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Radiogram No. 4040u            Form 24 for 09/12/2010  
 
PROGRESS 407 DOCKING TO SM AFT [АО] 

GMT CREW ACTIVITY 
06:00-06:05 CDR Elektron-VM Aerosol Filter Inspection 
06:00-06:05 FE-2 PRO K Urine PH Test 
06:00-06:10 FE-3,FE-5 Morning Inspection 
06:00-06:05 FE-4,FE-6 SLEEP Data Log Entry  
06:05-06:10 FE-2 SLEEP Data Log Entry  

06:05-06:10 CDR,FE-
4,FE-6 Morning Inspection 

06:10-06:40 . Post-sleep 
06:40-07:30 . BREAKFAST 

07:30-07:45 CDR,FE-
3,FE-5 Daily Planning Conference (S-band) 

07:30-08:30 FE-4 Marangoni Inside Core Installation 
07:45-08:00 FE-3 Work Prep 
07:45-08:15 CDR,FE-5 Work Prep 
07:50-08:00 FE-2 Window Shutter Close 

08:00-08:10 FE-3 БТХ. Thermostatic containers activation - Cryogem-03 at +4 deg C and 
TBU at +29 deg C 

08:25-08:30 FE-5 Switching Elektron-VM to 24A mode 
08:30-10:00 FE-4 Installing MI into FPEF 
08:30-09:30 FE-5 Physical Exercise (ARED)  
08:30-09:30 FE-6 Physical Exercise T 2 
08:35-08:40 FE-2 Activation of A31P Laptop 
08:50-09:00 CDR Monitoring TV signal on SSC1 Laptop during MPEG Streaming Test 
09:00-10:00 FE-3 Physical Exercise (VELO), Day  4 
09:30-09:35 FE-2 T2 Guide Installation 
10:00-10:30 CDR,FE-3 Preparation for Progress 407 Docking 
10:00-10:20 FE-5 КЛ-154М TV Camera Test - SONY HVR-Z1J Camcorder Prep 
10:00-10:35 FE-4 Installing MI into FPEF 
10:05-11:35 FE-6 Physical Exercise (ARED)  
10:30-12:00 CDR,FE-3 Progress 407 Docking to SM AO 
10:35-11:10 FE-4 Installing MI into FPEF 
11:25-11:45 FE-4 FPEF Cable Connection 
11:40-12:00 FE-5 Test Activation of КЛ-154М TV Camera 
11:45-12:05 FE-4 Marangoni Stowage 
12:05-13:05 . LUNCH 
13:05-13:45 FE-3 СОЖ Maintenance 
13:30-14:45 CDR Progress 407 and SM AO Interface Leak Check 
13:30-13:35 FE-2 PROK Diet Logging (Day 1) 
13:40-14:10 FE-5 Downlink КЛ-154М TV camera test video (Ku-band) 
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13:45-14:05 FE-3 IMS Update 
13:50-14:00 FE-4 CIR Alignment Guide Removal 
14:35-14:40 FE-5 Switching Elektron-VM to 32A mode 
14:40-15:40 FE-4 Physical Exercise (CEVIS)  
14:45-15:05 CDR Open ПрК-СУ and СУ-Progress 407 transfer hatches 
14:45-15:45 FE-3 Physical Exercise (ARED)  
15:00-15:15 FE-5 Progress 407 Air Sampling Using АК-1М Analyzer 
15:05-15:25 CDR Installation of QD Screw Clamps on SM АО/Progress 407 Interface 

15:05-15:20 FE-2 Removal of test equipment used for Ku-band TV downlink (post-Progress 
docking) 

15:15-15:35 FE-5 Photography of SM АСП-О Passive Docking Mechanism Cone (post-
Progress 407 docking) 

15:25-15:55 CDR Progress 407 deactivation, air duct installation 

15:35-15:55 FE-5 SM АСП-O Passive Docking Mechanism Cone Photo File Prep to 
Downlink 

15:45-15:50 FE-6 МРС Power Up 
15:50-17:20 FE-4 Physical Exercise (ARED)  
15:55-16:55 CDR Physical Exercise (VELO), Day  3 
15:55-16:55 FE-5 Progress 407 Docking Mechanism Removal 
16:20-17:20 FE-2 Physical Exercise T 2 
16:55-18:25 FE-5 Progress 407 Unloading And IMS Updates 
17:20-18:50 FE-2 Physical Exercise (ARED)  
17:45-18:25 FE-3 Evening Work Prep 
17:55-18:00 FE-6 МРС Power Down 
18:25-18:40 CDR BIF  Pack from Container #8-1 Setup in TBU at +29 deg C 

18:25-18:45 FE-5 CONJUGATION. Transfer from Soyuz and Set Up in Cryogem-03 at + 4 
deg C 

18:25-18:55 FE-3 CASCADE Transfer and Set Up Bioreactor in Cryogem-03 at +4 deg C 
18:40-18:50 FE-6 SODI Equipment Transfer from Progress 407 

18:40-18:55 CDR ARIL. ОЧБ. Transfer and Set Up the Contents of Bioecology Containers 
9-1 and 8-4 

18:45-19:05 FE-5 POLYGENE Hardware Transfer to SM panel 406 
18:45-18:50 FE-4 HAM Radio Power Up 

18:50-19:15 FE-2,FE-
4,FE-6 Evening Work Prep 

18:55-19:10 CDR BIF ARIL. ОЧБ. Photography During Insertion into Thermostatic 
Container 

18:55-19:15 FE-3 BIOEMULSION. Transfer and Set Up Bioreactor #02 in Cryogem-03 at +4 
deg C 

19:05-19:15 FE-5 POLYGENE Photography while setting up the kit at the exposure location 
19:10-19:15 CDR Elektron-VM Aerosol Filter Inspection 
19:15-19:40 . Daily Planning Conference (S-band) 

19:40-20:00 CDR,FE-
2,FE-4 Evening Work Prep 
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19:40-19:50 FE-3 CRYSTALLIZER. Photography of JAXA-PCG Hardware 

19:40-19:55 FE-5 CRYSTALLIZER. PCG Kit Transfer from Progress, Photography, 
Inspection, and Handover 

19:40-20:35 FE-6 PCG Installation 
19:50-20:00 FE-3 Evening Work Prep 

20:00-22:00 CDR,FE-2, 
FE-3,FE-5 Pre-sleep  

20:00-20:15 FE-4 Pre-sleep  
20:15-20:30 FE-4 Private Family Conference 
20:30-22:00 FE-4 Pre-sleep  
20:35-20:45 FE-6 JAXA-PCG Closeout Ops 
20:45-20:50 FE-6 Pre-sleep  
20:50-21:05 FE-6 Private Family Conference 
21:05-22:00 FE-6 Pre-sleep  
22:00-06:00 . SLEEP 
Notes: 
1. SM Window #9 shutter opening is at crew discretion w/ Report to MCC 
2. See OSTP for references to US activities 
3. Pre-sleep ops: dinner, daily food prep, evening toilet 
End of Radiogram 


