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Radiogram No. 4048u              Form 24 for 09/13/2010  
 
Installation of Local Temperature Sensor Switching Unit [ЛКТ] and ROM in Progress 407. Progress 
407 Unloading. 

GMT CREW ACTIVITY 

06:00-06:10 FE-3,FE-
5,FE-6 Morning Inspection 

06:00-06:05 FE-4 REACTION Self Test 
06:00-06:05 FE-2 PROK- PH Urine Test 
06:00-06:05 CDR Elektron-VM Aerosol Filter Inspection 
06:05-06:10 CDR,FE-4 Morning Inspection 
06:05-06:10 FE-2 REACTION Self Test 
06:10-06:40 . Post-sleep 
06:40-07:30 . BREAKFAST 
07:30-07:50 . Work Prep 
07:50-08:15 . Daily Planning Conference (S-band) 

08:15-08:45 CDR,FE-
2,FE-3 KENTAVR Fit Check 

08:15-09:15 FE-5 

Installation of Local Temperature Sensor Switching Unit [ЛКТ] (ТА251М1Б) 
#1417726326 (backup unit #1417726939) and ROM (ТА765Б) 
#1417726936 (backup unit #1417726937) СМ1РО_3_314_1, bag 353-8 
(b/c 00037141R) in Progress 407. Update IMS 

08:15-08:20 FE-6 P/L Multi-Protocol Converter (MPC) Power On 
08:20-09:20 FE-6 Physical Exercise T 2 

08:45-08:55 CDR,FE-
2,FE-3 Private Medical Conference with Kentavr Specialist (S-band) 

08:55-09:10 CDR BACTERIOPHAGE. Setting up containers #8-2 and #8-3 in SM 
08:55-09:10 FE-2 Rack Umbilical Removal 
09:10-09:20 CDR BACTERIOPHAGE. Photography while setting up on panel 328 

09:15-10:35 FE-3 CASCADE Charge bioreactor, insert into [КТ] thermostatic container, and 
activate mixing 

09:15-10:30 FE-4 MCA Data and Control Assembly (DCA) Installation 

09:15-09:25 FE-5 
CONJUGATION. Remove Recomb-K from Cryogem-03 and install in 
thermostatic container at +29 degrees C. Report to MCC. Use TBU (at +29 
degrees C) instead of Cryogem-03 

09:20-09:30 FE-2 CIR Alignment Guide Removal 
09:20-10:50 FE-6 Physical Exercise (ARED)  
09:20-09:40 CDR ASTROVACCINE. Transfer and set up the case in SM, photography 

09:25-10:05 FE-5 MATRYOSHKA-R. BUBBLE-dosimeter initialization and deployment for 
exposure 

09:35-09:45 FE-2 EHS GC/DMS Ops Start 
09:45-10:15 CDR CASCADE Experiment Assistance. Photography 
09:50-10:50 FE-2 Physical Exercise T 2 

10:05-10:20 FE-5 CONJUGATION. Process activation and setup at +29 deg C Report to 
MCC 

10:15-10:30 CDR CASCADE Photography 
10:30-13:00 FE-4 AR CDRA Rack 1 Troubleshooting 
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10:30-10:50 CDR BIOTREK. Bioecology cases transfer and set up inside kits #06 and #07  

10:35-10:50 FE-3 CASCADE Removing Bioreactor from [KT] thermostatic container and 
setting up in TBU at +29 deg C 

10:50-11:55 FE-6 OFF-DUTY 

10:50-11:50 FE-5 БСК-1В (#10Ю-А472) Changeout. Preparation Steps. Tagup with 
specialists as necessary (S-band) 

10:50-11:10 FE-3 CASCADE Glovebox-C closeout ops, sterilization activation 
10:50-11:05 FE-2 ARED Flywheel Cylinder Evacuation 
10:50-11:00 CDR BIOTREK Photography 
11:00-12:30 CDR Physical Exercise (TVIS), Day  4  
11:05-12:35 FE-2 Physical Exercise (ARED)  
11:10-11:45 FE-3 Crew Departure Prep 
11:45-11:55 FE-3 TVIS Weekly Maintenance 
11:50-12:50 FE-5 Physical Exercise (VELO), Day  1  
11:55-12:55 FE-3 Physical Exercise (TVIS), Day  1  
12:15-12:25 FE-6 Glovebox Activities 
12:25-12:50 FE-6 MEC Hard Drive Swap 
12:35-12:50 FE-2 ARED Guide Rail Inspection 

12:50-13:05 FE-5 CONJUGATION. Terminate the activation process, set up at t=+29 deg C. 
Report to MCC 

12:50-13:00 CDR,FE-6 CONJUGATION. Deactivation Process Photos 
12:55-13:00 FE-3 CASCADE Tyndallization Shutdown 

13:00-14:00 
CDR,FE-
2,FE-3, 
FE-4,FE-6 

LUNCH 

13:05-14:00 FE-5 LUNCH 
14:00-16:00 CDR,FE-3 Cargo Prepack for Return on Soyuz 228 DM 
14:00-14:05 FE-2 PROK Diet Logging (Day 2-4) 
14:00-14:05 FE-6 P/L Multi-Protocol Converter (MPC) Power Off 
14:00-14:45 FE-4 MCA DCA Installation 

14:00-14:35 FE-5 Progress 407 transfers and IMS ops (Remove МПИ Multifunctional Panel 
from Container III-3) 

14:05-14:20 FE-6 Part 2 of Medical Equipment Computer (MEC) Software Upgrade 
14:05-15:05 FE-2 PWD Filter Changeout 
14:25-14:30 FE-6 Disconnect Display and Control Panel (DCP) Power Cable 

14:35-14:45 FE-5 CONJUGATION. Setting up in thermostatic container at +4 deg C. Report 
to MCC 

14:45-14:50 FE-6 EHS Sampling Termination 
14:45-15:00 FE-4 Private Medical Conference 

14:45-16:00 FE-5 Progress 407 transfers and IMS ops (Remove МПИ Multifunctional Panel 
from Container III-3) 

14:50-14:55 FE-6 Video Camera Assembly 1 (VCA1) Adjustment 
14:55-15:15 FE-6 SAME Sample Carousel Removal 
15:00-15:30 FE-4 MCA Activation Support 
15:05-15:25 FE-2 Potable Water Dispenser (PWD) Daily Ambient Flush 
15:15-17:15 FE-6 SAME Hardware Removal 
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15:25-15:35 FE-2 MCA Activation Assistance 
15:30-17:00 FE-4 Physical Exercise (ARED)  
16:00-17:00 FE-5 ODF Replacement 
16:00-17:30 FE-3 Physical Exercise (TVIS), Day  1  
16:00-16:40 CDR IDENTIFICATION. Copy ИМУ-Ц micro-accelerometer data to laptop 
16:15-17:15 FE-2 Crew Departure Prep 
16:50-17:50 CDR Physical Exercise (ARED)  
17:00-18:00 FE-4 Physical Exercise (CEVIS)  
17:00-18:30 FE-5 Physical Exercise (TVIS), Day  1  
17:15-17:45 FE-2,FE-6 Selectable Optical Diagnostics Instrument (SODI) Harness Installation 
17:30-17:50 FE-3 IMS Update 
17:45-17:50 FE-6 Glovebox Power Down 
17:50-18:20 FE-6 SODI Procedure Review 
17:50-18:30 FE-3 СОЖ Maintenance 
17:50-18:50 CDR Download Pille Dosimeter Readings 
17:55-18:15 FE-2 Urine Sampling Kit Prep 
18:15-18:45 FE-4 MCA Activation Support Part 2 
18:15-19:05 FE-2 Evening Work Prep 
18:20-18:35 FE-6 Private Medical Conference 
18:30-19:05 FE-3,FE-5 Evening Work Prep 
18:35-19:05 FE-6 Evening Work Prep 
18:50-19:00 CDR Replace PILLE Flash Card 
19:00-19:05 CDR Elektron-VM Aerosol Filter Inspection 
19:05-19:30 . Daily Planning Conference (S-band) 

19:30-21:30 CDR,FE-3, 
FE-5,FE-6 Pre-sleep  

19:30-21:25 FE-4 Pre-sleep  
19:30-19:35 FE-2 MPC Power Up 
19:35-21:20 FE-2 Pre-sleep  
21:20-21:25 FE-2 REACTION Self Test 
21:25-21:30 FE-4 REACTION Self Test 
21:25-21:30 FE-2 MPC Power Down 
21:30-06:00 . SLEEP  
Task List FE-5 SM, DC1, MRM2 Window Inspection 
Notes: 
1. SM Window #9 shutter opening is at crew discretion w/ Report to MCC 
2. See OSTP for references to US activities 
3. Pre-sleep ops: dinner, daily food prep, evening toilet 
End of Radiogram 


