Radiogram No. 4084u
Biotechnical (BTX) Experiments. LBNP Exercise. Space Suit NO-5 Replacement

GMT
06:00-06:05

06:00-06:10

06:05-06:10
06:10-06:40
06:40-07:30
07:30-07:55
07:55-08:15
07:55-08:05

07:55-08:25

07:55-08:10
08:05-08:20

08:10-13:10
08:20-08:30
08:25-08:55
08:30-09:30
08:30-09:25

08:55-09:05
08:55-09:20

09:10-09:20

09:20-10:10
09:30-11:00
09:30-10:00

10:00-10:55

10:10-11:40
10:55-11:25
10:55-11:10
11:00-11:10
11:10-11:25
11:10-11:20
11:20-12:20
11:25-11:30
11:25-11:35
11:30-12:00

CREW
CDR

FE-2, FE-3,
FE-4, FE-5,
FE-6

CDR

CDR, FE-3
FE-2
FE-4
FE-6
FE-5
FE-2

FE-5

FE-2
FE-6
FE-4
FE-2

CDR, FE-3-
assists

FE-4
FE-6

FE-4

FE-4, FE-6
FE-2
CDR, FE-3

FE-3,CDR-
assists

FE-4,FE-6
FE-3
CDR
FE-2
CDR
FE-2
FE-2
FE-3
CDR
FE-3
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ACTIVITY /
Elektron-VM Aerosol Filter Inspection

Morning Inspection

Morning Inspection

Post-sleep

BREAKFAST

Daily Planning Conference (S-band)

Work Prep

FIR Photo/Video Setup

Periodic Health Status - Subject

Periodic Health Status - Assistance

Work Prep

Fluids Integrated Rack (FIR) ARIS Snubber Pins/Cups Adjustment
MO-5 Replacement (on Suits 4, 5, 6) DC1 comm config

BLB Introduction and removal of thermal masses into/from ATCS 1/2
Periodic Health Status - Subject

Periodic Health Status - Assistance

Physical Exercise T 2

LBNP Exercise (PRELIMINARY) (VHF) /

Fluids Integrated Rack Alignment Guide Removal
Periodic Health Status (PHS) Data Entry and Hardware Stow

MARES. Historical Documentation Photography Reconfiguration and Video Set
Up

MARES Hardware Unstow

Physical Exercise (ARED)

Crew Departure Prep

LBNP training (PRELIMINARY) (VHF)

MARES. Electronics Subsystem Configuration Set up
CASCADE Removing from TBY, mixing in KT, replacing to TBY
Crew Departure Prep

BLB Temperature Behaviour Testing

CASCADE Photography

ARIS Range Test Monitoring

Crew Departure Prep

CASCADE TBU Storage Mode Activation at +4 deg C

KOB2 4I'b4 Half-Coupling Shell Coolant Leak Check
Pressurization of spare Elektron Liquid Unit #056



11:40-13:10
11:40-13:10
12:00-12:10
12:10-12:15
12:15-12:45
13:05-13:10
13:10-14:10

14:10-14:30

14:10-15:35
14:30-14:35
14:30-15:10
14:30-14:35
14:35-15:10
14:35-15:00
14:45-14:50
14:50-17:05
14:55-15:10
15:10-15:20
15:10-15:50
15:10-15:25
15:25-16:55
15:25-16:05
15:35-15:55
15:55-16:35
15:55-16:55
16:05-18:30
16:20-17:20
16:35-17:35
16:55-17:05
16:55-18:25
17:05-18:05
17:15-17:25
17:20-18:50
17:35-17:55
17:35-17:45
17:45-18:00
17:55-18:35
18:00-18:05
18:05-18:15
18:05-18:15
18:15-18:30

CDR
FE-4, FE-6
FE-3
FE-3
FE-3
FE-3

CDR, FE-2,
FE-4, FE-5,
FE-6

FE-3
FE-6
FE-5
FE-2
CDR
FE-6
FE-2
FE-2
FE-4
FE-4
FE-5
CDR
FE-4
CDR
FE-3
FE-3
FE-6
CDR
FE-5
FE-3
FE-4
FE-6
FE-4
FE-2
FE-5
FE-3
FE-2
FE-2
FE-3
FE-2
FE-2
FE-4
FE-2
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Physical Exercise (TVIS), Day 3

MARES Main Box Hardware Configuration
BIOEMULSION. Replacement of Glove Units
BIOEMULSION. Activate Sterilization

Crew Departure Prep

BIOEMULSION. Changing ACT position and photography
LUNCH

Conference With Astronaut Office Management

BIOEMULSION. Refuel Bioreactor, place in KT and turn on
P/L Multi-Protocol Converter (MPC) Power On

Filling EDV [KOB] for Elektron-VM

Vessel Location Adjustment

BIOEMULSION. Assistance during filling ops and photography
Troubleshooting Multi-Protocol Converter (MPC) Power Supply
BLB Temperature Behaviour Testing

Measure Oxygen Generation System (OGS) PH

IMS Tagup (S-band)

CWC Audit

COX Maintenance

BIOEMULSION. Photography during experiment ops

Physical Exercise (ARED)

Transfer BTX PL from CRYOGEM-03 to TBU (+4 deg C)
BIOEMULSION. Glovebox-S Closeout Ops, Sterilization Activation
IDENTIFICATION. Copy MMY-Ll micro-accelerometer data to laptop
Physical Exercise (CEVIS)

BIODEGRADATION. Photography of Structure Surface Sampling
Physical Exercise (VELO), Day 4

Physical Exercise (TVIS), Day 4

SDTO T2 Harness Setup

Physical Exercise (ARED)

Physical Exercise T 2

CIR Alignment Guide Removal

Physical Exercise (TVIS), Day 4

IMS Update

FIR Alignment Guide Installation

ERNOBOX Power Supply Reconfiguration

BIOEMULSION. Glovebox-S Closeout Ops Post Sterilization
AED TEST

Vessel ID Sys (VIS) RF Filter Setup Configuration

SDTO T2 Inspection

Sampling from WPA



18:15-18:25
18:25-18:45
18:35-18:40
18:35-18:40
18:40-18:50
18:40-19:05
18:45-19:05
18:50-19:05
18:50-19:05
19:05-19:30

19:30-21:30

19:30-19:35
19:30-21:20
19:35-21:25
21:20-21:30
21:25-21:30
21:30-06:00

Task List

Notes:

FE-4
FE-4
CDR
FE-6
FE-6
CDR, FE-2
FE-4
FE-6
FE-5

FE-3, FE-4,
FE-5, FE-6

FE-2
CDR
FE-2
CDR
FE-2

FE-5

SDTO T2 Harness Data Downlink

SDTO TVIS Harness Configuration

Elektron-VM Aerosol Filter Inspection

P/L Multi-Protocol Converter (MPC) Power Off

Integrated Immune: Hardware Setup for Crew Saliva Sampling
Evening Work Prep

Evening Work Prep

Evening Work Prep

Evening Work Prep

Daily Planning Conference (S-band)

Pre-sleep

MPC Power Up

Pre-sleep

Pre-sleep

RUSALKA Battery Charge

MPC Power Down

SLEEP

URAGAN. Observations and Photography
SM, DC1, MRM2 Window Inspection

1. SM Window #9 shutter opening is at crew discretion w/ Report to MCC
2. See OSTP for references to US activities

3. Pre-sleep ops: dinner, daily food prep, evening toilet

End of Radiogram
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