Radiogram No. 4159u
Soyuz 228 Undocking From MRM2

GMT
13:30-13:40

13:30-13:35
13:30-13:35

13:35-13:40

13:40-14:10
14:10-14:55
14:55-15:20
15:20-15:40
15:20-15:30
15:25-15:40
15:25-20:05
15:25-15:40
15:30-15:55
15:30-15:45
15:40-15:50
15:40-15:50
15:45-15:55

15:50-16:05

15:50-16:05

15:55-16:05
15:55-16:00
15:55-16:15
16:05-16:20
16:05-16:35
16:05-16:20
16:20-16:40
16:20-16:40
16:20-16:35
16:20-16:25
16:25-16:30
16:35-17:10
16:40-17:00
16:40-16:45
16:40-17:00
17:00-18:30
17:00-17:10

CREW

FE-1, FE-2,
FE-3

CDR, FE-6
FE-5

CDR, FE-5,
FE-6

FE-2
CDR, FE-6
FE-3
FE-1
FE-5
FE-6
CDR
FE-5
FE-3
CDR

FE-3

FE-5

FE-6
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CDR
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FE-5
FE-6
CDR
FE-5
FE-2
FE-2
FE-5
FE-6
FE-2
CDR
CDR
FE-6

Page 1 of 3

Form 24 for 09/23/10 - 09/24/2010

ACTIVITY
Morning Inspection

Integrated Immune Liquid Saliva Sample Collection
Elektron-VM Aerosol Filter Inspection

Morning Inspection

Post-sleep

BREAKFAST

Daily Planning Conference (S-band)

Work Prep

Post-sleep

POLYGENE Video of blocking fruit flies access to food
Soyuz 228 Return Hardware Stowage
POLYGENE Closeout Ops

JPM1D3 Reconfiguration

Food Frequency Questionnaire

POLYGENE Transfer of Hardware to Soyuz 228
BIOEMULSION. Transfer to Soyuz 228

Closing USOS Window Shutters

BIF Case removal from TBU (Universal Bioengineering Thermostatic Container)
and Transfer to Soyuz 228

ARIL. OYB. Removal from the thermostatic container (+4 deg C) and transfer to
Soyuz 228

Integrated Immune Saliva Collection Hardware Stow

Biolab Temperature Check

WRM Condensate Pumping Start

Integrate Immune -Configure Blood Sample Collection Hardware
CASCADE placing Ice-Packs and bioreactor into BIOCONT-T for return
CONJUGATION. Removal of Recomb-K from TBU and Transfer to Soyuz 228
Integrated Immune Blood Sample Draw by Operator

Integrated Immune Blood Sample Draw

ASTROVACCINE. Close-out Ops and Transfer to Soyuz 228

Integrated Immune: History Documentary Photo

Biolab Temperature Check

Filling EDV [KOB] for Elektron

Integrated Immune Blood Sample Draw

Integrated Immune: History Documentary Photo

Integrated Immune Blood Sample Draw by Operator

Physical Exercise (ARED)

IMMN Stowage



17:10-17:50
17:15-17:30
17:30-18:30
17:50-18:50
18:30-20:00
18:30-18:40
18:40-19:40
18:50-20:20
19:40-19:50
19:50-20:00
20:00-20:10
20:05-20:20
20:10-20:20
20:15-20:20
20:20-21:20
21:20-21:30

21:20-21:35

21:20-22:20
22:05-22:20

22:20-22:40

22:20-22:40

22:40-23:00
22:40-22:50
22:40-22:50
22:40-23:40
22:50-23:35
23:00-23:10
23:20-23:25

23:40-05:05
23:40-00:40
23:45-00:20

23:50-00:05
00:25-00:30
00:40-00:45
00:45-01:05
01:05-01:10
00:10-00:25
00:30-00:45

FE-5
FE-6
FE-6
FE-5
FE-6
CDR
CDR
FE-5
CDR
CDR
CDR
FE-1
CDR
FE-2

FE-3
FE-5

FE-1
FE-6

FE-1,FE-
3,FE-5

CDR,FE-
2,FE-6

FE-5
FE-6
CDR
FE-1
FE-6
FE-5
FE-5

FE-1, FE-2,
FE-3

FE-5
CDR

FE-6
CDR
FE-5
FE-5
FE-5
FE-6
FE-6
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COXX Maintenance

Food Frequency Questionnaire

Physical Exercise T 2

Physical Exercise (VELO), Day 3

Physical Exercise (ARED)

SDTO T2 Harness Setup

Physical Exercise T 2

Physical Exercise (TVIS), Day 3

SDTO T2 Inspection

SDTO T2 Harness Data Downlink

CWC Audit

Soyuz 228 Stowage Completion Report and CA-BO Hatch Photo
WRM Condensate Pumping Terminate

SLEEP Actiwatch Donning

LUNCH

Comm config for Soyuz 228 Undocking and Descent

Greeting to the Participants of the Event Dedicated to the 50th Anniversary of
Independence of Cyprus / r/g 4189

Soyuz 228 Activation
G1 Camera Configuration Before 19S Hatch Closure

On MCC Go Soyuz 228 - MRM2 Hatch Closure
ISS-MCC-M Hatch Closure TV PAO (Ku+S-band).

ISS-MCC-M Hatch Closure TV PAO (Ku+S-band).

IMS Update

G1 Camera Reconfig After Hatch Closure

MARES Photo and Video Setup

Soyuz 228 - MRM2 interface leak test after hatch closure
MARES- Interface Setup (Ku-band)

IZGIB -DAKON. Hardware Activation

IZGIB -DAKON. Payload Status Check

Soyuz 228 ODF Procedures

RELAXATION Hardware Setup. Tagup with specialists (S-band)

Scheduled Maintenance of Compound Specific Analyzer- Combustion Products
(CSA-CP)

MARES - Connect Cable (Ku+S-band)

T2 Guide Installation

MPC Power Up

TV Downlink (Hatch Closure and Crew Farewell) (Ku + S-band)
MPC Power Down

MARES - Powerup (Ku+S-band)

MARES - Disconnect Cable (Ku+S-band)



00:45-02:15
01:50-02:00
02:00-02:05
02:05-02:45

02:45-03:00

03:00-04:45
03:00-03:20
03:00-03:30
03:25-03:30
03:30-03:35
03:30-03:35
03:35-05:25
03:40-04:00
04:00-04:10
04:10-04:50
04:45-04:50
04:50-05:20

05:20-05:30

04:50-05:00
05:00-05:10
05:10-05:30
05:25-05:30

05:30-14:30

Task List
Notes:

CDR, FE-6
FE-5
FE-5
FE-5

CDR, FE-5,
FE-6

CDR
FE-5
FE-6
FE-5
FE-6
FE-5
FE-6
FE-5
FE-5
FE-5
CDR
FE-5

FE-5

CDR
CDR
CDR
FE-6

CDR, FE-5,
FE-6
FE-5
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MARES - Stowage (Ku-band)

Soyuz 228 post- undocking comm reconfig

On MCC Go Switch MRM2-TK PEV to CLOSED position
Pre-sleep

Daily Planning Conference (S-band)

Pre-sleep

IZGIB -DAKON. Copy data to USB, clear archive, downlink data to the ground
Evening Work Prep

Elektron-VM Aerosol Filter Inspection
MPC Power Up

IZGIB-DAKON. Hardware Deactivation
Pre-sleep

RELAXATION Setting Up Hardware
RELAXATION Observation
RELAXATION Hardware Removal
Removal of T2 Alignment Guides
Pre-sleep

Monitor Temperature of Secondary Purification Unit after Elektron Activation / r/g
144

Pre-sleep

Restore nominal comm config after Soyuz 228 landing
Pre-sleep

MPC Power Down

SLEEP

URAGAN Observations and Photography

1. SM Window #9 shutter opening is at crew discretion w/ Report to MCC
2. See OSTP for references to US activities

3. Pre-sleep ops: dinner, daily food prep, evening toilet

End of Radiogram



