
Radiogram 4213u           Form 24 9/28/2010  
SMTC Restart. ВД-СУ Activation/Deactivation and БИТС Power Down/Up  

TIME CREW Activity 
06:00-06:05 CDR, FE-6 SLEEP: data recording 
06:00-06:05 FE-5 Elektron-VM Aerosol Filter Inspection 
06:05-06:10 CDR, FE-6 Morning Inspection 
06:05-06:25 FE-5 Post-Sleep 
06:10-06:45 CDR, FE-6 Post-Sleep 
06:25-07:15 FE-5 Breakfast 
06:45-07:35 CDR, FE-6 Breakfast 
07:15-07:35 FE-5 MAI-75. Equipment Setup and Activation 
07:35-07:50 . Daily Planning Conference (S-band) 
07:50-08:00 FE-5 MAI-75. Transmitter Checkout 
07:50-07:55 CDR Work Prep 
07:50-07:55 FE-6 T2: Guide Rail Installation 
07:55-08:05 CDR, FE-6 Transfer of Crew Quarters to A/L to Support T2 and WPA Maintenance 
08:00-08:30 FE-5 Work Prep 
08:05-08:10 FE-6 Work Prep 
08:05-08:35 CDR Work Prep 
08:10-09:40 FE-6 Physical Exercise - ARED 
08:35-08:45 FE-5 Inspection of Half-Coupling  4ГБ4 КОБ2 Runner for Coolant 
08:45-09:25 FE-5 СОЖ Maintenance 
08:55-12:30 CDR T2 Vibration Isolation System Disassembly 
09:25-09:35 FE-5 MAI-75. Transmitter Checkout 
09:35-09:55 FE-5 MAI-75. Equipment Deactivation and Closeout 
09:40-12:20 FE-6 T2 Vibration Isolation System Disassembly - assist 
09:55-10:55 FE-5 Physical Exercise - Velo, Day 4 

10:55-12:15 FE-5 Installation and Activation of Antenna Switch Control Unit (БУАП) Tagup 
w/specialists. (S-band) 

12:15-12:25 FE-5 on Ground Go  БУАП TLM Connector Mate to БИТС2-12 (S-band) 
12:30-12:50 CDR WRM: Condensate Transfer Start 
12:40-12:50 FE-5 Hydrogen Oxidation Unit Temperature Monitoring post-Elektron Activation  
12:50-13:00 CDR PAO Equipment Setup 
13:00-14:00 . Lunch 
14:00-14:10 . PAO Crew Prep 
14:10-14:30 . PAO Event 
14:30-14:35 CDR PAO Equipment Deactivation 
14:30-16:00 FE-6 T2: PAU Power Supply Repair 
14:50-15:05 CDR Private Psychological Conference  

14:50-16:50 FE-5 PCE Antenna Feeder Path Test Using FSH3 Spectrum Analyzer Tagup 
w/specialists. (S-band) 

15:05-15:15 CDR PWD: Potable Water Tank Servicing 
15:15-16:45 CDR Physical Exercise - ARED 
16:00-16:10 FE-6 T2: PAU Power Supply Transfer 
16:10-16:45 FE-6 IFM: T-Hose Installation, Part 1 



16:45-17:45 FE-6 Physical Exercise - CEVIS 
16:45-17:45 CDR Physical Exercise - TVIS 

16:50-17:20 FE-5 Data Transfer from FSH3 to RSE1 and Downlink Tagup w/specialists as needed. 
(S-band) 

17:20-17:35 FE-5 Private Medical Conference (Ku+S-band) 
17:35-19:05 FE-5 Physical Fitness Evaluation (treadmill) 
17:45-18:30 CDR, FE-6 T2 Temp Stowage 
18:30-18:35 FE-6 Evening Work Prep 
18:35-18:40 FE-6 Ham Radio Equipment Setup 
18:40-18:55 FE-6 Ham Radio Pass 
18:45-18:50 CDR MERLIN: Desiccant Excgange 
18:55-19:05 FE-6 Evening Work Prep 
18:55-19:05 CDR WRM: Condensate Transfer Start 
19:05-19:20 . Daily Planning Conference (S-band) 
19:20-19:25 FE-5 Evening Work Prep 
19:20-19:30 CDR, FE-6 Evening Work Prep 
19:25-19:30 FE-5 Elektron-VM Aerosol Filter Inspection 
19:30-19:35 FE-6 MPC: Powerup 
19:30-21:30 CDR, FE-5 Pre-Sleep 
19:35-21:25 FE-6 Pre-Sleep 
21:25-21:30 FE-6 MPC: Power Down 
21:30-06:00 . Sleep 

Task List FE-5 

URAGAN. Observation and Imagery 
IMS Update 
Glovebox-C loseout operations 
MATRIOSHKA-R Photoimagery and Spherical Phantom Hardware Position 
Verification on MRM-2 

Notes 
1. SM Window 9 shutter opening is at crew discretion w/ Report to MCC 
2. See OSTP for missing references to US Activities 
3. Pre-Sleep: dinner, daily food prep, evening ablutions 
End of Radiogram 


