
 
r/g 4265u         Form 24 for 10.06.2010 
Replacement of Block 800А (А74) in FGB 

TIME CREW ACTIVITY  
06:00-06:10 FE-5 SONOCARD. End of the experiment   
06:00-06:05 CDR,FE-6 REACTION – self assessment  
06:05-06:10 CDR,FE-6 Morning inspection 
06:10-06:40 CDR,FE-6 Post-sleep 
06:10-06:15 FE-5 Elektron-VM Aerosol Filter Inspection  
06:15-06:20 FE-5 Ten-Mayak. "Sputnik" equipment deactivation  
06:20-06:40 FE-5 Post-sleep 
06:40-07:25 CDR Breakfast 
06:40-07:30 FE-5,FE-6 Breakfast 
07:25-07:30 CDR MPC deactivation after payload ops  
07:30-07:40 . Work prep 
07:40-07:55 . DPC (S-band) 
07:55-08:15 FE-6 Work prep 
07:55-08:10 CDR Work prep 
07:55-08:00 FE-5 Work prep 
08:00-08:15 FE-5 SONOCARD. Data upload to Laptop RSE-MED and downlink via ОСА  
08:10-08:20 CDR EHS – start of sample collection 

08:15-10:15 FE-5 
On MCC-M go: Replacement of Block 800А (А74) on FGB. Install №2397641202 
(barcode 00039109R, ФГБ1ПГО_1_111). Old block №2394921501 (barcode 
010316R) is to be discarded (planned on Progress 407). Update IMS  

08:20-11:20 CDR,FE-6 TVIS – maintenance (every 6 mo) 
10:15-11:15 FE-5 Physical Exercise  ARED 
11:15-12:45 FE-5 Physical Exercise TVIS Day 4  
11:20-12:50 CDR Physical Exercise ARED 
11:20-11:40 FE-6 MSG EXP Outlet 2 - visual inspection, checkout, photography and connection 
11:40-12:50 FE-6 SODI - LLD stow 
12:50-13:50 FE-5,FE-6 Lunch 
12:50-12:55 CDR MPC activation after payload ops 
12:55-13:55 CDR Lunch 
13:50-15:20 FE-6 SODI – equipment stow 
13:50-15:20 FE-5 БРПК-1 separator replacement in СРВ-К2М and placement of МФР on line 1. 
13:55-14:10 CDR PMC 
14:10-14:45 CDR ЕДВ-СВ in WHC – manual fill up 
14:45-15:00 CDR PPC 
15:00-15:05 CDR CGBA-5 bio-processor – status check 
15:05-15:10 CDR EHS – end of sample collection 
15:10-15:20 CDR PAO equipment prep 
15:20-15:30 CDR,FE-6 PAO crew prep 
15:30-15:50 CDR,FE-6 PAO 
15:50-15:55 CDR PAO equipment deactivation 
15:55-16:10 FE-6 PPC  
15:55-16:00 CDR MSG – power off 
16:00-17:00 CDR Physical exercise T2 
16:10-17:10 FE-6 Physical exercise CEVIS 
16:40-16:50 FE-5 АВК СОА "Vozdukh" – technological closings  
16:50-17:30 FE-5 СОЖ maintenance  

17:00-17:10 CDR Installation of Т2 aluminum guides and removal of T2 handrails prior to Sabatier 
installation  



17:10-18:40 FE-6 Physical exercise ARED  
17:10-18:30 CDR Sabatier – hose installation 
17:30-17:50 FE-5 Tightening screw clamps at СтА АСП-Б ФGB-МRМ1 interface 
17:50-18:05 FE-5 4ГБ4 КОБ2 - check for coolant  
18:05-18:25 FE-5 IMS update  
18:30-18:40 CDR Т2 rail installation 
18:40-18:55 FE-6 PMC 
18:40-19:15 CDR Evening work prep 
18:40-18:45 FE-5 Elektron-VM Aerosol Filter Inspection  
18:45-19:15 FE-5 Evening work prep 
18:55-19:15 FE-6 Evening work prep 
19:15-19:30 . DPC (S-band) 
19:30-19:35 FE-6 MPC – power on 
19:30-21:25 CDR,FE-5 Pre-sleep  
19:35-21:20 FE-6 Pre-sleep  
21:20-21:25 FE-6 REACTION – self assessment 
21:25-21:30 CDR REACTION – self assessment 
21:25-21:30 FE-5 Ten-Mayak. "Sputnik" equipment activation in retranslation mode  
21:25-21:30 FE-6 MPC – power off 
21:30-06:00 . Sleep 
Notes: 
1. SM Window 9 shutter opening is at crew discretion w/ Report to MCC  
2. See OSTP for missing references to US Activities 
3. Pre-Sleep: dinner, daily food prep, evening ablutions 
End of Radiogram 

 


