Radiogram No. 4314u
PCE Transmitter 1 Carrier Frequency Test (WAS2 Antenna)

GMT
06:00-06:05
06:00-06:05
06:00-06:10
06:00-06:05
06:05-06:10

06:05-06:10

06:10-06:40

06:10-06:25
06:10-06:25
06:25-06:40
06:25-06:40
06:40-07:30
06:40-06:55
06:55-07:05
07:05-07:30
07:30-07:40
07:40-08:05
08:05-08:10
08:05-08:15

08:05-08:15

08:10-08:40
08:15-09:15
08:15-08:45
08:15-11:05
08:15-08:35
08:25-08:35
08:35-08:50
08:35-09:35
08:40-08:45
08:45-08:55
08:45-09:05
08:50-08:55
08:55-09:55
08:55-09:50
09:05-09:35
09:15-11:45
09:35-11:05
09:35-09:55
09:50-10:05
09:55-10:20
10:05-10:35

CREW
CDR
FE-1
FE-2, FE-5
FE-3, FE-6
CDR

FE-1, FE-3,
FE-6

CDR, FE-3,
FE-5, FE-6

FE-1
FE-2
FE-1
FE-2

FE-5
FE-5
FE-5

FE-3
FE-6

CDR, FE-1,
FE-2, FE-5

FE-3
FE-5
FE-2
FE-1
FE-6
CDR
CDR
FE-6
FE-3
FE-3
FE-2 assists
CDR
FE-3
CDR
FE-2
FE-5
FE-6
FE-2
CDR
FE-2
CDR
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ACTIVITY
SLEEP Data Log Entry
Elektron-VM Aerosol Filter Inspection
Morning Inspection
SLEEP Data Log Entry
Reaction Self Test

Morning Inspection

Post-sleep

Biochemical Urine Test

Post-sleep

Post-sleep

Biochemical Urine Test

BREAKFAST

Biochemical Urine Test

URISYS Stowage (CM1PO_1_134_1)
BREAKFAST

Work Prep

Daily Planning Conference (S-band)
Work Prep

EHS Formaldehyde Monitoring Kit (FMK) Deployment

Work Prep

US EVA Tool Config

Replacement of FGB MNTAB-2, BYMNT-2, MUPT-3 AB4 Units — Prep
Crew time for ISS adaptation and orientation

PILOT-M Experiment Using Neurolab

TEPC Relocation

FIR Photo/Video Setup

FIR Rack Doors Open

Physical Exercise T 2

HRF1 PC and SLAMMD Powerup

HRF1-SLAMMD Body Mass Measurement

PILOT. Assistance during experiment w/ Neurolab

LMM Rotate To Service Position

ISS Crew Adaptation

FCF PACE Hardware Removal

Crew time for ISS adaptation and orientation

Replacement of FGB NTAB-2, BYIT-2, MUPT-3 AB4 Units
Physical Exercise (ARED)

PILOT-M Photography during the experiment, downlink via OCA
LMM-LENS Front Door Installation

Collect SM and FGB Air Samples Using AK-1M Sampler
CVB AFC Interior Configuration
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10:15-11:15
10:20-10:30
10:30-12:00
10:35-10:45
10:45-11:25
11:05-11:55
11:05-11:15
11:15-12:45
11:15-11:25
11:25-12:10
11:25-11:35
11:35-11:50
11:45-12:30
11:50-12:00
12:00-13:00
12:00-13:00
12:10-12:15
12:15-12:25
12:20-13:00
12:25-12:45
12:30-13:00
12:45-13:00
12:45-13:00
13:00-14:00
14:00-14:20
14:00-14:40
14:00-14:20
14:20-14:30
14:20-14:50
14:20-14:30

14:30-14:40
14:40-15:20
14:40-15:00

14:40-15:10
15:00-15:45
15:00-15:05
15:00-15:45
15:15-16:45
15:20-15:40
15:25-16:10
15:45-18:30
15:45-16:45
15:45-16:45
16:05-16:20

FE-3
FE-2
FE-2
CDR
CDR
FE-1
FE-6
FE-3
FE-6
FE-6
CDR
CDR
FE-5
CDR
FE-1
CDR
FE-6
FE-6
FE-2
FE-6
FE-5
FE-3
FE-6

FE-1
FE-2, FE-5
FE-3
CDR
FE-1
FE-6

CDR, FE-3,
FE-6

FE-2

CDR, FE-3,
FE-6

FE-5
FE-3
FE-6
CDR
FE-1
FE-2
FE-6
FE-3
FE-2
FE-5
CDR

Crew time for ISS adaptation and orientation
SM air sampling using UMNMQ samplers
Physical Exercise (TVIS), Day 1

LMM-AFC Front Door Installation

FCF CVB Module Install

Crew time for ISS adaptation and orientation
EHS GSC Operations Start

Physical Exercise (ARED)

Treadmill 2 System (T2) Handrail Remove
Collecting Samples in NODE 3

LMM - FCF Rotate To Service Position

FIR Rack Doors Close

R&R of FGB NTAB-2, BYIT-2, MUPT-3 AB4 Units — Closeout

HRF1-SLAMMD Body Mass Measurement
Physical Exercise (VELO), Day 1

EVA Tool Config

HMS Defibrillator Inspection
HRF1-SLAMMD Body Mass Measurement
24-hour ECG Holter Monitoring (term)
HRF1-SLAMMD-TMP Stow

On-orbit Hearing Assessment using EARQ
Private Medical Conference

SLAMMD Stow

LUNCH

On-orbit Hearing Assessment using EARQ
Filling EDV (KOB) for Elektron

GSC Samples

CWC Audit

Inspection of Progress 405 CPIK Regulator
PAO Hardware Setup

Crew Prep for PAO
COX Maintenance
PAO Event

Connect Cap 119732.N'4501A10-200
IFM OGS Internal Valves Adjustment
PAO Hardware Deactivation

EVA Tool Config

Physical Exercise (TVIS), Day 1
IMS Update

CDRA Connector Inspection

IFM OGS Internal Valves Adjustment
Physical Exercise (VELO), Day 1
Physical Exercise (ARED)

Crew Discretionary Conference
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16:10-17:10 |FE-6 Inspection of Portable Breathing Apparatus (PBA) and Portable Fire Extinguisher (PFE)
16:20-17:20 |CDR Physical Exercise (CEVIS)

16:45-17:55 zsl,zs-ils:tzE-z CARDIOMED Hardware Checkout. To=17:28. Tagup with specialists (VHF)
16:45-17:30 |FE-5 Evening Work Prep

17:10-18:10 |FE-6 CQMK (Crew Quarters Battery) R&R

17:20-18:50 |CDR Physical Exercise (ARED)

17:30-17:35 |FE-5 Hematocrit Equipment Setup

17:35-19:05 |FE-5 Physical Exercise (TVIS), Day 4

17:55-18:20 |FE-2 On-orbit hearing assessment using EARQ, hardware stow
17:55-18:00 |FE-1 Elektron-VM Aerosol Filter Inspection

18:15-18:30 |FE-6 IMS Tagup

18:15-19:05 |FE-1 Evening Work Prep

18:20-19:05 |FE-2 Evening Work Prep

18:30-19:00 |FE-6 Evening Work Prep

18:30-18:55 |FE-3 IFM Flowmeter Safing

18:50-19:00 |CDR USOS Window Shutter Close

19:00-19:05 |[CDR,FE-3 Evening Work Prep

19:00-19:05 |FE-6 EHS Sampling Termination

19:05-19:30 Daily Planning Conference (S-band)

19:30-21:30 EE; FES. pre-sieep

19:30-20:40 |CDR Pre-sleep

19:30-19:35 |FE-6 MPC Power Up

19:30-21:20 |FE-1 Pre-sleep

19:35-21:20 |FE-6 Pre-sleep

20:40-20:55 |CDR Crew Discretionary Conference

20:55-21:25 |CDR Pre-sleep

21:20-21:30 |FE-1 SONOCARD Experiment Start

21:20-21:25 |FE-6 Reaction Self Test

21:25-21:30 |FE-6 MPC Power Down

21:25-21:30 |CDR Reaction Self Test

21:30-06:00 SLEEP

Task List FE-5 Photography of MRM2 CCIN Hatch Sealing Drive. Tagup with specialists (S-band)
Notes:

1. SM Window #9 shutter opening is at crew discretion w/ Report to MCC
2. See OSTP for references to US activities

3. Pre-sleep ops: dinner, daily food prep, evening toilet

End of Radiogram



