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Radiogram No. 5587u   Form 24 for 03/09/2011 
REGUL-OS STRING 3 TEST. КОБ2 СПН2 R&R  

GMT CREW ACTIVITY  
06:00-06:05 CDR SLEEP Data Log Entry 

06:00-06:10 FE-1, FE-2, 
FE-5, FE-6 Morning Inspection 

06:00-06:30 FE-4 SPRUT-2 Setup, Body Mass Measurement, And Cleanup  
06:05-06:25 CDR Urine Sample Collection 

06:10-06:40 FE-1, FE-2, 
FE-5, FE-6 Post-sleep 

06:25-06:35 CDR HRF Urine Sample MELFI Insertion 
06:30-07:30 FE-4 SPRUT-2 Experiment Run  
06:35-06:40 CDR Post-sleep 

06:40-07:30 
CDR, FE-1, 
FE-2, FE-5, 
FE-6 

BREAKFAST 

07:30-08:10 FE-4 BREAKFAST 
07:30-07:50 FE-5 Work Prep 
07:30-07:50 FE-6 Work Prep 

07:30-08:00 CDR, FE-1, 
FE-2 Kentavr Fit Check  

08:00-08:10 CDR, FE-1, 
FE-2 Private Medical Conference With Kentavr Specialists (S-band) 

08:10-08:30  Daily Planning Conference (S-band) 
08:30-08:50 FE-1, FE-2 Work Prep 
08:30-10:00 FE-6 Physical Exercise (ARED)  
08:30-08:40 FE-5 FIR Photo/Video Setup 
08:30-09:00 FE-4 Post-sleep 
08:40-08:50 FE-5 FIR Rack Doors Open 
08:40-09:40 CDR NODE2 Stowage Transfer 
08:50-08:55 FE-5 FCF LMM Rotate To Service Position 
08:50-09:30 FE-1 СОЖ Maintenance  
08:55-09:10 FE-5 BIO-SAMPLE-Exchange 

09:00-09:45 FE-4 
Troubleshooting the reason for pump Н1 failure to activate on Replaceable 
Pump Panel 4СПН2 in Thermal Loop КОБ2. Tagup with specialists (as 
necessary) (S-band) 

09:10-09:20 FE-5 LMM - FCF Rotate To Service Position 
09:20-09:30 FE-5 FIR Rack Doors Close 
09:30-09:45 FE-1 Verify ИП-1 Flow Meter Configuration  
09:45-10:05 FE-4 Work Prep 
09:50-12:20 FE-5 Reconfiguration of cargo within HTV prior to relocation 
10:00-10:25 FE-6 CSA-CP Calibration 
10:00-11:00 FE-2 Physical Exercise (TVIS), Day  3 
10:15-10:25 FE-1 USOS Hardware Setup for TV Downlink (S-band + Ku-band) 
10:20-10:40 CDR Urine Sample Collection 
10:25-10:50 FE-1 ТВ PAO With Latvian TV (Ku + S-band)  
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10:25-10:35 FE-4 LULIN Closeout Ops  

10:35-11:20 FE-4 
Troubleshooting the reason for pump Н1 failure to activate on Replaceable 
Pump Panel 4СПН2 in Thermal Loop КОБ2. Tagup with specialists (as 
necessary) (S-band) 

10:40-10:45 CDR HRF Urine Sample Insertion into MELFI 
10:45-11:45 CDR Crew Departure Prep 

11:00-13:00 FE-1, FE-2 Soyuz 701 Descent Drill And Return Equipment List & Stowage Consultation. 
Tagup with specialists (S-band)  

11:05-12:05 FE-6 Physical Exercise T 2 
11:45-12:45 CDR Crew Departure Prep 
12:00-13:30 FE-4 Physical Exercise (TVIS), Day  4 
12:05-12:15 FE-6 T2 Snubber Arm Inspection 
12:15-13:00 FE-6  Node 2 Zenith to HTV Channel 2 power jumper ops 
12:20-13:45 FE-5 Physical Exercise (ARED)  
12:50-13:50 CDR Physical Exercise (CEVIS)  
13:00-14:30 FE-1 Physical Exercise (TVIS), Day 3 
13:00-14:00 FE-2 Crew Departure Prep 
13:15-13:20 FE-6 SSC-17 HTV Transfer Conversion 
13:30-14:30 FE-4 Physical Exercise (VELO), Day 4 
13:35-13:50 FE-6 P/TV-VSW-Setup 
13:50-14:00 CDR, FE-6 CWC Audit 
14:00-15:00 CDR, FE-5 LUNCH 
14:00-14:10 FE-2 КОБ2 4ГБ4 Half-Coupling Shell Coolant Leak Check  
14:00-14:55 FE-6 LUNCH 

14:30-15:30 FE-1, FE-2, 
FE-4 LUNCH 

14:55-15:10 FE-6 HTV PEPS Removal 
15:00-15:15 FE-5 Private Psychological Conference 
15:10-15:20 CDR, FE-6 HTV PLC Hatch Close 
15:15-15:30 FE-5 EPO GH- MONITORING 
15:20-16:35 CDR, FE-6 HTV PLC Vestibule Demate Part 1 
15:30-16:30 FE-2 В3 Fan Screen Cleaning in DC1  

15:30-18:30 FE-4 
Troubleshooting the reason for pump Н1 failure to activate on Replaceable 
Pump Panel 4СПН2 in Thermal Loop КОБ2. Tagup with specialists (as 
necessary) (S-band) 

15:30-17:00 FE-1 Return Equipment Stowage in Soyuz 701  
16:30-16:50 FE-2 IMS Update  
16:35-18:05 CDR Physical Exercise (ARED)  
16:35-18:20 FE-5, FE-6 Node 2 Nadir CBM Controller Panel Assembly (CPA) Installation 
16:50-17:00 FE-2 Preparation for БФС1А R&R Activities  

17:00-17:15 FE-2 On MCC Go Demate onboard electric connectors from ТА515 (БФС1А) Mfr 
#62070011  

17:00-18:00 FE-1 Crew Departure Prep 
17:15-17:30 FE-2 Replacing ТА515 with a spare ТА515 Mfr. #62073006  
17:30-17:45 FE-2 On MCC GO Mating onboard connectors to installed ТА515  
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17:45-17:50 FE-2 БФС1А R&R Cleanup Activities  
17:50-18:05 FE-2 Evening Work Prep 
18:00-18:35 FE-1 Evening Work Prep 
18:05-19:35 FE-2 Physical Exercise (ARED)  
18:20-18:25 FE-6 CGBA Status Check  
18:20-18:35 FE-5 Evening Work Prep 
18:35-18:55 CDR Urine Sample Collection 
18:35-19:35 FE-5 Physical Exercise T 2 
18:35-19:35 FE-1 Physical Exercise (TVIS), Day  3 
18:55-19:00 CDR HRF Urine Sample Insertion into MELFI 
19:00-19:10 CDR HRF Blood Collection Hardware Setup 
19:10-19:20 CDR PCBM Camcorder Setup 
19:35-19:50  Daily Planning Conference. Soyuz 701 Loading Status Report  (S-band) 

19:50-21:30 
FE-1, FE-2, 
FE-4, FE-5, 
FE-6 

Pre-sleep 

19:50-19:55 CDR MPC Power Up 
19:55-21:00 CDR Pre-sleep 
21:00-21:20 CDR Urine Sample Collection 
21:20-21:25 CDR HRF Urine Sample Insertion into MELFI 
21:25-21:30 CDR MPC Power Down 
21:30-06:00  SLEEP 
Notes: 
1. SM Window #9 shutter opening is at crew discretion w/ Report to MCC 
2. See OSTP for references to US activities 
3. Pre-sleep ops: daily food prep, dinner, pre-sleep 
End of Radiogram 


