Radiogram No. 5591u
BAO-CY DEACTIVATION/ACTIVATION (MATE/DEMATE AC-7A SENSOR TELEMETRY CONNECTOR
TO/FROM BUTC)

GMT
06:00-06:50
06:00-06:05

06:00-06:10
06:05-06:25
06:10-06:50

06:25-06:30
06:30-06:50
06:50-07:05
07:05-07:30

07:05-07:45

07:05-07:35
07:30-07:35
07:35-08:40

07:45-08:15

08:15-09:45
08:35-11:00
08:40-09:40
08:45-09:45

08:55-09:15
08:55-09:05
09:05-10:15

09:15-10:10
09:40-09:45
09:45-10:05
09:45-10:10
10:05-11:00
10:10-10:20
10:10-10:20
10:15-10:25
10:20-11:50

10:35-11:35

10:50-10:55
10:50-11:50
10:55-11:00
11:00-11:45

CREW
FE-5, FE-6
CDR

FE-1, FE-2,
FE-4

CDR

FE-1, FE-2,
FE-4

CDR
CDR

FE-5

FE-1, FE-2,
FE-4

FE-6
FE-5
CDR, FE-5

FE-1, FE-2,
FE-4

FE-1
FE-6
CDR
FE-5

FE-2
FE-4
FE-4

FE-2
CDR
CDR
FE-5
CDR
FE-5
FE-1, FE-2
FE-4
FE-1
FE-4
FE-5
FE-2
FE-5
CDR, FE-6
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ACTIVITY
Post-sleep, Breakfast
SLEEP Data Log Entry

Morning Inspection
HRF Urine Sample Collection
Post-sleep

HRF Urine Sample Insertion into MELFI
Post-sleep, Breakfast

Daily Planning Conference (S-band)
Work Prep

BREAKFAST

Work Prep
USOS Window Shutter Close
HTV — PLC Vestibule Demating

Work Prep

Physical Exercise (TVIS), Day 4
HTV/Node2 Vestibule Depress
NODE2 Stowage Transfer
NODE2 Stowage Transfer

Replace cable 240MK.27K0 5100-30 between NMA1 and BT. Tagup with
specialists (S-band)

On MCC Go: Demate [IC-7A Telemetry Connectors

Replacement of two [1C-7A indicator sensors (1 and 10) in Signal-VM system.
Tagup with specialists as necessary (S-band)

Crew Departure Prep

N2 Hatch Unlatch

CBCS Activation

Dismantle Matryoshka in JEM

Physical Exercise (T2)

Transfer of Matryoshka from JEM to RS

MATRYOSHKA-R. Equipment setup and acceptance from FE-5
On MCC GO Mate [1C-7A telemetry connector to BUTC2-12
Return Equipment Stowage in Soyuz 701

RSS2 Laptop T61P LENOVO Installation and Testing. Tagup with specialists
(S-band) / r/g 5602

RWS Cupola Crew Restraint (CCR) Removal
Urine Transfer to Progress 409 Rodnik Tank BB1
VSW Activation

CBM-N2Z-Demate



11:45-12:45
11:45-16:00
11:50-12:50
12:45-12:50

12:50-13:50

13:50-14:30
13:50-14:20
14:20-17:20
14:25-15:55
14:30-15:00
15:10-16:10
15:55-16:00
16:00-16:20
16:10-17:40
16:20-16:35
16:35-16:40
16:40-17:40
17:30-18:30
17:40-18:35
17:40-18:00
17:40-19:10
18:00-18:05
18:00-18:05
18:05-18:10
18:05-18:35
18:10-18:15
18:35-20:05
18:40-20:10
18:40-18:45
18:45-20:10
19:10-19:40
19:10-20:10
19:10-19:30
19:40-20:40
20:10-20:40
20:10-20:40
20:10-21:05

20:40-21:40

21:05-22:05
21:05-22:35
21:10-21:40
21:40-22:00

CDR
FE-5, FE-6
FE-2
CDR

CDR, FE-1,
FE-2, FE-4

FE-4
FE-1, FE-2
FE-1, FE-2
CDR
FE-4
FE-4
CDR
FE-5, FE-6
FE-4
CDR, FE-6
FE-5, FE-6
CDR, FE-6
FE-1
FE-4
FE-5, FE-6
FE-2
FE-5
FE-6
FE-5
CDR
FE-5
FE-5
FE-4
CDR
CDR
FE-1
FE-6
FE-2
FE-1
FE-4
FE-2
CDR, FE-5

FE-1, FE-2,
FE-4

FE-5
FE-6
CDR
CDR, FE-1,

HTV PCBM Inspection
SSRMS Ops SSRMS Maneuver to HTV
Physical Exercise (TVIS), Day 4

Re-connect Centerline Berthing Camera System (CBCS) TV Camera Cable

LUNCH

Filling EDV [KOB] for Elektron from CWC #1064, #1043
MATRYOSHKA-R. View DVD to Remove Anthropomorphic Phantom
MATRYOSHKA-R. Remove and Prepare Detectors for return
Physical Exercise (ARED)

COXX Maintenance

Urine Transfer to Progress 409 Rodnik Tank BB1

Verify Node2 nadir CBM Pre-Mate Status

HTV Install

Progress 409 Transfers and IMS Updates

First CBM grapple

SSRMS Relocation

Node 2 Nadir CBM Stage 2 Capture & Acquire Bolts - HTV
Crew Departure Prep

Physical Exercise (ARED)

HTV Ungrapple

Physical Exercise (TVIS), Day 4

Disconnect Display and Control Panel (DCP) Power Cable
RWS Cable Checkout

VSW Deactivation

Removal of Centerline Berthing Camera System (CBCS)
RWS Cupola Crew Restraint (CCR) Removal

Physical Exercise (ARED)

Physical Exercise (TVIS), Day 1

N1 Hatch Unlatch

HTV / NODE2 Vestibule Pressurization

Evening Work Prep

Physical Exercise (CEVIS)

IMS Update

Physical Exercise (TVIS), Day 4

IDENTIFICATION. Copy MY-L| micro-accelerometer data to laptop
Evening Work Prep

HTV Vestibule Outfitting, Part 1

Pre-sleep

Physical Exercise (CEVIS)

Physical Exercise (ARED)

Evening Work Prep

Daily Planning Conference (S-band)
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22:00-22:05
22:00-23:00

22:05-22:55
22:05-23:00
22:35-23:00
22:55-23:00
23:00-06:00
Notes:

FE-2, FE-4

CDR

FE-1, FE-2,

FE-4
CDR
FE-5
FE-6
CDR

MPC Power Up

Pre-sleep

MPC Power Down
SLEEP

1. SM Window #9 shutter opening is at crew discretion w/ Report to MCC
2. See OSTP for references to US activities

3. Pre-sleep ops: daily food prep, dinner, pre-sleep

End of Radiogram
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