Radiogram No. 5792u
KU-BAND TV DOWNLINK TEST. [CPB-K] ACTIVITIES.

GMT
06:00-06:05
06:00-06:05
06:05-06:10
06:10-06:40
06:10-06:15
06:15-06:45
06:40-07:30
06:45-07:45
07:30-07:35
07:35-07:50
07:30-07:50
07:45-07:55
07:50-08:05
07:55-08:05
08:05-08:35
08:05-08:15
08:05-08:45
08:20-10:50
08:35-09:30
09:00-10:30
09:30-09:40
09:40-10:00
10:00-10:20
10:20-10:50
10:30-11:30
10:50-12:20
10:50-11:00
11:00-12:30
11:30-12:00
12:00-12:10
12:10-12:15
12:15-12:40
12:20-12:30
12:30-13:30
12:35-12:50
12:40-12:50
12:50-13:05
12:50-13:00
12:30-12:35
13:05-14:05
13:30-14:30

CREW
CDR
FE-5, FE-6

FE-5, FE-6
CDR
CDR
FE-5, FE-6
CDR
FE-5
FE-5
FE-6
CDR
FE-5, FE-6
CDR
CDR
FE-5
FE-6
FE-5
CDR
FE-6
CDR
CDR
CDR
CDR
FE-6
FE-5
CDR
CDR
FE-6
FE-6
FE-6
FE-6
FE-5
CDR
FE-5
FE-6
FE-5
FE-6
FE-5
FE-5, FE-6
CDR
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ACTIVITY
Elektron-VM System Monitoring
Reaction Self Test
Morning Inspection
Post-sleep
Post-sleep

SPRUT-2 Setup, Body Mass Measurement, and Cleanup

BREAKFAST

SPRUT-2 Experiment Run
EKAM WORF Battery Swap
Work Prep

Work Prep

Verification of anti-virus scan results on Auxiliary Computer System (BKC) laptops

Daily Planning Conference (S-band)

Daily Planning Conference (S-band)
Post-sleep

WRS Water Sample Analysis

SODF Updates

US EVA Tool Preparation

BREAKFAST

Physical Exercise (ARED)

BAR. TTM-2 Charge Termination

Sound level meter setup and adjustment (USOS SLM)
Sound Level Measurements Using USOS SLM
Saving SLM Data to RSE-Med Laptop (USOS SLM)
Physical Exercise T 2

Physical Exercise (ARED)

Sound Level Meter Closeout Ops (USOS SLM)
Physical Exercise (TVIS), Day 3

Glacier 2 Hardware Relocate.

Nanoskeleton2 Experiment2 Item Gathering.
Nanoskeleton2 Experiment2 Camera Setup.
Nanoskeleton2 Experiment2 Sample Set Up.
TOCA Data Recording And Downlink

Physical Exercise (VELO), Day 3

Private Medical Conference

Nanoskeleton2 Experiment2 Measurement Experiment Unit Attachment.

NPBX Video Tape Exchange
Nanoskeleton2 Experimentl Close Out
EKAM WORF Battery Swap

LUNCH

LUNCH
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14:05-14:20
14:20-14:30
14:30-14:40
14:40-15:00
15:05-15:10
15:00-15:10
15:05-15:35
15:10-15:25
15:20-15:30
15:25-17:15
15:35-15:50
15:40-16:00

16:00-16:30

16:30-16:35
16:40-17:40
16:45-17:45
17:15-17:25
17:25-17:35
17:35-17:40
17:40-17:50
17:40-17:50
17:45-17:50
17:50-18:00
17:50-18:50

17:50-18:50

18:00-18:20
18:20-18:30
18:30-18:40
18:40-18:55
18:50-18:55
18:55-19:10
19:10-19:15
19:10-19:30
19:15-19:30
19:10-19:30
19:30-21:30
19:30-21:25
21:25-21:30
21:30-06:00
Task List
Notes:

FE-5
FE-5

FE-6
FE-5
CDR
FE-6
FE-5
FE-6
CDR
FE-5

CDR, FE-5

FE-5
FE-5
CDR
FE-6
FE-6
FE-6
FE-6
FE-5
CDR
FE-5
FE-6

CDR

FE-5
FE-5
FE-5
FE-5
FE-6

FE-5
CDR
FE-5
FE-6
CDR
FE-5, FE-6
FE-5, FE-6

CDR
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Private Psychological Conference

PAO Hardware Setup

Crew Prep For PAO

PAO Event

Photo/TV Setup for ROBoT Ops

PAO Hardware Deactivation

COXX Maintenance

OBT ROBoOT Setup

MELFI 1 Stage ULF5 Dewar Ice Brick Insert 5
SSRMS OBT Using ROBoT Simulator
Private Medical Conference (Ku + S-band)
Ku-band TV Downlink Test (docking prep)

Ku-band TV Downlink Test (configuring TV System for Soyuz docking) (Ku + S-
band)

Photo/TV: A31P Laptop Deactivation

Physical Exercise T 2

BAR TTM-2 Device Test

ROBoT OBT Conference

Teardown ROBOT after Training Session

Stow Video Equipment Used during ROBoT Ops
Glacier Video Setup

Retrieve BSA Batteries from ATV

Elektron-VM System Monitoring

Battery Stowage Assembly (BSA) Battery Recharge Terminate
Glacier 2 Hardware Setup

Replacement of BPT1K-1 Separator in CPB-K2 M. New #811024 (00044729R,
CM1PO 1 122 1). Pre-pack removed item for disposal via Progress 409.
Report to MCC or update equipment transfers in IMS /

Start BSA Battery Charge
Terminate EMU Metox Regeneration
Start EMU Metox Regeneration
Evening Work Prep

Glacier Hardware Photos

Daily Planning Conference (S-band)
EKAM WORF Battery Swap
Evening Work Prep

Evening Work Prep

Evening Work Prep

Pre-sleep

Pre-sleep

Reaction Self Test

SLEEP

IMS Update

1. SM Window #9 shutter opening is at crew discretion w/ Report to MCC
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2. See OSTP for references to US activities
3. Pre-sleep ops: daily food prep, dinner, pre-sleep
4. IMS upgrade to a new version both on board and at MCC-H 09:00-13:00

End of Radiogram



