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Radiogram № 6470u             Form 24 for 06.15.2011 
Two single-burn reboosts using ATV thrusters 

GMT Crew Activity  

06:00-06:10 CDR 
Morning inspection 
Check position of АЗС circuit breaker and fuses in МRМ2Check fuses 
on units БПП-4, БПП-7 of  МRМ1  

06:00-06:10 FE-1,FE-3, 
FE-5,FE-6 Morning inspection 

06:00-06:10 FE-4 SONOCARD. End of session  
06:10-06:40 . Post-sleep 
06:40-07:30 . Breakfast 
07:30-07:40 CDR Anti-virus scanning results check on  ВКС laptops    
07:30-07:40 FE-6 Work prep 
07:30-07:40 FE-1 PMC with PE specialist (Ku+S-band) 
07:30-07:50 FE-4,FE-3,FE-5 Work prep 
07:40-07:50 FE-6 MELF1. Placing 3 icepacks into MELFI 1 
07:40-07:50 CDR,FE-1 Work prep 
07:50-08:15 . DPC (S-band). Report on ВКС laptop anti-virus scanning results  

08:15-08:25 CDR RELAKSATSIYA. Start of storage battery charge for SONY DCR-TRV900E 
video camera  

08:15-08:25 FE-6 Closing USOS window shutters 
08:15-08:30 FE-4 SONOCARD. Data upload to Laptop RSE-MED and downlink via ОСА  
08:15-08:25 FE-3 EHS – start of GC/DMS ops 
08:15-08:25 FE-1 Work prep 
08:20-08:25 FE-5 Video equipment setup for  PFE 
08:25-09:25 FE-3,FE-5,FE-6 Handover 
08:25-08:45 CDR Work prep 

08:25-09:05 FE-1 БКС МБРЛ proximity communication equipment cable routing and БУАП 
antenna switch control unit installation 

08:40-08:50 FE-4 PMC with PE specialist (Ku+S-band) 
08:55-09:55 FE-4 PE ARED 

09:05-10:05 FE-1 Installation of  МБРЛ "РСЕ Z0000" proximity communication equipment in 
SM. Tagup with specialist . (S-band)  

09:10-09:20 CDR PMC with PE specialist (Ku+S-band) 
09:25-09:55 FE-6 MERLIN. Prep for return 
09:25-10:55 FE-5 Periodic fitness check – nominal ops (subject) 
09:25-09:40 FE-3 Medical equipment transfer 
09:35-11:05 CDR PE T2 - 1 
09:40-12:30 FE-3 Medical kit supplies transfer 

09:55-11:45 FE-4 CALCIUM. Photography and placement of BIOECKOLOGIYA cases ##13-
20. Tagup with specialist . (S-band,УКВ)  

10:00-10:30 FE-6 Periodic fitness check – nominal ops (assist) 

10:05-11:05 FE-1 Installation and connection of БУАП antenna switch control unit. Tagup with 
specialist . (S-band)  
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10:30-12:00 FE-6 PE ARED 
10:55-11:00 FE-5 Stowing video equipment used for PFE 
11:00-11:05 FE-5 MLT2 microgravity measurement tool laptop check and reboot  
11:05-11:20 FE-5 ISS Flight Director conference 

11:05-11:15 CDR IZGIB-DAKON. DAKON equipment activation and parameter. Tagup with 
specialist . (S-band)  

11:15-11:25 CDR OLNIYA-GAMMA. Payload and system data downlink from БСПН via RSS1 
(start 

11:15-12:45 FE-1 PE T2 - day 1 

11:20-12:40 FE-5 Hardware transfer to ATV2 

11:35-11:40 CDR IZGIB-DAKON. Hardware monitoring. Tagup with specialist . (S-band)  
11:40-12:40 CDR RELAKSATSIYA. Hardware installation. Tagup with specialist . (S-band)  

11:45-12:15 FE-4 CALCIUM. Payload session data and photo downlink Tagup with specialist . 
(S-band)   

12:00-13:00 FE-6 PE CEVIS 
12:15-12:40 FE-4 Crew adaptation and familiarization with the station 
12:30-13:30 FE-3 Midday meal 
12:40-13:40 CDR,FE-4 Midday meal 
12:45-13:45 FE-1 Midday meal 
12:50-13:00 FE-5 MELF3. Placement of 3 icepacks into MELFI 3 
13:00-14:00 FE-5,FE-6 Midday meal 
13:30-14:30 FE-3 Hardware transfer to ATV2 

13:40-14:45 CDR RELAKSATSIYA. Activation, mode setup and observation. Tagup with 
specialist . (S-band)   

13:40-14:40 FE-4 Soyuz №702 unload and IMS update  

13:45-15:15 FE-1 Connecting of БКС to МБРЛ mono-unit. Tagup with specialist . (S-
band,УКВ)  

14:00-14:30 FE-5,FE-6 Crew adaptation and familiarization with the station 
14:30-15:00 FE-3,FE-5,FE-6 Conference on prep for ULF7 arrival 
14:40-15:00 FE-4 IMS update  

14:45-15:15 CDR RELAKSATSIYA. Data upload and hardware stow. Tagup with specialist . 
(S-band)   

15:00-15:05 FE-3 EHS - GC/DMS ops completion 
15:05-15:15 FE-3 HRF - blood draw equipment installation 
15:15-16:00 . CHECS OBT 

16:00-16:10 CDR MOLNIYA-GAMMA. Payload and system data downlink from БСПН via 
RSS1 (end)  

16:00-17:00 FE-1 Installation and connection of control panel (ПУ) ATV in SM. Tagup with 
specialist (S-band,УКВ). Tagup with specialist . (S-band,УКВ)  

16:00-16:20 FE-6 LLB battery – start of charge 
16:00-17:30 FE-5 PE ARED 
16:00-16:35 FE-4 Crew adaptation and familiarization with the station 
16:10-16:50 CDR CОЖ maintenance  
16:20-16:50 FE-6 Crew adaptation and familiarization with the station 
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16:20-17:30 FE-3 PE CEVIS 
16:35-18:05 FE-4 PE T2 - day 2 
16:50-17:50 CDR PE VELO - 1 
16:50-17:05 FE-6 PMC 
17:05-17:10 FE-6 CGBA-5 - status check 
17:15-18:45 FE-6 Hardware transfer to ATV2 
17:15-17:50 FE-1 Evening work prep 
17:30-18:50 FE-3 PE ARED 
17:30-17:50 FE-5 HRF - urine collection equipment setup 
17:50-18:20 CDR ПхО air duct reinstallation in МRМ2  
17:50-18:50 FE-1 PE VELO - 1 
17:50-18:20 FE-5 Crew adaptation and familiarization with the station 
18:05-18:20 FE-4 URISIS equipment prep  
18:20-19:05 CDR Evening work prep 
18:20-18:50 FE-4 INTERACTION. Payload session  
18:35-18:50 FE-5 PMC 
18:45-18:55 FE-6 Inspection of shock absorber on T2 handrail  

18:50-19:05 FE-1,FE-4, 
FE-3,FE-5 Evening work prep 

18:55-19:05 FE-6 ATV – hardware transfer conference 
19:05-19:30 . DPC (S-band) 
19:30-21:30 CDR,FE-4,FE-5 Pre-sleep ops 
19:30-20:35 FE-6 Pre-sleep ops 
19:30-19:35 FE-3 MPC – powerup 
19:35-20:00 FE-3 Pre-sleep ops 
19:30-21:10 FE-1 Pre-sleep ops 
20:00-20:15 FE-3 PMC  
20:15-21:25 FE-3 Pre-sleep ops 
20:35-20:50 FE-6 PFC 
20:50-21:30 FE-6 Pre-sleep ops 
21:10-21:20 FE-1 RUSALKA. Storage battery charge  
21:20-21:30 FE-1 URAGAN storage battery charge for НА ФСС photo spectrometer  (start)  
21:25-21:30 FE-3 MPC - powerdown 
21:30-06:00 . Sleep 
Task list CDR,FE-1,FE-4 Roscosmos website materials prep  
Notes: 
1. SM Window #9 cover opening is at crew discretion with report to MCC  
2. See OSTP for references to USOS activities 
3. Pre-sleep ops: dinner, daily food prep, pre-sleep  
4. At evening DPC – turn OFF all laptops, кроме RS1(RS2), RSS1, RSS2  for the sleep time period (due 
the solar orbit) 
End of r/g 
 


