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Radiogram No. 6556u Form 24 for 06/24/2011
Progress 411 Unloading. Replacement in PBO-3-4
GMT CREW ACTIVITY
08:00-08:20 |[FE-6 HRF Urine Sample Collection Subject
CDR, FE-1,
08:00-08:10 |[FE-3, FE-4, |Morning Inspection
FE-5
08:10-08:40 ES_F;: EE% Post-sleep
08:10-08:25 |[FE-3 Post-sleep
08:20-08:25 |[FE-6 HRF Blood Sample Insertion into MELFI
08:25-08:45 |FE-3 BREAKFAST
08:25-08:35 |[FE-6 Post-sleep
08:35-08:45 |[FE-6 HRF Refrigerated Centrifuge Setup
08:40-09:30 [0 [E'' BREAKFAST
08:45-09:05 |[FE-6 HRF Blood Draw Transfer
08:45-09:00 |[FE-3 HRF Blood Draw Operator
09:00-09:30 |FE-3 BREAKFAST
09:05-09:15 |[FE-6 Post-sleep
09:15-09:25 |[FE-6 HRF Refrigerated Centrifuge Configure
09:30-09:55 Daily Planning Conference (S-band)
09:55-10:05 FE-3 ISSA Laptop Power Up
09:55-10:10 (F:E_Z: EE% Work Prep
09:55-10:00 |[FE-6 HRF Refrigerated Centrifuge Spin Terminate
10:00-10:10 FE-6 HRF Insertion of Blood Samples into MELFI

ISS Crew and M'Ol'Y (RSA Flight Control Team Management) Weekly

10:10-10:25 Conference (S-band)

10:25-11:25 FE-5 Physical Exercise (CEVIS)

10:25-11:55 FE-3 Physical Exercise (ARED)

10:25-10:45 FE-6 Post-sleep

10:30-10:45 “07 T IS Tagup (S-band)

10:45-12:25 FE-1 Progress 411 Unloading and IMS Updates
10:45-11:35 [FE-6 BREAKFAST

10:45-11:25 |CDR COXX Maintenance

10:45-12:15 FE-4 Progress 411 Transfers and IMS Updates
11:25-12:25 FE-5 Hardware Prepack for Return on ULF7
11:30-12:30 CDR Physical Exercise (T2) Day 2

11:35-11:50 FE-6 HRF Blood Collection Hardware Stowage
11:50-12:10 FE-6 HRF - Stow Urine Collection Equipment
11:55-12:55 FE-3 Physical Exercise (CEVIS)

12:15-12:35 FE-4 SzggTALLIZER. PCG Transfer from Progress, Inspection, and Handover to

12:25-12:35 |FE-1 CRYSTALLIZER. Photo of PCG Kit Handover from USOS



12:25-13:30
12:30-14:00
12:35-14:05
12:45-12:55
12:55-13:05
13:00-14:00
13:05-13:15
13:15-13:25
13:25-13:45
13:30-13:45
13:45-14:05
13:45-13:50

13:50-13:55
13:50-14:05

14:00-15:00

14:05-15:05
15:00-15:15
15:00-15:50

15:00-15:40
15:05-15:10
15:05-15:15

15:10-16:20

15:15-16:15

15:40-16:40

15:50-17:30
16:15-16:20
16:20-17:20
16:20-16:55
16:40-18:10

16:55-17:30

16:55-18:25
17:20-18:20
17:30-17:35
17:30-18:30
17:35-18:25
18:20-18:30
18:20-18:30

FE-5
CDR
FE-4
FE-1
FE-3
FE-1
FE-3
FE-3
FE-3
FE-5
FE-5
FE-3

FE-3

FE-6

CDR, FE-1,
FE-3

FE-4, FE-5,
FE-6
FE-3

CDR

FE-1
FE-4
FE-5

FE-4

FE-3, FE-5,
FE-6

FE-1

CDR
FE-3
FE-3, FE-6
FE-4
FE-1

FE-4

FE-5
FE-3, FE-6
FE-4
CDR
FE-4
FE-1
FE-3, FE-6
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PCG Installation

Physical Exercise (ARED)

Physical Exercise (T2) Day 3

Progress 411 Transfers

Progress 411 Transfers

Physical Exercise (VELO), Day 2

SOLO: Insertion of PCBA pouches into MELFI
CSl. Video Setup

CGBAS. Closeout Ops

Food Frequency Questionnaire

Permanent Multipurpose Module (PMM) Long Strap Assembly Scavenge
MPC Power Up

Compound Specific Analyzer- Combustion Products (CSA-CP) CSA-O2 Sensor
Calibration

Food Frequency Questionnaire

LUNCH

LUNCH

Food Frequency Questionnaire

MATRYOSHKA-R. Installation of W[1-3MKC Into Protective Shutter in CQ. Tagup
with specialists (S-band)

IDENTIFICATION. Copy MMY-L| micro-accelerometer data to laptop
MRM2 comm config to support voice comm during experiment
TOCA Calibration

PLASMA CRYSTAL Plasma Chamber Evacuation. Tagup with specialists (S-
band)

Handover

Installation of Local Temperature Sensor Switching Unit JIKT (TA251M1B) in
Progress 411. Install TA251M15 #1417726326 with ROM #1417726936
CM1PO_3_314_1, bag 353-8 (00037141R). Update IMS

Progress 411 Unloading and IMS Updates

P/L Multi-Protocol Converter (MPC) Power Off

ULF7 EVA Timeline Review

PLASMA CRYSTAL Software Installation. Tagup with specialists (S-band)
Physical Exercise (T2) Day 2

PLASMA CRYSTAL Data Copy and Log File Dump from Experiment Box. Tagup
with specialists (S-band)

Physical Exercise (ARED)

ULF7 EVA Conference

MRM2 Comm reconfig

Bringing ODF up to date using Progress 411 delivered files
Physical Exercise (VELO), Day 3

PAO equipment prep

Evening Work Prep



18:30-18:40

18:40-18:45

18:40-18:50

18:45-18:50
18:50-19:15

19:15-19:30

19:20-19:30

19:30-19:50

19:30-19:35
19:35-19:50
19:50-20:10
20:10-21:25

20:10-21:30

21:25-21:30
21:30-06:00
Task List

Notes:

FE-4
CDR, FE-
1,FE-3, FE-
5, FE-6

FE-4

CDR, FE-1,
FE-3, FE-4,
FE-6

FE-5
CDR, FE-1,
FE-4, FE-5,
FE-6
FE-3
FE-3

FE-3

CDR, FE-1,
FE-4, FE-5,
FE-6

FE-3

CDR, FE-1,
FE-4
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TV-Greeting dedicated to unveiling Yu. A. Gagarin’s monument in London (Ku +
S-band)

Evening Work Prep

Evening Work Prep

PLASMA CRYSTAL. Pressure Check Report to MCC
Daily Planning Conference (S-band)

Evening Work Prep
TOCA Gas Analyzer Calibration
Pre-sleep

MPC Power Up

Pre-sleep

Mission Management / ISS Crew Tagup (S-band)
Pre-sleep

Pre-sleep

MPC Power Down
SLEEP

Preparation of reports for Roskosmos site

1. SM Window #9 shutter opening is at crew discretion w/ Report to MCC
2. See OSTP for references to US activities

3. Pre-sleep ops: daily food prep, dinner, pre-sleep

End of Radiogram



