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Radiogram No. 7968u   Form 24 for 12/20/2011 
БОКЗ-1 Inhibit. АСН-М Activation.  

GMT CREW ACTIVITY 
06:00-06:10 CDR, FE-2 Morning Inspection 
06:00-06:10 FE-1 Morning Inspection. SM ПСС [Caution & Warning Panel] Test 
06:10-06:15 FE-1 Biochemical Urine Test 
06:10-06:40 CDR Post-sleep 
06:15-06:40 FE-1 Post-sleep 
06:15-06:20 FE-2 Biochemical Urine Test  
06:20-06:25 FE-2 URISIS Hardware Stowage 
06:25-06:45 FE-2 Post-sleep 
06:40-07:30 CDR, FE-1 BREAKFAST 
06:45-07:30 FE-2 BREAKFAST 
07:30-07:40 FE-2 Work Prep 
07:30-07:50 CDR, FE-1 Work Prep 

07:40-07:50 FE-2 Verification of anti-virus scan results on Auxiliary Computer System (ВКС) 
laptops 

07:50-08:05  

Daily Planning Conference (S-band)  
Report to MCC Anti-virus scan results on Auxiliary Computer System (ВКС) 
Laptops 

08:05-08:15  Work Prep 
08:15-08:20 CDR CUCU Deactivation 
08:25-08:30 CDR HMS Defibrillator Inspection 
08:15-08:35 FE-1 24-hour BP Monitoring - terminate 
08:15-08:55 FE-2 СОЖ Maintenance 

08:35-09:35 FE-1 Routing МБРЛ [РСЕ] and БУАП [Antenna Switching Controller] Cables in SM. 
Tagup with specialists (S-band + VHF) 

08:35-09:05 CDR CIR Payload Review 
08:55-09:25 FE-2 24-hour BP Monitoring (start) 
09:05-10:35 CDR Physical Exercise (ARED)  

09:25-10:25 FE-2 Troubleshooting loss of SSC-2 Ethernet connectivity with BRI. Tagup with 
specialists (S-band) 

09:35-11:05 FE-1 Installation of РСЕ Z0000 Space-To-Space Radio in ISS SM. Tagup with 
specialists (S-band +VHF) 

10:25-11:55 FE-2 Cleaning ГЖТ4 (Gas-Liquid Heat Exchanger) ВТ-7 Fan Screen 
10:35-11:25 CDR CIR Stow Gather 

11:05-12:35 FE-1 Installation and activation of БУАП [Antenna Switching Controller]. Tagup with 
specialists (S-band +VHF) 

11:25-11:40 CDR CIR - Maintenance Work Area Prep 
11:40-11:50 CDR CIR Photo/TV Prep 
11:50-12:00 CDR CIR Front End Cap Open 
12:00-12:15 CDR CIR Front End Cap Open 
12:00-13:30 FE-2 Physical Exercise (ARED)   
12:15-12:50 CDR MDCA CIA Removal 
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12:35-13:35 FE-1 Physical Exercise (TVIS), Day 4 
12:50-13:35 CDR MDCA Two Fuel Reservoir Replacement using MWA 
13:30-14:30 FE-2 LUNCH 
13:35-14:35 CDR, FE-1 LUNCH 
13:35-14:35 CDR, FE-1 LUNCH 
14:35-16:35 FE-1 Replacement of Light Units in FGB (6 ea.).  Tagup with specialists (S-band) 
14:35-15:20 CDR MDCA Radiometer Replacement 
14:45-17:15 FE-2 Replacement of lights and light panel fuses. Tagup with specialists (S-band) 
15:20-15:55 CDR MDCA CIA Installation 
15:55-16:15 CDR CIR Front Door Close 
16:15-16:25 CDR CIR Front End Cap Close 
16:25-17:10 CDR CIR Hardware Restow 
16:35-16:50 FE-1 Private Medical Conference (Ku + S-band) 
16:50-17:10 FE-1 IMS Update 
17:10-18:35 FE-1 Physical Exercise (ARED)   
17:15-17:30 CDR PCS Laptop Connect 
17:15-18:15 FE-2 Physical Exercise (TVIS), Day 4  
17:30-18:25 CDR Physical Exercise T2 
18:25-18:30 CDR Shutting down T2 software to transfer data 
18:30-18:35 CDR SLT Reboot 
18:35-18:50  Daily Planning Conference (S-band) 
18:50-19:30 FE-1, FE-2 Evening Work Prep 
18:50-19:25 CDR Evening Work Prep 
19:25-19:30 CDR P/TV Playback Start 
19:30-19:35 CDR Powering down T2 Display 
19:30-21:20 FE-2 Pre-sleep 
19:30-21:30 FE-1 Pre-sleep 
19:35-21:25 CDR Pre-sleep 
21:20-21:30 FE-2 BAR Pyren Charging Start 
21:25-21:30 CDR P/TV Playback End 
21:30-06:00  SLEEP  
Task List FE-1,FE-2 Preparation of reports for Roskosmos site 
Notes: 
1. SM Window #9 shutter opening is at crew discretion w/ Report to MCC 
2. See OSTP for references to US activities 
3. Pre-sleep ops: daily food prep, dinner, pre-sleep 
End of Radiogram 


