Radiogram No. 7974u
PCE (MBPJ1) Test 1. BAR Experiment.

GMT
06:00-06:20
06:00-06:10
06:00-06:05
06:05-06:10
06:10-06:40
06:20-06:40
06:40-07:30
07:30-07:45
07:45-08:15
07:45-07:55
07:55-08:15
08:15-08:20
08:20-08:35

08:20-08:50
08:40-09:40

08:50-09:30

08:50-09:50
09:30-10:10
09:40-11:10

10:10-10:20

10:15-12:05

10:20-10:35
10:35-10:50
10:50-11:00
11:10-11:40

11:20-11:50

11:40-12:30
11:50-13:20
12:05-13:05

12:30-13:10

13:10-13:15
13:15-13:30
13:20-14:20

CREW
FE-1
FE-2
CDR
CDR
FE-2
FE-1

CDR, FE-2
FE-1
FE-1
CDR
CDR

FE-1, FE-2
CDR

FE-2

FE-1
FE-2
CDR

FE-1

FE-2

FE-1
FE-1
FE-1
CDR

FE-1

CDR
FE-1
FE-2

CDR

CDR
CDR
FE-1, FE-2

Page 1 of 2

Form 24 for 12/22/2011

ACTIVITY
SONOCARD Experiment Termination and Data Upload to RSE-MED Laptop
Morning Inspection. SM F1CC [Caution & Warning Panel] Test
Reaction Self Test
Morning Inspection
Post-sleep
Post-sleep
BREAKFAST
Daily Planning Conference (S-band)
Work Prep
BAR Start Charging Pyren-B
Work Prep
KUBIK-3 Experiment Setup
Activate KUBIK-3 for checkout

Review "Opening Transfer Hatches" and "Arrival of Expedition 30" PAO
procedure. Tagup with specialists (S-band)

Physical Exercise T2

EDV-KQV filling (separation) for Electron from CWC #1030 (22 L), 1051
(44L)

Continuity check of BCK-7, 5 circuitry comprising EPS (C3I1) power bus
controller, channel B. Tagup with specialists (S-band)

COX Maintenance
Physical Exercise (ARED)

Replacing MK0501 CO2 Filter Unit (B®). Install #127 (00054192R,
CM1PO _4 449 1, Bag 354-1 (00038525R)). Discard the item you
removed. Update IMS

RUSALKA Setup, Photo/Video, And Closeout Ops. Tagup with specialists (S-
band) (as necessary)

Verify UIN-1 sensor positions

KOB2 4I'b4 Half-Coupling Shell Coolant Leak Check
URAGAN. FSS PL Battery Charge (start)

Locate ESEM1 module stowage

PCE Test 1. PCE, PCE ANTENNA FEEDER, ATV Hand Controller Checkout.
Tagup with specialists (S-band)

Compound Specific Analyzer-Combustion (CSA-CP) Battery Checkout
Physical Exercise (ARED)
Physical Exercise (TVIS), Day 2

Advanced Recycle Filter Tank Assembly (ARFTA) Reconfiguration For Urine
Processing

KUBIK Pre-heating for Sphinx Experiment
IMS and Stowage Conference
LUNCH



13:30-14:30
14:20-16:20
14:45-14:55
14:55-15:05
15:05-15:25
15:35-15:40
15:40-18:40

16:20-17:10

16:40-17:40
17:10-18:40
17:40-18:40
18:40-18:55
18:55-19:15
19:15-19:30
19:30-21:30
19:30-19:35
19:35-21:20
21:20-21:25
21:25-21:30
21:30-09:30

Task List

Notes:

CDR
FE-1, FE-2
CDR
CDR
CDR
CDR
CDR

FE-2

FE-1
FE-2
FE-1

FE-1, FE-2
CDR
CDR
CDR
CDR

FE-1, FE-2
FE-1

Page 2 of 2

LUNCH

BAR Experiment Ops

PAO Hardware Setup

Crew Prep For PAO

PAO Event

KUBIK. Checking Current Temperature
EPIC Hardware Setup

MATRYOSHKA-R. BUBBLE-dosimeter initialization and deployment for
exposure

URAGAN. Observations and Photo using FSS PL
Physical Exercise (ARED)

Physical Exercise (TVIS), Day 2

Daily Planning Conference (S-band)
Flight Director/ISS Crew Tagup

Evening Work Prep

Pre-sleep

P/TV Playback Start

Pre-sleep

Reaction Self Test

P/TV Playback End

SLEEP

Preparation of reports for Roskosmos site
IMS Update

1. SM Window #9 shutter opening is at crew discretion w/ Report to MCC
2. See OSTP for references to US activities

3. Pre-sleep ops: daily food prep, dinner, pre-sleep

End of Radiogram



