Radiogram No. 8932u
MO-1. Kulonovskiy Kristall Experiment

GMT

06:00-06:10

06:00-06:10
06:10-06:40
06:40-07:30
07:30-07:40
07:40-08:05
08:05-08:15

08:05-08:15

08:05-08:25
08:15-10:15
08:15-08:45
08:15-08:45
08:15-08:25
08:25-09:55
08:25-09:25
08:35-08:50
08:45-09:10
08:45-08:55
08:55-09:25

08:55-09:35

09:25-10:25
09:30-10:00

09:35-09:55

09:55-11:25
09:55-10:55
10:00-11:30
10:15-10:20
10:20-11:20
10:25-12:25

10:55-11:05

11:05-11:45
11:20-11:25
11:30-13:00
11:30-13:00
11:30-12:30

CREW
CDR, FE-2,
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ACTIVITY

FE4, FE-5, FE- |Morning Inspection

6
FE-1

CDR

FE-1, FE-2,
FE-4, FE-5

FE-6
FE-1
FE-5
CDR
FE-4
FE-4
FE-6
FE-2
CDR
FE-5
FE-5

FE-2

FE-5, FE-6
CDR

FE-2

FE-4
FE-2
CDR
FE-1
FE-1
FE-5, FE-6

FE-2

FE-2
FE-1
FE-1
FE-4
CDR

Morning Inspection. SM F1CC [Caution & Warning Panel] Test
Post-sleep

BREAKFAST

Work Prep

Daily Planning Conference (S-band)

PHS Evaluation Setup

Work Prep

Super Sensitive HDTV 4.8 mm Lens Recording Start
TYPOLOGIA Experiment. Tagup with specialists (S-band)
Periodic Health Status - Assistance

Periodic Health Status - Subject

RELAKSATSIYA. Experiment Battery Charge

Reconnect Cable for Nominal Lighting in ACY

Physical Exercise T2

TYPOLOGIA Experiment Assistance

Periodic Health Status (PHS) Data Entry and Hardware Stow
Photo/TV Setup for ROBoT Ops

Setup for Robotics OBT

Sampling condensate water [KAB] from [CPB-K2M] upstream of Gas-Liquid
Mixture Filter (®I'C) (sampler removal)

ROBoOT OBT Conference
AMINE Swingbed Maintenance Work Area Preparation

Sampling condensate water [KAB] upstream of CPB-K2M BEKO [Water
Purification Column Unit] (setup, install sample bag for flush)

Progress 411 Stowage and IMS Ops

Physical Exercise T 2

Physical Exercise (ARED)

Comm config to support voice comm from MRM2 during the experiment
KULONOVSKIY KRISTALL Experiment. Tagup with specialists (S-band)
Onboard Training Free Flyer Rendezvous and Capture A

Sampling condensate water [KAB] upstream of CPB-K2M BEKO (sampler
replacement)

COXX Maintenance

MRM2 comm reconfig to initial
Physical Exercise (TVIS), Day 3
Physical Exercise (ARED)
Physical Exercise T2



11:45-13:00
12:25-12:35
12:35-12:45

12:40-12:55
12:45-12:55

12:55-13:55

13:00-14:00

13:55-14:05
13:55-14:05
13:55-14:05
14:00-14:55
14:00-14:20

14:05-14:15

14:15-14:45

14:20-14:50
14:50-18:50
14:55-15:15

14:55-15:35

15:00-15:15
15:15-15:25
15:25-15:35
15:25-15:40
15:35-15:55

15:35-15:50

15:35-16:35
15:40-16:10
15:40-16:40
15:50-16:05
15:55-16:05
16:05-16:20
16:05-17:35
16:10-17:10
16:20-16:40

16:35-17:05

16:40-18:10
16:45-17:45

FE-2
FE-5, FE-6
FE-5

FE-6

FE-5

CDR, FE-5,
FE-6

FE-1, FE-2,
FE-4

FE-5
CDR
FE-6
FE-1
FE-2

CDR, FE-5,
FE-6

CDR, FE-5,
FE-6

FE-2
CDR
FE-6

FE-1, FE-2,
FE-4

FE-5
FE-5
FE-6
FE-5
FE-6

FE-2

FE-1
FE-5
FE-4
FE-2
FE-6
FE-2
FE-6
FE-5
FE-2

FE-1

FE-2
FE-4
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Equipment prepack for return on Soyuz 232
Onboard Training (OBT) ROBoT Conference
Teardown ROBOT after Training Session

Joint Station LAN (JSL) Improved Automated Payload Switch (iAPS)
Connect

Photo TV (P/TV) Robotic Onboard Trainer (ROBoT) Video Equipment Stow
LUNCH

LUNCH

PAO Hardware Setup

Amine Swingbed Video Setup

Memory Card Replacement

Equipment prepack for return on Soyuz 232
[CBO-3B] water sampling to bags

Crew Prep for PAO

PAO Event

Water sampling to bags from BPIN-M (HOT, WARM)
AMINE Swingbed Valve Motor Rewire
HRF1-SLAMMD — hardware setup

Study of cardiac bioelectric activity at rest.To=15:11 Tagup with specialists
(VHF)

NanoRacks Data Collection
HRF1-SLAMMD Body Mass Measurement
HRF1-SLAMMD Body Mass Measurement
Private Psychological Conference
HRF1-SLAMMD Hardware Stowage

Sampling condensate water [KAB] upstream of CPB-K2M BKO (remove
sampler, disassemble the setup, discard)

Network and Computer Hardware Audit

Crew Medical Officer (CMO) Proficiency Training
Physical Exercise (TVIS), Day 3

KOB2 4I'b4 Half-Coupling Shell Coolant Leak Check
ECCO Insertion of Cartridges into MELFI

Verify WMN-1 sensor positions

Physical Exercise (ARED)

Physical Exercise T2

IMS Update

TV (ISS-MCC) KULONOVSKIY KRISTALL. Preparation and TV Downlink
Tagup (VHF)

Physical Exercise (TVIS), Day 3
RELAKSATSIYA. Hardware Setup. Tagup with specialists (as necessary) /



17:10-17:35
17:15-18:10
17:35-19:05
17:35-17:50

17:45-18:15

17:50-18:05
18:05-18:20

18:10-18:40

18:15-18:35
18:20-18:35
18:25-19:15

18:35-19:15

18:35-19:05
18:40-19:15
18:50-19:05
19:05-19:15
19:05-19:15
19:15-19:40
19:40-19:45
19:40-21:30
19:40-19:45

19:40-21:30

19:45-20:00
19:45-21:25
20:00-21:30
21:25-21:30
21:30-06:00

Task List

Notes:

FE-5
FE-1
FE-5
FE-6

FE-4

FE-6
FE-6

FE-1

FE-4
FE-6
FE-2

FE-4

FE-6
FE-1
CDR
FE-5
CDR, FE-6

FE-6
FE-4
FE-1

CDR, FE-2,
FE-5

FE-1
FE-6
FE-1
FE-6

FE-1, FE-2,
FE-4
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r/g 8961

Evening Work Prep

Physical Exercise T 2

Physical Exercise (ARED)

Private Psychological Conference

RELAKSATSIYA. Hardware Mode Selection. Tagup with specialists (as
necessary)

Private Medical Conference
Super Sensitive HDTV 4.8mm Lens Recording End

TV (ISS-MCC) KULONOVSKIY KRISTALL. Preparation and TV Downlink
Tagup with specialists (VHF)

RELAKSATSIYA. lonosphere Radiation Survey
Evening Work Prep
Evening Work Prep

RELAKSATSIYA. Closeout and Hardware Teardown. Tagup with specialists

(as necessary)

GHF Data Check

Evening Work Prep

Private Medical Conference
Pre-sleep

Evening Work Prep

Daily Planning Conference (S-band)
P/TV Playback Start

Pre-sleep

Pre-sleep

Pre-sleep

HAM Radio Session (Balaklava)
Pre-sleep

Pre-sleep

P/TV Playback Stop

SLEEP

Preparation of reports for Roskosmos site
URAGAN. Observations and Photography
ECON. Observations and Photography

1. SM Window #9 shutter opening is at crew discretion w/ Report to MCC
2. See OSTP for references to US activities

3. Pre-sleep ops: daily food prep, dinner, pre-sleep

End of Radiogram



