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Sierra Nevada Corp. (SNC)Total: $105.6M

06/02/20111 - SRR$12.5M

06/16/20112 - Canted Airfoil Fin Selection$2.5M

07/20/20113 - Cockpit Based Flight Simulator$5M

09/22/2011
4 - Vehicle Avionics Integration 
Laboratory

$10M

10/27/20115 - System Definition Review (SDR)$12.5M

11/17/20116 - Flight Control Integration Laboratory$7.5M

01/12/2012
7 - Engineering Test Article (ETA) 
Structure Delivery

$12.5M

02/29/201210a - ETA Landing Gear Drop Tests$2M

02/29/20128 - Separation System Test$5M

10b - ETA Captive Carry Interface Tests$2.5M

11 - ETA Captive Carry Flight Test 
Readiness Review

$6M

12 -  ETA Captive Carry Flight Test$7.1M

9 - Preliminary Design Review (PDR)$12.5M

13 - ETA Free Flight Test$8M
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BoeingTotal: $112.9M

04/20/20111 - NASA Kickoff$10M

05/19/2011
2 - Delta Systems Definition Review 
(SDR) Complete

$10M

06/16/20113 - Phase 0 Safety Review Complete$15M

07/14/20117 - Interim Design Review (IDR) - 4$10M

08/26/20115 - Landing Air Bag Drop Demo #1$7.5M

11/17/2011
10a - Launch Vehicle Emergency Detection 
System/Avionics System Integration Facility 
Interface Simulation Test Phase 1

$7.5M

11/30/20116 - Phase 1 Wind Tunnel Tests$5M

02/10/2012
10b - Launch Vehicle Emergency Detection 
System/Avionics System Integration Facility 
Interface Simulation Test Phase 2

$7.5M

03/12/2012
11 - Preliminary Design Review (PDR) 
Complete

$2.5M

03/23/2012
4 - Launch Abort Engine (LAE) 
Fabrication and Hot Fire Test Demo

$10M

8 - Parachute Drop Test Demonstration$4.8M

14 - Service Module (SM) Propulsion 
Cold Flow Tests Complete

$1.2M

9 - Service Module (SM) Propellant 
Tank Develop Tests

$2.5M

12 - Software Preliminary Design 
Review (PDR)

$15.2M

13 - Orbital Maneuvering and Abort 
Control (OMAC) Hot Fire Test Complete

$4.2M
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Space Exploration Technologies 
Corp. (SpaceX)

Total: $75M

05/05/20111 - CCDev2 Kickoff$10M

07/26/2011
2 - Launch Abort System (LAS) 
Propulsion Conceptual Design Review

$5M

08/17/20113 - Design Status Review (DSR) 1$15M

09/20/2011
4 - LAS Propulsion Components 
Preliminary Design Review (PDR)

$10M

12/13/20116 - Design Status Review (DSR) 2$15M

03/12/2012
5 - Crew Accommodation Concept 
Prototype and In-Situ Trial 1

SpaceX Funded

8 - LAS Propulsion Component Test 
Articles Complete

$5M

10 - Concept Baseline Review (CBR)$10M

7 - Crew Accommodation Concept 
Delta-Prototype and In-Situ Trial 2

SpaceX Funded

9 - LAS Propulsion Component Initial 
Test Cycle

$5M
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 Blue OriginTotal: $22.005M

05/20/20111 - Space Vehicle (SV) Kickoff Meeting$.905M

05/20/20112 - Pusher Escape Kickoff Meeting$2M

05/20/2011
3 - Reusable Booster System (RBS) 
Engine Kickoff Meeting

$3.4M

09/22/2011
5 - RBS Engine Thrust Chamber 
Assembly (TCA) Interface and Test Plan 
Review

$4M

09/30/2011
4 - Space Vehicle Mission Concept 
Review (MCR)

$.9M

6 - Pusher Escape Test Vehicle #1 
Shipment

$2M

7 - Pusher Escape Ground Firing$3M

8 - Pusher Escape Pad Escape Test$1.9M

9 - Space Vehicle System Requirements 
Review (SRR)

$.9M

10 - RBS Engine Thrust Chamber 
Assembly (TCA) Test

$3M
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United Launch Alliance (ULA)Unfunded

07/18/20111 - Launch Vehicle Certification Kickoff

09/20/2011
2 - Design Equivalency Review (DER) 
Summary Review

12/08/2011
4 - Tailored System Requirements 
Review (SRR)

12/13/2011
3 - Probabilistic Risk Assessment (PRA) 
Review

5 - System Requirements Review (SRR)

Alliant Techsystems Inc. (ATK)Unfunded

09/15/20111 - Launch Service Kickoff Review

12/15/20112 - Technical Interchange Meeting 1

1/11/2012
3 - Launch System Initial System Design 
(ISD)

02/29/20124 - Technical Interchange Meeting 2

5 - Program Status Review (PSR)
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Excalibur Almaz Incorporated (EAI)Unfunded

10/28/2011
1 - EAI Development Program Kickoff 
Review

01/30/20122 - System Requirements Status Review

4 - Test Status Review

5 - Design Status Review

3 - Launch Vehicle Compatibility Review
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