Radiogram No. 9069u
LBNP EXERCISES. SOYUZ 232 DESCENT MODULE COOLER/DRYER [XCA-CA] R&R. SM KURS
AND SOYUZ 232 KURS A TEST

GMT

06:00-06:10

06:00-06:10
06:10-06:40
06:40-07:30

07:30-07:50

07:30-07:40
07:40-07:50

07:50-08:15

08:15-10:05
08:15-08:25
08:15-08:30
08:15-09:45
08:15-08:30
08:15-08:30
08:25-08:55
08:30-08:40

08:30-10:00

08:55-09:05
09:20-09:30
09:35-10:35
09:35-09:45
09:45-11:15
09:45-10:45

10:00-11:30

10:05-11:35

10:35-10:55
10:45-10:55
10:55-12:55
11:15-11:30
11:25-12:50
11:30-12:25

CREW

CDR, FE-2,
FE-4, FE-5,
FE-6

FE-1

CDR, FE-1,
FE-2, FE-5,
FE-6

FE-4
FE-4

FE-2

FE-6

FE-4

CDR

FE-1

FE-5

FE-6

FE-5

FE-1, FE-4
assists

FE-6
FE-6
FE-6
FE-5
FE-5
CDR
FE-1
FE-2, FE-
4assists
FE-6
CDR
CDR
FE-5
FE-6
FE-1
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ACTIVITY
Morning Inspection

Morning Inspection. SM I1CC [Caution & Warning Panel] Test
Post-sleep
BREAKFAST

Work Prep

Verification of anti-virus scan results on Auxiliary Computer System (BKC)

laptops
Work Prep

Daily Planning Conference (S-band)
Report antivirus scanning results on Auxiliary Computer System
(BKC) Laptops

Loading Disposal Hardware to Soyuz 232

JAXA Protein Crystal Growth (PCG) G1 Camcorder Setup
BMI &2 Absorption Cartridge Regeneration (start)
Physical Exercise (ARED)

Verify UMN-1 sensor positions

ALTEA Shield Activation

JAXA Installing Micro-G to CBEF for PCG

FMK Deployment Ops

LBNP Exercise (FINAL). Tagup with specialists (VHF)

JAXA Protein Crystal Growth (PCG) G1 Camcorder Closeout

EHS Air Quality Monitoring (AQM) Start

ATV3 Transfers and Bag Clearing

PAO Columbus Hardware Prep

Physical Exercise (ARED)

Physical Exercise (CEVIS)

Soyuz 232 DM Cooler/Dryer Assembly R&R (Part 2) - prep. Tagup with
specialists (S-band)

LBNP Exercise (FINAL). Tagup with specialists (VHF)

Grab Sample Container (GSC) Sampling Operations

CIR Alignment Guide Installation

Soyuz 28S Transfer Ops

Private Medical Conference

Physical Exercise (ARED)

Soyuz 232 DM Cooler/Dryer Assembly R&R (patch cable installation).



11:30-11:50
11:35-11:50
11:40-13:10

11:50-12:30

11:50-12:10
12:10-12:50
12:25-12:35
12:30-13:00

12:35-13:35

12:50-13:50
12:55-13:20
13:00-13:10
13:10-14:10
13:20-13:30
13:30-13:45
13:35-14:35
13:45-14:20
13:50-14:50
14:10-14:40
14:10-14:40
14:20-15:35

14:35-14:55

14:40-16:40
14:50-15:00
14:50-15:00
14:55-15:15
15:00-15:10
15:10-15:30
15:10-15:30
15:15-16:40
15:30-17:00
15:35-16:05
16:05-18:00
16:40-16:55
16:50-17:10

16:50-18:00

16:55-17:15
17:00-17:10

FE-5
FE-2
FE-4

FE-2

FE-5
FE-5
FE-1
FE-2

FE-1

FE-5, FE-6
CDR
FE-2
FE-2, FE-4
CDR
CDR
FE-1
CDR
FE-5, FE-6
FE-2
FE-4
CDR

FE-1

FE-2, FE-4
FE-6
FE-5
FE-1
FE-5, FE-6
FE-5
FE-6
FE-1
FE-5, FE-6
CDR
CDR
FE-1
FE-2

FE-4

FE-1
FE-5, FE-6
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Tagup with specialists (S-band)

Dragon CUCU Activation

KOB2 4I'b4 Half-Coupling Shell Coolant Leak Check

Physical Exercise (TVIS), Day 4

Procedure Review and Tagup w/specialists (S-band) Regarding Seat Liner
Activities

Dragon CCP Cable Routing

Dragon Command and Control Panel (CCP) Checkout

Issuing Commands from TK 232 CA Crew Console [[TK CA]

Unstow Equipment Seat Liner Activities

Soyuz 232 DM Cooler/Dryer R&R - Closeout Ops. Tagup with specialists
(S-band)

LUNCH

LUNCH

BIOEMULSIYA. Setting up in Cryogem at +4 deg
LUNCH

ISS HAM Radio Setup in Service Module

ISS HAM Radio Session from SM

LUNCH

LUNCH

Onboard Training Free Flyer Prebrief

Seat Liner Removal from TK 232

COXX Maintenance

WHC - Urine Receptacle and Insert Filter Changeout

Photos of scuff marks left by Progress docking mechanism probe on DC1
ACT1 passive docking mechanism cone after Progress 415 docking

Seat Liner Activities

DOUG Software Review

PAO Hardware Setup

Downlink DC1 ACIT Docking Cone internal surface photo
Crew Prep for PAO

PAO Event

PAO Event

Loading disposal hardware to Soyuz 232

Onboard Training Space-X Demo Offset Grapple #3
Waste and Hygiene Compartment (WHC) ACTEX R&R
CDRA IFM

Private Medical Conference (Ku + S-band)

AOK ' AHK-4M data readout

MATRYOSHKA-R. BUBBLE-dosimeter initialization and positioning for
exposure . Tagup with specialists (S-band)

MO-21 prep. Ecosphere battery charge
OBT SSRMS Debrief



17:10-17:20
17:10-17:15
17:15-18:15
17:15-17:20
17:20-18:20
17:20-17:30
17:20-17:30
17:30-18:30
17:30-18:30
18:00-18:15
18:00-18:15
18:15-18:40
18:20-18:35
18:30-18:40

18:40-19:05

19:05-19:30

19:05-20:55
19:30-19:35

19:30-21:30

19:35-21:25
20:55-21:05
21:05-21:20
21:20-21:30
21:25-21:30
21:30-06:00

Task List

Notes:

FE-2
FE-5
FE-1
FE-5
FE-2
FE-5
FE-6
FE-6
FE-5
CDR
FE-4
FE-1, FE-4
FE-2
FE-5, FE-6

CDR, FE-5,
FE-6, FE-1,
FE-2

FE-4
CDR

FE-5, FE-6,
FE-1, FE-2

CDR
FE-4
FE-4
FE-4
CDR

FE-1,
FE-2,
FE-4

FE-2
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Maintenance closures of Vozdukh Emergency Vacuum Valves [ABK]
Dragon CCP Cable Stow

Physical Exercise (ARED)

CUCU Power B Off

Physical Exercise (TVIS), Day 1

PAO Columbus Hardware Stow

EHS - Air Quality Monitor (AQM) End
Physical Exercise T2

Physical Exercise (CEVIS)

Journal Entry

Private Medical Conference (Ku + S-band)
Evening Work Prep

Private Medical Conference (Ku + S-band)
Evening Work Prep

Daily Planning Conference (S-band). FE-2 Soyuz 232 Transfer Status
Report

Evening Work Prep

Pre-sleep
P/TV Playback Start

Pre-sleep

Pre-sleep

ARIL. OYB. Insert ARIL pack in thermostatic container at +4 deg / r/g 9091
BMIM ®2 Absorption Cartridge Regeneration (termination)

SONOCARD Experiment Start

P/TV Playback Stop

SLEEP

Preparation of reports for Roskosmos site

URAGAN. Observations and Photography

ECON. Observations and Photography

IMS Update

1. SM Window #9 shutter opening is at crew discretion w/ Report to MCC
2. See OSTP for references to US activities

3. Pre-sleep ops: daily food prep, dinner, pre-sleep

End of Radiogram



