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Radiogram No. 9646u  Form 24 for 07.05.2012
Activity with CYBA Devices

GMT CREW ACTIVITY
06:00-06:10 |CDR Morning Inspection
06:00-06:10 |FE-2 Morning Inspection. SM I1CC [Caution & Warning Panel] Test
06:00-06:05 |FE-3 Reaction Self Test
06:05-06:10 |FE-3 Morning Inspection
06:10-06:40 Post-sleep
06:40-07:30 BREAKFAST
07:30-07:45 | DPC (S-band)
07:45-07:50 |CDR Work Prep
07:45-08:15 |FE-2 Work Prep
07:45-07:55 |FE-3 Work Prep
07:50-08:00 |CDR Vozdukh Switchover to Automatic Mode
07:55-08:15 |FE-3 Waste and Hygiene Compartment (WHC) Hardware Gather
08:00-09:20 |CDR BKUIMH. BCMM Removal. Tagup with specialists (S-band)
08:15-09:15 |FE-3 COT Replacement in WHC
08:15-08:25 FE-2 BRI log dump from RSS1 (File downlink via OCA)
08:50-09:50 |FE-2 Physical Exercise (VELO), Day 1
09:15-10:45 |FE-3 WHC Hose Maintenance
09:20-10:20 |CDR BKUIMH. Cable Routing. Tagup with specialists. (S-band)

Installation of BEKAIMH with jumper bracket, connectin les to BKATIH.
10:20-11:20 |CDR,FE-2 T:gipaw(i)th Zpecialists (S-bJ:nds’e pracket, connecting cables fo
10:45-11:05 |FE-3 Waste and Hygiene Compartment (WHC) Hardware Restow
11:05-12:35 |FE-3 Physical Exercise (ARED)
11:20-11:50 |FE-2 Counter Measure System (CMS) Harmful Contaminant Measurements in SM
11:20-11:30 |CDR BKUIMH. CBW connector prep for mating. Tagup with specialists (S-band)
11:30-11:40 CDR gpl\éé\illacltiSCtSG(CS)_ll\)/I:r:g)g BKWIMH Telemetry Connectors to BUTC2-12. Tagup with
11:40-12:00 |CDR BKUIH. Closeout Ops. Tagup with specialists (S-band)
11:50-12:30 |FE-2 Filling (separation) of EDV [KOB] #1000 for Electron from CWC #1085
12:15-13:15 |CDR Physical Exercise (TVIS), Day 2
12:30-13:10 |FE-2 COXX Maintenance
12:35-12:45 |FE-3 Crew Prep for PAO
12:45-12:55 |FE-3 PAO Hardware Setup
12:55-13:15 |FE-3 PAO Event
13:15-14:15 LUNCH
14:15-15:25 | OBT ISS Emergency Drill. Tagup with specialists (S-band)
15:25-15:35 |CDR Comm reconfig to nominal post-OBT
15:25-15:55 |FE-2 AOK N'AHK-4M (Real-time harmful contaminant gas analyzer) Readout
15:25-15:35 |FE-3 CIR Alignment Guide Installation
15:35-15:55 |CDR Switching Vozdukh to Manual Mode
15:35-15:45 |FE-3 CWC Audit



15:45-15:55
15:55-16:25
15:55-16:25
16:25-16:40

16:45-17:45

16:45-18:15

16:45-18:15

17:45-17:50

17:50-18:05

18:15-18:30

18:15-19:15

18:15-18:35
18:30-19:15
18:35-19:15
19:15-19:30
19:30-21:30
19:30-19:35
19:35-21:20
21:20-21:25
21:25-21:30

21:30-06:00

Task List

Notes:

FE-3
CDR
FE-2
FE-3
CDR
FE-2
FE-3

FE-3
FE-3

CDR

FE-2
FE-3
FE-2

CDR,FE-2
FE-3
FE-3
FE-3
FE-3

CDR

CDR,FE-2

Food Questionnaire

VZAIMODEISTVIYE Experiment Ops

Mating A®Y EKTC system cable 17KC.540t08254A-20
OBT Debrief (S-band)

Physical Exercise (CEVIS)

Physical Exercise (ARED)
Physical Exercise (TVIS) Day 1
Space Headaches Weekly Questionnaire

IMS and Stowage Conference

Journal Entry

Evening Work Prep

IMS Update
Evening Work Prep
Evening Work Prep
DPC (S-band)
Pre-sleep

P/TV Playback Start
Pre-sleep

Reaction Self-test
P/TV Playback Stop
SLEEP

ECON. Observations and Photography

Preparation of reports for Roskosmos site

1. SM Window #9 shutter opening is at crew discretion w/ Report to MCC

2. See OSTP for references to US activities

3. Pre-sleep ops: daily food prep, dinner, pre-sleep

End of Radiogram
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