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Milestone  Slipped Milestone  Accelerated Milestone  Potential Move Potential Kick Off Activity Placeholder Kick Off Activity Review Plan Approved 

SMD FY12-FY13  

Site Reviews 

09/24/12 

SMD

Program/Project Q1 Q2 Q3 Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Q4

Earth Systematic Missions Program (ESMP)

     GPM SIR        ORR - Oct 2013

 Grace Follow On         MCR          SRR/MDR

     ICESat-2 PDR Potential Addtl Review 2nd Otr 2013 CDR

     LDCM            ORR 

     SMAP PDR Delta PDR    CDR SIR

Earth System Science Pathfinder (ESSP) PIR Follow Up

Aquarius              PLAR 

  OCO-2               SIR (Part 1)    SIR (Part 2) - Rebaseline

Discovery PIR

InSight PDR        

New Frontiers PIR

OSIRIS-REx              MDR (center led) PDR         

Lunar Quest      PIR

Radioisotope Power Systems (RPS)      PIR

Mars Exploration Program (MEP)      PIR

MSL ORR

MAVEN SIR    ORR  

Explorers Rebaseline      PIR

Solar Terrestrial Probes (STP) Rebaseline      PIR

MMS SIR

Living With a Star (LWS) Rebaseline      PIR

RBSP ORR  

SPP SRR/M DR              Mid-Phase B update review  (SRB attendance)

Exoplanet   PIR deferred until a project is in Formulation (w aiver 12/17/09)

Cosmic Origins (COR)   PIR deferred until a project is in Formulation (September 2012 PMC decision)

Stratospheric Observatory for Infrared 

Astronomy (SOFIA)
            PIR/PSR

Physics of the Cosmos (PCOS)   PIR deferred until a project is in Formulation (September 2012 PMC decision)

James Webb Space Telescope (JWST)       PA         PA Follow  on

Joint Polar Satellite System (JPSS)         P/SRR SDR

     JPSS-1       PDR

Free Flier

Reimbursables Program        PAR

FY 2012 FY 2013

. .



2 
Milestone  Slipped Milestone  Accelerated Milestone  Potential Move Potential Kick Off Activity Placeholder Kick Off Activity Review Plan Approved 

HEOMD FY12-FY13  

Site Reviews 

09/24/12 

HEOMD

Program/Project Q1 Q2 Q3 Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Q4

Space Communications and Navigation 

(SCaN)
 PIR

TDRS K ORR

TDRS L SIR ORR

TDRS M CDR/PER

TDRS N   The option for TDRS N has NOT been exercized

SGSS          SRR/MDR (Part 2)              PDR(1)                 PDR (2) - KDP-C Site Review     CDR

International Space Station (ISS)            PIR/Sustainment - Utilization

Launch Services Program (LSP)   LSP is on a 5 year review  cycle, next review  is August 2014.

Exploration Systems Development (ESD) 

Division Cross Program Integration SRR
            SDR

Multi-Purpose Crew Vehicle (MPCV)       KDP A/B Revalidation                                  Potential move to Dec

Space Launch System (SLS) SRR/SDR (1)             SRR/SDR (2)     PDR

Ground Systems Development and 

Operations (GSDO)
MCR

SRR/SDR SRR/SDR SRR/SDR

Commercial Crew Program (CCP)   Independent assessment approach under review 

Human Research Program (HRP)            PSR/PIR

Space Technology Portfolio (STP) Portfolio Review  Follow -On

Airspace Systems            Annual Review

Aviation Safety            Annual Review

Fundamental Aeronautics            Annual Review

Aeronautics Test            Annual Review

Integrated Systems Research            Annual Review

FY 2012 FY 2013


