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A\ PR/Sustainment - Utilization

Launch Services Program (LSP)

LSPis on a 5 year review cycle, next

review is August 2014.

Exploration Systems Development (ESD)
Division Cross Program Integration

% - - — @_SOR A

a
Checkpoint

Multi-Purpose Crew Vehicle (MPCV)

KDP B Review

ok A

Space Launch System (SLS)

oL de .

@ PR

Ground Systems Development and
Operations (GSDO)

A PDR

Commercial Crew Program (CCP)

A KDP-1

Human Research Program (HRP)

Space Technology Portfolio (STP)

Airspace Systems

Aviation Safety

Fundamental Aeronautics

Aeronautics Test

Integrated Systems Research

A Milestone @ Kick Off Activity ASIipped Milestone ACompIeted Milestone M\ Accelerated Milestone

A Potential Move @ Potential Kick Off Activity

02/18/2013

Placeholder * Review Plan

* Completed Review Plan




