Radiogram No. 2141u
Test Comm Session Using Regul-OS Relay Communications Control System [PCYC]. A2 and A4
Power Feed Test from USOS to SM
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Form 24 for 04/23/2013

| TIME | CREW | ACTIVITY
06:00-06:10  |CDR, FE-6  |Morning Inspection
06:00-06:10  |FE-1 IMorning Inspection. RSS1, RSS2 Reboot
covosro pEz erelepeten
06:00-06:10  FE-4 '\Sﬂhelrrll;g%l?ézﬁﬁg?wn& Warning Panel) Test
06:00-06:15  |FE-3 [EKAM Battery Swap
06:10-06:40 :;E:l: EE; Post-sleep
06:10-06:20  |CDR IPost-sleep
06:15-06:40  |FE-3 IPost-sleep
06:20-06:50 |CDR IBlood Draw for Centrifuge Ops

FE-1, FE-2,
06:40-07:25 |FE-3, FE-4, |BREAKFAST

FE-6
06:50-07:00 |CDR IPost-sleep
|07:00-07:10 |CDR |Centrifuge Configuration for Blood Spin
(07:10-07:25 |CDR |Post-sleep
|07:25-07:40 | |Dai|y Planning Conference (S-band)
|07:40-07:45 |CDR |Terminate centrifuge with blood samples spin
|07:40-07:55  |FE-3 IPU Hard Disk R&R
(07:40-08:05 |FE-6 \Work Prep
|07:40-08:00 |FE-1, FE-4  |Work Prep
|07:40-07:55  |FE-2 \Work Prep
(07:45-07:55  |CDR IBlood Sample Insertion into MELFI
07:55-08:10  |FE-3 \Work Prep
|07:55-08:10 |CDR |Hardware Stowage
‘07:55-08:55 ‘FE-Z E;I;zgar\r’ys(s;é_:ﬁg))p Software Version 3.1. Tagup with specialists as
(08:00-11:00 |FE-1, FE-4 |TT'K 419 Relocation OBT. Tagup (S-band)
08:05-09:20  |FE-6 ICFE. Test Ops
08:10-09:40  |FE-3 IPhysical Exercise (ARED)
|08:10-08:35 |CDR IBREAKFAST
08:35-08:50 |CDR ICOLUMBUS - Cable Disconnect and EXPRESS Rack 3 Tilt Down
08:50-13:00 |CDR \WOOV MkII - Remove and Replace
‘09:00_09: 40 ‘FE-Z E;Ei;?irs Ze:;)\r/]eei;;yegfs g/lrs'g- bC;I;]I(I;I) K2 Thermal Loop Panel. Tagup with
109:20-09:40  |FE-6 \WOOV?7 - Support Ops
(09:40-10:40  |FE-2 IPhysical Exercise (ARED)
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09:40-10:40  |FE-3 IPhysical Exercise (CEVIS)
09:40-11:40  |FE-6 ICFE. Test Ops
110:40-10:45  |FE-2 ICTTC Configuration for MRM1
todstsas pea ool CIHIIC ThemalLoop Pl Tagp i
110:50-11:10  |FE-3 IMSG - Recorder Exchange
111:00-11:20  |FE-4 Tightening TK 704A QD Screw Clamps
111:10-11:20  |FE-3 |Glove Box (MSG) Activation
111:20-11:35  |FE-3 |JPM — Review Window Inspection Procedure
111:20-12:50  |FE-4 IPhysical Exercise (ARED)
111:35-11:55  |FE-3 |Camcorder Setup
111:55-12:25  |FE-3, FE-6  |JPM — Window Inspection
112:00-13:30  |FE-1 IPhysical Exercise (TVIS), Day 3
112:25-13:05  |FE-3 IBASS Prep Work
112:50-13:30  |FE-4 |COX Maintenance
112:55-13:25  |FE-6 |CFE Teardown
113:20-13:30  |CDR [EKAM Battery Swap
113:25-13:30  |FE-6 IP/L Playback Start
CDR, FE-1,
13:30-14:30  |[FE-3, FE-4, |LUNCH
FE-6
113:45-13:50  |FE-2 IRestore Nominal Comm Configuration
113:50-14:50  |FE-2 ILUNCH
114:30-14:55  |FE-6 \WHC Partial Fill
114:35-14:55  |FE-3 ISS - HAM Radio Session
114:50-15:20  |FE-2 ILCS. Copying data from RSE-LCS laptop to RSS2 and data downlink
115:00-15:40  |FE-3 IBASS Test Ops
115:05-15:30  |CDR |COLUMBUS -Express Rack 3 Rotation Up
115:15-15:30  |FE-4 Private Medical Conference (Ku + S-band)
115:30-16:30  |FE-6 IPhysical Exercise T2
115:30-15:45  |FE-1 Private Medical Conference (Ku + S-band)
Removal of BHI1 No. 3 (001473R) in SM [PQO] and Stowage at nominal
15:30-16:00 [FE-4 location in MRM2, panels 302-301 ("overhead" in the aisle to TK),
backup - "deck” of large diameter cone. Reflect changes in IMS
115:45-16:00  |FE-2 Private Medical Conference (Ku + S-band)
115:55-16:30  |FE-3 ICIR Equipment Stow
115:55-17:25  |CDR IPhysical Exercise (ARED)
Replacement of Urine Receptacle (MI1) and Filter-Insert (®-B) in ACY.
16:00-16:30 |[FE-2 FE.4 Install M-IT No. 0520315 (00060187R, ®'51/1r0_2_208_1) , ®-B No.
' 1201229 (00056629R, CM1PO_1_138_1, cover S/N 0570069). Pre-
pack old M-IT and ®-B for disposal. Reflect changes in IMS
116:30-18:00  |FE-2 IPhysical Exercise (TVIS), Day 2
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116:35-17:05  |FE-3, FE-6  |JPM - Window Inspection

116:55-17:15  |FE-1 IMS Update

117:15-18:15  |FE-1 IPhysical Exercise (VELO), Day 3

117:15-17:25  |FE-6 |SPHERES. USB Stow

117:20-19:10  |FE-3 IBASS Closeout Ops

117:25-17:40  |FE-6 IARED Guide Rail Inspection

117:30-18:30  |FE-4 IPhysical Exercise (TVIS), Day 4

117:40-18:40 |CDR IPhysical Exercise T 2

117:40-19:10  |FE-6 IPhysical Exercise (ARED)

118:15-18:20  |FE-2 IHematocrit Hardware Setup.

18:30-18:40 EE:} FE-2, |URAGAN. Tagup with developers (S-band)

18:40-19:10 | E2% EE" [Evening Work Prep

119:10-19:30 | IDaily Planning Conference (S-band)

19:30-21:30 :;El FE-2, Pre-sleep

119:30-19:35  |CDR IP/TV Playback Start

119:30-19:40  |FE-3 IMSG - Glovebox Power Down

119:30-19:35  |FE-6 IP/L Closeout Ops

119:35-21:15  |CDR |Pre-sleep

119:35-21:30  |FE-6 |Pre-sleep

119:40-21:20  |FE-3 Pre-sleep

21:15-21:25  |FE-3 [EKAM Battery Swap

21:25-21:30  |CDR IP/TV Playback Stop

21:30-06:00 |. |SLEEP

‘ EE:l FE-2, Preparation of reports for Roskosmos site

|Task List |FE-1, FE-4 |ECON-M. Observations and Photography

‘ FE-4 ECHM (Data Transmission Radio Link). Data Prep on RSS2 for Downlink
via PCINA

Note:

1. SM Window #9 shutter opening is at crew discretion w/ Report to MCC

2. See OSTP for references to US activities.

3. Pre-sleep ops: daily food prep, dinner, pre-sleep

4. Russian crew uses US exercise equipment strictly per F24 or OSTPV
End of Radiogram



