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Exoplanet PIR deferred until a project is in Formulation (w aiver 12/17/09)
Cosmic Origins (COR) A\ |Status Update
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Space Communications and Navigation
(SCaN)
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International Space Station (ISS) *. | | —— 4 PR/Sustainment - Utilization
Launch Services Program (LSP) LSPis on a5 year review cycle, next review is August 2014.
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Space Technology Portfolio (STP)

Airspace Systems

Aviation Safety

Fundamental Aeronautics

Aeronautics Test

Integrated Systems Research

A vilestone @ Kick Off Activity ‘Slipped Milestone 4Completed Milestone M\ Accelerated Milestone 4 Special Review/Activity

A Potential Move @ Potential Kick Off Activity Placeholder * Review Plan * Completed Review Plan *Late/SIipped Review Plan

04/29/2013




