Radiogram No. 2363u
Single-Burn Reboost Using TKI 419 Thrusters
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Form 24 for 05/16/2013

| TIME |  CREW | ACTIVITY
Morning Inspection

06:00-06:10 CDR Laptop RS2(1) Reboot
RSS1, RSS2 Reboot

|06:00-06:10 |FE-2 |Morning Inspection. SM NCC (Caution & Warning Panel) Test

|06:00-06:10 |FE-3 |Morning Inspection

06:10-06:40 | Post-sleep

06:40-07:30 | IBREAKFAST

|07:30-08:00  |CDR, FE-2  |Work Prep

07:30-07:40  |FE-3 'HAM Radio Power Up

(07:40-08:00  |FE-3 \Work Prep

|08:00-08:15 | |Dai|y Planning Conference (S-band)

08:15-08:25  |FE-3 IV-TEPC Transfer

08:25-09:25  |FE-3 'SSC Adapter Installation

(08:15-09:00  |CDR, FE-2  |Replacement and Checkout of BCBE-95 in DC1

09:00-09:50 FE-_2, CDR ‘Study of Cardioyascular_ S_ystem Under Graded Physical Load on

assists VELO. Tagup with specialists (S-band)

|09:25-09:40 |FE-3 |SDGR - Experiment Procedure Review

109:40-10:40  |FE-3 IBCAT4 - Module Setup

109:50-11:00  |FE-2 Physical Exercise (VELO), Day 1

110:40-12:10  |FE-3 IBCAT - Sample Homogenization

111:00-12:00  |CDR Physical Exercise (TVIS), Day 2

11:15-12:15 FE-2 Locating.equipm_en_t to set up PCE configuration and run PCE tests.
Tagup with specialists as necessary (S-band)

12:00-12:50 CDR Cleaning MN®1, MNMd2 Dust Collectors and B1, B2, Fan screc_ans in MRM2
(dro1riro_2_224_1 bag 00050788R. Reflect changes in IMS)

112:10-13:10  |FE-3 Physical Exercise (CEVIS)

12:15-12:45 FE-2 z;er?:cr:ans%asrl;ﬂ (%ajgzlnsdﬁ% and 226 to install PCE. Tagup with specialists

12:45-12:50 FE-2 g\l]:lt)MCCp%S(CS)tLSrt? Repress Using Air from the 2nd Section of TKI 419

112:50-13:50  |CDR, FE-2  [LUNCH

113:10-14:10  |FE-3 ILUNCH

113:50-13:55  |FE-2 ISS Repress Using TIK 419 (Aft) CplK Section 2 (terminate)

113:50-14:30  |CDR Filling (Separation) of EDV (KOV) Lid No. 7 for Elektron

113:55-14:15  |FE-2 IMATRYOSHKA-R. Monitoring Lulin-5 readings

114:10-14:25  |FE-3 \WSTA Fill

114:15-14:35  |FE-2 IMATRYOSHKA-R. Monitoring Tritel Readings

14:25-14:35  |FE-3 ICWC Audit

114:30-15:10  |CDR \COX Maintenance
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114:35-14:55  |FE-2 IMS Delta File Prep
114:35-14:50  |FE-3 IMS and Stowage Conference
114:50-15:05  |FE-3 'SDGR - Procedure Review
Maintenance activation of Atmosphere Purification System Emergency
15:00-15:40 FE-2 Vacuum Valves [ABK COA] from the Spare Part Kit (004173R, bag
CM1PO_3_321_1, bag Il-1/256-1 in enclosure 007223R)
115:05-15:20  |FE-3 'SDGR. Work Space Config
115:20-15:35  |FE-3 /ARED Flywheel Cylinder Evacuation
15201540 COR Vacuum Vaives [ABK COA) rom the Spare Part kit~
|15:35-15:55 |FE-3 |Crew Conference with the Astronaut Office
115:40-17:10  |CDR Physical Exercise (ARED)
115:40-17:00  |FE-2 Physical Exercise (TVIS), Day 1
115:55-16:05  |FE-3 IPAO Hardware Setup
116:05-16:15  |FE-3 \Crew Prep for PAO
116:15-16:35  |FE-3 IPAO Event
116:35-16:45  |FE-3 IFood Frequency Questionnaire
117:10-18:10  |CDR, FE-2  [TVIS Inventory
117:10-18:40  |FE-3 Physical Exercise (ARED)
118:10-18:40  |FE-2 [Evening Work Prep
118:10-18:40  |CDR \VZAIMODEISTVIYE Experiment Ops
118:40-19:10  |CDR [Evening Work Prep
118:40-19:10  |FE-2 \VZAIMODEISTVIYE. Experiment Ops
118:40-18:50  |FE-3 'USOS Window Shutter Close
118:50-19:10  |FE-3 [Evening Work Prep
|19:10-19:25 | |Dai|y Planning Conference (S-band)
119:25-19:35  |FE-3 ICIR - Alignment Guide Installation
119:30-21:30  |CDR, FE-2  |Pre-sleep
119:35-19:40  |FE-3 IP/TV Playback Start
119:40-21:20  |FE-3 Pre-sleep
21:20-21:25  |FE-3 IBCAT4 - Review
21:25-21:30  |FE-3 IP/TV Playback Stop
21:30-06:00 | 'SLEEP
|CDR |ECON-M. Observations and Photography
|Copy Personal Data from SSC
Task List |URAGAN Observations and Photography
CDR,FE-2  |pCr (Data Transmission Radio Link). Photo-Video Data Prep on
RSS2 for Downlink via PCIA
|Preparation of reports for Roskosmos site
Notes:

1. SM Window #9 shutter opening is at crew discretion w/ Report to MCC
2. See OSTP for references to US activities.
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3. Pre-sleep ops: daily food prep, dinner, pre-sleep

4. Russian crew uses US exercise equipment strictly per F24 or OSTPV
5. No T2 Exercise Allowed at 15:30-03:00 (05/16/13 - 05/17/13)

End of Radiogram



