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Radiogram No. 2413u   Form 24 for 05/23/2013 
ВД-СУ Mode Deactivation/Activation and БИТС Power Off/On to Mate Telemetry Connectors. TV Downlink 
Tests   

TIME CREW ACTIVITY

06:00-06:10 CDR 
Morning Inspection.  
Laptop RS2(1) Reboot 
SM ПСС (Caution & Warning Panel) Test 

06:00-06:10 FE-2 Morning Inspection. RSS1, RSS2 Reboot 

06:00-06:10 FE-3 Morning Inspection 

06:10-06:40 CDR, FE-2 Post-sleep 

06:10-06:45 FE-3 Post-sleep 

06:40-07:05 CDR, FE-2 BREAKFAST 

06:45-06:50 FE-3 Backup Control Center IP Phone Test 

06:50-07:05 FE-3 BREAKFAST 

07:05-07:20 Daily Planning Conference (S-band) 

07:20-07:45 BREAKFAST 

07:45-08:05 Work Prep 

08:05-08:10 CDR СТТС Configuration for MRM2 

08:05-08:20 FE-3 SPHERES Payload Review 

08:05-08:15 FE-2 RELAKSATSIYA. Complete battery charge for the Relaksatsiya Experiment 

08:10-09:10 CDR KULONOVSKIY KRISTALL. Hardware Setup and Configuration 

08:20-08:35 FE-3 SPHERES - Payload Conference 

08:35-08:45 FE-3 SPHERES - SSC Transfer to JPM 

08:40-09:20 FE-2 СОЖ Maintenance 

08:45-10:15 FE-3 SPHERES Test Setup 

09:10-10:10 CDR Kulonovskiy Kristall Experiment Ops 

09:20-10:50 FE-2 RELAKSATSIYA. Hardware Setup and Parameter Adjustment 

10:10-10:15 CDR Comm reconfig in MRM2 for Nominal Ops 

10:15-12:15 FE-3 SPHERES - Camera Setup, Test and Video Recording 

10:15-10:45 CDR KULONOVSKIY KRISTALL. Copy and Downlink Data via РСПИ 

10:45-11:45 CDR Physical Exercise (T2) Day 1  

10:50-11:05 FE-2 RELAKSATSIYA. UV Storm Emission Observation 

11:05-11:45 FE-2 RELAKSATSIYACloseout and hardware stow 

11:45-12:05 CDR Preparation for КЛ-108/109Ц removal and connection of КЛ-108А in SM 

11:45-12:45 FE-2 Physical Exercise (T2) Day 4 

12:05-12:35 CDR Removal of КЛ-108/109Ц and Connection of КЛ-108А in SM 

12:15-12:35 FE-3 SPHERES Test Shutdown 

12:35-12:45 CDR ON MCC GO Mate КЛ-108А Telemetry Connectors 

12:35-12:45 FE-3 SPHERES - SSC Relocation from JEM to stowage 

12:45-13:45 FE-3 LUNCH 

12:45-13:35 CDR Removal of КЛ-108/109Ц and Connection of КЛ-108А in SM 

12:45-13:05 FE-2 VIRU. БД Log Sheet Fill out and Downlink 

13:35-14:35 CDR, FE-2 LUNCH 

13:45-13:55 FE-3 PAO Hardware Setup 

13:55-14:05 FE-3 Crew Prep for PAO 
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14:05-14:25 FE-3 PAO Event 

14:25-14:35 FE-3 WSТА Fill 

14:45-15:00 CDR ИП-1 Flow Sensor Position Verification 

14:50-15:00 FE-2 PAO Hardware Setup 

14:55-15:05 FE-3 CWC Audit 

15:00-15:10 CDR, FE-2 Crew Prep for PAO 

15:05-15:10 FE-3 AQM - Power Cycling 

15:10-15:30 CDR, FE-2 TV-ISS-MCC. TV Greetings (Ku + S-band) 

15:10-16:40 FE-3 Physical Exercise (ARED)  

15:30-16:00 CDR FGB ЦВ1 Fan Grille Cleaning 

15:30-17:30 FE-2 БД-2 Test after Installation on RS ISS. Tagup with specialists (S-band) 

16:00-16:45 CDR БД-2 Test Video Recording 

16:40-17:40 FE-3 Physical Exercise T2 

16:50-17:40 CDR Evening Work Prep 

17:30-19:00 FE-2 Physical Exercise (ARED)  

17:40-19:00 CDR Physical Exercise (VELO), Day 1 

17:40-18:20 FE-3 RGN REC-TNK - Remove depress hose for nominal operations 

18:20-19:10 FE-3 Evening Work Prep 

19:00-19:15 CDR, FE-2 БД-2 Exercise Procedure Review 

19:15-19:30 Daily Planning Conference (S-band) 

19:30-21:30 CDR,FE-2 Pre-sleep 

19:30-19:35 FE-3 P/TV Playback Start 

19:35-21:20 FE-3 Pre-sleep 

21:20-21:25 FE-3 USOS Window Shutter Close 

21:25-21:30 FE-3 P/TV Playback Stop 

21:30-06:00 . SLEEP  

Task List 
CDR, FE-2 

URAGAN Observations and Photography 

РСПИ. Photo-Video Data Prep on RSS2 for Downlink via РСПИ 

Preparation of reports for Roskosmos site 

CDR ECON-M. Observations and Photography  

Notes: 
1. SM Window #9 shutter opening is at crew discretion w/ Report to MCC 
2. See OSTP for references to US activities.  
3. Pre-sleep ops: daily food prep, dinner, pre-sleep  
4. Russian crew uses US exercise equipment strictly per F24 or OSTPV 
5. Tagup with specialists during activities with КЛ-108/109Ц and КЛ-108А 
6. Tagups with specialists during KULONOVSKIY KRISTALL and RELAKSATSIYA Experiment activities. 
7. No access to OCA - 05:15 - 07:05  


