
Test ID MD / Program / Project
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IHF 9" 3"13" 6"

Facility Reconfiguration

IHF 15-8/IHF 319
STMD/SMD / Game Changing Dev / 
TPSM

HEOMD / Orion / LEAF-Lite

HEOMD / Orion / LEAF-Lite

IHF 16-1 DOD

MSD / SCAP / Fac Cap

IHF 16-10 STMD/ACO SAA/TEAM ACO

IHF 16-12/IHF 317
SMD/Planetary Defense 
Coordination Office /Asteroid Threat 
Assesment Project

IHF 16-15 HEOMD / Orion / TPS

IHF 16-14/IHF 318 HEOMD / Orion / TPS

Maintenance/60 MW PS Cooling Sys 
install

PTF
Facility Reconfiguration

PTF 16-16 HEOMD / MEDLI 2

Maintenance

AHF 20 MW Arc Heater

20"7.5" 5" 18" Nozzle7"18" No Add-Air7.5" 

Facility Reconfiguration

AHF 16-8/AHF 323, 326 HEOMD / Orion / TPS

DOD/X-37

HEOMD/CCtCap

AHF 16-13
STMD/Game Changing Dev/IFOS 
ACO

AHF 325 HEOMD/CCiCap

HEOMD/7.01 EDL/SBIR
Wedge

HEOMD / Orion / TPS

Maintenance MSD / SCAP / Fac Cap

TFD
MSD / SCAP / Fac Cap

Maintenance

Legend

Scheduled

Unconfirmed, pending facility availability

Configuration Change

Facility Configuation

Facility Unavailable

Schedules for Arc Jet Facilities at Ames Research Center
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Thermophysics Facilities Branch

Contact Imelda Terrazas-Salinas, (650) 604-3730, for changes or additions to the schedules


