Radiogram No. 4523u
Replacement of Unit TA735(YCM2) in SM BUTC2-12. BA-CY act/deact and BUTC power ON/OFF.
OFF/ON of MRM1 BA-CY mode and power supply to MRM1 Matching Units YC17-1, YC17-2

TIME

06:00-06:10

06:00-06:10

06:00-06:10

06:00-06:10

06:00-06:10
06:10-06:40
06:40-07:30

07:30-07:40

07:40-08:05
08:05-08:25
08:05-08:15
08:05-08:15
08:05-08:45
08:10-08:15

08:15-09:15

08:35-08:40

08:40-10:40

08:45-09:35
09:15-09:45
09:35-10:00
09:45-10:40
09:50-11:20
10:00-10:10
10:10-10:20
10:20-10:30
10:30-10:45

10:40-11:00

10:40-11:10
10:40-10:45
10:45-11:45
10:45-10:55
11:00-11:30

CREW

CDR

FE-2

FE-4

FE-3
FE-5,FE-6

CDR,FE-4
FE-5
FE-6
FE-2
FE-3

FE-3,FE-5

FE-4

CDR,FE-4

FE-2
FE-3,FE-5
FE-2
FE-3,FE-5
FE-6
FE-2
FE-2
FE-2
FE-2

CDR,FE-4

FE-3
FE-5
FE-2
FE-5
CDR,FE-4

Form 24 for 01/13/2014

ACTIVITY

Morning Inspection.
Reboot of Laptop RS2
Test of SM Caution & Warning Panel (INMCC)

Morning Inspection.
Reboot of RSS1,2

Morning Inspection.
[CM-Y] connector inspection on MHP-HC behind [ACY] panel139
Morning Inspection

Morning Inspection
Postsleep
BREAKFAST

Work Prep

Daily Planning Conference (S-band)
Work Prep

Crew Quarters Laptop Powerdown

CIR - Alignment Guide Removal

COXX Maintenance

Node 2 Camera Setup for Hatch Opening

Node 2 Nadir Common Berthing Mechanism (CBM) Controller Panel Assembly (CPA)
Removal

Comm config for tagups from MRM1 (MRM2)

KAPLYA-2. [HA] Installation, Vacuum Configuration Setup, Noise Filter (®I101)
Installation, Particle Cooler/Generator Module (MKXW) Connection to Remote Control
Panel (MAY). Tag-up with specialists(S-band)

Taking PILLE readings

Node 2 Nadir to Cygnus Vestibule Outfitting

Air Sampling in SM and FGB Using [AK-1M] Sampler

Cygnus Ingress

ARED Exercise

Air Sampling in Cygnus using [AK-1M] sampler prior to air duct installation
Air Sampling in SM for Freon using [AK-1M] sampler

Air Sampling for CO in SM using UL samplers

Exercise data download and downlink

KAPLYA-2.
check MCC [HA] connection to MRM1 CFE. Tag-up with specialists (S-band)

Cygnus Cargo Photo

CGBA- status check and screen cleaning

VELO Exercise, Day 4

Robotics Work Station (RWS) Teardown

KAPLYA-2. [HA] connection and camcorder setup. Tag-up with specialists (S-band)



11:00-11:30
11:20-11:30
11:30-11:40
11:30-12:00
11:30-11:40
11:35-11:45
11:40-12:40
11:40-12:10
11:45-11:55
11:45-12:45

12:00-12:50

12:05-12:10
12:05-12:15
12:10-12:35
12:15-12:25
12:25-12:45
12:40-13:40
12:40-12:50
12:45-12:50

12:50-13:50

12:50-13:20
13:00-13:10
13:10-13:40
13:20-13:30
13:30-14:00
13:40-13:50

13:50-14:50

13:50-14:20
13:50-15:25
13:55-14:10
14:00-14:10
14:10-15:10
14:20-14:30
14:35-14:55
14:40-14:50
14:50-15:10
14:55-15:05
14:55-15:15
15:05-15:25
15:10-15:25

FE-5
FE-3
CDR,FE-4
FE-3
FE-6
FE-5
FE-4
FE-6
FE-5
FE-2

CDR

FE-5
FE-3
FE-6
FE-5
FE-5
FE-4
FE-3
FE-2

CDR,FE-2,
FE-6

FE-3
FE-5
FE-5
FE-3
FE-3
FE-5

FE-2

FE-5
FE-6
CDR
FE-3
CDR,FE-4
FE-5
FE-5
FE-3
FE-2
FE-5
FE-3
FE-5
CDR

ANTS — Hardware Setup

WRS — Water Sample Analysis

KAPLYA-2. Hardware activation. Tag-up with specialists (S-band)
ANTS - Hardware Setup

NANO- Procedure Review

ANTS- Habitat A Door Open

B-2 Exercise, Day 1

DCB- Unstow items and set them to the rack

NANORACK - Procedure Review

KULONOVSKY KRYSTALL. Experiment Ops. Tag-up with specialists (S-band)

TERMO-LADA. Module TK-LADA No0.02 Removal, Module TK-LADA No.03
Installation. Start Measurements. Tag-up with specialists (S-band)

ANTS - Photography during door opening
ANTS- Door opening

NANO- Experiment Ops

ANTS- Door opening

Recharge batteries for Russian EVA-38
LUNCH

ANTS- Door opening

Comm reconfig in MRM2 (MRM1)

LUNCH

LUNCH
ANTS- Door opening
LUNCH
ANTS- Door opening
LUNCH
ANTS- Door opening

check MCC Replacement of TA735 (YCM2) in SM BUTC2-12. Tag-up with
specialists (S-band)

LUNCH

NANO- Cabling and hardware checkout

GREAT BEGINNING. Setup

ANTS- Door opening

GREAT BEGINNING. Video Recording during ISS RS Experiments
ANTS - Camera setup

ANTS - Transfer and Stowage

ANTS — Camera setup

Tighten screw clamps at MRM1-I'A-FGB Interface
Camera Setup

ANTS - Transfer and Stowage

SSRMS - LEE Photography

GREAT BEGINNING. Closeout Ops



15:15-15:20
15:25-16:25

15:25-16:15

15:25-16:05
15:25-16:55
16:00-17:00
16:05-17:05
16:15-17:30
16:15-17:45
16:25-17:25
16:55-17:55
17:00-17:15
17:05-18:35
17:15-18:05
17:25-18:55
17:30-18:00
17:45-18:45
17:55-18:05
18:00-18:30
18:05-18:55
18:05-18:55
18:30-18:55
18:35-18:50
18:45-18:55
18:55-19:10
19:10-19:30

19:30-21:30

19:30-21:25
21:25-21:30
21:30-06:00

Task List

Note:

FE-3
CDR

FE-4,
FE-2assist

FE-5
FE-3
FE-6
FE-5
FE-2
FE-4
CDR
FE-3
FE-6
FE-5
FE-6
CDR
FE-2
FE-4
FE-3
FE-2
FE-6
FE-3
FE-2
FE-5
FE-4

FE-2,FE-3,
FE-4,FE-5,
FE-6

CDR
CDR

CDR

CDR,FE-2,
FE-4

TOCA — Data Recording
Stow Items for Disposal to Progress 420 with IMS Update

Cardiovascular evaluation during graduated VELO exercises. Tag-up with specialists
(S-band)

VACC21 Transfer

ARED Exercise

T2 Exercise

CEVIS Exercise

B-2 Exercise, Day 4

Auxiliary Computer System [BKC] Equipment Pre-Pack For Disposal In Progress 420
VELO Exercise, Day 1

T2 Exercise

HMS Profile of Mood States Questionnaire

ARED Exercise

RVF. Experiment protocol performance

B[-2 Exercise, Day 1

KULONOVSKY KRYSTALL. Preparation and downlink of files
VELO Exercise, Day 1

Cygnus Cargo Operations Tagup

Auxiliary Computer System Laptop Virus Definition Update
Evening Work Prep

RVF. Experiment protocol performance.

Evening Work Prep

Journals Nominal Entry

Evening Work Prep

On board Training Cygnus Emergency Procedure Review
Daily Planning Conference (S-band)

Pre-sleep

Pre-sleep

TERMO-LADA. Visual Inspection of Hardware Operation
Sleep

Stow Items for Disposal to Progress 420 with IMS Update
IMS Update

Preparation of reports for Roscosmos site

URAGAN Observations and Photography

ECON-M. Observations and Photography

1. SM Window No. 9 shutter opening is at crew discretion w/ Report to MCC
2. Pre-sleep ops: daily food prep, dinner, pre-sleep

3. See OSTP for references to US activities

4. Russian crew uses US exercise equipment strictly per F24 or OSTPV



End of Radiogram



