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Cost and Schedule Performance

Original Revised Q3 FY15 Change From 

Baseline Baseline Actual/Current Latest Baseline 

Estab. LRD Dev $ Estab. LRD Dev $ LRD Dev $ LRD Dev Cost 

Juno Aug-08 Aug-11 742 8/5/11 709 -- -4% 

GRAIL Jan-09 Sep-11 427 9/10/11 398 -- -7% 

Suomi NPP Feb-06 Apr-08 593 Jan-11 Feb-12 815 10/25/11 765 - 4 mos -6% 

Curiosity Aug-06 Sep-09 1069 Oct-09 Nov-11 1720 11/26/11 1769 -- 3% 

NuSTAR Aug-09 Jan-12 110 6/13/12 116 + 5 mos 5% 

Van Allen Dec-09 May-12 534 8/30/12 504 + 3 mos -6% 

Landsat 8 Dec-09 Jun-13 583 2/11/13 503 - 4 mos -14% 

IRIS Oct-10 Jun-13 141 6/27/13 143 -- 1% 

LADEE Aug-10 Nov-13 168 9/6/13 191 - 2 mos 14% 

MAVEN Oct-10 Nov-13 567 11/18/13 472 -- -17% 

GPM Dec-09 Jul-13 555 Oct-11 Jun-14 519 2/27/14 484 - 4 mos -7% 

OCO-2 Sep-10 Feb-13 249 Jan-13 Feb-15 372 7/2/14 320 - 7 mos -14% 

SMAP Jun-12 Mar-15 486 1/31/15 467 - 2 mos -4% 

MMS Jun-09 Mar-15 857 4/1/15 877 -- 2% 

Astro-H Nov-13 Mar-16 81 Mar-16 78 -- -4% 

InSight Dec-13 Mar-16 542 Mar-16 542 -- 0% 

SAGE-III Jul-13 Mar-16 81 Mar-16 92 -- 13.3% 

OSIRIS-REx May-13 Oct-16 779 Oct-16 700 -- -10% 

CYGNSS Feb-14 May-17 151 May-17 151 -- 0% 

ICON Oct-14 Oct-17 196 Oct-17 196 -- 0% 

GRACE-FO Feb-14 Feb-18 264 Feb-18 263 -- 0% 

ICESat-2 Dec-12 May-17 559 May-14 Jun-18 764 Jun-18 764 -- 0% 

TESS Oct-14 Jun-18 323 Jun-18 296 -- -8% 

SPP Mar-14 Aug-18 1056 Aug-18 1050 -- -1% 

SOC Mar-13 Oct-18 377 Oct-18 320 -- -15% 

JWST Aug-09 Jun-14 2581 Sep-11 Oct-18 6198 Oct-18 6190 -- 0% 

Euclid Sep-13 Mar-20 77 Mar-20 80 -- 4% 2 
TEMPO Apr-15 Dec-21 161 Dec-21 161 -- 0% 



 

 

  

 

Detailed Project Cost Problems
 
Changes from KDP-C Baseline & Approved Rebaseline 

 

--- is trend/average 
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When do Problems/Funding is Need Occurs
 

  is trend/average
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What is SMD Process & Policy
 
•	 

• 
•	 
•	 

•	 

•	 

•	 

Emphasizing programmatic review are to be thorough, 
and that the risks are known and understood 
Developed and distributes “Leading Questions” to
	

Program Offices and PE 
SRB chairs 

Now working to develop similar leading questions on 
Phase E 
Charter Aerospace & other organizations perform cost, 
schedule and risk assessments in addition to the SRB and 
other organization when necessary 

Will look for collaboration and partnership where 
possible and available 
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Independent Assessment
 
How accurate are they 
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Recent Cost Performance


NASA Science is providing reliable cost estimates for its missions, 

contributing to program stability 


Original Current/ Actual vs. 

Baseline Actual Original 

Juno 742.0 708.8 -4% 

GRAIL 427.0 398.0 -7% 

Suomi NPP 593.0 765.2 29% 

Curiosity 1069.0 1769.0 65% 

NuSTAR 110.0 116.0 5% 

Van Allen 534.0 504.0 -6% 

Landsat 8 583.4 502.8 -14% 

IRIS 141.0 143.0 1% 

LADEE 168.0 191.4 14% 

MAVEN 567.0 472.0 -17% 

GPM 555.0 484.3 -13% 

OCO-2 249.0 320.3 29% 

SMAP 485.7 467.2 -4% final costs TBD after commissioning 

MMS 857.3 876.8 final costs TBD after commissioning 

Total 7081.4 7718.9 

The total cost to develop 14 Science missions launched in the last 4 years exceeds the sum 
of our original estimates by 9%. Excluding Curiosity from that list, the figure becomes -1% 
(a slight underrun in total). 
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THIS VERSION

Recent Cost Performance EXCLUDES

MSL/CURIOSITY

NASA Science is providing reliable cost estimates for its missions, 
contributing to program stability 

Original Current/ Actual vs. 

Baseline Actual Original 

Juno 742.0 708.8 

GRAIL 427.0 398.0 

Suomi NPP 593.0 765.2 

-4%

-7%

29%

NuSTAR 110.0 116.0 5% 

Van Allen 534.0 504.0 -6%

Landsat 8 583.4 502.8 

IRIS 141.0 143.0 

-14%

LADEE 168.0 191.4 

MAVEN 567.0 472.0 

14%

GPM 555.0 484.3 

OCO-2 249.0 320.3 

-13%

SMAP 485.7 467.2 

MMS 857.3 876.8 

-4%

1%

-17%

29%

2%

-1%

final costs TBD after commissioning 

Total 6012.4 5949.9 final costs TBD after commissioning 

The total cost to develop 13 Science missions launched in the last 4 years (excluding 
MSL/Curiosity) reflects a net underrun of our original estimates by 1%. 
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