Radiogram No. 5281u
CO-CY, TKIr-CY (DC1)Transfer Hatch Opening

TIME
07:30-07:40

07:30-07:40

07:30-07:40

07:40-08:05

08:05-08:45

08:05-08:35
08:35-08:45
08:45-09:05
09:05-10:05
09:05-10:05

09:05-09:10

09:10-09:25

09:20-09:30
09:25-09:50
09:25-09:35
09:25-09:50
09:40-10:00

09:50-10:05

10:00-10:10
10:05-11:20
10:05-12:05
10:10-10:20
10:10-10:15
10:20-11:00
11:15-11:45
11:20-11:30
11:30-11:40
11:40-11:55

11:40-12:00
11:40-12:40

CREW

CDR, FE-3,
FE-4, FE-5

FE-1

FE-2

CDR,FE-3,
FE-2,FE-4,
FE-5

FE-1
FE-1

FE-5
FE-3

FE-1,FE-2,
FE-4

FE-1,FE-2,
FE-4

CDR
FE-1
FE-2
FE-4
CDR

FE-1, FE-2,
FE-4

CDR
FE-2, FE-4
FE-3, FE-5
FE-1
CDR
FE-1
CDR
FE-2, FE-4
FE-2, FE-4
FE-4

FE-2

FE-4
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ACTIVITY
Morning Inspection

Morning Inspection
Laptop RS1(2) Reboot
RSS1,2 Reboot

Morning Inspection
SMTICC (Caution & Warning Panel) Test

Post-sleep
BREAKFAST

BREAKFAST

HW prep to conduct PAO in mpeg2 from SM
Daily Planning Conference (S-band)

T2 Exercise

CEVIS Exercise

PAO - crew prep

TV broadcast for the city of Saratov

Work Prep

Work Prep

ARIL. Thermostat Activation at +29 deg C
Work Prep

Transfer EHS AQM air analysis equipment

TV PAO Event with winners of the 8th S.P. Korolev Russian National
Youth Science Readings (Ku + S-band)

ISS HAM - Radio Activation

On MCC GO TKI 427 and DC1 Interface Leak Check
CDRA - Filter Screen R&R and Leak Check
CONYUGATSIYA. Thermostat Activation at +4 deg C
ISERV - Opening Window Shutter

COXX Maintenance

Dragon - VOK assembly

DC-CY Transfer Hatch Opening

On MCC GO TKI'-CY (DC1) Hatch Opening

TKI 427 (DC1) Air Sampling using AK-1M sampler

Photography of CTA docking probe trace on acquisition cone of DC1
passive assembly CCI1

VELO Exercise, Day 4



11:45-11:55
11:55-12:05
11:55-12:40
12:05-12:15
12:10-12:15

12:15-12:35
12:30-12:35
12:35-13:35

12:35-12:55
12:40-14:05
12:40-14:05

13:05-14:05
13:35-19:05
13:35-13:40

13:40-15:00

14:05-15:05
15:00-15:05
15:05-16:35

15:05-15:30
15:05-16:35
16:25-17:55

16:35-16:50

16:50-17:05

17:05-17:20
17:05-17:35
17:20-18:50
17:35-19:05
17:55-18:30
18:00-18:45
18:30-18:40

18:40-18:55

18:45-19:00
18:50-19:05

CDR
CDR
FE-2
CDR,FE-3
FE-4

CDR, FE-3,
FE-4

FE-5
CDR, FE-3,
FE-5
FE-4
FE-1
FE-2

FE-4
FE-3, FE-5
CDR
CDR
FE-1, FE-2,
FE-4
CDR

FE-1, FE-4

FE-2
CDR
FE-2

FE-1

FE-1

FE-1
FE-4
FE-1
FE-4
FE-2
CDR
FE-2

FE-2

CDR
FE-1
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WRS Water Sample Analysis

PAO Hardware Setup

Deactivation of TKI" 427 (DC1) Air duct Installation
Crew Prep for PAO

Crew Prep for PAO

PAO Event

SHD - Weekly Questionnaire
LUNCH

Photo of docking cone inside surface - file prep and downlink via OCA
or PCINA

b[-2 Exercise, Day 1

Removal of TKI" 427 Docking Mechanism and Installation two handles
on the front surface of TKI™ 427 hatch door

VELO Exercise, Day 4

CDRA - Replace Desiccant Absorbent Bed (DAB)

SHD - Weekly Questionnaire

Inspection of Portable Breathing Apparatus (PBA) and Portable Fire
Extinguisher (PFE)

LUNCH

TOCA Data Recording

TKI 427 (DC1) Early Unstow, Priority and US Cargo Transfers and
IMS Ops

On-orbit Hearing Assessment using EARQ
ARED Exercise
Bb[-2 Exercise, Day 4

CONYUGATSIYA. Hardware Transfer to SM and Setting up in
Thermostat at +4 deg C

BIOEMULSIYA. Transfer of Bioreactor from TI'K and Setup in
Thermostat at +4rpag deg C

MEMBRANA. Kit Transfer to MRM2

Evening Work Prep

Bringing ODF up to date using TKI 427 (DC1) delivered files
b[1-2 Exercise, Day 4

REGENERATSIYA-1. Hardware transfer and stow

HYBRID - Muscle Training

REGENERATSIYA-1. Photography at Setup Location

ARIL. Transfer of Bioecologiya cases and Insertion in Thermostat at
+29deg C

IMS and Stowage Conference
Evening Work Prep



18:55-19:05
19:00-19:05
19:05-19:30

19:30-21:30

19:30-21:25
19:30-19:35
19:35-21:30
21:25-21:30
21:30-06:00

Task List

Notes:

FE-2
CDR

FE-1, FE-2,
FE-4, FE-5

CDR
FE-3
FE-3
CDR

FE-4
FE-1, FE-4

FE-2
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ARIL. Photography of ARIL Pack
Evening Work Prep
Daily Planning Conference (S-band)

Pre-sleep

Pre-sleep

SHD - Weekly Questionnaire

Pre-sleep

REMINDER

SLEEP

Preparation of reports for Roscosmos site
ECON-M. Observations and Photography

IMS Update

1. SM Window #9 shutter opening is at crew discretion w/ Report to MCC
2. Pre-sleep ops: daily food prep, dinner, pre-sleep

3. See OSTPV for references to US activities.

4. Russian crew uses US exercise equipment strictly per F24 or OSTPV



