Radiogram No. 6110u
ACH-M 9 TEST (Ending). Medical Monitoring

TIME
06:00-06:20

06:00-06:10

06:00-06:10

06:00-06:10

06:00-06:05
06:00-06:10
06:05-06:10
06:10-06:20

06:10-06:40

06:10-06:30
06:20-06:40
06:20-07:00
06:30-07:00

06:40-07:00

07:00-07:25

07:25-07:55

07:25-08:05
07:25-07:30
07:30-07:40

07:30-07:45

07:40-07:45

07:45-08:05
07:45-09:15
07:55-08:35
07:55-08:10
07:55-08:15
08:05-08:25
08:05-08:25

08:10-09:20

08:15-10:30
08:25-08:35

CREW
CDR

FE-1

FE-2

FE-4

FE-5
FE-6
FE-5
FE-2

FE-1, FE-4,
FE-6

FE-5
FE-2
CDR
FE-5

FE-1, FE-2,
FE-4, FE-6

FE-1, FE-4,
FE-6

FE-2
CDR, FE-5
CDR

FE-5

CDR

CDR
FE-5
FE-6
FE-4
FE-1
FE-2
CDR

FE-4

FE-1
CDR
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Form 24 for 07/16/2014

ACTIVITY
Morning Inspection

Morning Inspection.
Laptop RS1(2) Reboot

EarthKAM. Hardware Deactivation, camera battery changeout, and
hardware reactivation

Morning Inspection.
SM ICC (Caution & Warning Panel) Test

Reading Reminder
Morning Inspection

Morning Inspection. Reboot Laptop RSS1, RSS2

Post-sleep

BREAKFAST

Daily Planning Conference (S-band)
BREAKFAST

Work Prep
USOS Window Shutter Close

Centerline Berthing Camera System (CBCS) installation on Node2
Nadir hatch and power up

Camera Setup to Feed Video to LAB Remote Workstation (RWS)
Monitor 3

RWS configuration to monitor Cygnus approach
SPRINT - Hardware Setup

Work Prep

HRF1 - Connection and Hardware Checkout

Inspection and Photography of FGB Structural Elements, BKC, and
Pressurized Shell ring

TKI 427 (DC1) Stowage and IMS Ops
HRF1 - Software Installation



08:25-08:35
08:35-08:45

08:40-09:10

08:55-10:30

09:20-10:10

09:45-10:30

10:30-10:50

10:50-11:00
10:50-10:55
10:50-11:50
10:50-12:00
10:50-12:00
10:55-11:25
11:00-11:10
11:05-11:15
11:10-11:45
11:15-11:35
11:25-11:40
11:35-11:40
11:40-11:45
11:40-11:45
11:45-12:45
11:45-11:55
11:50-12:50
11:55-12:40
11:55-12:05
12:00-13:00
12:05-13:05
12:40-13:40
12:45-13:20

12:50-14:40

13:10-13:25
13:20-13:50
13:25-14:05
13:40-14:30

13:50-14:00

FE-2
FE-6

FE-2

CDR, FE-6

FE-4, FE-
2assists

FE-5

CDR, FE-5,
FE-6

FE-6
CDR
FE-4
FE-1
FE-2
CDR
FE-6
FE-5
FE-6
FE-5
CDR
FE-5
CDR
FE-5
FE-5
FE-6
FE-4
CDR
FE-6
FE-1, FE-2
FE-6
CDR
FE-5

FE-4

FE-6
FE-5
FE-6
CDR

FE-2
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VIRU. Battery Charge (start)
Cygnus - PCS Command Test

Test of Sigma SW Version 8.6.6 using CY[1H data on RSK1 laptop.
Tagup with specialists

Cygnus - R-BAR Approach

Study of Cardiovascular System Under Graded Physical Load on
VELO. Tagup with specialists

Cygnus - R-BAR Approach
SSRMS - Cygnus Capture

HRF1 - Software Installation

Video Downlink End

VELO Exercise, Day 1

ARED Exercise

B-2 Exercise, Day 1

R2 - Experiment Review

NANO - Ops Review

HRF1 - Software Installation

EHS MCD - In-flight Microbiology Water analysis and data recording
HRF1 - Hardware Deactivation and Removal
R2 - P/L conference

RWS - Deactivation

Robonaut - HD Camcorder Setup in LAB
Node2 Nadir CBM Status Check

LUNCH

Waste Water Bag Changeout

LUNCH

ROBONAUT - Hardware Setup.

WRS Water Sample Analysis

LUNCH

Node 2 CBM - Capture and Abolts

Inspection and Photography of FGB Structural Elements, Onboard
Cables [BKC], and Pressurized Shell Ring / r/g 6116

Return of MiniCam to A/L

CBCS - Removal of Camera from NODE2 Nadir Hatch
HCP - Deactivation and Temp Stowage in JPM

R2 - Hardware Setup

EarthKAM. Hardware Deactivation, camera battery changeout, and
hardware reactivation



13:55-14:15
14:00-15:20
14:05-15:35
14:10-15:35

14:15-17:15

14:30-14:45

14:40-14:50

14:50-15:30

15:20-16:00

15:30-16:10
15:30-15:35
15:35-16:20
15:35-17:05
16:00-16:10

16:10-17:00
16:10-16:50
16:20-17:40

16:20-16:30
16:45-17:45

16:50-17:00

17:00-17:30

17:00-18:30
17:10-17:25

17:15-17:45

17:25-17:40

17:30-17:50

17:40-17:55
17:45-17:50
17:50-19:15
17:50-18:00

17:50-18:25

17:55-19:15

FE-1
FE-2
FE-6
FE-5

FE-1
CDR

FE-4

FE-4

FE-2

FE-4
CDR
CDR, FE-6
FE-5
FE-2

FE-2
FE-4
FE-6

CDR
CDR

FE-4

FE-2

FE-4
FE-5

FE-1
FE-5
FE-2

FE-5
CDR
CDR
FE-6
FE-2

FE-1
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IMS Delta File Prep

VELO Exercise, Day 1

ARED Exercise

Cygnus/Node 2 - Pressurization and leak check

On MCC GO Water Transfer and TKI 427 (DC1) Rodnik Tank 2
Bladder Compression

Private Medical Conference

OBSTANOVKA. Download of Obstanovka P/L Data from BCIH
(Payload Server) to RSS1 Laptop (start)

MPEG-2 video downlink test via KU-band prior to TKI" 423 docking
to the ISS. Tagup with specialists

IDENTIFIKATSTIYA. Copy MY-L| micro-accelerometer data to
laptop

Filling (separation) of EDV (KOV) No. 1013 for Elektron
R2 - Re-stow

Node 2 Nadir - Cygnus Outfitting Part 1

ARED Exercise

VIRU. Software Upgrade. Tagup with specialists

VIRU. Hardware Setup for Relaksatsiya Experiment. Tagup with
specialists

COX Maintenance

Waste and Hygiene Compartment (WHS) Urine Receptacle and
Insert Filter Changeout

ROBONAUT - Camcorder Setup
T2 Exercise

OBSTANOVKA. Download of Obstanovka P/L Data from BCIH
(Payload Server) to RSS1 Laptop (terminate)

VIRU. Hardware parameter adjustment for Relaksatsiya Experiment
Tagup with specialists

B-2 Exercise, Day 1
Cygnus Emergency Book updates

Monitoring DC1 ACI1-O and TT'K 427 ACA sealing mechanism (DC1)
prior to undocking

JRNL - Journal Entry

VIRU. Earch Observation Relaksatsiya Experiment Tagup with
specialists

Private Psychological Conference
R2 - Re-stow

ARED Exercise

Cygnus - PROX Power Switch OFF

VIRU. Closeout Ops and Hardware Teardown after Relaksatsiya
Experiment. Tagup with specialists / r/g 6132

B[-2 Exercise, Day 2
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17:55-18:10 |FE-5 Private Medical Conference
18:00-19:00 |FE-6 T2 Exercise2
18:10-18:20 |FE-5 Camera and Equipment Setup to Photograph S1 TRRJ
18:20-18:40 |FE-5 HD Photography of Loop A Radiators (HRS)
18:25-18:30 |FE-2 VIRU. Fill out and Downlink VIRU Log Sheet
18:30-19:05 |FE-2
18:35-19:05 |FE-4 Evening Work Prep
18:50-19:15 |FE-5
19:00-19:05 |FE-6 TOCA Data Recording
19:05-19:15 |FE-2, FE-4 Pre-sleep
19:05-19:15 |FE-6 Evening Work Prep
19:15-19:40 Daily Planning Conference (S-band)
FE-4, FE-5,
19:40-21:30 FE-6 Pre-sleep
19:40-21:20 |FE-2
19:40-19:50 |CDR R2 - Hardware Deactivation

19:40-21:25 |FE-1

Pre-sleep
19:50-21:30 |CDR

EarthKAM. Hardware Deactivation, camera battery changeout, and

21:20-21:30  |FE-2 hardware reactivation

21:25-21:30 |FE-1 TKI 427 BB2 Tank Compression - Closeout ops
21:30-06:00 SLEEP
_ FE-1. FE-2 Preparation of Reports for Roscosmos site
Task List ’ ’ -
FE-4 ECON-M. Observations and Photography
Notes:

1. SM window No. 9 shutter opening at crew discretion with Report to MCC
2. Pre-sleep ops: daily food prep, dinner, pre-sleep

3. See OSTPV for references to US activities.

4. Russian crew uses US exercise equipment strictly per F24 or OSTPV
5. No Exercise 10:00-10:50, 12:00-13:25

6. No T2 Physical Exercise at 10:50-12:00

End of Radiogram



