Radiogram No. 6113u
INSTALLATION OF TKI 427 DOCKING MECHANISM. URINE TRANSFER FROM EDV-U TO TKI 427
RODNIK TANKsS BB1,2.

TIME
06:00-06:10
06:00-06:10

06:00-06:10

06:00-06:10
06:00-06:05
06:05-06:10

06:10-06:40

06:10-06:20
06:20-06:50

06:40-07:30

06:50-07:30
07:30-07:50
07:50-08:00

07:50-08:10

07:50-08:10
08:00-09:30
08:00-08:10
08:10-08:30
08:10-08:20

08:15-10:15

08:15-11:15

08:20-08:30
08:30-10:00
08:30-09:30
09:30-10:10
09:45-11:15
10:10-11:05
10:15-12:00

10:20-10:35

10:35-10:45

CREW
CDR, FE-5
FE-1

FE-2

FE-4
FE-6
FE-6

CDR, FE-1,
FE-4, FE-5,
FE-6

FE-2
FE-2

CDR, FE-1,
FE-4, FE-5,
FE-6

FE-2

CDR, FE-5

FE-1, FE-2,
FE-4

FE-6
CDR
FE-5
FE-2, FE-5
FE-6

FE-1

FE-4

FE-6
FE-2
FE-5, FE-6
CDR, FE-5
FE-6
CDR, FE-5
FE-1

FE-2

FE-2
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ACTIVITY
Morning Inspection
Morning Inspection. Reboot Laptop RS1(2)

EarthKAM. Hardware Deactivation, camera battery changeout, and
hardware reactivation

Morning Inspection. SM NCC (Caution & Warning Panel) Test
Reading Reminder
Morning Inspection

Post-sleep

Morning Inspection. Reboot Laptop RSS1, RSS2 step 1
Post-sleep

BREAKFAST

BREAKFAST
Daily Planning Conference (S-band)
Work Prep

Work Prep

ESA Weekly Crew Conference
ARED Exercise

CQ Laptop Power off

EKAM - Camera lens replacement
Work Prep

On MCC Go Urine Transfer from EDV-U to TKI" 427 (DC1) Rodnik
BB1,2 tanks

Inspection and photography of SM structural elements, cables, and
pressurized shell / r/lg 6129

Photo/TV Setup for Cygnus Hatch Opening Coverage

Audit of RS Lights (SM, MRM1, MRM2, DC1)

Node 2 Nadir CBM Controller Panel Assembly (CPA) Installation
Cygnus - Configuration for Vestibule Ingress

Force Shoes Ops

Cygnus - Ingress

TKIr427 (DC1) Packing and IMS Ops

Cygnus (Orb-2) Air Sampling using AK-1M sampler prior to Air Duct
Installation

[®U-1. Relaksatsiya P/L Battery Charge



10:45-12:15
11:05-12:05
11:05-12:05
11:15-11:45
11:45-13:00
11:45-13:05
12:00-13:00
12:05-12:10
12:10-13:10
12:15-12:25
12:15-12:45
12:25-12:35
12:35-12:55
12:55-13:00
13:00-13:15

13:00-14:00

13:05-14:05
13:10-14:10
13:15-13:25
13:25-14:25
14:00-15:25

14:00-14:10

14:00-16:00
14:05-14:55
14:10-14:15
14:15-15:15
14:20-14:30
14:25-14:40
14:40-16:35
14:40-15:10
14:55-15:00
15:00-15:15
15:10-16:10
15:15-15:25
15:15-16:25
15:25-16:55

15:40-17:00

16:00-17:00

FE-2
CDR
FE-5
FE-6
FE-4
FE-6
FE-1
FE-5
FE-5
CDR
FE-2
CDR
CDR
CDR
CDR

FE-1, FE-2,
FE-4

FE-6
FE-5
CDR
CDR
FE-1

FE-2

FE-4
FE-6
FE-5
FE-5
FE-2
CDR
CDR
FE-2
FE-6
FE-6
FE-2
FE-5
FE-6
FE-5

FE-1

FE-4

B-2 Exercise, Day 2
CEVIS Exercise

T2 Exercise

Cygnus - Cargo Photo
B[-2 Exercise, Day 2
ARED Exercise

VELO Exercise, Day 3
RWS - Deactivation
Cygnus Cargo Operations
PAO Hardware Setup
Spare Lights Audit

Crew Prep for PAO

PAO Event

SHD - Space Headaches Weekly Questionnaire
IMS and Stowage Conference

LUNCH

LUNCH
LUNCH

Robonaut Node 2 Camcorder SD Video Setup

LUNCH

TKIr427 (DC1) Packing and IMS Ops
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EarthKAM. Hardware Deactivation, camera battery changeout, and

hardware reactivation

BRI Troubleshooting. Tagup with specialists
JEM - Cabin Duct Disengagement

SHD - Space Headaches Weekly Questionnaire
Cygnus Cargo Operations

BRI Troubleshooting. Tagup with specialists
Private Psychological Conference

R2 - Video Camera Setup

COX Maintenance

SHD - Space Headaches Weekly Questionnaire
SSC Laptop Relocation

RELAKSATSIYA. Hardware Setup

Cygnus Cargo Transfer Tagup

T2 Exercise

ARED Exercise

Removal of two Handles from TKI™ 427 (DC1) Front Hatch Door, On
MCC Go Installation of TKI 427 (DC1) Docking Mechanism

On MCC Go Installation of TKI" 427 (DC1) Docking Mechanism



16:10-16:40
16:25-16:55
16:35-17:45
16:40-17:00
16:55-17:35
16:55-17:20
17:00-17:40
17:00-18:00
17:05-18:35
17:20-18:20
17:40-17:55
17:45-18:25
17:45-18:05
17:55-18:55
18:10-18:40
18:20-18:55
18:35-18:55
18:40-18:55
18:55-19:10
19:10-19:30

19:30-21:30

19:30-21:20

21:20-21:30

21:30-06:00

Task List

Notes:

FE-2
FE-6
CDR
FE-2
FE-5
FE-6
FE-2
FE-4
FE-1
FE-6
FE-2
CDR
FE-5
FE-2
FE-4
FE-6
FE-1, FE-5
FE-4

CDR, FE-1,
FE-4, FE-5,
FE-6

FE-2

FE-2

FE-1, FE-2,
FE-4
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RELAKSATSIYA. Parameter Adjustment
Double Coldbag (DCB) - Upack

R2 - Cables and Memory Card Replacement
RELAKSATSIYA Observation

RGN REC-TNK - Remove depress hose for nominal operations
NANO - Experiment Ops

RELAKSATSIYA Closeout Ops

ARED Exercise

B[-2 Exercise, Day 3

NANO - Sample Module Setup

Evening Work Prep

R2 - Installation of new adapter

R2 - Installation of new adapter

ARED Exercise

VZAIMODEISTVIYE Experiment Ops
Evening Work Prep

Evening Work Prep

Evening Work Prep

OBT Cygnus Emergency Procedure Review
Daily Planning Conference (S-band)

Pre-sleep

Pre-sleep

EarthKAM. Hardware Deactivation, camera battery changeout, and
hardware reactivation

SLEEP
Preparation of reports for Roscosmos site
ECON-M. Observations and Photography

1. See OSTPV for references to US activities.
2. Pre-sleep ops: daily food prep, dinner, pre-sleep
3. Russian crew uses US exercise equipment strictly per F24 or OSTPV

End of Radiogram



