Radiogram No. 6327u

ORLAN Preparation for EVA

TIME

06:00-06:10

06:00-06:10

06:00-06:10

06:00-06:10
06:10-06:40
06:40-07:05
07:05-07:30
07:30-07:55

07:55-08:15

07:55-08:05
07:55-08:15
08:05-08:15
08:15-08:25

08:15-09:00

08:15-08:35

08:25-09:55

08:25-08:55
08:30-08:45
08:35-08:45
08:45-08:55
08:45-08:55
08:55-09:10
08:55-09:10
08:55-09:55
08:55-09:00

09:00-09:05

09:00-09:05

09:05-09:55

09:05-10:15
09:10-09:20
09:15-09:55
09:45-11:05

CREW

CDR, FE-5,
FE-6

FE-1

FE-2

FE-4

CDR, FE-1,
FE-4, FE-5

FE-2
FE-6
FE-2
FE-1, FE-2

FE-4
FE-6
FE-1

FE-2
CDR
FE-6
CDR
FE-5
FE-6
CDR
FE-2
FE-6

FE-4
FE-6
FE-4

FE-5
CDR
FE-6
CDR
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Form 24 for 08/11/2014

ACTIVITY
Morning Inspection

Morning Inspection. Laptop RS1(2) Reboot

Morning Inspection. Reload Laptop RSS2
Inspection of CM-Y connector on MHP-HC separator pump behind ACY
panel 139

Morning Inspection. SM NCC (Caution & Warning Panel) Test
Post-sleep

BREAKFAST

Daily Planning Conference (S-band)

BREAKFAST

Work Prep

CASKAD. Manual Mixing in Bioreactor

Work Prep

Terminate 825M3 unit 1charging and remove from charging
Install battery packs on Orlan No.4 and No.5 BPTA

MATRYOSHKA-R BUBBLE-dosimeter gathering and readings. Tagup
with specialists (as necessary)

SLAMMD - setup

Gather Russian Hardware for first ATV ingress. Tagup with specialists
(as necessary)

Work Prep

RST - Data Gathering

SLAMMD - body mass measurement

RST - Adjustment of Hardware Parameters
SLAMMD - body mass measurement
ATV-CC — ISS crew voice checks
SPHERES - PL conference

Orlan suit No.4 Height Sizing

RADIN - Detector Removal

MATRYOSHKA-R. Receiving BUBBLE-dosimeter detectors from
USOS. Tagup with specialists (as necessary)

RADIN - Handover of Detectors to RS

MATRYOSHKA-R BUBBLE-dosimeter gathering and readings. Tagup
with specialists (as necessary)

CEVIS Exercise

SLAMMD - body mass measurement

RGN REC-TNK — depress hose removal for nominal ops
RST - Hardware Replacement



09:55-10:55

09:55-10:55

09:55-10:35
09:55-10:15
10:15-10:25
10:25-10:30
10:25-10:35
10:30-11:20
10:35-12:05
10:35-11:25
10:55-11:55
10:55-11:05
11:05-12:20
11:05-11:15
11:20-11:25
11:55-13:25
11:55-12:50
12:00-12:30
12:25-12:30

12:20-13:10

12:20-13:10

12:30-13:30
12:50-13:00
13:00-13:10
13:10-13:30
13:15-14:15
13:25-14:25

13:30-14:00

14:00-14:45
14:00-14:10
14:10-15:30

14:15-15:30

14:25-14:45
14:25-14:35
14:45-15:30

14:45-15:30

FE-1
FE-2

FE-4
FE-6
FE-6
FE-5
FE-6
FE-5
FE-4
FE-6
FE-1
FE-2
CDR
FE-2
FE-5
FE-1
FE-5
FE-6
CDR

FE-2

FE-4

CDR, FE-5
FE-5
FE-5
FE-5
FE-4
FE-1, FE-2,

CDR, FE-5,
FE-6

CDR
FE-5
FE-5

FE-4

FE-1, FE-2
FE-6
CDR

FE-1, FE-2
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Orlan suit No.5 Height Sizing

Orlan suit No.4 and BCC (Orlan Interface Unit) Leak Checks and Valve
Tests

COX Maintenance

SLAMMD - equipment stow

WRS - Recycle Tank Fill from EDV

SSC - relocation

Private conference with exercise specialist

EMU LIB recharge termination

B-2 Exercise, Day 3

T2 Exercise

Orlan suit No.5, BCC (Orlan Interface Unit) leak check and valve tests
MxO BK-3M Oxygen Tank Pressure Check

USOS EVA tools stow

DC1 BK-3M Oxygen Tank Pressure Check

Return of SSC (crew preference) used for EMU-LLB AUTO-INIT activity
ARED Exercise

LUNCH

ATV cargo transfer list review

SPHERES - setup

Study of Cardiovascular System Under Graded Physical Load on
VELO. To=12:45. Tagup with specialists (VHF)

Assistance during Study of Cardiovascular System Under Graded
Physical Load on VELO.

LUNCH

PAO Hardware Setup
Crew prep for PAO
PAO Event

LUNCH

LUNCH

ATV — hardware transfer tagup

R2 - installation
ROBONAUT - camcorder setup
ARED exercise

Preparing for Inter-module Air Exchange Reconfiguration between ATV-
5 and SM lMpK. Tagup with specialists

Setting up NASA gear for use on Orlan-M
PWS - Power Cable Removal
R2 - hardware installation

Installation of Orlan-M Add-on Equipment, Photography, Photo
Downlink



15:30-16:15

15:30-16:20

15:30-16:20

15:30-15:45
15:40-17:10
15:45-16:00
16:00-16:20
16:05-18:15
16:15-17:25

16:20-17:05

16:20-17:35

17:10-17:20
17:10-17:25
17:20-17:35
17:25-18:45
17:25-17:35
17:35-18:35
17:35-18:35
17:35-18:35
17:35-18:15
18:15-18:35
18:15-18:45
18:45-19:10
19:10-19:20

19:10-19:30

19:10-19:20
19:20-19:30
19:20-19:30
19:20-21:20

19:30-21:30

21:20-21:30
21:30-06:00

Task List

CDR

FE-1

FE-4

FE-5
FE-6
FE-5
FE-2
FE-5
CDR

FE-1, FE-2

FE-4

FE-2
FE-6
FE-2
CDR
FE-6
FE-1
FE-2
FE-4
FE-6
FE-5
FE-6

CDR, FE-6

FE-1, FE-2,
FE-4

FE-5
CDR
FE-5
FE-6

CDR, FE-1,
FE-2, FE-4,
FE-5

FE-6

FE-1, FE-2,
FE-4

FE-2
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SPHERES - hardware setup

Study of Cardiovascular System Under Graded Physical Load on
VELO. To=15:54. Tagup with specialists (VHF)

Assistance in Study of Cardiovascular System Under Graded Physical
Load on VELO

CIR —rack door opening
ARED exercise

CIR —rack door opening
IMS Delta File Prep
MDCA - replacement
T2 exercise

Installation of Orlan-M Add-on Equipment, Photography, Photo
Downlink

Preparing for Inter-module Air Exchange Reconfiguration between ATV-
5 and SM lMpK. Tagup with specialists / r/g 6324

CASKAD. Manual Mixing in Bioreactor
RGN — water drain in EDV init
Exercise data downlink

ARED Exercise

ISS - HAM RADIO Deactivation
B[1-2 Exercise, Day 4

T2 Exercise Day 3

VELO Exercise, Day 3

RGN - water drain in EDV term

CIR —rack door closing

Evening Work Prep

Daily Planning Conference (S-band)
Evening Work Prep

Evening Work Prep

CIR —rack door closing

SPHERES - Hardware Deactivation and Closeout
Evening Work Prep

Pre-sleep

Pre-sleep

Closing USOS Window Shutters

SLEEP

Preparation of reports for Roscosmos site
ECON-M. Observations and Photography
Earth Imagery
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Notes:

1. See OSTPV for references to US activities.

2. Pre-sleep ops: daily food prep, dinner, pre-sleep

3. Russian crew uses US exercise equipment strictly per F24 or OSTPV

4. Tagups with specialists during all Orlan prep for EVA activities (VHF + S-band). S/IG1 Comm from DC1

End of Radiogram



