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Radiogram No. 4124u Form 24 for 11/26/2013
PCE TRANSMITTER 2 CARRIER FREQUENCY TEST
TIME CREW ACTIVITY

06:00-06:10 CDR Morning Inspection. SM NCC (Caution & Warning Panel) Test
06:00-06:05 FE-2 Morning Inspection

Morning Inspection.
06:00-06:10 FE-4 Laptop RS1(2) Reboot

RSS1,2 Reboot
06:00-06:05 FE-6 REACTION - Self-reaction test
06:00-06:10 FE-3, FE-5 Morning Inspection
06:05-06:10 FE-6 Morning Inspection
06:05-06:15 FE-2 MO-8. Setup

06:10-06:15 CDR
06:10-06:25 FE-4
06:10-06:30 FE-5
06:10-06:35 FE-6
06:10-06:20 FE-3
06:15-06:40 FE-2
06:15-06:20 CDR
06:20-06:25 FE-3
06:20-06:40 CDR
06:25-06:40 FE-3
06:25-06:30 FE-4
06:30-06:35 FE-5
06:30-06:40 FE-4
06:35-06:40 FE-5
06:35-06:40 FE-6
06:40-06:45 FE-2

Post-sleep

Body Mass Measurement

Post-sleep

Body Mass Measurement

Post-sleep

Body Mass Measurement

CDR, FE-3,
06:40-07:30 FE-4, FE-5, |BREAKFAST
FE-6
06:45-06:55 FE-2 MO-8. Cleanup
06:55-07:30 FE-2 BREAKFAST
07:30-07:45 Work Prep
07:45-08:10 Daily Planning Conference (S-band)
08:10-08-40 CDR, FE-2, Recording (_)f TV Greetings for Children’s Photo Competition "The World
FE-4 through Children's Eyes"
08:10-08:20 FE-5 WRS Water Sample Analysis
08:10-08:35 FE-6 4K Camcorder Setup
08:20-08:30 FE-3 CIR - Hardware Setup
08:20-09:50 FE-5 Food Consolidation for Handover to RS

08:30-08:45 FE-3 CIR-R - CIR Upper Rack Doors Open



08:35-08:55
08:40-09:20
08:40-11:40
08:45-08:55
08:55-09:05
09:05-12:10

09:15-09:25

09:20-10:00
09:25-09:45
09:45-11:15
09:55-11:25

10:30-10:40

10:50-10:55
10:55-11:10
11:10-11:20
11:20-12:50
11:25-11:30
11:25-11:35
11:35-12:35
11:40-12:35

11:40-13:00

11:45-12:05
12:05-13:05
12:10-12:25
12:25-12:35
12:35-13:05
12:35-12:45
12:35-12:45
12:45-13:00
12:45-13:45
12:55-13:55
13:00-14:00
13:05-14:05
13:45-15:10
13:55-15:15
14:00-14:25
14:05-15:35
14:05-15:15

FE-6
FE-4
CDR, FE-2
FE-3
FE-3
FE-3

FE-6

FE-4
FE-6
FE-6
FE-5

FE-4

FE-4
FE-4
FE-4
FE-4
FE-5
FE-6
FE-6
FE-2

FE-5

CDR
CDR
FE-3
FE-3
FE-2
FE-3
FE-6
FE-6
FE-3
FE-4
FE-5, FE-6
CDR, FE-2
FE-3
FE-4
FE-6
FE-5
CDR,FE-2
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4K Camera Remote Setting

Filling (separation) of EJB (KOB) for Electron

BAR. Experiment Ops. Tagup with specialists (S-band)
CIR. Close Manifold Bottle Valves

CIR-R - Upper Rack Doors Close

Power Control and Distribution Unit (PCDU) R&R

Adjusting angle of view and checking if auto video recording is
performed successfully

COX Maintenance
SPRINT - Experiment Ops
SPRINT - Hardware Setup
ARED Exercise

Preparation of KLUMN1 Laptop System and RS1 Laptop for SW Upgrade.
Tagup with specialists (S-band)

Monitoring Errors on Laptop RS1. Tagup with specialists (S-band)
BAR. Experiment Photos

SEINER. Photo Spectral System (®CC) Battery Charge (start)
B-2 Exercise, Day 1

TOCA Data Recording

Portable PFS Hardware Power Up

T2 Exercise

ARED Exercise

Internal Wireless Integrated System (IWIS) Remote Sensor Unit (RSU)
Firmware Update

24-hour BP Monitoring (terminate)

VELO Exercise, Day 1

CIR-R - CIR Upper Rack Doors Open

CIR. Open Manifold Bottle Valves

24-hour BP Monitoring (start)

CIR-R - Upper Rack Doors Close

PPFS Power Down

4K Camera SSD Pack Remove and Replacement

LUNCH

Power Control and Distribution Unit (PCDU) R&R
Verification of connectors in RS SM

WRM - Condensate Pumping Initiation

MSL Cartridge Exchange

Preparation of reports for Roscosmos TV Studio



14:30-14:45
15:00-15:15

15:15-15:35

15:35-15:55

15:35-15:50
15:35-16:25
15:35-17:05
15:40-15:55
15:40-15:50
15:55-16:15
15:55-16:05
16:05-16:25
16:15-17:45
16:15-16:25
16:25-16:45
16:25-16:55
16:25-17:25
16:25-17:25
16:50-17:05
17:05-17:25
17:10-17:20
17:20-17:30
17:25-18:55
17:25-18:55

17:25-18:10

17:35-17:50
17:40-18:40
17:45-18:15
17:50-18:05
18:10-18:40
18:10-18:25
18:15-18:55
18:30-18:40
18:40-18:55
18:40-18:55
18:40-18:55
18:55-19:20
19:20-19:30

FE-6
FE-6
CDR, FE-2,
FE-4
CDR

FE-2
FE-4
FE-6
FE-5
FE-3
CDR
FE-3, FE-5
FE-3, FE-5
FE-2
CDR
CDR
FE-5
FE-4
FE-3
CDR
CDR
FE-6
FE-6
CDR
FE-3

FE-4

FE-6
FE-5
FE-2
FE-6
FE-4
FE-6
FE-2
FE-6
FE-6
FE-5
FE-4

FE-6

Page 3 of 4

JEM Airlock Pressurization

WRM - Terminate Condensate Pumping
Recording Greetings Video

Re-connect Cables on KCK2 from PCE to BKUIMH. Tagup with
specialists (S-band)

Private Medical Conference (Ku + S-band)
Verification of connectors in RS SM

ARED Exercise

JRNL - Questionnaire Data Entry

PAO Hardware Setup

Routine Maintenance of KH, KB, and K[] Valves in SM Rodnik Tanks
Crew Prep for PAO

PAO Event

B-2 Exercise, Day 4

AOK ' AHK-4M data readout

Air Heater Fan [BBH] Screen Cleaning in TK 710
Food Consolidation for Handover to RS

VELO Exercise, Day 1

CEVIS Exercise

Private Medical Conference (Ku + S-band)

IMS Update

4K Post-Check Closeout Ops

Data downlink from 4K camera - start

B[-2 Exercise, Day 1

ARED Exercise

SEINER. Observation and Photography using Photo Spectral System
(PCC). Tagup with specialists (S-band)

RGN - Initiate drain into EDV

CEVIS Exercise

VZAIMODEISTVIYE. Experiment Ops
Verifying pressurization complete. Then, performing leak check
Evening Work Prep

RGN - Terminate drain into EDV

Evening Work Prep

Evening Work Prep

4K Closeout Ops

Evening Work Prep

Private Medical Conference (Ku + S-band)
Daily Planning Conference (S-band)

Data downlink from 4K camera - Terminate



19:20-19:30

19:30-21:30

19:30-21:20
21:20-21:30
21:20-21:25
21:25-21:30
21:30-08:00

Task List

Note:

CDR, FE-2,
FE-3, FE-4,
FE-5

CDR, FE-3,
FE-4, FE-5

FE-2, FE-6
FE-2
FE-6
FE-6

CDR, FE-2,
FE-4

Evening Work Prep

Pre-sleep

ALBEDO. Battery Charge (start)

Reading REMINDER

REACTION - Self-reaction test

SLEEP

ECON-M. Observations and Photography
URAGAN Observations and Photography
Preparation of reports for Roscosmos site
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1. SM Window No. 9 shutter opening is at crew discretion w/ Report to MCC 2. Pre-sleep ops: daily food
prep, dinner, pre-sleep
3. See OSTP for references to US activities.

4. Russian crew uses US exercise equipment strictly per F24 or OSTPV

End of Radiogram



