Radiogram No. 4246u
TEST REBOOST USING TKr421 ono THRUSTERS

TIME

06:00-06:10

06:00-06:10
06:00-06:10
06:00-06:10
06:00-06:20

06:10-06:40

06:20-06:25
06:25-06:35
06:35-07:05

06:40-07:30

07:05-07:50

07:30-07:50

07:35-07:50
07:50-08:15
08:15-08:35

08:15-09:45

08:15-10:15
08:15-09:45
08:35-08:55
08:55-11:55
08:55-11:40
09:45-09:55
09:45-09:55
09:55-11:25
10:15-11:00

11:00-12:00

11:00-11:15

11:25-11:35

11:25-11:35

11:35-13:05

CREW
CDR

FE-2
FE-3, FE-5
FE-4
FE-6

CDR, FE-2,
FE-3, FE-4,
FE-5

FE-6
FE-6
FE-6

CDR, FE-2,
FE-3, FE-4,
FE-5

FE-6

CDR, FE-2,
FE-3, FE-5

FE-4

FE-6
FE-2, FE-4
CDR
FE-3
FE-6
FE-5
FE-6
FE-4
FE-2
FE-2
CDR, FE-4

CDR

FE-4

FE-2
FE-4

FE-2
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ACTIVITY

Morning Inspection.
Laptop RS1(2) Reboot

Morning Inspection. SM INMCC (Caution & Warning Panel) Test
Morning Inspection

Morning Inspection. RSS1,2 Reboot

HRF - Urine Collection Operations

Post-sleep

HRF - MELFI Sample Insertion
Morning inspection /
Post-sleep.

BREAKFAST

BREAKFAST
Work Prep

Regeneration of EMI Absorption Cartridge ®2 (start)
Daily Planning Conference (S-band)
Conference with SSIPC Management

Removal of BJ1-2 vibration isolation torsion bars for the test. Tagup with
specialists as necessary (S-band)

Photography of FGB Interior panels in Hygiene Ops Area
ARED Exercise

ISS Crew / SSIPC FD Conference

Airlock NORS Reconfiguration

Airlock NORS Reconfiguration

LF Telemetry receiving/processing unit (BN HY) Recording On
Camcorder setup to capture b[}2 treadmill exercise

B-2 Exercise, Day 3

Life On The Station Photo and Video

NAPOR-miniRSA. Biaxial Pointing Platform (LIMH) Actuator Controller
Software Upgrade (primary channel). Tagup with specialists (S-band)

Test activation of Vozdukh Atmosphere Purification System Emergency
Vacuum Valves [ABK COA]

Removal of Video Equipment Used to Film Treadmill B[J2 Exercise and
Downlink of the Video

LF Telemetry receiving/processing unit (bl HY) Recording Off

On MCC Go Installation of B[]-2 vibration isolation torsion bars after the
test. Tagup with specialists as necessary (S-band)



11:40-13:10
12:10-13:10
12:35-12:40

12:40-13:10

13:05-13:20
13:05-14:05

13:10-14:10

13:20-14:20

14:05-14:25

14:05-15:35

14:10-14:25
14:10-15:10
14:20-14:35

14:25-16:35

14:25-14:40
14:40-15:10
14:40-15:00
15:00-15:50

15:10-15:20

15:20-16:50
15:20-15:30

15:30-15:50

15:30-15:50
15:35-16:00
15:50-15:55
15:50-16:30
15:55-16:10
16:00-16:30
16:10-16:25
16:25-17:25
16:30-16:45

16:35-17:15

FE-4

FE-6
FE-3
FE-5

CDR

FE-5
FE-2, FE-4

CDR, FE-3,
FE-6

FE-5

FE-2

FE-4

CDR
FE-3, FE-6
FE-5

FE-2

CDR
FE-5
CDR
CDR

FE-3, FE-5,
FE-6

FE-5
FE-3

FE-3

FE-6
FE-4
FE-6
CDR
FE-6
FE-4
FE-3
FE-3
FE-4

FE-2
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On MCC Go Installation of B[]-2 vibration isolation torsion bars after the
test. Tagup with specialists as necessary (S-band) Log dump from
RSS1 after B1-2 test

ARED Exercise
T2 Exercise
USOS Window Shutter Close

NAPOR-miniRSA. Biaxial Pointing Platform (OINMH) Actuator Controller
Software Upgrade (backup channel). Tagup with specialists (S-band)

DSC - Flash Disk Exchange
LUNCH

LUNCH

LUNCH

Preparing for ISS RS SM fan replacement with low-noise units. Tagup
with specialists as necessary (S-band)

On MCC Go Urine transfer from EDV-U to TKI 420 Rodnik BB 1 Water
Tank and flushing connector with disinfectant

CPB-K2M Sediment Trap Insert Inspection
ROB0T2 OBT
Private Medical Conference

Replacement of BBIpK fan in ISS RS SM with the low-noise units and
measuring the noise level using SLM

Wr-1 Flow Sensor Position Check /
ROBoT2 OBT

IMS Update

Evening Work Prep

Robotics OBT Debrief

ARED Exercise
Robotics Work Station (RWS) Display and Control Panel (DCP) Setup

Robotics Work Station (RWS) Display and Control Panel (DCP)
Checkout

HRF - Urine Collection Operations

Evening Work Prep

HRF - MELFI Sample Insertion

Filling EDV [KOV] No. 1000 for Elektron

Private Medical Conference

VZAIMODEISTVIYE Experiment Ops

Gather Equipment for Centerline Berthing Camera System (CBCS)
Centerline Berthing Camera System (CBCS) Installation and Checkout
Evening Work Prep

Sound Level Data Downlink after taking acoustic measurements. Tagup
with specialists (S-band)



16:45-17:45
16:45-17:45
16:50-17:50
16:50-17:10
17:10-17:15
17:15-18:05
17:30-17:40
17:40-18:00
17:45-19:05
17:45-19:05
17:45-18:00
17:50-18:20
18:00-18:05
18:00-18:40
18:05-19:05
18:05-19:05
18:20-18:35
18:35-19:05
18:45-19:05
19:05-19:30
19:30-21:25
19:30-20:55

19:30-21:30

19:30-21:15
20:55-21:10
21:10-21:20
21:15-21:30
21:20-21:25
21:25-21:30
21:25-21:30
21:30-06:00

Task List

Note:

FE-4
CDR
FE-5
FE-6
FE-6
FE-2
FE-6
FE-6
CDR
FE-4
FE-3
FE-5
FE-6
FE-3
FE-6
FE-2
FE-5
FE-5
FE-3

FE-6
FE-3

CDR, FE-2,
FE-5

FE-4
FE-3
FE-3
FE-4
FE-3
FE-3
FE-6

CDR, FE-2,
FE-4

VELO Exercise, Day 4

B[1-2 Exercise, Day 4

CEVIS Exercise

HRF - Urine Collection Operations
HRF - MELFI Sample Insertion
Evening Work Prep

HRF - Hardware Setup

HRF - Urine Collection Operations
ARED Exercise

B-2 Exercise, Day 4

Private Medical Conference
SPINAL - Ultrasound Ops Review
HRF - MELFI Sample Insertion
CMS-T2 - Inspection

CEVIS Exercise

VELO Exercise, Day3

SPINAL - Experiment Tagup
Evening Work Prep

T2 - Functional Test

Daily Planning Conference (S-band)

Pre-sleep

Private Family Conference

Pre-sleep

BMIM &2 Absorption Cartridge Regeneration (termination)
ISERV - Opening window shutters in the LAB

Reading REMINDER

Reminder: Generic Sample Blood Collection

SLEEP

ECON-M. Observations and Photography

URAGAN Observations and Photography

Preparation of reports for Roscosmos site

1. SM Window No. 9 shutter opening is at crew discretion w/ Report to MCC
2. Pre-sleep ops: daily food prep, dinner, pre-sleep

3. See OSTP for references to US activities.

4. Russian crew uses US exercise equipment strictly per F24 or OSTPV
End of Radiogram
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