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Installation of Р-16 dosimeter with deactivated / activated ВД-СУ and БИТС power. 

TIME CREW ACTIVITY  

06:00-06:10 CDR Morning Inspection.  
Inspect СМ-У connector on МНР-НС behind pan.139 АСУ 

06:00-06:10 FE-2 Morning Inspection. RSS1,2 reboot  
06:00-06:05 FE-3 REMINDER- reading reminder 

06:00-06:10 FE-4 Morning Inspection.  
SM ПСС (Caution & Warning Panel) Test Laptop RS1(2) reboot  

06:00-06:10 FE-5 Morning Inspection 
06:00-06:05 FE-6 REMINDER- reading reminder 
06:05-06:10 FE-3,FE-6 REMINDER- reading reminder 

06:10-06:40 CDR,FE-2, 
FE-4,FE-5 Post-sleep 

06:10-06:15 FE-6 Reaction self-test 
06:10-06:20 FE-3 HRF – sample collection 
06:15-06:40 FE-6 Post-sleep 
06:20-06:25 FE-3 HRF – installing samples into MELFI 
06:25-06:50 FE-3 Post-sleep 

06:40-07:30 
CDR,FE-2, 
FE-4,FE-5, 
FE-6 

Breakfast 

06:50-07:30 FE-3 Breakfast 

07:30-07:50 
CDR,FE-2, 
FE-3,FE-4, 
FE-5 

Work Prep 

07:30-07:40 FE-6 Work Prep 
07:40-07:50 FE-6 SPRINT – equipment activation 
07:50-08:15 . DPC (S-band) 

08:15-08:30 CDR,FE-2, 
FE-4 Private conference with family and friends (Ku+S-band) 

08:15-08:20 FE-5 ISERV – Lab window shutter opening 
08:15-09:00 FE-6 HMS – vision check 
08:15-08:25 FE-3 TEPC – transfer from panel 327 SМ without disconnecting power 
08:30-09:05 FE-4 СРК. Dosimeter Р-16 installation. Specialist Tag-up. (S-band)  
08:30-10:30 CDR,FE-2 Post-EVA tool re-stow and IMS update  
08:35-09:05 FE-3 USND2- equipment deployment and activation 
08:35-08:45 FE-5 WRS – water sample analysis 
09:00-10:10 FE-6 SPRINT – preliminary ops 

09:05-09:15 FE-4 On MCC Go СРК. Mate TLM-connector, cable 17КС.172Ю -8208А-20. 
Specialist Tag-up (S-band)  

09:15-09:30 FE-4 СРК. Close-out ops. Specialist Tag-up (S-band)  
09:15-10:45 FE-5 ARED Exercise 
09:30-12:00 FE-4 SМ fans preventive maintenance. Group А  
09:55-10:05 FE-3 TEPC – Transfer to Panel 327 SМ 



10:10-10:40 FE-6 Psych. Eval. (WinSCAT) 
10:10-12:15 FE-3 SPINAL- equipment setup 
10:30-11:30 CDR,FE-2 ПхО SМ and DC1 post-EVA reconfig. to initial configuration 
10:45-12:20 FE-5 SPINAL- assist with Ultrasound study  
11:25-11:30 FE-6 SPINAL- photographing 
11:30-11:40 CDR 2nd unit 825М3 discharge end  and removal of 2nd unit form discharge  
11:35-11:50 FE-2 Physical exercise data downlink  

11:40-11:50 CDR 
 (БФ) СО2 ИК0501 Filter R&R. Install No. 145 (00060461R, 
СМ1РО_4_449_1, Container, Filter Units ГА (00060383R)). 
Dismantled unit – for removal. Update IMS  

11:50-12:00 CDR URAGAN. Charge batteries of НА ФСС instrumentation (start)  
11:50-12:50 FE-2 БД-2 Exercise Day 2 
12:00-13:00 CDR ПхО SМ and DC1 post-EVA reconfig. to initial configuration 
12:00-13:00 FE-4 VELO-3 exercise 
12:20-12:25 FE-5 TOCA – data recording 
12:25-12:55 FE-3 HMS – vision test 
12:45-13:00 FE-5 DSC-disc replacement 
12:50-12:55 FE-2 On MCC GO ISS air repress from Progress 420 СРПК section 1 (init)  
12:50-13:50 FE-6 Lunch 
12:55-13:00 FE-3 HMS – vision questionnaire 
12:50-12:55 FE-2 Lunch 

13:00-14:00 CDR,FE-4, 
FE-3, FE-5 Lunch 

13:50-14:20 FE-6 SPRINT-PPFS – partial packing 
13:55-14:00 FE-2 On MCC GO ISS air repress from Progress 420 СРПК section 1 (term)  
14:00-16:00 FE-2 ПхО SМ and DC1 post-EVA reconfig. to initial configuration 
14:00-14:10 FE-4 Flush connector of БВ1 Rodnik tank, ТКГ 420 (DC1)  

14:00-15:00 CDR URAGAN. Observation and photography using НА ФСС.  Specialist Tag-
up (S-band)  

14:00-14:15 FE-5 Journal entry 
14:10-14:50 FE-4 СОЖ Maintenance  
14:10-14:15 FE-3 USND2 - Ultrasound 2 equipment power-down 
14:15-15:15 FE-5 Educational PL – procedure review 
14:15-14:35 FE-3 HRF1 – equipment installation 
14:35-14:45 FE-3 HRF1- S/W installation and Body Mass Measurement  
14:45-14:55 FE-6 HRF1- S/W installation and Body Mass Measurement 
14:50-16:00 FE-4 ISS RS light fittings audit in DC1, SM, MRM2  
14:55-16:25 FE-6 ARED Exercise 
15:00-16:00 CDR ПхО SМ and DC1 post-EVA reconfig. to initial configuration 
15:00-15:20 FE-3 HRF1- equipment stow  
15:20-16:10 FE-5 Demonstration of HAM radio h/w setup in Columbus 
15:35-16:00 FE-3 Demonstration of HAM radio h/w setup in Columbus 
16:00-16:20 CDR Evening work prep 



16:00-17:30 FE-4 БД-2 -3 exercise 
16:00-16:15 FE-3 Test UKV comm. via US ground sites  
16:25-17:55 FE-3 ARED Exercise 
16:25-17:25 CDR VELO Exercise – day 3 
16:25-17:25 FE-5 T2 exercise 
16:25-17:15 FE-6 CIR- collect and pack instrumentation 
17:00-17:15 FE-2 Private Medical Conference  (Ku+S-band) 
17:15-17:45 FE-2 ВКС Laptop Anti-Virus S/W update  
17:25-18:15 FE-5 Node 1 cable patch installation 
17:25-18:55 CDR БД-2 -3 exercise 
17:30-17:45 FE-4 Private Medical Conference (Ku+S-band) 
17:45-17:55 FE-2 Evening work prep 
17:45-18:05 FE-4 IMS editing  
17:50-18:20 FE-6 Evening work prep 
17:55-18:55 FE-3 T2 exercise 
17:55-19:10 FE-2 ARED exercise 

18:20-19:05 FE-4,FE-5, 
FE-6 CHECS OBT 

18:55-19:10 FE-3 Evening work prep 
18:55-19:10 CDR Private Medical Conference (Ku+S-band) 
19:05-19:10 FE-6 SPRINT – close-out ops 
19:10-19:30 . DPC (S-band) 

19:30-21:30 CDR,FE-2, 
FE-4 Pre-sleep 

19:30-21:25 FE-3,FE-5 Pre-sleep 
19:30-21:20 FE-6 Pre-sleep 
21:20-21:25 FE-6 Reaction self-test 
21:25-21:30 FE-5 REMINDER – reading PFE reminder 
21:30-06:00 . Sleep 

Task List 

CDR Pack equipment for removal on ТКГ 420 vehicle and IMS update  

CDR,FE-2, 
FE-4 

Preparation of reports for Roscosmos site  
URAGAN. Observation and photography  
EKON-М. Observation and photography 

Note: 
1. SM Window No. 9 shutter opening is at crew discretion w/ Report to MCC  
2. Pre-sleep ops: daily food prep, dinner, pre-sleep  
3. See OSTP for references to US activities. 
4. Russian crew uses US exercise equipment strictly per F24 or OSTPV 
 
End of Radiogram  
 


