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Exploration Systems Development (ESD) 
Progress 
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Acing the Test 
Watch the video at: http://youtu.be/pcj37jkpipU 
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For comments contact
david.l.webster@nasa.gov
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Orion Crew Module
Functional Testing Underway – On Track for May Delivery
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Orion Service Module
Assembly Complete – Ready for Integration
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Orion Launch Abort System  
Assembly Complete – Ready for Integration 
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SLS Core Stage Major Welding Tools  
at Michoud Assembly Facility 

www.nasa.gov/sls

Building the world’s largest rocket in a state-of-the-art facility. 
8548_NAC.8 



SLS Core Stage Vertical Assembly Center Progress  
Tower Installation Complete in June 2014 

wwwwww..nnaasasa..ggoov/v/slslss  
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SLS Core Stage/Main Engines Green-Run  
B-2 Test Stand Progress 

wwwwww..nnaasasa..ggoov/v/slslss
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SLS Avionics Progress 

www.nasa.gov/sls

Integrated and powered up hardware, software, and operating 
systems for an inaugural run. 

8548_NAC.11 



 

SLS RS-25 Main Engine Test-Firing 

www.nasa.gov/sls

Scheduled for summer 2014 at Stennis Space Center. 
8548_NAC.12 



 

SLS Booster Progress 

www.nasa.gov/sls

Testing upgrades for the solid rocket boosters. 
8548_NAC.13 
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GSDO – Exploration Begins Here! 
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GSDO Accomplishments 
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GSDO Accomplishments 

MRAP	
   Record	
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Building to Exploration Flight Test-1 
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05/2012 Final crew module welding completed at Michoud

06/2012 Crew module to KSC

   03/2013 Heat shield to Textron for Avcoat application 

	
   10/2011 - 7/2013 Nine successful parachute tests

08/2013 Stat ionary recovery test at Norfolk

09/2013 Avcoat applicat ion completed, test ing begins

10/2013 Orion power-on at KSC

11/2013 Successful fairing separat ion 

12/2013 Heat shield shipment to KSC

02/2014 EFT-1 Service Module complete

02/2014 Underway Recover Test (URT)

05/2014 Heat Shield installat ion at KSC

05/2014 EFT-1 Crew Module/Service Module mate, KSC

06/2014 Backshell panel installat ion to crew module, KSC

07/2014 Flight vehicle ready for ground operat ions

December 2014  EFT-1 launch, KSC 
Orion	
  recovery	
  and	
  return	
  to	
  KSC	
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2014
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Exploration Missions 1 & 2 
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Asteroid Redirect Mission 
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Partners & Suppliers in 48 States 

Current as of February 2014 
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• 
– 

– 

– 

 
• 

Summary 

 
 

NASA continues to make great progress with SLS, Orion and GSDO 
Orion/EFT-1 Crew Module functional testing is complete with Service 
Module and Launch Abort System assembly complete and ready for 
integration 
SLS Core Stage fabrication and assembly facility development in 
process and test stand construction in work to support core stage/main 
engines testing 
GSDO completed PDR in March 2014 and facility/GSE modifications on 
track to support operations 

SLS, Orion, and GSDO programs remain on track for the first 
integrated test flight, Exploration Mission-1.  

26 



List of Acronyms 

CT-2   Crawler Transport #2 

EFT-1  Exploration Flight Test #1 

EM-1  Exploration Mission #1 

ESA   European Space Agency 

FR-1  Firing Room #1 

GSDO  Ground Systems Development and Operations 

ICPS  Interim Cryogenic Propulsion Stage 

KSC   Kennedy Space Center 

ML   Mobile Launcher 

MPPF  Multi Payload Processing Facility 

MRAP  Mine Resistant Ambush Protected 

SLS   Space Launch System 

VAB   Vehicle Assembly Building 

V&V   Verification and Validation 
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