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NAC HEO Meetings

NAC HEO Committee Meeting

Monday, June 23, 2014
Human Exploration Plans, Evolvable Mars Campaign Study
Monday July 28, 2014
Joint Meeting with the Science Committee
Human Exploration and Operations Joint Efforts with the Science Mission Directorate
SLS Capalbilities
Program Status — Exploration Systems, Commercial Crew, ISS

Tuesday July 29- 2014

Committee Discussion and Deliberation
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Vehicle: 39 Soyuz

Launch: May 28, 2014; (with 4 orbit rendezvous)
Docking: May 29, 2014,

Undock/Landing:

38 Soyuz crew

Alexander Skvortsov, Soyuz Commander
Oleg Artemiev, Flight Engineer

Steve Swanson, Flight Engineer

November 10, 2014

39 Soyuz Crew

Maxim Suraev, Soyuz Commander
Reid Wiseman, Flight Engineer
Alexander Gerst (ESA), Flight Engineer




Pertinent ISS Vehicle Issues (cont.)

Impact to :
Issue Rationale

Stage Ops
Imagery review revealed a MMOD impact occurred
between 5/12 and 6/20 on panel 3 of the P4 PVR.
* S&M initial assessment shows no apparent structural

damage
P4 PVR MMOD Strike No * Unclear if damage would impact ability to retract

PVR radiator, but currently no plans to do so

* P4 ammonia mass trending shows no flow tube
rupture (Small leaks will need to be trended long
term)

Epoxy with
honeycomb
pattern

TR RS Honeycomb

over flow

tube
Face sheet petal

Epoxy with
honeycomb
pattern or
honeycomb on
face sheet



Rodent Research-1: “The lack of an animal facility for rodents on the ISS suitable for long-duration studies on adult
animals is a major research impediment that will hamper the ability to obtain information important for maintaining
astronaut health and fitness for duty.” -NRC Decadal Survey, 2011.

* 10 NASA mice: Evaluation of hardware and on-orbit operations
* 10 CASIS mice: Pharmaceutical company evaluating muscle atrophy
Based on existing AEM design
* Flown 27 times on Shuttle
* Modified to meet ISS needs (reduced acoustics, added cameras, improved airflow
Single MLE unit houses 10 mice or 3 — 6 rats (20 mice on SpaceX-4)

Temperature and RH monitoring, no active thermal control

Transfer animals to a clean Rodent Habitat with a full complement of food and water after 20 - 30 days to achieve
longer duration missions

Improved science and animal husbandry through video monitoring and in-flight access

Animals housed in two groups of five on either side of the Habitat

Animals loaded in the Transporter at L-25 hrs
» Support up to 2 launch attempts before change out with a new Transporter

AIR INLET SLOT

AEM OVERVIEW AND AIR FLOW SYSTEM



ISS Top Program Risk Matrix

Post April 16, 2014 PRAB

Corrective/Preventative Actions Risks (L x C)

None Score: 5x 5
5 2 1 A 6352 - Lack of Assured Access to ISS - (OH) - (C,S,T,Sa)

Watch ltems Score: 5x 4

A 6370 - ISS Pension Harmonization - (OH) - (C)
4 3 2 A 6344 - ISS Operations Budget Reduction - (OH) - (C)

No Watch Items Elevated

Continual Improvement Score: 4x 4

A 6372 - Full ISS Utilization at 3 Crew - Level 1 - (02) - (C,S)
3 1 3 4 A 6439 - EPROM Memory Leakage - (OD) - (C,S,T,Sa)

None

Score: 3x5

A 6484 - ORDEM 3.0 Orbital Debris Model- CA, OB, OC, OD,
OE, OK, OM, ON, OX - (S,T,Sa)

2 1 A 6444 - ISS Cascading Power Failure - (OM) - (C,S,T,Sa)

A 6450 - Potential Inability to Support ISS Critical
Contingency (& other) EVA Tasks - (XA) - (C,S,T,Sa)

A 6382 - Structural Integrity of Solar Array Wing (SAW) Masts

1 due to MMOD Strikes - (OB) - (S,T,Sa)

UoO0OI-rmx—r

Score: 4x 3
A 5269 - The Big 13 Contingency EVA's - (OB) - (S,T,Sa)
1 2 3 4 5 A 6169 - Visual Impairment / Intracranial Pressure - (SA) -
(C,S,T,Sa)
CONSEQUENCE A 6438 - C2V2 Comm Unit Vendor Misinterpreting 1SS
Requirements - (OG) - (C,S,T)

Low Medium High

Score: 3x 3

C — Cost S- T—_ Sa - Safety A 6452 - Lack of Suffic_:ient Spar_ing for the Ku-Band Space to
Schedule Technical Ground Transmitter Receiver Controller (SGTRC) to

reach 2020 - (OD) - (C,S,T)

A - Top Program Risk (TPR) A 6420 - NDS Qualification Schedule - (OG) - (C,S,T)

A 6408 - FGB Sustaining Contract and FGB spares plan post

Added: 6484 2016 undefined - (OB) - (C,S,T,Sa)

Removed: 2810 - RS MM/OD Shielding and Score: 3x 2
_ A 6039 - Carbon Dioxide Removal Assembly (CDRA)
5688 - 1SS Solar Array MGNT Fneton OBy O Ten
. Score: 2x 2
Rescored: 6169 A 5184 - USOS Cargo Resupply Services (CRS) Upmass
Shortfall - 2010 through 2016 - (ON) - (S,T)




ALCLR lon Bed Use

*This configuration is run for 60 Minutes* Short Extravehicular-

Activity Mobility Unit -~~~ /&

(SEMU)

ISS Air
Lock Heat
Exchanger

\ EMU Water Line Vent
@ \ Tube (WLVT)

EMU Water Processing Jumper Assy.

J
A EMU 3u Filter
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: CommerCIal Spacefllght
Development Update



Current Status

COTS Cargo has been successfully completed and regular
resupply missions to the ISS are in progress.

« Commercial Crew Program is concluding it's final Space Act
Agreement phase (CCiCap).

* The contract(s) for the final phase of Commercial Crew
development (CCtCap) are planned to be awarded in
August/September of this year.

* Next month, NASA will award multiple no-exchange-of-funds
Space Act Agreements for the Collaborations for Commercial
Space Capabilities initiative.

13



CCP Level | Risk Matrix

1. NASA costs may exceed NASA budget
2. NASA-unique requirements may drive cost
4. Lack of competition

High

5. Technical/budget challenges may delay services

Likelihood
Moderate

6. CCtCap contract mechanism may lead to
safety/cost risk

Low

3. NASA culture change may not be successful
Low Moderate High 7. Partner(s) may not complete certification
Consequence

Trend
J» Decreasing (Improving)
#4 Increasing (Worsening)
Unchanged
N New

14
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Collaborations for Commercial Space Capabilities Nasa

Advancing private-sector
integrated space capabilities ot Aot ot S A @’

Emerging products or services
have potential for commercial
availability to government and Collaborations for Commercial
non-government customers. Space Capabilities

. . Apnnouncement Number NASA-CCSC-01
Spurring economic growth as

new space markets are created

Release Date: March 31, 2014

New capabilities may result in
opportunities for industry to provide Propa Execute Summares Due
cost-effective commercial products

and services to NASA.

Commercial Space Capabilities Office
Lyndon B, Johnson Space Center
Human Exploration & Operations Mission Directorate

Current Status

For Questions Regarding This Ausosscemmen

» Evaluating proposals g iprocurementoc paea govecss

» Selection in August

» Execution beginning
September

15






For Human Exploration - What's Left to Know?

In the past 50 years, robotic missions have contributed data
that reduces the risks of future human Mars exploration

No data, Complete da

Most “unknowns” Planet comg

There’s more

to know, but

we're well on
our way


http://en.wikipedia.org/wiki/File:NASA_Mars_Rover.jpg
https://www.stfc.ac.uk/RALSpace/resources/image/jpg/marsexpresss.jpg

Radiation Measurements on Mars

RAD measurements show:

100

A return trip to Mars results
In an exposure of
Cruise: 662 +/- 108 mSyv
On Mars: 320 +/- 50 mSv

—
o

Dose Equivalent (millisieverts)

In total ~ 1000 mSyv

0.1
Compare to:

6 mos. on ISS: 75-90 mSyv
Radiation worker: 20 mSv/y
Abdominal CT scan: 8 mSv

Abdominal CT Scan
500 Days on Mars

US Annual Average, All Sources
6 Months on ISS (average) -
180-day Transit to Mars -

Annual Cosmic Radiation (sea level)
DOE Radiation Worker Annual Limit



Seeking signs of life: Mars 2020 Rover

Conduct rigorous
in situ science

Geologically
diverse site of
ancient
habitability

Coordinated,
nested context
and fine-scale
measurements

Enable the future

Critical ISRU and
technology
demonstrations
required for future
Mars exploration

Returnable cache

of samples




Asteroid Redirect Mission: 3 Segments

|dentify Redirect

Asteroid Asteroid Redirect Asteroid Redirect

Identification: Robotic Mission: Crewed Mission:
Ground and space High power solar Orion and Space
based near Earth electric propulsion Launch System
asteroid (NEA) target (SEP) based robotic based crewed
detection, asteroid redirect to rendezvous and
characterization lunar distant sampling mission to

and selection retrograde orbit the relocated asteroid

20
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SLS Benefits to Space Science

Uranus spacecrait interstellar



Case Study: Europa Clipper
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Evolvable Mars Campaign — Capability & Mission Extensibility

EDL Pathfinder {

70+ MT.SLS 05+ MT SLS

Asteroid

7 Redi_rect
B \ Vehicle Advanced
b - I il Propulsion
P .
»’ . Exploration
International Augmentation -
© Space Station Mol

EM-X Crewed
Missions in Cis- Mars 2020
lunar space

Asteroid Rediirect Proving Ground Missions to Returned
Robotic Mission ~ Asteroid & EAM for Mars risk reduction

. i -
Missions FirstHuman  Long Duration
¢ Mars Moon ; N
L. Mission to Human 26
Missions g
Mars Surface Missions




1: Mars Split Mission Concept

GettingtoMars

- DESTINATION
SYSTEMS & CREW
RETURN VEHICLE
SEP pre-deploy to
Mars orbit

PHOBOS
DESTINATION
SYSTEMS

SEP pre-deploy to

Phobos

< .
i‘ CREW/TRANSIT HAB

O\_ Transit: 2-3 Years .
| Surface Operations:
30-500 Days

Transi: 2-3 Years

Aggregation in
HEO/DRO

HABITATS return to staging

, 6-9 ponth [T HAB
point for refurbishment “A S

CR \N”m\&oﬂo

" CREW direct return to Earth

F
. 3 P 3
. :

|
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Areas of Discussion

« HEOMD and SMD Cooperative Efforts, SLS Capabilities
* Program affordability/sustainability

» Finding for the council endorsing aspects of NASA’s human exploration
plans

 Recommendation for the council on SLS minimum flight rate
» Topics for future Meetings

28



Proposed NAC Recommendation July, 2014

TITLE: Minimum SLS Flight Rate

Recommendation: The NAC recommends that NASA conduct a trade study to determine a minimum launch
rate for the SLS with respect to cost, safety, mission success, and performance.

MAJOR REASONS FOR PROPOSING THE RECOMMENDATION:

Current agency plans for SLS show a flight rate of one mission every other year, while preliminary mission
planning for future exploration missions shows that a much higher launch rate may be necessary for mission
success. The experience of many members of the council would suggest that the currently planned launch
rate is less than optimal for maintenance of the supplier base, and the ability of the engineering, production,
launch and operations teams to make appropriate risk decisions in a timely fashion.

CONSEQUENCES OF NO ACTION ON THE PROPOSED RECOMMENDATION:

Increased likelihood of future SLS program cancellation due to an inability to meet mission objectives for
exploration.



Finding — Endorsement of Human Explorationges

Strategy

Proposed NASA Advisory Council Finding
NASA Human Exploration Strategy

Name of Committee: Human Exploration and Operations Committee
Chair of Committee: Mr. Ken Bowersox

Date of Public Deliberation: April 14-15 2014 (HEO Advisory Committee)
Short Title of Finding: NASA Human Exploration Strategy

The NAC endorses the following aspects of NASA's current approach to Human
Exploration as presented by the HEOMD Deputy Associate Administrator at the July
30t 2014 meeting of the Council:

Mars as a horizon goal for human space exploration

An intermediate exploration goal which is affordable, and allows development of
systems which can later be used for more distant exploration of the solar system.
An approach that emphasizes affordability and allows re-use of system components.
A flexible approach, which allows reassessment of goals and objectives as the US
economy and technical capability develop with time.

Potential areas of involvement for commercial and international partners.



www.nasa.gov
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