
 1.  CONTRACT ID CODE PAGE OF PAGES 
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT  1 3 

2.  AMENDMENT/MODIFICATION NO. 
 

3.  EFFECTIVE DATE 4.  REQUISITION/PURCHASE REQ. NO. 5.  PROJECT NO. (If 
applicable) 

 221    
6.  ISSUED BY CODE OPOS 7.  ADMINISTERED BY (If other than Item 6) CODE  

John F. Kennedy Space Center, NASA  
Procurement Office  
Kennedy Space Center, FL  32899  
  

8.  NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and Zip Code)  9A.  AMENDMENT OF SOLICITATION NO. 

   
Space Gateway Support 
2411 Dulles Corner Park, Suite 500 

  

     Herndon, VA 20171-3430  9B.  DATED (SEE ITEM 11) 

   
  10A.  MODIFICATION OF CONTRACT/ORDER NO. 

  NAS10-99001 
  10B.  DATED (SEE ITEM 13) 

CODE  FACILITY CODE   August 21, 1998 
11.  THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

[    ]The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers   [    ]  is extended, [   ]  is not extended. 
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: 
 
(a) By completing Items 8 and 15, and returning ____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; 
or  (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE 
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF 
YOUR OFFER.  If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each 
telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified. 

12.  ACCOUNTING AND APPROPRIATION DATA (If required) 
             See Contracting Officer for current Accounting & Appropriation Data                
                                 13.  THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,  
                                  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

 A.  THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 
ORDER NO. IN ITEM 10A. 

 B.  THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

  C.  THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 
  

X  D.  OTHER (Specify type of modification and authority) 
  Unilateral Mod/ Contract Article G-2, Contract Funding, and FAR 52.232-22, Limitation of Funds  

E.  IMPORTANT:  Contractor [ X] is not,  [   ] is required to sign this document and return      copies to the issuing office. 
14.  DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) 
 
The purpose of this unilateral modification is to provide additional funding in the amount of $10,111,664.  These funds 
when added to the amount already obligated on the contract are estimated to be adequate for contract performance 
through 28 September 2004.   
 
This change revises Article G-2, as shown on the attached page. 
 
Article B-4 has been corrected to reflect the administrative correction in Mod 216.  This is specific to the “Adjusted 
Available Award Fee” column for the award fee period 10/01/02 through 3/31/03.   
 
. 

 
 

 
 
 
 

Except as provided herein, all terms and conditions of the document referenced in Item 9a or 10A, as heretofore changed, remains unchanged and in full force and effect. 
15A.  NAME AND TITLE OF SIGNER (Type or print) 16A.  NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 

   MICHAEL WHEELER 
        Contracting Officer 
15B.  CONTRACTOR/OFFEROR 15C.  DATE SIGNED 16B.  UNITED STATES OF AMERICA 16C. DATE SIGNED 
      
 

 
 

BY 
      //Original signed// 

 
5/20/2004 

(Signature of person authorized to sign)  (Signature of Contracting Officer)  
                NSN 7540-01-152-8070                                                                         30--105                                                                                     STANDARD FORM 30 (Rev. 10-83) 

PREVIOUS EDIION UNUSABLE                                                                                                                                                           Prescribed by GSA      FAR (48 CFR) 53.243 
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AMS INPUT SHEET - MODIFICATION 
 
PREPARER: Fill in all applicable (except shaded) blocks.  Italicized blocks need not be filled in unless there are changes. 
Underlined blocks apply to New Work modifications 

 
1. Contract or Order 
Number 

 
NAS10-99001 

 
 116. Mod Prefix 

 
A  

 
117.  Mod Number 

 
221 

      
 
 31. Referenced 
Contract Number  

  
3. PR Number 

  
4. Closeout PR 

 

If this is a mod to an IDV order, enter the contract that the order 
was against, e.g. the FSS number.  Otherwise leave blank. 

    

 
4a. More than one PR    (Yes) (No) 

 
 

                          
4b.  Num of Linked PRs 

 
 

  
 

    
 
18. Modification Award Date........... 

 
2004/05/20 

 
      66. Effective Date  (New Work ONLY)

 
 

Enter the year, month, and day that the CO signed the modification.  
 
80. Completion Date...................... 

 
 
 
              

 
      81. Ultimate Completion Date.................. 

 
 
 
 

ENTER ONLY IF CHANGING CURRENT PERIOD OF PERFORMANCE 
(e.g. by exercise of option) OR DATE OF LAST DELIVERED ITEM, 
WHICHEVER IS LATER 

ENTER ONLY IF CHANGING MAXIMUM POSSIBLE PERIOD OF 
PERFORMANCE (e.g. by negotiation of a contract delivery extension).  
 

 
 
20.  PPC (New Work ONLY).........……….. 

 
 

 
 

 
       21. Kind of Action........................………….. 

 
97 

 
 
 

 
 

 

07-Additional Work (new agreement,  
       FAR Part 6 applies),   
08-Supplemental Agreement for  
      work within scope 
     _____ Changes clause (Y)es  (N)o 
09-Change Order,  
10-Definitize Change Order,  
11-Other Administrative Action 
12-Terminate for Default (complete or partial)  
13-Terminate for Convenience  
      (complete or partial), 

 
14-Definitize Letter Contract,  
15-Exercise an Option,  
16-Order under Reporting Center’s IDC 
17-Order under Reporting Center’s BOA 
53 Mod to BOA and no other code applies 
54 Mod to Purchase/Task/Delivery Order  
      and no other code applies 
97-Funding Only Action 
98-Novation Agreement, 
99-Close Out Mod 

 
 
        26. Extent of Competition   (New Work ONLY)  

 
 

  
 

                      Competed 
          2. Sealed Bid 
          3. Competed Action – SEB 
          4. Other Competed Action 

                Not Competed 
5. Follow-on to Competed Action 
6. Other Not Competed   

  

         28. Solicitation Issue Date                                  29. Solicitation Identifier
  

 
 

 
32. Brief Mod Description  

The purpose of this modification is to add funding in the amount of $10,111,664.   

        (limit 100 characters) 

 
 

 
Examples: 

 
Administrative Change  –  [summarize what was 
changed] 
Change Order:  [Title or CCB reference no.] – 
[summarize] 
Mod definitizing Change Order Mod #___ 

 
  New work – [summarize work]  
  Change in task – [summarize] 
  Increase POP/Cost/Funding 
  Award Fee Earned for period ____(dates) 

  
33. CICA Applicability.... 

 
 

 
 

  
                      36.  Procurement Synopsized....................... 

 
 

1. Pre-CICA    2. Post-CICA 
3-Simplified Acquisition Procedures  
4-Commercial Item Under Test Program 

                                                                                                               (Y)es   (N)o   (U) No, due to urgency  

 
35. Contract Type.......................................………….... 

 
 

 
 

 
 

       01.  Fixed Price, Firm 
       02.  Fixed Price,  Redetermination 
       03. Fixed Price, Economic 
              Price Adjustment 
       04. Fixed Price, Incentive 
       05. Cost No Fee 

06. Cost Sharing 
07. Cost Plus Fixed Fee 
08. Cost Plus Incentive Fee 
09. Time and Materials 
10. Labor-hour 
12. Cost Plus Award Fee 

13. Fixed Price Level of Effort 
14. Fixed Price Award Fee 
15. Order dependent 
16. Combination 
17. Award Term 
18. Other 
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Contract/Modification Number 

 
NAS10-99001/Mod 221 

 
 

 
       

 
      41. Solicitation Procedures.............…………...……............      

 
  

 
40. Number of Offers Received....………………........... 

              E. NASA Research Announcement/ 
                   Announcement of Opportunity 
             L. Other Than Full and Open Competition 
                  (Includes8(a) Program) 

 

 
 
 42. Authority Other Than full and Open..…………….... 

 
 

 
       46. Contract Admin Delegated     (Y)es  (N)o.…………………… 

 
 

 A. Unique Source (1) 
B. Follow-on Contract (1) 
C. Unsolicited Research Proposal (1) 
D. Patent/Data Rights (1)  
E. Utilities (1) 
F. Standardization (1) 
G Only One Source- Other (1) 

H. Urgency (2) 
J. Mobilization, Essential R&D 
Capabilities, or  Expert Services (3) 
L. International Agreement (4) 
M. Authorized by Statute (5) 
N. Authorized for Resale (5) 
P. National Security (6) 
Q. Public Interest (7)  

If Yes, check either Blanket 
Delegation OR all that apply 
____Blanket Delegation 
____Post Award Audit 
____Security 
____Cost Accounting Standards  
____Property Administration 
 

____Transportation 
____Quality Assurance  
____Consent to Subcontract 
____Closeout 
____Engineering/Product Surveil. 
____Other 

 
50. Cost Accounting Standards Clause   (Y)es (N)o 

 
        

 
      52. Subcontracting Program Plan   …………………………….. 

 
 

  A.  Plan Not Included – No Subcontracting Possibilities 
B.  Plan Not Required 
C.  Plan Required – Incentives Not Included 
D.  Plan Required – Incentive Included 

 

 
56. Cost and Performance Reporting................ 

 
 

 
       57. Property Financial Reporting........ (Y)es  (N)o 

 
 

      N. None required      2. NF 533M only     3. NF 553M & 533Q 
  

 
 
38. Percent Performance Based.........…………..….. 

 
 

 
82. Physically Complete Y/N ____.  If Yes, enter date 

 

 
69. Mod Admin’s Code  

KQC  
70. Contracting Officer's Code 

KQC  
     71. Negotiator’s Code 

 
KQC 

 
43. Labor Statutes 

  
                  67. Security Code 

 
 

 
                                              68. Equipment Code 

 
 

 
72. COTR Last Name and First Initial 

 
 

73. COTR's Org Code 
 
 

 
 74. Contract Funding Code 

 

 
75. Reason Not Small Business   ………………………………        

 
 

 

     A  No known sm. bus. source 
     B  SB not solicited  
     C  SB solicited and no offer received  

     D  SB solicited and offer 
was not low 
  Z  Other reason 

 

 
            55. Contract funded by Foreign Gov′t/Int′l Org

 

 
90. EPA Designated Products........................………………… 

  
     91. Recovered Materials Clauses.......................... 

 
 

A.   Purchase Contained Required Minimum Recovered Material Content 

B.   No Minimum Recovered Material Content; Unable to Competitively 
       Acquire w/in Reasonable Time 
C.  No Minimum Recovered Material Content;  Unable to Acquire at  
       Reasonable Price 
D.  No Minimum Recovered Material content;  Unable to Acquired at 
       Reasonable Performance Standards 
E.   No EPA Product(s) Required. 

 A.  FAR 52.223-4, Recovered Material Certification, 
B.  FAR 52.223-4, Recovered Material Certification and
      FAR 52.223-9, Estimate of Percentage of Recovered  
      Material Content for EPA Designated Products. 
C.   Neither clause stated in B is included in the contract. 

    
 
95. Funding Agency Code  (FIPS 95 code)…………….. 

 
 

     96. Funding Agency DODAAC Code................... 
 

This field may be blank.  If reporting an award done by 
your Center on behalf of another federal agency, and 
100% of the funding comes from that other agency, 
report the four-digit agency code (FIPS 95) of the 
funding agency.  The FIPS 95 code should be placed on 
the Purchase Request by the finance office.  A list of 
valid codes is available at 
http://FPDS.GSA.GOV/fpds/downloads.htm. 

 
 

If the award being reported in Funding Agency (Item 95) 
is for the Department of Defense (begins with 17, 21, 57, 
96CE, or 97) enter the six digit Department of Defense 
Activity Address Code (DODAAC). 

 
 

 
 
  64.  Value Engineering Clause.....……................. 

   

                                                                                                                                                                                                                                  

http://fpds.gsa.gov/fpds/downloads.htm


 
 
Contract/Modification Number 

 
NAS10-99001/Mod 221 

  
 111. Revised Fixed Price or Estimated Cost Plus Fees 

 
               FROM 

 
 

 
                  BY 

 
 

 
                     TO 

 Fixed Price or Est. Cost Fixed Price or Est. Cost  Fixed Price or Est. Cost 

$  
 $                  

 
 

 
$ 

Base/Fixed Fee Base/Fixed Fee Base/Fixed Fee 
 
$ 

 
 

 
$ 

 
 

 
$ 

Target Incentive Fee Target Incentive Fee Target Incentive Fee 
 
$ 

 
 

 
$ 

 
 

 
$ 

Maximum Award Fee Maximum Award Fee Maximum Award Fee 
 
$ 

 
 

 
$ 

 
 

 
$ 

Total Price or Cost With Fees Total Cost With Fees Total Cost With Fees 
 
$ 

 
 

 
$  

 
 

 
$ 

  
 
110.  Total Contract Value (NOTE:  UPDATE TOTAL CONTRACT VALUE INCLUDING ALL OPTIONS, EXERCISED OR FUTURE)  

 
$2,744,401,019 

 
 

 
 

 
 

 
 

 
Award Fee Modifications 

 
    Award fee period - From......... 

 
 

 
                       To........................................ 

 
 

 
 
    Max fee available for period.... 

 
$ 

 
                       Amount Earned for period.... 

 
$ 

 
 
 

 
              Award Fee Lost.................... 

 
$ 

  
113.   Action Obligations  FOR FUNDING ONLY 

 
               FROM 

 
 

 
                  BY 

 
 

 
                     TO 

Fixed Price or Est. Cost Fixed Price or Est. Cost Fixed Price or Est. Cost 
 
$1,403,050,387 

 
 

 
$9,362,652 

 
 

 
$1,412,413,039 

Total Fees Total Fees Total Fees 
 
$113,261,492 

 
 

 
$749,012 

 
 

 
$114,010,504 

Total Obligated Total Obligated Total Obligated 
 
$1,516,311,879 

 
 

 
$10,111,664 

 
 

 
$1,526,423,543 

 
114. Funded Through date 2004/09/28 
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Contract/Modification Number 

 
NAS10-99001/Mod 221 

 

 
 DELIVERABLES (COMPLETE ONLY IF ITEM(S) HAVE BEEN CHANGED OR ADDED) (OPTIONAL)       

Description Due Date Revised Date Actual Date Delay Code * 
 
    1. 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
    2.  

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
    3.  

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 
    4.  

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
    5. 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
    6. 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
    7 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
    8 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
    9. 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 
  10. 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
  11. 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
  12. 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
*AMS Deliverables Delay Code 

 
               Delay 
               Code          Description of Delay
 
                  A             Testing/Inspection Delays 
 
                  B             Labor Problems 
 
                  C             Subcontractor/Supplier Late 
 
                  D             Contract Priorities/Conflicts 
 
                  E             Plant/Facility Closing 
 
                  F             Theft/Loss 
 
                 G              Unacceptable Items 
 
                 H              Contractor Claim Pending  

 
               Delay 
               Code          Description of Delay
 
                  I              Common Carrier/Transportation 
 
                  J              Untimely Provision of GFP 
 
                 K              Government Direction (e.g. Termination, 
                                  Stop Work Order, or Suspension Order) 
 
                  L             Other Government-Caused Delay 
 
                 M             Other Contract/Subcontractor-Caused 
                                  Delay 
 
                 N              Act of God    
 

  
 
 
 Period of Performance (POP) Option End Dates (Complete only if item(s) have been changed or added) 
 

 
POP Option End Date (1) 

 
  

POP Option End Date (2) 
 
 

 
 
POP Option End Date (3) 

 
  

POP Option End Date (4) 
 
 

 
  

HC (10/1/2003)        NF507 Template                       ***Previous Editions are Obsolete***    4 



NAS10-99001 Mod No. 220

ARTICLE B-3   CONTRACT VALUE
Basic Period Sep 98-30 Sep 03

The contract value is summarized below:

Contract Period Estimated Cost Available Award Fee* Contract Value

Phase-In Period
(Sept 1998) $1,113,486 $1,113,486

Basic Period Thru 219
10/01/98-09/30/00 $397,214,790 $23,373,346 $420,588,136
Neg. Cost Overrun $9,200,000 $0 $9,200,000
Mod No. $0 $0 $0
Total FY99-FY00 $406,414,790 $23,373,346 $429,788,136

(10/01/00-09/30/01) $216,074,907 $13,037,357 $229,112,264
Neg. Cost Overrun $18,804,377 $0 $18,804,377
Mod No. $0 $0 $0
Total FY01 $234,879,284 $13,037,357 $247,916,641

(10/01/01-09/30/02) $231,890,812 $14,034,896 $245,925,708
Neg. Cost Overrun $19,865,904 $0 $19,865,904
Mod No. $0 $0 $0
Total FY02 $251,756,716 $14,034,896 $265,791,612

(10/01/02-09/30/03) $256,012,206 $16,151,946 $272,164,152
Neg. Cost Overrun $22,426,471 $0 $22,426,471
Mod No.   $0 $0 $0
Total FY03 $278,438,677 $16,151,946 $294,590,623

Option 2A
10/01/01-9/30/03 $0 $0 $0

Option 3AA
10/01/00-9/30/03 $2,065,721 $165,258 $2,230,979

Option 3AB
10/01/00-9/30/01 $2,196,342 $175,708 $2,372,050
10/01/00-9/30/02 $2,196,342 $175,708 $2,372,050
10/01/00-9/30/03 $2,196,341 $175,707 $2,372,048
Total Option 3AB $6,589,025 $527,123 $7,116,148

Option 4A
(01/01/02-9/30/03) $0 $0 $0



NAS10-99001 Mod No. 220

Basic Period SEP 98-30 SEP 03 (Con't)

Option Periods Oct 03 - 30 Sep 08

Contract Period Estimated Cost Available Award Fee* Contract Value

Option 5A
(04/01/99-09/30/99) $209,921 $16,794 $226,715
(10/01/99-09/30/00) $314,881 $25,190 $340,071
(10/01/00-09/30/01) $314,881 $25,190 $340,071
(10/01/01-09/30/02) $314,881 $25,191 $340,072
(10/01/02-09/30/03) $314,882 $25,191 $340,073
Total Option 5A $1,469,446 $117,556 $1,587,002

Option 1A
(10/01/03-09/30/04) $251,555,232 $16,655,061 $268,210,293
Neg Cost Overrun $22,135,767 $0 $22,135,767
Mod No. 220   $0 ($323,129) ($323,129)
Total FY04 $273,690,999 $16,331,932 $290,022,931

Option 3BA
(10/01/03-09/30/04) $2,322,030 $185,762 $2,507,792
Mod 

Option 5BA
(10/01/03-09/30/04) $321,092 $25,687 $346,779
Mod 

TOTAL CONTRACT
VALUE SEP98-SEP04 $1,448,937,074 $83,140,926 $1,532,078,000

*Earned fees for past periods plus the available fees for future periods.
Exercised options are moved above the Total Contract Value Line.

Options Thru Mod 208
OPTION 1B
(10/01/04-09/30/05) $246,148,673 $16,132,393 $262,281,066
Neg Cost Overrun $25,895,945 $0 $25,895,945
Mod No. $0 $0 $0
Total FY05 $272,044,618 $16,132,393 $288,177,011

(10/01/05-09/30/06) $249,156,000 $16,315,928 $265,471,928
Neg. Cost Overrun $29,101,654 $0 $29,101,654
Mod No. $0 $0 $0
Total FY06 $278,257,654 $16,315,928 $294,573,582



NAS10-99001 Mod No. 220

Basic Period SEP 98-30 SEP 03 (Con't)

Option Periods 1Oct 04 - 30 Sep 08

Contract Period Estimated Cost Available Award Fee* Contract Value

OPTION 1C
(10/01/06-9/30/07) $254,280,525 $16,645,770 $270,926,295
Neg. Cost Overrun $31,867,270 $0 $31,867,270
Mod No.  $0 $0 $0
Total FY07 $286,147,795 $16,645,770 $302,793,565

(10/01/07-9/30/08) $260,652,351 $17,050,188 $277,702,539
Neg. Cost Overrun $33,448,837 $0 $33,448,837
Mod No.  $0 $0 $0
Total FY08 $294,101,188 $17,050,188 $311,151,376

TOTAL OCT04-SEP08
OPTION VALUE $1,130,551,255 $66,144,279 $1,196,695,534

Option 2B
(10/01/03-9/30/08) 0 0 0

Option 3BB
10/01/04-09/30/05 $2,391,149 $191,292 $2,582,441
10/01/05-09/30/06 $2,477,883 $198,231 $2,676,114
Total Option 3BC $4,869,032 $389,523 $5,258,555

Option 3BC
10/01/06-09/30/07 $2,539,810 $203,185 $2,742,995
10/01/07-09/30/08 $2,621,598 $209,728 $2,831,326
Total Option 3BC $5,161,408 $412,913 $5,574,321

Option 4BA
(10/01/03-09/30/04) 0 0 0

Option 4BB
10/01/04-09/30/05 $775,654 $62,053 $837,707
10/01/05-09/30/06 $775,653 $62,052 $837,705
Total Option 4BB $1,551,307 $124,105 $1,675,412

Option 4BC
10/01/06-09/30/07 $775,654 $62,053 $837,707
10/01/07-09/30/08 $775,654 $62,052 $837,706
Total Option 4BC $1,551,308 $124,105 $1,675,413



NAS10-99001 Mod No. 220

Basic Period SEP 98-30 SEP 03 (Con't)

              Option Period 1 Oct 04-30 Sep 08

Contract Period Estimated Cost Available Award Fee* Contract Value

Option 5BB
10/01/04-09/30/05 $331,342 $26,507 $357,849
10/01/05-09/30/06 $331,781 $26,542 $358,323
Total Option 5BB $663,123 $53,049 $716,172

Option 5BC
10/01/06-09/30/07 $332,204 $26,576 $358,780
10/01/07-09/30/08 $341,511 $27,321 $368,832
Total Option 5BC $673,715 $53,897 $727,612

TOTAL CONTRACT
VALUE INC. OPTIONS $2,593,958,222 $150,442,797 $2,744,401,019

*Earned fees for past periods plus the available fees for future periods
Exercised options are moved above the Total Contract Value Line.  



NAS10-99001 Mod 221

Available 
Award Fee 
Through 
Mod 219

Total Award 
Fee For 

Mod 

Adjusted 
Available 

Award Fee 

Earned 
Award Fee 
Mod 217

Earned 
Award 

Fee Mod 
218

Earned 
Award Fee 

Award Fee 
Score and 

Mod

10/01/98 03/31/99 $7,751,315 $7,751,315 $6,201,701  $6,201,701 80% Mod 15
04/01/99 09/30/99 $6,103,304 $6,103,304 $4,910,222  $4,910,222 80% Mod 36
10/01/99 03/31/00 $7,856,460 $7,856,460 $6,756,375  $6,756,375 86% Mod 57
04/01/00 09/30/00 $6,476,529 $6,476,529 $5,505,049  $5,505,049 85% Mod 75
10/01/00 03/31/01 $7,583,762 $7,583,762 $6,750,060  $6,750,060 89% Mod 99
04/01/01 09/30/01 $6,970,790 $6,970,790 $6,287,297  $6,287,297 91%Mod118
10/01/01 03/31/02  $5,857,821 $5,857,821 $5,329,694  $5,329,694 91%Mod127
04/01/02 09/30/02 $9,787,151 $9,787,151 $8,705,202 $8,705,202 92%Mod147
10/01/02 03/31/03 $8,548,056  $8,548,056 $8,034,671  $8,034,671 94%Mod167
04/01/03 09/30/03 $8,544,498 $8,544,498 $8,117,273  $8,117,273 95%Mod194
10/01/03 03/31/04 $8,078,214 $8,078,214 $7,755,085  $7,755,085 96%Mod220
04/01/04 09/30/04 $8,788,297 $0 $8,788,297    

BASIC SUBTOTAL $91,833,559 $0 $92,346,197   $83,140,926 Earned & Available

 
 

10/01/04 03/31/05 $8,063,540  $8,063,540
04/01/05 09/30/05 $8,068,276  $8,068,276
10/01/05 03/31/06 $8,157,307  $8,157,307
04/01/06 09/30/06 $8,158,621  $8,158,621
10/01/06 03/31/07 $8,322,775  $8,322,775
04/01/07 09/30/07 $8,323,995  $8,323,995
10/01/07 03/31/08 $8,518,008  $8,518,008
04/01/08 09/30/08 $8,531,177  $8,531,177

OPTION SUBTOTAL $66,143,700 $0 $66,143,700
GRAND TOTAL $157,977,259 $0 $158,489,897

 
  
 $158,489,897  

 

BASIC PERIOD OF 
PERFORMANCE

OPTION PERIOD

ARTICLE B-4     AWARD FEE  

The amount of award fee earned, if any, shall be determined in accordance with Section J, 
Attachment J-8, Award Fee Evaluation Plan, and other provisions of this contract as 
applicable.  The following specifies by award fee period the amount of available award fee, the 
amount of earned award fee, and the award fee score.  



NAS10-99001 Mod No. 221

CONTRACT FUNDING 

Pursuant to FAR Clause 52.232.22, Limitation of Funds, funds presently allotted to this contract and 
the period through which they are estimated to be adequate are specified in the table below:

The below table is created with the beginning values based on modification 207

Total 
  Funded  Funded  Funded ADEQUATE

As of MOD Contract Value Cost Fee Cost/Fee THROUGH
Subtotal as 
of Mod 207 $1,521,089,831 $1,352,699,779 $109,233,443 $1,461,933,222 6/25/2004

208 $234,534
209 $472,281
210 $161,515
211 $34,989,808 $2,799,185 $37,788,993 8/1/2004
213 $335,666
214 $0
215 -$49,559
216 $0
217 $9,694,805
218 $15,360,800 $1,228,864 $16,589,664 9/21/2004
219 $462,056
220 -$323,129
221 $9,362,652 $749,012 $10,111,664 9/28/2004

TOTAL $1,532,078,000 $1,412,413,039 $114,010,504 $1,526,423,543  
  
     
   
      
   
     
   
    
      
      
     
     
       
     
       
      
     
     
       
       
     
      

ARTICLE G-2



CONTRACT DISTRIBUTION CHECKLIST 
NAS10-99001 

MOD NO.221 
    DISTRIBUTED 
  SIGNED COPIES  DATE BY 

X 1 ACCOUNTS PAYABLE (GG-B-C2)                  
X 1 CONTRACTOR      MAILED 5/20/04 MW 
          
  CONFORMED COPIES  

ACTION NO. OF 
COPIES 

 
SENT TO 

 
CODE/ADDRESS 

 1 PR ORIGINATOR (Office code or symbol)  
X 2 CONTRACT SPECIALIST  * (Original, Master) + Extras (Specify No.)  
 1 PROCUREMENT QUALITY BRANCH PH-P3 

X 1 SUPPLY  & EQUIPMENT TA-E1/B. Denis 
 1 TRANSPORTATION OFFICER TA-E1/L. Carroll 

X      1 CHIEF COUNSEL CC-A 
      1 PATENT COUNSEL CC-A/R. Heald 

X 1 TECHNOLOGY UTILIZATION YA-C1/D. Makufka 
X      1 LABOR RELATIONS STAFF QA-A-1 (S. Haddad\L. 

Furis) 
      4 DCASMA DELEGATION    (NEW AWDS/MODS) PH-P3 

X 1 EQUAL  OPPORTUNITY OFFICE AJ 
X 1 INDUSTRIAL PROPERTY  TA-E1/ 
      1 SBA REGIONAL OFFICE (Include envelope with 

address) 
                                               
    
    
    
                        
                        

X 1      PROCUREMENT OFFICE      OP 
                        

X 4           INSTALLATION OPERATIONS      TA-A 
                        
                        
                        
                        
    
    
    

TOTAL         
CONTRACT SPECIALIST: 
MICHAEL WHEELER, 476-4012 

CONFORMED COPIES DISTRIBUTED BY: DATE: 

       
*DISTRIBUTION NOTES: 
 
1. Group without an “X” in the Action Column:  Place an “X” in the Action Column for those that require a copy of the 

contract. 
 
2. Place additional distribution requirements in the vacant spaces, indicating number of copies, proper office codes, and 

name of person concerned with receiving the contract. 
 

3. Any distribution requiring mailing off the Center to be accompanied by a label or envelope addressed to the 
addressee.  (Mail going to 45SW/PAFB requires no label.) 
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 1.  CONTRACT ID CODE PAGE OF PAGES 
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT  1 1 

2.  AMENDMENT/MODIFICATION NO. 
 

3.  EFFECTIVE DATE 4.  REQUISITION/PURCHASE REQ. NO. 5.  PROJECT NO. (If 
applicable) 

  222 May 29, 2004   
6.  ISSUED BY CODE OPOS 7.  ADMINISTERED BY (If other than Item 6) CODE  

John F. Kennedy Space Center, NASA  
Procurement Office  
Kennedy Space Center, FL  32899  
  

8.  NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and Zip Code)  9A.  AMENDMENT OF SOLICITATION NO. 

   
Space Gateway Support 
2411 Dulles Corner Park, Suite 500 

  

     Herndon, VA 20171-3430  9B.  DATED (SEE ITEM 11) 

   
  10A.  MODIFICATION OF CONTRACT/ORDER NO. 

  NAS10-99001 
  10B.  DATED (SEE ITEM 13) 

CODE  FACILITY CODE   August 21, 1998 
11.  THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

[    ]The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers      ]  is extended, [   ]  is not extended. 
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: 
 
(a) By completing Items 8 and 15, and returning ____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or  (c) 
By separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by virtue 
of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the 
solicitation and this amendment, and is received prior to the opening hour and date specified. 

1. ACCOUNTING AND APPROPRIATION DATA (If required) 
 
                                 13.  THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,  
                                  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

 A.  THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER 
NO. IN ITEM 10A. 

 B.  THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

X  C.  THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 
 FAR 52.243-2 Changes – Cost Reimbursement (AUG 1987) Alt II (APR 1984) 

  D.  OTHER (Specify type of modification and authority)  
E.  IMPORTANT:  Contractor [  ] is not,  [X] is required to sign this document and return  3  copies to the issuing office. 
14.  DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) 
 
The purpose of this Change Order is to provide continued security posture for fiscal year 2004, from May 29, 2004 to July 
31, 2004 at KSC and CCAFS.  These requirements were defined in CCR03-52.  The Request For Proposal was sent to 
SGS on July 31, 2003, and the proposal has been received and continues to be evaluated.  This change order extends 
the current security requirements through the last three days of May and the months of June and July for FY04 at a NOT-
TO- EXCEED price of $1,383,869.  This effort will be definitized in a future modification.  Any costs eventually negotiated 
in excess of the not to exceed estimated cost figure shall be non-fee bearing.   
 
 
  
 

15A.  NAME AND TITLE OF SIGNER (Type or print) 16A.  NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 
  Victoria G. Lockard Michael Wheeler 

       Director, Contracts Contracting Officer 
15B.  CONTRACTOR/OFFEROR 15C.  DATE SIGNED 16B.  UNITED STATES OF AMERICA 16C. DATE SIGNED 
       
     

    

(Signature of person authorized to sign)  (Signature of Contracting Officer)  
                NSN 7540-01-152-8070                                                                         30—105                                                                                             STANDARD FORM 30 (Rev. 10-83) 

PREVIOUS EDIION UNUSABLE                                                                                                                                                                    Prescribed by GSA 
                                                                                                                                                                                                                         FAR (48 CFR) 53.243 
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AMS INPUT SHEET - MODIFICATION 
 
PREPARER: Fill in all applicable (except shaded) blocks.  Italicized blocks need not be filled in unless there are changes. 
Underlined blocks apply to New Work modifications 

 
1. Contract or Order 
Number 

 
NAS10-99001 

 
 116. Mod Prefix 

’ 
C 

 
117.  Mod Number 

 
222 

      
 
 31. Referenced 
Contract Number  

  
3. PR Number 

  
4. Closeout PR 

 

If this is a mod to an IDV order, enter the contract that the order 
was against, e.g. the FSS number.  Otherwise leave blank. 

    

 
4a. More than one PR    (Yes) (No) 

 
 

                          
4b.  Num of Linked PRs 

 
 

  
 

    
 
18. Modification Award Date........... 

 
6/10/2004 

 
      66. Effective Date  (New Work ONLY)

 
 

Enter the year, month, and day that the CO signed the modification.  
 
80. Completion Date...................... 

  
      81. Ultimate Completion Date.................. 

 

ENTER ONLY IF CHANGING CURRENT PERIOD OF PERFORMANCE 
(e.g. by exercise of option) OR DATE OF LAST DELIVERED ITEM, 
WHICHEVER IS LATER 

ENTER ONLY IF CHANGING MAXIMUM POSSIBLE PERIOD OF 
ERFORMANCE (e.g. by negotiation of a contract delivery extension).  P

 
 

 
20.  PPC (New Work ONLY).........……….. 

 
 

 
 

 
       21. Kind of Action........................………….. 

 
9 

 
 
 

 
 

 

07-Additional Work (new agreement,  
       FAR Part 6 applies),   
08-Supplemental Agreement for  
      work within scope 
     _____ Changes clause (Y)es  (N)o 
09-Change Order,  
10-Definitize Change Order,  
11-Other Administrative Action 
12-Terminate for Default (complete or partial)  
13-Terminate for Convenience  
      (complete or partial), 

 
14-Definitize Letter Contract,  
15-Exercise an Option,  
16-Order under Reporting Center’s IDC 
17-Order under Reporting Center’s BOA 
53 Mod to BOA and no other code applies 
54 Mod to Purchase/Task/Delivery Order  
      and no other code applies 
97-Funding Only Action 
98-Novation Agreement, 
99-Close Out Mod 

 
 
        26. Extent of Competition   (New Work ONLY)  

 
 

  
 

                      Competed 
          2. Sealed Bid 
          3. Competed Action – SEB 
          4. Other Competed Action 

                Not Competed 
5. Follow-on to Competed Action 
6. Other Not Competed   

  

         28. Solicitation Issue Date                                  29. Solicitation Identifier
  

 
 

 
32. Brief Mod Description  

 
Change Order 222 – Extending Additional Force Protection Security Requirements – NTE $1,383,869 

        (limit 100 characters) 

 
 

 
Examples: 

 
Administrative Change  –  [summarize what was 
changed] 
Change Order:  [Title or CCB reference no.] – 
[summarize] 
Mod definitizing Change Order Mod #___ 

 
  New work – [summarize work]  
  Change in task – [summarize] 
  Increase POP/Cost/Funding 
  Award Fee Earned for period ____(dates) 

  
33. CICA Applicability.... 

 
 

 
 

  
                      36.  Procurement Synopsized....................... 

 
 

1. Pre-CICA    2. Post-CICA 
3-Simplified Acquisition Procedures  
4-Commercial Item Under Test Program 

                                                                                                               (Y)es   (N)o   (U) No, due to urgency  

 
35. Contract Type.......................................………….... 

 
 

 
 

 
 

       01.  Fixed Price, Firm 
       02.  Fixed Price,  Redetermination 
       03. Fixed Price, Economic 
              Price Adjustment 
       04. Fixed Price, Incentive 
       05. Cost No Fee 

06. Cost Sharing 
07. Cost Plus Fixed Fee 
08. Cost Plus Incentive Fee 
09. Time and Materials 
10. Labor-hour 
12. Cost Plus Award Fee 

13. Fixed Price Level of Effort 
14. Fixed Price Award Fee 
15. Order dependent 
16. Combination 
17. Award Term 
18. Other 

 



HC (10/1/2003)        NF507 Template                       ***Previous Editions are Obsolete***    2 

 
 
Contract/Modification Number 

 
NAS10-99001/Mod 222 

 
 

 
       

 
      41. Solicitation Procedures.............…………...……............      

 
  

 
40. Number of Offers Received....………………........... 

              E. NASA Research Announcement/ 
                   Announcement of Opportunity 
             L. Other Than Full and Open Competition 
                  (Includes8(a) Program) 

 

 
 
 42. Authority Other Than full and Open..…………….... 

 
 

 
       46. Contract Admin Delegated     (Y)es  (N)o.…………………… 

 
 

 A. Unique Source (1) 
B. Follow-on Contract (1) 
C. Unsolicited Research Proposal (1) 
D. Patent/Data Rights (1)  
E. Utilities (1) 
F. Standardization (1) 
G Only One Source- Other (1) 

H. Urgency (2) 
J. Mobilization, Essential R&D 
Capabilities, or  Expert Services (3) 
L. International Agreement (4) 
M. Authorized by Statute (5) 
N. Authorized for Resale (5) 
P. National Security (6) 
Q. Public Interest (7)  

If Yes, check either Blanket 
Delegation OR all that apply 
____Blanket Delegation 
____Post Award Audit 
____Security 
____Cost Accounting Standards  
____Property Administration 
 

____Transportation 
____Quality Assurance  
____Consent to Subcontract 
____Closeout 
____Engineering/Product Surveil. 
____Other 

 
50. Cost Accounting Standards Clause   (Y)es (N)o 

 
        

 
      52. Subcontracting Program Plan   …………………………….. 

 
 

  A.  Plan Not Included – No Subcontracting Possibilities 
B.  Plan Not Required 
C.  Plan Required – Incentives Not Included 
D.  Plan Required – Incentive Included 

 

 
56. Cost and Performance Reporting................ 

 
 

 
       57. Property Financial Reporting........ (Y)es  (N)o 

 
 

      N. None required      2. NF 533M only     3. NF 553M & 533Q 
  

 
 
38. Percent Performance Based.........…………..….. 

 
 

 
82. Physically Complete Y/N ____.  If Yes, enter date 

 

 
69. Mod Admin’s Code  

KQC  
70. Contracting Officer's Code 

 
KQC 

 
     71. Negotiator’s Code 

 
KQC 

 
43. Labor Statutes 

  
                  67. Security Code 

 
 

 
                                              68. Equipment Code 

 
 

 
72. COTR Last Name and First Initial 

S. Kroskey 
 

73. COTR's Org Code 
 
JP 

 
 74. Contract Funding Code 

 

 
75. Reason Not Small Business   ………………………………        

 
 

 

     A  No known sm. bus. source 
     B  SB not solicited  
     C  SB solicited and no offer received  

     D  SB solicited and offer 
was not low 
  Z  Other reason 

 

 
            55. Contract funded by Foreign Gov′t/Int′l Org

 

 
90. EPA Designated Products........................………………… 

  
     91. Recovered Materials Clauses.......................... 

 
 

A.   Purchase Contained Required Minimum Recovered Material Content 

B.   No Minimum Recovered Material Content; Unable to Competitively 
       Acquire w/in Reasonable Time 
C.  No Minimum Recovered Material Content;  Unable to Acquire at  
       Reasonable Price 
D.  No Minimum Recovered Material content;  Unable to Acquired at 
       Reasonable Performance Standards 
E.   No EPA Product(s) Required. 

 A.  FAR 52.223-4, Recovered Material Certification, 
B.  FAR 52.223-4, Recovered Material Certification and
      FAR 52.223-9, Estimate of Percentage of Recovered  
      Material Content for EPA Designated Products. 
C.   Neither clause stated in B is included in the contract. 

    
 
95. Funding Agency Code  (FIPS 95 code)…………….. 

 
 

     96. Funding Agency DODAAC Code................... 
 

This field may be blank.  If reporting an award done by 
your Center on behalf of another federal agency, and 
100% of the funding comes from that other agency, 
report the four-digit agency code (FIPS 95) of the 
funding agency.  The FIPS 95 code should be placed on 
the Purchase Request by the finance office.  A list of 
valid codes is available at 
http://FPDS.GSA.GOV/fpds/downloads.htm. 

 
 

If the award being reported in Funding Agency (Item 95) 
is for the Department of Defense (begins with 17, 21, 57, 
96CE, or 97) enter the six digit Department of Defense 
Activity Address Code (DODAAC). 

 
 

 
 
  64.  Value Engineering Clause.....……................. 

   

                                                                                                                                                                                                                                  

http://fpds.gsa.gov/fpds/downloads.htm


 
 
Contract/Modification Number 

 
NAS10-99001/Mod 222 

  
 111. Revised Fixed Price or Estimated Cost Plus Fees 

 
               FROM 

 
 

 
                  BY 

 
 

 
                     TO 

 Fixed Price or Est. Cost Fixed Price or Est. Cost  Fixed Price or Est. Cost 

$   
 $       

 
 

 
$  

Base/Fixed Fee Base/Fixed Fee Base/Fixed Fee 
 
$ 

 
 

 
$ 

 
 

 
$ 

Target Incentive Fee Target Incentive Fee Target Incentive Fee 
 
$ 

 
 

 
$ 

 
 

 
$ 

Maximum Award Fee Maximum Award Fee Maximum Award Fee 
 
$  

 
 

 
$  

 
 

 
$  

Total Price or Cost With Fees Total Cost With Fees Total Cost With Fees 
 
$  

 
 

 
$  

 
 

 
$  

  
 
110.  Total Contract Value (NOTE:  UPDATE TOTAL CONTRACT VALUE INCLUDING ALL OPTIONS, EXERCISED OR FUTURE)  

 
$2,728,390,891 

 
 

 
 

 
 

 
 

 
Award Fee Modifications 

 
    Award fee period - From......... 

 
 

 
                       To........................................ 

 
 

 
 
    Max fee available for period.... 

 
$ 

 
                       Amount Earned for period.... 

 
$ 

 
 
 

 
              Award Fee Lost.................... 

 
$ 

  
113.   Action Obligations 

 
               FROM 

 
 

 
                  BY 

 
 

 
                     TO 

Fixed Price or Est. Cost Fixed Price or Est. Cost Fixed Price or Est. Cost 
 
$ 

 
 

 
$ 

 
 

 
$ 

Total Fees Total Fees Total Fees 
 
$ 

 
 

 
$ 

 
 

 
$ 

Total Obligated Total Obligated Total Obligated 
 
$ 

 
 

 
$ 

 
 

 
$ 

 
114. Funded Through date  
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Contract/Modification Number 

 
NAS10-99001/Mod 222 

 

 
 DELIVERABLES (COMPLETE ONLY IF ITEM(S) HAVE BEEN CHANGED OR ADDED) (OPTIONAL)       

Description Due Date Revised Date Actual Date Delay Code * 
 
    1. 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
    2.  

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
    3.  

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 
    4.  

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
    5. 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
    6. 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
    7 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
    8 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
    9. 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 
  10. 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
  11. 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
  12. 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
*AMS Deliverables Delay Code 

 
               Delay 
               Code          Description of Delay
 
                  A             Testing/Inspection Delays 
 
                  B             Labor Problems 
 
                  C             Subcontractor/Supplier Late 
 
                  D             Contract Priorities/Conflicts 
 
                  E             Plant/Facility Closing 
 
                  F             Theft/Loss 
 
                 G              Unacceptable Items 
 
                 H              Contractor Claim Pending  

 
               Delay 
               Code          Description of Delay
 
                  I              Common Carrier/Transportation 
 
                  J              Untimely Provision of GFP 
 
                 K              Government Direction (e.g. Termination, 
                                  Stop Work Order, or Suspension Order) 
 
                  L             Other Government-Caused Delay 
 
                 M             Other Contract/Subcontractor-Caused 
                                  Delay 
 
                 N              Act of God    
 

  
 
 
 Period of Performance (POP) Option End Dates (Complete only if item(s) have been changed or added) 
 

 
POP Option End Date (1) 

 
  

POP Option End Date (2) 
 
 

 
 
POP Option End Date (3) 

 
  

POP Option End Date (4) 
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CONTRACT DISTRIBUTION CHECKLIST 
NAS10-99001 

MOD NO.222 
    DISTRIBUTED 
  SIGNED COPIES  DATE BY 

X 1 ACCOUNTS PAYABLE (GG-B-C2)        
X 1 CONTRACTOR   X   MAILED 6/8/04 MW 
          
  CONFORMED COPIES  

ACTION NO. OF 
COPIES 

 
SENT TO 

 
CODE/ADDRESS 

X 1 PR ORIGINATOR (Office code or symbol) JP-A (Parada) 
X 2 CONTRACT SPECIALIST  * (Original, Master) + Extras (Specify No.)  
 1 PROCUREMENT QUALITY BRANCH PH-P3 

X 1 SUPPLY  & EQUIPMENT TA-E1/B. Denis 
 1 TRANSPORTATION OFFICER TA-E1/L. Carroll 

X 1 CHIEF COUNSEL CC-A 
 1 PATENT COUNSEL CC-A/R. Heald 

X 1 TECHNOLOGY UTILIZATION YA-C1/D. Makufka 
X 1 LABOR RELATIONS STAFF QA-A-1 (S. Haddad\L. 

Furis) 
 4 DCASMA DELEGATION    (NEW AWDS/MODS) PH-P3 

X 1 EQUAL  OPPORTUNITY OFFICE AJ 
X 1 INDUSTRIAL PROPERTY  TA-E1/Jarvis 
 1 SBA REGIONAL OFFICE (Include envelope with 

address) 
                                               
    
    
    
    
    

X 1 PROCUREMENT OFFICE OP 
    

X 4 INSTALLATION OPERATIONS TA-A 
    
    
    
    
    
    
    

TOTAL         
CONTRACT SPECIALIST: 
Michael Wheeler, 476-4012 

CONFORMED COPIES DISTRIBUTED BY: DATE: 

       
*DISTRIBUTION NOTES: 
 
1. Group without an “X” in the Action Column:  Place an “X” in the Action Column for those that require a copy of the 

contract. 
 
2. Place additional distribution requirements in the vacant spaces, indicating number of copies, proper office codes, and 

name of person concerned with receiving the contract. 
 

3. Any distribution requiring mailing off the Center to be accompanied by a label or envelope addressed to the 
addressee.  (Mail going to 45SW/PAFB requires no label.) 
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 1.  CONTRACT ID CODE PAGE OF PAGES 
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT  1 1 

2.  AMENDMENT/MODIFICATION NO. 
 

3.  EFFECTIVE DATE 4.  REQUISITION/PURCHASE REQ. NO. 5.  PROJECT NO. (If 
applicable) 

  223 June 11, 2004   
6.  ISSUED BY CODE OPOS 7.  ADMINISTERED BY (If other than Item 6) CODE  

John F. Kennedy Space Center, NASA  
Procurement Office  
Kennedy Space Center, FL  32899  
  

8.  NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and Zip Code)  9A.  AMENDMENT OF SOLICITATION NO. 

   
Space Gateway Support 
2411 Dulles Corner Park, Suite 500 

  

     Herndon, VA 20171-3430  9B.  DATED (SEE ITEM 11) 

   
  10A.  MODIFICATION OF CONTRACT/ORDER NO. 

  NAS10-99001 
  10B.  DATED (SEE ITEM 13) 

CODE  FACILITY CODE   August 21, 1998 
11.  THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

[    ]The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers      ]  is extended, [   ]  is not extended. 
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: 
 
(a) By completing Items 8 and 15, and returning ____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or  (c) 
By separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by virtue 
of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the 
solicitation and this amendment, and is received prior to the opening hour and date specified. 

1. ACCOUNTING AND APPROPRIATION DATA (If required) 
 
                                 13.  THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,  
                                  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

 A.  THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER 
NO. IN ITEM 10A. 

 B.  THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

X  C.  THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 
 FAR 52.243-2 Changes – Cost Reimbursement (AUG 1987) Alt II (APR 1984) 

  D.  OTHER (Specify type of modification and authority)  
E.  IMPORTANT:  Contractor [  ] is not,  [X] is required to sign this document and return  3  copies to the issuing office. 
14.  DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) 
 
The purpose of this Change Order is to authorize additional tasking to support the Agency’s e-Payroll 
implementation.  This effort is primarily directed towards interface development and verification for the labor 
distribution system, Employee Data Warehouse (EDW), and other KSC legacy systems.  The e-Payroll 
implementation effort is a requirement that requires immediate action to meet the Agency’s August 8, 2004 “Go-
Live” date.  Space Gateway Support has agreed to a “not to exceed” estimated cost of $207,000 for the period of 
performance of June 11, 2004 through August 31, 2004 to enable KSC to adhere to the President’s e-
Government mandates.  This effort will be definitized in a future modification.  Costs incurred in excess of the not 
to exceed estimated cost figure shall be non-fee bearing.       
 
   
 
 
 
  
 

15A.  NAME AND TITLE OF SIGNER (Type or print) 16A.  NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 
  Victoria G. Lockard Michael Wheeler 

       Director, Contracts Contracting Officer 
15B.  CONTRACTOR/OFFEROR 15C.  DATE SIGNED 16B.  UNITED STATES OF AMERICA 16C. DATE SIGNED 
       
     

    

(Signature of person authorized to sign)  (Signature of Contracting Officer)  
                NSN 7540-01-152-8070                                                                         30—105                                                                                             STANDARD FORM 30 (Rev. 10-83) 

PREVIOUS EDIION UNUSABLE                                                                                                                                                                    Prescribed by GSA 
                                                                                                                                                                                                                         FAR (48 CFR) 53.243 

 



HC (10/1/2003)        NF507 Template                       ***Previous Editions are Obsolete***    1 

AMS INPUT SHEET - MODIFICATION 
 
PREPARER: Fill in all applicable (except shaded) blocks.  Italicized blocks need not be filled in unless there are changes. 
Underlined blocks apply to New Work modifications 

 
1. Contract or Order 
Number 

 
NAS10-99001 

 
 116. Mod Prefix 

’ 
S 

 
117.  Mod Number 

 
223 

      
 
 31. Referenced 
Contract Number  

  
3. PR Number 

  
4. Closeout PR 

 

If this is a mod to an IDV order, enter the contract that the order 
was against, e.g. the FSS number.  Otherwise leave blank. 

    

 
4a. More than one PR    (Yes) (No) 

 
 

                          
4b.  Num of Linked PRs 

 
 

  
 

    
 
18. Modification Award Date........... 

 
 

 
      66. Effective Date  (New Work ONLY)

 
 

Enter the year, month, and day that the CO signed the modification.  
 
80. Completion Date...................... 

  
      81. Ultimate Completion Date.................. 

 

ENTER ONLY IF CHANGING CURRENT PERIOD OF PERFORMANCE 
(e.g. by exercise of option) OR DATE OF LAST DELIVERED ITEM, 
WHICHEVER IS LATER 

ENTER ONLY IF CHANGING MAXIMUM POSSIBLE PERIOD OF 
ERFORMANCE (e.g. by negotiation of a contract delivery extension).  P

 
 

 
20.  PPC (New Work ONLY).........……….. 

 
 

 
 

 
       21. Kind of Action........................………….. 

 
9 

 
 
 

 
 

 

07-Additional Work (new agreement,  
       FAR Part 6 applies),   
08-Supplemental Agreement for  
      work within scope 
     _____ Changes clause (Y)es  (N)o 
09-Change Order,  
10-Definitize Change Order,  
11-Other Administrative Action 
12-Terminate for Default (complete or partial)  
13-Terminate for Convenience  
      (complete or partial), 

 
14-Definitize Letter Contract,  
15-Exercise an Option,  
16-Order under Reporting Center’s IDC 
17-Order under Reporting Center’s BOA 
53 Mod to BOA and no other code applies 
54 Mod to Purchase/Task/Delivery Order  
      and no other code applies 
97-Funding Only Action 
98-Novation Agreement, 
99-Close Out Mod 

 
 
        26. Extent of Competition   (New Work ONLY)  

 
 

  
 

                      Competed 
          2. Sealed Bid 
          3. Competed Action – SEB 
          4. Other Competed Action 

                Not Competed 
5. Follow-on to Competed Action 
6. Other Not Competed   

  

         28. Solicitation Issue Date                                  29. Solicitation Identifier
  

 
 

 
32. Brief Mod Description  

 
Change Order 223 – e-Payroll support, NTE  $207,000  

        (limit 100 characters) 

 
 

 
Examples: 

 
Administrative Change  –  [summarize what was 
changed] 
Change Order:  [Title or CCB reference no.] – 
[summarize] 
Mod definitizing Change Order Mod #___ 

 
  New work – [summarize work]  
  Change in task – [summarize] 
  Increase POP/Cost/Funding 
  Award Fee Earned for period ____(dates) 

  
33. CICA Applicability.... 

 
 

 
 

  
                      36.  Procurement Synopsized....................... 

 
 

1. Pre-CICA    2. Post-CICA 
3-Simplified Acquisition Procedures  
4-Commercial Item Under Test Program 

                                                                                                               (Y)es   (N)o   (U) No, due to urgency  

 
35. Contract Type.......................................………….... 

 
 

 
 

 
 

       01.  Fixed Price, Firm 
       02.  Fixed Price,  Redetermination 
       03. Fixed Price, Economic 
              Price Adjustment 
       04. Fixed Price, Incentive 
       05. Cost No Fee 

06. Cost Sharing 
07. Cost Plus Fixed Fee 
08. Cost Plus Incentive Fee 
09. Time and Materials 
10. Labor-hour 
12. Cost Plus Award Fee 

13. Fixed Price Level of Effort 
14. Fixed Price Award Fee 
15. Order dependent 
16. Combination 
17. Award Term 
18. Other 
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Contract/Modification Number 

 
NAS10-99001/Mod 223 

 
 

 
       

 
      41. Solicitation Procedures.............…………...……............      

 
  

 
40. Number of Offers Received....………………........... 

              E. NASA Research Announcement/ 
                   Announcement of Opportunity 
             L. Other Than Full and Open Competition 
                  (Includes8(a) Program) 

 

 
 
 42. Authority Other Than full and Open..…………….... 

 
 

 
       46. Contract Admin Delegated     (Y)es  (N)o.…………………… 

 
 

 A. Unique Source (1) 
B. Follow-on Contract (1) 
C. Unsolicited Research Proposal (1) 
D. Patent/Data Rights (1)  
E. Utilities (1) 
F. Standardization (1) 
G Only One Source- Other (1) 

H. Urgency (2) 
J. Mobilization, Essential R&D 
Capabilities, or  Expert Services (3) 
L. International Agreement (4) 
M. Authorized by Statute (5) 
N. Authorized for Resale (5) 
P. National Security (6) 
Q. Public Interest (7)  

If Yes, check either Blanket 
Delegation OR all that apply 
____Blanket Delegation 
____Post Award Audit 
____Security 
____Cost Accounting Standards  
____Property Administration 
 

____Transportation 
____Quality Assurance  
____Consent to Subcontract 
____Closeout 
____Engineering/Product Surveil. 
____Other 

 
50. Cost Accounting Standards Clause   (Y)es (N)o 

 
        

 
      52. Subcontracting Program Plan   …………………………….. 

 
 

  A.  Plan Not Included – No Subcontracting Possibilities 
B.  Plan Not Required 
C.  Plan Required – Incentives Not Included 
D.  Plan Required – Incentive Included 

 

 
56. Cost and Performance Reporting................ 

 
 

 
       57. Property Financial Reporting........ (Y)es  (N)o 

 
 

      N. None required      2. NF 533M only     3. NF 553M & 533Q 
  

 
 
38. Percent Performance Based.........…………..….. 

 
 

 
82. Physically Complete Y/N ____.  If Yes, enter date 

 

 
69. Mod Admin’s Code  

KQC  
70. Contracting Officer's Code 

 
KQC 

 
     71. Negotiator’s Code 

 
KQC 

 
43. Labor Statutes 

  
                  67. Security Code 

 
 

 
                                              68. Equipment Code 

 
 

 
72. COTR Last Name and First Initial 

S. Kroskey 
 

73. COTR's Org Code 
 
JP 

 
 74. Contract Funding Code 

 

 
75. Reason Not Small Business   ………………………………        

 
 

 

     A  No known sm. bus. source 
     B  SB not solicited  
     C  SB solicited and no offer received  

     D  SB solicited and offer 
was not low 
  Z  Other reason 

 

 
            55. Contract funded by Foreign Gov′t/Int′l Org

 

 
90. EPA Designated Products........................………………… 

  
     91. Recovered Materials Clauses.......................... 

 
 

A.   Purchase Contained Required Minimum Recovered Material Content 

B.   No Minimum Recovered Material Content; Unable to Competitively 
       Acquire w/in Reasonable Time 
C.  No Minimum Recovered Material Content;  Unable to Acquire at  
       Reasonable Price 
D.  No Minimum Recovered Material content;  Unable to Acquired at 
       Reasonable Performance Standards 
E.   No EPA Product(s) Required. 

 A.  FAR 52.223-4, Recovered Material Certification, 
B.  FAR 52.223-4, Recovered Material Certification and
      FAR 52.223-9, Estimate of Percentage of Recovered  
      Material Content for EPA Designated Products. 
C.   Neither clause stated in B is included in the contract. 

    
 
95. Funding Agency Code  (FIPS 95 code)…………….. 

 
 

     96. Funding Agency DODAAC Code................... 
 

This field may be blank.  If reporting an award done by 
your Center on behalf of another federal agency, and 
100% of the funding comes from that other agency, 
report the four-digit agency code (FIPS 95) of the 
funding agency.  The FIPS 95 code should be placed on 
the Purchase Request by the finance office.  A list of 
valid codes is available at 
http://FPDS.GSA.GOV/fpds/downloads.htm. 

 
 

If the award being reported in Funding Agency (Item 95) 
is for the Department of Defense (begins with 17, 21, 57, 
96CE, or 97) enter the six digit Department of Defense 
Activity Address Code (DODAAC). 

 
 

 
 
  64.  Value Engineering Clause.....……................. 

   

                                                                                                                                                                                                                                  

http://fpds.gsa.gov/fpds/downloads.htm


 
 
Contract/Modification Number 

 
NAS10-99001/Mod 223 

  
 111. Revised Fixed Price or Estimated Cost Plus Fees 

 
               FROM 

 
 

 
                  BY 

 
 

 
                     TO 

 Fixed Price or Est. Cost Fixed Price or Est. Cost  Fixed Price or Est. Cost 

$   
 $       

 
 

 
$  

Base/Fixed Fee Base/Fixed Fee Base/Fixed Fee 
 
$ 

 
 

 
$ 

 
 

 
$ 

Target Incentive Fee Target Incentive Fee Target Incentive Fee 
 
$ 

 
 

 
$ 

 
 

 
$ 

Maximum Award Fee Maximum Award Fee Maximum Award Fee 
 
$  

 
 

 
$  

 
 

 
$  

Total Price or Cost With Fees Total Cost With Fees Total Cost With Fees 
 
$  

 
 

 
$  

 
 

 
$  

  
 
110.  Total Contract Value (NOTE:  UPDATE TOTAL CONTRACT VALUE INCLUDING ALL OPTIONS, EXERCISED OR FUTURE)  

 
$2,728,390,891 

 
 

 
 

 
 

 
 

 
Award Fee Modifications 

 
    Award fee period - From......... 

 
 

 
                       To........................................ 

 
 

 
 
    Max fee available for period.... 

 
$ 

 
                       Amount Earned for period.... 

 
$ 

 
 
 

 
              Award Fee Lost.................... 

 
$ 

  
113.   Action Obligations 

 
               FROM 

 
 

 
                  BY 

 
 

 
                     TO 

Fixed Price or Est. Cost Fixed Price or Est. Cost Fixed Price or Est. Cost 
 
$ 

 
 

 
$ 

 
 

 
$ 

Total Fees Total Fees Total Fees 
 
$ 

 
 

 
$ 

 
 

 
$ 

Total Obligated Total Obligated Total Obligated 
 
$ 

 
 

 
$ 

 
 

 
$ 

 
114. Funded Through date  
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Contract/Modification Number 

 
NAS10-99001/Mod 223 

 

 
 DELIVERABLES (COMPLETE ONLY IF ITEM(S) HAVE BEEN CHANGED OR ADDED) (OPTIONAL)       

Description Due Date Revised Date Actual Date Delay Code * 
 
    1. 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
    2.  

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
    3.  

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 
    4.  

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
    5. 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
    6. 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
    7 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
    8 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
    9. 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 
  10. 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
  11. 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
  12. 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
*AMS Deliverables Delay Code 

 
               Delay 
               Code          Description of Delay
 
                  A             Testing/Inspection Delays 
 
                  B             Labor Problems 
 
                  C             Subcontractor/Supplier Late 
 
                  D             Contract Priorities/Conflicts 
 
                  E             Plant/Facility Closing 
 
                  F             Theft/Loss 
 
                 G              Unacceptable Items 
 
                 H              Contractor Claim Pending  

 
               Delay 
               Code          Description of Delay
 
                  I              Common Carrier/Transportation 
 
                  J              Untimely Provision of GFP 
 
                 K              Government Direction (e.g. Termination, 
                                  Stop Work Order, or Suspension Order) 
 
                  L             Other Government-Caused Delay 
 
                 M             Other Contract/Subcontractor-Caused 
                                  Delay 
 
                 N              Act of God    
 

  
 
 
 Period of Performance (POP) Option End Dates (Complete only if item(s) have been changed or added) 
 

 
POP Option End Date (1) 

 
  

POP Option End Date (2) 
 
 

 
 
POP Option End Date (3) 

 
  

POP Option End Date (4) 
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CONTRACT DISTRIBUTION CHECKLIST 
NAS10-99001 

MOD NO.223 
    DISTRIBUTED 
  SIGNED COPIES  DATE BY 

X 1 ACCOUNTS PAYABLE (GG-B-C2)        
X 1 CONTRACTOR   X   MAILED 6/25/04 MW 
          
  CONFORMED COPIES  

ACTION NO. OF 
COPIES 

 
SENT TO 

 
CODE/ADDRESS 

X 1 PR ORIGINATOR (Office code or symbol) JP-A (Parada) 
X 2 CONTRACT SPECIALIST  * (Original, Master) + Extras (Specify No.)  
 1 PROCUREMENT QUALITY BRANCH PH-P3 

X 1 SUPPLY  & EQUIPMENT TA-E1/B. Denis 
 1 TRANSPORTATION OFFICER TA-E1/L. Carroll 

X 1 CHIEF COUNSEL CC-A 
 1 PATENT COUNSEL CC-A/R. Heald 

X 1 TECHNOLOGY UTILIZATION YA-C1/D. Makufka 
X 1 LABOR RELATIONS STAFF QA-A-1 (S. Haddad\L. 

Furis) 
 4 DCASMA DELEGATION    (NEW AWDS/MODS) PH-P3 

X 1 EQUAL  OPPORTUNITY OFFICE AJ 
X 1 INDUSTRIAL PROPERTY  TA-E1/Jarvis 
 1 SBA REGIONAL OFFICE (Include envelope with 

address) 
                                               
    
    
    
    
    

X 1 PROCUREMENT OFFICE OP 
    

X 4 INSTALLATION OPERATIONS TA-A 
    
    
    
    
    
    
    

TOTAL         
CONTRACT SPECIALIST: 
Michael Wheeler, 476-4012 

CONFORMED COPIES DISTRIBUTED BY: DATE: 

       
*DISTRIBUTION NOTES: 
 
1. Group without an “X” in the Action Column:  Place an “X” in the Action Column for those that require a copy of the 

contract. 
 
2. Place additional distribution requirements in the vacant spaces, indicating number of copies, proper office codes, and 

name of person concerned with receiving the contract. 
 

3. Any distribution requiring mailing off the Center to be accompanied by a label or envelope addressed to the 
addressee.  (Mail going to 45SW/PAFB requires no label.) 

 
KDP-F-2050 

REV. B 
 Page 1 of 1 



 1.  CONTRACT ID CODE PAGE OF PAGES 
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT  1 2 

2.  AMENDMENT/MODIFICATION NO. 
 

3.  EFFECTIVE DATE 4.  REQUISITION/PURCHASE REQ. NO. 5.  PROJECT NO. (If 
applicable) 

 224    
6.  ISSUED BY CODE OPOS 7.  ADMINISTERED BY (If other than Item 6) CODE  

John F. Kennedy Space Center, NASA  
Procurement Office  
Kennedy Space Center, FL  32899  
  

8.  NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and Zip Code)  9A.  AMENDMENT OF SOLICITATION NO. 

   
Space Gateway Support 
2411 Dulles Corner Park, Suite 500 

  

     Herndon, VA 20171-3430  9B.  DATED (SEE ITEM 11) 

   
  10A.  MODIFICATION OF CONTRACT/ORDER NO. 

  NAS10-99001 
  10B.  DATED (SEE ITEM 13) 

CODE  FACILITY CODE   August 21, 1998 
11.  THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

[    ]The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers   [    ]  is extended, [   ]  is not extended. 
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: 
 
(a) By completing Items 8 and 15, and returning ____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; 
or  (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE 
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF 
YOUR OFFER.  If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each 
telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified. 

12.  ACCOUNTING AND APPROPRIATION DATA (If required) 
             See Contracting Officer for current Accounting & Appropriation Data                
                                 13.  THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,  
                                  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

 A.  THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 
ORDER NO. IN ITEM 10A. 

 B.  THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

  C.  THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 
  

X  D.  OTHER (Specify type of modification and authority) 
  Unilateral Mod/ Contract Article G-2, Contract Funding, and FAR 52.232-22, Limitation of Funds  

E.  IMPORTANT:  Contractor [ X] is not,  [   ] is required to sign this document and return      copies to the issuing office. 
14.  DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) 
 
The purpose of this unilateral modification is to provide additional funding in the amount of $5,046,298.  These funds 
when added to the amount already obligated on the contract are estimated to be adequate for contract performance 
through 30 September 2004.   
 
This change revises Article G-2, as shown on the attached page. 
 
 
. 

 
 

 
 

 
 

Except as provided herein, all terms and conditions of the document referenced in Item 9a or 10A, as heretofore changed, remains unchanged and in full force and effect. 

15A.  NAME AND TITLE OF SIGNER (Type or print) 16A.  NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 
   MICHAEL WHEELER 

        Contracting Officer 
15B.  CONTRACTOR/OFFEROR 15C.  DATE SIGNED 16B.  UNITED STATES OF AMERICA 16C. DATE SIGNED 
      
 

 
 

BY 
      //Original signed// 

 
6/23/2004 

(Signature of person authorized to sign)  (Signature of Contracting Officer)  
                NSN 7540-01-152-8070                                                                         30--105                                                                                     STANDARD FORM 30 (Rev. 10-83) 

PREVIOUS EDIION UNUSABLE                                                                                                                                                           Prescribed by GSA      FAR (48 CFR) 53.243 
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AMS INPUT SHEET - MODIFICATION 
 
PREPARER: Fill in all applicable (except shaded) blocks.  Italicized blocks need not be filled in unless there are changes. 
Underlined blocks apply to New Work modifications 

 
1. Contract or Order 
Number 

 
NAS10-99001 

 
 116. Mod Prefix 

 
A  

 
117.  Mod Number 

 
224 

      
 
 31. Referenced 
Contract Number  

  
3. PR Number 

  
4. Closeout PR 

 

If this is a mod to an IDV order, enter the contract that the order 
was against, e.g. the FSS number.  Otherwise leave blank. 

    

 
4a. More than one PR    (Yes) (No) 

 
 

                          
4b.  Num of Linked PRs 

 
 

  
 

    
 
18. Modification Award Date........... 

 
2004/06/23 

 
      66. Effective Date  (New Work ONLY)

 
 

Enter the year, month, and day that the CO signed the modification.  
 
80. Completion Date...................... 

 
 
 
              

 
      81. Ultimate Completion Date.................. 

 
 
 
 

ENTER ONLY IF CHANGING CURRENT PERIOD OF PERFORMANCE 
(e.g. by exercise of option) OR DATE OF LAST DELIVERED ITEM, 
WHICHEVER IS LATER 

ENTER ONLY IF CHANGING MAXIMUM POSSIBLE PERIOD OF 
PERFORMANCE (e.g. by negotiation of a contract delivery extension).  
 

 
 
20.  PPC (New Work ONLY).........……….. 

 
 

 
 

 
       21. Kind of Action........................………….. 

 
97 

 
 
 

 
 

 

07-Additional Work (new agreement,  
       FAR Part 6 applies),   
08-Supplemental Agreement for  
      work within scope 
     _____ Changes clause (Y)es  (N)o 
09-Change Order,  
10-Definitize Change Order,  
11-Other Administrative Action 
12-Terminate for Default (complete or partial)  
13-Terminate for Convenience  
      (complete or partial), 

 
14-Definitize Letter Contract,  
15-Exercise an Option,  
16-Order under Reporting Center’s IDC 
17-Order under Reporting Center’s BOA 
53 Mod to BOA and no other code applies 
54 Mod to Purchase/Task/Delivery Order  
      and no other code applies 
97-Funding Only Action 
98-Novation Agreement, 
99-Close Out Mod 

 
 
        26. Extent of Competition   (New Work ONLY)  

 
 

  
 

                      Competed 
          2. Sealed Bid 
          3. Competed Action – SEB 
          4. Other Competed Action 

                Not Competed 
5. Follow-on to Competed Action 
6. Other Not Competed   

  

         28. Solicitation Issue Date                                  29. Solicitation Identifier
  

 
 

 
32. Brief Mod Description  

The purpose of this modification is to add funding in the amount of $5,046,298.   

        (limit 100 characters) 

 
 

 
Examples: 

 
Administrative Change  –  [summarize what was 
changed] 
Change Order:  [Title or CCB reference no.] – 
[summarize] 
Mod definitizing Change Order Mod #___ 

 
  New work – [summarize work]  
  Change in task – [summarize] 
  Increase POP/Cost/Funding 
  Award Fee Earned for period ____(dates) 

  
33. CICA Applicability.... 

 
 

 
 

  
                      36.  Procurement Synopsized....................... 

 
 

1. Pre-CICA    2. Post-CICA 
3-Simplified Acquisition Procedures  
4-Commercial Item Under Test Program 

                                                                                                               (Y)es   (N)o   (U) No, due to urgency  

 
35. Contract Type.......................................………….... 

 
 

 
 

 
 

       01.  Fixed Price, Firm 
       02.  Fixed Price,  Redetermination 
       03. Fixed Price, Economic 
              Price Adjustment 
       04. Fixed Price, Incentive 
       05. Cost No Fee 

06. Cost Sharing 
07. Cost Plus Fixed Fee 
08. Cost Plus Incentive Fee 
09. Time and Materials 
10. Labor-hour 
12. Cost Plus Award Fee 

13. Fixed Price Level of Effort 
14. Fixed Price Award Fee 
15. Order dependent 
16. Combination 
17. Award Term 
18. Other 
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Contract/Modification Number 

 
NAS10-99001/Mod 224 

 
 

 
       

 
      41. Solicitation Procedures.............…………...……............      

 
  

 
40. Number of Offers Received....………………........... 

              E. NASA Research Announcement/ 
                   Announcement of Opportunity 
             L. Other Than Full and Open Competition 
                  (Includes8(a) Program) 

 

 
 
 42. Authority Other Than full and Open..…………….... 

 
 

 
       46. Contract Admin Delegated     (Y)es  (N)o.…………………… 

 
 

 A. Unique Source (1) 
B. Follow-on Contract (1) 
C. Unsolicited Research Proposal (1) 
D. Patent/Data Rights (1)  
E. Utilities (1) 
F. Standardization (1) 
G Only One Source- Other (1) 

H. Urgency (2) 
J. Mobilization, Essential R&D 
Capabilities, or  Expert Services (3) 
L. International Agreement (4) 
M. Authorized by Statute (5) 
N. Authorized for Resale (5) 
P. National Security (6) 
Q. Public Interest (7)  

If Yes, check either Blanket 
Delegation OR all that apply 
____Blanket Delegation 
____Post Award Audit 
____Security 
____Cost Accounting Standards  
____Property Administration 
 

____Transportation 
____Quality Assurance  
____Consent to Subcontract 
____Closeout 
____Engineering/Product Surveil. 
____Other 

 
50. Cost Accounting Standards Clause   (Y)es (N)o 

 
        

 
      52. Subcontracting Program Plan   …………………………….. 

 
 

  A.  Plan Not Included – No Subcontracting Possibilities 
B.  Plan Not Required 
C.  Plan Required – Incentives Not Included 
D.  Plan Required – Incentive Included 

 

 
56. Cost and Performance Reporting................ 

 
 

 
       57. Property Financial Reporting........ (Y)es  (N)o 

 
 

      N. None required      2. NF 533M only     3. NF 553M & 533Q 
  

 
 
38. Percent Performance Based.........…………..….. 

 
 

 
82. Physically Complete Y/N ____.  If Yes, enter date 

 

 
69. Mod Admin’s Code  

KQC  
70. Contracting Officer's Code 

KQC  
     71. Negotiator’s Code 

 
KQC 

 
43. Labor Statutes 

  
                  67. Security Code 

 
 

 
                                              68. Equipment Code 

 
 

 
72. COTR Last Name and First Initial 

 
 

73. COTR's Org Code 
 
 

 
 74. Contract Funding Code 

 

 
75. Reason Not Small Business   ………………………………        

 
 

 

     A  No known sm. bus. source 
     B  SB not solicited  
     C  SB solicited and no offer received  

     D  SB solicited and offer 
was not low 
  Z  Other reason 

 

 
            55. Contract funded by Foreign Gov′t/Int′l Org

 

 
90. EPA Designated Products........................………………… 

  
     91. Recovered Materials Clauses.......................... 

 
 

A.   Purchase Contained Required Minimum Recovered Material Content 

B.   No Minimum Recovered Material Content; Unable to Competitively 
       Acquire w/in Reasonable Time 
C.  No Minimum Recovered Material Content;  Unable to Acquire at  
       Reasonable Price 
D.  No Minimum Recovered Material content;  Unable to Acquired at 
       Reasonable Performance Standards 
E.   No EPA Product(s) Required. 

 A.  FAR 52.223-4, Recovered Material Certification, 
B.  FAR 52.223-4, Recovered Material Certification and
      FAR 52.223-9, Estimate of Percentage of Recovered  
      Material Content for EPA Designated Products. 
C.   Neither clause stated in B is included in the contract. 

    
 
95. Funding Agency Code  (FIPS 95 code)…………….. 

 
 

     96. Funding Agency DODAAC Code................... 
 

This field may be blank.  If reporting an award done by 
your Center on behalf of another federal agency, and 
100% of the funding comes from that other agency, 
report the four-digit agency code (FIPS 95) of the 
funding agency.  The FIPS 95 code should be placed on 
the Purchase Request by the finance office.  A list of 
valid codes is available at 
http://FPDS.GSA.GOV/fpds/downloads.htm. 

 
 

If the award being reported in Funding Agency (Item 95) 
is for the Department of Defense (begins with 17, 21, 57, 
96CE, or 97) enter the six digit Department of Defense 
Activity Address Code (DODAAC). 

 
 

 
 
  64.  Value Engineering Clause.....……................. 

   

                                                                                                                                                                                                                                  

http://fpds.gsa.gov/fpds/downloads.htm


 
 
Contract/Modification Number 

 
NAS10-99001/Mod 224 

  
 111. Revised Fixed Price or Estimated Cost Plus Fees 

 
               FROM 

 
 

 
                  BY 

 
 

 
                     TO 

 Fixed Price or Est. Cost Fixed Price or Est. Cost  Fixed Price or Est. Cost 

$  
 $                  

 
 

 
$ 

Base/Fixed Fee Base/Fixed Fee Base/Fixed Fee 
 
$ 

 
 

 
$ 

 
 

 
$ 

Target Incentive Fee Target Incentive Fee Target Incentive Fee 
 
$ 

 
 

 
$ 

 
 

 
$ 

Maximum Award Fee Maximum Award Fee Maximum Award Fee 
 
$ 

 
 

 
$ 

 
 

 
$ 

Total Price or Cost With Fees Total Cost With Fees Total Cost With Fees 
 
$ 

 
 

 
$  

 
 

 
$ 

  
 
110.  Total Contract Value (NOTE:  UPDATE TOTAL CONTRACT VALUE INCLUDING ALL OPTIONS, EXERCISED OR FUTURE)  

 
$2,744,401,019 

 
 

 
 

 
 

 
 

 
Award Fee Modifications 

 
    Award fee period - From......... 

 
 

 
                       To........................................ 

 
 

 
 
    Max fee available for period.... 

 
$ 

 
                       Amount Earned for period.... 

 
$ 

 
 
 

 
              Award Fee Lost.................... 

 
$ 

  
113.   Action Obligations  FOR FUNDING ONLY 

 
               FROM 

 
 

 
                  BY 

 
 

 
                     TO 

Fixed Price or Est. Cost Fixed Price or Est. Cost Fixed Price or Est. Cost 
 
$1,412,413,039 

 
 

 
$4,672,498 

 
 

 
$1,417,085,536 

Total Fees Total Fees Total Fees 
$114,010,504  

 
 
$373,800 

 
 

 
$114,384,304 

Total Obligated Total Obligated Total Obligated 
 
$1,526,423,543 

 
 

 
$5,046,298 

 
 

 
$1,531,469,840 

 
114. Funded Through date 2004/09/30 
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Contract/Modification Number 

 
NAS10-99001/Mod 224 

 

 
 DELIVERABLES (COMPLETE ONLY IF ITEM(S) HAVE BEEN CHANGED OR ADDED) (OPTIONAL)       

Description Due Date Revised Date Actual Date Delay Code * 
 
    1. 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
    2.  

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
    3.  

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 
    4.  

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
    5. 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
    6. 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
    7 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
    8 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
    9. 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 
  10. 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
  11. 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
  12. 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
*AMS Deliverables Delay Code 

 
               Delay 
               Code          Description of Delay
 
                  A             Testing/Inspection Delays 
 
                  B             Labor Problems 
 
                  C             Subcontractor/Supplier Late 
 
                  D             Contract Priorities/Conflicts 
 
                  E             Plant/Facility Closing 
 
                  F             Theft/Loss 
 
                 G              Unacceptable Items 
 
                 H              Contractor Claim Pending  

 
               Delay 
               Code          Description of Delay
 
                  I              Common Carrier/Transportation 
 
                  J              Untimely Provision of GFP 
 
                 K              Government Direction (e.g. Termination, 
                                  Stop Work Order, or Suspension Order) 
 
                  L             Other Government-Caused Delay 
 
                 M             Other Contract/Subcontractor-Caused 
                                  Delay 
 
                 N              Act of God    
 

  
 
 
 Period of Performance (POP) Option End Dates (Complete only if item(s) have been changed or added) 
 

 
POP Option End Date (1) 

 
  

POP Option End Date (2) 
 
 

 
 
POP Option End Date (3) 

 
  

POP Option End Date (4) 
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NAS10-99001 Mod No. 220

ARTICLE B-3   CONTRACT VALUE
Basic Period Sep 98-30 Sep 03

The contract value is summarized below:

Contract Period Estimated Cost Available Award Fee* Contract Value

Phase-In Period
(Sept 1998) $1,113,486 $1,113,486

Basic Period Thru 219
10/01/98-09/30/00 $397,214,790 $23,373,346 $420,588,136
Neg. Cost Overrun $9,200,000 $0 $9,200,000
Mod No. $0 $0 $0
Total FY99-FY00 $406,414,790 $23,373,346 $429,788,136

(10/01/00-09/30/01) $216,074,907 $13,037,357 $229,112,264
Neg. Cost Overrun $18,804,377 $0 $18,804,377
Mod No. $0 $0 $0
Total FY01 $234,879,284 $13,037,357 $247,916,641

(10/01/01-09/30/02) $231,890,812 $14,034,896 $245,925,708
Neg. Cost Overrun $19,865,904 $0 $19,865,904
Mod No. $0 $0 $0
Total FY02 $251,756,716 $14,034,896 $265,791,612

(10/01/02-09/30/03) $256,012,206 $16,151,946 $272,164,152
Neg. Cost Overrun $22,426,471 $0 $22,426,471
Mod No.   $0 $0 $0
Total FY03 $278,438,677 $16,151,946 $294,590,623

Option 2A
10/01/01-9/30/03 $0 $0 $0

Option 3AA
10/01/00-9/30/03 $2,065,721 $165,258 $2,230,979

Option 3AB
10/01/00-9/30/01 $2,196,342 $175,708 $2,372,050
10/01/00-9/30/02 $2,196,342 $175,708 $2,372,050
10/01/00-9/30/03 $2,196,341 $175,707 $2,372,048
Total Option 3AB $6,589,025 $527,123 $7,116,148

Option 4A
(01/01/02-9/30/03) $0 $0 $0



NAS10-99001 Mod No. 220

Basic Period SEP 98-30 SEP 03 (Con't)

Option Periods Oct 03 - 30 Sep 08

Contract Period Estimated Cost Available Award Fee* Contract Value

Option 5A
(04/01/99-09/30/99) $209,921 $16,794 $226,715
(10/01/99-09/30/00) $314,881 $25,190 $340,071
(10/01/00-09/30/01) $314,881 $25,190 $340,071
(10/01/01-09/30/02) $314,881 $25,191 $340,072
(10/01/02-09/30/03) $314,882 $25,191 $340,073
Total Option 5A $1,469,446 $117,556 $1,587,002

Option 1A
(10/01/03-09/30/04) $251,555,232 $16,655,061 $268,210,293
Neg Cost Overrun $22,135,767 $0 $22,135,767
Mod No. 220   $0 ($323,129) ($323,129)
Total FY04 $273,690,999 $16,331,932 $290,022,931

Option 3BA
(10/01/03-09/30/04) $2,322,030 $185,762 $2,507,792
Mod 

Option 5BA
(10/01/03-09/30/04) $321,092 $25,687 $346,779
Mod 

TOTAL CONTRACT
VALUE SEP98-SEP04 $1,448,937,074 $83,140,926 $1,532,078,000

*Earned fees for past periods plus the available fees for future periods.
Exercised options are moved above the Total Contract Value Line.

Options Thru Mod 208
OPTION 1B
(10/01/04-09/30/05) $246,148,673 $16,132,393 $262,281,066
Neg Cost Overrun $25,895,945 $0 $25,895,945
Mod No. $0 $0 $0
Total FY05 $272,044,618 $16,132,393 $288,177,011

(10/01/05-09/30/06) $249,156,000 $16,315,928 $265,471,928
Neg. Cost Overrun $29,101,654 $0 $29,101,654
Mod No. $0 $0 $0
Total FY06 $278,257,654 $16,315,928 $294,573,582



NAS10-99001 Mod No. 220

Basic Period SEP 98-30 SEP 03 (Con't)

Option Periods 1Oct 04 - 30 Sep 08

Contract Period Estimated Cost Available Award Fee* Contract Value

OPTION 1C
(10/01/06-9/30/07) $254,280,525 $16,645,770 $270,926,295
Neg. Cost Overrun $31,867,270 $0 $31,867,270
Mod No.  $0 $0 $0
Total FY07 $286,147,795 $16,645,770 $302,793,565

(10/01/07-9/30/08) $260,652,351 $17,050,188 $277,702,539
Neg. Cost Overrun $33,448,837 $0 $33,448,837
Mod No.  $0 $0 $0
Total FY08 $294,101,188 $17,050,188 $311,151,376

TOTAL OCT04-SEP08
OPTION VALUE $1,130,551,255 $66,144,279 $1,196,695,534

Option 2B
(10/01/03-9/30/08) 0 0 0

Option 3BB
10/01/04-09/30/05 $2,391,149 $191,292 $2,582,441
10/01/05-09/30/06 $2,477,883 $198,231 $2,676,114
Total Option 3BC $4,869,032 $389,523 $5,258,555

Option 3BC
10/01/06-09/30/07 $2,539,810 $203,185 $2,742,995
10/01/07-09/30/08 $2,621,598 $209,728 $2,831,326
Total Option 3BC $5,161,408 $412,913 $5,574,321

Option 4BA
(10/01/03-09/30/04) 0 0 0

Option 4BB
10/01/04-09/30/05 $775,654 $62,053 $837,707
10/01/05-09/30/06 $775,653 $62,052 $837,705
Total Option 4BB $1,551,307 $124,105 $1,675,412

Option 4BC
10/01/06-09/30/07 $775,654 $62,053 $837,707
10/01/07-09/30/08 $775,654 $62,052 $837,706
Total Option 4BC $1,551,308 $124,105 $1,675,413



NAS10-99001 Mod No. 220

Basic Period SEP 98-30 SEP 03 (Con't)

              Option Period 1 Oct 04-30 Sep 08

Contract Period Estimated Cost Available Award Fee* Contract Value

Option 5BB
10/01/04-09/30/05 $331,342 $26,507 $357,849
10/01/05-09/30/06 $331,781 $26,542 $358,323
Total Option 5BB $663,123 $53,049 $716,172

Option 5BC
10/01/06-09/30/07 $332,204 $26,576 $358,780
10/01/07-09/30/08 $341,511 $27,321 $368,832
Total Option 5BC $673,715 $53,897 $727,612

TOTAL CONTRACT
VALUE INC. OPTIONS $2,593,958,222 $150,442,797 $2,744,401,019

*Earned fees for past periods plus the available fees for future periods
Exercised options are moved above the Total Contract Value Line.  



NAS10-99001 Mod 221

Available 
Award Fee 
Through 
Mod 219

Total Award 
Fee For 

Mod 

Adjusted 
Available 

Award Fee 

Earned 
Award Fee 
Mod 217

Earned 
Award 

Fee Mod 
218

Earned 
Award Fee 

Award Fee 
Score and 

Mod

10/01/98 03/31/99 $7,751,315 $7,751,315 $6,201,701  $6,201,701 80% Mod 15
04/01/99 09/30/99 $6,103,304 $6,103,304 $4,910,222  $4,910,222 80% Mod 36
10/01/99 03/31/00 $7,856,460 $7,856,460 $6,756,375  $6,756,375 86% Mod 57
04/01/00 09/30/00 $6,476,529 $6,476,529 $5,505,049  $5,505,049 85% Mod 75
10/01/00 03/31/01 $7,583,762 $7,583,762 $6,750,060  $6,750,060 89% Mod 99
04/01/01 09/30/01 $6,970,790 $6,970,790 $6,287,297  $6,287,297 91%Mod118
10/01/01 03/31/02  $5,857,821 $5,857,821 $5,329,694  $5,329,694 91%Mod127
04/01/02 09/30/02 $9,787,151 $9,787,151 $8,705,202 $8,705,202 92%Mod147
10/01/02 03/31/03 $8,548,056  $8,548,056 $8,034,671  $8,034,671 94%Mod167
04/01/03 09/30/03 $8,544,498 $8,544,498 $8,117,273  $8,117,273 95%Mod194
10/01/03 03/31/04 $8,078,214 $8,078,214 $7,755,085  $7,755,085 96%Mod220
04/01/04 09/30/04 $8,788,297 $0 $8,788,297    

BASIC SUBTOTAL $91,833,559 $0 $92,346,197   $83,140,926 Earned & Available

 
 

10/01/04 03/31/05 $8,063,540  $8,063,540
04/01/05 09/30/05 $8,068,276  $8,068,276
10/01/05 03/31/06 $8,157,307  $8,157,307
04/01/06 09/30/06 $8,158,621  $8,158,621
10/01/06 03/31/07 $8,322,775  $8,322,775
04/01/07 09/30/07 $8,323,995  $8,323,995
10/01/07 03/31/08 $8,518,008  $8,518,008
04/01/08 09/30/08 $8,531,177  $8,531,177

OPTION SUBTOTAL $66,143,700 $0 $66,143,700
GRAND TOTAL $157,977,259 $0 $158,489,897

 
  
 $158,489,897  

 

BASIC PERIOD OF 
PERFORMANCE

OPTION PERIOD

ARTICLE B-4     AWARD FEE  

The amount of award fee earned, if any, shall be determined in accordance with Section J, 
Attachment J-8, Award Fee Evaluation Plan, and other provisions of this contract as 
applicable.  The following specifies by award fee period the amount of available award fee, the 
amount of earned award fee, and the award fee score.  



NAS10-99001 Mod No. 224

CONTRACT FUNDING 

Pursuant to FAR Clause 52.232.22, Limitation of Funds, funds presently allotted to this contract and 
the period through which they are estimated to be adequate are specified in the table below:

The below table is created with the beginning values based on modification 207

Total 
  Funded  Funded  Funded ADEQUATE

As of MOD Contract Value Cost Fee Cost/Fee THROUGH
Subtotal as 
of Mod 207 $1,521,089,831 $1,352,699,779 $109,233,443 $1,461,933,222 6/25/2004

208 $234,534
209 $472,281
210 $161,515
211 $34,989,808 $2,799,185 $37,788,993 8/1/2004
213 $335,666
214 $0
215 -$49,559
216 $0
217 $9,694,805
218 $15,360,800 $1,228,864 $16,589,664 9/21/2004
219 $462,056
220 -$323,129
221 $9,362,652 $749,012 $10,111,664 9/28/2004
224 $4,672,498 $373,800 $5,046,298

TOTAL $1,532,078,000 $1,417,085,537 $114,384,304 $1,531,469,841  
  
     
   
      
   
     
   
    
      
      
     
     
       
     
       
      
     
     
       
       
     
      

ARTICLE G-2



CONTRACT DISTRIBUTION CHECKLIST 
NAS10-99001 

MOD NO.224 
    DISTRIBUTED 
  SIGNED COPIES  DATE BY 

X 1 ACCOUNTS PAYABLE (GG-B-C2)                  
X 1 CONTRACTOR      MAILED 6/24/04 MW 
          
  CONFORMED COPIES  

ACTION NO. OF 
COPIES 

 
SENT TO 

 
CODE/ADDRESS 

 1 PR ORIGINATOR (Office code or symbol)  
X 2 CONTRACT SPECIALIST  * (Original, Master) + Extras (Specify No.)  
 1 PROCUREMENT QUALITY BRANCH PH-P3 

X 1 SUPPLY  & EQUIPMENT TA-E1/B. Denis 
 1 TRANSPORTATION OFFICER TA-E1/L. Carroll 

X      1 CHIEF COUNSEL CC-A 
      1 PATENT COUNSEL CC-A/R. Heald 

X 1 TECHNOLOGY UTILIZATION YA-C1/D. Makufka 
X      1 LABOR RELATIONS STAFF QA-A-1 (S. Haddad\L. 

Furis) 
      4 DCASMA DELEGATION    (NEW AWDS/MODS) PH-P3 

X 1 EQUAL  OPPORTUNITY OFFICE AJ 
X 1 INDUSTRIAL PROPERTY  TA-E1/ 
      1 SBA REGIONAL OFFICE (Include envelope with 

address) 
                                               
    
    
    
                        
                        

X 1      PROCUREMENT OFFICE      OP 
                        

X 4           INSTALLATION OPERATIONS      TA-A 
                        
                        
                        
                        
    
    
    

TOTAL         
CONTRACT SPECIALIST: 
MICHAEL WHEELER, 476-4012 

CONFORMED COPIES DISTRIBUTED BY: DATE: 

       
*DISTRIBUTION NOTES: 
 
1. Group without an “X” in the Action Column:  Place an “X” in the Action Column for those that require a copy of the 

contract. 
 
2. Place additional distribution requirements in the vacant spaces, indicating number of copies, proper office codes, and 

name of person concerned with receiving the contract. 
 

3. Any distribution requiring mailing off the Center to be accompanied by a label or envelope addressed to the 
addressee.  (Mail going to 45SW/PAFB requires no label.) 

 
KDP-F-2050 

REV. B 
 Page 1 of 1 



 1.  CONTRACT ID CODE PAGE OF PAGES 
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT  1 3 

2.  AMENDMENT/MODIFICATION NO. 
 

3.  EFFECTIVE DATE 4.  REQUISITION/PURCHASE REQ. NO. 5.  PROJECT NO. (If 
applicable) 

  225 June 25,  2004   
6.  ISSUED BY CODE OPOS 7.  ADMINISTERED BY (If other than Item 6) CODE  

John F. Kennedy Space Center, NASA  
Procurement Office  
Kennedy Space Center, FL  32899  
  

8.  NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and Zip Code)  9A.  AMENDMENT OF SOLICITATION NO. 

   
Space Gateway Support 
2411 Dulles Corner Park, Suite 500 

  

     Herndon, VA 20171-3430  9B.  DATED (SEE ITEM 11) 

   
  10A.  MODIFICATION OF CONTRACT/ORDER NO. 

  NAS10-99001 
  10B.  DATED (SEE ITEM 13) 

CODE  FACILITY CODE   August 21, 1998 
11.  THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

[    ]The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers      ]  is extended, [   ]  is not extended. 
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: 
 
(a) By completing Items 8 and 15, and returning ____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or  (c) 
By separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by virtue 
of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the 
solicitation and this amendment, and is received prior to the opening hour and date specified. 

1. ACCOUNTING AND APPROPRIATION DATA (If required) 
 
                                 13.  THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,  
                                  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

 A.  THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER 
NO. IN ITEM 10A. 

X B.  THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

 C.  THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 
 FAR 52.243-2 Changes – Cost Reimbursement (AUG 1987) Alt II (APR 1984) 

  D.  OTHER (Specify type of modification and authority)  
E.  IMPORTANT:  Contractor [  ] is not,  [X] is required to sign this document and return  3  copies to the issuing office. 
14.  DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) 
 
The purpose of this modification is change the quarterly property financial reporting requirements to monthly 
reporting with additional data elements. Reference Procurement Information Circular 04-12 (PIC 04-12).  These 
changes are considered administrative in nature with no cost impact.  
 
This change revises Article G-9 as shown on the attached page. 
 
All other terms and conditions of the contract remain unchanged.  
 
   
 
 
 
  
 

15A.  NAME AND TITLE OF SIGNER (Type or print) 16A.  NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 
  Victoria G. Lockard Linda M. Adams 

       Director, Contracts Contracting Officer 
15B.  CONTRACTOR/OFFEROR 15C.  DATE SIGNED 16B.  UNITED STATES OF AMERICA 16C. DATE SIGNED 
       
     

    

(Signature of person authorized to sign)  (Signature of Contracting Officer)  
                NSN 7540-01-152-8070                                                                         30—105                                                                                             STANDARD FORM 30 (Rev. 10-83) 

PREVIOUS EDIION UNUSABLE                                                                                                                                                                    Prescribed by GSA 
                                                                                                                                                                                                                         FAR (48 CFR) 53.243 
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AMS INPUT SHEET - MODIFICATION 
 
PREPARER: Fill in all applicable (except shaded) blocks.  Italicized blocks need not be filled in unless there are changes. 
Underlined blocks apply to New Work modifications 

 
1. Contract or Order 
Number 

 
NAS10-99001 

 
 116. Mod Prefix 

’ 
A 

 
117.  Mod Number 

 
NAS10-99001/Mod 225 

      
 
 31. Referenced 
Contract Number  

  
3. PR Number 

  
4. Closeout PR 

 

If this is a mod to an IDV order, enter the contract that the order 
was against, e.g. the FSS number.  Otherwise leave blank. 

    

 
4a. More than one PR    (Yes) (No) 

 
 

                          
4b.  Num of Linked PRs 

 
 

  
 

    
 
18. Modification Award Date........... 

 
200406XX 

 
      66. Effective Date  (New Work ONLY)

 
 

Enter the year, month, and day that the CO signed the modification.  
 
80. Completion Date...................... 

 
 
Sept 30,2004 

 
      81. Ultimate Completion Date.................. 

 

ENTER ONLY IF CHANGING CURRENT PERIOD OF PERFORMANCE 
(e.g. by exercise of option) OR DATE OF LAST DELIVERED ITEM, 
WHICHEVER IS LATER 

ENTER ONLY IF CHANGING MAXIMUM POSSIBLE PERIOD OF 
ERFORMANCE (e.g. by negotiation of a contract delivery extension).  P

 
 

 
20.  PPC (New Work ONLY).........……….. 

 
 

 
 

 
       21. Kind of Action........................………….. 

10 

 
 
 

 
 

 

07-Additional Work (new agreement,  
       FAR Part 6 applies),   
08-Supplemental Agreement for  
      work within scope 
     _____ Changes clause (Y)es  (N)o 
09-Change Order,  
10-Definitize Change Order,  
11-Other Administrative Action 
12-Terminate for Default (complete or partial)  
13-Terminate for Convenience  
      (complete or partial), 

 
14-Definitize Letter Contract,  
15-Exercise an Option,  
16-Order under Reporting Center’s IDC 
17-Order under Reporting Center’s BOA 
53 Mod to BOA and no other code applies 
54 Mod to Purchase/Task/Delivery Order  
      and no other code applies 
97-Funding Only Action 
98-Novation Agreement, 
99-Close Out Mod 

 
 
        26. Extent of Competition   (New Work ONLY)  

 
 

  
 

                      Competed 
          2. Sealed Bid 
          3. Competed Action – SEB 
          4. Other Competed Action 

                Not Competed 
5. Follow-on to Competed Action 
6. Other Not Competed   

  

         28. Solicitation Issue Date                                  29. Solicitation Identifier
  

 
 

 
32. Brief Mod Description  

 
Administrative Modification to Change NF 1018 Reporting Requirements from quarterly to monthly 

        (limit 100 characters) 

 
 

 
Examples: 

 
Administrative Change  –  [summarize what was 
changed] 
Change Order:  [Title or CCB reference no.] – 
[summarize] 
Mod definitizing Change Order Mod #___ 

 
  New work – [summarize work]  
  Change in task – [summarize] 
  Increase POP/Cost/Funding 
  Award Fee Earned for period ____(dates) 

  
33. CICA Applicability.... 

 
 

 
 

  
                      36.  Procurement Synopsized....................... 

 
 

1. Pre-CICA    2. Post-CICA 
3-Simplified Acquisition Procedures  
4-Commercial Item Under Test Program 

                                                                                                               (Y)es   (N)o   (U) No, due to urgency  

 
35. Contract Type.......................................………….... 

 
12 

 
 

 
 

       01.  Fixed Price, Firm 
       02.  Fixed Price,  Redetermination 
       03. Fixed Price, Economic 
              Price Adjustment 
       04. Fixed Price, Incentive 
       05. Cost No Fee 

06. Cost Sharing 
07. Cost Plus Fixed Fee 
08. Cost Plus Incentive Fee 
09. Time and Materials 
10. Labor-hour 
12. Cost Plus Award Fee 

13. Fixed Price Level of Effort 
14. Fixed Price Award Fee 
15. Order dependent 
16. Combination 
17. Award Term 
18. Other 
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Contract/Modification Number 

 
NAS10-99001/Mod 225 

 
 

 
       

 
      41. Solicitation Procedures.............…………...……............      

 
  

 
40. Number of Offers Received....………………........... 

              E. NASA Research Announcement/ 
                   Announcement of Opportunity 
             L. Other Than Full and Open Competition 
                  (Includes8(a) Program) 

 

 
 
 42. Authority Other Than full and Open..…………….... 

 
 

 
       46. Contract Admin Delegated     (Y)es  (N)o.…………………… 

 
 

 A. Unique Source (1) 
B. Follow-on Contract (1) 
C. Unsolicited Research Proposal (1) 
D. Patent/Data Rights (1)  
E. Utilities (1) 
F. Standardization (1) 
G Only One Source- Other (1) 

H. Urgency (2) 
J. Mobilization, Essential R&D 
Capabilities, or  Expert Services (3) 
L. International Agreement (4) 
M. Authorized by Statute (5) 
N. Authorized for Resale (5) 
P. National Security (6) 
Q. Public Interest (7)  

If Yes, check either Blanket 
Delegation OR all that apply 
____Blanket Delegation 
____Post Award Audit 
____Security 
____Cost Accounting Standards  
____Property Administration 
 

____Transportation 
____Quality Assurance  
____Consent to Subcontract 
____Closeout 
____Engineering/Product Surveil. 
____Other 

 
50. Cost Accounting Standards Clause   (Y)es (N)o 

 
        

 
      52. Subcontracting Program Plan   …………………………….. 

 
 

  A.  Plan Not Included – No Subcontracting Possibilities 
B.  Plan Not Required 
C.  Plan Required – Incentives Not Included 
D.  Plan Required – Incentive Included 

 

 
56. Cost and Performance Reporting................ 

 
 

 
       57. Property Financial Reporting........ (Y)es  (N)o 

 
 

      N. None required      2. NF 533M only     3. NF 553M & 533Q 
  

 
 
38. Percent Performance Based.........…………..….. 

 
 

 
82. Physically Complete Y/N ____.  If Yes, enter date 

 

 
69. Mod Admin’s Code  

KQB  
70. Contracting Officer's Code 

 
KQB 

 
     71. Negotiator’s Code 

 
 

 
43. Labor Statutes 

  
                  67. Security Code 

 
 

 
                                              68. Equipment Code 

 
 

 
72. COTR Last Name and First Initial 

 
 

73. COTR's Org Code 
 
 

 
 74. Contract Funding Code 

 

 
75. Reason Not Small Business   ………………………………        

 
 

 

     A  No known sm. bus. source 
     B  SB not solicited  
     C  SB solicited and no offer received  

     D  SB solicited and offer 
was not low 
  Z  Other reason 

 

 
            55. Contract funded by Foreign Gov′t/Int′l Org

 

 
90. EPA Designated Products........................………………… 

  
     91. Recovered Materials Clauses.......................... 

 
 

A.   Purchase Contained Required Minimum Recovered Material Content 

B.   No Minimum Recovered Material Content; Unable to Competitively 
       Acquire w/in Reasonable Time 
C.  No Minimum Recovered Material Content;  Unable to Acquire at  
       Reasonable Price 
D.  No Minimum Recovered Material content;  Unable to Acquired at 
       Reasonable Performance Standards 
E.   No EPA Product(s) Required. 

 A.  FAR 52.223-4, Recovered Material Certification, 
B.  FAR 52.223-4, Recovered Material Certification and
      FAR 52.223-9, Estimate of Percentage of Recovered  
      Material Content for EPA Designated Products. 
C.   Neither clause stated in B is included in the contract. 

    
 
95. Funding Agency Code  (FIPS 95 code)…………….. 

 
 

     96. Funding Agency DODAAC Code................... 
 

This field may be blank.  If reporting an award done by 
your Center on behalf of another federal agency, and 
100% of the funding comes from that other agency, 
report the four-digit agency code (FIPS 95) of the 
funding agency.  The FIPS 95 code should be placed on 
the Purchase Request by the finance office.  A list of 
valid codes is available at 
http://FPDS.GSA.GOV/fpds/downloads.htm. 

 
 

If the award being reported in Funding Agency (Item 95) 
is for the Department of Defense (begins with 17, 21, 57, 
96CE, or 97) enter the six digit Department of Defense 
Activity Address Code (DODAAC). 

 
 

 
 
  64.  Value Engineering Clause.....……................. 

   

                                                                                                                                                                                                                                  

http://fpds.gsa.gov/fpds/downloads.htm


 
 
Contract/Modification Number 

 
NAS10-99001/Mod 225 

  
 111. Revised Fixed Price or Estimated Cost Plus Fees 

 
               FROM 

 
 

 
                  BY 

 
 

 
                     TO 

 Fixed Price or Est. Cost Fixed Price or Est. Cost  Fixed Price or Est. Cost 

  
  

 
 

 
 

Base/Fixed Fee Base/Fixed Fee Base/Fixed Fee 
  

 
  

 
 
 

Target Incentive Fee Target Incentive Fee Target Incentive Fee 
 
$ 

 
 

 
$ 

 
 

 
$ 

Maximum Award Fee Maximum Award Fee Maximum Award Fee 
 
$ 

 
 

 
 

 
 

 
$ 

Total Price or Cost With Fees Total Cost With Fees Total Cost With Fees 
 
 

 
 

  
 

 
 

  
 
110.  Total Contract Value (NOTE:  UPDATE TOTAL CONTRACT VALUE INCLUDING ALL OPTIONS, EXERCISED OR FUTURE)  

 
$ 

 
 

 
 

 
 

 
 

 
Award Fee Modifications 

 
    Award fee period - From......... 

 
 

 
                       To........................................ 

 
 

 
 
    Max fee available for period.... 

 
$ 

 
                       Amount Earned for period.... 

 
$ 

 
 
 

 
              Award Fee Lost.................... 

 
$ 

  
113.   Action Obligations 

 
               FROM 

 
 

 
                  BY 

 
 

 
                     TO 

Fixed Price or Est. Cost Fixed Price or Est. Cost Fixed Price or Est. Cost 
 
$ 

 
 

 
$ 

 
 

 
$ 

Total Fees Total Fees Total Fees 
 
$ 

 
 

 
$ 

 
 

 
$ 

Total Obligated Total Obligated Total Obligated 
 
$ 

 
 

 
$ 

 
 

 
$ 

 
114. Funded Through date  
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Contract/Modification Number 

 
NAS10-99001/Mod 225 

 

 
 DELIVERABLES (COMPLETE ONLY IF ITEM(S) HAVE BEEN CHANGED OR ADDED) (OPTIONAL)       

Description Due Date Revised Date Actual Date Delay Code * 
 
    1. 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
    2.  

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
    3.  

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 
    4.  

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
    5. 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
    6. 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
    7 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
    8 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
    9. 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 
  10. 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
  11. 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
  12. 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
*AMS Deliverables Delay Code 

 
               Delay 
               Code          Description of Delay
 
                  A             Testing/Inspection Delays 
 
                  B             Labor Problems 
 
                  C             Subcontractor/Supplier Late 
 
                  D             Contract Priorities/Conflicts 
 
                  E             Plant/Facility Closing 
 
                  F             Theft/Loss 
 
                 G              Unacceptable Items 
 
                 H              Contractor Claim Pending  

 
               Delay 
               Code          Description of Delay
 
                  I              Common Carrier/Transportation 
 
                  J              Untimely Provision of GFP 
 
                 K              Government Direction (e.g. Termination, 
                                  Stop Work Order, or Suspension Order) 
 
                  L             Other Government-Caused Delay 
 
                 M             Other Contract/Subcontractor-Caused 
                                  Delay 
 
                 N              Act of God    
 

  
 
 
 Period of Performance (POP) Option End Dates (Complete only if item(s) have been changed or added) 
 

 
POP Option End Date (1) 

 
  

POP Option End Date (2) 
 
 

 
 
POP Option End Date (3) 

 
  

POP Option End Date (4) 
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Modification  225 

A.  “Equipment,” as used in this clause, means commercially available 
items capable of stand-alone use, including those to be acquired for 
incorporation into special test equipment or special tooling. 

B. 1. Upon determination of need for any government owned equipment item 
for performance of this contract, the contractor shall provide to the 
contracting officer a written request justifying the need for the equipment 
and the reasons why contractor owned property cannot be used, citing the 
applicable FAR or contract authority for use of government owned 
equipment.  Equipment being acquired as a deliverable end item listed in 
the contract or as a component for incorporation into a deliverable end 
item listed in the contract is exempt from this requirement. 

2. The contractor’s request shall include a description of the item in 
sufficient detail to enable the government to screen its inventories for 
available equipment or to purchase equipment.  For this purpose, the 
contractor shall (i) prepare a separate DD Form 1419, DOD Industrial 
Plant Equipment Requisition, or equivalent format, for each item 
requested and (ii) forward it through the contracting officer to the 
industrial property officer at the cognizant NASA installation at least 30 
days in advance of the date the contractor intends to acquire the item.  
Multiple units of identical items may be requested on a single form.  
Instructions for preparing the DD Form 1419 are contained in NASA FAR 
Supplement 1845.7102.  If a certificate of non-availability is not received 
within that period, the contractor may proceed to acquire the item, subject 
to having obtained contracting officer consent, if required, and having 
complied with any other applicable provisions of this contract. 

3. Contractors who are authorized to conduct their own screening using the 
NASA Equipment Management System (NEMS) and other government 
sources of excess property shall provide the evidence of screening results 
with their request for contracting officer consent.  Requests to purchase 
based on unsuitability of items found shall include rationale for the 
determined unsuitability. 

 

 
ARTICLE G-9 NFS 1852.245-73  FINANCIAL REPORTING OF NASA 

PROPERTY IN THE CUSTODY OF CONTRACTORS (SEP 
1996)  

A. The contractor shall submit a monthly report of itemized property data.  An 
annual report is still required for NASA Form (NF) 1018, NASA Property in the 
Custody of Contractors, in accordance with 1845.505-14, the instructions on the 
form, and subpart 1845.71.  Subcontractor use of NF 1018 is not required by this 

Deleted: submission 

Deleted: In addition, a



Modification  225 

clause; however, the contractor shall include data on property in the possession of 
subcontractors in the annual NF 1018.  (Mod 175) 

B. If administration of this contract has been delegated to the Department of 
Defense, the original of NASA Form 1018 shall be submitted to the NASA 
installation financial management officer and three copies shall be sent 
concurrently through the DoD property administrator to the NASA office 
identified below.  If the contract is administered by NASA, the original of NF 
1018 shall be submitted to the installation financial management officer and three 
copies shall be sent to the cognizant NASA Property Administrator.   

C. The annual reporting period for the existing NF1018 Electronic Submission 
System (NESS) shall be from 1 Oct of each year through 30 Sep of the following 
year.  The annual report shall be submitted in time to be received by October 15. 
The first monthly report is due August 21, 2004. The information contained in 
these reports is entered into the NASA accounting system to reflect current asset 
values for agency financial statement purposes.  Therefore, it is essential that 
required reports be received no later than the above dates.  The contracting officer 
may, in the government’s interest, withhold payment until a reserve not exceeding 
$25,000 or five (5) percent of the amount of the contract, whichever is less, has 
been set aside, if the contractor fails to submit annual NF 1018 reports when due.  
Such reserve shall be withheld until the contracting officer has determined that the 
required reports have been received by the government.  The withholding of any 
amount or the subsequent payment thereof shall not be construed as a waiver of 
any government right. (Mod 175) 

D. A final report is required within 30 days after disposition of all property subject to 
reporting when the contract performance period is complete. 

 
ARTICLE G-10 (RESERVED) MODIFICATION 175  

       
 

Formatted: Article, Indent: Left:  0
pt, Hanging:  108 pt, Space After: 
12 pt

Deleted: d

Deleted: d

Deleted:  report quarterly reports

Deleted:  shall be submitted as 
follows:  July 21 for the quarter ending 
June 30, October 15 for the quarter 
ending September 30, January 21 for the 
quarter ending December 31, April 21 
for the quarter ending March 31.  T

Deleted: ¶
¶

¶
ARTICLE G-11 NFS 1852.245-76  
LIST OF GOVERNMENT 
FURNISHED PROPERTY (OCT 
1988)¶
For performance of work under this 
contract, the government will make 
available government property 
identified below on a no-charge-for-use 
basis.  The contractor shall use this 
property in the performance of this 
contract at Kennedy Space Center, 
Cape Canaveral Air Station, Patrick 
Air Force Base, Florida Annexes, and 
at other location(s) as may be approved 
by the contracting officer.  Under the 
FAR 52.245-5 government property 
clause of this contract, the contractor is 
accountable for the identified property.¶

Date to be¶
Acquisition Furnished to ¶

Item Quantity      Cost the 
Contractor¶
(See Section J, attachment J-3) ALL  

   $120M 10/01/98¶
¶



 1.  CONTRACT ID CODE PAGE OF PAGES 
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT  1 8 

2.  AMENDMENT/MODIFICATION NO. 
 

3.  EFFECTIVE DATE 4.  REQUISITION/PURCHASE REQ. NO. 5.  PROJECT NO. (If 
applicable) 

 226 Jan 27, 2004   
6.  ISSUED BY CODE OPOS 7.  ADMINISTERED BY (If other than Item 6) CODE  

John F. Kennedy Space Center, NASA  
Procurement Office  
Kennedy Space Center, FL  32899  
  

8.  NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and Zip Code)  9A.  AMENDMENT OF SOLICITATION NO. 

   
Space Gateway Support 
2411 Dulles Corner Park, Suite 500 

  

     Herndon, VA 20171-3430  9B.  DATED (SEE ITEM 11) 

   
  10A.  MODIFICATION OF CONTRACT/ORDER NO. 

  NAS10-99001 
  10B.  DATED (SEE ITEM 13) 

CODE  FACILITY CODE   August 21, 1998 
11.  THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

[    ]The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers      ]  is extended, [   ]  is not extended. 
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: 
 
(a) By completing Items 8 and 15, and returning ____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or  (c) 
By separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by virtue 
of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the 
solicitation and this amendment, and is received prior to the opening hour and date specified. 

1. ACCOUNTING AND APPROPRIATION DATA (If required) 
 
                                 13.  THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,  
                                  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

 A.  THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER 
NO. IN ITEM 10A. 

 B.  THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

X  C.  THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 
 FAR 52.243-2 Changes – Cost Reimbursement (AUG 1987) Alt II (APR 1984) 

  D.  OTHER (Specify type of modification and authority)  
E.  IMPORTANT:  Contractor [  ] is not,  [X] is required to sign this document and return  3  copies to the issuing office. 
14.  DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) 
 
The purpose of this modification is to definitize change order 201 (CCR 04-10) and provide an equitable adjustment for 
the Cyber Identify Management Systems (CIMS) during the performance period of January 27, 2004 through September 
30, 2004.  The increase for this modification is $217,527 for cost and $17,301* for fee for a total amount of $234,828. 
Award fee period #11 and #12 are affected by this modification. (See Article B-4, Award Fee for breakdown of the 
amounts.)  
 
This change revises Article B-3, Contract Value: Article B-4, Award Fee: Article G-2, Contract Funding, Section J, 
Attachment J-1, SOW paragraph 2.2.1.9 paragraph qq.  All other terms and conditions of the contract remain unchanged.  
 
In consideration of the modification agreed to herein as complete equitable adjustment for the contractor’s proposal for 
adjustment, the contractor hereby releases the government from any all liability under this contract for further equitable 
adjustments attributable to such facts and circumstances giving rise to the proposal for adjustment.  
 
 *The fee for award fee period #11differs from that in the contractor’s proposal because it falls within a previous award 
fee period.  
 
15A.  NAME AND TITLE OF SIGNER (Type or print) 16A.  NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 

  Victoria G. Lockard Linda M. Adams 
       Director, Contracts Contracting Officer 
15B.  CONTRACTOR/OFFEROR 15C.  DATE SIGNED 16B.  UNITED STATES OF AMERICA 16C. DATE SIGNED 
       
     

    

(Signature of person authorized to sign)  (Signature of Contracting Officer)  
                NSN 7540-01-152-8070                                                                         30—105                                                                                             STANDARD FORM 30 (Rev. 10-83) 

PREVIOUS EDIION UNUSABLE                                                                                                                                                                    Prescribed by GSA 
                                                                                                                                                                                                                         FAR (48 CFR) 53.243 
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AMS INPUT SHEET - MODIFICATION 
 
PREPARER: Fill in all applicable (except shaded) blocks.  Italicized blocks need not be filled in unless there are changes. 
Underlined blocks apply to New Work modifications 

 
1. Contract or Order 
Number 

 
NAS10-99001 

 
 116. Mod Prefix 

’ 
S 

 
117.  Mod Number 

 
NAS10-99001/Mod 226 

      
 
 31. Referenced 
Contract Number  

  
3. PR Number 

  
4. Closeout PR 

 

If this is a mod to an IDV order, enter the contract that the order 
was against, e.g. the FSS number.  Otherwise leave blank. 

    

 
4a. More than one PR    (Yes) (No) 

 
 

                          
4b.  Num of Linked PRs 

 
 

  
 

    
 
18. Modification Award Date........... 

 
20040630 

 
      66. Effective Date  (New Work ONLY)

 
 

Enter the year, month, and day that the CO signed the modification.  
 
80. Completion Date...................... 

 
 
Sept 30,2004 

 
      81. Ultimate Completion Date.................. 

 

ENTER ONLY IF CHANGING CURRENT PERIOD OF PERFORMANCE 
(e.g. by exercise of option) OR DATE OF LAST DELIVERED ITEM, 
WHICHEVER IS LATER 

ENTER ONLY IF CHANGING MAXIMUM POSSIBLE PERIOD OF 
ERFORMANCE (e.g. by negotiation of a contract delivery extension).  P

 
 

 
20.  PPC (New Work ONLY).........……….. 

 
 

 
 

 
       21. Kind of Action........................………….. 

10 

 
 
 

 
 

 

07-Additional Work (new agreement,  
       FAR Part 6 applies),   
08-Supplemental Agreement for  
      work within scope 
     _____ Changes clause (Y)es  (N)o 
09-Change Order,  
10-Definitize Change Order,  
11-Other Administrative Action 
12-Terminate for Default (complete or partial)  
13-Terminate for Convenience  
      (complete or partial), 

 
14-Definitize Letter Contract,  
15-Exercise an Option,  
16-Order under Reporting Center’s IDC 
17-Order under Reporting Center’s BOA 
53 Mod to BOA and no other code applies 
54 Mod to Purchase/Task/Delivery Order  
      and no other code applies 
97-Funding Only Action 
98-Novation Agreement, 
99-Close Out Mod 

 
 
        26. Extent of Competition   (New Work ONLY)  

 
 

  
 

                      Competed 
          2. Sealed Bid 
          3. Competed Action – SEB 
          4. Other Competed Action 

                Not Competed 
5. Follow-on to Competed Action 
6. Other Not Competed   

  

         28. Solicitation Issue Date                                  29. Solicitation Identifier
  

 
 

 
32. Brief Mod Description  

 
Definitization of Cyber Identity Management System 

        (limit 100 characters) 

 
 

 
Examples: 

 
Administrative Change  –  [summarize what was 
changed] 
Change Order:  [Title or CCB reference no.] – 
[summarize] 
Mod definitizing Change Order Mod #___ 

 
  New work – [summarize work]  
  Change in task – [summarize] 
  Increase POP/Cost/Funding 
  Award Fee Earned for period ____(dates) 

  
33. CICA Applicability.... 

 
 

 
 

  
                      36.  Procurement Synopsized....................... 

 
 

1. Pre-CICA    2. Post-CICA 
3-Simplified Acquisition Procedures  
4-Commercial Item Under Test Program 

                                                                                                               (Y)es   (N)o   (U) No, due to urgency  

 
35. Contract Type.......................................………….... 

 
12 

 
 

 
 

       01.  Fixed Price, Firm 
       02.  Fixed Price,  Redetermination 
       03. Fixed Price, Economic 
              Price Adjustment 
       04. Fixed Price, Incentive 
       05. Cost No Fee 

06. Cost Sharing 
07. Cost Plus Fixed Fee 
08. Cost Plus Incentive Fee 
09. Time and Materials 
10. Labor-hour 
12. Cost Plus Award Fee 

13. Fixed Price Level of Effort 
14. Fixed Price Award Fee 
15. Order dependent 
16. Combination 
17. Award Term 
18. Other 
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Contract/Modification Number 

 
NAS10-99001/Mod 226 

 
 

 
       

 
      41. Solicitation Procedures.............…………...……............      

 
  

 
40. Number of Offers Received....………………........... 

              E. NASA Research Announcement/ 
                   Announcement of Opportunity 
             L. Other Than Full and Open Competition 
                  (Includes8(a) Program) 

 

 
 
 42. Authority Other Than full and Open..…………….... 

 
 

 
       46. Contract Admin Delegated     (Y)es  (N)o.…………………… 

 
 

 A. Unique Source (1) 
B. Follow-on Contract (1) 
C. Unsolicited Research Proposal (1) 
D. Patent/Data Rights (1)  
E. Utilities (1) 
F. Standardization (1) 
G Only One Source- Other (1) 

H. Urgency (2) 
J. Mobilization, Essential R&D 
Capabilities, or  Expert Services (3) 
L. International Agreement (4) 
M. Authorized by Statute (5) 
N. Authorized for Resale (5) 
P. National Security (6) 
Q. Public Interest (7)  

If Yes, check either Blanket 
Delegation OR all that apply 
____Blanket Delegation 
____Post Award Audit 
____Security 
____Cost Accounting Standards  
____Property Administration 
 

____Transportation 
____Quality Assurance  
____Consent to Subcontract 
____Closeout 
____Engineering/Product Surveil. 
____Other 

 
50. Cost Accounting Standards Clause   (Y)es (N)o 

 
        

 
      52. Subcontracting Program Plan   …………………………….. 

 
 

  A.  Plan Not Included – No Subcontracting Possibilities 
B.  Plan Not Required 
C.  Plan Required – Incentives Not Included 
D.  Plan Required – Incentive Included 

 

 
56. Cost and Performance Reporting................ 

 
 

 
       57. Property Financial Reporting........ (Y)es  (N)o 

 
 

      N. None required      2. NF 533M only     3. NF 553M & 533Q 
  

 
 
38. Percent Performance Based.........…………..….. 

 
 

 
82. Physically Complete Y/N ____.  If Yes, enter date 

 

 
69. Mod Admin’s Code  

KQB  
70. Contracting Officer's Code 

 
KQB 

 
     71. Negotiator’s Code 

 
 

 
43. Labor Statutes 

  
                  67. Security Code 

 
 

 
                                              68. Equipment Code 

 
 

 
72. COTR Last Name and First Initial 

 
 

73. COTR's Org Code 
 
 

 
 74. Contract Funding Code 

 

 
75. Reason Not Small Business   ………………………………        

 
 

 

     A  No known sm. bus. source 
     B  SB not solicited  
     C  SB solicited and no offer received  

     D  SB solicited and offer 
was not low 
  Z  Other reason 

 

 
            55. Contract funded by Foreign Gov′t/Int′l Org

 

 
90. EPA Designated Products........................………………… 

  
     91. Recovered Materials Clauses.......................... 

 
 

A.   Purchase Contained Required Minimum Recovered Material Content 

B.   No Minimum Recovered Material Content; Unable to Competitively 
       Acquire w/in Reasonable Time 
C.  No Minimum Recovered Material Content;  Unable to Acquire at  
       Reasonable Price 
D.  No Minimum Recovered Material content;  Unable to Acquired at 
       Reasonable Performance Standards 
E.   No EPA Product(s) Required. 

 A.  FAR 52.223-4, Recovered Material Certification, 
B.  FAR 52.223-4, Recovered Material Certification and
      FAR 52.223-9, Estimate of Percentage of Recovered  
      Material Content for EPA Designated Products. 
C.   Neither clause stated in B is included in the contract. 

    
 
95. Funding Agency Code  (FIPS 95 code)…………….. 

 
 

     96. Funding Agency DODAAC Code................... 
 

This field may be blank.  If reporting an award done by 
your Center on behalf of another federal agency, and 
100% of the funding comes from that other agency, 
report the four-digit agency code (FIPS 95) of the 
funding agency.  The FIPS 95 code should be placed on 
the Purchase Request by the finance office.  A list of 
valid codes is available at 
http://FPDS.GSA.GOV/fpds/downloads.htm. 

 
 

If the award being reported in Funding Agency (Item 95) 
is for the Department of Defense (begins with 17, 21, 57, 
96CE, or 97) enter the six digit Department of Defense 
Activity Address Code (DODAAC). 

 
 

 
 
  64.  Value Engineering Clause.....……................. 

   

                                                                                                                                                                                                                                  

http://fpds.gsa.gov/fpds/downloads.htm


 
 
Contract/Modification Number 

 
NAS10-99001/Mod 226 

  
 111. Revised Fixed Price or Estimated Cost Plus Fees 

 
               FROM 

 
 

 
                  BY 

 
 

 
                     TO 

 Fixed Price or Est. Cost Fixed Price or Est. Cost  Fixed Price or Est. Cost 

$1,448,937,074  
 $$217,527 

 
 

 
$1,449,154,601 

Base/Fixed Fee Base/Fixed Fee Base/Fixed Fee 
 
$83,140,926 

 
 

 
$$17,301 

 
 

 
$83,158,227 

Target Incentive Fee Target Incentive Fee Target Incentive Fee 
 
$ 

 
 

 
$ 

 
 

 
$ 

Maximum Award Fee Maximum Award Fee Maximum Award Fee 
 
$ 

 
 

 
 

 
 

 
$ 

Total Price or Cost With Fees Total Cost With Fees Total Cost With Fees 
 
$1,532,078,000 

 
 

 
$234,828 

 
 

 
$1,532,312,828 

  
 
110.  Total Contract Value (NOTE:  UPDATE TOTAL CONTRACT VALUE INCLUDING ALL OPTIONS, EXERCISED OR FUTURE)  

 
$2,744,635,847 

 
 

 
 

 
 

 
 

 
Award Fee Modifications 

 
    Award fee period - From......... 

 
 

 
                       To........................................ 

 
 

 
 
    Max fee available for period.... 

 
$ 

 
                       Amount Earned for period.... 

 
$ 

 
 
 

 
              Award Fee Lost.................... 

 
$ 

  
113.   Action Obligations 

 
               FROM 

 
 

 
                  BY 

 
 

 
                     TO 

Fixed Price or Est. Cost Fixed Price or Est. Cost Fixed Price or Est. Cost 
 
$ 

 
 

 
$ 

 
 

 
$ 

Total Fees Total Fees Total Fees 
 
$ 

 
 

 
$ 

 
 

 
$ 

Total Obligated Total Obligated Total Obligated 
 
$ 

 
 

 
$ 

 
 

 
$ 

 
114. Funded Through date 1 Aug 04 
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Contract/Modification Number 

 
NAS10-99001/Mod 226 

 

 
 DELIVERABLES (COMPLETE ONLY IF ITEM(S) HAVE BEEN CHANGED OR ADDED) (OPTIONAL)       

Description Due Date Revised Date Actual Date Delay Code * 
 
    1. 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
    2.  

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
    3.  

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 
    4.  

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
    5. 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
    6. 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
    7 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
    8 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
    9. 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 
  10. 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
  11. 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
  12. 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
*AMS Deliverables Delay Code 

 
               Delay 
               Code          Description of Delay
 
                  A             Testing/Inspection Delays 
 
                  B             Labor Problems 
 
                  C             Subcontractor/Supplier Late 
 
                  D             Contract Priorities/Conflicts 
 
                  E             Plant/Facility Closing 
 
                  F             Theft/Loss 
 
                 G              Unacceptable Items 
 
                 H              Contractor Claim Pending  

 
               Delay 
               Code          Description of Delay
 
                  I              Common Carrier/Transportation 
 
                  J              Untimely Provision of GFP 
 
                 K              Government Direction (e.g. Termination, 
                                  Stop Work Order, or Suspension Order) 
 
                  L             Other Government-Caused Delay 
 
                 M             Other Contract/Subcontractor-Caused 
                                  Delay 
 
                 N              Act of God    
 

  
 
 
 Period of Performance (POP) Option End Dates (Complete only if item(s) have been changed or added) 
 

 
POP Option End Date (1) 

  
POP Option End Date (2) 

 
 

 
 
POP Option End Date (3) 

 
  

POP Option End Date (4) 
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NAS10-99001 Mod No. 226

ARTICLE B-3   CONTRACT VALUE
Basic Period Sep 98-30 Sep 03

The contract value is summarized below:

Contract Period Estimated Cost Available Award Fee* Contract Value

Phase-In Period
(Sept 1998) $1,113,486 $1,113,486

Basic Period Thru 219
10/01/98-09/30/00 $397,214,790 $23,373,346 $420,588,136
Neg. Cost Overrun $9,200,000 $0 $9,200,000
Mod No. $0 $0 $0
Total FY99-FY00 $406,414,790 $23,373,346 $429,788,136

(10/01/00-09/30/01) $216,074,907 $13,037,357 $229,112,264
Neg. Cost Overrun $18,804,377 $0 $18,804,377
Mod No. $0 $0 $0
Total FY01 $234,879,284 $13,037,357 $247,916,641

(10/01/01-09/30/02) $231,890,812 $14,034,896 $245,925,708
Neg. Cost Overrun $19,865,904 $0 $19,865,904
Mod No. $0 $0 $0
Total FY02 $251,756,716 $14,034,896 $265,791,612

(10/01/02-09/30/03) $256,012,206 $16,151,946 $272,164,152
Neg. Cost Overrun $22,426,471 $0 $22,426,471
Mod No.   $0 $0 $0
Total FY03 $278,438,677 $16,151,946 $294,590,623

Option 2A
10/01/01-9/30/03 $0 $0 $0

Option 3AA
10/01/00-9/30/03 $2,065,721 $165,258 $2,230,979

Option 3AB
10/01/00-9/30/01 $2,196,342 $175,708 $2,372,050
10/01/00-9/30/02 $2,196,342 $175,708 $2,372,050
10/01/00-9/30/03 $2,196,341 $175,707 $2,372,048
Total Option 3AB $6,589,025 $527,123 $7,116,148

Option 4A
(01/01/02-9/30/03) $0 $0 $0



NAS10-99001 Mod No. 226

Basic Period SEP 98-30 SEP 03 (Con't)

Option Periods Oct 03 - 30 Sep 08

Contract Period Estimated Cost Available Award Fee* Contract Value

Option 5A
(04/01/99-09/30/99) $209,921 $16,794 $226,715
(10/01/99-09/30/00) $314,881 $25,190 $340,071
(10/01/00-09/30/01) $314,881 $25,190 $340,071
(10/01/01-09/30/02) $314,881 $25,191 $340,072
(10/01/02-09/30/03) $314,882 $25,191 $340,073
Total Option 5A $1,469,446 $117,556 $1,587,002

Option 1A
(10/01/03-09/30/04) $251,555,232 $16,331,932 $267,887,164
Neg Cost Overrun $22,135,767 $0 $22,135,767
Mod No. 226   $217,527 $17,301 $234,828
Total FY04 $273,908,526 $16,349,233 $290,257,759

Option 3BA
(10/01/03-09/30/04) $2,322,030 $185,762 $2,507,792
Mod 

Option 5BA
(10/01/03-09/30/04) $321,092 $25,687 $346,779
Mod 

TOTAL CONTRACT
VALUE SEP98-SEP04 $1,449,154,601 $83,158,227 $1,532,312,828

*Earned fees for past periods plus the available fees for future periods.
Exercised options are moved above the Total Contract Value Line.

Options Thru Mod 208
OPTION 1B
(10/01/04-09/30/05) $246,148,673 $16,132,393 $262,281,066
Neg Cost Overrun $25,895,945 $0 $25,895,945
Mod No. $0 $0 $0
Total FY05 $272,044,618 $16,132,393 $288,177,011

(10/01/05-09/30/06) $249,156,000 $16,315,928 $265,471,928
Neg. Cost Overrun $29,101,654 $0 $29,101,654
Mod No. $0 $0 $0
Total FY06 $278,257,654 $16,315,928 $294,573,582



NAS10-99001 Mod No. 226

Basic Period SEP 98-30 SEP 03 (Con't)

Option Periods 1Oct 04 - 30 Sep 08

Contract Period Estimated Cost Available Award Fee* Contract Value

OPTION 1C
(10/01/06-9/30/07) $254,280,525 $16,645,770 $270,926,295
Neg. Cost Overrun $31,867,270 $0 $31,867,270
Mod No.  $0 $0 $0
Total FY07 $286,147,795 $16,645,770 $302,793,565

(10/01/07-9/30/08) $260,652,351 $17,050,188 $277,702,539
Neg. Cost Overrun $33,448,837 $0 $33,448,837
Mod No.  $0 $0 $0
Total FY08 $294,101,188 $17,050,188 $311,151,376

TOTAL OCT04-SEP08
OPTION VALUE $1,130,551,255 $66,144,279 $1,196,695,534

Option 2B
(10/01/03-9/30/08) 0 0 0

Option 3BB
10/01/04-09/30/05 $2,391,149 $191,292 $2,582,441
10/01/05-09/30/06 $2,477,883 $198,231 $2,676,114
Total Option 3BC $4,869,032 $389,523 $5,258,555

Option 3BC
10/01/06-09/30/07 $2,539,810 $203,185 $2,742,995
10/01/07-09/30/08 $2,621,598 $209,728 $2,831,326
Total Option 3BC $5,161,408 $412,913 $5,574,321

Option 4BA
(10/01/03-09/30/04) 0 0 0

Option 4BB
10/01/04-09/30/05 $775,654 $62,053 $837,707
10/01/05-09/30/06 $775,653 $62,052 $837,705
Total Option 4BB $1,551,307 $124,105 $1,675,412

Option 4BC
10/01/06-09/30/07 $775,654 $62,053 $837,707
10/01/07-09/30/08 $775,654 $62,052 $837,706
Total Option 4BC $1,551,308 $124,105 $1,675,413



NAS10-99001 Mod No. 226

Basic Period SEP 98-30 SEP 03 (Con't)

              Option Period 1 Oct 04-30 Sep 08

Contract Period Estimated Cost Available Award Fee* Contract Value

Option 5BB
10/01/04-09/30/05 $331,342 $26,507 $357,849
10/01/05-09/30/06 $331,781 $26,542 $358,323
Total Option 5BB $663,123 $53,049 $716,172

Option 5BC
10/01/06-09/30/07 $332,204 $26,576 $358,780
10/01/07-09/30/08 $341,511 $27,321 $368,832
Total Option 5BC $673,715 $53,897 $727,612

TOTAL CONTRACT
VALUE INC. OPTIONS $2,594,175,749 $150,460,098 $2,744,635,847

*Earned fees for past periods plus the available fees for future periods
Exercised options are moved above the Total Contract Value Line.  



NAS10-99001 Mod 226

Available 
Award Fee 
Through 
Mod 224

Total Award 
Fee For 
Mod 226

Adjusted 
Available 

Award Fee 

Earned 
Award Fee 
Mod 224

Earned 
Award 

Fee Mod 
226

Earned 
Award Fee 

Award Fee 
Score and 

Mod

10/01/98 03/31/99 $7,751,315 $7,751,315 $6,201,701  $6,201,701 80% Mod 15
04/01/99 09/30/99 $6,103,304 $6,103,304 $4,910,222  $4,910,222 80% Mod 36
10/01/99 03/31/00 $7,856,460 $7,856,460 $6,756,375  $6,756,375 86% Mod 57
04/01/00 09/30/00 $6,476,529 $6,476,529 $5,505,049  $5,505,049 85% Mod 75
10/01/00 03/31/01 $7,583,762 $7,583,762 $6,750,060  $6,750,060 89% Mod 99
04/01/01 09/30/01 $6,970,790 $6,970,790 $6,287,297  $6,287,297 91%Mod118
10/01/01 03/31/02  $5,857,821 $5,857,821 $5,329,694  $5,329,694 91%Mod127
04/01/02 09/30/02 $9,787,151 $9,787,151 $8,705,202 $8,705,202 92%Mod147
10/01/02 03/31/03 $8,548,056  $8,548,056 $8,034,671  $8,034,671 94%Mod167
04/01/03 09/30/03 $8,544,498 $8,544,498 $8,117,273  $8,117,273 95%Mod194
10/01/03 03/31/04 $8,078,214 $2,536 $8,080,750 $7,755,085 $2,435 $7,757,520 96%Mod220
04/01/04 09/30/04 $8,788,297 $14,866 $8,803,163    

BASIC SUBTOTAL $92,346,197 $0 $92,363,599   $83,158,227 Earned & Available

  
 

10/01/04 03/31/05 $8,063,540  $8,063,540
04/01/05 09/30/05 $8,068,276  $8,068,276
10/01/05 03/31/06 $8,157,307  $8,157,307
04/01/06 09/30/06 $8,158,621  $8,158,621
10/01/06 03/31/07 $8,322,775  $8,322,775
04/01/07 09/30/07 $8,323,995  $8,323,995
10/01/07 03/31/08 $8,518,008  $8,518,008
04/01/08 09/30/08 $8,531,177  $8,531,177

OPTION SUBTOTAL $66,143,700 $0 $66,143,700
GRAND TOTAL $158,489,897 $0 $158,507,299

 
  
  

 

BASIC PERIOD OF 
PERFORMANCE

OPTION PERIOD

ARTICLE B-4     AWARD FEE  

The amount of award fee earned, if any, shall be determined in accordance with Section J, 
Attachment J-8, Award Fee Evaluation Plan, and other provisions of this contract as 
applicable.  The following specifies by award fee period the amount of available award fee, the 
amount of earned award fee, and the award fee score.  



NAS10-99001 Mod No. 226

CONTRACT FUNDING 

Pursuant to FAR Clause 52.232.22, Limitation of Funds, funds presently allotted to this contract and 
the period through which they are estimated to be adequate are specified in the table below:

The below table is created with the beginning values based on modification 207

Total 
  Funded  Funded  Funded ADEQUATE

As of MOD Contract Value Cost Fee Cost/Fee THROUGH
Subtotal as 
of Mod 207 $1,521,089,831 $1,352,699,779 $109,233,443 $1,461,933,222 6/25/2004

208 $234,534
209 $472,281
210 $161,515
211 $34,989,808 $2,799,185 $37,788,993 8/1/2004
213 $335,666
214 $0
215 -$49,559
216 $0
217 $9,694,805
218 $15,360,800 $1,228,864 $16,589,664 9/21/2004
219 $462,056
220 -$323,129
221 $9,362,652 $749,012 $10,111,664 9/28/2004
224 $4,672,498 $373,800 $5,046,298
226 $234,828

TOTAL $1,532,312,828 $1,417,085,537 $114,384,304 $1,531,469,841  
  
     
   
      
   
     
   
    
      
      
     
     
       
     
       
      
     
     
       
       
     
      

ARTICLE G-2



 1.  CONTRACT ID CODE PAGE OF PAGES 
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT  1 11 

2.  AMENDMENT/MODIFICATION NO. 
 

3.  EFFECTIVE DATE 4.  REQUISITION/PURCHASE REQ. NO. 5.  PROJECT NO. (If 
applicable) 

 227    
6.  ISSUED BY CODE OPOS 7.  ADMINISTERED BY (If other than Item 6) CODE  

John F. Kennedy Space Center, NASA  
Procurement Office  
Kennedy Space Center, FL  32899  
  

8.  NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and Zip Code)  9A.  AMENDMENT OF SOLICITATION NO. 

   
Space Gateway Support 
2411 Dulles Corner Park, Suite 500 

  

     Herndon, VA 20171-3430  9B.  DATED (SEE ITEM 11) 

   
  10A.  MODIFICATION OF CONTRACT/ORDER NO. 

  NAS10-99001 
  10B.  DATED (SEE ITEM 13) 

CODE  FACILITY CODE   August 21, 1998 
11.  THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

[    ]The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers      ]  is extended, [   ]  is not extended. 
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: 
 
(a) By completing Items 8 and 15, and returning ____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or  (c) 
By separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by virtue 
of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the 
solicitation and this amendment, and is received prior to the opening hour and date specified. 

1. ACCOUNTING AND APPROPRIATION DATA (If required) 
 
                                 13.  THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,  
                                  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

 A.  THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER 
NO. IN ITEM 10A. 

 B.  THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

 C.  THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 
 FAR 52.243-2 Changes – Cost Reimbursement (AUG 1987) Alt II (APR 1984) 

X D. OTHER (Specify type of modification and authority)  
 Article H-14 and FAR 52.219-9, Small Disadvantaged Business Subcontracting 

 
E.  IMPORTANT:  Contractor [  ] is not,  [X] is required to sign this document and return  3  copies to the issuing office. 
14.  DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) 
 
The purpose of this modification is to incorporate the Small Business, Small Disadvantaged Business and Woman 
Owned Small Business Subcontracting Plan for the period of April 1, 2004 through September 30, 2004. 
 
This change revises Article H-14, Small Business and Small Disadvantaged Subcontracting Plan and attachment J-11.  
All other terms and conditions of the contract remain unchanged.  
 
In consideration of the modification agreed to herein as complete equitable adjustment for the contractor’s proposal for 
adjustment, the contractor hereby releases the government from any all liability under this contract for further equitable 
adjustments attributable to such facts and circumstances giving rise to the proposal for adjustment.  
 
  
 

15A.  NAME AND TITLE OF SIGNER (Type or print) 16A.  NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 
  Victoria G. Lockard Linda M. Adams 

       Director, Contracts Contracting Officer 
15B.  CONTRACTOR/OFFEROR 15C.  DATE SIGNED 16B.  UNITED STATES OF AMERICA 16C. DATE SIGNED 
       
     

    

(Signature of person authorized to sign)  (Signature of Contracting Officer)  
                NSN 7540-01-152-8070                                                                         30—105                                                                                             STANDARD FORM 30 (Rev. 10-83) 

PREVIOUS EDIION UNUSABLE                                                                                                                                                                    Prescribed by GSA 
                                                                                                                                                                                                                         FAR (48 CFR) 53.243 
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AMS INPUT SHEET - MODIFICATION 
 
PREPARER: Fill in all applicable (except shaded) blocks.  Italicized blocks need not be filled in unless there are changes. 
Underlined blocks apply to New Work modifications 

 
1. Contract or Order 
Number 

 
NAS10-99001 

 
 116. Mod Prefix 

’ 
A 

 
117.  Mod Number 

 
NAS10-99001/Mod 227 

      
 
 31. Referenced 
Contract Number  

  
3. PR Number 

  
4. Closeout PR 

 

If this is a mod to an IDV order, enter the contract that the order 
was against, e.g. the FSS number.  Otherwise leave blank. 

    

 
4a. More than one PR    (Yes) (No) 

 
 

                          
4b.  Num of Linked PRs 

 
 

  
 

    
 
18. Modification Award Date........... 

 
200406 

 
      66. Effective Date  (New Work ONLY)

 
 

Enter the year, month, and day that the CO signed the modification.  
 
80. Completion Date...................... 

 
 
Sept 30,2004 

 
      81. Ultimate Completion Date.................. 

 

ENTER ONLY IF CHANGING CURRENT PERIOD OF PERFORMANCE 
(e.g. by exercise of option) OR DATE OF LAST DELIVERED ITEM, 
WHICHEVER IS LATER 

ENTER ONLY IF CHANGING MAXIMUM POSSIBLE PERIOD OF 
ERFORMANCE (e.g. by negotiation of a contract delivery extension).  P

 
 

 
20.  PPC (New Work ONLY).........……….. 

 
 

 
 

 
       21. Kind of Action........................………….. 

10 

 
 
 

 
 

 

07-Additional Work (new agreement,  
       FAR Part 6 applies),   
08-Supplemental Agreement for  
      work within scope 
     _____ Changes clause (Y)es  (N)o 
09-Change Order,  
10-Definitize Change Order,  
11-Other Administrative Action 
12-Terminate for Default (complete or partial)  
13-Terminate for Convenience  
      (complete or partial), 

 
14-Definitize Letter Contract,  
15-Exercise an Option,  
16-Order under Reporting Center’s IDC 
17-Order under Reporting Center’s BOA 
53 Mod to BOA and no other code applies 
54 Mod to Purchase/Task/Delivery Order  
      and no other code applies 
97-Funding Only Action 
98-Novation Agreement, 
99-Close Out Mod 

 
 
        26. Extent of Competition   (New Work ONLY)  

 
 

  
 

                      Competed 
          2. Sealed Bid 
          3. Competed Action – SEB 
          4. Other Competed Action 

                Not Competed 
5. Follow-on to Competed Action 
6. Other Not Competed   

  

         28. Solicitation Issue Date                                  29. Solicitation Identifier
  

 
 

 
32. Brief Mod Description  

 
Definitization of Cyber Identity Management System 

        (limit 100 characters) 

 
 

 
Examples: 

 
Administrative Change  –  [summarize what was 
changed] 
Change Order:  [Title or CCB reference no.] – 
[summarize] 
Mod definitizing Change Order Mod #___ 

 
  New work – [summarize work]  
  Change in task – [summarize] 
  Increase POP/Cost/Funding 
  Award Fee Earned for period ____(dates) 

  
33. CICA Applicability.... 

 
 

 
 

  
                      36.  Procurement Synopsized....................... 

 
 

1. Pre-CICA    2. Post-CICA 
3-Simplified Acquisition Procedures  
4-Commercial Item Under Test Program 

                                                                                                               (Y)es   (N)o   (U) No, due to urgency  

 
35. Contract Type.......................................………….... 

 
12 

 
 

 
 

       01.  Fixed Price, Firm 
       02.  Fixed Price,  Redetermination 
       03. Fixed Price, Economic 
              Price Adjustment 
       04. Fixed Price, Incentive 
       05. Cost No Fee 

06. Cost Sharing 
07. Cost Plus Fixed Fee 
08. Cost Plus Incentive Fee 
09. Time and Materials 
10. Labor-hour 
12. Cost Plus Award Fee 

13. Fixed Price Level of Effort 
14. Fixed Price Award Fee 
15. Order dependent 
16. Combination 
17. Award Term 
18. Other 
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Contract/Modification Number 

 
NAS10-99001/Mod 227 

 
 

 
       

 
      41. Solicitation Procedures.............…………...……............      

 
  

 
40. Number of Offers Received....………………........... 

              E. NASA Research Announcement/ 
                   Announcement of Opportunity 
             L. Other Than Full and Open Competition 
                  (Includes8(a) Program) 

 

 
 
 42. Authority Other Than full and Open..…………….... 

 
 

 
       46. Contract Admin Delegated     (Y)es  (N)o.…………………… 

 
 

 A. Unique Source (1) 
B. Follow-on Contract (1) 
C. Unsolicited Research Proposal (1) 
D. Patent/Data Rights (1)  
E. Utilities (1) 
F. Standardization (1) 
G Only One Source- Other (1) 

H. Urgency (2) 
J. Mobilization, Essential R&D 
Capabilities, or  Expert Services (3) 
L. International Agreement (4) 
M. Authorized by Statute (5) 
N. Authorized for Resale (5) 
P. National Security (6) 
Q. Public Interest (7)  

If Yes, check either Blanket 
Delegation OR all that apply 
____Blanket Delegation 
____Post Award Audit 
____Security 
____Cost Accounting Standards  
____Property Administration 
 

____Transportation 
____Quality Assurance  
____Consent to Subcontract 
____Closeout 
____Engineering/Product Surveil. 
____Other 

 
50. Cost Accounting Standards Clause   (Y)es (N)o 

 
        

 
      52. Subcontracting Program Plan   …………………………….. 

 
 

  A.  Plan Not Included – No Subcontracting Possibilities 
B.  Plan Not Required 
C.  Plan Required – Incentives Not Included 
D.  Plan Required – Incentive Included 

 

 
56. Cost and Performance Reporting................ 

 
 

 
       57. Property Financial Reporting........ (Y)es  (N)o 

 
 

      N. None required      2. NF 533M only     3. NF 553M & 533Q 
  

 
 
38. Percent Performance Based.........…………..….. 

 
 

 
82. Physically Complete Y/N ____.  If Yes, enter date 

 

 
69. Mod Admin’s Code  

KQB  
70. Contracting Officer's Code 

 
KQB 

 
     71. Negotiator’s Code 

 
 

 
43. Labor Statutes 

  
                  67. Security Code 

 
 

 
                                              68. Equipment Code 

 
 

 
72. COTR Last Name and First Initial 

 
 

73. COTR's Org Code 
 
 

 
 74. Contract Funding Code 

 

 
75. Reason Not Small Business   ………………………………        

 
 

 

     A  No known sm. bus. source 
     B  SB not solicited  
     C  SB solicited and no offer received  

     D  SB solicited and offer 
was not low 
  Z  Other reason 

 

 
            55. Contract funded by Foreign Gov′t/Int′l Org

 

 
90. EPA Designated Products........................………………… 

  
     91. Recovered Materials Clauses.......................... 

 
 

A.   Purchase Contained Required Minimum Recovered Material Content 

B.   No Minimum Recovered Material Content; Unable to Competitively 
       Acquire w/in Reasonable Time 
C.  No Minimum Recovered Material Content;  Unable to Acquire at  
       Reasonable Price 
D.  No Minimum Recovered Material content;  Unable to Acquired at 
       Reasonable Performance Standards 
E.   No EPA Product(s) Required. 

 A.  FAR 52.223-4, Recovered Material Certification, 
B.  FAR 52.223-4, Recovered Material Certification and
      FAR 52.223-9, Estimate of Percentage of Recovered  
      Material Content for EPA Designated Products. 
C.   Neither clause stated in B is included in the contract. 

    
 
95. Funding Agency Code  (FIPS 95 code)…………….. 

 
 

     96. Funding Agency DODAAC Code................... 
 

This field may be blank.  If reporting an award done by 
your Center on behalf of another federal agency, and 
100% of the funding comes from that other agency, 
report the four-digit agency code (FIPS 95) of the 
funding agency.  The FIPS 95 code should be placed on 
the Purchase Request by the finance office.  A list of 
valid codes is available at 
http://FPDS.GSA.GOV/fpds/downloads.htm. 

 
 

If the award being reported in Funding Agency (Item 95) 
is for the Department of Defense (begins with 17, 21, 57, 
96CE, or 97) enter the six digit Department of Defense 
Activity Address Code (DODAAC). 

 
 

 
 
  64.  Value Engineering Clause.....……................. 

   

                                                                                                                                                                                                                                  

http://fpds.gsa.gov/fpds/downloads.htm


 
 
Contract/Modification Number 

 
NAS10-99001/Mod 227 

  
 111. Revised Fixed Price or Estimated Cost Plus Fees 

 
               FROM 

 
 

 
                  BY 

 
 

 
                     TO 

 Fixed Price or Est. Cost Fixed Price or Est. Cost  Fixed Price or Est. Cost 

  
  

 
 

 
 

Base/Fixed Fee Base/Fixed Fee Base/Fixed Fee 
  

 
 
 

 
 

 
 

Target Incentive Fee Target Incentive Fee Target Incentive Fee 
 
$ 

 
 

 
$ 

 
 

 
$ 

Maximum Award Fee Maximum Award Fee Maximum Award Fee 
 
$ 

 
 

 
 

 
 

 
$ 

Total Price or Cost With Fees Total Cost With Fees Total Cost With Fees 
  

 
 
 

 
 

 
 

  
 
110.  Total Contract Value (NOTE:  UPDATE TOTAL CONTRACT VALUE INCLUDING ALL OPTIONS, EXERCISED OR FUTURE)  

 
$ 

 
 

 
 

 
 

 
 

 
Award Fee Modifications 

 
    Award fee period - From......... 

 
 

 
                       To........................................ 

 
 

 
 
    Max fee available for period.... 

 
$ 

 
                       Amount Earned for period.... 

 
$ 

 
 
 

 
              Award Fee Lost.................... 

 
$ 

  
113.   Action Obligations 

 
               FROM 

 
 

 
                  BY 

 
 

 
                     TO 

Fixed Price or Est. Cost Fixed Price or Est. Cost Fixed Price or Est. Cost 
 
$ 

 
 

 
$ 

 
 

 
$ 

Total Fees Total Fees Total Fees 
 
$ 

 
 

 
$ 

 
 

 
$ 

Total Obligated Total Obligated Total Obligated 
 
$ 

 
 

 
$ 

 
 

 
$ 

 
114. Funded Through date  
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Contract/Modification Number 

 
NAS10-99001/Mod 227 

 

 
 DELIVERABLES (COMPLETE ONLY IF ITEM(S) HAVE BEEN CHANGED OR ADDED) (OPTIONAL)       

Description Due Date Revised Date Actual Date Delay Code * 
 
    1. 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
    2.  

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
    3.  

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 
    4.  

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
    5. 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
    6. 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
    7 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
    8 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
    9. 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 
  10. 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
  11. 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
  12. 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
*AMS Deliverables Delay Code 

 
               Delay 
               Code          Description of Delay
 
                  A             Testing/Inspection Delays 
 
                  B             Labor Problems 
 
                  C             Subcontractor/Supplier Late 
 
                  D             Contract Priorities/Conflicts 
 
                  E             Plant/Facility Closing 
 
                  F             Theft/Loss 
 
                 G              Unacceptable Items 
 
                 H              Contractor Claim Pending  

 
               Delay 
               Code          Description of Delay
 
                  I              Common Carrier/Transportation 
 
                  J              Untimely Provision of GFP 
 
                 K              Government Direction (e.g. Termination, 
                                  Stop Work Order, or Suspension Order) 
 
                  L             Other Government-Caused Delay 
 
                 M             Other Contract/Subcontractor-Caused 
                                  Delay 
 
                 N              Act of God    
 

  
 
 
 Period of Performance (POP) Option End Dates (Complete only if item(s) have been changed or added) 
 

 
POP Option End Date (1) 

 
  

POP Option End Date (2) 
 
 

 
 
POP Option End Date (3) 

 
  

POP Option End Date (4) 
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Small Business, Small Disadvantaged and Women-Owned Small 
Business Subcontracting Plan (10/1/03 – 9/30/04) 

 
Contractor: Space Gateway Support (SGS)                                            
Address: P. O. Box 21237, SGS 310 
 Kennedy Space Center, FL  32815-0237 
 
Contract No.: NAS10-99001 
 
Item/Service: JOINT BASE OPERATIONS SUPPORT CONTRACT (JBOSC) 
 
SGS shall, to the maximum extent practicable and consistent with the efficient performance of 
our contract, provide opportunities for small, small disadvantaged and women-owned small 
businesses. 
 
The following is hereby submitted as SGS’s Subcontracting Plan to satisfy the applicable 
requirements of Contract Number NAS10-99001, for Contract Period April 1, 2004 through 
September 30, 2004. 
 
1) The total estimated dollar value of this contract period is $134.45M. 
 
2) The total estimated dollar value of all planned subcontracting (to all types of business 

concerns, both small and large businesses) under this contract is $65.6M. 
 
3) The following goals first expressed in terms of a percentage of total planned subcontracting 

dollars, and second expressed in terms of a percentage of TOTAL CONTRACT VALUE, are 
applicable to the contract cited above. 

 
a) Small Business Concerns: 73.78% of total planned subcontracting dollars under 

this contract will go to subcontractors who are small business concerns.  This 
equates to 36% of the Total Contract Value. 

  
b) Small Disadvantaged Business concerns: 37.95% 

of total planned subcontracting dollars will go to subcontractors who are small 
business concerns, owned and controlled by socially and economically 
disadvantaged individuals.  This equates to 18.5% of the total contract value.  
This percentage is included in the percentage shown under 3(a) above, as a 
subset. 

 
c) Women-Owned Small Business concerns: 15.37% of total planned subcontracting 

dollars under this contract will go to subcontractors who are owned and controlled 
by women.  This equates to 7.5% of the total contract value.  This percentage is 
included in the percentage shown under 3(a) above, as a subset. 

 
d) Veteran-Owned Small Business concerns:  0% of total planned subcontracting 

dollars under this contract will go to subcontractors who are owned and controlled 
by veterans.  This equates to 0% of total contract value. 

 
e) Service-Disabled Veteran-Owned Small Business concerns:  0% of total planned 

subcontracting dollars under this contract will go to subcontractors who are owned 
and controlled by service-disabled veterans.  This equates to 0% of total contract 
value. 
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f) HUBZone Small Business concerns:  0% of total planned subcontracting dollars 
under this contract will go to subcontractors who located in a HUBZone.  This 
equates to 0% of total contract value. 

 
4) The following dollar values correspond to the percentage goals shown in 3 above. 
  

a) Total dollars planned to be subcontracted to Small Business concerns: $48.4M 
 

b) Total dollars planned to be subcontracted to Small Disadvantaged Business 
concerns: $24.9M.  This dollar amount is included in the amount shown under 4(a) 
above as a subset. 

 
c) Total dollars planned to be subcontracted exclusively to Women-Owned Small 

Business concerns: $10.08M.  This dollar amount is included in the amount shown, 
under 4(a) above, as a subset. 

 
d) Total dollars planned to be subcontracted to Veteran-Owned Small Business 

concerns: $0. 
 

e) Total dollars planned to be subcontracted to Service-Disabled Veteran-Owned 
Small Business concerns: $0. 

 
f) Total dollars planned to be subcontracted to HUBZone Small Business concerns: 

$0. 
 

   % of Subcontracted 
Dollars Total Dollars % of CV

Contract Value (CV)  $134,450,000.00
 
Total Subcontracted 
Dollars 

$65,600,000.00

 
Small business spending  $48,402,000.00 36% 73.78% 

 
Small Disadvantaged  $24,873,250.00 18.5% 37.95% 

 
Woman owned (WO) $10,083,750.00 7.5% 15.37% 
  
Veteran-Owned $0 0% 0% 
  
Service-Disabled Veteran-
Owned 

$0 0% 0% 

  
HUBZone $0 0% 0% 

 
5) The following services and products are subcontracted under this Contract:  
 

a) The following services/products are subcontracted via teaming agreements to 
small businesses.  The Function or Contract Requirement and small business 
classification(s) are set forth below: 
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Function/Contract Requirement Small Business 
Classification 

Propellant Services SB 
  
Component cleaning and refurbishment of laboratories WOSB 
  
Managing and administering occupational health programs SB 
  
Administrative services and information technology support SDB 
  
Emergency Management SDB 
  
Computer and engineering services SDB 
  
Facilities maintenance and vehicle services SDB 
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b) The following other direct cost categories are contemplated to be subcontracted to Small Businesses.  
 

 
OTHER DIRECT COSTS 

  
 

SOW 
 

 
ODC ITEM

 
DESCRIPTION

 
METHOD OF SELECTION

Various Supplies & 
Materials 

Supplies and materials required to support all functions, 
including stock items, non-stock items, government furniture, 
stock replenishment, and procured bulk chemicals.  Also 
includes charges for off-the-shelf software purchases and 
licenses of $25,000 or less. 

<$25K set-asides to Small Business 
competition. >$25K open competition. 

Various Facilities 
Projects 

Facility projects for maintenance, repair, rehabilitation and 
modification of existing facilities, including energy 
management and conservation, environmental management, 
maintenance and restoration facilities.  Also included are 
modifications and alterations to contractor systems equipment 
and facilities, and the fabrication and provision of other 
services that are within the contractor's capabilities to support 
requirements of other elements. 
 

<$3M set-asides to Small Business 
competition. >$3M open competition. 

Various Lease/Maint. Misc. 
Subcontracts 

 <$25K set-asides to Small Business 
competition. >$25K open competition. 

Various Equipment 
Acquisition 

 <$25K set-asides to Small Business 
competition. >$25K open competition. 



   
6) All procurements less than $25K will be small business set-asides.  Construction/re-

manufacturing work less than $3 million will be set-aside for small businesses.  
 

a) As a further breakout to the above, the following products and services are set 
forth by historical subcontract type: 

 
 Products/Services    Subcontract Type
 
++   Construction Services     FFP 
 
++   Various Vendor Purchases, e.g.:        FFP/BPA 
 
++   Commodities         FFP/BPA 
 

• 
• 
• 
• 
• 
• 
• 
• 
• 
• 
• 
• 
• 

Electrical Components 
Construction Materials 
Reproduction Equipment and Supplies 
General Hardware 
Computer Maintenance 
Computer Hardware/Software and Supplies 
General Office Supplies 
Safety and Laboratory Supplies 
Automotive and Heavy Equipment Supplies 
Specialty Gases 
Security and Fire Equipment 
Cafeteria Supplies 
Janitorial Supplies 

 
++  Various Lease/Rentals    FFP 
 
++  Various Maintenance and Service  
 Agreements      FFP/BPA 
 
+++ OEM Mainframe Peripherals and/or 
 Proprietary Software Licenses/ 
 Agreements      FFP/BPA 
 
+++ Various GSA/Depot Commodities and  
 Services      FFP 
 
+++ Various Hazardous Waste Disposal  
 Requirements      FFP 
 
+++ Various Heavy/Specialized Equipment  
 OEM Direct Purchases    FFP 
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LEGEND 
 
+ Indicates Subcontracts in Place -- No further Opportunities (Requirements Complete). 
 
++ Indicates Some Subcontracts are in Place and Additional Requirements are Expected   
 and yet Undefined. 
 
+++ Indicates Some Subcontracts in Place with Large Businesses, and Additional 
 Requirements are Expected and yet Undefined. 
 
7) The following will be used in developing subcontracting goals: 
 

a) Historical data - i.e., what products and services we have obtained from Small, 
Small Disadvantaged, or Women-Owned Small Business etc.  

 
b) Trade-off analysis for budgetary considerations and estimated Contract value 

projections to ensure Small, Small Disadvantaged and Women-Owned Small 
Business requirements are met or exceeded. 

 
c) Particular attention will be focused on the needs of SGS as it relates to the overall 

small, small disadvantaged, and women-owned small business goal 
accomplishments. 

 
8) What source lists will be used and what organizations will be contacted to obtain Small 

Business, Small Disadvantaged, and Women-Owned Business sources: 
 

a) SBA’s - Procurement Marketing & Access Network (PRO-NET) 
 

b) SGS - Minority Supplier List, which contains a compilation of vendors from SGS 
bid lists, Florida Minority Business Directory, PRO-NET, and 8.a. approved lists 
published by the SBA Regional/District Office. 

 
c) Directories published by other companies and Government agencies. 

 
d) Contact with Regional Minority Purchasing Councils. 

 
e) SGS’s Central Industry Assistance Officer. 

 
f) GSA/DLA Listings 

 
g) National Industries of the Blind 

 
h) National Industries for the Severely Handicapped 

 
i) SGS’s indirect and overhead costs have not been included in the goals specified in 

1 and 2. 
 
9) The following individual will oversee the SGS Subcontracting Program: 
 

Name: Vicki Lockard 
Title:  Director, Contracts 
Address: P.O. Box 21237, SGS 310 
  Kennedy Space Center, FL  32815-0237 
Telephone: 321-853-9280 
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This individual's specific duties, as they relate to the SGS Subcontracting Plan, are to review, 
monitor, and provide executive guidance, including but not limited to: 
 
Assigning a Small Business Liaison Officer (SBLO)/Industry Assistance Officer, to advise Small 
Business of pending procurement actions and to provide liaison activities between SGS's 
Technical representatives, Industry Assistance Officer, SGS's Contracts and Procurement 
Administrators, management, and the business community. 
 
Ms. Cindi Minter is delegated as the Small Business Liaison Officer (SBLO). Her duties, 
responsibilities, mailing address and telephone numbers are set forth below: 

 
Name: Cindi Minter 
Title:  Small Business Liaison Officer 
Address: P. O. Box 21237, SGS 320 
  Kennedy Space Center, FL  32815-0237 
Telephone: 321-867-4377 
Fax:  321-867-3882 

 
Duties: 
 
(a) Obtaining Small, Small Disadvantaged, and Small/ Women-Owned Business sources 

from all applicable agencies, such as SBA. 
 
(b) Ensuring inclusion of Small Business, Small Disadvantaged Business, and Women-

Owned Small Business firms in all solicitations, where appropriate. 
 
(c) Attending or arranging for attendance at business opportunity workshops, minority 

enterprise seminars, trade fairs. 
 
(d) Conducting or arranging motivational training for contracts/procurement personnel. 
 
(e) Monitoring attainment of proposed goals/requirements. 
 
(f) Reviewing solicitations to remove statements, clauses, etc., that may tend to prohibit 

Small, Small Disadvantaged, and Women-Owned Small Business participation, where 
appropriate. 

 
(g) Maintaining records of Small, Small Disadvantaged, and Women-Owned Small 

Businesses. 
 
(h) Assisting in developing subtier subcontract plans. 
 
(i) Acting as liaison to SBA. 
 
(j) Coordinating efforts to meet procurement goals/requirements. 
 
10)  The following minimum efforts will be taken to ensure that Small, Small Disadvantaged,    

and Women-Owned Small businesses have an equitable opportunity to compete for 
subcontracts and Purchase Orders: 

 
Outreach efforts will be made, as follows: 

 
a) Contact with minority and small business trade associations. 

 
b) Contact with business development organizations. 
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c) Attendance at small and minority business procurement conferences and trade 

fairs. 
 

d) Visits to supplier plants and correspondence with suppliers to establish 
qualifications of suppliers. 

 
e) Working with other on-site prime contractors and to assist (when possible) in 

coordinating: Small Business workshops or conferences, the purpose of which 
is to provide insight on how small businesses can become Team Members. 

 
The following internal efforts will be made to guide and encourage SGS contract administrators 
and procurement personnel: 
 

a) Workshops, seminars, and training programs will be conducted. 
 

b) Activities of individual administrators will be monitored to evaluate compliance 
with this Subcontracting Plan and Small Business requirements. 

 
c) Small, Small Disadvantaged, and Women-Owned Small Business source lists, 

guides, and other identifying Small Business suppliers will be maintained and used 
by administrators in soliciting subcontracts. 

 
d) All procurements under $25,000 are reserved exclusively for Small Businesses 

except when there is no reasonable expectation that offers will be received--from 
two or more small businesses, which are competitive as to price, delivery, or 
quality. 

 
e) All fixed-price construction contracts between $2,000 and $3,000,000 are set-

asides for small business. 
 

f) Small business set-asides are encouraged when the dollar amount exceeds the 
amount specified above. 

 
g) Women-Owned Small Business set-asides will be used when there is a 

reasonable chance that two or more Women-Owned Small firms possess the 
required qualifications to compete. 

 
11)  SGS  agrees that the clause entitled "Utilization of Small Business Concerns Owned and 

Controlled by Socially and Economically Disadvantaged Individuals" will be included in all 
subcontracting opportunities, and any subcontract, except Small Business Concerns who 
receive a subcontract in excess of $500,000 ($1,000,000 for construction) will be required to 
adopt and comply with a Subcontracting Plan similar to this one.  Percentage goals shall be 
determined on a case-by-case basis depending on the supplies/services involved, the 
availability of potential Small, Small Disadvantaged, and Women-Owned Small 
subcontractors, and prior experience.  Once approved and implemented, plans will be 
monitored through submission of periodic reports, and/or, as time and availability of funds 
permit, periodic visits to subcontractors' facilities to review applicable records and 
Subcontracting Program progress. 

 
12)  SGS agrees to submit such periodic reports and to cooperate in studies or surveys as may 

be required by Government or the Small Business Administration in order to determine the 
extent of compliance with the Subcontracting Plan. 
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13)  In addition, SGS agrees that it will submit to the Contracting Officer the contract data 
requirement documents in accordance with the terms and condition(s) of this contract. 
Reports will be coordinated/structured to allow for optimum efficiency in reporting. SGS will 
satisfy all additional requirements for reports, such as advise-o-grams, special studies, one-
time requests, and other documentation within funding limitations or budgetary constraints 
and as approved by the Contracting Officer. 

 
14)  SGS agrees that it will maintain at least the following types of records to document 

compliance with the Subcontracting Plan: 
 

a) Contract Data Deliverables Documents as required under the terms and conditions 
of the J-BOSC Contract. 

 
b) Small, Small Disadvantaged Business, and Women-Owned Small source lists, 

guides, and other data identifying Small Business, Small Disadvantaged Business, 
and Women-Owned Small Business vendors. 

 
c) Organizations contracted for Small/Small Disadvantaged and Women-Owned 

Small Business sources. 
 

d) Records to support outreach efforts, i.e., contacts with Minority and Small Business 
Trade Associations, attendance at Small and Minority Business procurement 
conferences and trade fairs, and visits to supplier plants. 

 
e) On a subcontract-by-subcontract basis, records to support award data submitted to 

the Government, to include subcontractor's name, address, and business size. 
 

f) To submit Standard Form (SF) 294, Subcontracting Report for Individual Contracts 
and/or SF-295, Summary Subcontract Report, in accordance with instructions on 
the form. 

 
g) To require all subcontractors to submit SF-294 and SF-295, if applicable. 

 
h) To ensure Small, Small Disadvantaged and Women-Owned Small Businesses are 

considered in all "make or buy" decisions and to establish a program whereby 
periodic training is conducted with technical personnel and employees preparing 
requisitioning documentation. 

 
i) To submit other data and information as requested by the Contracting Officer or 

contained within supplements to the data requirements listing of this contract.   
 
 
 
Concurrence:      Approved: 
 
 
_____________________________   _____________________________ 
Victoria Lockard      William Sample 
Director, SGS Contracts     President, SGS 
 
Date:       Date: 
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 1.  CONTRACT ID CODE PAGE OF PAGES 
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT  1 7 

2.  AMENDMENT/MODIFICATION NO. 3.  EFFECTIVE DATE 4.  REQUISITION/PURCHASE REQ. NO. 5.  PROJECT NO. (If pplicable) 

 228 10/01/04   
6.  ISSUED BY CODE OPOS 7.  ADMINISTERED BY (If other than Item 6) CODE  

John F. Kennedy Space Center, NASA  
Procurement Office  
Kennedy Space Center, FL  32899  
  

8.  NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and Zip Code)  9A.  AMENDMENT OF SOLICITATION NO. 

   
Space Gateway Support 
2411 Dulles Corner Park, Suite 500 

  

     Herndon, VA 20171-3430  9B.  DATED (SEE ITEM 11) 

  10A.  MODIFICATION OF CONTRACT/ORDER NO. 

  NAS10-99001 
  10B.  DATED (SEE ITEM 13) 

CODE  FACILITY CODE   August 21, 1998 
11.  THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

[    ]The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers      ]  is extended, [   ]  is not extended. 
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: 
(a) By completing Items 8 and 15, and returning ____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or  
(c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE 
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR 
OFFER.  If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or 
letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified. 
ACCOUNTING AND APPROPRIATION DATA (If required) 
                                 13.  THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,  
                                  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

 A.  THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 
ORDER NO. IN ITEM 10A. 

 B.  THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

  C.  THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:  
 
x  

D. OTHER (Specify type of modification and authority)  
Unilateral Exercise of Option pursuant to Article B-1, Supplies or Services and FAR 52.217-9, Option to 
extend the Term of the Contract 

E.  IMPORTANT:  Contractor [X] is not,  [  ] is required to sign this document and return     copies to the issuing office. 
14.  DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) 
Pursuant to FAR Part 17.207(c) the government is exercising the following priced options for NAS10-99001 in 
accordance with Section B – Part I -The Schedule, Article B-1 SUPPLIES OR SERVICES. (1) Option 1B –Joint Base 
Operations and Support Services to extend the term of the contract for a period of 2 years. (10/1/04 – 9/30/06)  (2) 
Option 3BB –Option for calibration services to the Eastern Range sites Precision Measurement Equipment Laboratory 
(10/1/04 – 9/30/06) (Reference Article B-8). (3) Option 5BB –Option for transient alert/AGE maintenance services at 
Patrick Air Force Base (10/01/04 – 9/30/06) (Reference Article B-10).  The total value of this option is $588,725,320, 
i.e, $555,834,427 for cost and $32,890,893 for fee.      
 
Article B-3 has been revised to eliminate unexercised options and values that do not affect the totals on this schedule.  
Article B-4 has been reconciled to Article B-3, thereby increasing Article B-4 (award fee periods 13 & 14) by a total of 
$577 to agree with Article B-3. 
 
The contract is incrementally funded as required, in accordance with FAR Part 52.232-22, Limitation of Funds. Funds 
have been programmed for continuation of the Joint Base Operations and Support Contract, and are effective as of 
10/1/04.  
 
This change revises Article B-3, Contract Value; Article B-4, Award Fee; Article F-3, Period of Performance; and Article 
G-2, Contract Funding as shown on the attached pages.  All other terms and conditions of the contract remain 
unchanged. 

 End of Modification 
15A.  NAME AND TITLE OF SIGNER (Type or print) 16A.  NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 

  Dudley R. Cannon, Jr. 
       Contracting Officer 
15B.  CONTRACTOR/OFFEROR 15C.  DATE SIGNED 16B.  UNITED STATES OF AMERICA 16C. DATE SIGNED 
       
     

 
 

BY 
        

 
  

(Signature of person authorized to sign)  (Signature of Contracting Officer)  
                NSN 7540-01-152-8070                                                                         30--105                                                                                             STANDARD FORM 30 (Rev. 10-83) 

PREVIOUS EDIION UNUSABLE                                                                                                                                                                    Prescribed by GSA 
                                                                                                                                                                                                                         FAR (48 CFR) 53.243 



 

 

 

ARTICLE F-3 NFS 1852.211-72  PERIOD OF PERFORMANCE  (DEC 1988)    

The initial period of performance of this contract shall be five years, from 1 October 98 through 30 September 03.     

Pursuant to the option provisions of this contract, options exercised under this contract will be annotated below to 
reflect the option number(s), performance period(s), and the applicable contract modification number(s) as follows:   

Option    Period of Performance  Exercised Via Modification 

5A    4/1/99 –9/30/03    9 

3AA    10/1/99 –9/30/00    22 

3AB    10/1/00 –9/30/01    79 

 

3AC    10/1/01 –9/30/02    79 

 
3AD    10/1/02 –9/30/03    79 

1A                                                     10/01/03 –9/30/04                                          169  

3BA                                                  10/01/03 –9/30/04                                          169  

5BA                                                  10/01/03 –9/30/04                                          169  

1B                                                     10/01/04 –9/30/06                                          228  

3BB                                                  10/01/04 –9/30/06                                          228  

5BB                                                  10/01/04 –9/30/06                                          228  
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AMS INPUT SHEET - MODIFICATION 
 
PREPARER: Fill in all applicable (except shaded) blocks.  Italicized blocks need not be filled in unless there are changes. 
Underlined blocks apply to New Work modifications 

 
1. Contract or Order 
Number 

 
NAS10-99001 

 
 116. Mod Prefix 

’ 
S 

 
117.  Mod Number 

 
NAS10-99001/Mod 228 

      
 
 31. Referenced 
Contract Number  

  
3. PR Number 

  
4. Closeout PR 

 

If this is a mod to an IDV order, enter the contract that the order 
was against, e.g. the FSS number.  Otherwise leave blank. 

    

 
4a. More than one PR    (Yes) (No) 

 
 

                          
4b.  Num of Linked PRs 

 
 

  
 

    
 
18. Modification Award Date........... 

 
20040713 

 
      66. Effective Date  (New Work ONLY)

 
 

Enter the year, month, and day that the CO signed the modification.  
 
80. Completion Date...................... 

 
 
Sept 30,2006 

 
      81. Ultimate Completion Date.................. 

 

ENTER ONLY IF CHANGING CURRENT PERIOD OF PERFORMANCE 
(e.g. by exercise of option) OR DATE OF LAST DELIVERED ITEM, 
WHICHEVER IS LATER 

ENTER ONLY IF CHANGING MAXIMUM POSSIBLE PERIOD OF 
ERFORMANCE (e.g. by negotiation of a contract delivery extension).  P

 
 

 
20.  PPC (New Work ONLY).........……….. 

 
 

 
 

 
       21. Kind of Action........................………….. 

15 

 
 
 

 
 

 

07-Additional Work (new agreement,  
       FAR Part 6 applies),   
08-Supplemental Agreement for  
      work within scope 
     _____ Changes clause (Y)es  (N)o 
09-Change Order,  
10-Definitize Change Order,  
11-Other Administrative Action 
12-Terminate for Default (complete or partial)  
13-Terminate for Convenience  
      (complete or partial), 

 
14-Definitize Letter Contract,  
15-Exercise an Option,  
16-Order under Reporting Center’s IDC 
17-Order under Reporting Center’s BOA 
53 Mod to BOA and no other code applies 
54 Mod to Purchase/Task/Delivery Order  
      and no other code applies 
97-Funding Only Action 
98-Novation Agreement, 
99-Close Out Mod 

 
 
        26. Extent of Competition   (New Work ONLY)  

 
 

  
 

                      Competed 
          2. Sealed Bid 
          3. Competed Action – SEB 
          4. Other Competed Action 

                Not Competed 
5. Follow-on to Competed Action 
6. Other Not Competed   

  

         28. Solicitation Issue Date                                  29. Solicitation Identifier
  

 
 

 
32. Brief Mod Description  

 
Exercise Option for the Period of performance 10/01/04 through 9/30/06 - $588,725,320  

        (limit 100 characters) 

 
 

 
Examples: 

 
Administrative Change  –  [summarize what was 
changed] 
Change Order:  [Title or CCB reference no.] – 
[summarize] 
Mod definitizing Change Order Mod #___ 

 
  New work – [summarize work]  
  Change in task – [summarize] 
  Increase POP/Cost/Funding 
  Award Fee Earned for period ____(dates) 

  
33. CICA Applicability.... 

 
 

 
 

  
                      36.  Procurement Synopsized....................... 

 
 

1. Pre-CICA    2. Post-CICA 
3-Simplified Acquisition Procedures  
4-Commercial Item Under Test Program 

                                                                                                               (Y)es   (N)o   (U) No, due to urgency  

 
35. Contract Type.......................................………….... 

 
12 

 
 

 
 

       01.  Fixed Price, Firm 
       02.  Fixed Price,  Redetermination 
       03. Fixed Price, Economic 
              Price Adjustment 
       04. Fixed Price, Incentive 
       05. Cost No Fee 

06. Cost Sharing 
07. Cost Plus Fixed Fee 
08. Cost Plus Incentive Fee 
09. Time and Materials 
10. Labor-hour 
12. Cost Plus Award Fee 

13. Fixed Price Level of Effort 
14. Fixed Price Award Fee 
15. Order dependent 
16. Combination 
17. Award Term 
18. Other 
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Contract/Modification Number 

 
NAS10-99001/Mod 228 

 
 

 
       

 
      41. Solicitation Procedures.............…………...……............      

 
  

 
40. Number of Offers Received....………………........... 

              E. NASA Research Announcement/ 
                   Announcement of Opportunity 
             L. Other Than Full and Open Competition 
                  (Includes8(a) Program) 

 

 
 
 42. Authority Other Than full and Open..…………….... 

 
 

 
       46. Contract Admin Delegated     (Y)es  (N)o.…………………… 

 
 

 A. Unique Source (1) 
B. Follow-on Contract (1) 
C. Unsolicited Research Proposal (1) 
D. Patent/Data Rights (1)  
E. Utilities (1) 
F. Standardization (1) 
G Only One Source- Other (1) 

H. Urgency (2) 
J. Mobilization, Essential R&D 
Capabilities, or  Expert Services (3) 
L. International Agreement (4) 
M. Authorized by Statute (5) 
N. Authorized for Resale (5) 
P. National Security (6) 
Q. Public Interest (7)  

If Yes, check either Blanket 
Delegation OR all that apply 
____Blanket Delegation 
____Post Award Audit 
____Security 
____Cost Accounting Standards  
____Property Administration 
 

____Transportation 
____Quality Assurance  
____Consent to Subcontract 
____Closeout 
____Engineering/Product Surveil. 
____Other 

 
50. Cost Accounting Standards Clause   (Y)es (N)o 

 
        

 
      52. Subcontracting Program Plan   …………………………….. 

 
 

  A.  Plan Not Included – No Subcontracting Possibilities 
B.  Plan Not Required 
C.  Plan Required – Incentives Not Included 
D.  Plan Required – Incentive Included 

 

 
56. Cost and Performance Reporting................ 

 
 

 
       57. Property Financial Reporting........ (Y)es  (N)o 

 
 

      N. None required      2. NF 533M only     3. NF 553M & 533Q 
  

 
 
38. Percent Performance Based.........…………..….. 

 
 

 
82. Physically Complete Y/N ____.  If Yes, enter date 

 

 
69. Mod Admin’s Code  

KQC  
70. Contracting Officer's Code 

 
KQC 

 
     71. Negotiator’s Code 

 
 

 
43. Labor Statutes 

  
                  67. Security Code 

 
 

 
                                              68. Equipment Code 

 
 

 
72. COTR Last Name and First Initial 

Kroskey S. 
 

73. COTR's Org Code 
 
JP 

 
 74. Contract Funding Code 

 

 
75. Reason Not Small Business   ………………………………        

 
 

 

     A  No known sm. bus. source 
     B  SB not solicited  
     C  SB solicited and no offer received  

     D  SB solicited and offer 
was not low 
  Z  Other reason 

 

 
            55. Contract funded by Foreign Gov′t/Int′l Org

 

 
90. EPA Designated Products........................………………… 

  
     91. Recovered Materials Clauses.......................... 

 
 

A.   Purchase Contained Required Minimum Recovered Material Content 

B.   No Minimum Recovered Material Content; Unable to Competitively 
       Acquire w/in Reasonable Time 
C.  No Minimum Recovered Material Content;  Unable to Acquire at  
       Reasonable Price 
D.  No Minimum Recovered Material content;  Unable to Acquired at 
       Reasonable Performance Standards 
E.   No EPA Product(s) Required. 

 A.  FAR 52.223-4, Recovered Material Certification, 
B.  FAR 52.223-4, Recovered Material Certification and
      FAR 52.223-9, Estimate of Percentage of Recovered  
      Material Content for EPA Designated Products. 
C.   Neither clause stated in B is included in the contract. 

    
 
95. Funding Agency Code  (FIPS 95 code)…………….. 

 
 

     96. Funding Agency DODAAC Code................... 
 

This field may be blank.  If reporting an award done by 
your Center on behalf of another federal agency, and 
100% of the funding comes from that other agency, 
report the four-digit agency code (FIPS 95) of the 
funding agency.  The FIPS 95 code should be placed on 
the Purchase Request by the finance office.  A list of 
valid codes is available at 
http://FPDS.GSA.GOV/fpds/downloads.htm. 

 
 

If the award being reported in Funding Agency (Item 95) 
is for the Department of Defense (begins with 17, 21, 57, 
96CE, or 97) enter the six digit Department of Defense 
Activity Address Code (DODAAC). 

 
 

 
 
  64.  Value Engineering Clause.....……................. 

   

                                                                                                                                                                                                                                  

http://fpds.gsa.gov/fpds/downloads.htm


 
 
Contract/Modification Number 

 
NAS10-99001/Mod 228 

  
 111. Revised Fixed Price or Estimated Cost Plus Fees 

 
               FROM 

 
 

 
                  BY 

 
 

 
                     TO 

 Fixed Price or Est. Cost Fixed Price or Est. Cost  Fixed Price or Est. Cost 

$1,449,154,601  
  $555,834,427 

 
 

 
 $2,004,989,028 

Base/Fixed Fee Base/Fixed Fee Base/Fixed Fee 
 
$83,158,227 

 
 

 
 $ 32,890,893 

 
 

 
 $  116,049,120 

Target Incentive Fee Target Incentive Fee Target Incentive Fee 
 
$ 

 
 

 
$ 

 
 

 
$ 

Maximum Award Fee Maximum Award Fee Maximum Award Fee 
 
$ 

 
 

 
 

 
 

 
$ 

Total Price or Cost With Fees Total Cost With Fees Total Cost With Fees 
 
$1,532,312,828 

 
 

 
$588,725,320  

 
 

 
$2,121,038,148  

  
 
110.  Total Contract Value (NOTE:  UPDATE TOTAL CONTRACT VALUE INCLUDING ALL OPTIONS, EXERCISED OR FUTURE)  

 
$2,742,960,435 

 
 

 
 

 
 

 
 

 
Award Fee Modifications 

 
    Award fee period - From......... 

 
 

 
                       To........................................ 

 
 

 
 
    Max fee available for period.... 

 
$ 

 
                       Amount Earned for period.... 

 
$ 

 
 
 

 
              Award Fee Lost.................... 

 
$ 

  
113.   Action Obligations 

 
               FROM 

 
 

 
                  BY 

 
 

 
                     TO 

Fixed Price or Est. Cost Fixed Price or Est. Cost Fixed Price or Est. Cost 
 
$ 

 
 

 
$ 

 
 

 
$ 

Total Fees Total Fees Total Fees 
 
$ 

 
 

 
$ 

 
 

 
$ 

Total Obligated Total Obligated Total Obligated 
 
$ 

 
 

 
$ 

 
 

 
$ 

 
114. Funded Through date 8/01/04 
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Contract/Modification Number 

 
NAS10-99001/Mod 228 

 

 
 DELIVERABLES (COMPLETE ONLY IF ITEM(S) HAVE BEEN CHANGED OR ADDED) (OPTIONAL)       

Description Due Date Revised Date Actual Date Delay Code * 
 
    1. 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
    2.  

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
    3.  

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 
    4.  

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
    5. 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
    6. 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
    7 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
    8 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
    9. 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 
  10. 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
  11. 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
  12. 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
*AMS Deliverables Delay Code 

 
               Delay 
               Code          Description of Delay
 
                  A             Testing/Inspection Delays 
 
                  B             Labor Problems 
 
                  C             Subcontractor/Supplier Late 
 
                  D             Contract Priorities/Conflicts 
 
                  E             Plant/Facility Closing 
 
                  F             Theft/Loss 
 
                 G              Unacceptable Items 
 
                 H              Contractor Claim Pending  

 
               Delay 
               Code          Description of Delay
 
                  I              Common Carrier/Transportation 
 
                  J              Untimely Provision of GFP 
 
                 K              Government Direction (e.g. Termination, 
                                  Stop Work Order, or Suspension Order) 
 
                  L             Other Government-Caused Delay 
 
                 M             Other Contract/Subcontractor-Caused 
                                  Delay 
 
                 N              Act of God    
 

  
 
 
 Period of Performance (POP) Option End Dates (Complete only if item(s) have been changed or added) 
 

 
POP Option End Date (1) 

 
  

POP Option End Date (2) 
 
 

 
 
POP Option End Date (3) 

 
  

POP Option End Date (4) 
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NAS10-99001 Mod No. 228

ARTICLE B-3   CONTRACT VALUE

The contract value is summarized below:

Contract Period Estimated Cost Available Award Fee* Contract Value

Phase-In Period
(Sept 1998) $1,113,486 $1,113,486

Basic Period Thru 226
10/01/98-09/30/00 $397,214,790 $23,373,346 $420,588,136
Neg. Cost Overrun $9,200,000 $0 $9,200,000
Mod No. $0 $0 $0
Total FY99-FY00 $406,414,790 $23,373,346 $429,788,136

(10/01/00-09/30/01) $216,074,907 $13,037,357 $229,112,264
Neg. Cost Overrun $18,804,377 $0 $18,804,377
Mod No. $0 $0 $0
Total FY01 $234,879,284 $13,037,357 $247,916,641

(10/01/01-09/30/02) $231,890,812 $14,034,896 $245,925,708
Neg. Cost Overrun $19,865,904 $0 $19,865,904
Mod No. $0 $0 $0
Total FY02 $251,756,716 $14,034,896 $265,791,612

(10/01/02-09/30/03) $256,012,206 $16,151,946 $272,164,152
Neg. Cost Overrun $22,426,471 $0 $22,426,471
Mod No.   $0 $0 $0
Total FY03 $278,438,677 $16,151,946 $294,590,623
TOTAL BASIC PERIOD $1,172,602,953 $66,597,545 $1,239,200,498

 

Option 1A
(10/01/03-09/30/04) $251,772,759 $16,349,233 $268,121,992
Neg Cost Overrun $22,135,767 $0 $22,135,767
Mod No.   $0 $0 $0
Total FY04 $273,908,526 $16,349,233 $290,257,759

Option 3BA
(10/01/03-09/30/04) $2,322,030 $185,762 $2,507,792

Option 5BA
(10/01/03-09/30/04) $321,092 $25,687 $346,779
TOTAL OPTION 1A PERIOD $276,551,648 $16,560,682 $293,112,330

 

Basic Period Sep 98-30 Sep 03

 
Option Period 1 Oct 03 - 30 Sept 04



NAS10-99001 Mod No. 228

Contract Period Estimated Cost Available Award Fee* Contract Value

Options Thru Mod 228
OPTION 1B
(10/01/04-09/30/05) $246,148,673 $16,132,393 $262,281,066
Neg Cost Overrun $25,895,945 $0 $25,895,945
Mod No.  $0 $0 $0
Total FY05 $272,044,618 $16,132,393 $288,177,011

(10/01/05-09/30/06) $249,156,000 $16,315,928 $265,471,928
Neg. Cost Overrun $29,101,654 $0 $29,101,654
Mod No. $0 $0 $0
Total FY06 $278,257,654 $16,315,928 $294,573,582

Option 3BB
10/01/04-09/30/05 $2,391,149 $191,292 $2,582,441
10/01/05-09/30/06 $2,477,883 $198,231 $2,676,114
Total Option 3BB $4,869,032 $389,523 $5,258,555

Option 5BB
10/01/04-09/30/05 $331,342 $26,507 $357,849
10/01/05-09/30/06 $331,781 $26,542 $358,323
Total Option 5BB $663,123 $53,049 $716,172
TOTAL OPTION 1B Period $555,834,427 $32,890,893 $588,725,320

 
TOTAL CONTRACT  
VALUE SEP98-SEP06 $2,004,989,028 $116,049,120 $2,121,038,148

    
*Earned fees for past periods plus the available fees for future periods.
Exercised options are moved above the Total Contract Value Line.

Contract Period Estimated Cost Available Award Fee* Contract Value

OPTION 1C
(10/01/06-9/30/07) $254,280,525 $16,645,770 $270,926,295
Neg. Cost Overrun $31,867,270 $0 $31,867,270
Mod No.  $0 $0 $0
Total FY07 $286,147,795 $16,645,770 $302,793,565

(10/01/07-9/30/08) $260,652,351 $17,050,188 $277,702,539
Neg. Cost Overrun $33,448,837 $0 $33,448,837
Mod No.  $0 $0 $0
Total FY08 $294,101,188 $17,050,188 $311,151,376

Option Periods 1 Oct 06 - 30 Sep 08 Cont.

Option Periods 1 Oct 06 - 30 Sep 08

Option Period 1 Oct 04 - 30 Sept 06



NAS10-99001 Mod No. 228

Option 3BC  
10/01/06-09/30/07 $2,539,810 $203,185 $2,742,995
10/01/07-09/30/08 $2,621,598 $209,728 $2,831,326
Total Option 3BC $5,161,408 $412,913 $5,574,321

Option 4BB (MOD 228)
10/01/04-09/30/05 $0 $0 $0
10/01/05-09/30/06 $0 $0 $0
Total Option 4BB $0 $0 $0

Option 4BC
10/01/06-09/30/07 $775,654 $62,053 $837,707
10/01/07-09/30/08 $775,654 $62,052 $837,706
Total Option 4BC $1,551,308 $124,105 $1,675,413

Option 5BC
10/01/06-09/30/07 $332,204 $26,576 $358,780
10/01/07-09/30/08 $341,511 $27,321 $368,832
Total Option 5BC $673,715 $53,897 $727,612
TOTAL OPTION 1C Period $587,635,414 $34,286,873 $621,922,287

TOTAL CONTRACT
VALUE INC. OPTIONS $2,592,624,442 $150,335,993 $2,742,960,435

 
*Earned fees for past periods plus the available fees for future periods
Exercised options are moved above the Total Contract Value Line.



NAS10-99001 Mod 228

Available 
Award Fee 

Through Mod 
226

Total Award 
Fee For 
Mod 228

Adjusted 
Available 

Award Fee 

Earned 
Award Fee 
Mod 226

Earned 
Award 

Fee Mod 

Earned 
Award Fee 

Award Fee 
Score and 

Mod

10/01/98 03/31/99 $7,751,315 $7,751,315 $6,201,701  $6,201,701 80% Mod 15
04/01/99 09/30/99 $6,103,304 $6,103,304 $4,910,222  $4,910,222 80% Mod 36
10/01/99 03/31/00 $7,856,460 $7,856,460 $6,756,375  $6,756,375 86% Mod 57
04/01/00 09/30/00 $6,476,529 $6,476,529 $5,505,049  $5,505,049 85% Mod 75
10/01/00 03/31/01 $7,583,762 $7,583,762 $6,750,060  $6,750,060 89% Mod 99
04/01/01 09/30/01 $6,970,790 $6,970,790 $6,287,297  $6,287,297 91%Mod118
10/01/01 03/31/02  $5,857,821 $5,857,821 $5,329,694  $5,329,694 91%Mod127
04/01/02 09/30/02 $9,787,151 $9,787,151 $8,705,202 $8,705,202 92%Mod147
10/01/02 03/31/03 $8,548,056  $8,548,056 $8,034,671  $8,034,671 94%Mod167
04/01/03 09/30/03 $8,544,498 $8,544,498 $8,117,273  $8,117,273 95%Mod194
10/01/03 03/31/04 $8,080,750  $8,080,750 $7,757,520  $7,757,520 96%Mod220
04/01/04 09/30/04 $8,803,163  $8,803,163    
10/01/04 03/31/05 $8,063,829 $108,900 $8,172,729
04/01/05 09/30/05 $8,068,564 $108,900 $8,177,464  
10/01/05 03/31/06 $8,157,307 $112,386 $8,269,693
04/01/06 09/30/06 $8,158,621 $112,386 $8,271,007

BASIC SUBTOTAL $124,811,920 $442,572 $125,254,492  $116,049,120 Earned & Available

  
  

10/01/06 03/31/07 $8,322,775  $8,322,775  
04/01/07 09/30/07 $8,323,995  $8,323,995  
10/01/07 03/31/08 $8,518,008  $8,518,008
04/01/08 09/30/08 $8,531,177  $8,531,177

OPTION SUBTOTAL $33,695,956 $0 $33,695,956
GRAND TOTAL $158,507,875 $442,572 $158,950,447

 
  
  

 

BASIC PERIOD OF 
PERFORMANCE

OPTION PERIOD

ARTICLE B-4     AWARD FEE  

The amount of award fee earned, if any, shall be determined in accordance with Section J, 
Attachment J-8, Award Fee Evaluation Plan, and other provisions of this contract as 
applicable.  The following specifies by award fee period the amount of available award fee, the 
amount of earned award fee, and the award fee score.  



NAS10-99001 Mod No. 228

CONTRACT FUNDING 

Pursuant to FAR Clause 52.232.22, Limitation of Funds, funds presently allotted to this contract and 
the period through which they are estimated to be adequate are specified in the table below:

The below table is created with the beginning values based on modification 207

Total 
  Funded  Funded  Funded ADEQUATE

As of MOD Contract Value Cost Fee Cost/Fee THROUGH
Subtotal as 
of Mod 207 $1,521,089,831 $1,352,699,779 $109,233,443 $1,461,933,222 6/25/2004

208 $234,534
209 $472,281
210 $161,515
211 $34,989,808 $2,799,185 $37,788,993 8/1/2004
213 $335,666
214 $0
215 -$49,559
216 $0
217 $9,694,805
218 $15,360,800 $1,228,864 $16,589,664 9/21/2004
219 $462,056
220 -$323,129
221 $9,362,652 $749,012 $10,111,664 9/28/2004
224 $4,672,498 $373,800 $5,046,298
226 $234,828
228 $588,725,320

TOTAL $2,121,038,148 $1,417,085,537 $114,384,304 $1,531,469,841  
  
     
   
      
   
     
   
    
      
      
     
     
       
     
       
      
     
     
       
       
     
      

ARTICLE G-2



 1.  CONTRACT ID CODE PAGE OF PAGES 
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT  1 7 

2.  AMENDMENT/MODIFICATION NO. 
 

3.  EFFECTIVE DATE  
SEE Item 16C 

4.  REQUISITION/PURCHASE REQ. NO. 5.  PROJECT NO. (If 
applicable) 

              229     July 30, 2004   
6.  ISSUED BY CODE OPOS 7.  ADMINISTERED BY (If other than Item 6) CODE  

John F. Kennedy Space Center, NASA  
Procurement Office  
Kennedy Space Center, FL  32899  
  

8.  NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and Zip Code)  9A.  AMENDMENT OF SOLICITATION NO. 

   
Space Gateway Support 
2411 Dulles Corner Park, Suite 500 

  

     Herndon, VA 20171-3430  9B.  DATED (SEE ITEM 11) 

   
  10A.  MODIFICATION OF CONTRACT/ORDER NO. 

  NAS10-99001 
  10B.  DATED (SEE ITEM 13) 

CODE  FACILITY CODE   August 21, 1998 
11.  THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

[    ]The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers   [    ]  is extended, [   ]  is not extended. 
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: 
 
(a) By completing Items 8 and 15, and returning ____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; 
or  (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE 
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF 
YOUR OFFER.  If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each 
telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified. 

12.  ACCOUNTING AND APPROPRIATION DATA (If required) 
             See Contracting Officer for current Accounting & Appropriation Data                
                                 13.  THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,  
                                  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

 A.  THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 
ORDER NO. IN ITEM 10A. 

 B.  THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

X C.  THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:    
FAR 52.234-2 CHANGES – COST REIMBURSEMENT (AUG 1987) ALT II (APR 1984) 
  

 D.  OTHER (Specify type of modification and authority) 
 

E.  IMPORTANT:  Contractor [ ] is not,  [ X ] is required to sign this document and return   3   copies to the issuing office. 
14.  DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) 
The purpose of this modification is to (1) incorporate changes within CCR 03-64 which decrease from the Installation 
Improvement Program (Article B-12 and WBS 4.0) the amount of $12,257,273 for costs and $997,714* for fee, for a 
total decrease of $13,254,987.  Decrease will be effective in the base period, Contract Year 5, Award Fee Periods 9 
and 10 (1October 2002 through 30 September 2003). (2) Delete FAR Clause 52.226-1, Utilization of Indian 
Organizations & Indian-Owned Economic Enterprises. 
 
This change revises Article B-3, Contract Value; Article B-4, Award Fee; Article G-2, Contract Funding, and Section I, 
Contract Clauses as shown on the attached pages. All other terms and conditions of the contract remain unchanged.  
Note:  A change to Article B-3: Phase-In Period, removes the amount from the “estimated cost” column and adds a 
Firm Fixed Price notation. In consideration of the modification agreed to herein as complete equitable adjustment for 
the contractor’s proposal for adjustment, the contractor hereby releases the government from any and all liability 
under this contract for further equitable adjustments attributable to such facts and circumstances giving rise to the 
proposal for adjustment.  
*The contractor shall credit a future award fee voucher to reflect the above decrease resulting from this 
modification.  

 

15A.  NAME AND TITLE OF SIGNER (Type or print) 16A.  NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 
   LAURA B. ROCHESTER 

        Contracting Officer 
15B.  CONTRACTOR/OFFEROR 15C.  DATE SIGNED 16B.  UNITED STATES OF AMERICA 16C. DATE SIGNED 
      
 

 
 

BY 
       

 
 

(Signature of person authorized to sign)  (Signature of Contracting Officer)  
                NSN 7540-01-152-8070                                                                         30--105                                                                                     STANDARD FORM 30 (Rev. 10-83) 

PREVIOUS EDIION UNUSABLE                                                                                                                                                           Prescribed by GSA      FAR (48 CFR) 53.243 
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AMS INPUT SHEET - MODIFICATION 
 
PREPARER: Fill in all applicable (except shaded) blocks.  Italicized blocks need not be filled in unless there are changes. 
Underlined blocks apply to New Work modifications 

 
1. Contract or Order 
Number 

 
NAS10-99001 

 
 116. Mod Prefix 

’ 
S 

 
117.  Mod Number 

 
NAS10-99001/Mod 229 

      
 
 31. Referenced 
Contract Number  

  
3. PR Number 

  
4. Closeout PR 

 

If this is a mod to an IDV order, enter the contract that the order 
was against, e.g. the FSS number.  Otherwise leave blank. 

    

 
4a. More than one PR    (Yes) (No) 

 
 

                          
4b.  Num of Linked PRs 

 
 

  
 

    
 
18. Modification Award Date........... 

 
20040729 

 
      66. Effective Date  (New Work ONLY)

 
 

Enter the year, month, and day that the CO signed the modification.  
 
80. Completion Date...................... 

 
 
Sept 30,2006 

 
      81. Ultimate Completion Date.................. 

 

ENTER ONLY IF CHANGING CURRENT PERIOD OF PERFORMANCE 
(e.g. by exercise of option) OR DATE OF LAST DELIVERED ITEM, 
WHICHEVER IS LATER 

ENTER ONLY IF CHANGING MAXIMUM POSSIBLE PERIOD OF 
ERFORMANCE (e.g. by negotiation of a contract delivery extension).  P

 
 

 
20.  PPC (New Work ONLY).........……….. 

 
 

 
 

 
       21. Kind of Action........................………….. 

08 

 
 
 

 
 

 

07-Additional Work (new agreement,  
       FAR Part 6 applies),   
08-Supplemental Agreement for  
      work within scope 
     _____ Changes clause (Y)es  (N)o 
09-Change Order,  
10-Definitize Change Order,  
11-Other Administrative Action 
12-Terminate for Default (complete or partial)  
13-Terminate for Convenience  
      (complete or partial), 

 
14-Definitize Letter Contract,  
15-Exercise an Option,  
16-Order under Reporting Center’s IDC 
17-Order under Reporting Center’s BOA 
53 Mod to BOA and no other code applies 
54 Mod to Purchase/Task/Delivery Order  
      and no other code applies 
97-Funding Only Action 
98-Novation Agreement, 
99-Close Out Mod 

 
 
        26. Extent of Competition   (New Work ONLY)  

 
 

  
 

                      Competed 
          2. Sealed Bid 
          3. Competed Action – SEB 
          4. Other Competed Action 

                Not Competed 
5. Follow-on to Competed Action 
6. Other Not Competed   

  

         28. Solicitation Issue Date                                  29. Solicitation Identifier
  

 
 

 
32. Brief Mod Description  

 
Changes incorporated from CCR 03-64, Decrease from Installation Improvement Program 

        (limit 100 characters) 

 
 

 
Examples: 

 
Administrative Change  –  [summarize what was 
changed] 
Change Order:  [Title or CCB reference no.] – 
[summarize] 
Mod definitizing Change Order Mod #___ 

 
  New work – [summarize work]  
  Change in task – [summarize] 
  Increase POP/Cost/Funding 
  Award Fee Earned for period ____(dates) 

  
33. CICA Applicability.... 

 
 

 
 

  
                      36.  Procurement Synopsized....................... 

 
 

1. Pre-CICA    2. Post-CICA 
3-Simplified Acquisition Procedures  
4-Commercial Item Under Test Program 

                                                                                                               (Y)es   (N)o   (U) No, due to urgency  

 
35. Contract Type.......................................………….... 

 
12 

 
 

 
 

       01.  Fixed Price, Firm 
       02.  Fixed Price,  Redetermination 
       03. Fixed Price, Economic 
              Price Adjustment 
       04. Fixed Price, Incentive 
       05. Cost No Fee 

06. Cost Sharing 
07. Cost Plus Fixed Fee 
08. Cost Plus Incentive Fee 
09. Time and Materials 
10. Labor-hour 
12. Cost Plus Award Fee 

13. Fixed Price Level of Effort 
14. Fixed Price Award Fee 
15. Order dependent 
16. Combination 
17. Award Term 
18. Other 
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Contract/Modification Number 

 
NAS10-99001/Mod 229 

 
 

 
       

 
      41. Solicitation Procedures.............…………...……............      

 
  

 
40. Number of Offers Received....………………........... 

              E. NASA Research Announcement/ 
                   Announcement of Opportunity 
             L. Other Than Full and Open Competition 
                  (Includes8(a) Program) 

 

 
 
 42. Authority Other Than full and Open..…………….... 

 
 

 
       46. Contract Admin Delegated     (Y)es  (N)o.…………………… 

 
 

 A. Unique Source (1) 
B. Follow-on Contract (1) 
C. Unsolicited Research Proposal (1) 
D. Patent/Data Rights (1)  
E. Utilities (1) 
F. Standardization (1) 
G Only One Source- Other (1) 

H. Urgency (2) 
J. Mobilization, Essential R&D 
Capabilities, or  Expert Services (3) 
L. International Agreement (4) 
M. Authorized by Statute (5) 
N. Authorized for Resale (5) 
P. National Security (6) 
Q. Public Interest (7)  

If Yes, check either Blanket 
Delegation OR all that apply 
____Blanket Delegation 
____Post Award Audit 
____Security 
____Cost Accounting Standards  
____Property Administration 
 

____Transportation 
____Quality Assurance  
____Consent to Subcontract 
____Closeout 
____Engineering/Product Surveil. 
____Other 

 
50. Cost Accounting Standards Clause   (Y)es (N)o 

 
        

 
      52. Subcontracting Program Plan   …………………………….. 

 
 

  A.  Plan Not Included – No Subcontracting Possibilities 
B.  Plan Not Required 
C.  Plan Required – Incentives Not Included 
D.  Plan Required – Incentive Included 

 

 
56. Cost and Performance Reporting................ 

 
 

 
       57. Property Financial Reporting........ (Y)es  (N)o 

 
 

      N. None required      2. NF 533M only     3. NF 553M & 533Q 
  

 
 
38. Percent Performance Based.........…………..….. 

 
 

 
82. Physically Complete Y/N ____.  If Yes, enter date 

 

 
69. Mod Admin’s Code  

KQB  
70. Contracting Officer's Code 

KQB  
     71. Negotiator’s Code 

 
 

 
43. Labor Statutes 

  
                  67. Security Code 

 
 

 
                                              68. Equipment Code 

 
 

 
72. COTR Last Name and First Initial 

Kroskey S. 
 

73. COTR's Org Code 
 
JP 

 
 74. Contract Funding Code 

 

 
75. Reason Not Small Business   ………………………………        

 
 

 

     A  No known sm. bus. source 
     B  SB not solicited  
     C  SB solicited and no offer received  

     D  SB solicited and offer 
was not low 
  Z  Other reason 

 

 
            55. Contract funded by Foreign Gov′t/Int′l Org

 

 
90. EPA Designated Products........................………………… 

  
     91. Recovered Materials Clauses.......................... 

 
 

A.   Purchase Contained Required Minimum Recovered Material Content 

B.   No Minimum Recovered Material Content; Unable to Competitively 
       Acquire w/in Reasonable Time 
C.  No Minimum Recovered Material Content;  Unable to Acquire at  
       Reasonable Price 
D.  No Minimum Recovered Material content;  Unable to Acquired at 
       Reasonable Performance Standards 
E.   No EPA Product(s) Required. 

 A.  FAR 52.223-4, Recovered Material Certification, 
B.  FAR 52.223-4, Recovered Material Certification and
      FAR 52.223-9, Estimate of Percentage of Recovered  
      Material Content for EPA Designated Products. 
C.   Neither clause stated in B is included in the contract. 

    
 
95. Funding Agency Code  (FIPS 95 code)…………….. 

 
 

     96. Funding Agency DODAAC Code................... 
 

This field may be blank.  If reporting an award done by 
your Center on behalf of another federal agency, and 
100% of the funding comes from that other agency, 
report the four-digit agency code (FIPS 95) of the 
funding agency.  The FIPS 95 code should be placed on 
the Purchase Request by the finance office.  A list of 
valid codes is available at 
http://FPDS.GSA.GOV/fpds/downloads.htm. 

 
 

If the award being reported in Funding Agency (Item 95) 
is for the Department of Defense (begins with 17, 21, 57, 
96CE, or 97) enter the six digit Department of Defense 
Activity Address Code (DODAAC). 

 
 

 
 
  64.  Value Engineering Clause.....……................. 

   

                                                                                                                                                                                                                                  

http://fpds.gsa.gov/fpds/downloads.htm


 
 
Contract/Modification Number 

 
NAS10-99001/Mod 229 

  
 111. Revised Fixed Price or Estimated Cost Plus Fees 

 
               FROM 

 
 

 
                  BY 

 
 

 
                     TO 

 Fixed Price or Est. Cost Fixed Price or Est. Cost  Fixed Price or Est. Cost 

$2,004,989,028  
  ($12,257,273) 

 
 

 
$1,992,731,755 

Base/Fixed Fee Base/Fixed Fee Base/Fixed Fee 
$  116,049,120  

 
 
 ($997,714) 

 
 

 
$115,051,406 

Target Incentive Fee Target Incentive Fee Target Incentive Fee 
 
$ 

 
 

 
$ 

 
 

 
$ 

Maximum Award Fee Maximum Award Fee Maximum Award Fee 
 
$ 

 
 

 
 

 
 

 
$ 

Total Price or Cost With Fees Total Cost With Fees Total Cost With Fees 
 
$2,121,038,148 

 
 

 
($13,254,987) 

 
 

$2,107,783,161  
 

  
 
110.  Total Contract Value (NOTE:  UPDATE TOTAL CONTRACT VALUE INCLUDING ALL OPTIONS, EXERCISED OR FUTURE)  

 
$2,729,705,448 

 
 

 
 

 
 

 
 

 
Award Fee Modifications 

 
    Award fee period - From......... 

 
 

 
                       To........................................ 

 
 

 
 
    Max fee available for period.... 

 
$ 

 
                       Amount Earned for period.... 

 
$ 

 
 
 

 
              Award Fee Lost.................... 

 
$ 

  
113.   Action Obligations 

 
               FROM 

 
 

 
                  BY 

 
 

 
                     TO 

Fixed Price or Est. Cost Fixed Price or Est. Cost Fixed Price or Est. Cost 
 
$ 

 
 

 
$ 

 
 

 
$ 

Total Fees Total Fees Total Fees 
 
$ 

 
 

 
$ 

 
 

 
$ 

Total Obligated Total Obligated Total Obligated 
 
$ 

 
 

 
$ 

 
 

 
$ 

 
114. Funded Through date 11/3/2004 
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Contract/Modification Number 

 
NAS10-99001/Mod 229 

 

 
 DELIVERABLES (COMPLETE ONLY IF ITEM(S) HAVE BEEN CHANGED OR ADDED) (OPTIONAL)       

Description Due Date Revised Date Actual Date Delay Code * 
 
    1. 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
    2.  

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
    3.  

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 
    4.  

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
    5. 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
    6. 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
    7 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
    8 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
    9. 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 
  10. 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
  11. 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
  12. 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
*AMS Deliverables Delay Code 

 
               Delay 
               Code          Description of Delay
 
                  A             Testing/Inspection Delays 
 
                  B             Labor Problems 
 
                  C             Subcontractor/Supplier Late 
 
                  D             Contract Priorities/Conflicts 
 
                  E             Plant/Facility Closing 
 
                  F             Theft/Loss 
 
                 G              Unacceptable Items 
 
                 H              Contractor Claim Pending  

 
               Delay 
               Code          Description of Delay
 
                  I              Common Carrier/Transportation 
 
                  J              Untimely Provision of GFP 
 
                 K              Government Direction (e.g. Termination, 
                                  Stop Work Order, or Suspension Order) 
 
                  L             Other Government-Caused Delay 
 
                 M             Other Contract/Subcontractor-Caused 
                                  Delay 
 
                 N              Act of God    
 

  
 
 
 Period of Performance (POP) Option End Dates (Complete only if item(s) have been changed or added) 
 

 
POP Option End Date (1) 

 
  

POP Option End Date (2) 
 
 

 
 
POP Option End Date (3) 

 
  

POP Option End Date (4) 
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ARTICLE B-3   CONTRACT VALUE

The contract value is summarized below:

Contract Period Estimated Cost Available Award Fee* Contract Value

Phase-In Period 
(Sept 1998) Firm-Fixed Price $1,113,486 $1,113,486

Basic Period Thru 229
10/01/98-09/30/00 $397,214,790 $23,373,346 $420,588,136
Neg. Cost Overrun $9,200,000 $0 $9,200,000
Mod No. $0 $0 $0
Total FY99-FY00 $406,414,790 $23,373,346 $429,788,136

(10/01/00-09/30/01) $216,074,907 $13,037,357 $229,112,264
Neg. Cost Overrun $18,804,377 $0 $18,804,377
Mod No. $0 $0 $0
Total FY01 $234,879,284 $13,037,357 $247,916,641

(10/01/01-09/30/02) $231,890,812 $14,034,896 $245,925,708
Neg. Cost Overrun $19,865,904 $0 $19,865,904
Mod No. $0 $0 $0
Total FY02 $251,756,716 $14,034,896 $265,791,612

(10/01/02-09/30/03) $256,012,206 $16,151,946 $272,164,152
Neg. Cost Overrun $22,426,471 $0 $22,426,471
Mod No. 229  ($12,257,273) ($997,714) ($13,254,987)
Total FY03 $266,181,404 $15,154,232 $281,335,636
TOTAL BASIC PERIOD $1,160,345,680 $65,599,831 $1,225,945,511

 

Option 1A
(10/01/03-09/30/04) $251,772,759 $16,349,233 $268,121,992
Neg Cost Overrun $22,135,767 $0 $22,135,767
Mod No.   $0 $0 $0
Total FY04 $273,908,526 $16,349,233 $290,257,759

Option 3BA
(10/01/03-09/30/04) $2,322,030 $185,762 $2,507,792

Option 5BA
(10/01/03-09/30/04) $321,092 $25,687 $346,779
TOTAL OPTION 1A PERIOD $276,551,648 $16,560,682 $293,112,330

 

Basic Period Sep 98-30 Sep 03

 
Option Period 1 Oct 03 - 30 Sept 04



NAS10-99001 Mod No. 229

Contract Period Estimated Cost Available Award Fee* Contract Value

Options Thru Mod 228
OPTION 1B
(10/01/04-09/30/05) $246,148,673 $16,132,393 $262,281,066
Neg Cost Overrun $25,895,945 $0 $25,895,945
Mod No.  $0 $0 $0
Total FY05 $272,044,618 $16,132,393 $288,177,011

(10/01/05-09/30/06) $249,156,000 $16,315,928 $265,471,928
Neg. Cost Overrun $29,101,654 $0 $29,101,654
Mod No. $0 $0 $0
Total FY06 $278,257,654 $16,315,928 $294,573,582

Option 3BB
10/01/04-09/30/05 $2,391,149 $191,292 $2,582,441
10/01/05-09/30/06 $2,477,883 $198,231 $2,676,114
Total Option 3BB $4,869,032 $389,523 $5,258,555

Option 5BB
10/01/04-09/30/05 $331,342 $26,507 $357,849
10/01/05-09/30/06 $331,781 $26,542 $358,323
Total Option 5BB $663,123 $53,049 $716,172
TOTAL OPTION 1B Period $555,834,427 $32,890,893 $588,725,320

 
TOTAL CONTRACT   
VALUE SEP98-SEP06 $1,992,731,755 $115,051,406 $2,107,783,161

    
*Earned fees for past periods plus the available fees for future periods.  
Exercised options are moved above the Total Contract Value Line.

Contract Period Estimated Cost Available Award Fee* Contract Value

OPTION 1C
(10/01/06-9/30/07) $254,280,525 $16,645,770 $270,926,295
Neg. Cost Overrun $31,867,270 $0 $31,867,270
Mod No.  $0 $0 $0
Total FY07 $286,147,795 $16,645,770 $302,793,565

(10/01/07-9/30/08) $260,652,351 $17,050,188 $277,702,539
Neg. Cost Overrun $33,448,837 $0 $33,448,837
Mod No.  $0 $0 $0
Total FY08 $294,101,188 $17,050,188 $311,151,376

Option Periods 1 Oct 06 - 30 Sep 08

Option Period 1 Oct 04 - 30 Sept 06



NAS10-99001 Mod No. 229

Option Periods 1 Oct 06 - 30 Sep 08 Cont.
Option 3BC  
10/01/06-09/30/07 $2,539,810 $203,185 $2,742,995
10/01/07-09/30/08 $2,621,598 $209,728 $2,831,326
Total Option 3BC $5,161,408 $412,913 $5,574,321

Option 4BB (MOD 228)
10/01/04-09/30/05 $0 $0 $0
10/01/05-09/30/06 $0 $0 $0
Total Option 4BB $0 $0 $0

Option 4BC
10/01/06-09/30/07 $775,654 $62,053 $837,707
10/01/07-09/30/08 $775,654 $62,052 $837,706
Total Option 4BC $1,551,308 $124,105 $1,675,413

Option 5BC
10/01/06-09/30/07 $332,204 $26,576 $358,780
10/01/07-09/30/08 $341,511 $27,321 $368,832
Total Option 5BC $673,715 $53,897 $727,612
TOTAL OPTION 1C Period $587,635,414 $34,286,873 $621,922,287

TOTAL CONTRACT
VALUE INC. OPTIONS $2,580,367,169 $149,338,279 $2,729,705,448

 
*Earned fees for past periods plus the available fees for future periods
Exercised options are moved above the Total Contract Value Line.



NAS10-99001 Mod 229

Available 
Award Fee 

Through Mod 
228

Total Award 
Fee For 
Mod 229

Adjusted 
Available 

Award Fee 

Earned 
Award Fee 
Mod 229

Earned 
Award Fee 

Mod 

Earned 
Award Fee 

Award Fee 
Score and 

Mod

10/01/98 03/31/99 $7,751,315 $7,751,315 $6,201,701  $6,201,701 80% Mod 15
04/01/99 09/30/99 $6,103,304 $6,103,304 $4,910,222  $4,910,222 80% Mod 36
10/01/99 03/31/00 $7,856,460 $7,856,460 $6,756,375  $6,756,375 86% Mod 57
04/01/00 09/30/00 $6,476,529 $6,476,529 $5,505,049  $5,505,049 85% Mod 75
10/01/00 03/31/01 $7,583,762 $7,583,762 $6,750,060  $6,750,060 89% Mod 99
04/01/01 09/30/01 $6,970,790 $6,970,790 $6,287,297  $6,287,297 91%Mod118
10/01/01 03/31/02  $5,857,821 $5,857,821 $5,329,694  $5,329,694 91%Mod127
04/01/02 09/30/02 $9,787,151 $9,787,151 $8,705,202 $8,705,202 92%Mod147
10/01/02 03/31/03 $8,548,056 ($498,857) $8,049,199 $7,535,814  $7,535,814 94%Mod167
04/01/03 09/30/03 $8,544,498 ($498,857) $8,045,641 $7,618,416 $7,618,416 95%Mod194
10/01/03 03/31/04 $8,080,750 $8,080,750 $7,757,520 $7,757,520 96%Mod220
04/01/04 09/30/04 $8,803,163 $8,803,163   
10/01/04 03/31/05 $8,172,729 $8,172,729
04/01/05 09/30/05 $8,177,464 $8,177,464
10/01/05 03/31/06 $8,269,693 $8,269,693
04/01/06 09/30/06 $8,271,007 $8,271,007

BASIC SUBTOTAL $125,254,492 ($997,714) $124,256,778  $115,051,406 Earned & Available

 
 

10/01/06 03/31/07 $8,322,775  $8,322,775  
04/01/07 09/30/07 $8,323,995  $8,323,995  
10/01/07 03/31/08 $8,518,008  $8,518,008
04/01/08 09/30/08 $8,531,177  $8,531,177

OPTION SUBTOTAL $33,695,956 $0 $33,695,956
GRAND TOTAL $158,950,447 ($997,714) $157,952,733

 
  
  

 

BASIC PERIOD OF 
PERFORMANCE

OPTION PERIOD

ARTICLE B-4     AWARD FEE  

The amount of award fee earned, if any, shall be determined in accordance with Section J, 
Attachment J-8, Award Fee Evaluation Plan, and other provisions of this contract as 
applicable.  The following specifies by award fee period the amount of available award fee, the 
amount of earned award fee, and the award fee score.  



NAS10-99001 Mod No. 229

CONTRACT FUNDING 

Pursuant to FAR Clause 52.232.22, Limitation of Funds, funds presently allotted to this contract and 
the period through which they are estimated to be adequate are specified in the table below:

The below table is created with the beginning values based on modification 207

Total 
  Funded  Funded  Funded ADEQUATE

As of MOD Contract Value Cost Fee Cost/Fee THROUGH
Subtotal as 
of Mod 207 $1,521,089,831 $1,352,699,779 $109,233,443 $1,461,933,222 6/25/2004

208 $234,534
209 $472,281
210 $161,515
211 $34,989,808 $2,799,185 $37,788,993 8/1/2004
213 $335,666
214 $0
215 -$49,559
216 $0
217 $9,694,805
218 $15,360,800 $1,228,864 $16,589,664 9/21/2004
219 $462,056
220 -$323,129
221 $9,362,652 $749,012 $10,111,664 9/28/2004
224 $4,672,498 $373,800 $5,046,298
226 $234,828
228 $588,725,320
229 -$13,254,987

TOTAL $2,107,783,161 $1,417,085,537 $114,384,304 $1,531,469,841  
  
    
   
      
   
     
   
    

ARTICLE G-2



 1.  CONTRACT ID CODE PAGE OF PAGES 
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT  1 9 

2.  AMENDMENT/MODIFICATION NO. 
 

3.  EFFECTIVE DATE 4.  REQUISITION/PURCHASE REQ. NO. 5.  PROJECT NO. (If 
applicable) 

         230      October 1, 2004 4200061402  
6.  ISSUED BY CODE OPOS 7.  ADMINISTERED BY (If other than Item 6) CODE  

John F. Kennedy Space Center, NASA  
Procurement Office  
Kennedy Space Center, FL  32899  
  

8.  NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and Zip Code)  9A.  AMENDMENT OF SOLICITATION NO. 

   
Space Gateway Support 
2411 Dulles Corner Park, Suite 500 

  

     Herndon, VA 20171-3430  9B.  DATED (SEE ITEM 11) 

   
  10A.  MODIFICATION OF CONTRACT/ORDER NO. 

  NAS10-99001 
  10B.  DATED (SEE ITEM 13) 

CODE  FACILITY CODE   August 21, 1998 
11.  THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

[    ]The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers   [    ]  is extended, [   ]  is not extended. 
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: 
 
(a) By completing Items 8 and 15, and returning ____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; 
or  (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE 
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF 
YOUR OFFER.  If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each 
telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified. 

12.  ACCOUNTING AND APPROPRIATION DATA (If required) 
             See Contracting Officer for current Accounting & Appropriation Data                
                                 13.  THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,  
                                  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

 A.  THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 
ORDER NO. IN ITEM 10A. 

 B.  THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

X  C.  THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 
 FAR 52.243-2 Changes – Cost Reimbursement (AUG 1987) Alt II (APR 1984) 

 D.  OTHER (Specify type of modification and authority) 
   

E.  IMPORTANT:  Contractor [ ] is not,  [  X ] is required to sign this document and return  3  copies to the issuing office. 
14.  DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) 
The purpose of this modification is(1) descope the JBOSC support as the lead center for COR and EKMS.  This 
modification provides a total decrease of ($720,179), ($666,832) for costs and ($53,347) for fee.  This descope is 
effective for Fiscal Years 05-08 (2) make a correction to Article H-14 changing the subcontracting plan submission to 
semi-annual.      
 
This change revises Article B-3, Contract Value; Article B-4, Award Fee; Article G-2, Contract Funding, Part 1, 
Section H, Article H-14 and Part III, Section J, Attachment J-1, Statement of Work (SOW) paragraph 3.1.2.1  Security 
Police Services as shown on the attached pages. All other terms and conditions of the contract remain unchanged.  
 
In consideration of the modification agreed to herein as complete equitable adjustment for the contractor’s proposal 
for adjustment, the contractor hereby releases the government from any and all liability under this contract for further 
equitable adjustments attributable to such facts and circumstances giving rise to the proposal for adjustment.  
 
 
 

15A.  NAME AND TITLE OF SIGNER (Type or print) 16A.  NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 
   LINDA M. ADAMS 

        Contracting Officer 
15B.  CONTRACTOR/OFFEROR 15C.  DATE SIGNED 16B.  UNITED STATES OF AMERICA 16C. DATE SIGNED 
      
 

 
 

BY 
       

 
 

(Signature of person authorized to sign)  (Signature of Contracting Officer)  
                NSN 7540-01-152-8070                                                                         30--105                                                                                     STANDARD FORM 30 (Rev. 10-83) 

PREVIOUS EDIION UNUSABLE                                                                                                                                                           Prescribed by GSA      FAR (48 CFR) 53.243 

 



NAS10-99001     Section J, Attachment J-1, Mod 230 

 
 

 3.1.2.1 Security Police Services.  SGS shall provide a comprehensive security services 
program for KSC, CCAS, and the Florida Annexes, including armed uniformed security and law 
enforcement officers, Federal Arrest Authority Program (FAAP) and in-service training, use of 
force, investigative support, law enforcement, personnel security, primary and secondary 
perimeter protection, entry gate access controls, Electronic Security Systems (ESS) and 
Intrusion Detection System (IDS) monitoring, traffic management and parking, crowd control, 
locksmith services, resources protection program, and SSI. Resource protection and SSI shall 
be provided at KSC, CCAS, and the Florida Annexes.(Mod 92) SGS shall develop and 
implement a Physical Security Plan. The plan will implement a program that detects hostile 
activity, controls entry and access to sensitive areas, and, if necessary, defeats a hostile force, 
while adhering to requirements relevant to “arming and use of force.” 

SGS shall perform security services at KSC, CCAS, and Florida Annexes. Our services provide 
for a fully trained SGS Security Force, whose capability and quality meets all AIR FORCE and 
NASA security standards. SGS shall plan, staff, and manage security surveillance functions, 
including safeguarding personnel, equipment, flight hardware, facilities, and classified 
information; providing temporary and permanent badges; performing area control where 
required; controlling contraband; and providing Investigative Services, Resources Protection, 
and Systems Security Integration (SSI). NOTE:  Resources Protection and SSI shall be 
provided at KSC, CCAS, the Florida Annexes, and downrange sites. Essential to this 
environment are the protection of all AIR FORCE and NASA priority and critical resources, the 
maintenance of law and order, and the safeguarding of Government property and classified 
information. The nature of the Security Force mission requires that SGS have the provisions to 
ensure continuous security services in the event of work stoppage or labor strikes that degrade 
the security services function. SGS shall provide access to Wackenhut Security Force reserves 
to accomplish all performance requirements as outlined in this SOW. 

SGS shall be responsible for the security of the primary perimeter of CCAS, and KSC. (Mod 88)  
SGS shall staff certain designated internal secondary perimeter posts, in addition to agreed-
upon Category A and Priority facilities when critical NASA or AIR FORCE resources are stored 
or processed in certain facilities. (Modification 1) As launch and landing activities occur, 
scheduled and real-time personnel requirements increase for short-term activities such as 
parking cars, controlling crowds, and launching and landing day roadblocks. Standards and 
means of prevention, deterrence, detection, assessment, and response shall be made in 
accordance with applicable directives on the basis of threat analyses, risk assessments, and 
other information essential to the protection of critical NASA and Air Force resources, 
personnel, operations, and facilities. 

Miscellaneous security functions required on a scheduled basis include vehicle spot check, 
guard post relief, flag detail, area clearings, classified destruction duty (classified documents for 
destruction shall be destroyed in 30 working days), boat security support including DOD port 
operations, (Modification 1) roadblocks, aircraft surveillance support, KSC Visitor’s Complex 
(KSCVC) support, and explosive and narcotics detection. Other examples of miscellaneous 
functions include providing a formal in-service program for all officers and managers; providing 
a K-9 and law enforcement capability; control of non-endangered species population on CCAS 
ensuring that a designated Arms/Equipment custodian is on duty at all times for issuing 
weapons, radios, vehicles, and ammunition; and participating in the hurricane/tornado warning 
program. 

 



NAS10-99001     Section J, Attachment J-1, Mod 230 

SGS shall provide off-site Contingency Landing Support. This support shall require planning, 
coordination, and implementation of support at KSC and contingency landing sites (CLS) 
worldwide, and shall require security personnel to be knowledgeable of CLS operational and 
programmatic issues such as launch and landing, recovery, and ferry. In addition, SGS security 
personnel shall be required to travel off-site to all designated space shuttle (SS) landing sites for 
normal end-of-mission landing operations or shuttle refurbishment support and ferrying back to 
KSC. 

SGS shall designate a CLS security coordinator to be responsible for, but not limited to, SGS 
scheduling, planning, providing badges, performing foreign country health and documentation 
requirements such as passports, visas, and international driver’s licenses (50 percent of 
responding personnel should have one), attending required meetings, developing and updating 
a CLS library, conducting security surveys and threat analysis, protecting critical NASA 
resources, and determining security equipment and uniform need status both for and at the 
sites. SGS shall provide a security analyst to deploy to designated CLS areas before each 
launch and shall be prepared to deploy a Security Force team in the event there is a CLS 
landing or a critical NASA resources mishap occurring within 25 miles of KSC.  

 

SGS shall maintain a Communications Security (COMSEC) account. This account shall handle 
all custodial and logistical cryptographic responsibilities for the secure telephone system at 
KSC, in addition to COMSEC equipment and material for record communications and other 
administrative systems directly supporting the NASA Security Office. SGS shall provide 
COMSEC data collections, studies, and analysis; COMSEC account administration; develop-
ment of COMSEC technical security plans and procedures; evaluation of COMSEC material and 
information; and technical support for COMSEC audits and investigations.  

SGS shall operate security systems in support of established operational requirements with the 
exception of satellite access control systems (such as SPACS, PACS, and LOACS) under 
operational control of other contractors.  

SGS shall provide a locksmith to support NASA, the Air Force, and certain facilities under the 
cognizance of KSC and CCAS, including, but not limited to, the U.S. Park Service, the U.S. 
Fisheries and Wildlife Service, and the GSA Motor Pool facilities. 

SGS shall provide all necessary equipment for security, badging, and locksmith services in 
support of AFI 31-101, NPG 1620 (Draft), and subordinate directives. Security Force vehicles 
shall contain the appropriate emergency equipment and identification. On-duty Security Force 
members shall be armed with their primary sidearm and/or rifle, as determined acceptable by 
industry (Police) standards. 
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AMS INPUT SHEET - MODIFICATION 
 
PREPARER: Fill in all applicable (except shaded) blocks.  Italicized blocks need not be filled in unless there are changes. 
Underlined blocks apply to New Work modifications 

 
1. Contract or Order 
Number 

 
NAS10-99001 

 
 116. Mod Prefix 

’ 
S 

 
117.  Mod Number 

 
NAS10-99001/Mod 230 

      
 
 31. Referenced 
Contract Number  

  
3. PR Number 

  
4. Closeout PR 

 

If this is a mod to an IDV order, enter the contract that the order 
was against, e.g. the FSS number.  Otherwise leave blank. 

    

 
4a. More than one PR    (Yes) (No) 

 
 

                          
4b.  Num of Linked PRs 

 
 

  
 

    
 
18. Modification Award Date........... 

 
20040809 

 
      66. Effective Date  (New Work ONLY)

 
 

Enter the year, month, and day that the CO signed the modification.  
 
80. Completion Date...................... 

  
      81. Ultimate Completion Date.................. 

 

ENTER ONLY IF CHANGING CURRENT PERIOD OF PERFORMANCE 
(e.g. by exercise of option) OR DATE OF LAST DELIVERED ITEM, 
WHICHEVER IS LATER 

ENTER ONLY IF CHANGING MAXIMUM POSSIBLE PERIOD OF 
ERFORMANCE (e.g. by negotiation of a contract delivery extension).  P

 
 

 
20.  PPC (New Work ONLY).........……….. 

 
 

 
 

 
       21. Kind of Action........................………….. 

 
08 

 
 
 

 
 

 

07-Additional Work (new agreement,  
       FAR Part 6 applies),   
08-Supplemental Agreement for  
      work within scope 
     _____ Changes clause (Y)es  (N)o 
09-Change Order,  
10-Definitize Change Order,  
11-Other Administrative Action 
12-Terminate for Default (complete or partial)  
13-Terminate for Convenience  
      (complete or partial), 

 
14-Definitize Letter Contract,  
15-Exercise an Option,  
16-Order under Reporting Center’s IDC 
17-Order under Reporting Center’s BOA 
53 Mod to BOA and no other code applies 
54 Mod to Purchase/Task/Delivery Order  
      and no other code applies 
97-Funding Only Action 
98-Novation Agreement, 
99-Close Out Mod 

 
 
        26. Extent of Competition   (New Work ONLY)  

 
 

  
 

                      Competed 
          2. Sealed Bid 
          3. Competed Action – SEB 
          4. Other Competed Action 

                Not Competed 
5. Follow-on to Competed Action 
6. Other Not Competed   

  

         28. Solicitation Issue Date                                  29. Solicitation Identifier   
 

 
 
32. Brief Mod Description  

 
 

        (limit 100 characters) 

 
 

 
Examples: 

 
Administrative Change  –  [summarize what was 
changed] 
Change Order:  [Title or CCB reference no.] – 
[summarize] 
Mod definitizing Change Order Mod #___ 

 
  New work – [summarize work]  
  Change in task – [summarize] 
  Increase POP/Cost/Funding 
  Award Fee Earned for period ____(dates) 

  
33. CICA Applicability.... 

 
 

 
 

  
                      36.  Procurement Synopsized....................... 

 
 

1. Pre-CICA    2. Post-CICA 
3-Simplified Acquisition Procedures  
4-Commercial Item Under Test Program 

                                                                                                               (Y)es   (N)o   (U) No, due to urgency  

 
35. Contract Type.......................................………….... 

 
12 

 
 

 
 

       01.  Fixed Price, Firm 
       02.  Fixed Price,  Redetermination 
       03. Fixed Price, Economic 
              Price Adjustment 
       04. Fixed Price, Incentive 
       05. Cost No Fee 

06. Cost Sharing 
07. Cost Plus Fixed Fee 
08. Cost Plus Incentive Fee 
09. Time and Materials 
10. Labor-hour 
12. Cost Plus Award Fee 

13. Fixed Price Level of Effort 
14. Fixed Price Award Fee 
15. Order dependent 
16. Combination 
17. Award Term 
18. Other 
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Contract/Modification Number 

 
NAS10-99001/Mod 230 

 
 

 
       

 
      41. Solicitation Procedures.............…………...……............      

 
  

 
40. Number of Offers Received....………………........... 

              E. NASA Research Announcement/ 
                   Announcement of Opportunity 
             L. Other Than Full and Open Competition 
                  (Includes8(a) Program) 

 

 
 
 42. Authority Other Than full and Open..…………….... 

 
 

 
       46. Contract Admin Delegated     (Y)es  (N)o.…………………… 

 
 

 A. Unique Source (1) 
B. Follow-on Contract (1) 
C. Unsolicited Research Proposal (1) 
D. Patent/Data Rights (1)  
E. Utilities (1) 
F. Standardization (1) 
G Only One Source- Other (1) 

H. Urgency (2) 
J. Mobilization, Essential R&D 
Capabilities, or  Expert Services (3) 
L. International Agreement (4) 
M. Authorized by Statute (5) 
N. Authorized for Resale (5) 
P. National Security (6) 
Q. Public Interest (7)  

If Yes, check either Blanket 
Delegation OR all that apply 
____Blanket Delegation 
____Post Award Audit 
____Security 
____Cost Accounting Standards  
____Property Administration 
 

____Transportation 
____Quality Assurance  
____Consent to Subcontract 
____Closeout 
____Engineering/Product Surveil. 
____Other 

 
50. Cost Accounting Standards Clause   (Y)es (N)o 

 
        

 
      52. Subcontracting Program Plan   …………………………….. 

 
 

  A.  Plan Not Included – No Subcontracting Possibilities 
B.  Plan Not Required 
C.  Plan Required – Incentives Not Included 
D.  Plan Required – Incentive Included 

 

 
56. Cost and Performance Reporting................ 

 
 

 
       57. Property Financial Reporting........ (Y)es  (N)o 

 
 

      N. None required      2. NF 533M only     3. NF 553M & 533Q 
  

 
 
38. Percent Performance Based.........…………..….. 

 
 

 
82. Physically Complete Y/N ____.  If Yes, enter date 

 

 
69. Mod Admin’s Code  

KQB  
70. Contracting Officer's Code 

 
KQB 

 
     71. Negotiator’s Code 

 
 

 
43. Labor Statutes 

  
                  67. Security Code 

 
 

 
                                              68. Equipment Code 

 
 

 
72. COTR Last Name and First Initial 

KROSKEY, SUSAN P. 
 

73. COTR's Org Code 
 
JP 

 
 74. Contract Funding Code 

 

 
75. Reason Not Small Business   ………………………………        

 
 

 

     A  No known sm. bus. source 
     B  SB not solicited  
     C  SB solicited and no offer received  

     D  SB solicited and offer 
was not low 
  Z  Other reason 

 

 
            55. Contract funded by Foreign Gov′t/Int′l Org

 

 
90. EPA Designated Products........................………………… 

  
     91. Recovered Materials Clauses.......................... 

 
 

A.   Purchase Contained Required Minimum Recovered Material Content 

B.   No Minimum Recovered Material Content; Unable to Competitively 
       Acquire w/in Reasonable Time 
C.  No Minimum Recovered Material Content;  Unable to Acquire at  
       Reasonable Price 
D.  No Minimum Recovered Material content;  Unable to Acquired at 
       Reasonable Performance Standards 
E.   No EPA Product(s) Required. 

 A.  FAR 52.223-4, Recovered Material Certification, 
B.  FAR 52.223-4, Recovered Material Certification and
      FAR 52.223-9, Estimate of Percentage of Recovered  
      Material Content for EPA Designated Products. 
C.   Neither clause stated in B is included in the contract. 

    
 
95. Funding Agency Code  (FIPS 95 code)…………….. 

 
 

     96. Funding Agency DODAAC Code................... 
 

This field may be blank.  If reporting an award done by 
your Center on behalf of another federal agency, and 
100% of the funding comes from that other agency, 
report the four-digit agency code (FIPS 95) of the 
funding agency.  The FIPS 95 code should be placed on 
the Purchase Request by the finance office.  A list of 
valid codes is available at 
http://FPDS.GSA.GOV/fpds/downloads.htm.

 
 

If the award being reported in Funding Agency (Item 95) 
is for the Department of Defense (begins with 17, 21, 57, 
96CE, or 97) enter the six digit Department of Defense 
Activity Address Code (DODAAC). 

 
 

 
 
  64.  Value Engineering Clause.....……................. 

   

                                                                                                                                                                                                                                  



 
 
Contract/Modification Number 

 
NAS10-99001/Mod 230 

  
 111. Revised Fixed Price or Estimated Cost Plus Fees 

 
               FROM 

 
 

 
                  BY 

 
 

 
                     TO 

 Fixed Price or Est. Cost Fixed Price or Est. Cost  Fixed Price or Est. Cost 

$1,992,731,755  
 

($319,303) 

 

 
 

 
$1,992,412,452 
 

Base/Fixed Fee Base/Fixed Fee Base/Fixed Fee 
 
$115,051,406 

 
 

 
($25,544) 
 

 
 

 
$115,025,862  
 

Target Incentive Fee Target Incentive Fee Target Incentive Fee 
 
$ 

 
 

 
$ 

 
 

 
$ 

Maximum Award Fee Maximum Award Fee Maximum Award Fee 
 
 

 
 

 
 

 
 

 
 

Total Price or Cost With Fees Total Cost With Fees Total Cost With Fees 
$2,107,783,161  
 

 
 

($344,847) 
 

 
 

$2,107,438,314  
 

  
 
110.  Total Contract Value (NOTE:  UPDATE TOTAL CONTRACT VALUE INCLUDING ALL OPTIONS, EXERCISED OR FUTURE)  

$2,728,985,269  
 

 
 

 
 

 
 

 
Award Fee Modifications 

 
    Award fee period - From......... 

 
 

 
                       To........................................ 

 
 

 
 
    Max fee available for period.... 

 
$ 

 
                       Amount Earned for period.... 

 
$ 

 
 
 

 
              Award Fee Lost.................... 

 
$ 

  
113.   Action Obligations 

 
               FROM 

 
 

 
                  BY 

 
 

 
                     TO 

Fixed Price or Est. Cost Fixed Price or Est. Cost Fixed Price or Est. Cost 
 
$ 

 
 

 
$ 

 
 

 
$ 

Total Fees Total Fees Total Fees 
 
$ 

 
 

 
$ 

 
 

 
$ 

Total Obligated Total Obligated Total Obligated 
 
$ 

 
 

 
$ 

 
 

 
$ 

 
114. Funded Through date 11/3/2004  
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Contract/Modification Number 

 
NAS10-99001/Mod 230 

 

 
 DELIVERABLES (COMPLETE ONLY IF ITEM(S) HAVE BEEN CHANGED OR ADDED) (OPTIONAL)       

Description Due Date Revised Date Actual Date Delay Code * 
 
    1. 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
    2.  

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
    3.  

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 
    4.  

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
    5. 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
    6. 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
    7 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
    8 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
    9. 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 
  10. 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
  11. 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
  12. 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
*AMS Deliverables Delay Code 

 
               Delay 
               Code          Description of Delay
 
                  A             Testing/Inspection Delays 
 
                  B             Labor Problems 
 
                  C             Subcontractor/Supplier Late 
 
                  D             Contract Priorities/Conflicts 
 
                  E             Plant/Facility Closing 
 
                  F             Theft/Loss 
 
                 G              Unacceptable Items 
 
                 H              Contractor Claim Pending  

 
               Delay 
               Code          Description of Delay
 
                  I              Common Carrier/Transportation 
 
                  J              Untimely Provision of GFP 
 
                 K              Government Direction (e.g. Termination, 
                                  Stop Work Order, or Suspension Order) 
 
                  L             Other Government-Caused Delay 
 
                 M             Other Contract/Subcontractor-Caused 
                                  Delay 
 
                 N              Act of God    
 

  
 
 
 Period of Performance (POP) Option End Dates (Complete only if item(s) have been changed or added) 
 

 
POP Option End Date (1) 

 
  

POP Option End Date (2) 
 
 

 
 
POP Option End Date (3) 

 
  

POP Option End Date (4) 
 
 

 
  

HC (10/1/2003)        NF507 Template                       ***Previous Editions are Obsolete***    4 



NAS10-99001 Mod No. 230

ARTICLE B-3   CONTRACT VALUE

The contract value is summarized below:

Contract Period Estimated Cost Available Award Fee* Contract Value

Phase-In Period
(Sept 1998) $1,113,486 $1,113,486

Basic Period Thru 229
10/01/98-09/30/00 $397,214,790 $23,373,346 $420,588,136
Neg. Cost Overrun $9,200,000 $0 $9,200,000
Mod No. $0 $0 $0
Total FY99-FY00 $406,414,790 $23,373,346 $429,788,136

(10/01/00-09/30/01) $216,074,907 $13,037,357 $229,112,264
Neg. Cost Overrun $18,804,377 $0 $18,804,377
Mod No. $0 $0 $0
Total FY01 $234,879,284 $13,037,357 $247,916,641

(10/01/01-09/30/02) $231,890,812 $14,034,896 $245,925,708
Neg. Cost Overrun $19,865,904 $0 $19,865,904
Mod No. $0 $0 $0
Total FY02 $251,756,716 $14,034,896 $265,791,612

(10/01/02-09/30/03) $243,754,933 $15,154,232 $258,909,165
Neg. Cost Overrun $22,426,471 $0 $22,426,471
Mod No.   $0 $0 -                                
Total FY03 $266,181,404 $15,154,232 $281,335,636
TOTAL BASIC PERIOD $1,160,345,680 $65,599,831 $1,225,945,511

 

Option 1A
(10/01/03-09/30/04) $251,772,759 $16,349,233 $268,121,992
Neg Cost Overrun $22,135,767 $0 $22,135,767
Mod No.   $0 $0 $0
Total FY04 $273,908,526 $16,349,233 $290,257,759

Option 3BA
(10/01/03-09/30/04) $2,322,030 $185,762 $2,507,792

Option 5BA
(10/01/03-09/30/04) $321,092 $25,687 $346,779
TOTAL OPTION 1A PERIOD $276,551,648 $16,560,682 $293,112,330

 

Basic Period Sep 98-30 Sep 03

 
Option Period 1 Oct 03 - 30 Sept 04



NAS10-99001 Mod No. 230

Contract Period Estimated Cost Available Award Fee* Contract Value

Options Thru Mod 230
OPTION 1B
(10/01/04-09/30/05) $246,148,673 $16,132,393 $262,281,066
Neg Cost Overrun $25,895,945 $0 $25,895,945
Mod No. 230 ($156,354) ($12,508) ($168,862)
Total FY05 $271,888,264 $16,119,885 $288,008,149

(10/01/05-09/30/06) $249,156,000 $16,315,928 $265,471,928
Neg. Cost Overrun $29,101,654 $0 $29,101,654
Mod No. 230 ($162,949) ($13,036) ($175,985)
Total FY06 $278,094,705 $16,302,892 $294,397,597

Option 3BB
10/01/04-09/30/05 $2,391,149 $191,292 $2,582,441
10/01/05-09/30/06 $2,477,883 $198,231 $2,676,114
Total Option 3BB $4,869,032 $389,523 $5,258,555

Option 5BB
10/01/04-09/30/05 $331,342 $26,507 $357,849
10/01/05-09/30/06 $331,781 $26,542 $358,323
Total Option 5BB $663,123 $53,049 $716,172
TOTAL OPTION 1B Period $555,515,124 $32,865,349 $588,380,473

 
TOTAL CONTRACT  
VALUE SEP98-SEP06 $1,992,412,452 $115,025,862 $2,107,438,314

    
*Earned fees for past periods plus the available fees for future periods.
Exercised options are moved above the Total Contract Value Line.

Contract Period Estimated Cost Available Award Fee* Contract Value

OPTION 1C
(10/01/06-9/30/07) $254,280,525 $16,645,770 $270,926,295
Neg. Cost Overrun $31,867,270 $0 $31,867,270
Mod No. 230 ($169,994) ($13,600) ($183,594)
Total FY07 $285,977,801 $16,632,170 $302,609,971

(10/01/07-9/30/08) $260,652,351 $17,050,188 $277,702,539
Neg. Cost Overrun $33,448,837 $0 $33,448,837
Mod No. 230 ($177,535) ($14,203) ($191,738)
Total FY08 $293,923,653 $17,035,985 $310,959,638

Option Periods 1 Oct 06 - 30 Sep 08

Option Period 1 Oct 04 - 30 Sept 06



NAS10-99001 Mod No. 230

Option Periods 1 Oct 06 - 30 Sep 08 Cont.
Option 3BC  
10/01/06-09/30/07 $2,539,810 $203,185 $2,742,995
10/01/07-09/30/08 $2,621,598 $209,728 $2,831,326
Total Option 3BC $5,161,408 $412,913 $5,574,321

Option 4BB (MOD 228)
10/01/04-09/30/05 $0 $0 $0
10/01/05-09/30/06 $0 $0 $0
Total Option 4BB $0 $0 $0

Option 4BC
10/01/06-09/30/07 $775,654 $62,053 $837,707
10/01/07-09/30/08 $775,654 $62,052 $837,706
Total Option 4BC $1,551,308 $124,105 $1,675,413

Option 5BC
10/01/06-09/30/07 $332,204 $26,576 $358,780
10/01/07-09/30/08 $341,511 $27,321 $368,832
Total Option 5BC $673,715 $53,897 $727,612
TOTAL OPTION 1C Period $587,287,885 $34,259,070 $621,546,955

TOTAL CONTRACT
VALUE INC. OPTIONS $2,579,700,337 $149,284,932 $2,728,985,269

 
*Earned fees for past periods plus the available fees for future periods
Exercised options are moved above the Total Contract Value Line.



NAS10-99001 Mod 230

Available 
Award Fee 

Through Mod 
229

Total Award 
Fee For 
Mod 229

Adjusted 
Available 

Award Fee 

Earned 
Award Fee 
Mod 229

Earned 
Award Fee 

Mod 

Earned 
Award Fee 

Award Fee 
Score and 

Mod

10/01/98 03/31/99 $7,751,315 $7,751,315 $6,201,701  $6,201,701 80% Mod 15
04/01/99 09/30/99 $6,103,304 $6,103,304 $4,910,222  $4,910,222 80% Mod 36
10/01/99 03/31/00 $7,856,460 $7,856,460 $6,756,375  $6,756,375 86% Mod 57
04/01/00 09/30/00 $6,476,529 $6,476,529 $5,505,049  $5,505,049 85% Mod 75
10/01/00 03/31/01 $7,583,762 $7,583,762 $6,750,060  $6,750,060 89% Mod 99
04/01/01 09/30/01 $6,970,790 $6,970,790 $6,287,297  $6,287,297 91%Mod118
10/01/01 03/31/02  $5,857,821 $5,857,821 $5,329,694  $5,329,694 91%Mod127
04/01/02 09/30/02 $9,787,151 $9,787,151 $8,705,202 $8,705,202 92%Mod147
10/01/02 03/31/03 $8,049,199  $8,049,199 $7,535,814  $7,535,814 94%Mod167
04/01/03 09/30/03 $8,045,641 $8,045,641 $7,618,416 $7,618,416 95%Mod194
10/01/03 03/31/04 $8,080,750 $8,080,750 $7,757,520 $7,757,520 96%Mod220
04/01/04 09/30/04 $8,803,163 $8,803,163  
10/01/04 03/31/05 $8,172,729 ($6,191) $8,166,538
04/01/05 09/30/05 $8,177,464 ($6,317) $8,171,147
10/01/05 03/31/06 $8,269,693 ($6,451) $8,263,242
04/01/06 09/30/06 $8,271,007 ($6,585) $8,264,422

BASIC SUBTOTAL $124,256,778 ($25,544) $124,231,234  $115,025,862 Earned & Available

 
 

10/01/06 03/31/07 $8,322,775 ($6,729) $8,316,046  
04/01/07 09/30/07 $8,323,995 ($6,871) $8,317,124  
10/01/07 03/31/08 $8,518,008 ($7,025) $8,510,983
04/01/08 09/30/08 $8,531,177 ($7,178) $8,523,999

OPTION SUBTOTAL $33,695,956 ($27,803) $33,668,153
GRAND TOTAL $157,952,733 ($53,347) $157,899,386

 
  
  

 

BASIC PERIOD OF 
PERFORMANCE

OPTION PERIOD

ARTICLE B-4     AWARD FEE  

The amount of award fee earned, if any, shall be determined in accordance with Section J, 
Attachment J-8, Award Fee Evaluation Plan, and other provisions of this contract as 
applicable.  The following specifies by award fee period the amount of available award fee, the 
amount of earned award fee, and the award fee score.  



NAS10-99001 Mod No. 230

CONTRACT FUNDING 

Pursuant to FAR Clause 52.232.22, Limitation of Funds, funds presently allotted to this contract and 
the period through which they are estimated to be adequate are specified in the table below:

The below table is created with the beginning values based on modification 207

Total 
  Funded  Funded  Funded ADEQUATE

As of MOD Contract Value Cost Fee Cost/Fee THROUGH
Subtotal as 
of Mod 207 $1,521,089,831 $1,352,699,779 $109,233,443 $1,461,933,222 6/25/2004

208 $234,534
209 $472,281
210 $161,515
211 $34,989,808 $2,799,185 $37,788,993 8/1/2004
213 $335,666
214 $0
215 -$49,559
216 $0
217 $9,694,805
218 $15,360,800 $1,228,864 $16,589,664 9/21/2004
219 $462,056
220 -$323,129
221 $9,362,652 $749,012 $10,111,664 9/28/2004
224 $4,672,498 $373,800 $5,046,298
226 $234,828
228 $588,725,320
229 -$13,254,987
230 -$344,847

TOTAL $2,107,438,314 $1,417,085,537 $114,384,304 $1,531,469,841  
  
    
  
     
   
     
   
    

ARTICLE G-2



Modification  230  

ARTICLE H-13 CONVERSION TO FIXED PRICE   

The government reserves the right to direct the contractor to enter into negotiations to 
convert all or part of the contract to a type of fixed price contractual arrangement.   

ARTICLE H-14 SMALL BUSINESS AND SMALL DISADVANTAGED 
SUBCONTRACTING PLAN  

Pursuant to the clause entitled “Small Business and Small Disadvantaged Business 
Contracting Plan,” the following approved contractor’s subcontracting plans is 
incorporated in Section J-11: 

 Period Covered Plan Date

 04/01/04 - 10/30/04                                      (Mod 227) 

Revised subcontracting plans shall be submitted every six months to address the 
aggregate effect on the subcontracting plan.  If changes exceed the Master Buy Plan 
threshold they will be addressed separately.  (Mod 230)  

 
ARTICLE H-15 GOVERNMENT FURNISHED SERVICES

The government will furnish the following services to the contractor on a no-charge-for-
use basis to the extent reasonably necessary for the contractor to fulfill its contractual 
obligations: 

A. Electrical Service. 

B. Water & sewage. 

C. Telephone communication services.   

D.  Natural Gas.  

E. Maintenance for items listed in Technical Exhibit 7.0-008, USAF Communication 
Support Equipment. 

F. Calibration for AF GFE, until exercise of Option 3AA, 3AB, 3AC or 3AD, or 
3BA, 3BB or 3BC.   (Mod 135) 

G. Base reference standards for AF GFE, upon exercise of Option 3AA, 3AB, 3AC 
or 3AD, or 3BA, 3BB or 3BC.   (Mod 135) 

H.       Office Copier Services. 
 
I.        Maintenance of NASA provided radios, voice, video, and data communications 

    (Mod 112)      
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 1.  CONTRACT ID CODE PAGE OF PAGES 
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT  1 2 

2.  AMENDMENT/MODIFICATION NO. 
 

3.  EFFECTIVE DATE 4.  REQUISITION/PURCHASE REQ. NO. 5.  PROJECT NO. (If 
applicable) 

 231    
6.  ISSUED BY CODE OPOS 7.  ADMINISTERED BY (If other than Item 6) CODE  

John F. Kennedy Space Center, NASA  
Procurement Office  
Kennedy Space Center, FL  32899  
  

8.  NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and Zip Code)  9A.  AMENDMENT OF SOLICITATION NO. 

   
Space Gateway Support 
2411 Dulles Corner Park, Suite 500 

  

     Herndon, VA 20171-3430  9B.  DATED (SEE ITEM 11) 

   
  10A.  MODIFICATION OF CONTRACT/ORDER NO. 

  NAS10-99001 
  10B.  DATED (SEE ITEM 13) 

CODE  FACILITY CODE   August 21, 1998 
11.  THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

[    ]The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers   [    ]  is extended, [   ]  is not extended. 
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: 
 
(a) By completing Items 8 and 15, and returning ____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; 
or  (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE 
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF 
YOUR OFFER.  If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each 
telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified. 

12.  ACCOUNTING AND APPROPRIATION DATA (If required) 
             See Contracting Officer for current Accounting & Appropriation Data                
                                 13.  THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,  
                                  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

 A.  THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 
ORDER NO. IN ITEM 10A. 

 B.  THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

  C.  THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 
  

X  D.  OTHER (Specify type of modification and authority) 
  Unilateral Mod/ Contract Article G-2, Contract Funding, and FAR 52.232-22, Limitation of Funds  

E.  IMPORTANT:  Contractor [ X] is not,  [   ] is required to sign this document and return      copies to the issuing office. 
14.  DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) 
 
The purpose of this unilateral modification is to provide additional funding in the amount of $19,380,262.  These funds 
when added to the amount already obligated on the contract are estimated to be adequate for contract performance 
through 3 November 2004.   
 
This change revises Article G-2, as shown on the attached page. 
 
 
. 

 
 

 
 

 
 

Except as provided herein, all terms and conditions of the document referenced in Item 9a or 10A, as heretofore changed, remains unchanged and in full force and effect. 

15A.  NAME AND TITLE OF SIGNER (Type or print) 16A.  NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 
   MICHAEL WHEELER 

        Contracting Officer 
15B.  CONTRACTOR/OFFEROR 15C.  DATE SIGNED 16B.  UNITED STATES OF AMERICA 16C. DATE SIGNED 
      
 

 
 

BY 
      //Original signed// 

 
7/23/2004 

(Signature of person authorized to sign)  (Signature of Contracting Officer)  
                NSN 7540-01-152-8070                                                                         30--105                                                                                     STANDARD FORM 30 (Rev. 10-83) 

PREVIOUS EDIION UNUSABLE                                                                                                                                                           Prescribed by GSA      FAR (48 CFR) 53.243 
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AMS INPUT SHEET - MODIFICATION 
 
PREPARER: Fill in all applicable (except shaded) blocks.  Italicized blocks need not be filled in unless there are changes. 
Underlined blocks apply to New Work modifications 

 
1. Contract or Order 
Number 

 
NAS10-99001 

 
 116. Mod Prefix 

 
A  

 
117.  Mod Number 

 
231 

      
 
 31. Referenced 
Contract Number  

  
3. PR Number 

  
4. Closeout PR 

 

If this is a mod to an IDV order, enter the contract that the order 
was against, e.g. the FSS number.  Otherwise leave blank. 

    

 
4a. More than one PR    (Yes) (No) 

 
 

                          
4b.  Num of Linked PRs 

 
 

  
 

    
 
18. Modification Award Date........... 

 
2004/06/23 

 
      66. Effective Date  (New Work ONLY)

 
 

Enter the year, month, and day that the CO signed the modification.  
 
80. Completion Date...................... 

 
 
 
              

 
      81. Ultimate Completion Date.................. 

 
 
 
 

ENTER ONLY IF CHANGING CURRENT PERIOD OF PERFORMANCE 
(e.g. by exercise of option) OR DATE OF LAST DELIVERED ITEM, 
WHICHEVER IS LATER 

ENTER ONLY IF CHANGING MAXIMUM POSSIBLE PERIOD OF 
PERFORMANCE (e.g. by negotiation of a contract delivery extension).  
 

 
 
20.  PPC (New Work ONLY).........……….. 

 
 

 
 

 
       21. Kind of Action........................………….. 

 
97 

 
 
 

 
 

 

07-Additional Work (new agreement,  
       FAR Part 6 applies),   
08-Supplemental Agreement for  
      work within scope 
     _____ Changes clause (Y)es  (N)o 
09-Change Order,  
10-Definitize Change Order,  
11-Other Administrative Action 
12-Terminate for Default (complete or partial)  
13-Terminate for Convenience  
      (complete or partial), 

 
14-Definitize Letter Contract,  
15-Exercise an Option,  
16-Order under Reporting Center’s IDC 
17-Order under Reporting Center’s BOA 
53 Mod to BOA and no other code applies 
54 Mod to Purchase/Task/Delivery Order  
      and no other code applies 
97-Funding Only Action 
98-Novation Agreement, 
99-Close Out Mod 

 
 
        26. Extent of Competition   (New Work ONLY)  

 
 

  
 

                      Competed 
          2. Sealed Bid 
          3. Competed Action – SEB 
          4. Other Competed Action 

                Not Competed 
5. Follow-on to Competed Action 
6. Other Not Competed   

  

         28. Solicitation Issue Date                                  29. Solicitation Identifier
  

 
 

 
32. Brief Mod Description  

The purpose of this modification is to add funding in the amount of $19,380,262.   

        (limit 100 characters) 

 
 

 
Examples: 

 
Administrative Change  –  [summarize what was 
changed] 
Change Order:  [Title or CCB reference no.] – 
[summarize] 
Mod definitizing Change Order Mod #___ 

 
  New work – [summarize work]  
  Change in task – [summarize] 
  Increase POP/Cost/Funding 
  Award Fee Earned for period ____(dates) 

  
33. CICA Applicability.... 

 
 

 
 

  
                      36.  Procurement Synopsized....................... 

 
 

1. Pre-CICA    2. Post-CICA 
3-Simplified Acquisition Procedures  
4-Commercial Item Under Test Program 

                                                                                                               (Y)es   (N)o   (U) No, due to urgency  

 
35. Contract Type.......................................………….... 

 
 

 
 

 
 

       01.  Fixed Price, Firm 
       02.  Fixed Price,  Redetermination 
       03. Fixed Price, Economic 
              Price Adjustment 
       04. Fixed Price, Incentive 
       05. Cost No Fee 

06. Cost Sharing 
07. Cost Plus Fixed Fee 
08. Cost Plus Incentive Fee 
09. Time and Materials 
10. Labor-hour 
12. Cost Plus Award Fee 

13. Fixed Price Level of Effort 
14. Fixed Price Award Fee 
15. Order dependent 
16. Combination 
17. Award Term 
18. Other 
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Contract/Modification Number 

 
NAS10-99001/Mod 231 

 
 

 
       

 
      41. Solicitation Procedures.............…………...……............      

 
  

 
40. Number of Offers Received....………………........... 

              E. NASA Research Announcement/ 
                   Announcement of Opportunity 
             L. Other Than Full and Open Competition 
                  (Includes8(a) Program) 

 

 
 
 42. Authority Other Than full and Open..…………….... 

 
 

 
       46. Contract Admin Delegated     (Y)es  (N)o.…………………… 

 
 

 A. Unique Source (1) 
B. Follow-on Contract (1) 
C. Unsolicited Research Proposal (1) 
D. Patent/Data Rights (1)  
E. Utilities (1) 
F. Standardization (1) 
G Only One Source- Other (1) 

H. Urgency (2) 
J. Mobilization, Essential R&D 
Capabilities, or  Expert Services (3) 
L. International Agreement (4) 
M. Authorized by Statute (5) 
N. Authorized for Resale (5) 
P. National Security (6) 
Q. Public Interest (7)  

If Yes, check either Blanket 
Delegation OR all that apply 
____Blanket Delegation 
____Post Award Audit 
____Security 
____Cost Accounting Standards  
____Property Administration 
 

____Transportation 
____Quality Assurance  
____Consent to Subcontract 
____Closeout 
____Engineering/Product Surveil. 
____Other 

 
50. Cost Accounting Standards Clause   (Y)es (N)o 

 
        

 
      52. Subcontracting Program Plan   …………………………….. 

 
 

  A.  Plan Not Included – No Subcontracting Possibilities 
B.  Plan Not Required 
C.  Plan Required – Incentives Not Included 
D.  Plan Required – Incentive Included 

 

 
56. Cost and Performance Reporting................ 

 
 

 
       57. Property Financial Reporting........ (Y)es  (N)o 

 
 

      N. None required      2. NF 533M only     3. NF 553M & 533Q 
  

 
 
38. Percent Performance Based.........…………..….. 

 
 

 
82. Physically Complete Y/N ____.  If Yes, enter date 

 

 
69. Mod Admin’s Code  

KQC  
70. Contracting Officer's Code 

KQC  
     71. Negotiator’s Code 

 
KQC 

 
43. Labor Statutes 

  
                  67. Security Code 

 
 

 
                                              68. Equipment Code 

 
 

 
72. COTR Last Name and First Initial 

 
 

73. COTR's Org Code 
 
 

 
 74. Contract Funding Code 

 

 
75. Reason Not Small Business   ………………………………        

 
 

 

     A  No known sm. bus. source 
     B  SB not solicited  
     C  SB solicited and no offer received  

     D  SB solicited and offer 
was not low 
  Z  Other reason 

 

 
            55. Contract funded by Foreign Gov′t/Int′l Org

 

 
90. EPA Designated Products........................………………… 

  
     91. Recovered Materials Clauses.......................... 

 
 

A.   Purchase Contained Required Minimum Recovered Material Content 

B.   No Minimum Recovered Material Content; Unable to Competitively 
       Acquire w/in Reasonable Time 
C.  No Minimum Recovered Material Content;  Unable to Acquire at  
       Reasonable Price 
D.  No Minimum Recovered Material content;  Unable to Acquired at 
       Reasonable Performance Standards 
E.   No EPA Product(s) Required. 

 A.  FAR 52.223-4, Recovered Material Certification, 
B.  FAR 52.223-4, Recovered Material Certification and
      FAR 52.223-9, Estimate of Percentage of Recovered  
      Material Content for EPA Designated Products. 
C.   Neither clause stated in B is included in the contract. 

    
 
95. Funding Agency Code  (FIPS 95 code)…………….. 

 
 

     96. Funding Agency DODAAC Code................... 
 

This field may be blank.  If reporting an award done by 
your Center on behalf of another federal agency, and 
100% of the funding comes from that other agency, 
report the four-digit agency code (FIPS 95) of the 
funding agency.  The FIPS 95 code should be placed on 
the Purchase Request by the finance office.  A list of 
valid codes is available at 
http://FPDS.GSA.GOV/fpds/downloads.htm. 

 
 

If the award being reported in Funding Agency (Item 95) 
is for the Department of Defense (begins with 17, 21, 57, 
96CE, or 97) enter the six digit Department of Defense 
Activity Address Code (DODAAC). 

 
 

 
 
  64.  Value Engineering Clause.....……................. 

   

                                                                                                                                                                                                                                  

http://fpds.gsa.gov/fpds/downloads.htm


 
 
Contract/Modification Number 

 
NAS10-99001/Mod 231 

  
 111. Revised Fixed Price or Estimated Cost Plus Fees 

 
               FROM 

 
 

 
                  BY 

 
 

 
                     TO 

 Fixed Price or Est. Cost Fixed Price or Est. Cost  Fixed Price or Est. Cost 

$  
 $                  

 
 

 
$ 

Base/Fixed Fee Base/Fixed Fee Base/Fixed Fee 
 
$ 

 
 

 
$ 

 
 

 
$ 

Target Incentive Fee Target Incentive Fee Target Incentive Fee 
 
$ 

 
 

 
$ 

 
 

 
$ 

Maximum Award Fee Maximum Award Fee Maximum Award Fee 
 
$ 

 
 

 
$ 

 
 

 
$ 

Total Price or Cost With Fees Total Cost With Fees Total Cost With Fees 
 
$ 

 
 

 
$  

 
 

 
$ 

  
 
110.  Total Contract Value (NOTE:  UPDATE TOTAL CONTRACT VALUE INCLUDING ALL OPTIONS, EXERCISED OR FUTURE)  

 
$2,728,985,269 

 
 

 
 

 
 

 
 

 
Award Fee Modifications 

 
    Award fee period - From......... 

 
 

 
                       To........................................ 

 
 

 
 
    Max fee available for period.... 

 
$ 

 
                       Amount Earned for period.... 

 
$ 

 
 
 

 
              Award Fee Lost.................... 

 
$ 

  
113.   Action Obligations  FOR FUNDING ONLY 

 
               FROM 

 
 

 
                  BY 

 
 

 
                     TO 

Fixed Price or Est. Cost Fixed Price or Est. Cost Fixed Price or Est. Cost 
 
$1,417,085,536 

 
 

 
$17,944,687 

 
 

 
$1,435,030,223 

Total Fees Total Fees Total Fees 
$114,384,304  

 
 
$1,435,575 

 
 

 
$115,819,879 

Total Obligated Total Obligated Total Obligated 
 
$1,531,469,840 

 
 

 
$19,380,262 

 
 

 
$1,550,850,102 

 
114. Funded Through date 2004/11/3 
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Contract/Modification Number 

 
NAS10-99001/Mod 231 

 

 
 DELIVERABLES (COMPLETE ONLY IF ITEM(S) HAVE BEEN CHANGED OR ADDED) (OPTIONAL)       

Description Due Date Revised Date Actual Date Delay Code * 
 
    1. 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
    2.  

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
    3.  

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 
    4.  

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
    5. 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
    6. 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
    7 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
    8 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
    9. 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 
  10. 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
  11. 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
  12. 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
*AMS Deliverables Delay Code 

 
               Delay 
               Code          Description of Delay
 
                  A             Testing/Inspection Delays 
 
                  B             Labor Problems 
 
                  C             Subcontractor/Supplier Late 
 
                  D             Contract Priorities/Conflicts 
 
                  E             Plant/Facility Closing 
 
                  F             Theft/Loss 
 
                 G              Unacceptable Items 
 
                 H              Contractor Claim Pending  

 
               Delay 
               Code          Description of Delay
 
                  I              Common Carrier/Transportation 
 
                  J              Untimely Provision of GFP 
 
                 K              Government Direction (e.g. Termination, 
                                  Stop Work Order, or Suspension Order) 
 
                  L             Other Government-Caused Delay 
 
                 M             Other Contract/Subcontractor-Caused 
                                  Delay 
 
                 N              Act of God    
 

  
 
 
 Period of Performance (POP) Option End Dates (Complete only if item(s) have been changed or added) 
 

 
POP Option End Date (1) 

 
  

POP Option End Date (2) 
 
 

 
 
POP Option End Date (3) 

 
  

POP Option End Date (4) 
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NAS10-99001 Mod No. 230

ARTICLE B-3   CONTRACT VALUE

The contract value is summarized below:

Contract Period Estimated Cost Available Award Fee* Contract Value

Phase-In Period
(Sept 1998) $1,113,486

Basic Period Thru 229
10/01/98-09/30/00 $397,214,790 $23,373,346 $420,588,136
Neg. Cost Overrun $9,200,000 $0 $9,200,000
Mod No. $0 $0 $0
Total FY99-FY00 $406,414,790 $23,373,346 $429,788,136

(10/01/00-09/30/01) $216,074,907 $13,037,357 $229,112,264
Neg. Cost Overrun $18,804,377 $0 $18,804,377
Mod No. $0 $0 $0
Total FY01 $234,879,284 $13,037,357 $247,916,641

(10/01/01-09/30/02) $231,890,812 $14,034,896 $245,925,708
Neg. Cost Overrun $19,865,904 $0 $19,865,904
Mod No. $0 $0 $0
Total FY02 $251,756,716 $14,034,896 $265,791,612

(10/01/02-09/30/03) $243,754,933 $15,154,232 $258,909,165
Neg. Cost Overrun $22,426,471 $0 $22,426,471
Mod No.   $0 $0 -                                
Total FY03 $266,181,404 $15,154,232 $281,335,636
TOTAL BASIC PERIOD $1,159,232,194 $65,599,831 $1,225,945,511

 

Option 1A
(10/01/03-09/30/04) $251,772,759 $16,349,233 $268,121,992
Neg Cost Overrun $22,135,767 $0 $22,135,767
Mod No.   $0 $0 $0
Total FY04 $273,908,526 $16,349,233 $290,257,759

Option 3BA
(10/01/03-09/30/04) $2,322,030 $185,762 $2,507,792

Option 5BA
(10/01/03-09/30/04) $321,092 $25,687 $346,779
TOTAL OPTION 1A PERIOD $276,551,648 $16,560,682 $293,112,330

 

Basic Period Sep 98-30 Sep 03

 
Option Period 1 Oct 03 - 30 Sept 04



NAS10-99001 Mod No. 230

Contract Period Estimated Cost Available Award Fee* Contract Value

Options Thru Mod 230
OPTION 1B
(10/01/04-09/30/05) $246,148,673 $16,132,393 $262,281,066
Neg Cost Overrun $25,895,945 $0 $25,895,945
Mod No. 230 ($156,354) ($12,508) ($168,862)
Total FY05 $271,888,264 $16,119,885 $288,008,149

(10/01/05-09/30/06) $249,156,000 $16,315,928 $265,471,928
Neg. Cost Overrun $29,101,654 $0 $29,101,654
Mod No. 230 ($162,949) ($13,036) ($175,985)
Total FY06 $278,094,705 $16,302,892 $294,397,597

Option 3BB
10/01/04-09/30/05 $2,391,149 $191,292 $2,582,441
10/01/05-09/30/06 $2,477,883 $198,231 $2,676,114
Total Option 3BB $4,869,032 $389,523 $5,258,555

Option 5BB
10/01/04-09/30/05 $331,342 $26,507 $357,849
10/01/05-09/30/06 $331,781 $26,542 $358,323
Total Option 5BB $663,123 $53,049 $716,172
TOTAL OPTION 1B Period $555,515,124 $32,865,349 $588,380,473

 
TOTAL CONTRACT  
VALUE SEP98-SEP06 $1,991,298,966 $115,025,862 $2,107,438,314

    
*Earned fees for past periods plus the available fees for future periods.
Exercised options are moved above the Total Contract Value Line.

Contract Period Estimated Cost Available Award Fee* Contract Value

OPTION 1C
(10/01/06-9/30/07) $254,280,525 $16,645,770 $270,926,295
Neg. Cost Overrun $31,867,270 $0 $31,867,270
Mod No. 230 ($169,994) ($13,600) ($183,594)
Total FY07 $285,977,801 $16,632,170 $302,609,971

(10/01/07-9/30/08) $260,652,351 $17,050,188 $277,702,539
Neg. Cost Overrun $33,448,837 $0 $33,448,837
Mod No. 230 ($177,535) ($14,203) ($191,738)
Total FY08 $293,923,653 $17,035,985 $310,959,638

Option Periods 1 Oct 06 - 30 Sep 08

Option Period 1 Oct 04 - 30 Sept 06



NAS10-99001 Mod No. 230

Option Periods 1 Oct 06 - 30 Sep 08 Cont.
Option 3BC  
10/01/06-09/30/07 $2,539,810 $203,185 $2,742,995
10/01/07-09/30/08 $2,621,598 $209,728 $2,831,326
Total Option 3BC $5,161,408 $412,913 $5,574,321

Option 4BB (MOD 228)
10/01/04-09/30/05 $0 $0 $0
10/01/05-09/30/06 $0 $0 $0
Total Option 4BB $0 $0 $0

Option 4BC
10/01/06-09/30/07 $775,654 $62,053 $837,707
10/01/07-09/30/08 $775,654 $62,052 $837,706
Total Option 4BC $1,551,308 $124,105 $1,675,413

Option 5BC
10/01/06-09/30/07 $332,204 $26,576 $358,780
10/01/07-09/30/08 $341,511 $27,321 $368,832
Total Option 5BC $673,715 $53,897 $727,612
TOTAL OPTION 1C Period $587,287,885 $34,259,070 $621,546,955

TOTAL CONTRACT
VALUE INC. OPTIONS $2,578,586,851 $149,284,932 $2,728,985,269

 
*Earned fees for past periods plus the available fees for future periods
Exercised options are moved above the Total Contract Value Line.



NAS10-99001 Mod 230

Available 
Award Fee 

Through Mod 
229

Total Award 
Fee For 
Mod 229

Adjusted 
Available 

Award Fee 

Earned 
Award Fee 
Mod 229

Earned 
Award Fee 

Mod 

Earned 
Award Fee 

Award Fee 
Score and 

Mod

10/01/98 03/31/99 $7,751,315 $7,751,315 $6,201,701  $6,201,701 80% Mod 15
04/01/99 09/30/99 $6,103,304 $6,103,304 $4,910,222  $4,910,222 80% Mod 36
10/01/99 03/31/00 $7,856,460 $7,856,460 $6,756,375  $6,756,375 86% Mod 57
04/01/00 09/30/00 $6,476,529 $6,476,529 $5,505,049  $5,505,049 85% Mod 75
10/01/00 03/31/01 $7,583,762 $7,583,762 $6,750,060  $6,750,060 89% Mod 99
04/01/01 09/30/01 $6,970,790 $6,970,790 $6,287,297  $6,287,297 91%Mod118
10/01/01 03/31/02  $5,857,821 $5,857,821 $5,329,694  $5,329,694 91%Mod127
04/01/02 09/30/02 $9,787,151 $9,787,151 $8,705,202 $8,705,202 92%Mod147
10/01/02 03/31/03 $8,049,199  $8,049,199 $7,535,814  $7,535,814 94%Mod167
04/01/03 09/30/03 $8,045,641 $8,045,641 $7,618,416 $7,618,416 95%Mod194
10/01/03 03/31/04 $8,080,750 $8,080,750 $7,757,520 $7,757,520 96%Mod220
04/01/04 09/30/04 $8,803,163 $8,803,163  
10/01/04 03/31/05 $8,172,729 ($6,191) $8,166,538
04/01/05 09/30/05 $8,177,464 ($6,317) $8,171,147
10/01/05 03/31/06 $8,269,693 ($6,451) $8,263,242
04/01/06 09/30/06 $8,271,007 ($6,585) $8,264,422

BASIC SUBTOTAL $124,256,778 ($25,544) $124,231,234  $115,025,862 Earned & Available

 
 

10/01/06 03/31/07 $8,322,775 ($6,728) $8,316,047  
04/01/07 09/30/07 $8,323,995 ($6,871) $8,317,124  
10/01/07 03/31/08 $8,518,008 ($7,025) $8,510,983
04/01/08 09/30/08 $8,531,177 ($7,178) $8,523,999

OPTION SUBTOTAL $33,695,956 ($27,802) $33,668,154
GRAND TOTAL $157,952,733 ($53,346) $157,899,387

 
  
  

 

BASIC PERIOD OF 
PERFORMANCE

OPTION PERIOD

ARTICLE B-4     AWARD FEE  

The amount of award fee earned, if any, shall be determined in accordance with Section J, 
Attachment J-8, Award Fee Evaluation Plan, and other provisions of this contract as 
applicable.  The following specifies by award fee period the amount of available award fee, the 
amount of earned award fee, and the award fee score.  



NAS10-99001 Mod No. 231

CONTRACT FUNDING 

Pursuant to FAR Clause 52.232.22, Limitation of Funds, funds presently allotted to this contract and 
the period through which they are estimated to be adequate are specified in the table below:

The below table is created with the beginning values based on modification 207

Total 
  Funded  Funded  Funded ADEQUATE

As of MOD Contract Value Cost Fee Cost/Fee THROUGH
Subtotal as 
of Mod 207 $1,521,089,831 $1,352,699,779 $109,233,443 $1,461,933,222 6/25/2004

208 $234,534
209 $472,281
210 $161,515
211 $34,989,808 $2,799,185 $37,788,993 8/1/2004
213 $335,666
214 $0
215 -$49,559
216 $0
217 $9,694,805
218 $15,360,800 $1,228,864 $16,589,664 9/21/2004
219 $462,056
220 -$323,129
221 $9,362,652 $749,012 $10,111,664 9/28/2004
224 $4,672,498 $373,800 $5,046,298
226 $234,828
228 $588,725,320
229 -$13,254,987   
230 -$344,847
231 $17,944,687 $1,435,575.00 $19,380,262.00 11/3/2004

TOTAL $2,107,438,314 $1,435,030,224 $115,819,879 $1,550,850,103  
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Changes under B.5.B actions:       
 
1.  CCR 03-25, Add the following paragraph to Section J, Attachment J-5, Technical Exhibit 2.3.01, Completed 
One-Time Special Projects: 
 

Develop, requisition, assemble and box Temporary Mission Support Kits (TMSK) for the following 
vehicles tasked for deployment:  P-19 (87L163), 6K F/L (01E96), 6K F/L (01E97), C301 (92C186), R-11 
(97L373), R-11 (96L154), R-11 (91L48) 

 
2.  CCR 03-26, Add the following to the OMEU: 

 
M7-557 & M7-607 combined into one facility to take on the role of the Cryogenics Test Facility.  Effective 
immediately, Space Gateway Support is instructed the additional responsibilities for operation and 
maintenance of the subsystems identified below:   
 

• Change the HVAC responsibility from NASA to SGS on the OMEU.   
• Change the Lightning Protection responsibility from NASA to SGS on the OMEU.   
• Change the Sanitation/Sewage responsibility from NASA to SGS on the OMEU.   
• Change the Fire Sprinkler responsibility from NASA to SGS on the OMEU.   
• Change the Low Voltage AC Power responsibility from Boeing to SGS on the OMEU (verified by 

Boeing personnel as not on CAPPS/Sverdrup contract).   
• Add the Compressed Air System as a new requirement for SGS.   
• Add the 1.5 Ton Monorail Hoist as a new requirement for SGS.   
• Add the Clean Room as a new requirement for SGS.   
• Add the external facility interfaces systems (blower, heat exchanger, power) to the Vibe/Shake Table 

(exclude actual table/controller) as a new requirement for SGS.   
 
Janitorial support is required for the modified facilities, but is considered to be within the confines of 
existing workload indicators.   

 
3.  CCR 03-28, Add the following paragraph to Section J, Attachment J-5, Technical Exhibit 2.3.01, Completed 
One-Time Special Projects:  

 
Perform a study of the existing SCAPE suit design that will gather and analyze data and information in 
order to evaluate options for enhancing the overall performance, user comfort and operational safety of the 
suit.   

 
4.  CCR 03-22  Provide equipment calibration at the Electromagnetic Laboratory at KSC :   
  
 See attached Technical Exhibit 7.0-113 for revisions.    
 
5. CCR 03-29, Add the LC-37 Valve Station in Support of Boeing EELV (Delta V) Program:   
 
    Add LC-37 Station to OMEU 
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5.  CCR 03-33, Transfer of Facilities from J-BOSC to LO&SC :  
 
 Delete O&M support for facilities 60705 and 60709 effective 9 Dec 2002.  The electronic OMEU shall 
be updated to reflect this change.     
 
6.  CCR 03-35, O&M of VAB Wetland Stormwater Management System :  
 
  Add VAB Wetland Stormwater Management System to the OMEU.     
 
7.  CCR 03-44, Provide the Expendable Launch Vehicle (ELVIS) contractor (Analex) with calibration support: 

 
  See attached Technical Exhibit 7.0-113 for revisions.   
 
8.  CCR 03-32, Increase Security Force Training (NEFLET): 

  
See J-12 Workload Indicators attached   

 
9.  CCR 03-48, Increased Support for IFMP Program, Add the following paragraph to Section J, Attachment J-
1, Statement of Work, paragraph 2.3 , One Time Special Projects for Customers:  
 

Increase support to the implementation of IFMP by providing full-time system administrator to set up new 
accounts, establish role/permissions, and develop applications for managing user’s access and roles. 

 
10.  CCR 03-47, CCAFS Rebadging Effort, Add the following paragraph to Section J, Attachment J-5, 
Technical Exhibit 2.3.01, Completed One Time Special Projects for Customers: 

 
  Issue approximately 2,200 CCAFS Automated Entry Control Cards (AECC) with a blue background to replace 
CCAFS AECCs with a yellow background currently issued to active duty military and DoD AF civilians.   
 
11.  CCR 03-46, Space Commerce Way O&M Support:   
 

Added to Technical Exhibit 7.0-016  
 

12.  CCR 03-49, SERPL Utilities and Ground Maintenance Support: 
 
     Added to Technical Exhibit 7.0-16   
 
13.  CCR 03-50, Columbia Viewing Employee Assistance Program , Add the following paragraph to Section J, 
Attachment J-5, Technical Exhibit 2.3.01, Completed One Time Special Projects: 
 

Provide 10 stand-by Employee Assistance Program (EAP) counselors for a total of 59 hours during 
viewing hours established for the Employee and Employee Family Viewing Days at the RLV Hangar scheduled 
for the period 7-14 July 2003.    
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14.  CCR 03-51, Continuance of Skin Cancer Prevention Program 
 
  This program was included in the new sow rewrite under paragraph 3.5.1.2 of the SOW entitled Preventive 
Services.    
 
15.  CCR 03-54, O&M Support to new facility J8-2109, Pad A Ops Support: 
 
  Provide O&M support to cover janitorial, pest control, grounding, high voltage, lightening protection, potable 
water, roads and grounds, sanitary sewer, structure, fire alarm/suppression to new building J8-2109.  Also 
remove nine (9) temporary buildings: J7-1388A, J8-1708A, B, C, D, E, F, TRI-408 and TRI-719.   
  Update electronic OMEU to reflect changes above.  
 
16.  CCR 03-62, Standby Technical Rescue Heritage Program 
 
  Modification 205 SOW rewrite updated the SOW paragraph 3.1.1.15 and Technical Exhibit 3.1.1.15-01. 
 
17.  CCR 03-58, Support to new facility J7-689, Pad B, Ops.  
 
  Provide O&M support to Pad B Operations Support Facility (J7-689).  Remove five (5) temporary buildings 
from the contract; J7-0337A, B, C, D and E.   
  Update the Electronic OMEU to reflect the changes above. 
 
18.  CCR 04-05, Security Assessment, Shuttle Solid Rocket Motors, Add the following paragraph to Section J, 
Attachment J-5, Technical Exhibit 2.3.01, Completed One Time Special Projects for Customers:  
 
  Assist in performing an assessment and provide written input of the Shuttle reusable solid rocket motor 
(RSRM) security program from RSRM segment(s) manufacturing to delivery, inspection, and storage at 
Kennedy Space Center (KSC).  The assessment shall include a review of ATK Thiokol manufacturing plant 
security program, RSRM transportation security from the ATK Thiokol plant to the railhead and participation in 
the rail shipment activities of RSRM segments to or from KSC, the regional and local threats, rotation, 
processing and storage facility (RPSF) security of KSC.   
 
19.  CCR 04-01, FY04 Production Budget Design, Add the following paragraph to Section J, Attachment J-5, 
Technical Exhibit 2.3.01, Completed One Time Special Projects for Customers: 
 
  Proceed with the effort to review the current revision of Specification 98K00033 for updates, and publish and 
ensure the applicability for the procurement of an Oxygen Service Compressed Gas Trailer. 
    
20.  CCR 04-08, Drum Crushing Support, Add the following paragraph to Section J, Attachment J-1, Statement 
of Work, paragraph 2.3, One Time Special Projects For Customers: 
 
  The contractor will pickup, palletize, and prepare drums (55 gallon) for disposition to the recycler.  This 
requirement is for a current 200 drum backlog and additionally for 50 drums/month for a period of one year 
effective December 2003.  
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21.  Air Force Support, Stair Truck Support Request for Palm Beach Airport, 8 January 2004: 
Add the following paragraph to Section J, Attachment J-5, Technical Exhibit 2.3.01, Completed One Time 
Special Projects for Customers:  
 
  Provide two stair trucks and personnel support for operation of the trucks and their transport to the commercial 
airport at Palm Beach Airport, Florida.   
 
22.  Air Force Support, Stair Truck Support Request for Daytona Airport, 12 February 2004.  Add the following 
paragraph to Section J, Attachment J-5, Technical Exhibit 2.3.01, Completed One Time Special Projects for 
Customers:  
 
  Provide two stair trucks, Aerospace Ground Equipment (AGE), and personnel support for operation of the 
equipment and their transport to the commercial airport at Daytona, Florida.   
 
23.  Stair Truck Support Request, West Palm Beach, Florida, 28 March 2004.  Add the following paragraph to 
Section J, Attachment J-5, Technical Exhibit 2.3-01, Completed One Time Special Projects for Customers: 
 
  Provide two stair trucks, and personnel support for operation of the equipment and their transport to the 
commercial airport at West Palm Beach, Florida.   
 
24.  Metal Flex Hose Purchase.  Add the following paragraph to Section J, Attachment J-5, Technical Exhibit 
2.3-01, Completed One Time Special Projects 
 
  Provide support in the purchase of approximately 5000 pounds of metal flexible hose and containers in which 
they are contained.   
 
25.  CCR 04-03, Fast Reporting, Add the following paragraph to SOW: 
 
  3.2.2.1  Perform annual entries into the Federal Acquisition Systems for Technology (FAST) database; entries 
shall be submitted no later than 24 October of each year. 
  
26. Establish Partnered Advisory Selection Group Brevard County Sheriff Office (BCSO), KSC Special Deputy 
Selection Process, Letter dated 9 March 2004.  Add the following to paragraph 3.1.2.4. 
 
    KSC Brevard County Sheriff Office (BCSO) Special Deputies shall be selected by an Advisory Selection 
Group (ASG). The ASG will consist of one member from the BCSO, the contract service provider Security 
Services Chief of Police or their designee, and one member from KSC Protective Services and Safeguards 
Office (PSSO). The ASG will refer qualified candidates through the Chief of the PSSO for final approval and 
submission to the Brevard County Sheriff.  KSC special deputies shall serve for a one-year period, predicated 
on work performance. Prior to the end of the one-year selection period the ASG will reconfirm special deputies 
for additional one-year periods. If a special deputy is not reselected they shall be considered for non-special 
deputy duties within the contractor workforce. 
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27.  CCR 04-17, AFBM Research Data Archive Site Transition, Add the following paragraph to Section J, 
Attachment J-1, Statement of Work, paragraph 2.3, One Time Special Projects for Customers: 
 
  Transition the Airborne Field Mill (ABFM) design database, including online and offline components, from 
the National Center for Atmospheric Research (NCAR) to Kennedy Space Center (KSC).  The work should also 
include the procurement of the necessary hardware and software to be compatible with the existing NCAR data 
research web application and operation, maintenance, and sustaining support for the system once transition is 
complete.  The data should be backed up on a regular basis.  Standard life cycle development process and 
documentation will be followed in accordance with KSC and Contractor policies and procedures.  The transition 
should occur in three phases: 
 
• Data transfer (completed by March 31, 2004) 
• Online application up and running by April 30, 2004 
• Archiving current and future weather data 
 
28.  CCR 04-18, O&M Support to Jerome Borrow Pit 
 
       Added to Technical Exhibit 7.0-16   
 
29. CCR 04-19, O&M Support to MOTR Facility N6-1120 
 
    Delete facilities 22003, 22004, 22005, 22007, 22008 and 22010 from the Electronic OMEU.  Add facility 
N6-1120 to the Electronic OMEU.   
 
30.  CCR 04-20, SCAPE Suit Manufacturing, Add the following paragraph to Section J, Attachment J-1, 
Statement of Work, paragraph 2.3, One Time Special Projects for Customers:   
 
   The contractor shall procure parts and, in conjunction with the NASA procurement and delivery of 
material/fabric, manufacture up to 20 Self-Contained Atmospheric Protective Ensembles (SCAPE) suites. 
 
31.  CCR 04-21, Liquid Hydrogen Recharger Design, Add the following paragraph to Section J, Attachment J-
1, Statement of Work, paragraph 2.3, One Time Special Projects For Customers: 
 
  The contractor shall prepare a design, with an option for procurement, for the replacement of existing Liquid 
Hydrogen Rechargers.   
 
32.  CCR 04-22, Acquisition of Cleaning Equipment, Add the following paragraph to Section J, Attachment J-
1, Statement of Work, paragraph 2.3, One Time Special Projects for Customers: 
 
   The contractor shall purchase precision cleaning equipment to include a Combustion Total Organic Carbon 
(TOC) Analyzer/Software/Autosampler and ultrasonic generators.   
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33.  CCR 04-23, Toxic Vapor Scrubber Refurbishment, Add the following paragraph to Section J, Attachment 
J-1, Statement of Work, Paragraph 2.3, One Time Special Projects for Customers: 
 
   The contractor shall procure the necessary parts and material and subsequently rebuild/refurbish the existing, 
aging Toxic Vapor Scrubber to operational condition. 
 
34.  CCR 04-12, Cathodic Protection Plan 
 
   Prepare and maintain a Cathodic Protection Plan in accordance with AFM 85-5 and AFI 32-1054.   
This CCR is part of the SOW rewrite and is already included in Modification 205.  
 
35.  CCR 04-02, Refurbishment of Inert CGT for O2 Service, Add the following paragraph to Section J, 
Attachment J-1, Statement of Work, One Time Special Projects for Customers: 
 
    The contractor shall refurbish existing inert Compressed Gas Trailer (CGT) for Oxygen Service using the 
requirements of Specifications 98K01359.    
 
b. OTHER CHANGES TO CONTRACT 
 
  (1)  The following compliance documents are updates and were partnered at the IPT Meeting 18 March 2004.  
Robert Griffith, of SGS concurred on 25 March 2004 that this was a no cost change.  The following are the 
updates to J-4, Compliance Documents:  
 

Current Document Change to 
FAAO 7110.65N FAAO 7110.65P 
FAAO 7110.10P FAAO 7110.10R 
FAAO 7210.3N FAAO 7210.3T 
FAAO 7610,4 Chapter 13 FAAO 7610.4K, Chapter 13 

 
  (2)  Revised Technical Exhibit 7.0-001.  Technical Exhibit 7.0-001 was partnered through an IPT as a no cost 
change to the contract.   
 
               See attached Technical Exhibit 7.0-001 attached.   
 
  (3)  Reference Article B-6, Incremental Transition of Work Requirements.  Article B-6 is revised as shown in 
attached page.   
 
  c. The following changes correct administrative errors and replace documents in the new SOW rewrite 
Modification 205).  The following corrections and replacements have been partnered with SGS: 
 
     (1)  Technical Exhibit 7.0-007 which was issued with Modification 205 is replaced in its entirety by the 
attached Technical Exhibit 7.0-007 which was agreed upon during the SOW rewrite.   
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(2)  The following are administrative corrections to Attachment J-4, Compliance Documents: 
 
           Change document number under WBS 3.5.1.1 from KBM-PL-1.2F to read KBM-PL-1-3.  
 
           Change document number under WBS 3.5.1.1 from KM1 1810.11 to read KMI 1810.1I.   
 
Add the following under WBS 3.5.1.1 to J-4, Compliance Documents: 
 
WBS Document Number Rev Date Document Name Mod Number 
3.5.1.1 JHB2000 Rev B  4/04 Consolidated Comprehensive 

Emergency Management Plan 
 

 
 
      (3)  Change document number under WBS 3.1.3 from CCEMP and 11/00 to read JHB 2000 Rev B and 4/04 
respectively.   
 
      (4)  The following are administrative corrections to Attachment J-5, Technical Exhibit Listing: 
 
            Add the date of  9/03  to WBS 3.1.1.15, Technical Exhibit 3.1.1.15-01, Technical Rescue for Heritage 
Program  
 
            Add the attached page to Technical Exhibit 7.0-016 which was inadvertently left out during the SOW 
rewrite.   
 
      (5)  The following are workload descriptions which were inadvertently left of out of WBS 3.1.2, Security, J-
12 Workload Indicators 
 

• 2860 hours NFLET NASA Centers 
• Every two years brief Security Awareness to KSC Badge holders 
• Publish 4 Quarterly Security Awareness Newsletters 
• Publish 4 Quarterly Security Awareness Bulletins 

(one in color) 
• 448 class hours, each class-20 students per class 

 
       See attachment J-12 Workload Indicators attached.   
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ARTICLE B-6 INCREMENTAL TRANSITION OF WORK REQUIREMENTS

The following requirements shall  be transitioned into the J-BOSC in accordance with the 
following table:  

 
Work Requirement 

Beginning 
FY 

 
SOW 

   
Grounds Maintenance at CCAS (Including Florida Annexes)  01 Dec 99 2.2.2 
Asbestos Removal at PAFB  Deleted Mod 204 00 2.2.1 
Elevator Maintenance at PAFB   Deleted Mod 204 00 2.2.1 
Grounds Maintenance at PAFB  Deleted Mod 204 01 2.2.2 
Pest Control at CCAS (Including Florida Annexes)  01 2.2.2 
Family Housing Maintenance at PAFB   Deleted Mod 204 
(includes grounds maintenance contained in 2.2.2)  

01 2.2.3 
2.2.2 

Custodial Services at PAFB  Deleted Mod 204 01 2.2.4 
Oil/Water Separators at PAFB  Deleted Mod 204  01 2.2.1 
Refuse Collection at CCAS, PAFB, and Florida Annex Missile  
Instrumentation Station at PAFB         Deleted Mod 204   

01 2.2.2  

Athletic Field Maintenance at PAFB   DELETED MOD 136   
 

ARTICLE B-7 PRICED OPTIONS TO EXTEND COMMUNICATION SUPPORT            
(SOW 3.3.2)

Under this contract, the government may exercise options  to continue communication support 
for NASA administrative and institutional management delineated in SOW 3.3.2, beyond 30 
September 01.  This support includes network management, pagers, loaner pool, support to 
NASA specific radios (emergency services, vehicles, handhelds), Video Teleconferencing 
System (VITS) facilities, management of fax equipment, low bandwidth video, interface with 
cable plant, backbone, and other communication systems.  The government may exercise this 
option by written notice to the Contractor not later than  60 days prior to commencement of the 
option period. 
 
ARTICLE B-8 PRICED OPTION FOR CALIBRATION SERVICES TO THE 

EASTERN RANGE SITES FOR THE PRECISION 
MEASUREMENT EQUIPMENT LABORATORY (SOW 3.2.3.2) 

Under this contract, the government may exercise options for calibration services to the Eastern 
Range sites Precision Measurement Equipment Laboratory (PMEL) as delineated in SOW 
3.2.3.2.  The government may exercise this option by written notice to the contractor not later 
than 60 days prior to commencement of the option period. 
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The contractor shall dispose of all vegetative material produced from the pruning or removal of 
trees, shrubs and hedges in the most economical and cost effective way. The most cost 
effective method of green waste disposal is allowing the green waste to decompose in a green 
waste disposal site or for the green waste to be used as fuel in a controlled-burn environment. 
The contractor shall transport vegetative waste material to Air Force and NASA-KSC designated 
green waste sites. The contractor shall obtain written permission from the government before 
placing green waste in a disposal site. 

Non-reusable wood pallets shall be collected on an on-call basis, but not less frequently than 
once a month from a location nearby the general waste dumpsters at outside facilities (to be 
determined by facility managers and the contractor). Reusable pallets shall be turned in to 
Central Supply by the contractor’s Transportation section. 

2.2.3 Deleted 

2.2.4 Custodial 

The contractor shall provide custodial services at KSC and Jonathan Dickinson Missile Tracking 
Annex (JDMTA) facilities, including facility cleaning, special events support, immediate 
response to spills, glass breakage, overflows, and blood-borne pathogen cleaning. This task 
includes laundry and dry cleaning support for PAFB, towel service for fitness or exercise 
facilities at KSC (M7-355 and K6-1096), and specialized cleaning services for NASA and Air 
Force clean room/clean work area facilities and associated support equipment at CCAFS 
(Facility numbers 01428, 01619, 01728, 49635, 55005, 60505, and 60680) to meet customer 
cleanliness requirements. The contractor shall remove and reapply surface protective coating to 
the uncarpeted floor areas and shampoo the carpets in the Kennedy Children’s Center (M6-
0883) every 3 months. The contractor shall empty exterior smoking material receptacles in 
designated smoking areas on KSC only and shall ensure they are no more than 75% full at any 
time. 

The contractor shall provide custodial support as listed in Technical Exhibit 2.2.4, Custodial 
Services, and shall maintain this to document locations and frequencies of services provided. 

2.3 ONE-TIME SPECIAL PROJECTS FOR CUSTOMERS (Mod 232) 

Closed projects will be transferred to Technical Exhibit 2.3-01, One-Time Special Projects, on a 
periodic basis. 

Support construction, modification, repair, and other special projects from customer as needed. 

a.  Provide design software and shop support for the transition of Complex Control System 
(CCS) function to the Programmable Logic Controller (PLC) based Kennedy Space Complex 
Control System (KCCS) as defined in the Shuttle Processing Directorate Plan, SPP-EL007.  

b.  Perform operational testing of a liquid helium pump provided by Air Products & Chemicals, 
Inc. in accordance with NASA/APCI Cooperative Agreement (NCC 10-0031). The pump is 
located at the Converter Compressor Facility (CCFF, K7-468).  

c.  Provide security support to the KSC Vehicle Assembly Building (VAB) for construction 
personnel to access the VAB via the VAB North Gate.  Standard support is six days week, 
(Monday through Saturday, 10 hours a day), starting 15 March 2004 to 1 Feb 2006.  (Mod 
207)   
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d.    Increase support to the implementation of IFMP by providing full-time system administrator 
to set up new accounts, establish role/permissions, and develop applications for managing 
user’s access and roles. 

e.  The contractor will pickup, palletize, and prepare drums (55 gallon) for disposition to the 
recycler.  This requirement is for a current 200 drum backlog and additionally for 50 
drums/month for a period of one year effective December 2003.   

 
 f.  Transition the Airborne Field Mill (ABFM) design database, including online and offline 
components, from the National Center for Atmospheric Research (NCAR) to Kennedy Space 
Center (KSC).  The work should also include the procurement of the necessary hardware 
and software to be compatible with the existing NCAR data research web application and 
operation, maintenance, and sustaining support for the system once transition is complete.  
The data should be backed up on a regular basis.  Standard life cycle development process 
and documentation will be followed in accordance with KSC and Contractor policies and 
procedures.  The transition should occur in three phases: 
 
    Data transfer (completed by March 31, 2004) 
    Online application up and running by April 30, 2004 
    Archiving current and future weater data 
 
 g.  The contractor shall procure parts and, in conjunction with the NASA procurement and 
delivery of material/fabric, manufacture up to 20 Self-Contained Atmospheric Protective 
Ensembles (SCAPE) suites. 
 
h.  The contractor shall prepare a design, with an option for procurement, for the 
replacement of existing Liquid Hydrogen Rechargers.   
 
 i.  The contractor shall purchase precision cleaning equipment to include a Combustion 
Total Organic Carbon (TOC) Analyzer/Software/Autosampler and ultrasonic generators.   
 
 j.  The contractor shall procure the necessary parts and material and subsequently 
rebuild/refurbish the existing, aging Toxic Vapor Scrubber to operational condition. 
 
 k.  The contractor shall refurbish existing inert Compressed Gas Trailer (CGT) for Oxygen 
Service using the requirements of Specifications 98K01359.    

3.0 BASE SUPPORT SERVICES 
The contractor shall provide base services for KSC, CCAFS, PAFB, and the Florida Annexes as 
specified, including comprehensive protective services; full logistical capabilities; computer and 
designated communications; administrative printing; library, mail, and technical training; and 
medical and environmental health services. 

3.1 PROTECTIVE SERVICES 

The contractor shall provide protective services for KSC, CCAFS, and Florida Annexes to 
protect and safeguard personnel, property, information, and mission operations based on ability 
to prepare, respond, mitigate and recover. This includes long and short term activities, and 
emergency mitigations, as necessary based on a safe, flexible, objective, efficient, and 
innovative “Public Safety and Trust” program. Protective Services includes comprehensive Fire 
Protection, Emergency Preparedness, and Security Programs. 
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3.1.1 Fire Protection Program 

The contractor shall perform user special operation support and hazardous operation safety 
roadblocks by the appropriate safety and security plans. Security Forces shall establish 
Extended Restricted Areas (ERAs) or launch danger area safety zones to preclude entry of 
unauthorized persons into the expanded temporary restricted or critical areas as outlined in the 
appropriate approved plans to support launch operations. The contractor shall convoy or escort 
launch systems payloads, flight hardware, miscellaneous movements, and other dangerous or 
hazardous movements on CCAFS and KSC. 

Emergency Response. The contractor shall perform the following: 

• Establish dedicated KSC Emergency Response Teams (ERTs) as listed in Technical Exhibit 
3.1.2-01; and 

• Provide CCAFS response teams as listed in Technical Exhibit 3.1.2-03 

3.1.2.4 Law Enforcement. The contract security police force as a whole, shall provide Law 
Enforcement (LE) in support of institutional and user requirements and develop operating and 
post instructions and procedures to support the function. Contractor responsibilities shall be to 
protect human life, government assets, high-value property, and conduct motor vehicle traffic 
management enforcement. 

  Additionally, the contractor shall from among its security police workforce provide a cadre of 
contractor security officers appointed as Brevard County Sheriff Office (BCSO) Special Deputies 
(as allocated by the Sheriff and partnered with KSC Protective Service Office) to provide KSC 
local and State Law enforcement services. These services are in addition to their primary duties 
as contractor security officers. The contractor should request sufficient BCSO Special Deputies 
to support a minimum of two KSC Emergency Response Team officers on each shift and all 
investigators shall be BCSO Special Deputies. 

    KSC Brevard County Sheriff Office (BCSO) Special Deputies shall be selected by an 
Advisory Selection Group (ASG). The ASG will consist of one member from the BCSO, the 
contract service provider Security Services Chief of Police or their designee, and one member 
from KSC Protective Services and Safeguards Office (PSSO). The ASG will refer qualified 
candidates through the Chief of the PSSO for final approval and submission to the Brevard 
County Sheriff.  KSC special deputies shall serve for a one-year period, predicated on work 
performance. Prior to the end of the one-year selection period the ASG will reconfirm special 
deputies for additional one-year periods. If a special deputy is not reselected they shall be 
considered for non-special deputy duties within the contractor workforce. (Mod 232) 

Contract security officers assigned, as BCSO Special Deputies, shall perform the following 
tasks in addition to their primary duties: 

• Identify, detain, and when appropriate, apprehend/arrest violators; 

• Investigate incidents, allegations and offenses; 

• Investigate traffic accidents; 

• Enforce traffic laws and regulations on KSC; and 

• Issue Florida Uniform Traffic Citations (FUTC) 

The contractor shall: 

• Apprehend violators; 

• Investigate incidents and offenses; 
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SA 15B-1-4 NOTU 
SA 15B-1-5 CD, NSWC 
SA 15C-1-2 MTMCCCD 
SA 15C-1-5 USARG 
SA 15D-1-2 DEOMI 
SA 15D-1-6 DRMO 
SA 15D-1-13 DDMS 
SA 15D-1-14 DCMC 
SA 15E-1-5 DOS-INM-ISA 
ST/SG/AC.10/1/Rev. 9 United Nations Recommendations on the 

Transport of Dangerous Goods 

3.2.2.1 Vehicle Operations. The contractor shall provide:  

• Taxi and bus transportation service at CCAFS (Skid Strip), KSC (SLF), and PAFB (Flight 
line) to support air crews and passengers traveling either to or from aircraft that are arriving 
or departing to various destinations both on and off the installation; 

• Scheduled shuttle route bus service to include pad support at KSC; 

• Transportation services assigned by the NASA-KSC Transportation Office to meet 
scheduled and unscheduled events, unmanned launches, and center activity tours, shuttle 
launches/landings, and VIP tours; 

• Bus services at CCAFS, and PAFB to support tours, launches, VIPs; 

• U-Drive-It (UDI) vehicle support at PAFB and CCAFS. 

• Dispatch services at KSC, CCAFS and PAFB; 

• Dispatch data for upward required reports; 

• Support for the Decontamination Team and the Base Disaster Preparedness Team; and 

• Flight-line cargo service at CCAFS, KSC, and PAFB. 

• Perform annual entries into the Federal Acquistion Systems for Technology (FAST) 
database; entries shall be submitted no later than 24 October of each year. (Mod 232) 

3.2.2.2 Vehicle Maintenance. The contractor shall provide maintenance at CCAFS, PAFB, and 
KSC for government vehicles and equipment. The contractor shall also: 

• Maintain Air Force vehicles per AFI 24-301, Vehicle Operations; 

• Maintain KSC vehicles and equipment in a safe and serviceable condition. Perform recurring 
periodic maintenance and services in accordance with established inspection intervals and 
standards; 

• Collect and enter required maintenance data into the On-line Vehicle Integrated 
Management System (OLVIMS) and provide data for required reports at CCAFS and PAFB; 
and 

• Perform body repair, corrosion control, rust proofing and painting on CCAFS and PAFB 
vehicle and equipment fleet. 

3.2.2.3 Locomotives and Railroad Facilities. The contractor shall: 

• Operate government-furnished locomotives to accomplish the movement of railcars on KSC 
tracks; 
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as specified in FAAO 7110.65P. The contractor shall provide fully qualified, certified, and 
experienced Air Traffic Controllers to respond to Skid Strip and SLF requirements.  (Mod 232) 

The contractor shall: 

• Support astronaut flight crew rescue and emergency medical response training activities at 
KSC; 

• Provide documentation and assistance required to support government procurement and/or 
acquisition efforts relating to major overhaul or repair of components for KSC assigned 
aircraft; 

• Pilot the G-1159 aircraft and the UH-1H helicopters safely and efficiently, ensuring that the 
aircraft are operated within the performance limits prescribed by the aircraft manufacturer, 
DOD, FAA, or established by a formal NASA airworthiness review; 

• Employ FAAO 7220.2, Operational Position Standards (The OPS Handbook), in Air Traffic 
Operations, to achieve the desired standardization of position operation at CCAFS and the 
SLF; 

• Provide airfield services to all 45th Space Wing and NASA-KSC customers to include airfield 
management, control tower operations, flight operations, and ground operations; 

• Ensure that airfield services are available during all requested periods for aircraft arrivals, 
departures, servicing periods based on Prior Permission Required (PPR), and as mission 
requirements dictate; 

• Support unique mission requirements such as shuttle launches/landings, Shuttle Training 
Aircraft (STA) activities, and handling of classified payloads; 

• Maintain a flight planning room by providing applicable aeronautical publications and notices 
to airmen (NOTAM) to assist aircrews in their flight planning duties at the SLF, CCAFS, and 
NASA Flight Operations at PAFB; and 

• Provide an aircrew/passenger waiting area and adequate facilities to accommodate 
arrivals/departures 

3.2.5.1 KSC Aircraft Operations and Maintenance. The contractor shall perform maintenance 
on NASA aircraft operating out of KSC, CCAFS, and PAFB, and pilot NASA aircraft assigned to 
KSC. The contractor shall provide day-to-day scheduled and unscheduled diagnostic checks 
and preventive maintenance to ensure airworthiness and availability of NASA-KSC Mission 
Management Aircraft and helicopters. The contractor shall perform all required work at PAFB 
except for repairs at off-site locations required to allow for the safe continuation of flight mission 
or return to home station. 

The contractor shall support daily flight missions. Aircraft services on all aircraft may 
occasionally be required at irregular work hours to meet scheduled flights. A flight mechanic 
shall be aboard the G-1159 during each mission flight. The contractor shall arrange for and pick 
up food or meals for use on missions as requested and shall provide requested general 
services. The contractor shall provide ground services as directed by NASA Air Operations on 
NASA related business to ensure the scheduled departure and minimize impact to flight 
mission. 

The contractor shall: 

• Provide a helicopter mechanic to all launch and landing operations and other times as 
requested; and 
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• Submit timely and detailed written requests to the government including recommended 
course of action, analyses, cost estimate, schedule, options, and list of vendor sources, for 
required major overhaul and/or repair to preclude over flight of a component, meet 
component time-change requirements, and minimize impact to scheduled mission flight; in 
emergencies this request may be verbal, but it shall be subsequently documented in writing. 

The contractor shall establish and maintain a training program that ensures trained, qualified, 
and certified personnel. Training records shall be maintained and shall include, at a minimum, 
the following: certified record of ratings held; certified record of all formal training; record 
indicating that the maintenance and inspection procedures have been read and understood; 
other pertinent records relating to maintenance enrichment training; and a copy of FAA Medical 
Certificate. 

The contractor shall provide fully qualified, certified, and experienced personnel to perform 
maintenance, preventive maintenance, rebuilding, Quality Assurance insight, and alterations. 
The contractor shall implement controls to ensure that only authorized personnel approve 
aircraft components, for return to service after maintenance, preventive maintenance, 
rebuilding, or alteration. 

At off-site locations, the contractor shall perform required repairs to the aircraft to allow the safe 
continuation of flight mission or return to home station. 

The contractor shall use manufacturer maintenance requirements and manuals as well as the 
current FAA-approved inspection program as guidance to provide aircraft services. The 
contractor shall maintain the FAA Airworthiness Certificate for the G-1159 current. The 
contractor shall comply with the following documents: 

 

 
Document Number Document Title 

FAA Approval Letter  Definition of NASA 4 Maintenance Program  
FAR Part 43 Maintenance, Preventative Maintenance, Rebuilding , and Alteration  
FAR Part 65 Certification: Airmen Other Than Flight Crewmembers   
NPR 7900-3 Aircraft operations management 

3.2.5.2 Shuttle Landing Facility. The contractor shall operate and maintain the KSC Shuttle 
Landing Facility. Current airfield operating hours are as follows: SLF 0600-2230 daily. The 
contractor shall evaluate and prepare for outside evaluations of air traffic system safety in 
accordance with FAAO 7110.65P, Air Traffic Control.  (Mod 232) 

The contractor shall perform the duties of a Military Radar Unit (MRU) in accordance with FAAO 
7610.4K, Special Military Operations, 24 hours a day/seven days a week. MRU functions would 
require performance at either the Range Operations Control Center (ROCC) or the Shuttle 
Landing Facility (SLF).  (Mod 232) 

The contractor shall comply with the following documents: 

 

 
Document Number Document Title 

FAAO 7210.3T Facility Operation and Administration     (Mod 232) 
FAR Part 1  Definitions and Abbreviations  
FAR Part 73 Special Use Airspace  
FAR Part 139 Certification and Operations: Land Airports Serving Certain Carriers  
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3.2.5.3 Cape Canaveral Air Force Station. The contractor shall provide airfield services at the 
CCAFS Skid Strip. Current airfield operating hours are as follows: 0730-1600 Monday - Friday. 

The contractor shall be subject to outside evaluations of air traffic system safety in accordance 
with AFI 13-218, Air Traffic System Evaluation Program. 

The contractor shall comply with the following documents: 

 
Document Number Document Title 

45SWI 13-202 Use of Cape Canaveral Air Force Station (CCAFS)  
AFI 13-203 Air Traffic Control (Chapters 1-3, 5-8, 10&11)  
AFI 13-213 Airfield Management (Chapters 1-6 & 8)  
AFI 13-213, Supplement 1 AFSPC 1 Supplement  
FAAH 7110.10R Flight Services                                               (Mod 232) 
FAAO 7110.65P Air Traffic Control                                           (Mod 232)  
FAAO 6850.5C Maintenance of Lighted Navigational Aids  
FAR Part 91 General Operating and Flight Rules  

3.2.5.4 PAFB Transient Alert Services. The contractor shall also provide transient aircraft 
ground services at PAFB including minor maintenance for aircraft visiting KSC on NASA-related 
business: 

• Provide transient alert services at PAFB to all non-assigned aircraft  from 0800−1800 daily, 
as well as 24-hour on-call services; 

• Provide transient alert services at PAFB to aircraft supporting the 920th RQW which the 
920th specifically approves; 

• Perform all aspects of aircraft launch/recovery support, follow-me service, Foreign Object 
Debris (FOD) control, crash recovery, and marshaling; 

• Service transient aircraft including fuels, oils, hydraulics, pneumatics, liquid/gaseous 
oxygen, nitrogen, and water; 

• Maintain transient aircraft documentation and coordinate maintenance activities with home 
base if required; 

• Provide 24-hour on-call capability for crash recovery and contingency operations with a 
response time no more than one hour after notification; 

• Maintain Aerospace Ground Equipment (AGE) assigned to PAFB; 

• Ensure AGE is available to support transient aircraft, off base support requests as approved 
by 45th Space Wing/CC; and 

• Operate and maintain liquid/gaseous oxygen and gaseous nitrogen carts and associated 
equipment; and maintain historical records, supply records, and technical operating data. 

3.2.6 Hazardous and Controlled Waste 

3.2.6.1 Hazardous and Controlled Waste Management. The contractor shall provide 
hazardous and controlled waste management for KSC, CCAFS and PAFB, and mainland 
annexes including hazard determination, pick up, storage, <90 day treatment options, and 
manifesting; and off-site shipment for treatment and disposal of hazardous and controlled 
waste. 
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3.5 MEDICAL, ENVIRONMENTAL HEALTH AND ENVIRONMENTAL SERVICES 

The contractor shall provide comprehensive medical and environmental support to maintain a 
healthful and productive workforce and to ensure regulatory compliant resource stewardship of 
KSC and 45th Space Wing environmental assets. This includes complying with all applicable 
environmental permits in accordance with 5.5-362. 

The services under this contract shall be made available to all personnel at KSC and CCAFS 
and to specified personnel described in specific paragraphs below and to tenant personnel (as 
per base support agreements) resident at KSC/CCAFS. All services shall be performed within 
the limitations contained in their respective contracts and other agreements. 

3.5.1 Medical 

The contractor shall provide medical services consistent with the highest standards of practice 
in this field. The contractor shall provide occupational health examinations, treatments, medical 
reviews, laboratory, Emergency Medical Services (EMS), Employee Assistance Program (EAP), 
health education and wellness, health training, and administrative management for KSC and 
CCAFS. The contractor shall conduct medical treatments and first aid for occupational illnesses 
and injuries, and team with the NASA and AF medical officers to develop and maintain NASA-
KSC physical examination standards and waiver procedures. Services shall be in accordance 
with current NASA-KSC and DOD physical examination standards. 

Certification and Licensures. All medical services shall be performed by certified/licensed 
medical staff. Contractor personnel supporting the Occupational Medicine (OM) program shall 
possess licensure, certification, training, credentials, experience, and qualifications 
commensurate with their functional areas. The contractor shall maintain all required 
certifications and licensures. The Director, Deputy Director and the Internist/Cardiologist shall 
be a physician, Board certified, in a preventive medicine or primary care specialty. These 
physicians shall be graduates of accredited schools of medicine or osteopathy and shall be 
licensed to practice medicine/surgery in one of the 50 states, the District of Columbia, or one of 
the U.S. territories. All other physicians shall be Florida Licensed and Board Certified in or have 
completed residency in either a preventive medicine or primary care specialty or have 
completed residency training in a non-preventive medicine or non-primary care specialty, and 
have a minimum of 2 years experience in occupational medicine or other preventive or primary 
care field. Board certification in occupational medicine is encouraged. A Florida license to 
practice medicine is required. All physicians shall maintain current American Heart Association 
(AHA) Basic Cardiac Life Support (BCLS), Course C; AHA ACLS provider, and Advanced 
Trauma Life Support (ATLS) certifications. All staff nurses shall be a registered nurse and 
maintain a current State of Florida license, maintain current AHA BCLS, Course C and ACLS 
provider certifications and obtain certification in Occupational Health Nursing within two years of 
becoming eligible by criteria established by the American Board of Occupational Health Nurses. 
All Emergency Medical Technicians shall maintain current State of Florida certifications as an 
EMT; maintain current AHA Basic Cardiac Life support (BCLS).  

3.5.1.1 General Requirements. The contractor shall: 

• Implement emergency medical services at all facilities consistent with current NASA and AF 
directives (e.g., JHB 2000 Rev A-1, KBM PL -1.2F, and KBM PL-1.3) and provide certified 
emergency medical services on all shifts;  (Mod 232) 

• Include OM Program activities that minimize sick leave and reduced productivity caused by 
marginal physical disability, and to reduce permanent disability and premature death; 
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APPENDIX C – PERFORMANCE STANDARDS 
Number Performance Description 

1.1-1 No mission milestone schedule impact due to action or inaction of the 
contractor shall occur. 

1.3-1 Reserved 
1.3-2 Monthly accrual estimates shall be 95% accurate to actual reported costs for 

the same period.  
1.3-3 Reserved 
1.3-4 Reserved 
1.3-5 Minimize and fully reconcile the gap between Negotiated Estimated Cost 

(NEC) and actual cost per period and minimize and fully reconcile the gap 
between NEC and Operating Plan. 

2.1.1-1 Reserved 
2.1.1-2 Reserved 
2.1.1-3 Reserved 
2.1.1-4 97% of siting request packages shall be prepared within ten working days of 

receipt. 
2.1.2-1 99% of the changes and additions to the SPECSINTACT NASA Mastertext 

shall be completed correctly the first time. 
2.1.2-2 75% of all technical support questions shall be resolved within eight working 

hours. The remaining 25% of technical support calls shall be resolved within 
24 working hours. 

2.1.2-3 The services provided (EDC) for critical and mission-essential documentation 
shall be available to the user 100% of the time when essential to the user's 
activities as determined by the user.  

2.1.2-4 (EDC) 99% of requests shall be completed as negotiated between SGS and 
the requester, but in no case shall impact major program schedule 
milestones.  

2.1.2-5 90% of EDC master file shall be kept current, with no products later than 30 
calendar days. 

2.1.3-1 Engineering design cost estimates shall be accurate to 90% of actual 
acquisition costs.  Deleted, in original request  (Mod 232) 

2.1.2-6 Engineering design completion rate shall be 90% of program schedule.  (Mod 
232) 

2.1.3-3 Reserved 
2.1.3-4 Reserved 
3.1.3-5 Reserved 
2.1.4-1 Energy reduction goals for all NASA J-BOSC Facilities shall be in accordance 

with the Energy Use Index (EUI in BTU/sf/yr) of 1.5% annual reduction for 
Standard Facilities and 0.67% annual reduction for Energy Intensive Facilities. 
(Mod 137) Metric on Engineering Website 

2.2.1-1 Critical and Mission Essential F/S/E/U shall be ready to the user 100% of the 
time. 

2.2.1-2 Services and functions provided by all other F/S/E/U shall be ready to the 
user 98% of the time. 

Formatted: Strikethrough

Deleted: 5
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Number Performance Description 
2.2.1-3 No more than 20 false fire alarms per month or 13 facility evacuations shall 

occur per month resulting from O/M/E attributed action/inaction of the 
contractor.  

2.2.1-4 100% of Type 2 emergency work orders shall be mitigated within 24 hours, 
99% completed within 10 calendar days, and 100% completed within 60 
calendar days of the original call. 

2.2.1-5 100% of Type 2 urgent work orders shall be mitigated within 72 hours, 98% 
completed within 20 calendar days, and 100% completed within 60 calendar 
days of the original call. 

2.2.1-6 90% of Type 2 routine work orders shall be completed within 30 calendar 
days, 98% completed within 60 calendar days, and 100% completed within 
180 calendar days of the original call. 

2.2.1-7 90% of Type 3C work orders shall be completed on or before the original 
negotiated completion date unless the customer initiates a change to the 
work.  (Mod 232) 

2.2.1-8 95% of NASA FSEU scheduled work (man hours) for Type 1 Work Orders 
shall be expended within the fiscal year in which they were scheduled.  (Mod 
219)    

2.2.1-9 
(NEW PS) 

80% Completion of Critical and Mission Essential f/s/e/u (as defined in CMDS) 
for planned maintenance; as described in DRD 2.2-06 (NASA Facility 
Maintenance Execution Summary), and in accordance with 1.1-12 (Facility 
Workload Indicators) 

2.2.1-10 
(NEW PS) 

70% Completion of Non-Critical FSEU (as defined in CMDS) for planned 
maintenance; as described in DRD 2.2-06 (NASA Facility Maintenance 
Execution Summary), and in accordance with 1.1-12 (Facility Workload 
Indicators) 

2.2.1-12 
(NEW PS) 

90% of requested Type 3C Work Order ROM estimates shall be within 25% of 
the Final Design Estimates (FDE).  (Mod 232) 

2.2.1-13 
(NEW PS) 

100% Completions of all NFPA code-required maintenance. 

2.2.1-15 
(NEW PS) 

100% of in-work Air Force Type 3C Work Orders shall be resubmitted to the 
Air Force for continued work approval prior to expending funds beyond the 
approved FDE level.  (Mod 232) 

2.2.1-16 
(NEW PS) 

90% of Type 3C Work Orders shall have actual completion costs less than or 
equal to the original final design cost estimate, and additional addendum 
completion costs shall be less than or equal to the original addendum design 
cost estimate.  (Mod 232) 

2.2.1-17 No utility damage shall result from contractor failure to properly locate or mark 
identifiable utility systems.  

2.2.2-1 No dumpsters shall be visibly overflowing   
2.2.2.2 Reserved 
2.2.3-1 Reserved 
2.2.3-2 Reserved 
2.2.3-3 Reserved 
2.2.4-1 Provide response for spills/glass breakage/overflows, and blood-borne 

pathogen cleaning, within 20 minutes of notification for assistance during 
normal work hours and within two hours at other times. 
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The contractor shall provide a written statement certifying the accuracy of the workload data on an annual basis as of 30 September of each fiscal 
year.  The first statement shall be no later than 30 September 2003. 

 
WBS Function Workload Description or Document Title Document 

Number 
(if Applicable) 

Rev. 
Date 

 

2 

1.0 Project Management    
1.1 Management and Control * Community Events such as: Community Special 

Events include items such as: 
• Facility Grand openings or ground breaking 

ceremonies. 
• Support for Barbeques, Soul Food Festival, 

NASA gatherings, Hello Florida, VPP 
Luncheons, etc. 

• Take Children to Work Day 
• Partnering Meetings, Awards Ceremony 
• Intercenter Run 
• Holiday Lighting 
• Environmental and Energy Awareness 
• Other Special Events such as the 40th 

Anniversary of Flight, Women’s Equality Day, 
FIRST Robotics, Asian Pacific Festival 

• PAFB Air Show, Stuart Air Show 
*  The list does not include the NASA Annual Picnic, 

Super Safety Day and the Port Exposition due to the 
complexity and variability of that support. 

*  206 Miles of Utility Locates per year 

MOD 205  

1.1 Management and Control 24 Launch Forecast.  Average normal launch activities 
include: 4 Atlas II, 1 Atlas III, 2 Atlas V (EELV), 6 
Delta II, 3 Delta IV (EELV), 1 Pegasus, 4 STS, 2 Navy, 
1 Titan IV 

  

1.1 Management and Control    
1.1 Management and Control    
1.1 Management and Control    
1.2 Safety and Mission Assurance    
1.3 Financial Management ELEMENT ESTIMATED WORKLOAD   
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The contractor shall provide a written statement certifying the accuracy of the workload data on an annual basis as of 30 September of each fiscal 
year.  The first statement shall be no later than 30 September 2003. 

 
WBS Function Workload Description or Document Title Document 

Number 
(if Applicable) 

Rev. 
Date 

 

3 

• 550 Active JONs (2.2.1 Work Control) 
• 105,000 WONs per year (2.2.1 Work Control) 
• 16 EEICs 
• 100 Active Customer Codes 
• 39 WBS Reported in 533 
• 100 Estimates per year (75 Major, I.e. JON 

Estimates, 25 Minor, I.e. ROM Estimates) 
• 4 Active JOSA Pools incl. Direct Cost 

Allocation (3.2.3 & 3.2.4) 
• 34 Active Cost Pools 
• 5 Active Cost Pools with secondary distribution 
• Budget Planning Exercises: 1 Major (I.e. 

Operating Plan w/6 revisions), 250 Minor (I.e. 
Decision Packages) per year 

• 10 Active Program Funding Years 
• 10 Financial Presentations to VIPs per year 
• Cost Submissions for Govt. Reporting: 53 

JOCAS, 12 533M per year 
• 450 Customer Queries for cost validation per 

year 
• 15 Resubmissions of Proposals not resulting 

from DCAA Audit per year 
• 2 Catalog of Services Updates per year 
• 80,000 Weekly Internal Cost Transactions 
• 572,000 Annual Cost Transactions Submitted to 

JOCAS 
• 20,000 Active Cost Accounts (Intersect at 

Cost/WBS/EEIC) 
• 15 Government Expedited Reports per year 

MOD 205 
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2.0 Public Works    
2.1 Engineering Services    
2.1.1 Facilities Planning * Maintain/update current list of FM’s (2,400 

changes annually) for all AF and SGS KSC 
facilities, and serve as coordinating agency for 
dissemination of information, training, and 
instructions.  Provide training. 

* Publish BIG’s and distribute 800 hard copies 
and 200 CD’s annually. 

* 50 comprehensive map packages, with 
comprehensive defined as anything not existing 
in published GIS maps. 

* 120 total site plans processed. 
* 3 comprehensive sitting studies annually.   

0 ADP’s  
* Maintain CCAFS Airfield Waiver Map, CCS 

QD Map, and CCS LOS Map.  3 Annually 
* 450 map revisions provided in GIS compatible 

format (300 small, 85 med, 65 large) 
* KSC Facility Space Management Database 

maintenance covers 8 million square feet of 
facility space over 800 facilities. 

* 6 Power Systems Analyses/Studies Performed. 
* 250 requests annually for KSC Facility 

Management database reports. 
* 50 basic Space Allocation Assessments 

performed annually. 
* Voucher approximately 110 NASA and 200 AF 

modification packages. 
* Voucher approximately 60 NASA and 20 AF 

MOD 205 
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construction packages per year. 
* Conduct and annotate approximately 900 KSC 

RP facility walk-downs every three years; 
2,500 AF every 5 years. 

Real Estate Documents:  Prepare approximately 
20 Air Force permits, leases, and licenses 
annually.  Provide tracking and initiate 
instrument renewal base on expiration date, 
approximately 70 per year. 

 
MOD 205 
 
 
MOD 205 

2.1.1.1 Facility Project Planning and 
Programming 

 MOD 205  

2.1.1.3 Facility Project Planning and 
Programming 

* AF Planning and Programming Workload 
Indicator 

* Approximate total amount costs of projects for 
which J-BOSC performs planning and 
programming functions is $40,000,000.  This 
amount includes an average of 2 Military 
Construction Program (MCP) projects per year 
with an average total cost of approximately 
$7,000,000.  NASA Planning and Programming - 
$25M annually for CoF program.  NASA Local 
Approval Authority (LAP) program$5M. 

MOD 205  

2.1.1.1 Real Property * KSC Annual 1,400 Report 
* NASA Quarterly Real Property Report 
* AF Quarterly Report for Stuart P. McKinney 

Homeless Act 

MOD 205  

2.1.2 Design Specification Services * NASA Mastertext consisting of 75 database 
sections. 

* 74 NASA Mastertext sections written, changed 
or replaced. 
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* 13 KSC local text sections written, changed or 
replaced. 

* 3,000 Technical support questions received. 
* 20 local industry meetings supported. 
* 2 CSI national conventions supported. 
* 2 NIBS-CCCB meetings. 
* AF O&M Design Services annual baseline for 

projects valued at $9M 
* 45 UFGS Merger 

 

 
 
 
 
 
 
MOD 205 
 
MOD 205 
 
 

2.1.3 Engineering and Construction Services  MOD 205  
2.1.3 Engineering and Construction Services AF Construction Services Workload Indicator:   

* Approximate total annual costs of projects for 
which J-BOSC performs construction management 
services:  $5,000,000 

(MOD 135)  

2.1.3 Engineering and Construction Services    
2.1.3 Engineering and Construction Services    
2.1.3 Engineering and Construction Services    
2.1.3 Engineering and Construction Services    
2.1.3 Engineering and Construction Services  MOD 205  
2.2 Infrastructure    
2.2.1 Facilities, Systems, Equipment, Utilities 

(F/S/E/U) 
* 150 KSC Outages. 
* 3,066 WOs KSC service calls. 
* 2,971 WOs CCAFS service calls. 
* 12,575 WOs KSC trouble calls. 
* 80,590 Mhrs KSC trouble calls WOs. 
* 5,220 WOs CCAFS trouble calls. 
* 48,013 Mhrs CCAFS trouble calls WOs. 
* 90,517 Mhrs CCAFS service request WOs. 
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* 95,461 Mhrs KSC service request WOs. 
* 225 KSC electrical generator support tasks. 
* Relocate six hundred (600) KSC personnel 

including office modifications. 
* 150 corrosion control activities for scheduled 

SFOC transported equipment. 
* 6 corrosion control activities for scheduled 

PGOC transported equipment. 
KSC heavy equipment operations: 

* 471 (each) KSC - Crane Operations. 
* 671 (each) KSC - Transports. 
* 72 real-time support. 
* 3 barge loading/off-loading. 
* 216 forklift requirements. 

CCAFS Canaveral Ships: 
* 2,823 Mhrs Port - Canaveral Ships – Crane 

Use. 
* 1,166 Mhrs Port - T&B spt – Crane crew & 

crane. 
* 1,135 Mhrs Port - Non-wharf support – Crane 

crew & crane (vessel op). 
Operations and Maintenance Documentation: 

* 1,400 +/- 10% Critical and Configuration 
Systems Baseline of which 300 +/- 10% are 
critical.  Baseline include: 
♦     6,649 drawings. 
♦     210 Maintained Operations and 

 Maintenance Requirements 
 Specifications Document. 

♦     216 Maintained Systems Documentation 
 Lists. 

MOD 205 
 
 
 
 
 
 
MOD 205 
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♦     224 Maintained System Assurance  
       Analysis. 
♦     790 Maintained Spare Parts Analysis. 
♦     1,400 Configuration Identification 
       Documents/Configuration Management 
       Data System with 50 changes/Day. 
♦     30 Configuration Audits/Verifications. 
♦     1,700 document sheets maintained of 

 which 1,100 sheets are required to be 
 changed. 

2.2.1 Facilities, Systems, Equipment, Utilities 
(F/S/E/U) 

Military Traffic Management Command (MTMC) 
Estimated Annual Workload 

• TUG and BARGE SAILINGS:  49 Per Year 
     o    1 crane with crew for 49 sailings (o/a 4 

hours) 
     o    35 of the 49 sailings involve ammo 

operations and require the following: 
●  Safety representative (o/a 4 hours) 
●  2 Security Guards (o/a 3 hours each) 
●  Fire Truck Standby (o/a 3 hours) 

o    20 of the 49 sailings involve gravel 
loading and require the following: 

o    2 front-end loaders with operators (o/a 4 
hours each) 

o    3 dump trucks with drivers (o/a 4 hours) 
• SEACOR CLIPPER SAILINGS:  26 per year 

o    1 crane with crew (o/a 6 hours) 
o    14 of the 26 sailings involve ammo 

operations and require the following: 
■  Safety Representative (o/a 4 hours) 
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■  2 Security Guards (o/a 3 hours each) 
■  Fire Truck Standby (o/a 3 hours) 

◊    20 of the 26 sailings require 1 truck with 
driver for loading and discharging vessel 
(o/a 3 hours) 

o    4 of the 26 sailings require vessel loading 
and discharging support as follows: 

◊    2 cranes with operators for 2 days (o/a 16 
hours each or 128 hours total) 

• OTHER SUPPORT: 
o    Crane support for approximately 175 

days for unloading trucks and other 
equipment 

o    Ammo receiving, storage, and handling 
for approximately 150 hours per year 

o    Security Guard (o/a 128 hours) 
o    4 tractors and trailers with drivers (o/a 

128 hours) 
o    70 (each) Port – Navy Ships – Ship Visits 
o    239 days – Port – Navy Ships – Days in 

Port 
o    24 (each) Port – Navy Ships – Weapons 

Handled (UK) 
o    33 (each) Port – Navy Ships – BSP 
o    445 (days) Port – Port Canaveral Ships – 

Days in Port 
o    52 (each) Port – Port Canaveral Ships – 

Departures/Arrivals 
2.2.1 Facilities, Systems, Equipment, Utilities 

(F/S/E/U) 
USAF Office Moves Workload: 

• 430 approximate number of offices moved; 80% 
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estimated percentage of moves between 
buildings, 5% estimated percentage of moves 
between PAFB and CCAFS. 

* An office contains of furniture and equipment used to 
support the work of one individual.  Generally, an office 
will consist of, but not be limited to, the following 
items:  Desk, Desk Chair, Computer Table or 
equivalent, Extra Chair, 3 (total) File Cabinets (with 
files), Bookcases (5-shelf or equivalent), Computer 
Monitor, Keyboard, CPU, 5 Boxes of Books, Files, and 
Papers.  

2.2.1 Facilities, Systems, Equipment, Utilities 
(F/S/E/U) 

   

2.2.1 Facilities, Systems, Equipment, Utilities 
(F/S/E/U) 

   

2.2.1 Facilities, Systems, Equipment, Utilities 
(F/S/E/U) 

   

2.2.1 Facilities, Systems, Equipment, Utilities 
(F/S/E/U) 

   

2.2.1 Facilities, Systems, Equipment, Utilities 
(F/S/E/U) 

• No more than two occurrences per year of 
electrical, mechanical and transportation support 
of Launch Site Support Trailer (LSST), Pegasus 
Spacecraft Closeout Shelter (SCS), and Pegasus 
Carrier Aircraft – Portable Lightning Mast 
Erection operation for NASA Pegasus ELV 
missions from CCAFS Skid Strip. 

• LSST and SCS operations shall be performed 
IAW jointly written SGS Mechanical/Electrical 
Shop and NASA ELV (Expandable Launch 
Vehicle Operations) personnel. 

MOD 160  
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Portable Lightning Mast System shall be maintained on 
a monthly basis IAW jointly written SGS 
Mechanical/Electrical Shop and NASA ELV 
(Expandable Launch Vehicle Operations) personnel. 

2.2.1.1 Operations, Maintenance, and 
Engineering 

*  Three programmable signs, one each located at the 
Port, at the South Gate, and at the west entrance to 
CCAFS. 

  

2.2.1.21 Special Dewatering Support * Dewatering support for NASA programs, 
contractors, and tenants. 

Regular Dewatering:  FY03-1.5M gal, FY04-1.5M gal, 
FY05-1.5M gal, FY06-1.5M gal, FY07-1.5M gal, 
FY08-1.5m gal. 
Construction Dewatering:  FY03-0 gal, FY04-0 gal, 
FY05-0 gal, FY06-0 gal, FY07-0 gal, FY08-0 gal (Mod 
163) 

  

2.2.1.3  * 515 KSC excavation permits issued to third parties   
2.2.1.3, 
2.2.1.41, 
2.2.1.51 

Facilities, Systems, Equipment, Utilities 
(F/S/E/U) 

   

2.2.2 Refuse, Pest Control, and Grounds 
Maintenance 

KSC Landfill includes: 
* 1,290 cu. yards/Mo. Cover material weekly. 
* 200,000 cu. yards of soil required to perform lift 

and sealing procedures as necessary. 
* 1,000 (cu. yards) KSC Landfill Cover 

material/month. 
Clear Land: 

* Camera and Press Lines of Sight:  250 acres/yr. 
* KSC Clear Land Camera & Press Lines of Sight: 

4 acres. 

MOD 205  



NAS10-99001                   SECTION J, ATTACHMENT J-12 
 

The contractor shall provide a written statement certifying the accuracy of the workload data on an annual basis as of 30 September of each fiscal 
year.  The first statement shall be no later than 30 September 2003. 

 
WBS Function Workload Description or Document Title Document 

Number 
(if Applicable) 

Rev. 
Date 

 

12 

* Fire Breaks and Utility Lines:  450 acres/yr. 
* KSC Clear Land Fire Breaks & Utility Lines: 81 

acres. 
* Pre-surveying of Site Plans:  100 acres/yr. 

2.2.2 Refuse, Pest Control, and Grounds 
Maintenance 

   

2.2.2 Refuse, Pest Control, and Grounds 
Maintenance 

* 758,304 sq. ft. of KSC parking lot sweep 
annually. 

* 490 (each) KSC – Outside smoking receptacles. 

  

2.2.2 Refuse, Pest Control, and Grounds 
Maintenance 

   

2.2.2 Refuse, Pest Control, and Grounds 
Maintenance 

   

2.2.2 Refuse, Pest Control, and Grounds 
Maintenance 

CCAFS Refuse Collection Services 
• 1,802 tons CCAFS Refuse. 
• 2,880 tons CCAFS (excluding bulk items) 

Collect and deliver Refuse to Brevard County 
Solid Waste Disposal Facility. 

• 6 line items – CCAFS – FL Annex Refuse 
Collection Sites, Schedule & Services. 

• 11 tons – CCAFS Scrap Metal. 
• 60 tons CCAFS Collect and dispose of Scrap 

Metal. 
• 50 tons CCAFS and KSC (Note that a peak 

pickup day with a ship at Port may exceed 200 
lbs. on any given day.) 

• 650 tons Collect and deliver bulk items to the 
CCAFS landfill. 

• 9 CCAFS and 3 Malabar Annex of Special 
Events (annually). 
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• The Port Canaveral Area shall be serviced each 
Monday morning to eliminate weekend build-up 
of ship trash. 

• 50 annually estimated number of Regulated 
Food Waste collections at CCAFS and KSC. 

• 11,726 lbs – CCAFS Regulated Food Waste. 
2.2.2 Refuse, Pest Control, and Grounds 

Maintenance 
• 6 (each) CCAFS special events.   

2.2.2 Refuse, Pest Control, and Grounds 
Maintenance 

• 109 (each) CCAFS Compactor Truck trips. 
• 166 (each) CCAFS Roll-off Truck trips. 

  

2.2.2 Refuse, Pest Control, and Grounds 
Maintenance 

   

2.2.2 Refuse, Pest Control, and Grounds 
Maintenance 

   

2.2.4 Custodial KSC Workload Data: 
• Dust Mop/sweep – 1,236,396 sq. ft. 
• Damp Mop – 1,236,396 sq. ft. 
• Strip/Seal/Refinish – 1,238,785 sq. ft. 
• Recondition Corridors – 267,949 sq. ft. 
• Shampoo Carpeting – 1,548,730 sq. ft. 
• Vacuum Carpeting and Raised Tile Areas – 

1,706,192 sq. ft. 
• Dusting/Damp Wipe – 2,855,515 sq. ft. 
• Clean Restrooms, Medical Offices/Laboratories 

and Clean Work Areas – 115,298 sq. ft. 
• Clean Water Fountains – 378 fountains 
• Empty Office Trash Receptacles – 20,000 

receptacles 
• Empty Recycle Paper from Building Collection 
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Points – 200 staged barrels 
• Empty Exterior Ash Trays – 684 containers 
• Glass Cleaning, Entry Windows/doors – 75,000 

sq. ft. 
• Trouble Calls – 500 hours annually 
• Clean Windows/Blinds – 1 bi-annual 
• High Visibility Cleaning – 536,518 sq. ft. 

 
 
 
 
 
 
 
 

2.2.4 Custodial Fitness Center towel service: 
• KSC O&C, Rm. 1118 – 3,720 towels/mo., 

Tuesdays & Fridays 
• KSC OSB, Rm. 1301 – 2,480 towels/mo., 

Tuesdays & Fridays 

 
MOD 205 
 
MOD 205 

 

2.2.4 Custodial Laundry and Dry Cleaning Workload (*Indicates items 
that are not laundered): 

• 45,173 Bath Mat 
• 2,603 Bedspread 
• 21 *Coverall 
• 12 *Curtain 
• 2 *Flag 
• 1 Flight Suit 
• 46,490 Hand Towel 
• 1,467 Mattress Pad 
• 810 Pillow 
• 52,627 Pillowcase 
• 94*Chaplain Robe 
• 44,769 Sheet – Queen 
• 14,301 Sheet – Twin 
• 259 Sleeping Bag 

  



NAS10-99001                   SECTION J, ATTACHMENT J-12 
 

The contractor shall provide a written statement certifying the accuracy of the workload data on an annual basis as of 30 September of each fiscal 
year.  The first statement shall be no later than 30 September 2003. 

 
WBS Function Workload Description or Document Title Document 

Number 
(if Applicable) 

Rev. 
Date 

 

15 

• 75,540 Wash Cloth 
• 168 Dress Pants 
• 185 Dress Shirt 
• 165 Dress Jacket 
• 6*White Gloves 

2.2.4 Custodial     
2.2.4 Custodial    
3.0 Base Support Services    
3.1 Protective Services    
3.1.1 Fire KSC Workload Data: 

• 104 Facilities are inspected quarterly covering a 
total of 4.5 million sq. ft. 

• Semi annual inspections: 470 covering 1.2 
million sq. ft. 

• 960 annual inspections covering .45 million sq. 
ft. 

• 610 hazardous operations inspections 
• 135 facility fire evacuations 
• Monthly evacuations for the Child Development 

Center (M6-883) 
• 2,100 fire hazard reports issued 
• 2,200 weld/burn permits issued 
• 1,100 flammable/combustible liquid storage 

cabinets 
• 6,800 extinguishers 
• 2,000 hazardous operations support standbys 

(40 LH2, 144 LO2) 
• 600 aircraft standbys 
• 1,400 emergency responses 

MOD 205 
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• 129 firefighter ensembles 
• 20 level A and 14 level B ensembles 
• 90 Hazmat responses 
• 1,400 total responses 
• Approximately 160 facilities require pre-fire 

planning 
• Approximately 12 types of aircraft require pre-

fire planning 
• Anticipated agent capacity of all current fire 

vehicles 
• 2,200 gals AFFF or appropriate agent 
• 2,200 lbs Purple K. or appropriate agent 
• 1,350 lbs ABC Dry Chemical. or appropriate 

agent 
• One landing Operations Support Panel (LOSP) 

meeting 
• Rescue team operations Validation at JSC 

biannually 
• One full-up launch demonstration and one 

landing demonstration 
• Approximately 1,400 responses are recorded 

and filed 
• 33 facilities requiring risk analyses every 4 

years 
• 84 facilities requiring fire protection 

engineering surveys 
• 620 design reviews 
• 155 final acceptance tests 
• 6 mercury spill responses 

 
 
 
 
 
 
 
 
 
MOD 205 
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3.1.1 Fire  MOD 205  
3.1.1 Fire KSC DATA: 

Population Awareness Training 
• 2,400 Hours 

  

3.1.1 Fire  MOD 205  
3.1.1.14 Immediate Danger to Life or Health 

Rescue Program 
Immediate Danger to Life and Health Workload 
Indicators is tied to launch activity.  Reference Launch 
WLI identified in WBS 1.1 (above) for planned launch 
activity. 

• 3 Scape OPS per Atlas Launch 
• 3 Scape OPS per Delta Launch 
• 25 Scape OPS per Titan Launch 
• 1 Scape OPS per all other Launch 

  

3.1.2 Security KSC DATA: 
• 300 classified documents in KSC System 
• 300 classified document transactions annually 
• 25 boxes classified waste destroyed annually 
• 240 Communication Security (COMSEC) 

accountable items 
• 20 COMSEC accounts (Electronic Key 

Management System (EKMS) 
• 20 COMSEC accounts under the Central Office 

of Record (COR) 
• 10 COMSEC audits conducted at other NASA 

centers annually 
• 1,500 RP hang-tags processed 
• 300 Interim PRP investigations processed 

annually 
• 200 Foreign Visitors processed annually 

MOD 135 
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• 180 criminal investigations 
• 24 Astronaut escorts 
• 24 Astronaut family escorts 
• 2860 hours NFLET NASA Centers (Mod 232) 
• Every two years brief Security Awareness to 

KSC Badge holders  (Mod 232) 
• Publish 4 Quarterly Security Awareness 

Newsletters (Mod 232) 
• Publish 4 Quarterly Security Awareness 

Bulletins(one in color) (Mod 232) 
• Laboratory Services 

  KSC & CCAFS JOINT DATA: 
-- Federal Arrest Authority Training: 

• 1,200 PM 50 
• 448 class hours, each class-20 students per class 

(Mod 232) 
-- Security Specialized Training: 

• 8,000 hours specialized training for SFT Officer 
• Range used by 16 outside agencies 
• 10 hours per year for Florida LE Certification 
• Security Awareness 
• 36 Publications 
• 400 briefings 

-- Badging: 
• 1,200 AF & 10,000 KSC Resident badges 
• 45,000 AF & 63,000 KSC Temporary badges 
• 25,000 NASA area permits 
• 1,675 NASA Foreign National permits 
• 1,300 fingerprint request 

 
 
 
 
 
 
 
 
 
 
 
 
MOD 205 
 
 
 
 
 
MOD 205 
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• 60 AF Form 2586 
• 400 Media Passes for STS Launches 
• 33,600 Automated Fingerprints 

-- Resource Protection: 
• 165 inspection & assessments 
• 51 Resource Protection surveys 
• 32 special requests 
• Vulnerability Tests 
• 250 civil court appearances 
• 8 flag poles (6 KSC, 2 CCAFS) 
• 33 NASA Mission essential infrastructure 

(MEI) 
• 80 hrs Survey KSC Security barricades 
• 5 hrs Controlled area training 
• 80 ESS walk-down 
• 24 hrs TAL Highlighters 
• 20 CLS Security Briefings 

-- Traffic Control: 
• 40,000 traffic responses 
• 210 vehicle accidents 
• 3,060 KSC/CCAFS citations 
• 1,500 Florida Uniform Traffic citations 
• 750 Federal US Magistrate citations 
• 24 BCSO arrests 

-- Locksmith: 
• 32,700 keys manufactured annually 
• 13,500 core & lock actions annually 
• 3,050 locks installed annually 
• 250 security container lockouts annually 

 
 
 
 
 
 
 
MOD 205 
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• 750 safe combination/locks retrofitted annually 
• 216 lockouts or lock failures annually 

20 classified safe combination changes annually 

 
MOD 205 

3.1.2 Security    
3.1.2 Security    
3.1.2 Security    
3.1.2 Security    
3.1.2 Security    
3.1.3 Emergency Preparedness KSC DATA: 

• 16 Performance training classes (NASA 4/AF 
12) 

• 2 special required exercises 
• 2 hurricane preparations 
• 40 People trained CSS 
• 3 People LDCG 
• 20 People EET 
• 200 people trained Hurricane coordination 
• 16 IPT meetings 
• 8 response to actual emergency 
• 4 Prepare and present on-call briefs 
• 12 Hurricane briefs 
• 2 Special request exercises 
• 20 Launch support EOC/MCC 

Emergency Communication: 
• 70,000 recorded electronic security system 

activations 
• 26,400 security actions requested 
• 6,000 fire actions requested 
• 5,000 other actions (911, outages, halon mode 

MOD 205 
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switch) requested 
3.1.3 Emergency Preparedness    
3.1.3 Emergency Preparedness    
3.2 Logistics    
3.2.1 Supply KSC DATA: 

-- Logistics Management: 
• 48,000 cataloged items 
• 5,200 line items 
• 36,000 line items in the area of research 
• 18,000 Work Order Kitting (receipt, kit and 

issue) 
• 50,000 Bench stock reordering/binning 
• 20,000 Tool crib transactions 

-- Supply Operations: 
• 3,650 outbound shipment actions 
• 1,800 priority freight pickup shipments 
• 100 hazardous material shipments 
• 250 custom shipment imports 
• 50 custom shipments exports 
• 5 POP tests 

-- Combined general warehousing actions: 
• Number of issues: 87,000 
• Receipts: 85,000 
• Deliveries: 88,000 

-- Combined property disposal actions: 
• 7,000 requests for forms and publications 
• 55,000 line items for inventory control 

-- Combined receiving actions: 
• Freight discrepancies: 213 

MOD 135 
 
 
 
 
MOD 205 
 
 
 
MOD 205 
 
 
 
 
 
 
 
MOD 205 
 
 
 
MOD 205 
 
MOD 205 
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-- Combined furniture actions: 
• Pick-ups/Receipts: 5,300 
• Repairs: 240 

Property Management: 
• 1,000 items tagged of J-BOSC equipment 
• 2,500 items tagged of NASA equipment 
• 20,000 total items for NASA Equipment 

Inventories 
• 15,000 total items for BOC Equipment 

Inventories 
• 755 PMEL Annual 

Equipment Inventories: 
• 13,000 additions to record excess process 

receipts 
• 20,000 freezes for recording excess property 

freeze 
• 15,400 dispositions for record excess property 

dispositions 
• 6,000 Record NASA property 
• 6,000 Record J-BOSC property 
• 4,500 Excess Pickup (J-BOSC/NASA) 

 
 
 
MOD 205 
 
 
 
MOD 205 
 
 
 
 
 
 
 
MOD 205 
 
 
 
 
 
 

3.2.1 Facilities, Systems, Equipment, Utilities 
(F/S/E/U) 

• 446,000 gallons diesel fuel delivered 
• 25,000 gallons unleaded fuel delivered 

KSC Rail operations: 
• 36 transports of solid rocket motors and 

segments 
• 320 transports of propellant gases 
• 25 transports of incoming equipment 

MOD 205  

3.2.1 Supply    



NAS10-99001                   SECTION J, ATTACHMENT J-12 
 

The contractor shall provide a written statement certifying the accuracy of the workload data on an annual basis as of 30 September of each fiscal 
year.  The first statement shall be no later than 30 September 2003. 

 
WBS Function Workload Description or Document Title Document 

Number 
(if Applicable) 

Rev. 
Date 

 

23 

3.2.1 Supply • 37,011 USAF Bottled Water Deliveries 
• 31,454 Bottled Water Deliveries 

MOD 205  

3.2.1 Supply  MOD 205  
3.2.1 Supply  MOD 205  
3.2.2 Transportation KSC DATA: 

-- KSC Shuttle/Bus Support Data: 
• Approx. 5,000 hours in support of Protocol/VIP 

support (Includes support during shuttle launch 
and landings) 

• Approx. 3,000 hours for miscellaneous driver 
services (Unmanned launch support, NASA 
Contractor Request Training and Tour Support 
others) 

• Approx. 15,000 hours for pad support 
• Approx. 14,000 hours for support of the 3 

shuttle bus routes. 

MOD 135  

3.2.2 Transportation    
3.2.2 Transportation    
3.2.2 Transportation    
3.2.2 Transportation    
3.2.2 Transportation    
3.2.2 Transportation    
3.2.2 Transportation USAF Vehicle and Maintenance:  PAFB Base 

Mobility/Deployment Support Workload Summary: 
• Motor Vehicle operations 

(Exercise/Deployment Vehicles/drivers 12-24 
Hour Duration) 

     o     4- Buses with drivers 
     o     1 – 1 ½ Ton Trk with driver 
     o     1 – 10K Forklift with driver 
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     o     4 – Tractor/Trailers with drivers 
     o     1 – Pick-Up (U-Drive) 

• Ground Movement Operations 
(Exercise/Deployment Vehicles/Drives 
Duration Exercise – 4-12 hours) 

     o     9 Buses with drivers 
     o     5 – Tractor/Trailers with drivers 

  Actual deployment – 2-4 days 
     o     1 – Carryall with driver 
     o     1 – Wrecker with driver 
     o     1 – Pick-Up with driver 

• Approximately 6 recall exercises sometime 
during the year 

• Approximately 12 base mobility/deployment 
support exercises involving operating a Motor 
Vehicle Operation 

• Approximately 2 ground movement operations 
during the year 

• Approximately 6 emergency situations during 
the year (hurricane alert, community support 
due to accidents, disaster preparedness 
exercises) 

3.2.2 Transportation    
3.2.2 Transportation    
3.2.3 Laboratories • 1 NDE work order is equivalent to 

approximately 8 labor hours. 
• 2,410 total NDE work orders including (KSC/45 

SW) 
• Other NASA centers/government agencies on-

site NDE work orders – 5 projects (not 

 
 
MOD 205 

 



NAS10-99001                   SECTION J, ATTACHMENT J-12 
 

The contractor shall provide a written statement certifying the accuracy of the workload data on an annual basis as of 30 September of each fiscal 
year.  The first statement shall be no later than 30 September 2003. 

 
WBS Function Workload Description or Document Title Document 

Number 
(if Applicable) 

Rev. 
Date 

 

25 

exceeding 40 hours per project) 
• 1,100 Reference and working standards 
• 4 Pivot Laboratory task 
• 12,805 calibration work orders 
• 600 Repairs 
• 1,250 Work orders requiring cleaning 
• 85 NASA In-Place calibrations 
• 20,953 AF Calibrations 

3.2.3 Laboratories Approximately 15,000 sampling work orders, including: 
• 60% hazardous commodity sampling 
• 40% operational commodity sampling 

4,500 analysis work orders, including: 
• 425 TCLP analyses 
• 375 environmental and waste analyses 
• 750 permeability & compatibility studies 

  

3.2.3 Laboratories * 3,400 work orders (or Cleaning/Decontamination 
Requests (CDR) that average 2 to 3 work force hours 
(WFHs) to complete and 50 to 75 Type 3 work orders 
that average 50 to 60 work force hours to complete (Ref. 
KSC Form 3-341B for CDR) 

MOD 205  

3.2.3.2 Standards and Calibrations    
3.2.4 Propellants Propellants Support: 

• 3,100 cryogenic operations or work orders 
• 1,000 deliveries of LAir, LH2, LHe, LN2, LO2, 

and mixed gases 
• 1,000 deliveries of BAIR, GHe, GH2, GN2, and 

GO2 at 2,400-15,000 psi 
• 700 deliveries of gases (K-Bottles) 
• 10 Hypergolic propellant loads thermally 

MOD 205 
 
 
 
 
MOD 205 
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conditioned  
• 12,000 gallons Hypergolics processed for iron 

removal based on Shuttle flight rate of 8 per 
year 

• 2,000 Government procured vendor deliveries 
• 30,000 data entries in support of AF “Controlled 

Storage” Facility Management 
• 15 acquisition and service contracts 
• 150 plans, reports, and forecasts 
• 30 propellant related standards to maintain 
• 3 developmental efforts 
• 3 DOT exemptions to process 
• 1 major program test/investigation 
• 13 Submarines requiring compressed air system 

support 
• 40 NASA aircraft which require fueling support 

Approximately 20 sorties per Shuttle Launch 
 
Propellants Equipment 
Quantities Consumed: 
Cryogenic: 

♦     5.1 million gallons LH2 
♦     9,000 tons LN2 
♦     19,000 tons LO2 
♦     380,000 gallons LAIR (mixed) 
♦     38,000 scf of Breathing Air converted 

from LAIR; at up to 10,000 psi 
Hypergolic: 

♦     500,000 pounds Aerozine-50 
♦     10,000 pounds Hydrazine 

 
 
 
MOD 205 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
MOD 205 
 
 
 
 
 
 
MOD 205 
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♦     100,000 pounds Monomethyl Hydrazine 
♦     1,080,000 pounds Nitrogen Tetroxide 

Compressed Gas: 
♦     80,000 scf Helium (9 miles pipeline at 
       6,000 psi) 
♦     2 Million scf Nitrogen (29 miles 

pipeline; one each at 150 and 6,000 psi) 
Petroleum Fuel: 

♦     180,000 gallons RP-1 (Atlas, Delta 1st 
       stage) 
♦     900,000 gallons JP-8 (T-38, STA, SCA,  
       Helicopters) 

Bulk Chemical: 
♦     4,000 gallons critic acid 
♦     13,000 pounds sodium hydroxide 

Other Fluids: 
♦     1,000,000 gallons Demineralized Water 

 
 
MOD 205 
 
 
 
 
 
MOD 205 
 
 
 
MOD 205 
 
MOD 205 

3.2.4 Propellants Life Support: 
• 2,100 KSC suitings 
• 6,000 SCAPE Recycles 
• 100 Airline operations 
• 450 Emergency Breathing Equipment (EBE) 

operations 

MOD 205  

3.2.5 Airfield Services Aircraft Maintenance and Quality Assurance Insight: 
• 1 Gulfstream G-2 aircraft, 400 flight hours 
• 4 Bell UH-1H helicopters, 400 flight hours 
• Service 50 transient NASA aircraft 
• Support 10 training simulation events 

MOD 135 
MOD 205 
 
MOD 205 

 

3.2.5 Airfield Services • 225 NASA 4 TRIPS MOD 205  
3.2.5 Airfield Services Airfield Operations SLF: MOD 135  
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• 14,000 air craft operations 
• 4,000 Shuttle Training Aircraft operations 
• 2,800 T38 aircrafts operations 
• 900,000 gallons of fuel dispensed 
• 7,000 PPR’s issued and supported 
• 3 Shuttle Carrier Aircraft operations supported 

Airfield Operations Skid Strip: 
• 3,000 aircraft operations 
• 900 military aircraft 
• 100 civilian aircraft 
• 50 payload operations 
• 1,600 PPR’s issued and supported 

MOD 205 

3.2.5 Airfield Services  MOD 205  
3.2.5 Airfield Services  MOD 205  
3.2.5 Airfield Services Transient Alert Workload Summary 

• approximately 2,400 aircraft service annually 
• 5 Support Event 
• 75 LOX Servicing 

 
 
MOD 205 

 

3.2.6 Hazardous and Controlled Waste Hazard Determinations: 
• 1,360 hazard determinations for KSC 

Waste Management/Operations: 
• 150 shipments 
• 5,500 containers handled 
• 100 spill clean-ups at KSC and CCAFS 

MOD 135 
MOD 205 
MOD 205 
MOD 205 
MOD 205 
 

 

3.3 Information Technology    
3.3.1 Computer Systems Configuration Management: 

• 31,440 Code movements 
• 240 Documents reviewed and managed 

  

3.3.1 Computer Systems    
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3.3.1.2 Computer Systems NASA XA Web Support: 
     •  36 Animations per year in support of the NASA 
         Portal  

 
MOD 208 

 

3.3.2 Communications • Care Center Help Desk supports approximately 
144,000 requests for computer and 
communications assistance per year. 

• 1,292 NASA pagers supported 
• 797 NASA cell phones supported 
• 1,200 VITS conferences per year 
• Configuration management schedules 

approximately 15,400 mainframe jobs per year 

MOD 135 
MOD 205 
 
 
MOD 205 
MOD 205 

 

3.3.2 Communications  (Mod 135)  
3.4  Administrative Services    
3.4.1 Publications KSC DATA: 

• 67,200,000 units Printing/Duplicating   
• 269,000 units Color Copying   
• 1,212,000 units Engineering Drawing 

Reproduction and Multi-Color digital printing.  
Unit of  measure square feet 

Microimaging: 
• 4,250,000 images Documents scanned and CD-

ROM disks   
• 850,000 images Indexed PDF Images  
• 49,759 aperture cards - 35mm Original Aperture 

cards encoded, interpreted and printed  (Mod 
144) 

• 109,759 dupe aperture cards –35mm Aperture 
card duplicates (Mod 144) 

• 52,759 images Aperture card scanning for 
KEDS raster files (Mod 144) 

(Mod 135) 
 
 
 
MOD 205 
 
 
 
 
 
MOD 205 
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• 35,000 images Fiche images scanned to CD-
ROM disks.   

• 500,000 prints Aperture/Microfiche card prints 
(8.5x11 to 18x24 in.). 

• 1,627,759 Repository silver microforms 
inventory  (Mod 144) 

• 10,000 Images converted to electronic word file 
format.  . 

Film Storage Building Custodian: 
• 1,010 operation hours annually. 

Graphics: 
• 29,523 units Graphics illustrations (art 

renderings, cartooning, logo design, photo-
retouching, and technical drawings). 

• 1,909 units Graphics charts, graphs, and 
diagrams. 

• 22,707 units Graphics Support Elements and 
Processes (badges, certificates, labels, lettering, 
name plates, tent cards, signage, sign-out 
boards, dry-mounting, laminating, matting, 
framing, and scanning of graphic elements) . 

• 62,535 units Displays and Posters. 
• 700 A/V presentations 
• 960 equipment loan issuances/returns 
• 600 Forms analysis and development 
• 1,903 Forms and Publication orders 
• 51 KSC Bulletins produced 
• 26 biweekly “Spaceport News” issues published 
• 8,330 Publications pages prepared (Mod 154) 

MOD 205 
 
 
 
 
 
 
 
 
 
 
 
 
 
MOD 205 
 
 
 
 
 
 
 
 
MOD 205 
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• 3 Web pages supported with weekly updates 
• 6 PAO Web pages maintained with weekly 

updates (Mod 154) 
• 350  PAO writing assignments, (Mod 154) 
• Captions for 2,215 photos (Mod 154) 
• PAO Pre and Post Launch/Mission Materials for 

6 Launches: (Mod 154) 
• PAO Library Reference Materials for 6 

Launches 
• 30,990 PAO Fan Mail kits & Special items 

disseminated 
• PAO launch passes – 5,000 car passes annually 

for 6 launches 
NASA Portal/ELV Support:     
       •    40 Web Broadcasts 
       •    12 Web Sites 
NASA Portal Missions Section:     

 •     6 Narrative Features per week 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 MOD 208 
 
 
MOD 208 
 

3.4.1 Engineering Document Control • 636 Document Release Authorizations  
• 24,180 KSC Engineering Documentation sheets 

processed 

MOD 205 
MOD 205 

 

3.4.1 Publications • Information Reproduction Management 
Reports, Annual One per year 

MOD 205  

3.4.2 Library KSC DATA: 
• 140,000 reference requests 
• 38,900 library/office copy materials orders 
• 1,234 Book acquisitions 
• 1,000 Serials acquisitions 
• 45,000 cataloging updates 

(Mod 135) 
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• 87,000 library/office copy materials circulations 
• Spaceport News Index – Make each issue 

available on the internet 
• Specifications and Standards Index – Make 

available on the internet 
• Annual KSC Chronology – Make each issue 

available on the internet 
• 8 public access computer terminals provided 
• 50 Dialog online information service requests 
• 3,550 OCLC online information service 

requests 

 
MOD 205 
 
 
MOD 205 
 

3.4.2 Library • Kennedy Technical Reports Survey (Mod 135)  
3.4.3 Mail KSC DATA: 

Mail distribution: 
• 4,015,000U.S. Mail Pieces  
• 780 trips - External Transport of U.S. Mail – 
• 2,800,000 Document Copy Distribution 

Addressing  
• 1,394 mail stops daily (363,834 total) 
• 6,500,000 Intra-center mail-piece distribution  

KSC Official Bulleting Board and Newsletter Holder 
Support: 

• 4,160 posting and removals 
• 13 bulletin boards 
• 27 newsletter holders 

Special Documents Distributed: 
• 48 pickups and deliveries - Special Document 

Distribution from Duplicating Center  
• 4,200 country phone books – Once annually 

(Mod 135) 
 
MOD 205 
 
 
 
MOD 205 
 
 
 
 
 
 
 
 
MOD 205 
 
MOD 205 
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Mail Collection from KSC Drop Boxes: 
• 4,160 Collections 
• Collect twice daily, Monday-Friday 
• U.S. mail drop boxes in:  Headquarters (M6-

399), LCC (K6-900) MFF (K6-1145), SSPF 
(M7-360), adjacent to the Auditorium and 
Training Building (M7-351), 2nd CCAFS 
Hangar Road. 

Branch U.S. Postal Office: 
• 2,063 hours of customer counter service 
• Counter service from 10:00 a.m. to 3:00 p.m. 

daily (workdays) 
• 70 Post Office rental boxes 
• 70,000 NASA mail pieces metered 

Personnel Locator Services: 
• 251 days 
• 154 calls supported per day 
• Telephone customer assistance from 8:00 a.m. 

to 4:00 p.m. daily 
• 18,000 database updates 
• KSC Telephone Directory revision – 1 

telephone directory proof copy per year 
• 23 building directory boards maintained.  

Updated monthly 
• 3,000 procurement document mailing support 

jobs 
PA courier support for launches and landings 

 
 
 
MOD 205 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
MOD 205 
MOD 205 
 
MOD 205 
 

3.4.3 Mail • Monthly Postal Expense Report (Mod 135)  
3.4.3 Mail • 163  CCAFS Mail Stops.   (Mod 135)  
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3.4.4 Technical Training  (Mod 135)  
3.4.4 Technical Training  (Mod 135)  
3.4.4 Technical Training  (Mod 135)  
3.5 Medical and Environmental Health    
3.5.1 Medical Medical: 

• 16,000 personnel at KSC/CCAFS 
• KSC Occupational Health Facility (M6-0495) 

hours of operation (0700-1700 M-F) 
• Launch Area Clinic (K6-1145) hours of 

operation  (8 hr/day 5 days/week) 
• KSC Visitor Center (M6-0411) hours of 

operation (0900 – 1900 7 days/week) and during 
special events as requested. 

Physical Exams: 
• 9,200 Part I – (1.5 – 2.5 labor hr/appointment) 
• 6,500 Part II – (1-2 labor hr/appointment) 
• 1,400 Part III – (1 – 1.5 labor hr/appointment) 
• 18,000 medical treatments (0.5 – 2.5 labor 

hr/treatment) 
• 4,000 influenza immunizations 
• 55,000 medical records maintained 

EMS: 
• 2 Emergency preparedness exercises each at 

KSC and CCAFS 
• 150 First Aid Kits issued-maintained 
• 300 EMS responses – KSC 
• 100 EMS responses – CCAFS 

Medical Laboratory: 
• 1,000 x-rays 

MOD 205 
 
 
 
 
 
 
 
MOD 205 
 
 
 
MOD 205 
 
 
 
MOD 205 
 
 
 
 
 
 
MOD 205 
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• 34,029 lab samples 
• 4,500 electrocardiograms 
• 5,000 pulmonary function tests 
• 1,400 stress teats/Holter monitors 

EAP: 
• 1,200 visits (1 – 1.5 labor hr/visit) 

Health Education: 
• 7,500 cardiovascular evaluations 
• 150 colorectal cancer screening 
• 5,000 hypertension screening 
• 305 visual screening 

Training: 
• 30 (4 hr) classes– CPR Training (QG304KSC)  
• 40 (2 hr) classes–  CPR Refresher Training 

(QG313KSC  
• 35 (5.5 hr) classes -CPR/First Aid Training 

(QG310KSC  
• 6 (4.5 hr) classes-  CPR for Healthcare 

Providers (XG801)  
• 30 (2 hr) classes  – Blood-borne Pathogen 

Training (QG308KSC)  
• 40 (2 hr) classes- Blood-borne Pathogen Update 

Training (QG309KSC)  
• 3 (16 hr) classes– ACLS Refresher  
• 3 (16 hr) classes  – BCLS course  
• 15 (2 hr) classes -HIV/AIDS update for 

Healthcare Workers –  
Support Operations: 

• 2 SRB retrieval ships 

 
 
 
MOD 205 
 
 
 
MOD 205 
 
 
 
MOD 205 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
MOD 205 
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• TAL support as determined by launch schedule 
• 30 Travel medicine kits 

3.5.2 Environmental Health (EH) KSC/CCAFS DATA 
Industrial Hygiene: 

• 350 hazard assessments (8-40 hr) 
• 240 exposure investigations/complaints (4-24 

hr) 
• 1,750 confined space permits (2 hr) 
• 800 facility inspections (1-24 hr) 
• 1,470 hazardous operations (<.5-15 

shifts/operation) 
• 400 ventilation system assessments (4-10 hr) 
• 600 design reviews, document 

reviews/developmental (1-24 hr) 
• 150 asbestos abatements (average 50 hr) 

Health Physics: 
• 180 Source use authorizations/use modifications 

(1-20 hr) 
• 450 ionizing radiation surveys (8-12 hr) 
• 155 non-ionizing radiation surveys (4-12 hr) 
• 2,520 dosimeters issued (10-20 hr/month) 
• 550 picket chambers 
• 8,500 Health Physics lab samples 

Environmental Sampling and Analysis: 
• 10 Solid Waste Management Unit (SWMU) 

(600 – 800 hr) 
• 10 Air Permit sample events (100 – 145 hr) 
• 30 Pollution investigations (8 -40 hr) 
• 30 Surface water sampling events (average 16 

(Mod 135) 
 
 
 
 
MOD 205 
 
 
 
 
 
 
 
 
 
 
 
MOD 205 
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hr/event) 
• 170 Ground water sampling surveys (60-80 

hr/survey) 
• 36 Wastewater sampling events 
• 100 Potable water sampling events (100 -120 

hr/event) 
• 104 mosquito surveillance surveys (4 – 8 hr) 
• 208 Sanitation Inspections 

Toxic Substances Registry System: 
• 5,000 material safety data sheets added 

Environmental Laboratory: 
• 3,200 environmental methods 
• 320 industrial hygiene methods 
• 1,050 asbestos bulk samples 
• 650 asbestos air samples 

 
 
 
 
MOD 205 
 
 
 
MOD 205 

3.5.3 Environmental Services KSC DATA: 
Permitting and reporting: 

• 42 Air permitting sources 
• 12 landfill reports/activities 
• 25 regulated storage tanks 
• 32 portable water permit activities 
• 32 domestic wastewater permit activities 
• 32 storm-water permit activities 

Program Support: 
• 450 checklists (All NASA/J-BOSC) 

Construction: 
• 350 construction projects 
• 400 engineering design reviews 
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1.1.1.1 45 SW Base Support Policy 06/00 Policy for Commercial Launch/Range Customers on Sources 
of Base Support 

 
Mod 205 

1.1.1.1 KPD 8630.3C 09/03 KSC Shuttle Process Flight Readiness Certification Review 
Plan 

 
 

1.1.1.1 ELV/EELV 501.97 Draft Universal Document System  
1.2 29 CFR 1910.119 11/95 Process Safety Management Standard Mod 205 
1.2 EWR 127-1 (T) 03/95 Eastern and Western Range Safety Policies and Processes  
1.2 KHB 1710.2E (T) 04/02 Kennedy Space Center Safety Practices Handbook Mod 205 
1.3.2 45 SWI 65-601 06/03 Reimbursement Policy Mod 205 
1.3.2 NPR 9501.2D 05/01 NASA Contractor Financial Management Reporting Mod 205 
1.4.1 ANSI/ISO/ASQ-9001-2000 12/00 Standard, “Quality Systems-Model for Quality Assurance in 

Design, Production, Installation and Servicing” 
 
Mod 205 

1.4.1 NHB 5300.4 (1B) 04/69 Quality Program Provisions for Aeronautical & Space System 
Contractor 

 

1.4.1 KHB 5310.1(1D-2) 1D-2 Reliability, Maintainability and Quality Assurance Handbook  
1.4.2 NSTS 22206 07/01 Requirements for Preparation and Approval of Failure Modes 

and Effects Analysis (FMEA) and Critics Items List (CIL) 
 
Mod 205 

1.4.2 NASA STD 8719.7 01/98 Facility System Safety Guidebook Mod 205 
1.4.2 NSTS 07700 Volume V 10/03 Information Management Requirement Mod 205 
1.4.2 NSTS 22206 07/01 Requirements for Preparation and Approval of Failure Modes 

and Effects Analysis (FMEA) and Critics Items List (CIL) 
 
Mod 205 

1.4.2 NSTS 22254 07/01 Methodology for Conduct of Space Shuttle Hazard Analyses Mod 205 
1.4.2 NSTS 07700, Volume X 10/03 Flight and Control System Specification – Book 1, 

Requirements 
 
Mod 205 

1.4.2.1 NASA-STD-8729.1 12/98 Planning, Developing, and Managing an Effective Reliability 
and Maintainability (R&M) Program 

 
Mod 205 

1.4.3 KHB 1710.2E 04/02 Kennedy Space Center Safety Practices Handbook Mod 205 
1.4.3 GIDEP S0300-BT-PRO-010 and S0300-

BU-GYD-010 
11/94 Government/Industry Data Exchange Program (GIDEP) 

Operation Manual 
 
Mod 205 

2.1 NPG 8820.2C 04/97 Facility Project Implementation Handbook Mod 205 
2.1 NAS-STD-8719.11 08/00 Safety Standard for Fire Protection Mod 205 
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2.1.1 NAVFAC MO-322 07/77 Inspection of Shore Facilities, Volume 1  
2.1.1.1 AFI 32-9005 09/94 Real Property Accountability and Reporting  
2.1.1.1 NPD 8800.14B 11/02 Policy for Real Property Management  
2.1.1.1 AFI 32-9001 07/94 Acquisition of Real Property Mod 205 
2.1.1.1 AFI 32-9002 11/93 Use of Real Property Facilities Mod 205 
2.1.1.1 AFI 32-9003 08/97 Granting Temporary Use of Air Force Real Property Mod 205 
2.1.1.1 AFI 32-9004 07/94 Disposal of Real Property Mod 205 
2.1.1.2 KHB 1200.1E 04/01 Facilities, Systems, and Equipment Management Handbook Mod 205 
2.1.1.2 45 SWI 32-1007 06/98 Building Space Assignment – CCAFS & FL Annexes Mod 205 
2.1.1.3 AFI 32-7062 10/97 Air Force Comprehensive Planning Mod 205 
2.1.1.3 AFPAM 90-902 12/00 Operational Risk Management (ORM) Guidelines and Tools Mod 205 
2.1.1.3 UFC 3-260-1 11/01 Design: Airfield and Heliport Planning and Designing Mod 205 
2.1.1.4 AFI 32-1021 01/03 Planning and Programming of Facility Construction Projects Mod 205 
2.1.1.4 AFI 32-1022 06/94 Planning and Programming Non-appropriated Fund Facility 

Construction Projects 
 
Mod 205 

2.1.1.5 PLP-MP-RP01 12/03 CCSGIS Maintenance Plan Mod 205 
2.1.1.17 OPNAVINST 11010.34 02/87 Instructions for Preparation and Submission of the Type “A” 

Annual Inspection Summary and Narrative Assessment 
 
Mod 205 

2.1.2.1 45 SW Facilities Excellence Plan (FEP) 04/01 45 SW Facilities Excellence Plan (FEP) Mod 205 
2.1.2.3.1 KHB 1710.2 04/02 Kennedy Space Center Safety Practices Handbook Mod 205 
2.1.2.3.1 FAA AC 150/5320-12C 03/97 Measurement, Construction, and Maintenance of  

Skid-resistant Airport Pavement Surfaces 
 
Mod 205 

2.1.2.3.2 State of Florida Statue 335.074 2003 Safety Inspections of Bridges Mod 205 
2.1.2.3.2 FAA AC 150/5380-6A 07/03 Guidelines and Procedures for Maintenance of Airport 

Pavements 
 
Mod 205 

2.1.2.3.4 Part 49 CFR, Chapter 1, Subchapters A,B, 
and C, Chapter III, Subchapters A and B 

10/03 Code of Federal Regulations  
Mod 205 

2.1.2.4 Facility Number Report (CMDS/CID) 11/97 Facility Number Report (CMDS/CID) Mod 205 
2.1.4 AFEPPM 96-3 06/96 Air Force Energy Program Procedural Memorandum  
2.1.4.1 NPR 8570.1, Chapter 4 03/01 Energy Efficiency and Water Technology and Practices Mod 205 
2.1.4.1 Executive Order 13123 06/99 Greening the Government Through Efficient Energy 

Management 
 
Mod 205 

2.2.1 NPG 8820.2C 04/97 Facility Project Implementation Handbook Mod 205 
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2.2.1 NPR 8831.2D 07/01 Facilities Maintenance and Energy Management Handbook Mod 205 
2.2.1.4 AFI 32-1032 10/03 Planning and Programming Real Property Maintenance 

Projects Using Appropriated Funds 
 
Mod 205 

2.2.1.8 KPD 8630.3C 09/03 KSC Shuttle Process Flight Readiness Certification Review  
2.2.1.8 ELV/EELV Draft Universal Documentation System  
2.2.1.12 AFI 32-1054 03/00 Corrosion Control Mod 205 
2.2.1.12 AFM 85-5 02/82 Guidelines for Preparing Cathodic Protection Annual 

Performance Booklet 
 
Mod 205 

2.2.1.14 Asbestos Management (T) 07/94 Asbestos Management and Operations Plan Mod 205 
2.2.1.17 NAVFAC P-307 10/96 Management of Weight Handling Equipment (T) Mod 205 
2.2.1.17 NAVFAC MO-322, Vol. 1 07/77 Inspection of Shore Facilities, Volume 1 Mod 205 
2.2.1.19 KCI-HB-5340.1 03/95 Payload Facility Contamination Control Implementation Plan Mod 205 
2.2.1.19 FED-STD-209E 09/92 Federal Standard Airborne Particulate Cleanliness Classes in 

Clean Rooms and Clean Zones 
 
Mod 205 

2.2.2.1 Florida Green Book 05/02 Florida Department of Transportation Manual of Uniform 
Minimum Standards for Design, Construction, and 
Maintenance for Streets and Highways 

 
 
 

3.1.1.2 Federal Aviation Regulation (FAR) Part 
139 

01/03 Certifications and Operations; Land Airports Serving Certain 
Air Carriers 

 
Mod 205 

3.1.1.2 NFPA (T) 01/03 National Fire Protection Association Standards Mod 205 
3.1.1.14 29 CFR 1910.134 G3 Code of Federal Regulations, Respiratory Protection  
3.1.1.14 29 CFR 1910.120(q) Q Code of Federal Regulations, Hazardous Waste Operations 

and Emergency Response 
 

3.1.2.1 NPR 1620.1A 10/02 NASA Security Requirements Manual Mod 205 
3.1.2.1 AFI 31-101 06/00 The Air Force Installation Security Program  Mod 205 
3.1.2.6 45 SW OPLAN 31-101, V2 08/00 Base Security Plan Mod 205 
3.1.2.9 AFI 31-207 09/99 Arming and Use of Force by Air Force Personnel Mod 205 
3.1.2.9 SI-PSO-IMI-FAAP-1 07/97 NASA Lead Center for FAAP Mod 205 
3.1.3  JHB 2000 Rev B 04/04 Consolidated Comprehensive Emergency Management Plan Mod 232 
3.1.3 Executive Order 12148, Section 2-101 08/82 Federal Emergency Management  
3.1.3 Executive Order 12472 04/84 Telecommunications Emergency Preparedness  
3.1.3 Executive Order 12656 11/88 Assignment of Emergency Preparedness Responsibilities  
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3.1.3 Federal Radiological Emergency Response 
Plan 

05/96 Federal Radiological Emergency Response Plan (FRERP)  

3.2 JSC SE-S-0073, Change No. 94 01/04 Specification for  Space Shuttle Fluid Procurement & Use 
Control 

 
Mod 205 

3.2.1 AFI 32-7086 07/97 Hazardous Material Management  
3.2.1.3 NPR 4300.1 07/99 NASA Personal Property Disposal Procedures and Guidelines Mod 205 
3.2.2 ICAO 96-98 International Civil Aviation Organization  
3.2.2 IMDG 1996 International Maritime Dangerous Goods  
3.2.2 SA 15A-1-13 07/03 437 MAW Mod 205 
3.2.2 SA 15A-1-16 04/03 Detachment 3 ASC Mod 205 
3.2.2 SA 15A-1-19 09/02 HQ AFROTC (Sr. ROTC) Mod 205 
3.2.2 SA 15A-1-1 02/99 920th RQW Mod 205 
3.2.2 SA 15A-1-2 12/02 333 USAFRSQ Mod 205 
3.2.2 SA 15A-1-32 07/01 ESC/OL-AT (JOINT STARS) Mod 205 
3.2.2 SA 15A-1-36 06/02 HQ AFROTC (Jr. ROTC) Mod 205 
3.2.2 SA 15A-1-7 12/02 114 CCS Mod 205 
3.2.2 SA 15A-1-9 08/02 AFTAC Mod 205 
3.2.2 SA 15B-1-1 09/02 MSCO Mod 205 
3.2.2 SA 15B-1-4 05/03 NOTU Mod 205 
3.2.2 SA 15B-1-5 11/02 CD, NSWC Mod 205 
3.2.2 SA 15C-1-2 12/01 MTMCCCD Mod 205 
3.2.2 SA 15C-1-5 01/01 USARG Mod 205 
3.2.2 SA 15D-1-2 04/03 DEOMI Mod 205 
3.2.2 SA 15D-1-6 09/03 DRMO Mod 205 
3.2.2 SA 15D-1-13 08/03 DIA Mod 205 
3.2.2 SA 15D-1-9 07/03 DCMC Mod 205 
3.2.2 SA 15E-1-5 05/01 DOS-INM-ISA Mod 205 
3.2.2 ST/SG/AC.10/1/Rev. 9 9th ed. United Nations Recommendations on the Transport of 

Dangerous Goods 
 
 

3.2.2 45 SW OPLAN 10-403 09/96 Installation Deployment Plan  
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3.2.2 45 SW  OPLAN10-404 10/02 Base Support Plan Mod 205 
3.2.2 IATA 97th ed. International Airline Transportation Association  
3.2.2.2 AFI 24-301 (T) 04/95 Vehicle Operations  
3.2.3.1 ASNT-SNT-TC-1A 01/01 Personnel Qualification and Certification in NDE Testing 

Recommended Practice 
 
Mod 205 

3.2.3.1 KHB 1860.1D (T) 08/01 KSC Ionizing Radiation Protection Program Mod 205 
3.2.3.1 AFI 40-201 09/00 Managing the Radiation Protection Program in the USAF Mod 205 
3.2.3.1 Florida Administrative Code (FAC) 

Chapter 64E-5, 434 
12/01 Control of Radiation Hazards Regulation  

Mod 205 
3.2.3.1 Title 10, Chapter 1, Code of Federal 

Regulations Part 34.43 
04/03 US Nuclear Regulatory Commission  

Mod 205 
3.2.3.1 Title 49, Chapter 1, Code of Federal 

Regulations Part 100-185 
10/01 Department of Transportation  

Mod 205 
3.2.3.1 ANSI/ASNT CP-189 01/01 Standard for Qualification and Certification of Nondestructive 

Testing Personnel 
 
Mod 205 

3.2.3.1 NAS-410 02/03 Nondestructive Testing Personnel Qualification and 
Certification 

 
Mod 205 

3.2.3.2 45 SWI 21-101 06/98 Repair, Calibration, and Certification of Test, Measurement, 
and Diagnostic Equipment 

 
Mod 205 

3.2.3.2 ANSI/NCSL Z540-1994 94 Calibration Laboratories and Measuring & Test Equipment – 
General Requirements 

 
Mod 205 

3.2.3.2 T.O. 33K-1-100 05/03 TMDE Interval, Calibration and Repair, T.O. Reference Guide 
and Work Unit Code Manual (Option 3A and 3B Requirement 
Only) 

 
 
Mod 205 

3.2.3.2 T.O. 00-20-14 03/03 Technical Manual Air Force Metrology and Calibration 
Program (Option 3A and 3B Requirement Only) 

 
Mod 205 

3.2.3.3 JSC SE-S-0073, Change No. 94 01/04 Specification for  Space Shuttle Fluid Procurement & Use 
Control 

 
Mod 205 

3.2.3.3 SW 846, Rev 3 1980 EPA Solid Waste Manual Mod 205 
3.2.3.4 KSC-C-123, Revision H 09/05 Surface Cleanliness of Fluid Systems, Specification for Mod 205 
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3.2.4 BB-F-1421, Revision B 03/82 Refrigerant 21 Mod 205 
3.2.4 KSC-SPEC-P-0017 10/94 Specification for  Propellants, Recovered Hydrazine Family 

Fuels 
 
 

3.2.4 KSC-SPEC-P-0018 07/95 Propellants, Recovered Nitrogen Tetroxide Solutions, 
Specifications for 

 

3.2.4 KSC-STD-Z-0006, Revision B 10/95 Design of Hypergolic Propellants Ground Support Equipment, 
Standard for 

 
 

3.2.4 KSC-STD-Z-0008, Revision C 10/96 Design of Ground Life Support Systems and Equipment, 
Standard for 

 

3.2.4 KSC-STD-Z-0009, Revision C 08/94 Design of Cryogenic Ground Support Equipment, Standard for  
3.2.4 MIL-M-12218, Revision C, Notice 1 06/97 Monobromotrifluoromethane (Liquefied), Technical Grade for 

Fire Extinguishers (MIL-M-12218C has been canceled 
without replacement) 

 

3.2.4 MIL-PRF-27210, Revision G 04/97 Oxygen, Aviator’s Breathing, Liquid and Gas  
3.2.4 MIL-PRF-25508, Revision F 10/95 Propellant, Oxygen  
3.2.4 MIL-P-25576, Revision C, Amendment 2 06/82 Propellant, Kerosene (RP-1)  
3.2.4 MIL-P-26536, Revision E, Amendment 1 09/97 Propellant, Hydrazine Mod 205 
3.2.4 MIL-P-26539, Revision E, Amendment 2 10/97 Propellant, Nitrogen Tetroxide Mod 205 
3.2.4 MIL-PRF-27401, Revision D 10/95 Propellant, Pressurizing Agent, Nitrogen  
3.2.4 MIL-P-27402, Revision C, Amendment 1 10/97 Propellant, Hydrazine-uns-Dimethylhydrazine (Aerozine-50) Mod 205 
3.2.4 MIL-P-27404, Revision C 10/97 Propellant, Monomethylhydrazine Mod 205 
3.2.4 MIL-P-27407, Revision B 08/97 Propellant, Pressurizing Agent, Helium Mod 205 
3.2.4 MIL-P-27415A, Amendment 1 12/97 Propellant, Pressurizing Agent, Argon Mod 205 
3.2.4 MIL-PRF-27201, Revision C 12/95 Propellant, Hydrogen  
3.2.4 MIL-T-83133, Revision D, Amendment 1 09/95 Turbine Fuel, Aviation, Kerosene Types, NATO F-34 (JP-8) 

and NATO F-35 
 

3.2.4 NASA-STD-6001 02/98 Flammability, Odor, Off-gassing, and Compatibility 
Requirements and Test Procedures for Materials in 
Environments that Support Combustion 

 
 
 

3.2.4 O-A-445, Revision B, Amendment 1 05/83 Ammonia, Technical (Shuttle Grade)  
3.2.4 AFM 23-110, Volume 1, part 3, chapter 4 07/98 Missile Fuels Mod 205 
3.2.4 TT-I-735, Revision A, Amendment 3, 

Notice 2 
04/01 Isopropyl Alcohol  

Mod 205 
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3.2.5 FAAO 7110.65P 02/04 Air Traffic Control (SLF/Skid Strip) Mod 232 
3.2.5 FAAO 7220.2A 09/89 Operational Position Standards (SLF) Mod 205 
3.2.5 FAR Part 139 11/87 Certification and Operations: Land Airports Serving Certain 

Carriers (SLF) 
 
 

3.2.5 45 SWI 13-201 02/00 Eastern Range Airspace Management Procedures Mod 205 
3.2.5 NPR 7900-3 04/99 Aircraft Operations Management Mod 205 
3.2.5.1 FAA Approval Letter 12/01 Definition of NASA 4 Maintenance Program (PAFB) Mod 205 
3.2.5.1 FAR Part 43 01/02 Maintenance, Preventative Maintenance, Rebuilding and 

Alteration (PAFB) 
 
Mod 205 

3.2.5.1 FAR Part 65 01/95 Certification: Airmen Other Than Flight Crewmembers 
(PAFB) 

 
Mod 205 

3.2.5.2 FAAH 7210.3T 02/04 Facility Operation and Administration (SLF) Mod 232 
3.2.5.2 Federal Air Regulation (FAR) Part 1 04/97 Definitions and Abbreviations (SLF)  
3.2.5.2 FAR Part 73 01/81 Special Use Airspace (SLF) Mod 205 
3.2.5.2 FAAO 7610.4K, Chapter 13 02/04 Special Military Operations Mod 232 
3.2.5.3 45 SWI 13-202 12/94 Use of Cape Canaveral Air Station (CCAFS) (Skid Strip) Mod 205 
3.2.5.3 AFI 13-203 08/97 Air Traffic Control (Chapters 1-3, 5-8, 10 & 11) (Skid Strip) Mod 205 
3.2.5.3 AFI 13-213 08/97 Airfield Management (Chapters 1-6 & 8) (Skid Strip) Mod 205 
3.2.5.3 AFI 13-213, Supplement 1 12/96 AFSPC 1 Supplement (Skid Strip) Mod 205 
3.2.5.3 AFI 13-218 11/95 Air Traffic System Evaluation Program (Skid Strip) Mod 205 
3.2.5.3 FAAH 7110.10R 02/04 Flight Services (Skid Strip) Mod 232 
3.2.5.3 FAAO 6850.5C 03/95 Maintenance of Lighted Navigational Aids (Skid Strip) Mod 205 
3.2.5.3 FAR Part 91 04/97 General Operating and Flight Rules (Skid Strip) Mod 205 
3.2.6 OPLAN 32-3, Vol. V-VIII 09/97 Spill Prevention, Control, and Countermeasures Plan Mod 205 
3.2.6.2 OPLAN 32-3, Vol. IIIA 09/97 Oil Spill Contingency Plan Mod 205 
3.2.6.2 OPLAN 32-3, Vol. IIIB 09/97 Emergency Response Action Plan Mod 205 
3.2.6.2 KHB 8800.7D 02/01 Waste Management Handbook Mod 205 
3.3 NASA Technical Standards 07/97 Series 2000, Computer Systems, Software & Data Systems Mod 205 
3.3 NPR 2820.1 05/98 NASA Software (Management Assurance and Engineering 

Policy) 
 
Mod 205 

3.3 OMB Circular A-11, Transmittal 
Memorandum #70, Part 3 & Supplement to 
Part 3 

10/97 Planning, Budgeting, and Acquisition of Capital Assets & 
capital Planning Guides 

 
 
Mod 205 
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3.3 OMB Circular A-130, App III 02/96 Management of Federal Information Resources Mod 205 
3.3 AFI 33-118 08/97 Radio Frequency Spectrum Management Mod 205 
3.3 KNPG 2570.1A 02/95 KSC Radio Frequency Spectrum Management Handbook Mod 205 
3.3.2 NPR 2810.1 08/99 Security for Information Technology Mod 205 
3.4.1.1 NPR 1490.5A 07/97 NASA Procedures and Guidelines for Printing, Duplicating, 

and Copying Management 
 
Mod 205 

3.4.3 USPS Domestic Mail Manual 01/96 United States Postal Service Domestic Mail Manual  
3.4.3 USPS International Mail Manual 07/96 United States Postal Service International Mail Manual  
3.5.1.1 KBM-PL-1.3 09/02 KSC Emergency Medical Services Plan Mod 232 
3.5.1.1 KMI 1810.1I 07/00 KSC Occupational Medicine Program Mod 232 
3.5.1.1 JHB 2000 Rev B 04/04 Consolidated Comprehensive Emergency Management Plan Mod 232 
3.5.1.2 KBM-ST-2.1 02/99 Medical Standards Mod 205 
3.5.2 KHB 1820.3D (T) 11/01 KSC Hearing Conservation Mod 205 
3.5.2 KHB 1820.4C (T) 11/00 KSC Respiratory Protection Program Mod 205 
3.5.2 KNPG 1840.19 02/03 KSC Industrial Hygiene Mod 205 
3.5.2 KHB 1860.1D (T) 08/01 KSC Ionizing Radiation Protection Program Mod 205 
3.5.2 KHB 1860.2C (T) 01/01 KSC Non-Ionizing Radiation Protection Program Mod 205 
3.5.2 KHB 1870.1D (T) 11/00 KSC Sanitation and Pollution Control Handbook Mod 205 
3.5.2 KNPD 1800.2B 06/02 KSC Hazard Communications Mod 205 
3.5.2 KMI 1800.1D 10/00 KSC Environmental Health Program Mod 205 
3.5.2 KSC-PLN-1903, Basic N/A Radiological Controls for Major Radiological Mod 205 
3.5.2.1 ACGIH 2003 Threshold Limit Values for Chemical Substances and Physical 

Agents 
 
Mod 205 

3.5.2.1 OSHA 1910.1000 05/71 Air Contaminants Mod 205 
3.5.3 32 CFR 989 03/03 Environmental Impact Analysis Process Mod 205 
3.5.3 AFI 32-7001 05/94 Environmental Budgeting Mod 205 
3.5.3 AFI 32-7045 07/98 Environmental Compliance Assessment and Management 

Program 
 
Mod 205 

3.5.3 KHB 8800.6 (T) 01/93 Environmental Control Handbook  
3.5.3 KHB 8800.7 02/02 Waste Management Handbook Mod 205 
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J-BOSC Technical Exhibit 7.0-001

Contract Number
Project 

No. Customer Name
Material 
Mgmt

Supply  
Ops

Property 
Mgmt

Receiving/ 
Trans

Bottled 
Water Other

U. S. GOVERNMENT
NASA KSC Yes Yes Yes Yes Yes N/A
NASA Tenant Yes Yes Yes Yes Yes N/A
DCAA-KSC Yes Yes No No N/A
DOD Civil Service-KSC Yes Yes Yes Yes N/A
U. S. Air Force-KSC No Yes No No Yes N/A
U. S. Fish and Wildlife Yes Yes Yes Yes Yes N/A
Navy Yes
GSA Yes
National Park Service Yes Yes Yes Yes Yes N/A

KSC CONTRACTS
NAS10- Boeing (ELV) Yes 5
NAS10-02007 Boeing (CAPPS) Yes 5
NAS10-03046 City Gas of Florida 5
NAS10-12215 Delaware North Parks Services (DNPS) 5
NAS10-03006 ASRC Yes Yes Yes Yes Yes
NAS10-99001 J-BOSC Yes Yes Yes Yes Yes
NAS10-02001 Dynamac/Bionetics (LSSC) Yes Yes Yes Yes No
NAS10-12220 Analex Yes Yes Yes Yes Yes
NAS10-02026 Analex (ELVIS) Yes 5
NAS10-00035 Lackmann Yes Yes Yes Yes
NAS10-02003 Phoenix Const. Svc. (?) No No Yes No
NNM04AA02C UNITES
NAS10-03111 KICS 5
NNK04MA42C SGT No No No Yes Yes
NAS10-99049 AJT Yes

KSC/CCAFS Miscellaneous
CCAS Custmers (EH Approved) 1
Exchange Council Stores Yes Yes
European Space Agency Yes Yes Yes Yes
Johnson Controls/SEVEN Yes 2
KARS Parks I & II Yes Yes Yes Yes

Legend:
1 = Bottled Water
2 = FEDEX only
3 = Performance Oriented Package Testing
4 = GFP Disposal
5 = Authorized services verified in writing through the J-BOSC Contracting Officer 1 of 2
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Contract Number
Project 

No. Customer Name
Material 
Mgmt

Supply  
Ops

Property 
Mgmt

Receiving/ 
Trans

Bottled 
Water Other

KSC Child Development Center Yes Yes Yes Yes
NASA Contactors 3 & 4
Computer Sciences Corp (DOD/ISTEF) Yes
Edge Yes Yes Yes Yes Yes

JSC CONTRACTS
GA67255B04 41 Honeywell
SP20526N 45 ITT
P000004477 52 USA Yes
NAS8-00169 54 Marshall Space
2KC0015 55 Boeing CAPPS Yes
Z45010005 71 Boeing Delta IV Yes
Z45010004 72 Boeing Delta IV Yes
Z45010003 73 Boeing Delta IV Yes
AMF-1073 78 Astronauts Memorial Foundation
03FSA-021 88 Florida Space Authority
HQ3-844817 93 Lockheed Martin Yes
DNPSS1644 97 Delaware North

OTHER CONTRACTS
NAS5-28100 MDAC 5
NAS7-918 JPL 5
NA7-920 JPL 5
NASW-4300 Grumman Aerospace Corp. 5
F04701-93-C-0094 Aerospace Corp. 5
F04701-90-C-0070 Boeing (IUS Program) Yes 5
F04701-91-C-0031 Boeing Yes 5
MDA903-91-C-0179 Resource Consultants, Inc. 5

BOTTLED WATER
Jacobs Sverdrup Yes
Citgo Gas Station Yes
Lanier World Wide Yes
GHG/MILA Station Yes
OAO/ODIN Yes

Legend:
1 = Bottled Water
2 = FEDEX only
3 = Performance Oriented Package Testing
4 = GFP Disposal
5 = Authorized services verified in writing through the J-BOSC Contracting Officer 2 of 2
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1. INTRODUCTION 

The Technical Exhibit 7.0-007 is referenced from Section J, Attachment J-12 of the Joint Base 
Operations Support Contract (JBOSC) as a workload indicator for Systems and Applications in 
support of the work performed under Section J, Attachment J-1, The Statement of Work, in 
Paragraphs 3.3.1 and 3.3.2. The system information provided in this document is maintained in 
the JBOSC IT Systems Database. 
 
The applications and systems developed, operated, and maintained under the JBOSC, for the 
purposes of this document, fall generally into three categories. 
 
1. Applications and Systems wherein the Government (or the Government’s representative) 

desires direct input into the form, function, look and feel. Such applications and systems are 
normally managed under a Joint CCB where both the Government and Contractor participate 
in making decisions related to system changes and problems. The Data Owner of these 
applications and systems is almost exclusively one or more Government 
Individual(s)/Organization(s). 

 
2. Applications and Systems wherein the Government (or the Government’s representative) will 

be the Data Owner of the system. The contractor is free to make changes to the system, to 
varying degrees, as long as the required function and or service is still provided. The 
Government does not normally participate in CCB activities. 

 
3. Applications and Systems where the contractor would be the data owner of the system. 

Category 3 systems are not included in this document. 
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2. COMPUTERS AND DATA COMMUNICATIONS SCOPE 

This document defines the general scope of WBS 3.3, Information Technology, including the 
hardware and related software components of each system within the responsibility of the Joint 
Base Operations Support Contract (JBOSC). 
 
This WBS provides Sustaining Engineering, and Development of software applications and 
Websites. Sustaining Engineering is the process of keeping the legacy applications in an 
operational condition. This includes: Processing and Monitoring Job Schedules, Upgrading of 
Source Code, DBMS, Operating System, Hardware and Utilities as required due to Vendor 
releases; Backing up and Recovering software and data in addition to Disaster Recovery Testing, 
Customer Assistance and Training; Monitoring System Performance and Resource Utilization; 
Collecting and reporting Metrics requirements, and Archiving Obsolete Systems. 
 
This functional area contains a full collection of hardware platforms ranging from mainframe, 
midrange, server, client, and portables. These computers are located at KSC, as well as other 
NASA Centers and Military Facilities. The hardware runs a multitude of Operating Systems, 
DBMS, Development Languages, and Utilities. Types of applications vary such as: simple 
standalone PC applications or; complex NASA Financial Management Systems or scientific 
mission critical applications or client/server and web based technology in a multi-tier 
environment. These applications are either legacy systems, custom developed by NASA or 
JBOSC, or COTS packages. 
 
Development and sustainment of NASA Computer Systems, Applications, and Databases 
requires skills and experience in various areas, such as: programming, database administration, 
security administration, configuration management, network operations, network administration, 
help desk, and data entry. 

2.1 NACC APPLICATIONS 

NACC Computer System is an IBM 9672-RB6 mainframe system as outlined in the OSF (Office 
of Space Flight) ADP (Automatic Data Processing) Consolidation Concepts Document. This 
system is known as the NACC (NASA ADP Consolidation Center) Mainframe (formerly known 
as Amdahl). The goal of NACC is to reduce the number of common hardware, software, and 
communications. Currently, the IBM 9672-RB6 mainframe is shared by KSC with other NASA 
Centers for Administration Computing. KSC’s share of the mainframe is known as K14 LPAR 
(Logical Partition). This gives the appearance and control as if KSC has its own hardware and 
operating system. K14 LPAR contains Production and Test Domains. 
 
KSC’s NACC Computer consists of NASA applications such as: Human Resources, Financial 
Management; Equipment Management; and Procurement systems, etc. In addition, the system 
also houses Ground Support Applications for Space Vehicles such as CMDS and other 
miscellaneous applications. Sustaining Engineering requires support from all various sections of 
the Information Technology Division. Support is provided by JBOSC at KSC and by NACC at 
MSFC. 
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2.1.1 Areas of Responsibilities 

Hardware 
 
The NACC IBM 9672-RB6 mainframe computer is located at the NACC site in Marshall Space 
Flight Center. The only hardware at KSC is the 4725 Front-end Processor and the CNT; 
Docutech Servers and Printers; and a few IBM 3278 Terminals. 
 
The NACC has the sole responsibility for the sustaining engineering, upgrade, and procurement 
of the NACC IBM Mainframe at MSFC. They also have responsibility for the sustaining the 
4725 Front-end Processor, CNT hardware, and the software located in the KSC CIF Computer 
room, while work efforts are coordinated with JBOSC Computer Operations. 
 
Software 
 
The NACC is responsible for the control software such as the: Operating Systems, Transaction 
Processors (CICS), Security Control Packages (ACF2/RACF), Network (Communications), 
System Utilities (TSO, File Aide, etc). KSC approves and provides feedback on the installation 
of these control software products through the NACC Change Request (CR) Process. 
 
JBOSC is responsible for the following: 
 
 Sustaining Engineering of Natural Applications used to meet KSC requirements. 

 Providing installation support of Software AG Products, Utilities and Agency-wide 
applications. 

 Supporting TIMs (Technical Interchange Meetings), DBA/Application VITS meetings, travel 
to Project Team Conferences, compliance to Audit requirements. 

 Performing and coordinating Disaster Recovery Tests with KSC Customers, NACC, and the 
Host Hot Site. 

 Providing DBA and Security services such as maintenance of accounts, ensuring compliance 
with NPG 2810 Guidelines, coordinating and consulting with NACC on security related 
business, system backup and recovery, monitoring system performance and resources. 

 Providing operational support by Scheduling and Monitoring Jobs. 

 Providing customer assistance and training coordinate with NACC and ODIN Help Desks for 
problem resolution. Notify customers and broadcast outage. 

 Assessing impacts and approving NACC Change Requests. 

 Providing support to KSC NASA managers and NACC activities. 

 Providing re-engineering support during the re-hosting of NACC IBM mainframe 
applications 
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2.2 DISTRIBUTED COMPUTING APPLICATIONS 

Distributed Computing Applications are supported for over 1,000 workstations implemented as 
stand-alone, file server based, Web and client-server applications. The stand-alone applications 
are on Personal Computers (PCs) that may or may not be connected to the Local Area Network 
(LAN) Server Systems. Connectivity for the File Server based and client-server based 
applications uses the Local Area Network (LAN) Server Systems. 
 
Distributed Computing Applications utilize Standard Hardware and Software Configuration as 
defined by the JBOSC IT department. 

2.3 SYSTEMS AND APPLICATIONS 

The table below lists all category 1 and 2 systems and applications maintained under the JBOSC. 
 
CATEGORY SYSTEM NAME 

1 AC02 NASA Personnel Payroll System (NPPS) 

1 AC03 NASA Interactive Planning System (NIPS) 

1 AC05 KSC Payroll Unique System for NPPS 

1 AC06 Space Transportation Accounting Resources System (STARS) 

1 AC07 KSC Labor Distribution 

1 AC08 STARS Interactive Reporting Subsystem (SIRS) 

1 AF01 Advanced Technology Electronic Security System (ATESS) 

1 AF02 Video Imaging Computer System (VICS) 

1 AJ02 EEO Reporting System 

1 BA01 Awards Web Database 2 

2 FF06 Non Destructive Evaluation (NDE) 

2 FF10 KSC Electronic Forms Tracking 

2 FF11 KSC Electronic Documentation System (KEDS) 

2 FF14 Engineering Documentation File Management (EDFM) 

1 FK01 Fluids Inventory Management System 

1 GD03 Acquisition Management Subsystem (AMS) 

1 GG02 IFMP User Management System 

1 GH29 KSC Labor Distribution 

1 HM02 Personnel Action Tracking System (PATS) 

1 HM03 Goal Performance Evaluation System (GPES) 
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CATEGORY SYSTEM NAME 

2 IM03 KSC Records Management System 

2 IM08 Automated Distribution Services System (ADSS) 

2 IM10 Retired NASA Mailing Labels System 

2 IM11 Miscellaneous Distribution Mail Labels System 

2 IM14 Invitation for Bids Mail Labels System 

2 IM35 Fleet Management System 

2 IM76 Heavy Equipment Log System 

2 IM78 KSC Locator Organization 

1 IT01 EDW – Self Service Management Tool (SSMT) 

2 JB01 SGS Fire Programs 

2 JB02 Facilities Center 

1 JB06 Personnel Access Security System (PASS)  

2 JB09 MAXIMO 

1 JB11 Geographical Information System (GIS) 

2 JB15 Web Emergency Operations Center (Web EOC)  

2 JB16 Emergency 911/Caller ID ANI/ALI (E911) 

2 JB19 Joint Mission Operations Support Tool (JMOST)  

2 JB22 Analytical Information Management System (AIMS) 

2 JP01 Contract Change Request Database 

1 MD00 Configuration Management Data System 

2 MD21 PC Asbestos Inspection Collection System 

2 OP03 Purchasing Accounting System 

2 PA01 Public Affairs Metric Tracking System 

2 PA04 Public Affairs Car Pass Tracking System 

2 PM50 Shuttle Training Certification Records System 

1 PM51 KSC Uniques for NTDS (PM92) 

1 PM92 NASA Training and Development System (NTDS) 

1 PM93 KSC Personnel Unique System for NPPS 

2 RC02 KSC Locator 

2 RD00 SPS Common Modules 
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CATEGORY SYSTEM NAME 

2 RD01 Security Key Code Core Tracking System 

1 RD02 NASA Personnel Security Information 

1 RD05 Security Awareness Index 

2 RD06 Security Services Case Tracking System 

2 RD08 Personnel Investigation/Monitoring System 

2 RD12 Fire Services Personnel Training Report System 

2 RD29 Security/Fire Outage Tracking System  

2 RD30 Incident Reporting System 

2 RD40 Fire Inspection Tracking System W/Barcode 

1 RG60 Equipment Reconciliation 

1 RG67 NASA Equipment Management System Property Custodian Module 

1 RG68 NASA Equipment Management System (NEMS) 

1 RG69 NASA Equipment Inventory System (subsystem of RG68) 

1 RG71 LSOC Logistics Open Requirements Management Tracking System (LORMS) 

1 RG90 NASA Property Disposal Management System AIM Standard (NPDMS) 

2 SI01 SLF Prior Permission Request System 

2 SI07 Printing and Micrographics Information System (PAMIS) 

2 SI18 Propellant Handlers Ensemble System 

1 SI36 Data Entry System 

2 SI37 Propellants/Life Support Scheduling System 

2 SI40  Telephone Support Tracking System 

2 SI49 Outbound Freight Register System 

2 SI54 NASA Contracts Tracking System 

1 TA01 Kennedy Action Item Tracking System (KAITS) 

1 TA02 Conference Room Scheduler (CRS) 

1 TA04 Records Management Training System (RMTS) 

1 TA05 TechDoc 

1 TA06 KSC Employee Data Warehouse 

1 TA08 Access Control and Intrusion Detection System II (ACIDS II) 

1 TA09 Access Transaction History Subsystem (ATHS) 
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CATEGORY SYSTEM NAME 

1 TA10 Launch Operations Access Control System (LOACS) 

1 TA11 Specifications-Kept-Intact (SpecsIntact) 

1 TA12 Facility Project Management System (FPMS) 

2 TA14 FileNet Electronic Forms Manager (Informed) 

1 TA15 KSC Fire Alarm System 

1 XA01 Opportunity for Improvement (OFI) 

1 YA02 Data Processing System (DPS)  

1 YA03 Engineering Analysis VMS Computer System (EAS) 

1 YA04 Computer Aided Design/Computer Aided Engineering (CAD/CAE) 

1 ATDS Annual Training and Development Survey (ATDS) 

1 CCS Complex Control System (CCS) 

1 KIS KSC Internet System (KIS) 

1 SCF SAP Core Finance 

1 SBF SAP Budget Formulation 

1 CFBW Core Financial Business Warehouse 

1 TM Travel Manager 
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AC02 NASA PERSONNEL PAYROLL SYSTEM (NPPS) 
 
Computer: NACC - IBM 9672-RB6 Mainframe 
Information Category: BRT 
Language: NATURAL DBMS 
Type: ADABAS, Sequential 
Media: Disk 
Interfaces: AC05, AJ02, GH29 
System Owner: Kathy Bryant 
System Owner Org: GG-B-B 
Number of Users: 10-50 
Primary Customers: NASA Comptroller Office, NASA Personnel Office 
Description: A standard agency-wide system designed for personnel information 

management and payroll calculation and distribution. This system 
conforms to all government regulations regarding federal government 
employees. It was developed as a result of a specific REFORM 88 
initiative to improve efficiency of Personnel and Payroll functions 
throughout the federal government. 

 

AC03 NASA INTERACTIVE PLANNING SYSTEM 
 
Computer: NACC - IBM 9672-RB6 Mainframe 
Information Category: BRT 
Language: NATURAL 
DBMS Type: ADABAS 
Media: Disk 
Interfaces: AC06 
System Owner: James Davis 
System Owner Org: GG-B 
Number of Users: 10-50 
Primary Customers: NASA Comptroller Office 
Description: Used by NASA to formulate, analyze, evaluate, and monitor project 

and program plans. There are two subsystems:  NIPS-PMR is used to 
track monthly obligations, costs, and manpower for one fiscal year; 
plan values coming from POP(s) and actuals from STARS. NIPS-
KSC/POP is used to plan resources, dollars and manpower by fiscal 
year, months and quarters 

 

AC05 KSC PAYROLL UNIQUE SYSTEM FOR NPPS 
 
Computer: NACC - IBM 9672-RB6 Mainframe 
Information Category: BRT 
Language: NATURAL 
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DBMS Type: ADABAS 
Media: Disk 
Interfaces: AC02 
System Owner: Edward Gawronski 
System Owner Org: GG-B-B 
Number of Users: 10-50 
Primary Customers: NASA Comptroller Office 
Description: This library houses all functions and features for Payroll that are 

unique to KSC and not part of AC02 (NPPS). 
 

AC06 SPACE TRANSPORTATION ACCOUNTING RESOURCES SYSTEM (STARS) 
 
Computer: NACC - IBM 9672-RB6 Mainframe 
Information Category: BRT 
Language: NATURAL 
DBMS Type: ADABAS 
Media: Disk 
Interfaces: AC02, AC03, AC08, GD03, RG68 
System Owner: Tim McCoy 
System Owner Org: GG-B 
Number of Users: Over 50 
Primary Customers: NASA Comptroller Office 
Description: Used by NASA to for financial management at KSC. All financial 

transactions are captured. Provides support for General Ledger, 
Accounts Payable and Receivable, Billings and Collections, Travel, 
and Funds Control. 

 

AC07 KSC LABOR DISTRIBUTION  
 
Computer: NACC - IBM 9672-RB6 Mainframe 
Information Category: BRT 
Language: NATURAL 
DBMS Type: ADABAS 
Media: Disk 
Interfaces: AC02, AC06 
System Owner: Joe Detrano 
System Owner Org: GG-B-B 
Number of Users: 10-50 
Primary Customers: NASA Comptroller Office 
Description: Used to balance labor costs to payroll and budget. Used in estimating 

manpower requirements and cost analysis. This replaces GH29. 
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AC08 STARS INTERACTIVE REPORTING SUBSYSTEM (SIRS) 
 
Computer: NACC - IBM 9672-RB6 Mainframe 
Information Category: BRT 
Language: NATURAL 
DBMS Type: ADABAS 
Media: Disk 
Interfaces: AC06 
System Owner: James Davis 
System Owner Org: GG-B 
Number of Users: Over 50 
Primary Customers: NASA Comptroller Office 
Description: Used by NASA to generate ad hoc reports from the STARS financial 

database. Provides support to RMO offices for financial planning. 
 

AF01 ADVANCED TECHNOLOGY ELECTRONIC SECURITY SYSTEM (ATESS)  
 
Computer: DEC VAX ft810 
Information Category: MSN 
Language: C, FORTRAN 
DBMS Type: VMS 
Media: Disc, tape 
Interfaces: None 
System Owner: Drew Leverett 
System Owner Org: 45SFS/SFR 
Number of Users: Over 50 
Primary Customers: Air Force, NASA, JBOSC 
Description: An ESS designed to control entry, and detect and display intrusions 

into priority facilities located at Cape Canaveral Air Force Station. The 
ATESS consists of computer control, enrollment, and monitoring 
subsystems. Various disturbance detection alarm sensors and video 
camera equipment provide remote sensing capability, which is 
instantaneously communicated to processing and monitoring systems. 

 

AF02 VIDEO IMAGING COMPUTER SYSTEM (VICS)  
 
Computer: Client/Server 
Information Category: BRT 
Language: COTS 
DBMS Type: DB4 
Media: disc 
Interfaces: None 
System Owner: Drew Leverett 
System Owner Org: 45SFS/SFR 
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Number of Users: Over 50 
Primary Customers: Air Force, NASA, JBOSC 
Description: The Trendtech system is the CCAFS badge printing system. It 

comprised of an MS Access database, photo capture card (JPEG), and 
a signature pad. The badge is printed on both sides, with the front 
displaying badge information and photo, and the back containing a 
government property disclaimer. This is used to provide permanent 
badges for CCAFS personnel. 

 

AJ02 EEO REPORTING SYSTEM 
 
Computer: NACC - IBM 9672-RB6 Mainframe 
Information Category: BRT 
Language: NATURAL 
DBMS Type: ADABAS 
Media: Disk 
Interfaces: AC02 
System Owner: Ken Aguilar 
System Owner Org: AJ 
Number of Users: 10-50 
Primary Customers: NASA EO Office 
Description: Used to produce reports concerning EEO status of all levels of the 

organization. 
 

BA01 AWARDS WEB DATABASE 2 
 
Computer: ODIN Server 
Information Category: BRT 
Language: ASP 
DBMS Type: SQL Server 7 
Media:  
Interfaces:  
System Owner: Hoyle, Jeanine 
System Owner Org: BA-D 
Number of Users:  
Primary Customers: NASA 
Description: The NASA Awards Web Database provides a web-based interface and 

database on awards for both civil service and non-civil service 
employees at Kennedy Space Center (KSC). Displays KSC directorate 
awards-funding balances, and displays awards data for both KSC civil-
service and non-civil service employees. Displays KSC directorate 
awards funding balances, and KSC civil-service employee awards. 
Data includes monetary data and time-off data. Intended users are 
directors, administrative officers, and awards representatives. 

 



 JBOSC Technical Exhibit 7.0-007 

 13 November 2003 

 13  

FF06 NON DESTRUCTIVE EVALUATION (NDE) 
 
Computer: Server 
Information Category: TBD 
Language: Oracle (Planned) 
DBMS Type: Oracle 
Media: N/A 
Interfaces: None 
System Owner: Steven McDanels 
System Owner Org: YA-F1-M1 
Number of Users: 10-50 
Primary Customers: NASA/Air Force/Army/Navy/JBOSC 
Description: This system tracks work coming into the Non Destruct Laboratory and 

personnel’s time. It resides on the Non-Destruct Engineering network 
server Clipper 52 application. The Nondestructive Evaluation (NDE) 
Laboratory provides testing and inspections services to NASA, Air 
Force, Army, Navy, and various contractors at Kennedy Space Center 
(KSC) and Cape Canaveral Air Force Station (CCAFS). The process of 
NDE determines the existence of flaws, discontinuities, leaks, 
contamination, thermal anomalies, or imperfections in ground support 
equipment, space vehicles, critical flight hardware, and other 
miscellaneous support systems. The examination provides assurance 
that articles meet or exceed designated expectations or Specifications. 
The methods used by the NDE lab are noninvasive and do not impair 
the integrity or function of the component inspected 
 
The NDE NOW System currently resides on a Novell server and the 
application is a Clipper application which has code integrated with the 
Novell Operating System. The database used for the NDE NOW 
System is a loose collection of Microsoft Access ".dbf" files located in 
about 5 or 6 subdirectories on the server KSC_SODN_BOC_NDE1. 
The NOW system is a work order tracking system. The system also 
captures certification and training data so that qualified personnel can 
be assigned to tasks they are qualified for. Property Management 
Equipment that resides in the NEMS system is also tracked in the 
NOW system. There is also additional equipment maintenance data 
and task documentation that is tracked in the NOW system. The 
general scope of the project is to design, develop, and implement a 
modern WEB based system to replace the existing NOW system, 
which is no longer maintainable and of which most components are 
now obsolete. The system should employ a modern full function 
Relational Database Management System such as Oracle and contain 
transparent database links to the existing planning system (Maximo) 
and the present Safety Training system (PM50).  
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The new system resides in 2 different environments to include: 1) a 
development and test environment, and 2) a production environment. 
The development environment resides on a Sun Ultra 5 workstation 
employing and Oracle 7.3.4 database an OWS 1.0 web listener. The 
operating system is Solaris 2.6.1. The production environment employs 
2 different platforms to include 1) database server, and 2) an http web 
listener separate from the database. The target database server is one of 
the HP servers where Maximo resides running Oracle 8.0.6 or greater 
under the HPUX operating system. The http web listener resides on a 
Windows NT box running either Oracle OAS 9i or Oracle 8.1.6 with 
Apache http listener. The 2 platforms communicate with one another 
using Oracle SQLNET 3.0 or greater. 

 

FF10 KSC ELECTRONIC FORMS TRACKING 
 
Computer: SERVER 
Information Category: TBD 
Language: Visual Basic 5.0 
DBMS Type: Access97 
Media: N/A 
Interfaces: None 
System Owner: James Courson 
System Owner Org: TA-E1 
Number of Users: 1-10 
Primary Customers: NASA/JBOSC 
Description: The Forms Automated Tracking and Reporting System is a custom 

designed PC application to track the inventory of forms, usage, and 
issuances at the Kennedy Space Center (KSC) Forms Control Center. 
Over 3,500 forms are maintained by the forms control organization. 
 
The application was designed to allow entry of information pertaining 
to a specific form and its orders, receipts and issues. This information 
can then be easily viewed and tabulated for on-line and hard copy 
reports. Management reports summarize activity and generate the 
DRL037 Forms Index and DRL-090 Forms Usage Report. This 
application supports NASA (agency-wide), JBOSC, and any others 
who require access to a KSC form. 

 

FF11 KSC ELECTRONIC DOCUMENTATION SYSTEM (KEDS) 
 
Computer: SERVER 
Information Category: TBD 
Language: Digital Command Language, Pearl Scripts, HTML, Visual Basic 4.0 
DBMS Type: File Lookup 
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Media: N/A 
Interfaces: None 
System Owner: James Courson 
System Owner Org: TA-E1 
Number of Users: Over 50 
Primary Customers: NASA/JBOSC 
Description: KEDS provides on-line viewing and printing of released engineering 

drawings and DRA (Document Release Authorization) documents 
from an Intel based desktop PC at KSC that has Web access, Including 
Windows 95, Windows NT, and Windows 98 platforms running any 
version of Netscape or Internet Explorer Web browsers. Over 200,000 
engineering drawings are currently available on-line. 

 

FF14 ENGINEERING DOCUMENTATION FILE MANAGEMENT (EDFM) 
 
Computer: SERVER 
Information Category: TBD 
Language: Visual Basic 5.0 
DBMS Type: SQL 
Media: N/A 
Interfaces: None 
System Owner: James Courson 
System Owner Org: TA-E1 
Number of Users: 1-10 
Primary Customers: NASA/JBOSC 
Description: The EDFM system is the vehicle for electronic release and 

management of drawings and related documentation under 
configuration control. This application currently runs on an NT Server 
and Window NT/98 workstations, using Microsoft SQL Server 
database to maintain configuration control. Over 14,000 engineering 
drawings are maintained on a server supporting NASA and JBOSC 
customers with another 15,000+ drawings residing on a server 
supporting MDS&DS customers. 

 

FK01 FLUIDS INVENTORY MANAGEMENT SYSTEM 
 
Computer: NACC - IBM 9672-RB6 Mainframe 
Information Category: BRT 
Language: NATURAL 
DBMS Type: ADABAS 
Media: Disk 
Interfaces: N/A 
System Owner: Curtis Williams 
System Owner Org: UPC 



 JBOSC Technical Exhibit 7.0-007 

 13 November 2003 

 16  

Number of Users: 1-10 
Primary Customers: NASA Information Technology Office, SpaceMark, Inc. 
Description: Used for recording and reporting fluids equipment (tankers, cylinders, 

and drums) related to vendor deliveries of commodities for each trip, 
date and quantity delivered. 

 

GD03 ACQUISITION MANAGEMENT SUBSYSTEM (AMS) 
 
Computer: NACC - IBM 9672-RB6 Mainframe 
Information Category: BRT 
Language: NATURAL 
DBMS Type: ADABAS 
Media: Disk 
Interfaces: AC06, Logistics (PC Upload) 
System Owner: Sandy Gates 
System Owner Org: OP-AM 
Number of Users: 1-10 
Primary Customers: JBOSC, NASA Procurement Office 
Description: Tracks purchase orders, materiel requisitions, and contracts issued by 

the KSC NASA procurement office. Grants and intergovernmental 
purchases are referred to as procurements unless specified otherwise. 
The basic relationship for contract reporting is between the contract 
number and the materiel/purchase request number. The system 
processes contracts, materiel/purchase requests, purchase orders, 
blanket purchase agreements, orders under contract, grants and 
contract modifications (new work, change orders, supplemental 
agreements, and administrative changes). 

GG02 IFMP USER MANAGEMENT SYSTEM 
 
Computer: GG02 
Information Category: ADM 
Language: Visual Basic 6.0 
DBMS Type: SQL Server 7.0 
Media: Client Server 
Interfaces: None 
System Owner: Sid Taylor 
System Owner Org: GG-B 
Number of Users: 8 
Primary Customers: Brian Bookhart,IT-D3 & Christa Casleton,GG-B-B2 
Description: The Integrated Financial Management Program (IFMP) User 

Management System (UMS), known as IFMP-UMS, is an application 
designed to provide the system administrators and data owners of the 
IFMP modules or applications a more efficient means to manage the 
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access, module assignments, and roles of NASA Users. The IFMP-
UMS application provides an online means for viewing, analyzing, and 
modifying different aspects of the Users’ accounts, and provides 
reports electronically. 

 

GH29 KSC LABOR DISTRIBUTION 
 
Computer: NACC - IBM 9672-RB6 Mainframe 
Information Category: BRT 
Language: COBOL 
DBMS Type: Sequential 
Media: Disk, Tape (6250 BPI) 
Interfaces: From AC02, bi-monthly tape to AC06 (STARS) 
System Owner: Joe Detrano 
System Owner Org: GG-B-B 
Number of Users: 1-10 
Primary Customers: NASA Comptroller Office 
Description: Used to balance labor costs to payroll, budget control, cost estimating, 

cost control, and budget preparation. This system is also used for 
estimating manpower requirements, manpower control, overtime 
analysis and control, and equipment analysis. Bi-weekly edits include 
number of hours worked, work order number, cost center, service 
code, appointment code, personnel compensation, personnel benefits, 
type of pay, and status code. 

 

HM02 PATS PERSONNEL ACTION TRACKING SYSTEM 
 
Computer: Hosted on ODIN Server; Sustained by JBOSC 
Information Category: TBD 
Language: Cold Fusion 
DBMS Type: SQL 7.0 
Media: N/A 
Interfaces: None 
System Owner: Jeanie Hoyle 
System Owner Org: BA-D 
Number of Users: Over 50 
Primary Customers: NASA 
Description: PATS is a system used to process and monitor Employee job actions 

(e.g. Promotions, Details, etc.). System is used to generate the 
necessary forms (SF-52) to authorize changes to the NPPS (NASA 
Personnel and Payroll System) data. System contains information 
subject to the Privacy Act of 1974. This system is used by the NASA 
Human Resources Office. 
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HM03 GPES GOAL PERFORMANCE EVALUATION SYSTEM 
 
Computer: HOSTED ON ODIN SERVER; SUSTAINED BY JBOSC 
Information Category: BRT 
Language: Interdev 
DBMS Type: SQL 7.0 
Media: N/A 
Interfaces: None 
System Owner: Cindy Kirkpatrick 
System Owner Org: TA-B3 
Number of Users: Over 50 
Primary Customers: NASA 
Description: Individual performance and the management of employee actions are 

the focus of the Goal Performance Evaluation System (GPES) and its 
software application. GPES was developed in response to the NASA 
Strategic Management Handbook identifying the “Center 
Implementation Plan as the communication tool to enable the Center’s 
customers to see that their requirements are being addressed and to 
ensure that employees understand their contribution to the highest level 
strategies and objectives of NASA. The final linkage is made through 
each individual’s Performance Plan and appraisal.” The GPES was 
developed in order to successfully accomplish these objectives and 
maximize the involvement of every employee in the future direction of 
the Agency. All KSC NASA personnel use this system. 

 

IM03 KSC RECORDS MANAGEMENT SYSTEM 
 
Computer: CLIENT/SERVER 
Information Category: TBD 
Language: Visual Basic 3.0 
DBMS Type: Access 
Media: N/A 
Interfaces: N/A 
System Owner: Merilee Twelsbury 
System Owner Org: TA-E1 
Number of Users: 10-50 
Primary Customers: NASA/JBOSC 
Description: The KSC Records Management system. 

 

IM08 AUTOMATED DISTRIBUTION SERVICES SYSTEM (ADSS) 
 
Computer: PC Stand Alone 
Information Category: TBD 
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Language: Clipper 5.2 
DBMS Type: dBASE 
Media: Disk 
Interfaces: None 
System Owner: James Courson 
System Owner Org: TA-E1 
Number of Users: 1-10 
Primary Customers: NASA/JBOSC 
Description: Automated Distribution Services mail label system 

 

IM10 RETIRED NASA MAIL LABELS SYSTEM  
 
Computer: PC Stand Alone 
Information Category: TBD 
Language: Clipper 5.2 
DBMS Type: dBASE 
Media: Disk 
Interfaces: None 
System Owner: James Courson 
System Owner Org: TA-E1 
Number of Users: 1-10 
Primary Customers: NASA/JBOSC 
Description: Retired NASA mail labels system 

 

IM11 MISCELLANEOUS DISTRIBUTION MAIL LABELS SYSTEM  
 
Computer: PC Stand Alone 
Information Category: TBD 
Language: Clipper 5.2 
DBMS Type: dBASE 
Media: Disk 
Interfaces: None 
System Owner: James Courson 
System Owner Org: TA-E1 
Number of Users: 1-10 
Primary Customers: NASA/JBOSC 
Description: Miscellaneous Distribution mail labels system 

IM14 INVITATION FOR BIDS MAIL LABELS SYSTEM  
 
Computer: PC Stand Alone 
Information Category: TBD 
Language: Clipper 5.2 
DBMS Type: dBASE 
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Media: Disk 
Interfaces: None 
System Owner: James Courson 
System Owner Org: TA-E1 
Number of Users: 1-10 
Primary Customers: NASA/JBOSC 
Description: Automated Distribution Services TLC mail label system 

 

IM35 FLEET MANAGEMENT SYSTEM  

Computer: Server 
Information Category: TBD 
Language: Visual Basic 3.0 
DBMS Type: Access 2.0 
Media: N/A 
Interfaces: None 
System Owner: Janet Kieth 
System Owner Org: TA-E1 
Number of Users: 1-10 
Primary Customers: NASA/JBOSC 
Description: This system is a Windows based application used to record the data 

from Fleet Management Control area. It resides on an NT server as a 
networked Visual Basic 3.0 application using Access 2.0 database. 

 

IM76 HEAVY EQUIPMENT LOG SYSTEM 

Computer: CLIENT/SERVER 
Information Category: TBD 
Language: Visual Basic 
DBMS Type: Access 2.0 
Media: Disk 
Interfaces: 5 (Winbat/Sheridan Data Widgets/Designer Widgets/Calendar Widgets 

and Crystal Reports) 
System Owner: Rebecca Denis 
System Owner Org: TA-E1 
Number of Users: 1-10 
Primary Customers: NASA/JBOSC/D133 
Description: Tracks Purchase Requests, received date and location of heavy 

equipment and parts. 
 

IM78 KSC LOCATOR ORGANIZATION 

Computer: PC 
Information Category: TBD 
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Language: Visual Basic 3.0 
DBMS Type: Access 2.0 
Media: N/A 
Interfaces: None 
System Owner: James Courson 
System Owner Org: TA-E1 
Number of Users: Over 50 
Primary Customers: NASA/JBOSC 
Description: This system is used to print organization labels. Primary NASA 

contact – James T. Courson TA-E1 
 

IT01 EDW - SELF SERVICE MANAGEMENT TOOL (SSMT) 

Computer: JBOSC Server  Jbosc-webdr01 
Information Category: ADM 
Language: C# .net 
DBMS Type: SQL Server 
Media: N/A 
Interfaces: None 
System Owner: Rogers, Jacob 
System Owner Org: IT 
Number of Users: 16,000 (estimate) 
Primary Customers: Locator, Space Utilization 
Description: Phase 1 of the SSMT Project has been developed in an effort to 

consolidate management of non-sensitive personnel information, 
improve the quality of data, and to empower employees that log in to 
the KSC domain with the ability to correct their own information. 
Phase 1 also includes an enhanced search capability to find KSC 
employees by first name, last name, mail code, supervisor, and 
department. 
This initial release allows employees to update their own business-
related data with approval by the KSC Locator staff. Please allow three 
to five days to propagate other systems with your updated data. In 
future releases, the employee’s supervisor, the KSC Locator, and/or 
the Designated Facility Utilization Manager is included in the approval 
process and other systems are updated more frequently. 

 

JB01 SGS FIRE PROGRAMS 

Computer: PC 
Information Category: TBD 
Language: COTS 
DBMS Type: Unknown 
Media: CD/Disk 



 JBOSC Technical Exhibit 7.0-007 

 13 November 2003 

 22  

Interfaces: None 
System Owner: Michael Stevens 
System Owner Org: TA-E2 
Number of Users: 1-10 
Primary Customers: SGS Fire Services, NASA Fire 
Description: SGS Fire Programs (JB01) serves as the primary database management 

system for all KSC/CCAFS fire rescue responses (NFIRS). This 
program also has the capability to track inventory, training, and 
personnel. Fire Programs is a COTS application with technical support 
available at 1-800-327-1667. He system operates 7-days/week, 24-
hours/day. Bruce Olseen is the POC for Fire Programs within 
KSC/CCAFS Fire Services (867-2326). 

 

JB02 FACILITIES CENTER 

Computer: Client Server 
Information Category: ADM 
Language: PL/SQL, CAD Integrator 
DBMS Type: Oracle 
Media: Disk; Tape Backup 
Interfaces: RC02, TA06, GIS, JB06 
System Owner: Bill Holden 
System Owner Org: TA-E1 
Number of Users: 1-50 
Primary Customers: NASA/JBOSC/other Contractors 
Description: Span-FM is a suite of facility management tools used in planning and 

forecasting of space allocation, tracking assets, tracking personnel, 
analyzing and categorizing space requirements. 

 

JB06 PERSONNEL ACCESS SECURITY SYSTEM (PASS) 

Computer: PC 
Information Category: BRT 
Language: PL/SQL 
DBMS Type: Oracle 
Media: Disk; Tape Backup 
Interfaces: RD00, X500, EDW, ATHS, PM50 
System Owner: Shelia Perry 
System Owner Org: TA-E2 
Number of Users: Over 50 
Primary Customers: NASA Security, SGS Badging, Locksmith, PRP Office 
Description: PASS serves as the primary database management system for all KSC 

security credentials and contains security information and credential 
issuance history for every individual working at or visiting KSC. Area 
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authorizations/deauthorizations for controlled areas are entered in 
PASS and distributed to two access control systems, ACIDS II and 
LOACS, via the ATHS. PASS users include NASA, JBOSC, USA, 
and Boeing personnel. These users enter data, query the database, 
and/or authorize/create area access credentials. The system operates 
seven days per week, 24 hours per day. 

 

JB09 MAXIMO 

Computer: JBOSC Server 
Information Category: BRT 
Language: COTS – Source code not available 
DBMS Type:  
Media:  
Interfaces:  
System Owner: Kowalchik, Richard 
System Owner Org: SGS 
Number of Users:  
Primary Customers: Work Control, Purchasing, Logistics, Finance & Accounting 
Description: Maximo is used for initiating, scheduling, and managing work orders 

for SGS, including JBOSC, governmental non-JBOSC, and 
commercial contracts. Maximo is also used for managing warehouse 
inventory, receiving, and procurement activities. 

JB11 GEOGRAPHICAL INFORMATION SYSTEM (GIS) 

Computer: JBOSC Server 
Information Category: BRT 
Language: ESRI (COTS) Cold Fusion 
DBMS Type:  
Media:  
Interfaces:  
System Owner: Gaines, Sue 
System Owner Org: TA-F 
Number of Users: over 50 
Primary Customers: NASA, AF 
Description: Topographic, demographic, utility, facility, image, and other resource 

data that is geographically referenced. The design of the geographical 
information system is based on the concept of a geodatabase that 
provides the community access to mapping data for the Kennedy 
Space Center (KSC), Cape Canaveral Air Force Station (CCAFS), and 
the Florida (FL) Annexes. GIS integrates existing data into the 
geodatabase through a process of validation and conversion while new 
geographic data is being collected through field surveys. The 
organizations currently responsible for system attributes retain 
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responsibility for updating and maintaining those attributes in the GIS 
database. GIS users access data from the geodatabase via PC-based, 
web-enabled applications through the intranet/internet, or by using 
direct network access to perform queries utilizing client software. 
 
GIS WEB APPLICATIONS: 
 
• Spaceport Map Viewer allows easy access to view maps through a 
thin client interface.  
 
• Web Maps is a thin client interface that allows the user to create 
customized maps using drawing tools and text capabilities. The 
application has a data query builder, along with select features. 
 
• Comprehensive Master Planning (CMP) is a geographic information 
analysis application. CMP allows users to review the locations of 
features such as buildings, roads, utilities, and land features.  
 
• Real Property Information System (RPIS) is an application designed 
for the Real Property Analyst with dynamic GIS capabilities. RPIS 
allows real property analysis and assessments to be performed. Users 
can interactively query facility information, and directly link to the 
Facility Information Center for editing of facility attribute information. 
 
• Geodetic Control is a thin client interface that provides a means to 
locate, review, and evaluate published geodetic control monumentation 
information for the land surveying projects. 
 
GIS STAND ALONE APPLICATIONS 
 
• GIS Road Closure Application provides mapping with ESRI 
ArcView, customized to meet the needs of the user. The GIS Road 
Closure Application displays aerial photographs with geographic 
features that collectively describe the traffic control of the Kennedy 
Space Center (KSC) and Cape Canaveral Air Force Station (CCAFS) 
region. The GIS Road Closure Application maps and aerial 
photographs help the User to visualize and communicate where the 
appropriate resources and equipment need to be located in order to 
close roads on a large/small scale, to provide security and safety where 
needed. 
 
• GIS Locator Application provides mapping with ESRI ArcView, 
customized to meet the needs of the user. The GIS Locator Application 
is a stand-alone application that displays specific maps for users 
wanting to go from "here" to "there.” The application allows user to 
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search for a building, employee, or phone number, and display the 
information graphically. The application also incorporates aerial photo 
locations. 

 

JB15 WEB EMERGENCY OPERATIONS CENTER (Web EOC) 

Computer: Client/Server 
Information Category: MSN 
Language: Tango V5.0 
DBMS Type: SQL Server 
Media: Disk 
Interfaces: N/A 
System Owner: Michael Stevens 
System Owner Org: TA-E2 
Number of Users: 10-50 
Primary Customers: Emergency Preparedness; NASA-TA-E2 
Description: The Web EOC is a web-based emergency management 

communications system used to provide real-time information sharing 
and help to facilitate decision-making in emergency situations. This is 
a customized COTS application designed to meet the unique 
requirements of KSC. Web EOC operates on Windows NT and uses a 
standard Web browser such as Internet Explorer or Netscape. Supports 
KSC and CCAFS organizations. 

 

JB16  EMERGENCY 911/CALLER ID ANI/ALI (E911) 

Computer: Client/Server 
Information Category: MSN 
Language: 4th Dimension 
DBMS Type: 4D; MS ACCESS 
Media: Disk; Tape 
Interfaces: Locator, ESS, Fire Alarms, FIDS, Nitek Video Surveillance, Fire 

Station Paging, Radio, and Phone 911. 
System Owner: Michael Stevens 
System Owner Org: TA-E2 
Number of Users: 1-10 
Primary Customers: Emergency Dispatch; NASA-TA-E2 
Description: The E911 Emergency 911 Caller ID ANI/ALI is a GUI telephony PC 

interface to emergency management phone communications systems. 
Special administrative phone lines and 911 phone lines link to 9 
dispatcher positions from a central hub phone switch. The system is 
used to provide real-time caller ID and caller location information. 
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JB19  JOINT MISSION OPERATIONS SUPPORT TOOL (JMOST) 

Computer: JBOSC Server 
Information Category: ADM 
Language: Cold Fusion 
DBMS Type: SQL 
Media:  
Interfaces:  
System Owner: White, Barbara 
System Owner Org: SGS 
Number of Users:  
Primary Customers: JBOSC Mission Support Office 
Description: Track and status all events and activities required to support launch 

activities under JBOSC responsibility. Review the Shuttle Operations 
Schedule, Status Summary, and Range Schedule for all planned Space 
Transportation System (STS) missions and the major milestones that 
require JBOSC support. Post launch readiness reporting, forecasts, and 
historical documents created with Microsoft Office products. 

JB22  ANALYTICAL INFORMATION MANAGEMENT SYSTEM (AIMS) 

Computer: Server 
Information Category: BRT 
Language: VB 
DBMS Type: SQL 
Media: TBD 
Interfaces: TBD 
System Owner: CHS 
System Owner Org: CHS 
Number of Users: TBD 
Primary Customers: CHS in Environmental Health 
Description: None 

 

JP01 CONTRACT CHANGE REQUEST DATABASE 

Computer: PC 
Information Category: TBD  
Language: Visual Basic 6.0 
DBMS Type: Access97 
Media: N/A 
Interfaces: None 
System Owner: Nadine Sluder 
System Owner Org: CCSMO 
Number of Users: 10-50 
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Primary Customers: NASA 
Description: The Joint Performance Management Office (JPMO) Contract Change 

Request (CCR) Database provides a desktop interface and database to 
record and track CCR activities in the Contracts Office of JPMO. The 
database includes monetary and vendor data. The primary users of the 
system are Contracts, Finance, Engineering, and administrative 
personnel in JPMO. All users are located in the Hangar I Annex, 
CCAFS. 

 

MD00 CONFIGURATION MANAGEMENT DATA SYSTEM 

Computer: NACC - IBM 9672-RB6 Mainframe 
Information Category: BRT 
Language: NATURAL 
DBMS Type: ADABAS, Sequential 
Media: Disk 
Interfaces: To MD14, NDM to SPDMS, Sensor Utilization (SUT), AUTOGOSS 

manual transfer, PC Downloads to ANALEX and SFOC, FTP transfer 
to/from PDMS. USA (2), BOEING, OMEU on WEB, , SYSDIC 

System Owner: Derwood McKinley 
System Owner Org: PH-B 
Number of Users: Over 50 
Primary Customers: JBOSC, SFOC, PGOC, other contractors/subcontractors, NASA 

Shuttle Office 
Description: Supports contractors and NASA in Engineering Document Release, 

Engineering Change Processing, and equipment/system Configuration 
Identification Documents (CID). Those recorded on the system are 
indexed to specific equipment and systems that are identified in the 
document itself. All document revisions are maintained as well as 
Engineering Orders (modifications) and Engineering Instructions to 
support the Engineering Orders. There are three major subsystems. 
 
Document Release Subsystem: All new or revised engineering 
documentation is authorized and released officially by a signed 
Document Release Authorization (DRA). Some typical documents 
indexed and identified are electrical schematics, cable assemblies, 
deviation waivers, operation and maintenance manuals, etc. Some of 
the elements recorded when a new document or revision is released are 
the authorizing engineer, authorizing organization, document location, 
total sheets, sheet size, and equipment item. 
 
Configuration Identification Subsystem: Three files of equipment 
system relationships are maintained. Baseline System Codes identify 
systems such as Launch Operations Area (LOA), Vehicle Assembly 
Area (VAA), and Hypergolic Maintenance Area (HMA), but this level 
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of identification does not specify equipment items. Subordinate to the 
baselines are Work Unit Codes (WUC) and Program Model Numbers 
(PMA) which identify equipment types and specific equipment items. 
All of these files are indexed to documents. 
 
Change Processing Subsystem: Contractors track Engineering Support 
Requests (ESR) for design engineering activities and Configuration 
Control Board actions. Engineering assessments, CCB directives, and 
Support Requests are also indexed to the other subsystems. 

 

MD21 PC ASBESTOS INSPECTION COLLECTION SYSTEM 

Computer: CLIENT/SERVER 
Information Category: TBD 
Language: Visual Basic 
DBMS Type: MS Access 2.0 
Media: Disk 
Interfaces: None 
System Owner: Michael Cardinale 
System Owner Org: TA-C2 
Number of Users: 1-10 
Primary Customers: NASA/JBOSC 
Description: The Asbestos Inspection Collection System is a PC Visual Basic 

Application used to track inspections and samples for the 
Environmental Health Department, JBOSC 5200 as they proceed 
through the facility asbestos inspection process. This system maintains 
records for facilities, inspectors, and laboratory results. Photographs 
have been integrated into the system as well as Internet availability. 

 

OP03 PURCHASING ACCOUNTING SYSTEM 

Computer: CLIENT/SERVER 
Information Category: TBD 
Language: Clipper 5.2 
DBMS Type: dBASE 
Media: Disk 
Interfaces: NACC - IBM 9672-RB6 MAINFRAME 
System Owner: Rene Paquette 
System Owner Org: OP-OS 
Number of Users: 1-10 
Primary Customers: NASA/JBOSC Procurement 
Description: This system tracks all the Purchase Request data, Purchase Order data, 

and assigns the relationship between the PR and PO for Procurement. 
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PA01 PUBLIC AFFAIRS METRIC TRACKING SYSTEM 

Computer: Server 
Information Category: TBD 
Language: Visual Basic 3.0 
DBMS Type: Access 2.0 
Media: N/A 
Interfaces: None 
System Owner: Lisa Malone 
System Owner Org: XA 
Number of Users: 1-10 
Primary Customers: NASA Public Affairs 
Description: This Public Affairs Metric Tracking System, PA01 is the collection 

point for the Public Affairs Branch data to track and report information 
on metric. This resides on the NT server as a Visual Basic 3.0 
networked application using Access 2.0 database. 

PA04 PUBLIC AFFAIRS CAR PASS TRACKING SYSTEM 

Computer: Server 
Information Category: TBD 
Language: Visual Basic 5.0 
DBMS Type: Access 7.0 
Media: N/A 
Interfaces: None 
System Owner: Lisa Malone 
System Owner Org: XA 
Number of Users: 1-10 
Primary Customers: NASA Public Affairs 
Description: This Public Affairs Car Pass Tracking System, PA04 is a collection 

point for the Public Affairs Branch to track and report information on 
car passes requested and granted at Kennedy Space Center. This 
resides on an NT server as a Visual Basic 5.0 networked application 
using Access 7.0 database. Primary NASA user – P. Christian XA-F 

 

PM50 SHUTTLE TRAINING CERTIFICATION RECORDS SYSTEM 

Computer: NACC - IBM 9672-RB6 Mainframe 
Information Category: BRT 
Language: NATURAL 
DBMS Type: ADABAS, Sequential 
Media: Disk, Tape (6250 BPI) 
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Interfaces: RD00, RD05, NPPS, Bar Code Scanners for collecting Training Roster 
data using Access/Excel with interface to a Clipper with Dbase III 
database. AJT Data Transmit from LOSC  (LOSC  to  PM50),  PASS 
Data Download (PM50 to PASS)  Lockheed Data Download (PM50 –
to Lockheed),  TTSS Web Data Interface 

System Owner: Tom Barron 
System Owner Org: BA-C 
Number of Users: Over 50 
Primary Customers: JBOSC, SFOC, PGOC, NASA 
Description: The PM50 training system is an Online data base system to provide the 

user with immediate update and retrieval capabilities. This is necessary 
for maintaining current training status information on personnel who 
directly support shuttle operations. Inputs are made through bar code 
capture and Online screens which allows the user to add, modify, 
delete, and query records. Batch reports are generated by the user on 
request. Query programs are made available to give the user visibility 
to data base files. 

 

PM51 KSC UNIQUES FOR NTDS (PM92) 

Computer: NACC - IBM 9672-RB6 Mainframe 
Information Category: BRT 
Language: NATURAL 
DBMS Type: ADABAS 
Media: DASD 
Interfaces: PM92 
System Owner: James Norman 
System Owner Org: BA-C 
Number of Users: 1-10 
Primary Customers: NASA 
Description: All KSC unique requirements not addressed by NTDS (NASA 

Training and development System) 
 

PM92 NASA TRAINING & DEVELOPMENT SYSTEM (NTDS) 

Computer: NACC - IBM 9672-RB6 Mainframe 
Information Category: BRT 
Language: NATURAL 
DBMS Type: ADABAS 
Media: Disk 
Interfaces: GF05 Online, RD00 Tape,  Bar Code Readers, NPPS (AC02), PC FTP 
System Owner: James Norman 
System Owner Org: BA-C 
Number of Users: 1-10 
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Primary Customers: NASA 
Description: Agency wide Training Application 

 

PM93 KSC PERSONNEL UNIQUE SYSTEM FOR NPPS 

Computer: NACC - IBM 9672-RB6 Mainframe 
Information Category: BRT 
Language: NATURAL 
DBMS Type: ADABAS 
Media: Disk 
Interfaces: AC02 
System Owner: Jeanine Hoyle 
System Owner Org: BA-D 
Number of Users: 1-10 
Primary Customers: NASA Personnel Office 
Description: Functions and features for personnel that are unique to KSC and not 

part of AC02 (NPPS). 
 

RC02 KSC LOCATOR 

Computer: CLIENT/SERVER 
Information Category: TBD 
Language: Clipper 
DBMS Type: dBASE 
Media: Disk 
Interfaces: None 
System Owner: James Courson 
System Owner Org: TA-E1 
Number of Users: Over 50 
Primary Customers: NASA, Contractor 
Description: System provides online locator and telephone directory management 

and query. 
 

RD00 SPS COMMON MODULES 

Computer: NACC - IBM 9672-RB6 Mainframe 
Information Category: BRT 
Language: NATURAL 
DBMS Type: ADABAS, Sequential 
Media: Disk, Tape (1600 BPI) 
Interfaces: RC02, RD05, PM50, KIMS, SPAN-FM, PDMS, X.500, IM06, PASS, 

FF03, NPPS, Data extract for BOEING and USA. 
System Owner:  
System Owner Org:  
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Number of Users:  
Primary Customers: NASA/JBOSC 
Description: Provides common modular computer program support to all Safety and 

Protective Services systems, and employee information and data store 
for PM50. It contains standard log-on control and menu handling, a 
central table update which allows user independence, audit trail 
features to insure file integrity and assist in problem solving. 

 

RD01 SECURITY KEY CODE CORE TRACKING SYSTEM 

Computer: PC 
Information Category: TBD 
Language: Clipper 
DBMS Type: dBASE 
Media: Disk 
Interfaces: None 
System Owner: Dann Oakland 
System Owner Org: TA-E2 
Number of Users: 1-10 
Primary Customers: NASA/JBOSC 
Description: The Key Code Core Tracking System (RD01) is used by JBOSC 

Security Services to track the Locksmith key code core combinations 
for all locks at KSC and NASA controlled buildings. The Clipper 5.2 
standalone system allows the locksmith to retrieve data on existing 
combinations and generate new cores by using the pinning chart 
processing. 

 

RD02 NASA PERSONNEL SECURITY INFORMATION 

Computer: NACC - IBM 9672-RB6 Mainframe 
Information Category: BRT 
Language: NATURAL 
DBMS Type: ADABAS, Sequential 
Media: Disk 
Interfaces: PM93 (NPPS) - NASA PERSONNEL 
System Owner: Joann Brophy 
System Owner Org: TA-E2 
Number of Users: 1-10 
Primary Customers: NASA Security Office 
Description: Contains records of security information on KSC-NASA employees 

and selected data elements from the personnel files. Record keeping 
security investigative information is updated to the master file monthly 
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RD05 SECURITY AWARENESS INDEX 

Computer: NACC - IBM 9672-RB6 Mainframe 
Information Category: BRT 
Language: NATURAL 
DBMS Type: ADABAS 
Media: Disk 
Interfaces: PM50, RD00 
System Owner: Pat Klotz 
System Owner Org: TA-E2 
Number of Users: 1-10 
Primary Customers: NASA/JBOSC, SFOC, other contractors/subcontractors 
Description: Contains records of security awareness training, course information 

and scheduling, and training aid information on NASA and contractor 
employees, and other required persons. Provides Debriefing 
requirements and foreign travel tracking capability. 

 

RD06 SECURITY SERVICES CASE TRACKING SYSTEM 

Computer: PC 
Information Category: TBD 
Language: Clipper 
DBMS Type: dBASE 
Media: Disk 
Interfaces: None 
System Owner: Pat Klotz 
System Owner Org: TA-E2 
Number of Users: 1-10 
Primary Customers: NASA/JBOSC 
Description: Tracking of Security Investigations 

 

RD08 PERSONNEL INVESTIGATION/MONITORING SYSTEM 

Computer: Server 
Information Category: TBD 
Language: Clipper 
DBMS Type: dBASE 
Media: Disk 
Interfaces: None 
System Owner: Pat Klotz 
System Owner Org: TA-E2 
Number of Users: 1-10 
Primary Customers: NASA/JBOSC 
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Description: The RD08 Personnel Investigation System is an application which 
automate the personnel monitoring functions of the JBOSC Security 
Organization. The system tracks employee data and any open or closed 
cases. The system allows the user to track monitored cases on a 
scheduled basis, as well a non-monitored cases. The system also tracks 
gun club history for each employee. This application resides on a 
closed network environment with the JBOSC Security work area. It is 
a Microsoft Access 2.0 front-end application using Access 2.0 
databases and it is Year 2000 compliant. 

 

RD12 FIRE SERVICES PERSONNEL TRAINING REPORT SYSTEM 

Computer: PC 
Information Category: TBD 
Language: Clipper 
DBMS Type: dBASE 
Media: Disk 
Interfaces: None 
System Owner: Michael Stevens 
System Owner Org: TA-E2 
Number of Users: 1-10 
Primary Customers: NASA/JBOSC 
Description: The personnel training program is automated for record maintenance 

and reporting to assist meeting NASA and State of Florida 
requirements for fire fighting and safety. The automation insures each 
fireman meets all qualification for his/her duty assignments and 
training records track and reflect that prerequisite. Records of all 
classes and hours are maintained with recertification requirement alerts 
for requalification training. 

 

RD29 SECURITY/FIRE OUTAGE TRACKING SYSTEM 

Computer: PC 
Information Category: TBD 
Language: Clipper 
DBMS Type: dBASE 
Media: Disk 
Interfaces: None 
System Owner: Michael Stevens 
System Owner Org: TA-E2 
Number of Users: 10-50 
Primary Customers: NASA/JBOSC 
Description: System records, tracks the open outages/trouble tickets for Fire and 

Security. 
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RD30 INCIDENT REPORTING SYSTEM 

Computer: PC 
Information Category: TBD 
Language: Clipper 
DBMS Type: dBASE 
Media: Tape (6250 BPI) 
Interfaces: None 
System Owner: Pat Klotz 
System Owner Org: TA-E2 
Number of Users: 1-10 
Primary Customers: NASA/JBOSC 
Description: System records, tracks and reports to NASA all incident (patrol officer 

calls), times, locations, parties involved, etc. 
 

RD40 FIRE INSPECTION TRACKING SYSTEM W/BARCODE 

Computer: PC 
Information Category: TBD 
Language: Visual Basic 5.0 
DBMS Type: Access97 
Media: N/A 
Interfaces: None 
System Owner: Michael Stevens 
System Owner Org: TA-E2 
Number of Users: 10-50 
Primary Customers: NASA/JBOSC 
Description: The Fire Inspector Extinguisher Tracking supports automated Fire 

Inspection reporting to NASA. It has the capability of producing MS 
Word “Inspection Reports” that are sent as Email Attachments to the 
inspection site Manager. Inspections are tracked via an extensive 
reporting system. The system has local compressed database Backup 
capabilities in case of Network problems. Used to benefit all KSC and 
CCAFS organizations. 

 

RG60 EQUIPMENT RECONCILIATION 

Computer: NACC - IBM 9672-RB6 Mainframe 
Information Category: BRT 
Language: NATURAL 
DBMS Type: Sequential 
Media: Tape (6250 BPI) 
Interfaces: AC06 (STARS), tape; RG68 (NEMS), tape 
System Owner: Georgiana Barrial 
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System Owner Org: GG-B-C1 
Number of Users: 1-10 
Primary Customers: NASA Comptroller Office 
Description: Used for monthly reconciliation between STARS, NEMS, and FMO. 

A report is generated giving recap totals, activity description, and 
dollar figures 

 

RG67 NASA EQUIPMENT MANAGEMENT SYSTEM PROPERTY CUSTODIAN 
MODULE 

(Converted to Consolidated Asset Management System (CAMS) 09/2003) 
Computer: NACC - IBM 9672-RB6 Mainframe 
Information Category: BRT 
Language: NATURAL 
DBMS Type: ADABAS 
Media: Disk 
Interfaces: RG68, RG69 
System Owner: Rebecca Davis 
System Owner Org: TA-E1 
Number of Users: 10-50 
Primary Customers: JBOSC, SFOC, PGOC, other contractors, NASA Logistics Directorate 
Description: A standard agency-wide system designed as an extension of RG68 

NEMS to provide an interface to approve equipment status by 
'Electronic signature' of the Property Custodian and/or the NEMS 
Manager. The Property Custodian's function is to initiate online 
transactions against equipment assigned to them; the NEMS Managers' 
function is to approve the Property Custodians' transactions allowing 
the transactions to be processed against the Equipment file. 
 
The use of NEMSPCM significantly reduces the amount of paperwork 
required through the automated 1602 processing. Property Custodians 
and NEMS Control are able to process online transactions which 
primarily deal with equipment ownership. 

 

RG68 NASA EQUIPMENT MANAGEMENT SYSTEM (NEMS) 

(Converted to Consolidated Asset Management System (CAMS) 09/2003) 
Computer: NACC - IBM 9672-RB6 Mainframe 
Information Category: BRT 
Language: NATURAL 
DBMS Type: ADABAS, Sequential 
Media: Disk 
Interfaces: AC06, RG60, RG67, RG69, RG90 
System Owner: Rebecca Davis 
System Owner Org: TA-E1 
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Number of Users: 10-50 
Primary Customers: JBOSC, SFOC, PGOC, other contractors, NASA Logistics Directorate 
Description: A standard agency system designed to track information and activity 

pertaining to NASA capital and sensitive equipment. NEMS 
transactions track the movement of equipment in and out of an 
installation, equipment disposal, equipment maintenance, and 
equipment inventory. Transactions are entered, edited, and applied 
Online. Batch reports assist in both monitoring these activities and 
maintaining an accurate and up-to-date database. All items are 
managed by Equipment Control Number (ECN). 
 
The Online system is menu driven with formatted screens; the user 
enters the information that determines which screen appears next, or 
enters data necessary to update an equipment or table record. 
Capabilities are: Online updating of the local database, overnight 
updating of the central database, Online query and report generation, 
Online NASA-wide screening of the central database, standardization 
of data elements throughout the agency, automation of the inventory 
process, and computer generated standard forms. The system has 
separate partitions for each user. 

 

RG69 NASA EQUIPMENT INVENTORY SYSTEM (Subsystem of RG68) 

(Converted to Consolidated Asset Management System (CAMS) 09/2003) 
Computer: NACC - IBM 9672-RB6 Mainframe 
Information Category: BRT 
Language: NATURAL 
DBMS Type: ADABAS 
Media: Disk 
Interfaces: RG68 
System Owner: Rebecca Davis 
System Owner Org: TA-E1 
Number of Users: 10-50 
Primary Customers: JBOSC, SFOC, PGOC, other contractors, NASA Logistics Directorate 
Description: A standard agency system designed to capture physical inventory data 

and process this data against the capital equipment file. The inventory 
is done with a bar code reader, exploded to a PC, and then uploaded to 
the mainframe. Online transactions are provided for reconciling the 
physical inventory with the equipment file. The system provides for 
multiple locations and users. 

RG71 LSOC LOGISTICS OPEN REQUIREMENTS MANAGEMENT TRACKING 
SYSTEM (LORMS) 

Computer: NACC - IBM 9672-RB6 Mainframe 
Information Category: BRT 
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Language: NATURAL 
DBMS Type: ADABAS 
Media: Disk 
Interfaces: None 
System Owner: Bill Johnson 
System Owner Org: LSOC 
Number of Users: 1-10 
Primary Customers: SFOC 
Description: Used to process, control, manage, and report the status of all Orbiter-

related open items. Included are mod kits, component end items, 
LRUs, spares, and flight GSE. A menu selection is provided for update 
or report generation. All records and data elements pertaining to 
receipt, deletion, and modification are included in the system. There 
are about 10,000 records in the system. 

RG90 NPDMS - NASA PROPERTY DISPOSAL MANAGEMENT SYSTEM AIM 
STANDARD 

(Converted to Consolidated Asset Management System (CAMS) 09/2003) 
Computer: NACC - IBM 9672-RB6 Mainframe 
Information Category: BRT 
Language: NATURAL 
DBMS Type: ADABAS 
Media:  
Interfaces: None 
System Owner: Pauletta McGinnis 
System Owner Org: TA-E1 
Number of Users: 1-10 
Primary Customers: NASA Logistics Directorate 
Description: NASA Property Disposal System (NPDMS). The NPDMS is an 

online, menu-driven system providing the system user with the 
capability to enter transactions affecting the status and disposition of 
excessed property items, request ad hoc reports, modify system user 
access capability, and select and determine batch report tape and 
frequencies.  It also provides automatic determination of excess item 
status based upon screening dates and generates the appropriate 
reports. 

 

SI01 SLF PRIOR PERMISSION REQUEST SYSTEM  

Computer: SERVER 
Information Category: ADM 
Language: TBD 
DBMS Type: S/A 
Media: TBD 
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Interfaces: TBD 
System Owner: NASA 
System Owner Org: NASA 
Number of Users: TBD 
Primary Customers: TBD 
Description: The Shuttle Landing Facility System (SI01) is used to track flight 

activity and daily log information for the Shuttle Landing Facility 
Organization. This system maintains records for work hours for the 
SLF personnel, a daily log file of entries identiIn addition to the 
maintenance of these files, there are several other files that are used to 
validate values entered in some of the data fields. These include tables 
for aircraft types, daily log activity types, log entry status types, SLF 
personnel initThese tables are controlled from the Maintenance menu, 
which has limited access via a password. 

 

SI07 PRINTING AND MICROGRAPHICS INFORMATION SYSTEM (PAMIS)  

Computer: CLIENT/SERVER 
Information Category: TBD 
Language: Clipper 
DBMS Type: dBASE 
Media: Disk 
Interfaces: None 
System Owner: James Courson 
System Owner Org: TA-E1 
Number of Users: Over 50 
Primary Customers: NASA/JBOSC 
Description: Records and tracks status of reproduction services work orders and 

generates reports of activity volumes for NASA. 
 

SI18 PROPELLANT HANDLERS EMSEMBLE SYSTEM 

Computer: CLIENT/SERVER 
Information Category: TBD 
Language: Clipper 
DBMS Type: dBASE 
Media: Disk 
Interfaces: None 
System Owner: Eric Dirschka 
System Owner Org: TA-D2-B 
Number of Users: 1-10 
Primary Customers: NASA/JBOSC 
Description: Automated log Propellant handlers ensembles, including inventory of 

damage and repairs. 
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SI36 DATA ENTRY SYSTEM 

Computer: NACC - IBM 9672-RB6 Mainframe 
Information Category: BRT 
Language: NATURAL 
DBMS Type: ADABAS 
Media: Disk 
Interfaces: GH29, RG38, RG60 
System Owner: Joe Detrano 
System Owner Org: GG-B-B 
Number of Users: 1-10 
Primary Customers: NASA, JBOSC 
Description: Data Entry facility replacing keymaster key-to-disk product.  Basic 

data entry facility for NASA Payroll, Time and Attendance. 

SI37 PROPELLANTS/LIFE SUPPORT SCHEDULING SYSTEM 

Computer: CLIENT/SERVER 
Information Category: TBD 
Language: Clipper 
DBMS Type: dBASE 
Media: Disk 
Interfaces: None 
System Owner: Eric Dirchka 
System Owner Org: TA-D2-B 
Number of Users: 1-10 
Primary Customers: NASA/JBOSC 
Description: PC application which allows the shop schedulers to track the Life 

Support shop activities in a DOS networked environment and display 
to the shop up-to-the-minutes changes which require lead 
acknowledgement 

 

SI40 TELEPHONE SUPPORT TRACKING SYSTEM 

Computer: PC 
Information Category: TBD 
Language: Clipper 5.2e 
DBMS Type: DB1 
Media: N/A 
Interfaces: None 
System Owner: Billy Wilson 
System Owner Org: TA-B3 
Number of Users: 1-10 
Primary Customers: NASA/JBOSC 
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Description: The Telephone Support Tracking System ( SI40) is used to track and 
record all necessary information on the telephone systems at the 
Kennedy Space Center to support the Operations & Maintenance 
Contract. This system surveys all telephone support request for 
standards conformity to KHB 2540.1B and to format the customer’s 
request in telephone terminology. 

 

SI49 OUTBOUND FREIGHT REGISTER SYSTEM 

Computer: CLIENT/SERVER 
Information Category: TBD 
Language: Clipper 
DBMS Type: dBASE 
Media: Disk 
Interfaces: none 
System Owner: Marlene Satterthwaite 
System Owner Org: TA-E1 
Number of Users: 1-10 
Primary Customers: NASA/JBOSC 
Description: System provides the facilities for controlling all outbound international 

and domestic shipments. 
 

SI54 NASA CONTRACTS TRACKING SYSTEM 

Computer: PC 
Information Category: TBD 
Language: Clipper 5.2e 
DBMS Type: DB1 
Media: N/A 
Interfaces: None 
System Owner: Rebecca Denis 
System Owner Org: TA-E1 
Number of Users: 1-10 
Primary Customers: NASA/JBOSC 
Description: This system provides a means to monitor the status of NASA 

contracts. The capabilities include: status as open, partial, or closed; 
tracking date received, in checked, quality controlled, delivered, and 
signed by NASA; line item requirements for quality control; status of 
test travelers; and reports capabilities regarding time to process, items 
closed within a requested time frame, and open items. This resides on 
the NT server as a Clipper 5.2e networked application. 
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TA01 KAITS KSC ACTION ITEM TRACKING SYSTEM 

Computer: NASA Server 
Information Category: TBD 
Language: ColdFusion 
DBMS Type: SQL 7.0 
Media: N/A 
Interfaces: None 
System Owner: Janet Gobaira 
System Owner Org: TA-B1 
Number of Users: Over 50 
Primary Customers: NASA 
Description: KAITS is a Web-Based application used to initiate, process and 

monitor action items assigned to NASA Organizations and/or 
employees. KAITS can be used by all NASA KSC organizations for 
the tracking of action assignments and the dissemination of action 
information. KAITS provides a single repository of information for all 
actions and reference material from sources generating an action. 

 

TA02 CRS CONFERENCE ROOM SCHEDULER 

Computer: HOSTED ON ODIN SERVER; SUSTAINED BY JBOSC 
Information Category: TBD 
Language: Active Server Pages 
DBMS Type: SQL 7.0 
Media: N/A 
Interfaces: None 
System Owner: Brian Bookhart 
System Owner Org: TA-B1 
Number of Users: Over 50 
Primary Customers: NASA 
Description: Allows all KSC employees with KSC.NASA.GOV email accounts and 

domains with trusted ODIN servers to review conference room 
schedules and reserve a room. Conference rooms are classified as 
Open, Closed, or Private.  Includes automatic e-mail notification.  
Supports Netscape 3.0+ and Internet Explorer 4.0+. 

 

TA04 RECORDS MANAGEMENT TRAINING SYSTEM (RMTS) 

Computer: HOSTED ON ODIN SERVER; SUSTAINED BY JBOSC 
Information Category: TBD 
Language: ColdFusion, Micromedia Flash, Adobe Acrobat 
DBMS Type: Access97 
Media: N/A 
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Interfaces: None 
System Owner: Marilee Tewksbury 
System Owner Org: TA-E1 
Number of Users: Over 50 
Primary Customers: NASA 
Description: Developed for the KSC Training Office to serve the training needs of 

the KSC Records Officer.  RMTS is a web-based training system 
available to all KSC users. 

 

TA05 TECHDOC 

Computer: Server 
Information Category: BRT(TDKSC&TDJBOSC), MSN(TDELV) 
Language: ColdFusion 
DBMS Type: SQL 7.0 
Media:  
Interfaces: None 
System Owner: Carolyn Paquette 
System Owner Org: TA-B1-D 
Number of Users: Over 50 
Primary Customers: NASA/JBOSC 
Description: TechDoc 2.0 is a document management system developed by NASA 

to control the publication, release, and maintenance of documents.  
TechDoc is available via a web interface to all KSC employees and 
other authorized users off center.  Some documents are also available 
to the general public. 
 
TechDoc 2.0 is used by each of the major contractors at KSC to store 
and manage their documents.  This system is comprised of two search 
managers (TDSearch and TDGlobal) and three database servers 
(TDKSC, TDJBOSC, and TDELV). 
 
TechDoc 2.0 is operated and maintained by JBOSC.  NASA is 
currently performing new development and application maintenance 

 

TA06 KSC EMPLOYEE DATA WAREHOUSE 

Computer: ODIN Server 
Information Category: BRT 
Language: Active Server Pages 
DBMS Type: SQL 7.0 
Media: N/A 
Interfaces: AC02, HM03 
System Owner: Cindy Kirkpatrick 
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System Owner Org: TA-B3 
Number of Users: Over 50 
Primary Customers: NASA 
Description: Contains data to identify the personnel at KSC (Employee Data 

Warehouse). 
 

TA08 ACCESS CONTROL AND INTRUSION DETECTION SYSTEM II (ACIDS II) 

Computer: IBM RS6000/AIX 
Information Category: MSN 
Language: C, SQL 
DBMS Type: INFORMIX 
Media: Disk, Tape 
Interfaces: ATHS 
System Owner: Michael Stevens 
System Owner Org: TA-E2 
Number of Users: 10-50 
Primary Customers: NASA/JBOSC Security 
Description: ACIDS II provides Access Control and Intrusion Detection capabilities 

at various KSC controlled areas. The system receives intrusion alarms 
and cardreader access information from 34 intelligent Remote 
Terminal Units. Alarms and database information are displayed on 
operator X terminals. Remote database access and visitor authorization 
capability are provided by Pentium based workstations. 

 

TA09 ACCESS TRANSACTION HISTORY SUBSYSTEM (ATHS) 

Computer: IBM RS6000/AIX 
Information Category: MSN 
Language: C, SQL 
DBMS Type: INFORMIX 
Media: N/A 
Interfaces: PASS, ACIDS II, LOACS 
System Owner: Michael Stevens 
System Owner Org: TA-E2 
Number of Users: 10-50 
Primary Customers: NASA/JBOSC Security 
Description: The ATH records access transactions effected on two Access Control 

systems and records them on optical media. The system is used for 
Security investigations. The ATH also distributes area 
authorization/de-authorizations to the Access Control Systems. 
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TA10 LAUNCH OPERATIONS ACCESS CONTROL SYSTEM (LOACS) 

Computer: GesPac/OS9 
Information Category: MSN 
Language: C 
DBMS Type: INFORMIX 
Media: Disc 
Interfaces: ATHS 
System Owner: Michael Stevens 
System Owner Org: TA-E2 
Number of Users: 1-10 
Primary Customers: NASA/SFOC/JBOSC Security 
Description: LOACS provides access control functions for the firing rooms and 

other facilities in the Launch Control Complex (LCC) area.  
Authorizations and deauthorizations to access KSC controlled areas are 
generated in the Personnel Access Security System (PASS) and sent to 
LOACS through the Access Transaction History Subsystem (ATHS).  
All areas monitored and controlled by LOACS will migrate to the 
Access Control & Intrusion Detection System (ACIDS) II.    

 

TA11 SPECSINTACT (SPECIFICATIONS-KEPT-INTACT) 

Computer: Server 
Information Category: TBD 
Language: C, C++, Visual Basic 
DBMS Type: ASCII Text 
Media: N/A 
Interfaces: Word, Adobe Acrobat 
System Owner: Miguel Morales 
System Owner Org: TA-D 
Number of Users: Over 50 
Primary Customers: NASA/NAVY/ARMY/Associated engineering firms/JBOSC 
Description: An automated system for preparing facility construction specifications 

used worldwide by NASA, Navy, and Army.  The software is 
continually enhanced in response to user suggestions and guidance 
from the Interagency Configuration Control and Coordinating Board, 
which oversees any changes to the system.  Operation and 
Maintenance includes program upgrades, enhancements and problem 
corrections. JBOSC also Distributes the software to the National 
Institute of Building Sciences (NIBS) and Post software releases for 
download from the SI Web site. JBOSC also provides telephone 
support services to users worldwide - Monday through Friday 7:30 am 
to 4:30 pm, Maintain and update the SpecsIntact web pages, and 
update and maintain user documentation. JBOSC is required to 
coordinate and present at bi-annually Interagency Configuration 
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Control and Coordinating Board Meetings, document and post minutes 
on the web site. JBOSC Updates and maintains change request and bug 
databases 

 

TA12 FACILITY PROJECT MANAGEMENT SYSTEM (FPMS) 

Computer: Server 
Information Category: TBD 
Language: Visual Foxpro 
DBMS Type: Visual Foxpro 
Media: N/A 
Interfaces: Word, Project 
System Owner: Miguel Morales 
System Owner Org: TA-D 
Number of Users: Over 50 
Primary Customers: NASA/JBOSC 
Description: KSC Engineering Development Directorate designed the Facility 

Project Management System for use by all NASA Centers to request, 
manage, and track Construction of Facility projects.  The ongoing 
support for the system includes, telephone support services (help desk) 
to all FPMS users at all Centers Monday through Friday 7:30 am to 
4:30 PM (EST) consisting primarily of general system operation 
assistance and help to the System Administrators and Network 
Administrators at each Center. Maintenance and updates to the FPMS 
Internet Home Page weekly and system documentation. JBOSC 
provides user training,  operates and maintains four NT workstations, 
and one (1) NT Server. The KSC System Administrator provides the 
system administrator function for the KSC server system. JBOSC 
provides sustaining engineering to make upgrades, enhancements and 
problem corrections. 

 

TA14 FILENET ELECTRONIC FORMS MANAGER (INFORMED) 

Computer: JBOSC Server 
Information Category: ADM 
Language: COTS 
DBMS Type: SQL, Access 
Media:  
Interfaces:  
System Owner: Courson, James T. 
System Owner Org: TA-E1 
Number of Users:  
Primary Customers: JBSC, NASA, ODIN 
Description: The FileNet Forms Manager is a 300 concurrent use license that 
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operates as a thick client application.  JBOSC and ODIN are 
responsible for application deployment to user desktops.  There are 
potentially 5,000 - 6,000 users.  The application runs on the user 
desktop, or a second method of electronic forms retrieval is via 
ColdFusion web pages from the SGS Home page URL kscforms. 

 

TA15 KSC FIRE ALARM SYSTEM 

Computer: IBM-PC 
Information Category: BRT 
Language: COTS (Simplex) 
DBMS Type:  
Media:  
Interfaces:  
System Owner: Stevens, Michael B. 
System Owner Org: TA-E2 
Number of Users:  
Primary Customers: NASA 
Description: Utilizes a MS Windows 95 Operating System.  Displays fire alarm 

information to dispatchers.  System used for annunciating and 
controlling the various fire alarm points of NASA facilities.  The 
graphical interface allows operators to interact with the system through 
the use of mouse, keyboard, and touch screen input.   The Simplex 
systems can be monitored at the Joint Communications Control Center 
(JCCC) at KSC and the Alternate the Joint Communications Control 
Center (A-JCCC) at CCAFS.  JBOSC is responsible for sustaining the 
displays and database. 

 

XA01 OPPORTUNITY FOR IMPROVEMENT (OFI) 

Computer: HOSTED ON ODIN SERVER; SUSTAINED BY JBOSC 
Information Category: ADM 
Language: ColdFusion 
DBMS Type: SQL 7.0 
Media: N/A 
Interfaces: None 
System Owner: Michele Foster 
System Owner Org: XA-G 
Number of Users: Over 50 
Primary Customers: NASA 
Description: The Opportunity for Improvement (OFI) system is designed to obtain 

comments and suggestions from the public and internal customers 
regarding any subject related to Kennedy Space Center.  It has a web 
interface linked to the KSC homepage “Customer Connection.”  Upon 
submission of a comment/suggestion, the OFI manager is notified, a 
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directorate is assigned the action to evaluate the suggestion, suspense 
dates are established, and the OFI is processed through the HQ to the 
Management Advisory Board or Executive Council, as appropriate, 
until it is either implemented or determined not feasible.  As the OFI is 
routed through the system, an audit trail is established and automatic e-
mail is activated upon specific events.  The OFI system includes search 
and report capabilities. 

 

YA02 DATA PROCESSING SYSTEM (DPS) 

Computer: Loral OS/90, 3-SunSparc SunOS, DEC Workstation 5000 Ultrix 4.1B, 
and Alphatronix Optical Storage Disk Storage (Note: Compaq 1000 
Unix Server for Optical Disk Storage & Database and 2-DEC Alpha 
2000 Open VMS Ver. 7 for Launch Data.) 

Information Category: SER 
Language: ASP, Fortran, C, COTS (Matlab , PVWave) 
DBMS Type: Oracle 
Media:  
Interfaces:  
System Owner: Hauss, Sharon 
System Owner Org: YA-C2-T 
Number of Users: 10-50 
Primary Customers: NASA YA Labs and TestBeds 
Description: • SSME Data Reduction at High Volume, High Sample Rates - 

Specific analysis of SSME vibrations and SSME "pops" can be 
detected by sampling at 100KHz frequencies and filtering the data at 
lower frequencies.  SSME refurbishment is extremely costly and this 
analysis conducted jointly at KSC, MSFC, and Stennis is one of the 
ways in which SSME performance/wear is analyzed.  Because of the 
high frequency, data bit accuracy, and filtering capabilities of the 
engineering computer systems, these centers have proposed that 
JBOSC perform all of the data reduction requirements of each center at 
KSC.  JBOSC provides a “waterfall” time frequency domain (FFT) 
plot of each of the measurements to main engine cutoff. 
 
STS METEOROLOGICAL REQUIREMENTS 
 
• SLF Winds Return to Launch Site, SLF Shuttle Landing Data 
Acquisition - SLF telemetry data is acquired by JBOSC three hours 
prior to launch/landing through thirty minutes after launch/landing 
from three sites at the SLF.  In addition to wind speed, the wind 
direction is required for the crosswinds vector calculation.  This data is 
used for post launch analysis as required by YA-D Weather Projects 
office and is utilized in RTLS and shuttle landing constraint analysis.  
The current "safe" wind speed limit is approx. 18 knots, depending on 
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the wind direction relative to the runway (cross winds vector). 
 
• Shuttle Launch Commit Criteria  Data Acquisition Analysis - There 
is a current requirement to archive meteorological data to support a 
review of launch commit constraint criteria applicable to cloud 
electrification and "cloud to cloud" or "cloud to ground" lightning, 
cross winds speed and vector analysis for SLF landing and RTLS 
(return to launch site) constraints, and basic LPLWS (lightning 
warning) analysis to minimize disruption of launch support activities 
resulting from lightning and severe thunderstorm activity.  Electric 
potential gradient data and Doppler radar data is processed 24/7 and 
archived by JBOSC from the ROCC (Range Operations Control 
Center) and MIDDS (Meteorological Interactive Data Display 
System).  The data is made available for specific dates, locations, 
altitudes, and time periods from ground systems and Doppler radar 
systems to support this research to determine if launch constraints may 
be modified or relaxed. 
 
• Shuttle Processing Operations Adverse Weather Warnings Data 
Acquisition - Data from the CCAFS ROCC and MIDDS is archived by 
JBOSC Software Control Systems and provided to NASA, MIT, 
DARPA, Marshall Space Flight Center, Colorado State University, 
National Center for Atmospheric Research in support of government 
funded projects to pinpoint the origination of cloud electrification and 
predict cloud to cloud and cloud to ground lightning.  These studies are 
coordinated by NASA and are used to dictate early warning conditions 
for shuttle operations, especially for personnel working up to 200 feet 
above ground near the orbiter and unmanned space vehicles.  It is 
important for this research to have accurate data, available at high 
sample rates, to better understand and predict accurately atmospheric 
phenomena, especially lightning. 

 

YA03 ENGINEERING ANALYSIS VMS COMPUTER SYSTEM (EAS) 

Computer: DEC Station (TRMM), 2-Alpha 2000 Open VMS Servers 
(MIDDS/DPS), SGI 2100 (Engineering Server) 

Information Category: MSN 
Language: Fortran, C, DCL 
DBMS Type: ISAM 
Media:  
Interfaces:  
System Owner: Melton, Greg 
System Owner Org: YA-D1 
Number of Users: over 2000 
Primary Customers: NASA Weather Office, NASA YA Engineering, Rocketdyne, CTI 
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Description: The Engineering Analysis Computer System (EAS) serves as the 
primary system for NASA, JBOSC, other contractor engineers and 
end-users to support data analysis of the Space Shuttle and its Ground 
Support Equipment (GSE).  Once the launch telemetry data is acquired 
and processed, NASA Engineers utilize these systems to perform 
various types of analysis of the data.  The NASA Labs and Testbeds 
engineers perform structural stress analysis and modal analysis for 
projects such as the MLP model, Shuttle Lifting Sling, and VETA 
(Verification Test Article), using commercial software tools.  
Engineers analyze launch data for vibration, acoustics, strain, pressure, 
and acceleration; and perform troubleshooting of LOX pump 
operations, and also leak detection analysis. 
 
HARDWARE: The system consists of one (1) VAX Station 3100, two 
(2) Alpha Server 2000, and three (3) DEC Prioris HX6200 NT 
Servers,.  The system also includes over 250GB of hard disk storage, 
one HP1715T 300GB Magneto Optical Disk Jukebox, CD-ROM 
mastering system, six (6) 8mm tape drives, six (6) 4mm tape drives, 
seven (7) Digital Linear Tape (DLT) backup units, two (2) 9 track tape 
drives, consoles, printers, plotters, terminals, and other peripherals 
 
SOFTWARE:  JBOSC SW Control Systems Support personnel 
provide support for installation, upgrade, tuning, troubleshooting, and 
maintenance for the Irix Server, OpenVMS Servers, Compaq Tru64 
UNIX, NT Server, and MS Windows 95, MS Windows 98, MS NT, 
and MS Win2000 workstation platforms.  This work is done on the 
servers maintained by Systems Support personnel in the HQ3470 room 
and also on individual systems of both its own department and those of 
NASA Engineers and contractors.  In addition, support is provided for 
software compilers and other packages that are run by the customers, 
such as C, Fortran, Perl, IIS, Pathworks, Multinet, Matlab, PV-WAVE 
mathematical analysis, Oracle database management system software, 
Electronic Document Systems, and NFS and Samba file sharing 
software. 
 
OTHER MAJOR SUPPORT SERVICES: 
 
• Server Support: Network printing, disk sharing, X Windows interface 
services are provided on the NT servers and Open VMS Cluster for 
NASA and contractor users.  Software supported includes LAN 
Manager, Internet Information Server, Netware, and MacIntosh PCs 
and workstations. 
 
• Support for Micrographics and Printshop: The NT server disk storage 
cabinet is utilized as a staging area to process several thousand 
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electronic document images per day. These include Fact Sheets, OMIs, 
Failure Analysis data, KSC Forms, Launch Readiness Reviews, 
Payloads Documentation, Flight Software Documentation, Space 
Shuttle Mission Reports, Flight Requirements Documents, Launch 
Commit Criteria Documentation.  Support to these operations include 
 
1) Software Installation & Configuration for the following products: 
 
a) Rimage Primo CD software: records data to multiple CD ROMs 
 
b) Powerscan IDEA: scans documents to TIFF images 
 
c) Doculex PDF capture: scans documents to PDF files 
 
d) Solimar Print/Director: handles mainframe (KIMS & Amdahl) 
printing 
 
e) Xerox Digipath: scans and submits documents to the Docutech 
printers 
 
f) PLP Plotworks: scans and prints large format documents 
 
g) Wicks & Wilson Scan & Print: scans and prints aperture cards 
 
h) Roxio EasyCD: CD ROM recording software 
 
i) Novastor Novaxchange: reads 9-track tapes 
 
j) Adobe Acrobat: convert TIFF to PDF searchable files 
 
k) IMR Alchemy: document database for archival and retrieval 
 
l) KSC Viewer: used for viewing TIFF documents stored on CD ROM 
 
m) LSOC Indexer: builds an index of TIFF files stored on CDROM 
 
n) Barcode Fixer: repairs barcode information for scanned documents 
 
o) KEDS Viewer: used for viewing CAL files stored in KEDS system 
 
2) System Administration for the following systems: 
 
a) Docutech Sun Workstations (3) running Solaris 2.6 
 
b) Docutech Scan Workstations (3) running Windows NT 4.0 
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b) Powerscan Workstations (2) running Windows 98 
 
c) Doculex Workstation (1) running Windows 98 
 
d) Solimar Server (1) running Windows NT 4.0 
 
e) Plotworks Workstation (1) running Windows NT 4.0 
 
f) COLD Workstation (1) running Windows NT 4.0 
 
g) Xerox Splash Workstation (1) runs MACos 
 
h) CD-recording Workstations (4) running Windows 98 
 
i) Printshop Server (DE-NTS2) running Windows NT 4.0 
 
3) Programming Support for CAL2WPF: used to convert TIFF files to 
Wilks & Wilson's WPF format 
 
• Material Safety Data Sheets (MSDS):  Provide support to the serving 
of JBOSC Material Safety Data Sheets on a Linux platform. 
 
• Engineering Software: Engineering software products such as 
MATLAB, PV WAVE, and ILS are supported for use by NASA and 
contractors on the VMS Cluster. 
 
• Applicon Drawings:  The OpenVMS Cluster is the Repository for all 
of the old Applicon drawings, and also provides conversion services 
from Applicon to DXF format. 
 
The NASA Labs and Testbeds Engineering organization performs 
analysis of all non-fluids related ground support equipment, utilizing 
Computer Aided Engineering (CAE) software, supplemented by other 
commercial software tools (Matlab, PVWave) on the engineering 
computers as needed.  The Fluids engineering organization performs 
analysis on mechanical components on ground support fluids systems 
utilizing the same software tools. Other scientific software tools 
assisting engineering personnel include ILS (Interactive Laboratory 
System), and Visual FORTRAN. 

 

YA04 COMPUTER AIDED DESIGN/COMPUTER AIDED ENGINEERING (CAD/CAE) 

Computer: JBOSC Server 
Information Category: BRT 



 JBOSC Technical Exhibit 7.0-007 

 13 November 2003 

 53  

Language:  
DBMS Type:  
Media:  
Interfaces:  
System Owner: Melton, Greg 
System Owner Org: YA-D1 
Number of Users: 200-300 
Primary Customers: NASA, JBOSC 
Description: The CAD/CAE Systems and Support group provides Computer-related 

services to the JBOSC and NASA Engineering communities, including 
Windows NT Domain and Workstation administration; Network 
Services; Data Management and Server services; Windows Printing 
and Plotting services; Licensing services for MicroStation and Pro 
Engineer; Installation and Support services for MicroStation and Pro 
Engineer, Trouble Call services, support for standard Office 
applications, and Data Backup and Restore services. This level of 
support is provided to a Primary audience of approximately 175 End-
Users, with casual support to an additional 150 MicroStation Users 
outside of our Primary audience. The CAD/CAE support group is the 
Primary Licensing and Support group for both MicroStation and Pro 
Engineer at KSC.  
 
The CAD/CAE support group directly maintains 7 Windows NT 
Servers (for Domain Administration, as well as File Serving). Most 
CAD/CAE Servers are standalone NT machines, while one of the 
Servers is a Level-5 RAID Fault Tolerant file server. The group also 
builds, configures and delivers the Workstations used by our JBOSC 
customers. These are primarily Windows NT 4.0 and Windows 2000 
Professional machines. 
 
In addition to JBOSC-related support, the CAD/CAE group is 
responsible for the support of NASA-YA high-end Engineering 
customers. Services include installation, configuration, system 
administration and upgrades of government supplied CAD/CAM 
licensing software, CAD/CAM libraries, CAD/CAM PDM, associated 
administrative software, etc.; installation and upgrades of government 
supplied CAD/CAM applications and engineering analysis software 
loaded locally on user's computers; performing NT Engineering 
Server, daily and weekly incremental and full back-ups for all the 
CAD/CAM and engineering analysis workstations.  Each workstation 
has a working area defined for each user and only that area is backed-
up.  The CAD/CAE group  is also responsible for providing help desk 
service for users of CAD/CAM and engineering analysis workstations 
(i.e. problems involving printing, network communication, NT Admin 
Server access, workstation access, etc.) 
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Software Services and Customer Support 
 
• Sustaining engineering services for MicroStation-SE and 
MicroStation-J and other Bentley/Intergraph software includes support 
for quarterly software updates, software distribution, installation, 
customer support, troubleshooting, and consulting. 
 
• There are approximately 75 copies of MicroStation (Windows-based) 
under full maintenance at KSC. JBOSC procures 50 licenses and 
NASA procures 25 licenses.   Additionally, there are currently 
approximately 50 seats of Pro Engineer (a high-end parametric 3D 
modeler) using licenses provided by NASA, being supported by the 
CAD/CAE Systems group. 
 
CAD Printing/Plotting Support 
 
• Plotting support generally involves resolution of network 
connectivity, file compatibility, metafile interpreter or font/pattern 
resource issues. 
 
• Windows-based Print services generally involve connectivity and 
formatting issues relating to printing Office documents in large formats 
(i.e. printing Office documents on large format Cad Plotters.) 
 
Windows NT Support 
 
• Most of the work involves the areas of Domain administration and 
providing Backup and Restore services for CAD customers.  Currently 
two independent CAD_CAE Backup systems provide more than 200 
Backup jobs per week. 
 
• This effort generates several support requests each month and entails 
initial set-up, check out and delivery of new workstations. 
 
Engineering Analysis Support: This area involves software evaluation 
and expert consulting where a more thorough level of technical 
analysis is needed.  Typically, hardware and software are reviewed and 
matched up with very demanding technical requirements.  In addition, 
custom high-end Engineering Hardware and Software solutions are 
configured, delivered and maintained, such as RAID-based redundant 
File/Project Management Servers for Pro-Engineer (Intralink), License 
Servers for MicroStation and Pro-Engineer, and File Servers for the 
Engineering community.   Also routine PC support of the same 
customers and overall system integration is provided.  A variety of 
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special and ever-changing software drivers and interfaces are required 
for this support. 

 

ATDS ANNUAL TRAINING AND DEVELOPMENT SURVEY (ATDS) 

Computer: ODIN Server 
Information Category: ADM 
Language: Cold Fusion 5 
DBMS Type: SQL Server 7 
Media:  
Interfaces:  
System Owner: Chance, Steve 
System Owner Org: BA-C 
Number of Users: over 50 
Primary Customers: NASA 
Description: The primary function of the ATDS application is to collect data 

regarding desired training from each KSC NASA employee.  
Secondary functionality is related to utilization of reports which 
summarize data entered. An example would be a report which 
indicates how many people center wide are requesting to attend 
courses at a college, the total dollar value of these requests, and a 
breakdown by directorate of all such requests.  Once collected, the data 
can be used in a variety of ways including training budget estimates or 
other determined usage. 

 

CCS COMPLEX CONTROL SYSTEM (CCS) 

Computer: JBOSC Server 
Information Category: SER 
Language: GOAL 
DBMS Type: N/A 
Media:  
Interfaces:  
System Owner: Nurge, Mark 
System Owner Org: YA-D2 
Number of Users:  
Primary Customers: NASA 
Description: The Complex Control System (CCS) provides remote monitoring and 

control for the Heating Ventilating and Air Conditioning/Water and 
Waste (HVAC/W&W) systems, 60 Hertz Power systems, and Pad 
Water/Pneumatics systems at the Kennedy Space Center (KSC). CCS 
was implemented to provide remote monitoring and control of selected 
systems during checkout and launch. The CCS monitoring and control 
consoles are located in Room 1P9 of the Launch Control Center 
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(LCC). Field devices located throughout KSC are used to collect 
sensor inputs and distribute discrete commands. 
 
Software: The operating system and support software are provided and 
maintained by SFOC. The support software runs on the Central 
Processing Units (CPUs) in the consoles, the Front End Processors 
(FEPs), the Processed Data Recorder (PDR) and the Shared Peripheral 
Area (SPA). This is the executive software used to interpret the 
applications software and coordinate the CPU to CPU 
communications. Support software consists of the compiler, configured 
and systems build utilities, which are used to develop Ground 
Operations Aerospace Language (GOAL) application programs and 
display skeleton graphics on the console’s Cathode Ray Tube (CRT). 
The update mechanism for this software is the same system that is used 
for launch system check-out software and requires a deliberate and 
extensive development and review cycle. 

 

KIS KSC INTERNET SYSTEM (KIS) 

Computer: JBOSC Server 
Information Category: BRT 
Language: Cold Fusion, ASP 
DBMS Type: SQL Server, Access 
Media:  
Interfaces:  
System Owner: O Rourke, Patrick 
System Owner Org: IT-D3 
Number of Users:  
Primary Customers: NASA, Public 
Description: The KSC Internet System is an integrated system of computer 

hardware and software hosting Web sites and applications which 
provide general information to the KSC community and to the World-
wide Public. 
 
• Public Web System provides the worldwide public general 
information about the general functionality and physical location of 
KSC, NASA Space Shuttle Launch and Landing activities, Expendable 
Launch Vehicle Launch Activities, International Space Station 
activities, NASA Business opportunities, Past Space Flight Archives, 
Educational materials, and Business Opportunities. 
 
• Internal Web system provides KSC NASA and Contractor employees 
access to KSC Daily News and Newsletters, work related reference 
materials, Major Projects status, Computer and Information Systems 
news and updates, KSC Contractor information, NASA KSC 
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Organization and General information, such as:  Disabilities 
Awareness and Action Working Group, Equal Opportunity Office, 
Documents and Directives, Employee contact information. 
 
KSC INTERNET SYSTEM APPLICATIONS 
 
• Customer Contact Center is designed to enhance interactions with 
customers, enabling government employees and staff to find and 
provide information to questions from internal and external customers 
as well as allow customers to engage in self-service. Having the 
capability to take common requests for information, bringing that 
information out to the web and making that information searchable to 
the public is beneficial. In addition, provide the ability to process 
requests from customers through this application that track and status 
requests as well as the ability to provide brief and up to the minute 
status of activities. 
 
• Countdown Clock simulates the actual launch Countdown Clock. The 
application is activated at T-43 hours and counts down through all of 
the appropriate built-in holds, until approximately three days prior to 
landing. This Virtual Countdown Clock is viewed via the External 
KSC Home Page. 
 
• KSC Search Engine provides search capability throughout the KSC 
Internet site. Verity has been incorporated as an indexing software, 
which powers the actual search activity and allowing advanced 
searching to be performed. The application provides extremely fast 
return of search results, highlighting of keywords in the document 
summary of the search results page, has the ability to search within a 
result set, and provides numerous advanced search options. 

 

SCF SAP CORE FINANCE 

Computer: Sun Enterprise10000 
Information Category:  
Language: ABAP 
DBMS Type: Oracle 
Media:  
Interfaces: Labor Distribution (AC07/GH29), Treasury 
System Owner: Sam Lenck 
System Owner Org: GG 
Number of Users: 350 
Primary Customers: GG & OP 
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Description: Agency Core Financial Management system.  JBOSC is responsible 
for providing System Administrative, and Interface support for the 
Core Financial module of SAP. 

 

SBF SAP BUDGET FORMULATION 

Computer: Sun Enterprise10000 
Information Category:  
Language: ABAP 
DBMS Type: Oracle 
Media:  
Interfaces: N/A 
System Owner: John Zuber 
System Owner Org: GG 
Number of Users: 134 
Primary Customers: GG 
Description: Agency Budget Formulation system.  JBOSC is responsible for 

providing System Administrative support. 
 

CFBW CORE FINANCIAL BUSINESS WAREHOUSE 

Computer: Sun Enterprise10000 
Information Category:  
Language:  
DBMS Type: Oracle 
Media:  
Interfaces: N/A 
System Owner: Sam Lenck 
System Owner Org: GG 
Number of Users: 350 
Primary Customers: GG & OP 
Description: Business Warehouse for Core Financial provides a means for reporting 

from Core Financial data. JBOSC is responsible for providing System 
Administrative support 

 
TM TRAVEL MANAGER 

Computer: Sun 
Information Category:  
Language:  
DBMS Type: Oracle 
Media:  
Interfaces: SAP Core Financial 
System Owner: Christa Casleton 
System Owner Org: GG 
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Number of Users: 1800 
Primary Customers: GG 
Description: Travel Manager provides an electronic means for creating, approving 

and disbursing travel documents. JBOSC is responsible for providing 
System Administrative support for Travel Manager.  JBOSC is not 
responsible for creating and deleting new accounts for Travel 
Manager. 

 
 



JBOSC Technical Exhibit 7.0 – 113                  March  2003 
Calibration Laboratory Workload Data 

 
 

 NASA Air Force 
Instruments in Recall 15,000 29,000 
M & TE Calibration per year including:  10,000 – 15,200 27,000 – 33,000 

• Repairs 1,200 – 1,300 1,590 (see note 1) 
• In Place Calibrations 80 – 90 (see note 2) 1,548 (see note 2) 
• Cleaning Incidental to Calibration 2,500 – 2,600 N/A 
• Return to Factory for Service 354 N/A 

Down Range Calibrations per year 
• JDMTA N/A 274 
• Ascension/Antigua N/A 916 

Support to Items Not Entitled to PMEL Service per T.O. 
00-20-14 or T.O. 33K-1-100-2 

N/A 2,178 (see note 3) 

Pivot Laboratory Tasks 3 to 5 N/A 
 
 
 
Notes: 
1. Repairs will be performed by the PMEL provided:  the repair is within the current capability of the 

PMEL and/or time spent attempting/performing the repair will not exceed routine calibration time. 
2. Provided for items imbedded in systems, to large to move, or whose accuracy would be affected by 

movement after calibration. 
3. Includes instruments defined by the referenced documents as “USER”, “NCR”, or “Non TMDE”. 
4. Workload indicators are not absolute, generally allowing  a +/- 10% rate of fluctuation.  
 

Deleted: January  

Deleted: 9,950 – 15,150   
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a.  Upgrade of Launch Complex 39 Emergency Power Plant. Work includes submission 
of outage requests and dig permits and coordination of these with the launch support 
team, construction surveillance and inspections (including witnessing system tests), 
electrical switching and engineering support, CCS hardware and software 
modifications, assuring compliance with environmental regulations, 
review/development of required documentation (including System Assurance 
Analysis, as-built drawings, Spare Parts Analysis, Operations and Maintenance 
Specifications, Operations and Maintenance Instructions and Preventive 
Maintenance Instructions), procurement support, training on all aspects of the new 
system and other operational support required to ensure smooth and reliable 
transition to the new system. (Mod 11) 

b.  Perform remediation activities of contaminated ditches surrounding the sandblast 
facility and excess yard on Ransom Road at KSC. Activities include the excavation 
and disposal of the contaminated soil and reconditioning of the ditches. (Mod 12) 

c.  Disposal of remediation waste at the Mobile Launch Platform (MLP) Parksite at KSC. 
Disposal includes both Toxic Substance Control Act (TSCA) waste and non-TSCA 
waste. Work can only be accomplished while MLP is not at the Parksite. (Mod 14)  

d.  Replacement of High Voltage Oil Switches at CCAFS. Work involves the 
replacement of high voltage oil switches with gas switches for Phase I. (Mod 23) 

e.  Remove 22 Load Break Switches at LC-39 Pad B. Replace 7 switches with Vacuum 
Fault Interrupters (VFI). (Mod 30) 

f.  Design and install a deployable mast lightning protection system and associated 
support bases, pneumatics and ground counterpoise.  Also, provide 15k feeder and 
transformers with required secondary systems to support mission requirements.  
(Mod 44) 

g.  Provide all effort required in the support of the KSC 2000 reorganization move. The 
scope is estimated at 2000 office moves which include advance planning and 
support for the required relocation of personnel, equipment, furnishings, partition 
systems, design and building alterations. Also included is contractor support of 
janitorial, locksmith, computer communication and facility maintenance. The 
contractor shall ensure a smooth transition throughout the process. (Mod 45) 

h.  Procure 8 Vacuum Fault Interrupters (VFI) associated with Tasks B and D of the 
KSC Load Break Switch Replacement Project. (Mod 53) 

i.  Remove, recycle and/or resale waste wood products (e.g. telephone poles, railroad 
ties, wharf pilings) lying around the CCAFS landfill to meet the conditions of CCAFS 
Landfill Permit No. SO05-281009. (Mod 92) 

j.  Provide design, award of subcontract, and renovation of warehouse M6-698 for use 
in storing space station flight hardware. (Mod 82)  
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k.  1) Perform Liquid Helium Supply Enhancements and Corrections. Perform 
construction work per design drawing E03-79K34249. Provide inventory and services 
support. At the completion of the facility construction, activate liquid helium supply 
system enhancements and corrections, and 2) Test and validate performance of 
helium boost pump (HBP) for Liquid helium Storage System at the Converter 
Compressor Facility (CCF). Record and test data and provide written comments at 
test completion. Troubleshoot problems and coordinate work with NASA DE. (Mod 
92) 

l.  Provide design and construction services for the renovations required to the OPF 1 & 
2 Lowbays at KSC. (Mod 56) 

 
m.  Fire Rescue Transoceanic Abort Landing (TAL) Support:  Provide fire rescue support 

as related to the Space Transportation System orbiter flight crew rescue for 
transoceanic abort landing (TAL) contingency landing sites (CLS) at Ben Guerir, 
Morocco and Banjul, The Gambia for FY00 to include: 

 
• Participate in Open Item Review (OIR) meetings, pre-deployment briefings, and 

lessons learned meetings that pertain to fire support and provide the status of 
ongoing corrective actions (if any) of all fire and flight crew rescue equipment for 
both sites. 

• Provide a Fire Response Team for each launch as required at Ben Guerir. 

• The Fire Officer shall be positioned on-scene with immediate direct contact with 
the Ground Operations Manager’s Convoy Commander and be responsible for 
all rescue activities and act as an advisor to the Host Nation Fire Chief for fire 
suppression. 

• Coordinate deployment to the TAL site with the NASA Ground Operations 
Manager (GOM) maintaining CLS team travel integrity. 

• Assume responsibility for flight crew rescue and fire support equipment inventory 
status. Ensure proper inventory is maintained to support TAL missions at both 
Banjul and Ben Guerir. 

• Coordinate the inventory of Self-contained Breathing Apparatus (SCBA) and 
Astronaut Rescue Air Pack (ARAP) bottles with KSC Life Support (Contracted 
Laboratories) to ensure equipment is on site to support TAL missions at both 
sites. 

• Assume responsibility of testing the air quality of the breathing air compressor at 
Ben Guerir. 

• Service required SCBA and ARAP cylinders with breathing air at Ben Guerir. 

• Issue, retrieve and clean fire fighter protective clothing and SCBA issued to local 
fire fighters at Ben Guerir. 

• Provide Orbiter and aircraft rescue fire fighting (ARFF) vehicle fire fighting 
familiarization to local fire fighter personnel prior to each mission at Ben Guerir. 
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• Participate in the flight crew rescue/convoy simulation exercise held prior to 
launch support at Ben Guerir. 

• Be familiar with, and capable of, both utilizing and training the local Moroccan 
host national fire fighters with the furnished fire fighting equipment. 

• Coordinate Work schedules through the NASA Ground Operations Manager to 
assure mission needs. 

• Provide a Fire Officer to annually travel to Banjul with the TAL team to conduct 
on-site inventory of fire support equipment. (Mod 64) 

 
n.  Project Number DBEH 00-1563, Repair Pump Station, VIP – Reline the VIB lift 

station with a plastic liner to eliminate corrosion in the structure. The repair shall 
also include the replacement of pumps, piping, the valve vault, and controls. 

 
o.  Procure RCM equipment in accordance with NASA initiative. (Mod 77)   
 
p.  Activate and certify Johnson Space Center’s designed oxidizer mole sieve unit, 

(IR-4). (Mod 92) 
 
q.  Implement the Very Low Pressure Primary Standard (VLPPS) and the Portable 

Josephson Voltage Standard System. (Mod 92) 
 
r.  Provide support for a capacitance diaphragm gage (CDG) measurement 

assurance program to improve the accuracy of capacitance diaphragm gages. 
(Mod 92) 

 
s.  Expedite ALTAIR Sewer Inspection Television contractor services to complete 

the identification of all areas in need of critical repairs. The identified critical repair 
areas, in addition to the prioritized sewer areas shall be subcontracted for repairs. 
(Mod 92) 

 
t.  Provide design, award of subcontract, and renovation of warehouse M6-794 for 

use in storing space station flight hardware. (Mod 111) 
 
u.  Procure labor, equipment and materials for 15 actions associated with Task A of 

the Load Break Switch Replacement Program. Task A includes O&C, Utility 
Annex, the VIC and the VAB area. (Mod 79) 

 
v.  Provide One-time maintenance of State Department special purpose vehicles 

and airfield lox carts in preparation for shipment to sites in South America. (Mod 
92) 

 
w.  Transition inventory management data from the KIMS Database application to 

the GOLD Database Application to support PGOC (Boeing) inventory 
management requirements. (Mod 92) 
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x.  Provide design, acquisition, construction, installation, measurement, and 

verification services necessary to implement the Department of Energy-funded 
Solar Thermal Pre-Heating System for the desiccant regeneration system at the 
Film Storage Facility (M6-639). (Mod 92) 

 
y.  Replace two 75’ sections of existing type Interlocked Armored Cable 15kV feeder 

cables around the RSS Hinge Point and replace with 15kV flexible mine shovel 
cable, spliced in existing cable tray. (Mod 92) 

 
z.  Provide all labor, equipment and material to replace oil switch TOCCC02 at the 

Range Operations Support Center (ROCC). (Mod 92) 
 
aa. Provide support for the remediation of the KSC Component Cleaning Facility 

Area.  
 

The contractor shall provide all efforts to perform the requirements specified in 
paragraphs (a), (b) and (c) below in the remediation area bounded by Saturn 
Causeway on the South, by Converter Compressor Road on the North, by facility 
K7-517 (not including that facility) on the East, and by facility K7-562 and trailer 
TRI-715 on the West (to include both facilities). 
 
(a) Within the first 45 calendar days from the date of this modification: 

(1) Remove the contents of the ninety-day Hazardous Waste Staging Area and 
set up the   operation at another suitable location. 

(2) Remove the contents of the POL facility and set up operation at another 
suitable location. 

(3) Remove and relocate the mobile equipment K-Bottles, trailers, pallets, trucks, 
tractor trailers and other miscellaneous equipment and set up operation at 
another suitable location. 

(b) Target the relocation of the K7-514 facility systems, equipment and personnel for 
on or before October 15, 2001.  

(c)  Within the first 90 calendar days from the date of this modification: 

(1) Remove and store the Breathing Air Batteries and set up to supply Breathing 
Air using 6K Compressed Gas Trailers/Rechargers. 

(2)  Remove and relocate the Hydrostat Facility contents and recertify portable 
pressure vessels. 

(3) Remove and relocate Compressed Gas Trailer, GN2, GHe, and Breathing Air 
fill station systems and provide these functions at another suitable location. 
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(4) Remove the two 10,000 gallon de-minerialized water tanks and set up 
operation at another suitable location. 

(5) Remove and relocate two 20,000 gallon solvent (S-113) tanks to another 
suitable location.  

(6) Relocate the Mobile Maintenance Facility (K7-516) into another suitable 
facility. 

(7) Relocate all personnel from the remediation area to other suitable facilities. 

(8) Remove two 30,000 gallon Liquid Helium dewar vessels located adjacent to 
the remediation area and relocate them to another suitable location. 

(9) Prepare and submit to the government a relocation plan(s) for all other 
systems and equipment in the remediation area not described in paragraphs 
(a), (b) and (c) above. The plan(s) must investigate alternative approaches 
and provide a recommendation for each of the systems and equipment. (Mod 
108) 

bb. Provide waste management support for disposal of contaminated environmental 
media resulting from environmental remediation at the KSC POL site, facility M6-
894. (Mod 130) 

 
cc. Provide the following services required to support the transition of NASA-KSC 

Gulfstream G-159 (G1) aircraft to Gulfstream G-1159 (G2) aircraft, to include but 
not limited to; aircraft spares change out and proficiency training in all phases of 
G-2 operations and maintenance with minimum interruptions to passenger 
services. (Mod 132) 

 
dd. Provide all labor, materials, and equipment necessary to remove and install new 

carpet in the Logistics Facility, K6-1547. Prepare and paint approximately 100 
door jams, 25 doors and 3000 square feet of sheetrock walls in the facility. (Mod 
138) 

ee. Increased Force Protection Safeguards for the period of September 11, 2001 
through October 30, 2003: As a result of the war on terrorism effort initiated on 11 
Sep 01, upgrade and maintain capability to provide increased Force Protection 
level-of-effort for Spaceport KSC and CCAFS resources, including expendable 
launch assets. This effort shall provide best value cost effective support and shall 
implement comprehensive action that detects hostile activity, controls installation 
entry and access to sensitive areas, and if necessary, countermeasures to defeat 
hostile adversaries, while adhering to requirements relevant to “arming and use 
of force”. Accordingly operating and/or security instructions and procedures shall 
be developed to support this activity.  

 
• Participate in ongoing security force resources protection strategy interfaces with 

government officials, risk acceptance authorities, and open item review briefings 
and lessons learned meetings. 
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• Coordinate movement and application of security force elements to best apply 
realistic countermeasures which provide the greatest degree of protection for the 
greatest number of resources at the lowest cost by identifying resources, 
projecting the threat analysis against them, based on existing and programmed 
capabilities. 

 
• Assist Coast Guard to enforce the established security zone 24 hours a day 

seven days a week (24/7). Obtain, operate, and staff an Atlantic security 
response boat. Provide installation perimeter river shoreline surveillance with 
existing marine resources (Air and shallow draft boats). Initiate compensatory 
measures when the boat is not in operation. 

 
• Provide escorts for internal company personnel requiring escorted access.  

 
• Increase operation of the established Military Radar Unit (MRU) to 24 hours a 

day seven days a week.  
 

• Support all unmanned expendable booster launch programs with: 
— Launch specific Atlantic Coast surveillance 
— Airborne Special Weapons and Tactics (SWAT) interdiction  
— Airborne Security Surveillance liaison  
 
NOTE: Increased NASA Shuttle (manned launch) support is covered under 
separate contract modification. (Mod 150)  

 
ff.  Provide increased support services level-of-effort for the NASA Space 

Transportation System (Shuttle) necessitated by the war on terrorism since 11 
Sep 01. This effort shall apply efficient cost effective support as pre-launch, 
landing, and post-landing activities occur. This capability will implement 
comprehensive action to detect hostile activity, control entry and access to 
sensitive areas, and if necessary, apply countermeasures to defeat hostile 
adversaries, while adhering to requirements relevant to “arming and use of force”. 
Accordingly, operating/security instructions and procedures shall be developed to 
support this activity. 
 

gg. Support the repair of a damaged MilStar trailer to include inspections, 
engineering evaluations; procurement support for parts, vendors, etc; hands-on 
repairs; and post repair verification. (Mod 160) 

 
hh.  Develop, requisition, assemble and box Temporary Mission Support Kits (TMSK) 
for the following vehicles tasked for deployment:  P-19 (87L163), 6K F/L (01E96), 6K 
F/L (01E97), C301 (92C186), R-11 (97L373), R-11 (96L154), R-11 (91L48). 
 
 
 
 



TECHNICAL EXHIBIT 2.3-01 
COMPLETED ONE-TIME SPECIAL PROJECTS 

 FOR CUSTOMERS                               
                                                                                                                                            Rev 25 June 2004 
 
 
  ii. Perform a study of the existing SCAPE suit design that will gather and analyze 
data and information in order to evaluate options for enhancing the overall 
performance, user comfort and operational safety of the suit.   
 
  jj.  Issue approximately 2,200 CCAFS Automated Entry Control Cards (AECC) with 
a blue background to replace CCAFS AECCs with a yellow background currently 
issued to active duty military and DoD AF civilians.   
 
  kk.  Provide 10 stand-by Employee Assistance Program (EAP) counselors for a 
total of 59 hours during viewing hours established for the Employee and Employee 
Family Viewing Days at the RLV Hangar scheduled for the period 7-14 July 2003.    
 
  ll.  Assist in performing an assessment and provide written input of the Shuttle 
reusable solid rocket motor (RSRM) security program from RSRM segment(s) 
manufacturing to delivery, inspection, and storage at Kennedy Space Center (KSC).  
The assessment shall include a review of ATK Thiokol manufacturing plant security 
program, RSRM transportation security from the ATK Thiokol plant to the railhead 
and participation in the rail shipment activities of RSRM segments to or from KSC, 
the regional and local threats, rotation, processing and storage facility (RPSF) 
security of KSC.   
 
  mm.  Provide two stair trucks and personnel support for operation of the trucks and 
their transport to the commercial airport at Palm Beach Airport, Florida.  (8 Jan 2004) 
 
  nn.  Provide two stair trucks, Aerospace Ground Equipment (AGE), and personnel 
support for operation of the equipment and their transport to the commercial airport at 
Daytona, Florida.  (12 Feb 2004) 
 
  oo.  Project Number DBEH 00-1628, Repair Pump Station, Trident Plant – Replace 
the sewage pump station which services the old Trident pretreatment plant. Install a 
six-foot diameter well, new pumps, piping, the valve vault, power circuitry, and 
controls. 
 
  pp.  Project Number DBEH 00-1562, Repair Monitor System, Waste Water 
Treatment Plant (WWTP) – Replace the existing WWTF Monitoring System 
programmable logic controller (PLC) with a newer style industrial-grade control 
system that is not susceptible to power-surge related failures. 
 
  qq.  Incorporate launch scrub support for the period October 1, 1998 through 
September 30, 2000 for NASA, and support for the period October 1, 1999 through 
September 30, 2000 for the Air Force. Mod 79 incorporated launch scrub support for 
the period October 1, 1998 through September 30, 1999 for the Air Force. 
 
  rr.  Install water system backflow preventers at KSC to comply with KSC, federal, 
and state requirements to prevent possible contamination of the water system. Type 
of backflow preventers and locations of installations shall be as delineated in 
applicable Letter of Direction.  



TECHNICAL EXHIBIT 2.3-01 
COMPLETED ONE-TIME SPECIAL PROJECTS 

 FOR CUSTOMERS                               
                                                                                                                                            Rev 25 June 2004 
 
 
 
  ss.  Install Water System Backflow Preventing Devices of the type and at the 
locations described in J-BOSC Technical Exhibit 7.0-127 to comply with CCAFS, 
Federal and State requirements to prevent contamination of the water system in the 
event of the loss of water supply line pressure. 
 
  tt.  Provide labor, equipment and materials required to repair and replace damages 
to the interior and exterior of the mechanical room and the high bay of the 
Transporter Canister Facility (Bldg M7-0777). This includes replacing the damaged 
high bay roof system, any and all damaged standing seam roof panels, gypsum 
board ceiling and walls in the high bay, insulation below the existing metal roof in the 
mechanical room, and 3 openings in the north wall of the mechanical room. Paint 
walls and ceilings to match existing paint. 
 
  uu. Perform troubleshooting and repair of Tel IV generator stability and 
synchronization problems. 
 
  vv. Conduct a study to remove and replace runway 15 and 33 approach lighting 
systems (ALS), taxiway apron lights, and airfield lighting control system and USS 
843. 
 
  ww.  Proceed with the effort to review the current revision of Specification 
98K00033 for updates, and publish and ensure the applicability for the procurement 
of an Oxygen Service Compressed Gas Trailer.   
 
  xx.  Provide two stair trucks and personnel support for operation of the equipment 
and their transport to the commercial airport at West Palm Beach, Florida.  (28 Mar 
2004) 
 
  yy.  Provide support in the purchase of approximately 5000 pounds of metal flexible 
hose and containers in which they are contained.  



 
J-BOSC Tech Exhibit 7.0-016 

 
KSC GROUNDS MAINTENANCE 

 
 

a.  Change the wording on the VAB AREA (Chart D) to read as follows: 
Grounds between Chart numbers 1 and 27, East of Kennedy Parkway North are to be 
kept mowed between 4” and 8”.  Chart numbers 27 through 30, and all other areas of this 
chart (EXCEPT for the Kennedy Parkway which must be kept between 4” and 8”) are to 
be kept between 4” and 15”.  Back slopes on Kennedy Parkway that carry water all year 
can be kept between 4” and 24”. 
 
b.  Change the wording on the CONTRACTOR’S ROAD AREA (Chart E) to read as 
follows: 
All areas on this chart are to be kept between 4” and 15”.  Maintain existing firebreak 
mowed between 4” and 8” from Facility K6-2197 to Instrumentation Road. 
 
c.  Change the wording on the KSC INDUSTRIAL AREA (Chart H) to read as follows:   
NASA Causeway West, NASA Parkway East, Kennedy Parkway South, and the area 
bounded by First Street, NASA Parkway, A Avenue, and F Avenue, to be kept between 
4” and 8”. 
All other mowed areas kept cut to between 4” and 15”.  Exception, Between 1st St. and 
2nd ST., from A ave. through F ave. to be kept mowed between 2.5” and 4.5”. 
 
d.  Add Space Commerce Way roads & grounds support.  Support will include the 
following:  1. Mowing:  Frequency has been established based on customer’s 
requirements of two times per month during growing season (6 months) and once per 
month during the dormant season (6 months). 2 Herbicide Application: 
The area that requires herbiciding has 500,028 ft2 of canal area and 60,000 ft2 of pond 
area. 3.  Sign Maintenance:  There are an estimated total of 28 signs along the Space 
Commerce Way.  4.  Erosion Control: Provide erosion control to road shoulders, head 
walls and berm areas.  Additionally there are ten (10) storm water control structures, 
which require visual inspections.  5.  Low Voltage Electrical Support:  Support to lighting 
system and maintenance to low voltage electrical systems and poles.  
 
e.  New SERPL Facility (M6-1025) Roads & Grounds maintenance.  SGS will be 
responsible for maintaining all grounds and associated landscaped areas as well as 
parking lots, roads and all other paved areas inside the fence of the facility.  Task 
includes mowing, fertilizing, edging, landscape maintenance, shrub bed mulching, tree 
trimming, application of herbicides, road and parking lot maintenance and erosion 
control.  Mowing shall be done weekly during growing season and twice a month during 
the dormant season.   

 
TE 7.0-016-1 
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f. Jerome Borrow Pit:  Contractor to provide maintenance to perimeter fence and gates.  
Maintain the access road to the borrow pit interior road surface, mow vegetation along 
fence line and interior road shoulders.  Maintain and clear debris on the portion of the 
ditch around the wetland area inside the perimeter fence line.   
 
 
 
 
 
 
2.2.2-1 90% of the dumpsters no more than three-quarters full.  No dumpster so full that doors 

can not be fully closed 
2.2.2-2 
KSC 

Maintain Grass Height: 
• Improved:  3.5 to 6.5 inches 
• Semi-Improved A:  4 to 15 inches 
• Semi-Improved B:  4 to 24 inches 
• Road Shoulders:  4 to 8 inches 

2.2.2-3 
KSC 

Fertilize: 
• All Areas:  Spring & Fall 

2.2.2-4 
KSC 

Monoculture of Grassed Areas: 
• Semiannually 

2.2.2-5 
KSC 

Herbicide: 
• Quarterly 

2.2.2-6 
KSC 

Edging: 
• Improved Grounds:  Monthly (Spring & Summer)/Quarterly (Fall & Winter) 
• All Other Areas:  Quarterly  

2.2.2-7 
KSC 

Cleaning, replenishing Rock and Applying Herbicides: 
• Semiannually 

2.2.2-8 
KSC 

Cleaning Plant Beds, fertilizing, mulching, and trimming shrubs 
• Annually 

2.2.2-9 
KSC 

Animal carcasses cleared from roadway within 4 hours of notification 
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d.  Add the following to paragraph 2.3 of the Statement of Work, Attachment J-1: 
 

         Support the implementation of the Agency’s IFMP and ePayroll implementation effort and post go-live issue 
resolution activities.  The primary tasking includes modifications, interface development, parallel and end-to-end 
testing and other integration of activities for the Labor Distribution System, Employee Data Warehouse and other KSC 
legacy systems. The list below identifies additional work JBOSC will do as a result of IFMP and ePayroll: 
 1. Modifications to legacy systems including EDW, GPES, MTB, Labor, RD00, RD02, CFC, AWDS  

 2. Reworking EDW interfaces/integrations with numerous KSC legacy systems including GPES/CMS, ATDS, CFC, 
AWDS, KPRO 

 3. Establishing new EDW interfaces/integrations with PM50  

 4. Establishing interfaces/integrations between FPPS and EDW, Labor, CFC, and AWDS  

 5. Work through data validations and reconciliation issues for the Labor system  

 6. Shutdown of PATS, AJ02  

 7. Support reporting needs for GG and BA by developing Brio reports as coordinated with IT-D 
 
e.  In consideration of the modification agreed to herein as complete equitable adjustment for the contractor’s proposal for 
adjustment, the contractor hereby releases the government from any and all liability under this contract for further 
equitable adjustments attributable to such facts and circumstances giving rise to the proposal for adjustment.   
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ARTICLE B-3   CONTRACT VALUE

The contract value is summarized below:

Contract Period Estimated Cost Available Award Fee* Contract Value

Phase-In Period
(Sept 1998) $1,113,486 $1,113,486

Basic Period Thru 230
10/01/98-09/30/00 $397,214,790 $23,373,346 $420,588,136
Neg. Cost Overrun $9,200,000 $0 $9,200,000
Mod No. $0 $0 $0
Total FY99-FY00 $406,414,790 $23,373,346 $429,788,136

(10/01/00-09/30/01) $216,074,907 $13,037,357 $229,112,264
Neg. Cost Overrun $18,804,377 $0 $18,804,377
Mod No. $0 $0 $0
Total FY01 $234,879,284 $13,037,357 $247,916,641

(10/01/01-09/30/02) $231,890,812 $14,034,896 $245,925,708
Neg. Cost Overrun $19,865,904 $0 $19,865,904
Mod No. $0 $0 $0
Total FY02 $251,756,716 $14,034,896 $265,791,612

(10/01/02-09/30/03) $243,754,933 $15,154,232 $258,909,165
Neg. Cost Overrun $22,426,471 $0 $22,426,471
Mod No.   $0 $0 -                                
Total FY03 $266,181,404 $15,154,232 $281,335,636
TOTAL BASIC PERIOD $1,160,345,680 $65,599,831 $1,225,945,511

 

Option 1A
(10/01/03-09/30/04) $251,772,759 $16,349,233 $268,121,992
Neg Cost Overrun $22,135,767 $0 $22,135,767
Mod No.233 $207,060 $16,565 $223,625
Total FY04 $274,115,586 $16,365,798 $290,481,384

Option 3BA
(10/01/03-09/30/04) $2,322,030 $185,762 $2,507,792

Option 5BA
(10/01/03-09/30/04) $321,092 $25,687 $346,779
TOTAL OPTION 1A PERIOD $276,758,708 $16,577,247 $293,335,955

 

Basic Period Sep 98-30 Sep 03

 
Option Period 1 Oct 03 - 30 Sept 04
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Contract Period Estimated Cost Available Award Fee* Contract Value

Options Thru Mod 230
OPTION 1B
(10/01/04-09/30/05) $245,992,319 $16,119,885 $262,112,204
Neg Cost Overrun $25,895,945 $0 $25,895,945
Mod No. $0 $0 $0
Total FY05 $271,888,264 $16,119,885 $288,008,149

(10/01/05-09/30/06) $248,993,051 $16,302,892 $265,295,943
Neg. Cost Overrun $29,101,654 $0 $29,101,654
Mod No. $0 $0 $0
Total FY06 $278,094,705 $16,302,892 $294,397,597

Option 3BB
10/01/04-09/30/05 $2,391,149 $191,292 $2,582,441
10/01/05-09/30/06 $2,477,883 $198,231 $2,676,114
Total Option 3BB $4,869,032 $389,523 $5,258,555

Option 5BB
10/01/04-09/30/05 $331,342 $26,507 $357,849
10/01/05-09/30/06 $331,781 $26,542 $358,323
Total Option 5BB $663,123 $53,049 $716,172
TOTAL OPTION 1B Period $555,515,124 $32,865,349 $588,380,473

 
TOTAL CONTRACT  
VALUE SEP98-SEP06 $1,992,619,512 $115,042,427 $2,107,661,939

    
*Earned fees for past periods plus the available fees for future periods.
Exercised options are moved above the Total Contract Value Line.

Contract Period Estimated Cost Available Award Fee* Contract Value

OPTION 1C
(10/01/06-9/30/07) $254,110,531 $16,632,170 $270,742,701
Neg. Cost Overrun $31,867,270 $0 $31,867,270
Mod No. $0 $0 $0
Total FY07 $285,977,801 $16,632,170 $302,609,971

(10/01/07-9/30/08) $260,474,816 $17,035,985 $277,510,801
Neg. Cost Overrun $33,448,837 $0 $33,448,837
Mod No. $0 $0 $0
Total FY08 $293,923,653 $17,035,985 $310,959,638

Option Periods 1 Oct 06 - 30 Sep 08

Option Period 1 Oct 04 - 30 Sept 06
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Option Periods 1 Oct 06 - 30 Sep 08 Cont.
Option 3BC  
10/01/06-09/30/07 $2,539,810 $203,185 $2,742,995
10/01/07-09/30/08 $2,621,598 $209,728 $2,831,326
Total Option 3BC $5,161,408 $412,913 $5,574,321

Option 4BB 
10/01/04-09/30/05 $0 $0 $0
10/01/05-09/30/06 $0 $0 $0
Total Option 4BB $0 $0 $0

Option 4BC
10/01/06-09/30/07 $775,654 $62,053 $837,707
10/01/07-09/30/08 $775,654 $62,052 $837,706
Total Option 4BC $1,551,308 $124,105 $1,675,413

Option 5BC
10/01/06-09/30/07 $332,204 $26,576 $358,780
10/01/07-09/30/08 $341,511 $27,321 $368,832
Total Option 5BC $673,715 $53,897 $727,612
TOTAL OPTION 1C Period $587,287,885 $34,259,070 $621,546,955

TOTAL CONTRACT
VALUE INC. OPTIONS $2,579,907,397 $149,301,497 $2,729,208,894

 
*Earned fees for past periods plus the available fees for future periods
Exercised options are moved above the Total Contract Value Line.
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Available 
Award Fee 

Through Mod 
230

Total Award 
Fee For 
Mod 233

Adjusted 
Available 

Award Fee 

Earned 
Award Fee 
Mod 230

Earned 
Award Fee 

Mod 

Earned 
Award Fee 

Award Fee 
Score and 

Mod

10/01/98 03/31/99 $7,751,315 $7,751,315 $6,201,701  $6,201,701 80% Mod 15
04/01/99 09/30/99 $6,103,304 $6,103,304 $4,910,222  $4,910,222 80% Mod 36
10/01/99 03/31/00 $7,856,460 $7,856,460 $6,756,375  $6,756,375 86% Mod 57
04/01/00 09/30/00 $6,476,529 $6,476,529 $5,505,049  $5,505,049 85% Mod 75
10/01/00 03/31/01 $7,583,762 $7,583,762 $6,750,060  $6,750,060 89% Mod 99
04/01/01 09/30/01 $6,970,790 $6,970,790 $6,287,297  $6,287,297 91%Mod118
10/01/01 03/31/02  $5,857,821 $5,857,821 $5,329,694  $5,329,694 91%Mod127
04/01/02 09/30/02 $9,787,151 $9,787,151 $8,705,202 $8,705,202 92%Mod147
10/01/02 03/31/03 $8,049,199  $8,049,199 $7,535,814  $7,535,814 94%Mod167
04/01/03 09/30/03 $8,045,641 $8,045,641 $7,618,416 $7,618,416 95%Mod194
10/01/03 03/31/04 $8,080,750 $8,080,750 $7,757,520 $7,757,520 96%Mod220
04/01/04 09/30/04 $8,803,163 $16,565 $8,819,728  
10/01/04 03/31/05 $8,166,538 $8,166,538
04/01/05 09/30/05 $8,171,147 $8,171,147
10/01/05 03/31/06 $8,263,242 $8,263,242
04/01/06 09/30/06 $8,264,422 $8,264,422

BASIC SUBTOTAL $124,231,234 $16,565 $124,247,799  $115,042,427 Earned & Available

 
 

10/01/06 03/31/07 $8,316,046 $8,316,046  
04/01/07 09/30/07 $8,317,124 $8,317,124  
10/01/07 03/31/08 $8,510,983 $8,510,983
04/01/08 09/30/08 $8,523,999 $8,523,999

OPTION SUBTOTAL $33,640,349 $0 $33,668,152
GRAND TOTAL $157,888,148 $16,565 $157,915,951

 
  
  

 

BASIC PERIOD OF 
PERFORMANCE

OPTION PERIOD

ARTICLE B-4     AWARD FEE  

The amount of award fee earned, if any, shall be determined in accordance with Section J, 
Attachment J-8, Award Fee Evaluation Plan, and other provisions of this contract as 
applicable.  The following specifies by award fee period the amount of available award fee, the 
amount of earned award fee, and the award fee score.  



NAS10-99001 Mod No. 233

CONTRACT FUNDING 

Pursuant to FAR Clause 52.232.22, Limitation of Funds, funds presently allotted to this contract and 
the period through which they are estimated to be adequate are specified in the table below:

The below table is created with the beginning values based on modification 207

Total 
  Funded  Funded  Funded ADEQUATE

As of MOD Contract Value Cost Fee Cost/Fee THROUGH
Subtotal as 
of Mod 207 $1,521,089,831 $1,352,699,779 $109,233,443 $1,461,933,222 6/25/2004

208 $234,534
209 $472,281
210 $161,515
211 $34,989,808 $2,799,185 $37,788,993 8/1/2004
213 $335,666
214 $0
215 -$49,559
216 $0
217 $9,694,805
218 $15,360,800 $1,228,864 $16,589,664 9/21/2004
219 $462,056
220 -$323,129
221 $9,362,652 $749,012 $10,111,664 9/28/2004
224 $4,672,498 $373,800 $5,046,298
226 $234,828
228 $588,725,320
229 -$13,254,987   
230 -$344,847
231 $17,944,687 $1,435,575.00 $19,380,262.00 11/3/2004
233 $223,625

TOTAL $2,107,661,939 $1,435,030,224 $115,819,879 $1,550,850,103  
  
    
  
     
   
     
   
    

ARTICLE G-2
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4-Commercial Item Under Test Program 

                                                                                                               (Y)es   (N)o   (U) No, due to urgency  

 
35. Contract Type.......................................………….... 

 
 

 
 

 
 

       01.  Fixed Price, Firm 
       02.  Fixed Price,  Redetermination 
       03. Fixed Price, Economic 
              Price Adjustment 
       04. Fixed Price, Incentive 
       05. Cost No Fee 

06. Cost Sharing 
07. Cost Plus Fixed Fee 
08. Cost Plus Incentive Fee 
09. Time and Materials 
10. Labor-hour 
12. Cost Plus Award Fee 

13. Fixed Price Level of Effort 
14. Fixed Price Award Fee 
15. Order dependent 
16. Combination 
17. Award Term 
18. Other 
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Contract/Modification Number 

 
NAS10-99001/Mod 234 

 
 

 
       

 
      41. Solicitation Procedures.............…………...……............      

 
  

 
40. Number of Offers Received....………………........... 

              E. NASA Research Announcement/ 
                   Announcement of Opportunity 
             L. Other Than Full and Open Competition 
                  (Includes8(a) Program) 

 

 
 
 42. Authority Other Than full and Open..…………….... 

 
 

 
       46. Contract Admin Delegated     (Y)es  (N)o.…………………… 

 
 

 A. Unique Source (1) 
B. Follow-on Contract (1) 
C. Unsolicited Research Proposal (1) 
D. Patent/Data Rights (1)  
E. Utilities (1) 
F. Standardization (1) 
G Only One Source- Other (1) 

H. Urgency (2) 
J. Mobilization, Essential R&D 
Capabilities, or  Expert Services (3) 
L. International Agreement (4) 
M. Authorized by Statute (5) 
N. Authorized for Resale (5) 
P. National Security (6) 
Q. Public Interest (7)  

If Yes, check either Blanket 
Delegation OR all that apply 
____Blanket Delegation 
____Post Award Audit 
____Security 
____Cost Accounting Standards  
____Property Administration 
 

____Transportation 
____Quality Assurance  
____Consent to Subcontract 
____Closeout 
____Engineering/Product Surveil. 
____Other 

 
50. Cost Accounting Standards Clause   (Y)es (N)o 

 
        

 
      52. Subcontracting Program Plan   …………………………….. 

 
 

  A.  Plan Not Included – No Subcontracting Possibilities 
B.  Plan Not Required 
C.  Plan Required – Incentives Not Included 
D.  Plan Required – Incentive Included 

 

 
56. Cost and Performance Reporting................ 

 
 

 
       57. Property Financial Reporting........ (Y)es  (N)o 

 
 

      N. None required      2. NF 533M only     3. NF 553M & 533Q 
  

 
 
38. Percent Performance Based.........…………..….. 

 
 

 
82. Physically Complete Y/N ____.  If Yes, enter date 

 

 
69. Mod Admin’s Code  

KQC  
70. Contracting Officer's Code 

 
KQC 

 
     71. Negotiator’s Code 

 
KQC 

 
43. Labor Statutes 

  
                  67. Security Code 

 
 

 
                                              68. Equipment Code 

 
 

 
72. COTR Last Name and First Initial 

S. Kroskey 
 

73. COTR's Org Code 
 
JP 

 
 74. Contract Funding Code 

 

 
75. Reason Not Small Business   ………………………………        

 
 

 

     A  No known sm. bus. source 
     B  SB not solicited  
     C  SB solicited and no offer received  

     D  SB solicited and offer 
was not low 
  Z  Other reason 

 

 
            55. Contract funded by Foreign Gov′t/Int′l Org

 

 
90. EPA Designated Products........................………………… 

  
     91. Recovered Materials Clauses.......................... 

 
 

A.   Purchase Contained Required Minimum Recovered Material Content 

B.   No Minimum Recovered Material Content; Unable to Competitively 
       Acquire w/in Reasonable Time 
C.  No Minimum Recovered Material Content;  Unable to Acquire at  
       Reasonable Price 
D.  No Minimum Recovered Material content;  Unable to Acquired at 
       Reasonable Performance Standards 
E.   No EPA Product(s) Required. 

 A.  FAR 52.223-4, Recovered Material Certification, 
B.  FAR 52.223-4, Recovered Material Certification and
      FAR 52.223-9, Estimate of Percentage of Recovered  
      Material Content for EPA Designated Products. 
C.   Neither clause stated in B is included in the contract. 

    
 
95. Funding Agency Code  (FIPS 95 code)…………….. 

 
 

     96. Funding Agency DODAAC Code................... 
 

This field may be blank.  If reporting an award done by 
your Center on behalf of another federal agency, and 
100% of the funding comes from that other agency, 
report the four-digit agency code (FIPS 95) of the 
funding agency.  The FIPS 95 code should be placed on 
the Purchase Request by the finance office.  A list of 
valid codes is available at 
http://FPDS.GSA.GOV/fpds/downloads.htm. 

 
 

If the award being reported in Funding Agency (Item 95) 
is for the Department of Defense (begins with 17, 21, 57, 
96CE, or 97) enter the six digit Department of Defense 
Activity Address Code (DODAAC). 

 
 

 
 
  64.  Value Engineering Clause.....……................. 

   

                                                                                                                                                                                                                                  

http://fpds.gsa.gov/fpds/downloads.htm


 
 
Contract/Modification Number 

 
NAS10-99001/Mod 234 

  
 111. Revised Fixed Price or Estimated Cost Plus Fees 

 
               FROM 

 
 

 
                  BY 

 
 

 
                     TO 

 Fixed Price or Est. Cost Fixed Price or Est. Cost  Fixed Price or Est. Cost 

$   
 $       

 
 

 
$  

Base/Fixed Fee Base/Fixed Fee Base/Fixed Fee 
 
$ 

 
 

 
$ 

 
 

 
$ 

Target Incentive Fee Target Incentive Fee Target Incentive Fee 
 
$ 

 
 

 
$ 

 
 

 
$ 

Maximum Award Fee Maximum Award Fee Maximum Award Fee 
 
$  

 
 

 
$  

 
 

 
$  

Total Price or Cost With Fees Total Cost With Fees Total Cost With Fees 
 
$  

 
 

 
$  

 
 

 
$  

  
 
110.  Total Contract Value (NOTE:  UPDATE TOTAL CONTRACT VALUE INCLUDING ALL OPTIONS, EXERCISED OR FUTURE)  

 
$2,728,985,269 

 
 

 
 

 
 

 
 

 
Award Fee Modifications 

 
    Award fee period - From......... 

 
 

 
                       To........................................ 

 
 

 
 
    Max fee available for period.... 

 
$ 

 
                       Amount Earned for period.... 

 
$ 

 
 
 

 
              Award Fee Lost.................... 

 
$ 

  
113.   Action Obligations 

 
               FROM 

 
 

 
                  BY 

 
 

 
                     TO 

Fixed Price or Est. Cost Fixed Price or Est. Cost Fixed Price or Est. Cost 
 
$ 

 
 

 
$ 

 
 

 
$ 

Total Fees Total Fees Total Fees 
 
$ 

 
 

 
$ 

 
 

 
$ 

Total Obligated Total Obligated Total Obligated 
 
$ 

 
 

 
$ 

 
 

 
$ 

 
114. Funded Through date  
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Contract/Modification Number 

 
NAS10-99001/Mod 234 

 

 
 DELIVERABLES (COMPLETE ONLY IF ITEM(S) HAVE BEEN CHANGED OR ADDED) (OPTIONAL)       

Description Due Date Revised Date Actual Date Delay Code * 
 
    1. 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
    2.  

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
    3.  

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 
    4.  

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
    5. 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
    6. 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
    7 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
    8 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
    9. 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 
  10. 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
  11. 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
  12. 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
*AMS Deliverables Delay Code 

 
               Delay 
               Code          Description of Delay
 
                  A             Testing/Inspection Delays 
 
                  B             Labor Problems 
 
                  C             Subcontractor/Supplier Late 
 
                  D             Contract Priorities/Conflicts 
 
                  E             Plant/Facility Closing 
 
                  F             Theft/Loss 
 
                 G              Unacceptable Items 
 
                 H              Contractor Claim Pending  

 
               Delay 
               Code          Description of Delay
 
                  I              Common Carrier/Transportation 
 
                  J              Untimely Provision of GFP 
 
                 K              Government Direction (e.g. Termination, 
                                  Stop Work Order, or Suspension Order) 
 
                  L             Other Government-Caused Delay 
 
                 M             Other Contract/Subcontractor-Caused 
                                  Delay 
 
                 N              Act of God    
 

  
 
 
 Period of Performance (POP) Option End Dates (Complete only if item(s) have been changed or added) 
 

 
POP Option End Date (1) 

 
  

POP Option End Date (2) 
 
 

 
 
POP Option End Date (3) 

 
  

POP Option End Date (4) 
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CONTRACT DISTRIBUTION CHECKLIST 
NAS10-99001 

MOD NO.234 
    DISTRIBUTED 
  SIGNED COPIES  DATE BY 

X 1 ACCOUNTS PAYABLE (GG-B-C2)        
X 1 CONTRACTOR   X   MAILED 8/13/04 MW 
          
  CONFORMED COPIES  

ACTION NO. OF 
COPIES 

 
SENT TO 

 
CODE/ADDRESS 

X 1 PR ORIGINATOR (Office code or symbol) JP-A (Parada) 
X 2 CONTRACT SPECIALIST  * (Original, Master) + Extras (Specify No.)  
 1 PROCUREMENT QUALITY BRANCH PH-P3 
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 1.  CONTRACT ID CODE PAGE OF PAGES 
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT  1 18 

2.  AMENDMENT/MODIFICATION NO. 
 

3.  EFFECTIVE DATE 4.  REQUISITION/PURCHASE REQ. NO. 5.  PROJECT NO. (If applicable) 

 235 See Block 16c   
6.  ISSUED BY CODE OPOS 7.  ADMINISTERED BY (If other than Item 6) CODE  

John F. Kennedy Space Center, NASA  
Procurement Office  
Kennedy Space Center, FL  32899  
  

8.  NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and Zip Code)  9A.  AMENDMENT OF SOLICITATION NO. 

   
Space Gateway Support 
2411 Dulles Corner Park, Suite 500 

  

     Herndon, VA 20171-3430  9B.  DATED (SEE ITEM 11) 

   
  10A.  MODIFICATION OF CONTRACT/ORDER NO. 

  NAS10-99001 
  10B.  DATED (SEE ITEM 13) 

CODE  FACILITY CODE   August 21, 1998 
11.  THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

[    ]The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers      ]  is extended, [   ]  is not extended. 
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: 
 
(a) By completing Items 8 and 15, and returning ____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or  
(c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE 
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR 
OFFER.  If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter 
makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified. 

1. ACCOUNTING AND APPROPRIATION DATA (If required) 
 
                                 13.  THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,  
                                  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

 A.  THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 
ORDER NO. IN ITEM 10A. 

 B.  THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

X  C.  THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 
 FAR 52.243-2 Changes – Cost Reimbursement (AUG 1987) Alt II (APR 1984) 

  D.  OTHER (Specify type of modification and authority)  
E.  IMPORTANT:  Contractor [  ] is not,  [X] is required to sign this document and return  3  copies to the issuing office. 
14.  DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) 
 
a. The purpose of this modification is to provide for an equitable adjustment for IT Special Projects (additional 
applications and web page development) to support NASA-KSC.  The performance period for CCR 04-26 is 1 August   
2004 through 30 September 2008.   
  
b. Increase Option 1A by $71,709 in cost and $5,737 in fee for a total of $77,446 for FY04.  Increase Option 1B by 
$2,228,521 in cost and $178,282 in fee, for a total of $2,406,803 FY05, and $1,999,701 in cost and $159,976 in fee, 
for a total of $2,159,677 for FY06.  Increase Option 1C by 2,112,108 in cost and $168,969 in fee for a total of 
$2,281,077 for FY07, and $2,210,761 in cost and $176,861 in ffe for a total of $2,387,622 for FY08.  Total increase for 
this modification is $8,622,801 in costs and $689,824 in fee for a total of $9,312,625.   
 
c. This change revises Articles B-3, Contract Value; B-4, Award Fee; Article B-13, NASA Information 
Technology/Geographical Information System Applications Development, Article G-2, Contract Funding; and J-1, 
Statement of Work, and revises/addsTechnical Exhibits as shown on the attached pages.   
            
 
Except as provided herein, all terms and conditions of the document referenced in Item 9a or 10A, as heretofore changed, remains unchanged and in full force and effect. 
115A.  NAME AND TITLE OF SIGNER (Type or print) 16A.  NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 

   James C. Ossandon 
        Contracting Officer 
15B.  CONTRACTOR/OFFEROR 15C.  DATE SIGNED 16B.  UNITED STATES OF AMERICA 16C. DATE SIGNED 
       
     

   

(Signature of person authorized to sign)  (Signature of Contracting Officer)  
                NSN 7540-01-152-8070                                                                         30—105                                                                                             STANDARD FORM 30 (Rev. 10-83) 

PREVIOUS EDIION UNUSABLE                                                                                                                                                                    Prescribed by GSA 
                                                                                                                                                                                                                         FAR (48 CFR) 53.243 
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d.  In consideration of the modification agreed to herein as complete equitable adjustment for the contractor’s 
proposal for adjustment, the contractor hereby releases the government from any and all liability under this 
contract for further equitable adjustments attributable to such facts and circumstances giving rise to the 
proposal for adjustment.   
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ARTICLE B-3   CONTRACT VALUE

The contract value is summarized below:

Contract Period Estimated Cost Available Award Fee* Contract Value

Phase-In Period
(Sept 1998) $1,113,486 $1,113,486

Basic Period Thru 230
10/01/98-09/30/00 $397,214,790 $23,373,346 $420,588,136
Neg. Cost Overrun $9,200,000 $0 $9,200,000
Mod No. $0 $0 $0
Total FY99-FY00 $406,414,790 $23,373,346 $429,788,136

(10/01/00-09/30/01) $216,074,907 $13,037,357 $229,112,264
Neg. Cost Overrun $18,804,377 $0 $18,804,377
Mod No. $0 $0 $0
Total FY01 $234,879,284 $13,037,357 $247,916,641

(10/01/01-09/30/02) $231,890,812 $14,034,896 $245,925,708
Neg. Cost Overrun $19,865,904 $0 $19,865,904
Mod No. $0 $0 $0
Total FY02 $251,756,716 $14,034,896 $265,791,612

(10/01/02-09/30/03) $243,754,933 $15,154,232 $258,909,165
Neg. Cost Overrun $22,426,471 $0 $22,426,471
Mod No.   $0 $0 -                                
Total FY03 $266,181,404 $15,154,232 $281,335,636
TOTAL BASIC PERIOD $1,160,345,680 $65,599,831 $1,225,945,511

 

Option 1A
(10/01/03-09/30/04) $251,979,819 $16,365,798 $268,345,617
Neg Cost Overrun $22,135,767 $0 $22,135,767
Mod No.233 $71,709 $5,737 $77,446
Total FY04 $274,187,295 $16,371,535 $290,558,830

Option 3BA
(10/01/03-09/30/04) $2,322,030 $185,762 $2,507,792

Option 5BA
(10/01/03-09/30/04) $321,092 $25,687 $346,779
TOTAL OPTION 1A PERIOD $276,830,417 $16,582,984 $293,413,401

 

Basic Period Sep 98-30 Sep 03

 
Option Period 1 Oct 03 - 30 Sept 04
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Contract Period Estimated Cost Available Award Fee* Contract Value

Options Thru Mod 233
OPTION 1B
(10/01/04-09/30/05) $245,992,319 $16,119,885 $262,112,204
Neg Cost Overrun $25,895,945 $0 $25,895,945
Mod No. 235 $2,228,521 $178,282 $2,406,803
Total FY05 $274,116,785 $16,298,167 $290,414,952

(10/01/05-09/30/06) $248,993,051 $16,302,892 $265,295,943
Neg. Cost Overrun $29,101,654 $0 $29,101,654
Mod No. 235 $1,999,701 $159,976 $2,159,677
Total FY06 $280,094,406 $16,462,868 $296,557,274

Option 3BB
10/01/04-09/30/05 $2,391,149 $191,292 $2,582,441
10/01/05-09/30/06 $2,477,883 $198,231 $2,676,114
Total Option 3BB $4,869,032 $389,523 $5,258,555

Option 5BB
10/01/04-09/30/05 $331,342 $26,507 $357,849
10/01/05-09/30/06 $331,781 $26,542 $358,323
Total Option 5BB $663,123 $53,049 $716,172
TOTAL OPTION 1B Period $559,743,346 $33,203,607 $592,946,953

 
TOTAL CONTRACT  
VALUE SEP98-SEP06 $1,996,919,443 $115,386,422 $2,112,305,865

    
*Earned fees for past periods plus the available fees for future periods.
Exercised options are moved above the Total Contract Value Line.

Contract Period Estimated Cost Available Award Fee* Contract Value

OPTION 1C
(10/01/06-9/30/07) $254,110,531 $16,632,170 $270,742,701
Neg. Cost Overrun $31,867,270 $0 $31,867,270
Mod No. 235 $2,112,108 $168,969 $2,281,077
Total FY07 $288,089,909 $16,801,139 $304,891,048

(10/01/07-9/30/08) $260,474,816 $17,035,985 $277,510,801
Neg. Cost Overrun $33,448,837 $0 $33,448,837
Mod No. 235 $2,210,761 $176,861 $2,387,622
Total FY08 $296,134,414 $17,212,846 $313,347,260

Option Periods 1 Oct 06 - 30 Sep 08

Option Period 1 Oct 04 - 30 Sept 06
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Option Periods 1 Oct 06 - 30 Sep 08 Cont.
Option 3BC  
10/01/06-09/30/07 $2,539,810 $203,185 $2,742,995
10/01/07-09/30/08 $2,621,598 $209,728 $2,831,326
Total Option 3BC $5,161,408 $412,913 $5,574,321

Option 4BB 
10/01/04-09/30/05 $0 $0 $0
10/01/05-09/30/06 $0 $0 $0
Total Option 4BB $0 $0 $0

Option 4BC
10/01/06-09/30/07 $775,654 $62,053 $837,707
10/01/07-09/30/08 $775,654 $62,052 $837,706
Total Option 4BC $1,551,308 $124,105 $1,675,413

Option 5BC
10/01/06-09/30/07 $332,204 $26,576 $358,780
10/01/07-09/30/08 $341,511 $27,321 $368,832
Total Option 5BC $673,715 $53,897 $727,612
TOTAL OPTION 1C Period $591,610,754 $34,604,900 $626,215,654

TOTAL CONTRACT
VALUE INC. OPTIONS $2,588,530,197 $149,991,322 $2,738,521,519

 
*Earned fees for past periods plus the available fees for future periods
Exercised options are moved above the Total Contract Value Line.
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Available 
Award Fee 

Through Mod 
233

Total Award 
Fee For 
Mod 235

Adjusted 
Available 

Award Fee 

Earned 
Award Fee 
Mod 233

Earned 
Award Fee 

Mod 

Earned 
Award Fee 

Award Fee 
Score and 

Mod

10/01/98 03/31/99 $7,751,315 $7,751,315 $6,201,701  $6,201,701 80% Mod 15
04/01/99 09/30/99 $6,103,304 $6,103,304 $4,910,222  $4,910,222 80% Mod 36
10/01/99 03/31/00 $7,856,460 $7,856,460 $6,756,375  $6,756,375 86% Mod 57
04/01/00 09/30/00 $6,476,529 $6,476,529 $5,505,049  $5,505,049 85% Mod 75
10/01/00 03/31/01 $7,583,762 $7,583,762 $6,750,060  $6,750,060 89% Mod 99
04/01/01 09/30/01 $6,970,790 $6,970,790 $6,287,297  $6,287,297 91%Mod118
10/01/01 03/31/02  $5,857,821 $5,857,821 $5,329,694  $5,329,694 91%Mod127
04/01/02 09/30/02 $9,787,151 $9,787,151 $8,705,202 $8,705,202 92%Mod147
10/01/02 03/31/03 $8,049,199  $8,049,199 $7,535,814  $7,535,814 94%Mod167
04/01/03 09/30/03 $8,045,641 $8,045,641 $7,618,416 $7,618,416 95%Mod194
10/01/03 03/31/04 $8,080,750 $8,080,750 $7,757,520 $7,757,520 96%Mod220
04/01/04 09/30/04 $8,819,728 $5,737 $8,825,465  
10/01/04 03/31/05 $8,166,538 $88,120 $8,254,658
04/01/05 09/30/05 $8,171,147 $90,162 $8,261,309
10/01/05 03/31/06 $8,263,242 $79,081 $8,342,323
04/01/06 09/30/06 $8,264,422 $80,895 $8,345,317

BASIC SUBTOTAL $124,246,799 $343,995 $124,591,794  $115,386,422 Earned & Available

 
 

10/01/06 03/31/07 $8,316,046 $82,570 $8,398,616  
04/01/07 09/30/07 $8,317,124 $86,399 $8,403,523  
10/01/07 03/31/08 $8,510,983 $87,484 $8,598,467
04/01/08 09/30/08 $8,523,999 $89,377 $8,613,376

OPTION SUBTOTAL $33,668,152 $345,830 $34,013,982
GRAND TOTAL $157,914,951 $689,825 $158,605,776

 
  
  

 

BASIC PERIOD OF 
PERFORMANCE

OPTION PERIOD

ARTICLE B-4     AWARD FEE  

The amount of award fee earned, if any, shall be determined in accordance with Section J, 
Attachment J-8, Award Fee Evaluation Plan, and other provisions of this contract as 
applicable.  The following specifies by award fee period the amount of available award fee, the 
amount of earned award fee, and the award fee score.  
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CONTRACT FUNDING 

Pursuant to FAR Clause 52.232.22, Limitation of Funds, funds presently allotted to this contract and 
the period through which they are estimated to be adequate are specified in the table below:

The below table is created with the beginning values based on modification 207

Total 
  Funded  Funded  Funded ADEQUATE

As of MOD Contract Value Cost Fee Cost/Fee THROUGH
Subtotal as 
of Mod 207 $1,521,089,831 $1,352,699,779 $109,233,443 $1,461,933,222 6/25/2004

208 $234,534
209 $472,281
210 $161,515
211 $34,989,808 $2,799,185 $37,788,993 8/1/2004
213 $335,666
214 $0
215 -$49,559
216 $0
217 $9,694,805
218 $15,360,800 $1,228,864 $16,589,664 9/21/2004
219 $462,056
220 -$323,129
221 $9,362,652 $749,012 $10,111,664 9/28/2004
224 $4,672,498 $373,800 $5,046,298
226 $234,828
228 $588,725,320
229 -$13,254,987   
230 -$344,847
231 $17,944,687 $1,435,575.00 $19,380,262.00 11/3/2004
233 $223,625
235 $4,643,926

TOTAL $2,112,305,865 $1,435,030,224 $115,819,879 $1,550,850,103  
  
    
  
   
  
    
  
    

ARTICLE G-2



perform Program Submittal and support for the Air Force Installation Readiness Report (IRR). 

The contractor shall prepare specific formal project approval and support documentation for 
submission to the respective government approval authority in accordance with specific 
program guidelines. The contractor shall prepare DD Form 1391 and supporting documents for 
Air Force projects and NASA Form 1509/1510 for NASA projects. The contractor shall prepare 
other necessary documents, spreadsheets to support various calls, as required. 

The contractor shall perform facility project support in accordance with AFI’s 32-1021, 1022, and 
1032. 

2.1.1.5 Geographic Information System (GIS) Support. The contractor shall maintain the 
(CCSGIS) in accordance with PLP-MP-RP01, CCSGIS Maintenance Plan. 

In addition, the contractor shall identify and propose GIS applications for enhancements of 
Spaceport utilization of GIS in accordance with Technical Exhibit 2.1.1.5-01.  (Mod 235) 
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3.3.1 Computer Systems 

The contractor shall provide operations and maintenance, sustaining engineering (SE), and 
software engineering for existing and/or new automated applications/systems supporting  KSC 
and 45th Space Wing supporting institutional and base operations disciplines as listed in 
Technical Exhibit 7.0-007. 

3.3.1.1 General Requirements. The contractor shall: 

• Provide configuration management, planning, administration, user, and implementation 
support; 

• Provide coordination, SE, and configuration control board support (including demonstrating 
systems enhancements) for the KSC led, multi-agency SPECSINTACT; 

• Develop maintain, and operate new and existing applications and Web pages and provide 
Web page audit functions in accordance with Technical Exhibit 2.1.1.5-01 and Technical 
Exhibit 3.3.1-01; 

• Conduct software engineering activities for the applications software base (applications shall 
be developed in response to users' needs); and 

• Support KSC’s users by providing problem resolution, consultation services, advice, and 
assistance 

3.3.1.2 Applications Software Engineering. The contractor shall conduct essential software 
engineering for custom applications software. Software engineering activities shall include 
analysis, design, development, testing, implementation, and maintenance. Maintenance shall 
include error correction, functional enhancement, and conversion. The contractor’s Functional 
Area Configuration Control Boards (CCBs) shall establish priorities. 

3.3.1.3 Operations and Maintenance. The contractor shall conduct day-to-day computer 
operations and maintenance for multi-user hardware systems to support processing of varying 
on-line and batch applications and schedules, and shall provide weekly update data to a 
Disaster Recovery Library that holds copies of system and backup tapes outside the data 
processing facility. In addition, the contractor shall: 

• Maintain computer tape and disk library files, program test and production libraries, and 
system boot media; 

• Support test development and implement acceptance testing for government-acquired 
hardware systems, subsystems, and components installations; 

• Prepare and verify job execution programs; 

• Perform production control and configuration control of librarian functions; 

• Provide data entry services; 

• Perform preventive and remedial maintenance; 

• Monitor vendor provided maintenance or warranty maintenance compliance; and 

• Operate the CIF computer room from 5:00 a.m. –  3:00 p.m. Monday through Friday 
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1.0 PROJECT MANAGEMENT 
The contractor shall accomplish the Joint Base Operations and Support Contract (J-BOSC). The 
J-BOSC provides launch support and public works such as civil engineering services, work 
control, infrastructure sustainment, and base operations support including information 
technology, logistics, PMEL laboratories, transportation, airfields operations, and protective, 
administrative, medical, and environmental services to NASA at Kennedy Space Center (NASA-
KSC), the Air Force at Cape Canaveral Air Force Station (CCAFS), at Patrick Air Force Base 
(PAFB), and at the Florida Annexes. 

The contractor shall interact, plan, and effectively coordinate and communicate with all levels of 
customers, both government and other associate contractors. The contractor shall provide 
reliable and efficient service that fully satisfies the requirements of the U.S. Air Force (USAF) 
and NASA and allows them to accomplish their diverse missions without exception and concern 
for their facilities and services. 

The contractor shall implement government initiatives such as the maintenance and restoration 
of facilities, energy management and conservation, and evolving requirements related to the 
protection of the environment and minimizing personnel exposure to hazardous materials. 
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Because of constrained budgets, the contractor shall implement trade-offs with other contract 
functions for the duration of the contract to ensure compliance with regulatory and statutory 
requirements. Government personnel shall be notified, in a timely manner, of such trade-offs 
and the impact of these trade-offs to contract requirements. 

The contractor shall partner with KSC and the 45th Space Wing to maintain public safety and 
trust as well as the safety of the workforce. The contractor shall maintain safe and secure 
operating locations and be flexible and innovative in protecting and preserving physical and 
environmental assets. The contractor shall prepare for, and effectively respond to, emergency 
situations and contingencies. The contractor shall support real-time requirements 24 hours a 
day, 7 days a week. 

The contractor shall assure superior customer satisfaction at all stages of work from 
requirements development through delivery. The contractor shall implement and sustain a 
customer-oriented work control and planning process that shall provide responsive base support 
and simultaneously support a multitude of customers having conflicting requirements and 
priorities. 

Management Approach. The contractor shall develop, implement, and maintain a 
management approach to support NASA-KSC and the Air Force 45th Space Wing’s goal to be 
the premier gateway to space. The contractor shall employ a highly innovative, entrepreneurial, 
and efficient management program that challenges the status-quo and worker culture in 
formulating and implementing high quality, timely, and cost-effective base support services. The 
contractor shall apply an integrated team approach that incorporates a centralized Program 
Management Office and a single set of consolidated and easily understandable policies and 
procedures for the J-BOSC program. The contractor shall: take a proactive approach to labor 
relations involving collective bargaining agreements that includes the formation of a 
consolidated Labor Management Council; “right-size” the workforce staffing profile; implement 
an incentive plan for the entire workforce that rewards employees for suggesting and developing 
ideas that result in quantifiable benefits; and manage the project through incorporation of quality 
concepts.  The contractor shall comply with DRD 1.1-13, Report, Advance Notification of 
Workforce Reductions, when a workforce reduction is imminent. 

The contractor shall optimize J-BOSC support services at the least possible cost within all 
performance parameters. The organization structure shall balance flexibility and accountability 
to ensure responsiveness, product quality, and resource control. The workforce shall be 
empowered with the responsibility and authority to achieve performance goals. 

Business Approach. The contractor shall establish a program which embodies sound financial 
management concepts that result in affordable costs while continuously improving customer 
support. The contractor must realize cost savings through improved project efficiency while 
reducing dependency on government-furnished property and services. The contractor shall 
team with KSC, the 45th Space Wing, and their customers to optimize resource management. 
The contractor shall develop a subcontract program that recruits and selects qualified 
subcontractors, maximizes the use of commercial services, and provides meaningful 
subcontracting or teaming opportunities to achieve the J-BOSC socio-economic procurement 
goals. 

Resource Management. The contractor shall provide a contract resource management system, 
to include subcontracts, for the total contract work activity. The contractor resource 
management system shall provide timely and accurate visibility of contract manpower, cost, and 
schedule performance and the interrelationship among 
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 them. This includes data and supporting variance analyses as well as special exercises 
involving schedules, work flows, and budgets. Work shall be prioritized, managed, and 
controlled within program funding levels. Contractor data shall be current, accurate, and 
complete, and actual costs shall not exceed approved operating plans. 

Applicable Work Load Indicators (WLIs) for each WBS are incorporated in attachment J-12 and 
reported in accordance with DRD 1.1-12, Report and Review, Workload Indicators, Work 
Backlogs and Deferred Work. 

1.1 MANAGEMENT AND CONTROL 

1.1.1 Mission Support 

The contractor shall support all mission related events per this statement of work. 

1.1.1.1 Launch Support. The contractor shall provide all services consistent with mission 
requirements for support of Space Transportation System (STS) and other vehicle launches. 
These services shall include planning for operations, maintenance, and logistics support in 
preparation for launches, operations and maintenance support during launch operations, and 
requirements following launches prescribed in the Shuttle Integrated Operations and 
Maintenance Instructions (IOMIs) and Air Force Program Directives. NASA’s KPD 8630.3, KSC 
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Shuttle Process Flight Readiness Certification Review Plan, and ELV/EELV, 501-97 (Draft) 
Universal Documentation System, depict the standard mission support requirements in 
accordance with Base Support Policy. 

1.1.1.2 24-Hour Turn-Around. The contractor shall provide the necessary resources to support 
24-hour turn-around time between launch configurations. 

1.1.1.3 Liaison Duties. The contractor shall respond to customer needs 24 hours a day, 365 
days a year. The contractor shall perform liaison duties between range users, customers, 45th 
Space Wing and KSC elements, contractors, and host agencies. Liaison duties include, but are 
not limited to, receiving support requests, coordinating activities such as work clearance 
request/excavation permits and utility outages, and passing work requirements to other 
contractors. Technical Exhibit 5.1-501 lists all the duties. The contractor shall provide a Cape 
Superintendent function to assist the Cape Commander’s office with support activity. 

1.1.1.3 Community Special Events. The contractor shall provide miscellaneous support for 
NASA-KSC, Air Force-CCAFS, PAFB special events, and community special events. This 
includes the External Relations 
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and public affairs support. 

1.1.2 Deleted 

1.1.3 Flexibility 

The contractor shall respond to changing service requirements, including work resulting in 
unexpected surges, and prioritize activities to best accomplish the intent of the contract in terms 
of mission support, Cape Canaveral Spaceport Management Office (CCSMO) initiatives, and 
customer service. 

1.1.4 Work Classification and Control 

The contractor shall properly classify and prioritize all work through the Work Control Center for 
day-to-day work requirements and through Engineering Services for facilities projects. 

1.1.4.1 Schedules and Cost Estimates. The contractor shall provide schedules and cost 
estimates at the work order level that include cost element breakdowns as requested by the 
customer. 

1.1.5 Work Management System 

The contractor shall provide controlled access (network accessible), on-line, interactive 
automated management and work information system(s). The contractor shall provide 
authorized users with electronic access to this system and other on-line management 
information systems and databases. Management and work information systems shall be user 
friendly and provide required customer data as needed. Access includes the ability to read and 
download data, and construct and execute ad hoc queries and custom reports with current and 
historical data. Data shall be compatible with Microsoft software products or made available 
through a front-end user interface. Data shall be current, accurate, and complete. The 
contractor shall develop and maintain user’s guides, and provide training for user on how to 
access on-line Management Information Systems (MIS) and databases. 

1.1.6 Automated Systems 
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The contractor shall provide an information infrastructure that links all applications, resident on 
all present systems, to share data and information for real-time decision-making across 
functional area boundaries. The contractor architecture shall provide for interoperability among 
all management, operations, administrative, and financial systems to improve the efficiency of 
services and communications for all stakeholders. The architecture shall provide a functional-
area independent mechanism to gather data throughout J-BOSC without interfering with the 
current business process and provide the backbone necessary to sustain orderly systems and 
applications migration through a set of phases designed to remove system dependencies and 
improve communication. 

The contractor shall provide an on-line commercial off-the-shelf (COTS) work management 
package to manage scheduled maintenance and repair, corrective maintenance and repair, 
construction, trouble calls, and other operations and maintenance activities with one integrated 
tool; ensure work orders are properly handled, necessary approvals are obtained, and follow-on 
work after emergency mitigation is properly planned and scheduled; improve resource planning 
and efficiencies across departmental boundaries; capture cost and status tracking at all levels of 
interest, including individual work orders, by accounting code, project, and WBS area, and feed 
this information into the customized business system. The purchasing function is centralized 
through its interface with the customized business system. 

1.1.6.1 Government MIS Systems. The contractor MIS shall collect and input required data via 
Job Ordered Cost Accounting System (JOCAS) submittal in accordance with DRD 1.3-01, 
Report, Weekly Job Ordered Costs to support government financial reporting requirements. 

1.1.6.2 Cost and Schedule Status Reports. The contractor shall provide daily access to an 
electronic Automated Data Extract Report DRD 1.1-06, Report, Automated Data Extract to keep 
the government and end customers informed of the cost, schedule, and status of work 
performed or in progress. Cost data is updated in accordance with DRD 1.3-01, Weekly Job 
Ordered Costs Report. 

1.1.6.3 Data Exchange Standards. The contractor shall support efforts to develop and use 
data exchange standards (or equivalent functions) to share information concerning Air Force 
and NASA resources between organizations. 

1.1.7 Performance Metrics 

The contractor shall develop, maintain, analyze and report performance for contract 
requirements and provide management reviews. The contractor shall provide objective, 
measurable metrics as partnered with CCSMO. The contractor shall report existing or potential 
problem areas with recommended solutions. Applicable Performance Standards for each WBS 
are incorporated in Attachment J-1, Appendix C and are reported in accordance with DRD 1.1-
03, Report, Contract Performance (Metrics). 

1.1.8 General Project Management 

The contractor shall provide a detailed business model that includes specific recommendations 
for using the resources base; a practical modernization approach for equipment and facilities; a 
stewardship approach; J-BOSC cost reductions; an approach for phasing out general purpose 
government property; functions to be subcontracted; and a proactive labor relations approach 
with the unions. 

The contractor shall initiate proactive measures to support the government in achieving the goal 
of becoming the world’s premier gateway to space while concurrently maximizing operational 
effectiveness for the government and commercial customers. The contractor shall form a full 
partnership with CCSMO to create and implement a beneficial approach to reduce J-BOSC 
costs associated with relying on government investments in infrastructure and equipment. 
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1.1.8.1 Risk Management. The contractor shall execute a risk mitigation plan for abating all 
identified management and technical risks, including labor relations with the unions, loss of skill 
sets and institutional knowledge to support base operations, information infrastructure, 
disruption to current service levels, and organizational change necessary to implement the 
government’s vision of the premier gateway to space. 

The contractor’s Program Manager is responsible for identifying and managing risk elements for 
the program. While some risk elements include items that are external and beyond the 
contractor’s control, planning for all risks includes proper management recognition and attention 
to reduce or eliminate these items and their impact. The Program Manager identifies all risk 
elements and prepares mitigation plans. Each quarter, the contractor’s Program Manager shall 
brief CCSMO on management risk elements and their status concerning potential impact to J-
BOSC operations and assess risk elements to be removed or included. 

1.1.8.2 Equal Employment Opportunity. The contractor shall submit a quarterly electronic 
Equal Employment Opportunity (EEO) Report on KSC Forms 32-58 C/G 1/91 including 
Attachments A, B, and C, in accordance with DRD 1.1-01, Report, Equal Employment 
Opportunity. 

1.1.8.3 Phase-out of Government Property. The contractor shall create and adhere to a 
disciplined methodology and process to significantly reduce time and costs associated with the 
analysis and purchase of general purpose property. The contractor shall assess, recommend, 
and purchase property necessary for maintaining successful day-to-day contract operations. 
The contractor shall systematically phase out J-BOSC government-furnished general purpose 
property to support the government’s objective of reducing dependency on government-
furnished property. The contractor shall maintain a master list of all equipment items purchased 
for review at final contract termination in accordance with DRD 1.1-11, Report and Review, 
Replacement of Government Furnished Property. 

1.1.8.4 Training. The contractor shall provide a user’s guide and training for user access to on-
line MIS and databases for NASA, Air Force and other specified organizations and personnel. 
The contractor shall provide fire and security awareness training. Quality Assurance (QA) 
training and recurrent training shall be provided to the contractor personnel. Training shall meet 
customer needs and shall be conducted in a timely and courteous manner. The contractor shall 
maintain current data for all required certifications. The contractor shall ensure that there are no 
violations resulting from lapses in required personnel certifications. 

 1.2SAFETY AND 
HEALTH 

The contractor shall partner with NASA-KSC and the 45th Space Wing to maintain public safety 
and trust as well as the safety of the workforce. The contractor shall maintain safe operating 
locations and be innovative in the protection of personnel and property. The contractor shall 
establish, implement, and maintain a comprehensive safety and health program that meets 
current: Programmatic requirements, federal law, and nationally recognized consensus 
standards referenced within OSHA, NASA guidelines, handbooks, specifications, and 
standards, and is effective in the identification and mitigation of risks. The safety and health 
program shall be fully documented and auditable and the contractor shall support government 
audit and surveillance activities of contractor plans, procedures, and processes when deemed 
necessary by the government. Contractor internal assessments, results, and surveillance 
activities shall be made available and auditable by the government. The contractor shall comply 
with safety and health requirements set forth in EWR 127-1 Eastern and Western Range Safety 
Policies and Processes; KHB 1710.2, Kennedy Space Center Safety Practices Handbook and 
programmatic requirements. 
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1.2.1 Safety Compliance 

The contractor shall be responsible for providing a safe and healthful work environment  
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and shall perform all operations in a safe manner. The contractor shall establish and implement 
a safety program that provides protection from injuries to contractor personnel, government 
personnel, members of the general public, and damage to government facilities, systems and 
equipment as a result of the contractor’s action or inaction. The safety program shall comply 
with all applicable Federal, NASA, Air Force, KSC and CCAFS regulations and requirements. 

1.2.1.1 Operational Safety. The contractor shall develop and implement a process for 
assessing hazards of contractor activities and protecting personnel and property from exposure 
to these hazards. The process shall provide for appropriate hazardous operation surveillance, 
review of hazardous procedures, and assessment of risks associated with deviations from 
procedures or safety and health requirements. 

The contractor shall conduct and document an operational safety assessment of all high risk, 
first time operations and submit the assessment to the government for review. 

For contractor-controlled operations involving hazardous materials that meet or exceed the 
threshold specified in 29 CFR 1910.119, Process Safety Management standard, the contractor 
shall develop an auditable program that complies with all of those requirements. All personnel 
engaged in potentially hazardous operations or hazardous material handling shall be certified as 
capable to operate the equipment and perform their jobs in a safe manner. Hazardous operation 
safety certification is required for those tasks that potentially have an immediate danger to the 
individual (death/injury to self) if not done correctly, or could create a danger to other individuals 
in the immediate area (death or injury), or are a danger to the environment. All employees shall 
be trained and/or maintain certification per the requirements outlined in specific government 
standards/requirements. 

1.2.1.2 Institutional Safety. The contractor shall conduct safety inspections of all contractor-
occupied facilities on a quarterly basis. The inspections shall be formally documented and all 
findings tracked to closure. Qualified safety professionals shall perform inspections at least 
annually. 

All injuries, damage and close calls resulting from contractor activities shall be investigated and 
have appropriate corrective action taken. The contractor shall electronically enter all mishaps 
meeting the criteria for Type A through Type D mishaps as defined in KHB 1710.2 into the 
NASA mishap-reporting database. All close calls with the potential to have been Type A through 
Type D mishaps shall also be entered. Mishap reporting methods and timelines shall be in 
accordance with DRD 1.1-04, Report Anomaly. 

The contractor shall establish and implement a construction safety program to ensure that 
contractor and subcontractor construction operations comply with appropriate requirements and 
are performed in a safe manner. This program shall include weekly site safety surveillance of all 
active construction sites awarded by the contractor by qualified safety personnel, documentation 
and mitigation of all identified hazards, a process to ensure that all construction personnel have 
all required training and certifications, a process to coordinate with other KSC and CCAFS 
organizations that could be negatively impacted by the construction activity, and review of 
subcontractor safety plans. 

The contractor shall provide safety support for the Spaceport public events and visitor programs 
under the contractor’s control. This includes ensuring that facilities, systems, equipment, and 
services provided by the contractor are safe and ready for use prior to the public event, that 
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traffic control and parking plans are adequate and do not pose any hazards to vehicles and 
pedestrians, and that any equipment leased, rented, or provided by the contractor from off-site 
locations is properly assembled and safe for use. 

In the event that the contractor determines the need to vary from a government requirement, a 
formal request must be processed through the appropriate variance review and approval 
system. The contractor shall perform risk assessments for all variances requested to safety 
procedures and processes. The risk assessment shall be performed to a managerial level to 
assure the safety of personnel and equipment is not compromised, and alternate work 
procedures as a result of a variance shall be evaluated prior to implementation. Requests for a 
variance to safety requirements (where the only justification is to meet schedules or cost) will be 
denied. 

The contractor shall continue participation in the OSHA Voluntary Protection Program (VPP) as 
a STAR Site. 

1.2.1.3 Transportation Safety. All motor vehicles, railcars, boats, and others used for 
transportation of personnel or hazardous material shall comply with laws regarding inspections 
and markings and must have passed an inspection to ensure that the vehicle or vessel is in safe 
mechanical operating condition. The mode of transportation shall be inspected to the applicable 
standards of the Federal Highway Administration, U.S. Coast Guard, Department of 
Transportation (DOT), and Federal Railroad Administration. All vehicles transporting hazardous 
materials on government and public roadways shall display all DOT required placards, lettering, 
or numbering. All personnel operating such vehicles shall receive the appropriate training and or 
licensing. The contractor shall provide support for the Spaceport public events and visitor 
programs under their control. This includes ensuring that traffic control and parking plans are 
adequate and do not pose any hazards to vehicles and pedestrians, and ensuring that any 
equipment leased, rented, or provided by the contractor from off-site locations is properly 
assembled and safe for use. 

 1.3 FINANCIAL 
MANAGEMENT 

The contractor shall employ best business practices and sound financial management in the 
performance of financial management and reporting. Flexible and innovative procedures 
designed to ensure compliance with the variety of cost charging and reporting requirements of 
the NASA and Air Force based on category of customer and sources of funds are critical. 
Complete, accurate, and timely reporting of planned and actual costs is of paramount 
importance. 

1.3.1 Financial Management System 

The contractor’s financial management system shall be fully integrated with an automated work 
management system capable of maintaining complete cost integrity, while capturing and 
reporting cost at the work order level. The contractor shall provide an automated, network 
accessible, on-line, ad hoc query capability to permit government users access to determine the 
cost, schedule, and status of work at the level of detail reported in the Job Ordered Cost 
Accounting System (JOCAS) and 533 reports. The system shall be capable of linking both the 
accounting and work management systems. The contractor shall notify the government 
immediately upon detection of significant errors in their accounting system affecting 30% of 
work orders and/or 10% of costs reported in one period. 

1.3.2 Cost Reports 

The following cost reports are required: 
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 Job Ordered Cost Accounting System Reports. The contractor shall submit an electronic 
Weekly Job Ordered Costs to the Air Force standard JOCAS while maintaining the capability 
of identifying costs to a daily level. Strict observance of Air Force program funding year of 
costs is essential in accordance with DRD 1.3-01, Report, Weekly Job Ordered Costs; 

 Geographic Economic Impact Report. The contractor shall submit an electronic 
Geographic Economic Impact Report in contractor format by 15 October of each contract 
year in accordance with DRD 1.3-02, Report, Geographic Economic Impact; 

 Monthly 533 Reports. The contractor shall submit detailed and accurate Monthly Financial 
Management Analysis Reports on Forms 533M in accordance with instructions in NPR 
9501.2D, NASA Contractor Financial Management Reporting in accordance with DRD 1.3-
03,  Rev. C, Reports, Contractor Financial Management Analysis, 533M; 

 Cost Pool Analysis. The contractor shall submit quarterly Cost Pool Report and Analysis of 
all cost pools to include planned and actual cost pool content on a government fiscal year 
12-month time phased schedule, the planned and actual percentages and basis of 
distribution for the same period, and recommendations for modifications of the rates of 
distribution. Included as an attachment to this report shall be a detailed dictionary containing 
a complete description of each cost pool, a detailed listing of the content, and the 
methodology for the distribution algorithm in accordance with DRD 1.3-04, Rev. A, Report, 
Cost Pool/JOSA Analysis; 

 Estimate at Complete (EAC). The contractor shall submit a detailed Estimate at Complete 
(EAC) at the agency/customer/fund source level for the government fiscal year in 
accordance with DRD 1.3-05, Rev. B, Report, Estimate at Complete (EAC); 

 Contractor Commitment Cost Data Report. The contractor shall submit a Contractor 
Commitment Cost Data Report on the same basis and schedule as the JOCAS cost report 
in accordance with DRD 1.3-07, Rev. A, Report, Contractor Commitment Cost Data; 

 Launch Scrub Costs. The contractor shall submit a Launch Scrub Costs Report in 
accordance with DRD 1.3-08, Rev. A, Report Launch Scrub Costs; 

 Catalog of Services. The contractor shall submit a Catalog of Services in accordance with 
DRD 1.3-09, Rev. A, Catalog of Contract Services with Estimated Costs; 

 Job Order Estimates. The contractor shall submit complete, detailed, accurate, and timely 
estimates of cost at the agency, customer, and/or Job Order Number (JON) level for current 
and future government fiscal year requirements in accordance with DRD 1.3-10, Job Order 
Estimates; 

 Reconciliation of Incurred Costs to Reported Costs. The contractor shall submit a 
monthly reconciliation of the costs reported in its general ledger system to the costs reported 
to the government in either the 533 or JOCAS reports in accordance with DRD 1.3-11, 
Report, Reconciliation of Incurred Costs to Reported Costs; 

 Contract Operating Plan. The contractor shall develop and manage an annual contract 
operating plan by government fiscal year on the basis of agency, customer, fund source, 
WBS, and cost element, with monthly execution and variance analysis to ensure total 
contract costs have been reconciled. 

 Monthly Analysis of Actual to Planned Costs. The contractor shall provide a monthly 
analysis of actual to planned costs at the WBS level to include volume and rate analysis. 
The contractor shall partner with the government on the development of variance 
explanations to ensure common understanding and reporting in accordance with DRD 1.3-
12, Monthly Analysis of Actual to Planned Cost; 
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 Prime and Sub-contractor Contract Value (CV) Status Report and Review. The 
contractor shall provide a Prime and Sub-contractor CV Status Report and Review in 
accordance with DRD 1.3-13, Rev. A, Report and Review, Prime & Subcontractor Contract 
Value Status; 

 Direct and Indirect Rates Report and Review. The contractor shall provide a Direct and 
Indirect Rates Report and Review in accordance with DRD 1.3-14, Report and Review, 
Direct & Indirect Rates; 

 Reconfiguration of Contract Value into Cost Structure Reports Response and Review. 
The contractor shall provide Reconfiguration of Contract Value into Cost Structure Reports 
Response and Review. 

1.3.3 Job Ordered Cost Accounting System 

The contractor shall employ a full job ordered cost accounting system to capture the full costs to 
the final cost objectives. The final cost objective is defined as the JON. Job Order Numbers may 
be assigned to specific agency, programs, projects, events, and/or fund sources. Accuracy of 
cost reporting to the correct JON and government-funding year is critical. Procedures shall be 
developed to insure adequate processes, training, and/or instruction to contractor work force to 
ensure maximum accuracy of cost reporting. The contractor shall provide an on-line system 
capable of identifying and tracking erroneous cost reporting through satisfactory completion. 

The contractor shall partner with the government to develop algorithms, as necessary, to 
distribute indirect costs to appropriate service pools and/or direct job order number. Indirect 
costs may include costs of common support to each agency, such as Joint Operating Support 
Agreements (JOSAs), functionally specific common costs (i.e. 3rd level Work Breakdown 
Structure [WBS] costs which cannot be specifically attributed to the final cost objective), other 
WBS intersects which bear costs indirectly related to the support being provided. 

The contractor’s cost accounting system shall have adequate internal checks and balances and 
audit steps built in to isolate and identify erroneous or incomplete data and procedural 
deviations under controlled conditions and ensure timely and proper corrective actions 
consistent with the complexity of the situation. The contractor’s system shall employ a point of 
entry edit capability sufficient to minimize the opportunity for erroneous data to be recorded. 

All data reflected in the database shall be adequately supported by auditable documentation 
that is cross-referenced to provide readily traceable audit trail(s). The system shall contain 
controls and edits to ensure that all directly identifiable costs are properly identified and 
reported. 

1.3.4 Cost Distribution 

The contractor shall update the cost accounting system database so that the status of total 
costs to a cost objective or final cost objective can be determined. The total costs shall include 
the direct costs, allocable portions of overhead, G&A, Fee and the distributed indirect costs. For 
the purposes of overhead, the government will identify some portion of contract direct costs as 
directly allocable to the overhead. 

1.3.5 Budget Development 

The contractor shall respond to requests for an annual Operating Plan, NASA’s Program 
Operating Plan (POP), 45th SW Financial Plan (FinPln), and the Air Force Program Objective 
Memorandum (POM) budget development and other special budget exercises as requested. 
The contractor shall assist the Air Force and NASA staff in adjusting requirements to meet 
expected funding availability by identifying the highest priority needs and specifying the 
operational impact of leaving lower priority requirements unfunded. 
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1.3.6 Reimbursement Policy 

The contractor shall comply with the requirements of the 45th Space Wing Instruction 65-601, 
Reimbursement Policy when advising the CCSMO of direct costs for Range users that can be 
identified readily with the particular program support. 

1.3.7 Negotiated Estimated Cost (NEC) 

The contractor shall ensure complete reconciliation of the Operating Plan to the Annual NEC, 
and the actual cost to the NEC on the same six month schedule as the accounting calendar. 

1.4 QUALITY AND MISSION ASSURANCE 

The contractor shall establish, implement, and maintain a comprehensive quality and mission 
assurance (reliability, maintainability, and quality assurance) program that meets programmatic 
requirements and is effective in the identification and mitigation of risks. The contractor shall 
establish and maintain a configuration control process for all configured Facility, Systems and 
Equipment (F/S/E) that is within the contractor’s control for design and operations and 
maintenance as defined in the Configuration Management Data System (CMDS). Risks shall be 
identified in sufficient time to allow correction or acceptable risk mitigation without programmatic 
impact. 

1.4.1 Quality Approach/Continuous Improvement 

The contractor shall establish and implement a quality management system for all services 
provided under this contract that complies with the guidance in ANSI/ASQC/ISO 9001  2000, 
NHB 5300.4(1B) and KHB 5310.1. The contractor shall assess and benchmark internal 
processes to improve services and processes to optimize the delivery of services or products to 
the customer. The approach shall include a disciplined methodology to determine process 
effectiveness (time or cost savings), a quality improvement plan and implementation schedule 
for identified deficiencies, and documentation of lessons learned. 

1.4.1.1 Product and Service Quality. The contractor shall identify the requirement for 
Government Source Inspection for procurements based on the criticality (1, 1R, and 1S) 
(reference NSTS 22206 for criticality definitions) of the procurement for ground support 
equipment, cryogenic/hypergolic propellant mission essential equipment, and other 
procurements identified by the government based on system interface and vendor performance 
history. 

The contractor shall provide and maintain Acceptance Data Packages, test results, analysis 
reports, inspection records, and delivery logs in accordance with programmatic requirements for 
hardware, software, and commodity delivery, or transfer to the government. The contractor shall 
collect and compile data and information to demonstrate that the products and services 
delivered to the government are in compliance with programmatic requirements and 
specifications contained within those programmatic documents. 

1.4.2 Systems Safety 

The system safety approach shall include, but not be limited to, analytical methods (both 
quantitative and qualitative, as appropriate) to assess program ground support hardware and 
software, and critical, mission essential, or highly hazardous F/S/E. The contractor shall develop 
and implement a process for the identification, mitigation, and control of hazards throughout the 
complete life cycle (design, development, manufacture, test, operations, maintenance, and 
disposal) of the F/S/E, materials, and processes under the control of the contractor before 
introducing them into the work environment. The contractor shall conduct an operations safety 
assessment on all high risk, first time use F/S/E, and submit the assessment to the government 
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for review. The contractor shall monitor all design changes to critical F/S/E and update analysis 
as necessary to reflect the systems configuration. 

The contractor shall develop and implement a process to identify critical F/S/E which supports 
the institutional program per the requirements specified in NASA STD 8719.7. For new or 
modified F/S/E that the contractor builds, procures, or assumes operation or maintenance 
responsibility for, the contractor shall submit a project specific Hazard Analysis Data Sheet for 
the government’s review. This requirement applies to F/S/E that is critical, mission essential, or 
has significant or unique hazards associated with it. The format of the Hazard Analysis Data 
Sheet shall be determined by the contractor and shall include, at a minimum, the type of 
analysis to be performed, an analysis schedule with established milestones, methods of 
analysis, depth of effort, identification of single failure points, and proposed mitigation of risks. 
The plan shall also address reviews and interfaces between the customer and the contractor. 
The plan shall be developed for the complete lifecycle of the F/S/E, and facility system safety 
activities shall take place concurrent with the normal facility acquisition process. 

For the Shuttle Program, the contractor shall develop and implement a process to identify 
critical F/S/E which supports the Shuttle Program per the requirements specified in NSTS 22206 
and submit a Hazard Analysis Data Sheet for the government’s review. For F/S/E identified as 
Critical, a Failure Modes Effects Analysis (FMEA) and a Hazard Analysis shall be performed 
and Hazard Report(s) generated per the requirements specified in NSTS 22254. The contractor 
shall present all Critical Items (1, 1R, 1S, and 2) identified in the FMEA and Hazard Report for 
initial approval to the KSC Shuttle Risk Review Board (RRB), and final approval will be granted 
by the System Safety Review Panel (SSRP) and the Program Requirements Control Board 
(PRCB) per the requirements specified in NSTS 07700 Volume V, Configuration Control and 
Certification, and shall be maintained for all critical items per the requirements specified in 
NSTS 07700, Volume X, Master Verification Plan. 

1.4.2.1 Reliability and Maintainability. Shuttle System reliability shall be performed in 
accordance with NSTS 5300.4 (1D-2). The contractor shall develop and implement a process 
which ensures the reliability and maintainability throughout the lifecycle of the F/S/E for which 
the contractor is responsible per the CMDS listing. The process shall include reliability and 
maintainability assessments for baseline allocations, trend analysis of materials and parts in 
support of operational integrity, and participation in failure reviews. The assessments shall 
identify critical items and the operational impacts of associated failure modes. The contractor 
shall prepare and maintain the associated FMEA/CIL and shall integrate the results of the 
reliability assessments with the system safety function. The contractor's process shall be based 
on the fundamental reliability and maintainability concepts and principles described in NASA-
STD-8729.1. 

1.4.3 GIDEP 

The contractor shall participate in the Government/Industry Data Exchange Program (GIDEP) in 
accordance with the requirements of the GIDEP S0300-BT-PRO-010 and S0300BU-GYD-010. 
The contractor shall review all Failure Experience Data GIDEP ALERTS, GIDEP SAFE-
ALERTS, GIDEP Agency Action Notices, and NASA Advisories to determine if they affect the 
contractor products produced for NASA. For GIDEP ALERTS, GIDEP SAFEALERTS, GIDEP 
Problem Advisories, GIDEP Agency Action Notices, and NASA Advisories that are determined 
to affect the program, the contractor shall take action to eliminate or mitigate any negative effect 
to an acceptable level. The contractor shall generate the appropriate failure experience data 
report(s) (GIDEP ALERT, GIDEP SAFE-ALERT, GIDEP Problem Advisory) in accordance with 
the requirements of GIDEP S0300-BT-PRO-010 and S0300BU-GYD-010, and KHB 1710.2 
whenever failed or nonconforming items, available to other buyers, are discovered during the 
course of the contact. 
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 2.0 PUBLIC WORKS 

 2.1ENGINEERING 
SERVICES 

The contractor shall provide engineering services to accomplish base operations and support 
services in support of facilities planning, real property management, facility programming, 
design services, specifications, engineering documentation, construction management, 
surveying, cost analysis, facility activation, and energy management at KSC, CCAFS, and the 
Florida Annexes. The contractor shall maintain Air Force and NASA facilities in a cost-effective 
manner that protects and preserves investments. The contractor shall provide engineering 
services to NASA in accordance with NASA-STD-8719.11 and NPG 8820.2E. 

2.1.1 Facilities Planning 

The contractor shall provide a full range of facilities planning services for KSC, CCAFS, PAFB, 
and the Florida Annexes, as described in the following paragraphs. The contractor shall be 
committed to preserving government assets and protecting the environment. The contractor 
shall continuously promote the stewardship of government resources among managers and the 
workforce. The contractor approach shall be to protect the government’s investment through 
dedicated maintenance and repair of infrastructure, advocacy for capital improvements, 
effective land use for all activities and tenants, and continuous observations and 
recommendations to appropriate government personnel in all areas. 

 2.1.1.1 Real Property Management. The contractor shall maintain real property records 
and perform physical inventories to include utilization of government-accountable facilities 
located on KSC, CCAFS, and Florida Annexes as listed in Technical Exhibit 2.1.1.1-001, NASA 
Real Property and Technical Exhibit 2.1.1.1-002, AF Real Property. Upon land withdrawal or 
return from the Fish and Wildlife Service, the contractor shall enter data in the Cape Canaveral 
Spaceport Geographic Information System (CCSGIS). 

 The contractor shall support management of NASA accountable real property in 
accordance with NPD 8800.14B, Policy for Real Property Management for NASA. The 
contractor shall support management of Air Force-accountable Real Property information in 
accordance with Air Force 32 Series publications 9001, 9002, 9003, 9004, and 9005. 

 The contractor shall maintain reports, to include the KSC Annual 1400 report, the NASA 
Quarterly Real Property report, the KSC Trailer Abatement Report, and the Air Force Quarterly 
Report for Stuart P. McKinney Homeless Act. 

2.1.1.2 Space Planning. The contractor shall provide space assessments for NASA-KSC and 
Air Force facilities, in accordance with KHB 1200.1E and 45 SW Instruction 32-1007. 

The contractor shall maintain space utilization information for facilities as listed in Technical 
Exhibit 2.1.1.1-001, NASA Real Property and Technical Exhibit 2.1.1.1-002, AF Real Property. 

The contractor shall maintain and validate a current list of all facility managers and serve as the 
coordinating agency for dissemination of information, training, and instructions. The contractor 
shall provide initial training for all newly assigned facility managers on CCAFS, Florida Annexes, 
and KSC. 

 2.1.1.3 Comprehensive Master Planning. The contractor shall develop, publish, and 
distribute the Basic Information Guides (BIGs) for KSC, CCAFS, and the Florida Annexes. 

The contractor shall maintain the Air Force General Plan, and the KSC Master Plan in 
consideration of the Cape Canaveral Spaceport Master Plan (CCSMP) and in accordance with 
AFI 32-7062 and KHB 1200.1E. The contractor shall document amendments and exceptions to 
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the CCSMP per a government approved process. The contractor shall utilize CCSGIS for maps 
contained within the CCSMP, KSC Master Plan, and Air Force General Plan. Plans shall be 
provided in printable format, and electronic format via the intranet. The contractor shall develop, 
and maintain Air Force Airfield Waivers. The Operational Risk Management (ORM) 
documentation to accompany airfield waivers will be in accordance with UFC3-150-1 and 
AFPAM 90-902 
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 .  The ORM documentation will be worked as a type 3 C project. This includes 
maintaining the Air Force “On-Installation Obstructions to Airfield Criteria” (Map E-1) and the 
“Approach/Departure Zone Obstruction” (Map E-2). The contractor shall maintain the Cape 
Canaveral Spaceport (CCS) Quantity Distance (QD) Map and CCS Line of Site (LOS) Map. The 
contractor shall develop and process site-plans and shall coordinate the review and 
concurrence by applicable offices within KSC and CCAFS. The contractor shall review 
excavation permits for confirmation of valid site plans. The contractor shall provide 
comprehensive planning studies. The contractor shall provide cartographic support to provide 
comprehensive map packages. 

The contractor shall have capability to provide Area Development Plans.  These will be worked 
as Type 3 C projects. 

The contractor shall have capability to maintain the bi-annual Technical Summary of 
Infrastructure Books, (worked as type 3 C projects) to include the following sections: 

 Electrical Power Distribution System 
 Water Distribution System 
 Wastewater Collection and Treatment System 
 Heating, Ventilation and Air Conditioning 
 Fire Protection Systems 
 Roads & Bridges 
 Structures 
 Airfield 
 Propellants (NASA Only) 

The contractor shall have capability to facilitate the implementation and comprehensive use of 
the 45th Space Wing Facilities Excellence Plan (FEP) by reviewing, enforcing, and coordinating 
FEP issues.  These will be worked as type 3 C projects. 
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 2.1.1.3 Comprehensive Master Planning. The contractor shall develop, publish, and 
distribute the Basic Information Guides (BIGs) for KSC, CCAFS, and the Florida Annexes. 
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 The contractor shall maintain the Air Force General Plan, and the KSC Master Plan in 
consideration of the Cape Canaveral Spaceport Master Plan (CCSMP) and in accordance with 
AFI 32-7062 and KHB 1200.1E. The contractor shall document amendments and exceptions to 
the CCSMP per a government approved process. The contractor shall utilize CCSGIS for maps 
contained within the CCSMP, KSC Master Plan, and Air Force General Plan. Plans shall be 
provided in printable format, and electronic format via the intranet. The contractor shall develop, 
and maintain Air Force Airfield Waivers in accordance with UFC 3-260-1 and AFPAM 90-902. 
This includes maintaining the Air Force “On-Installation Obstructions to Airfield Criteria” (Map E-
1) and the “Approach/Departure Zone Obstruction” (Map E-2). The contractor shall maintain the 
Cape Canaveral Spaceport (CCS) Quantity Distance (QD) Map and CCS Line of Site (LOS) 
Map. The contractor shall develop and process site-plans and shall coordinate the review and 
concurrence by applicable offices within KSC and CCAFS. The contractor shall review 
excavation permits for confirmation of valid site plans. The contractor shall provide 
comprehensive planning studies. The contractor shall provide cartographic support to provide 
comprehensive map packages. 

The contractor shall have capability to provide Area Development Plans. 

The contractor shall maintain the bi-annual Air Force Technical Summary of Infrastructure 
Books, to include the following sections: 

Electrical Power Distribution System 
Water Distribution System 
Wastewater Collection and Treatment System 
Heating, Ventilation and Air Conditioning 
Fire Protection Systems 
Roads & Bridges 
Structures 
Airfield 

The contractor shall facilitate the implementation and comprehensive use of the 45th Space 
Wing Facilities Excellence Plan (FEP) by reviewing, enforcing, and coordinating FEP issues. 
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 2.1.1.4 Facility Project Programming. The contractor shall perform programming of 
facility construction projects, real property maintenance projects, and programming for 
facilities/systems at KSC, CCAFS, PAFB, and Florida Annexes. 

The contractor shall maintain SRMC and MILCON project data for the Air Force Automated Civil 
Engineering System for Project Management (ACES/PM). The contractor shall develop initial 
project electronic records, monitor and update data as projects develop, and ensure accuracy 
and consistency of project data. 

The contractor shall support annual program calls such as the NASA Program Operating Plan 
(POP), Construction of Facilities (CoF) Call, KSC Reinvestment Plan, Air Force Facility 
Investment Metric (FIM) Validation, Air Force Demolition Program Call, and Air Force MILCON. 

The contractor shall  
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2.1.2 Design Engineering Services 

2.1.2.1 Engineering Design. The contractor shall provide design services (in-house and 
subcontract) in support of KSC, CCAFS, and the Florida Annexes. The contractor shall prepare 
designs in accordance with the 45th SW Facilities Excellence Plan (FEP) 

The contractor shall provide engineering and drafting services in support of the facilities, 
systems, equipment and utilities within the contractor’s responsibilities. Support shall consist of 
a skill mix that provides elements such as engineering design, drafting, and cost estimates, to 
assist in implementing projects to maintain and enhance the performance of J-BOSC assigned 
facilities, systems, equipment and utilities as identified in the Operations, Maintenance, 
Engineering, User (OMEU) Matrix. 

The contractor shall provide the capability for on-call dedicated engineering and drafting support 
for high priority and short suspense special projects, and shall accelerate the design program 
for these projects when necessary.  

The contractor shall initiate, as applicable and appropriate for the task, value engineering and 
constructability analysis during the design phase, provide engineering assistance during 
construction/installation, and support facility activation following construction/installation. 

The contractor shall perform professional engineering services necessary for technical 
consultations, planning, studies, investigations, surveys, project books, drawings, and 
specifications. These services involve architectural, chemical, civil, control systems, electrical, 
environmental, fire protection, mechanical, and structural engineering efforts in varying degrees 
for assigned projects. Professional Engineers and/or Registered Architects shall seal drawings 
on an as needed basis. 

2.1.2.2 Specifications-Kept-Intact. The contractor shall manage the NASA standard master 
guide specifications, Specifications-Kept-Intact (SPECSINTACT), for the preparation of facility 
construction project specifications. The contractor shall produce updated text changes to the 
NASA and KSC Mastertext for electronic transfer to the National Institute of Building Science 
(NIBS) twice annually; produce and maintain the NASA Mastertext database for use by the 
SPECSINTACT user community; maintain the local KSC SPECSINTACT guide specifications, 
provide review and engineering support, and update the Specification Documentation System 
(SDS) computer to ensure that the latest guide specifications are available; provide engineering 
support to users; and support the project with involvement in NIBS and the Construction 
Specifications Institute (CSI). The contractor shall convert government-provided Air Force 
Mastertext to the SPECSINTACT format and post to the SPECSINTACT web page for use by 
the SPECSINTACT user community and electronic transfer to the National Institute of Building 
Science (NIBS) twice annually. The contractor shall provide engineering support to users. The 
contractor shall support the project with involvement in NIBS and the CSI.  

The contractor shall bi-annually provide the NASA SPECSINTACT Configuration and Change 
Control Board (NS-CCBB) with information on pertinent industry news, engineering updates, 
and budget requirements for review and action. The contractor shall continuously review and 
update the KSC SPECSINTACT database to latest industry reference standards, federal 
regulations, and executive orders, and shall ensure that all sections are reviewed and updated 
with the latest technical content at least once every 3 years. The contractor shall disseminate 
current products and information. 
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The contractor shall perform tasks associated with maintaining the SPECSINTACT computer 
software in support of NASA, the Army Corps of Engineers, the Air Force, the Naval Facilities 
Engineering Command, and any other future government agency and their 
architectural/engineering firms. The contractor shall perform all software tasks associated with 
supporting member agencies guide specifications, including analysis and incorporation of 
software change requests, referenced publications, and format. The contractor shall prepare 
recommendations to be considered by the SPECSINTACT Interagency Configuration Control 
Board (SICCB). The contractor shall support all NASA and Interagency Control Board meetings, 
NIBS meetings, and SPECSINTACT presentations, and utilize and maintain a web site for 
software, text, and documentation distribution. The contractor shall bi-annually arrange a SICCB 
meeting and provide its members with information on pertinent industry news, software update, 
and budget requirements for review and action. 

 2.1.2.3 Engineering Programs. 

2.1.2.3.1 J-BOSC Managed Pressure Vessel/Systems (PV/S). The contractor shall manage 
and implement the PV/S In-service Inspection (ISI) process in accordance with KHB 1710.2 for 
vessels/systems as listed in Technical Exhibit 2.1.2-001. 

The contractor shall perform any required PV/S Certifications for vessels/systems, as listed in 
Technical Exhibit 2.1.2-001, to applicable American Society of Mechanical Engineers (ASME) 
pressure vessel or piping standards. 

The contractor shall maintain the NASA PV/S database for J-BOSC PV/S units as listed in 
Technical Exhibit 2.1.2-001. 

2.1.2.3.2 Engineering Inspections. 

Shuttle Landing Facility. The contractor shall conduct inspection of the Shuttle Landing 
Facility (SLF) runway, taxiway, and apron pavements once every 2 years. Inspections shall 
include a Pavement Condition Index (PCI) survey conducted in accordance with Federal 
Aviation Administration (FAA) AC 150/5380-6 and AC 150/5320-12C requirements. 

KSC Bridges. The contractor shall conduct inspections of KSC bridges, which include the 
Indian River Bridges (2), State Road 3 Overpass Bridges (2), Banana River Bridge, Banana 
River Relief Bridge, Jay-Jay Railroad Bridge, and the Haulover Canal Bridge once every two 
years. Inspections shall be conducted using State of Florida Statute 335.074, Safety Inspection 
of Bridges. 

2.1.2.3.3 Power Systems Analysis (PSA). The contractor shall review, update and maintain 
engineering analyses and studies associated with critical or mission essential F/S/E. These 
analyses shall be configured for critical and mission essential F/S/E. The contractor shall 
provide and maintain a comprehensive PSA (short circuit and load flow) of an approximately 
4,200 bus power system that extends from the 115kv power substations to the facility 
transformer secondary bushing. The PSA shall be updated once per year to include 
approximately 50 element changes resulting from design modifications or maintenance change 
outs. 

The contractor shall provide and maintain Power System Coordination (PSC) documentation for 
approximately 3,000 devices within the 115kv power substations to the facility transformer 
secondary bushing, approximately 40 of which are revised each year due to routine 
maintenance. 

The contractor shall file hardcopy and software computer aided engineering (CAE) files of these 
studies in the Engineering Documentation Center (EDC). 



NAS10-99001          Section J, Attachment J-1 Mod 205 
 

 84

2.1.2.3.4 Department of Transportation Compliance for Propellants and Life Support 
Mobile and Portable Equipment. The contractor shall revise and maintain mobile and portable 
equipment marking plans in accordance with Part 49 CFR for approximately 80 different types 
of units. 

The contractor shall prepare renewal packages for DOT exceptions as listed in Technical 
Exhibit 2.1.2-002. 

The contractor shall review Part 49 CFR, Chapter 1, Subchapters A, B, and C, Chapter III, 
Subchapters A and B, and determine the effect of applicable changes in the Federal Register. 

2.1.2.4 Joint Technical Documentation Control Center (JTDCC). The contractor shall 
maintain the baseline of and prepare, maintain, and deliver to the J-BOSC Engineering 
Documentation Center (EDC) updated engineering documentation for assigned J-BOSC F/S/E 
to include (as appropriate to the task) engineering documentation for conceptual, preliminary, 
and detailed design for sustaining engineering tasks. The contractor shall provide configuration 
controlled release and retrieval coding for J-BOSC engineering originals and associated 
engineering drawings, specifications, and documents. The contractor shall provide designated 
engineering records, document, and data management and control to include documentation 
closure against configured and critical F/S/E and related systems. The contractor shall prepare, 
maintain, release, and control documentation (such as OMIs and PMIs, maintain or “record” 
drawings as shown in CMDS) required by the contractor to perform operations, maintenance, 
repair, and modification of all assigned structures, facilities, utilities, and equipment on KSC, 
CCAFS, and the Florida Annexes, excluding PAFB. The contractor shall perform engineering 
documentation support as required to produce the Facility Number Report (CMDS/CID). 

2.1.2.4.1 Operations and Maintenance Documentation. The contractor shall modify and 
update the following Operations and Maintenance Documentation (OMD), which includes 
drawings, instructions, specifications, System Assurance Analyses/System Criticality Analyses 
(SAAs/SCAs) and other Risk/Hazard Analysis Packages, SPAs, PV/S and Department of 
Transportation (DOT) compliance reports, OMRSDs, OMIs, and PMIs as directed by the 
applicable J-BOSC Configuration Control Board (CCB). As-builts provided by the government or 
other contractors shall be processed and released to EDC or logged for document maintenance 
upon final acceptance of turnover and subsequent receipt of accurate as-builts, and turnover 
documentation per the following schedule, or as directed by the applicable J-BOSC CCB: 

95% within 60 days for government critical systems; 
75% within 90 days for government configured and mission essential systems; and 
No more than 10 Engineering Orders (EOs) per drawing 

2.1.2.4.2 Critical/Configured Systems Documentation. The contractor shall provide 
critical/configured systems baseline identification and change control; coordinate and maintain 
contractor  interface agreements (memoranda of understanding); Configuration Management 
Data System (CMDS) technical data administration and maintenance; coordination and 
maintenance of CMDS memoranda of understanding between contractor and others as needed; 
maintenance of the CMDS configuration identification module; and provision of required CMDS 
release and retrieval coding. 

2.1.2.4.3 Data Management. The contractor shall provide data management for CMDS derived 
web-based F/S/E O/M/E/U Matrix in accordance with DRD 2.2-01, Report, Facilities, Systems, 
and Equipment Operations/Maintenance/Engineering/User Matrix. 

2.1.3 Construction Engineering 
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The contractor shall perform construction management, construction services, field surveillance 
and inspection, construction cost engineering, land surveying, facility activation and turnover 
support, and associated planning, scheduling, and administrative support for those construction 
projects implemented by the contractor or implemented by others and assigned to the contractor 
for construction engineering support. 

The contractor shall provide construction engineering services beginning with constructability 
reviews at the 90% design phase. Support shall continue through the construction, beneficial 
occupancy, activation/turnover, and warranty program phases. 

2.1.3.1 Construction Management. The contractor shall provide project and construction 
management support for all facility projects assigned to the contractor for design, construction 
management, and/or implementation. The contractor shall implement a construction 
management approach that provides high-quality construction performance and facilities that 
meet functional requirements on schedule and within approved funds. The contractor shall 
ensure that all bid packages contain complete and detailed documentation that fully describes 
each facility configuration, performance requirement and the intent for the facility construction 
work, including environmental permitting and construction. The contractor shall track, analyze 
and report project status, scope, schedule, and cost. The contractor shall address these items 
monthly and report on variances from agreed upon cost and schedule. 

2.1.3.2 Construction Services. The contractor shall provide field surveillance and associated 
inspection services to ensure successful implementation of facility projects per Technical Exhibit 
2.1.3-001. The contractor shall provide inspection services, while focusing on safe and 
environmentally sensitive execution of facility projects. The contractor shall perform daily site 
visits and witness specified on-site acceptance testing and mandatory inspection points. The 
contractor shall document non-conformance with drawing, specifications, contract provisions, 
and safety regulations. The contractor shall prepare and track punch list items to completion. 
The contractor shall coordinate shop support for outages, system testing, and utility locates. 

The contractor shall provide tracking and distribution support for construction contractor shop 
drawings, material submittals, and other information provided for government review and 
approval. The contractor shall maintain submittal tracking logs to track the review and approval 
process. The contractor shall maintain submittal files as official Government records. The 
contractor shall maintain tracking logs for construction contract change orders and supplemental 
agreements. The contractor shall track estimated, proposed, evaluated, and negotiated costs.  

The contractor shall have construction inspectors on the job site when needed to support 
significant construction operations, critical inspection points, acceptance tests, and final 
inspections. 

2.1.3.3 Construction Cost Engineering. The contractor shall provide facilities, systems, and 
equipment cost estimating and cost engineering services to support construction activities. The 
contractor shall provide construction cost engineering and scheduling support for assigned 
projects. The contractor shall review, analyze, and provide recommendations regarding 
contractor progress schedules, pay requests, cost proposals, and claims. 

The contractor shall prepare complete findings of facts, including impact assessments for claims 
and proposed change orders with supporting cost estimate, for use by the Government on those 
construction contracts under surveillance. Cost analysis and estimating construction support 
shall be as requested for projects under surveillance commencing no later than project notice to 
proceed. 

The contractor shall review and analyze construction activities in accordance with the following 
schedule or by the negotiated due date 90% of the time: 
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Construction schedule – 3 days 
Pay request – 3 days 
Cost proposals – 10 days 
Claims  – 30 days 

The contractor shall conduct independent assessments and cost estimation of selected facility 
and Construction of Facility (CoF) projects, including quality control of project cost estimates. 
The contractor shall maintain the capability to perform life cycle cost analyses of facility and CoF 
projects. The contractor shall develop and maintain a project cost element database, including 
monthly cost indices, for facility and CoF projects. The contractor shall develop reports that 
analyze project bids and compare the bids against official government estimates. 

2.1.3.4 Land Surveying. The contractor shall provide survey support for verification of 
requested in-place construction to required elevations and grades for projects assigned to the 
contractor for construction management services and minor data collection support for customer 
use. Geographic Information System (GIS) standards shall be utilized to support real estate 
data for KSC, CCAFS, and the Florida Annexes for the GIS maintenance function. 

2.1.3.5 Facility Activation and Turnover. The contractor shall implement a facility activation 
plan that ensures that new or modified facilities, systems and equipment procured by the 
government are coordinated, reviewed, and accepted by J-BOSC for engineering, operations, 
and maintenance responsibility. 

In support of facility activation, the contractor shall prepare Interim and Final O&M turnover 
packages for assigned projects. The contractor shall participate in projects requirement reviews, 
design reviews, project status meetings, systems acceptance testing, and final inspections. The 
contractor shall prepare real property turnover packages for government signature and 
distribute to appropriate KSC/CCAFS O&M and Real Property Officers. The contractor shall 
ensure that all OMD documentation has been properly processed and distributed to responsible 
O&M support organizations. 

Projects implemented by others require that turnover packages be provided to J-BOSC for 
integration of F/S/E assigned to the contractor for O&M responsibilities. 

The contractor shall prepare and submit interim O&M turnover documentation within two weeks 
of customer’s request after substantial completion. 

The contractor shall prepare and submit final turnover documentation within 30 working days 
after completion and closure of all punch list items. 

2.1.4 Energy and Water Conservation 

 2.1.4.1 Energy Management Program. The contractor shall provide program 
management support for the overall KSC and CCAFS Energy Management Program. The 
contractor shall conduct an Energy Management Program that plans, implements, and 
measures the status of conservation initiatives for J-BOSC responsible F/S/E in accordance 
with the O/M/E/U Matrix. The contractor shall coordinate an effective utilities conservation 
program that includes hot and chilled water, natural gas, propane, fuel oils, and electric power. 
The contractor shall support the USAF Energy Performance Contractor (ESPC) for CCAFS with 
respect to the USAF Energy Savings Performance Contract scope of work. 
  
 The contractor shall perform Facility Energy Audits for all NASA J-BOSC facilities which 
meet the intent of Executive Order (EO) 13123 and NPR 8570.1, Chapter 4.   (Note:  Due to a 
lack of government funds, the contractor will not be required to comply with EO 13123 and NPR 
8570.1, Chapter 4 energy audit requirements until such time as funds become available). 
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 The contractor shall actively support the KSC and CCAFS energy program and shall 
conduct an internal program for J-BOSC. The contractor shall provide the following support to 
the energy management and conservation program: 

Support the coordination of the contract-wide program through information, collection and 
analysis; 

 Identify and assist in implementing opportunities for applying cost-effective alternative fuel 
technologies and energy reduction projects; 

 Identify and assist in implementing opportunities for cost-effective purchasing and 
application of utilities; and 

 Utilize Type 3I energy saving projects and energy efficient designs for future projects 

2.1.4.2 Energy Conservation. The contractor shall reduce energy consumption as defined in 
Performance Standard 2.1.4-01 (Energy Use Index in J-BOSC/NASA Facilities). The 
performance standard shall consist of two measures and shall be posted quarterly on the 
contractor’s energy web page. One measure shall be calculated from standard EUI calculations 
and is not a contract requirement goal. The second measure shall be calculated without the 
Orsino Area miscellaneous category and is the contract requirement goal. 

2.1.4.3 Reports and Plans. The contractor shall provide energy management program status to 
the government and shall collect, analyze, validate, and prepare reports and plans as listed in 
Technical Exhibit 2.1.4-01 – Energy Management Office Periodic Report Requirements. 
Reference Air Force Energy Program Procedural Memorandum (AF EPPM) 96-3 for Defense 
Utility Energy Reporting System (DUERS) for Air Force Periodical Report. 

2.1.4.4 Water Management Program. The contractor shall provide a water management and 
conservation program in accordance with EO 13123 for KSC and CCAFS. The contractor shall 
conduct a Water Program that plans, implements, and measures the status of conservation 
initiatives for J-BOSC responsible F/S/E. 

2.2 INFRASTRUCTURE 

The contractor shall provide operations, maintenance, engineering, and custodial services for 
the facilities, systems, equipment, grounds, and utilities at KSC, CCAFS, and the Florida 
Annexes to accomplish safe, effective, and environmentally compliant base operations and 
support services. Assigned F/S/E are designated by the contractor’s O/M/E/U Matrix in 
accordance with DRD 2.2-01, Report, Facilities, Systems, and Equipment 
Operations/Maintenance/Engineering/User Matrix. 

The contractor shall continuously maintain an infrastructure maintenance program based on 
Reliability Centered Maintenance (RCM) and Integrated Logistics Support (ILS). The contractor 
shall continuously maintain the inventory and systems analysis process, and maintain optimal 
baselines for each system and subsystem. 

The contractor shall develop and provide a Five-Year Facility Maintenance and Facility Project 
Plan establishing long-term system sustaining projects and planning in accordance with DRD 
2.2-04, Five Year Facility Maintenance and Facility Project Plans. 

The contractor shall maintain an electronic F/S/E O/M/E/U Matrix in accordance with DRD 2.2-
01, Report, Facilities, Systems, and Equipment Operations/Maintenance/Engineering/User 
Matrix. 

2.2.1 Facilities/Systems/Equipment (F/S/E) 
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The contractor shall provide a comprehensive integrated management information system for 
receiving, validating, scheduling, controlling, subcontracting, project management, cost 
management, and tracking all work associated with the contract. The work control function shall 
identify all tasks, costs, durations and resources required. The contractor shall identify and 
implement tasks and work necessary to ensure that all facilities, structures, systems, and 
equipment for which O&M responsibility is assigned shall continue to function at their original 
capacity and at their design efficiency. Work to be identified includes preventive maintenance, 
corrective maintenance, and overhaul or replacement to obtain best value. 

The contractor shall provide and maintain an on-line, interactive automated work control 
system that provides current, accurate visibility of all work. The system shall provide 
sufficient scheduling and reporting capability to communicate to customers work 
milestones (programming, design, procurement/contracting, pre-bid, bid opening, award, 
notice to proceed, completion dates, revised completion dates, construction status, 
utility locates) and cost (Rough Order of Magnitude (ROM), Final Design Estimate (FDE), 
original contract, current contract, pending change orders, and final contract) to 
completion, in accordance with DRD 2.2 
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, Type 3C Project and Work Status Report. 

The contractor shall provide the government with access to the man-hours expended on 
government submitted projects. Information input into the system shall include the facility 
number, system description, equipment number, utility description, and a complete description 
of work to be done. Information shall be sufficient enough to allow government customers to 
enter the system and perform searches for any F/S/E. The contractor shall provide the 
government with F/S/E reports in accordance with DRDs 2.2-04, Five Year Facility Maintenance 
and Facility Project Plans, 2.2-05, Backlog of Maintenance and Repair (BMAR), 2.2-06, Facility 
Maintenance Execution Summary, and 2.2-07, Facility and System Availability. 

The contractor shall ensure the reliability of assigned facilities, systems, and equipment. 
Maintenance shall be performed to prevent deterioration to the point at which major refurbishing 
is required prior to the end of the designed life cycle to restore the system, facility, or equipment. 
Reliability Centered Maintenance (RCM) principles shall be employed in accordance with NPR 
8831.2. Maintenance analysis decisions made during the performance of Facility Condition 
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Assessments, requiring changes to the levels of preventive/predictive maintenance, shall be 
documented on the Maintenance Action Request (MAR) form, FAM-F-0006. 

Warranty Maintenance. The contractor shall execute warranty provisions and maintain 
warranty or guarantee records for all equipment and material in the facilities support area during 
the time they are under warranty or guarantee; investigate the failure of any covered equipment 
or material and report findings to the appropriate customer; and take no action that would void a 
warranty without prior approval from the government representative. The contractor shall be 
responsible for obtaining warranty documents on all warranted equipment and materials 
installed by the contractor. Warranty documents shall be provided to the contractor upon 
installation of new equipment by others. 

2.2.1.1 Operations, Maintenance, and Engineering. The contractor shall provide operations, 
maintenance, and engineering for all F/S/E, in accordance with the O/M/E/U Matrix, DRD 2.2-
01, Report, Facilities, Systems, and Equipment Operations/Maintenance/Engineering/User 
Matrix including associated F/S/E firmware and software. When the contractor, the government, 
or both have identified F/S/E omissions or deletions, the O/M/E/U Matrix shall be updated by 
direction from the contracting officer. However, during the update or turnover process, the 
contractor shall continue to provide operations, maintenance, and engineering services for the 
pending facilities, systems, subsystems, structures or other items required for function. 

2.2.1.2 Deleted. 

2.2.1.3 Work Orders. The contractor shall initiate and/or respond to NASA construction, 
modification, and repair work orders costing $200,000 or less. Facilities projects shall be 
documented in accordance with NPG 8820.2E. The contractor shall initiate and/or 
respond to Air Force construction, modification, and repair work orders within the dollar 
ceiling limits of AFI 32-1032, dated 15 Oct 2003. The contractor shall complete  
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work orders as defined in Attachment J-9, Glossary, Acronyms, and Abbreviations, and as listed 
in Technical Exhibit 2.2.1.3-001. 

The contractor shall perform project management, construction management, and 
subcontracting management, and shall provide Intranet based reporting for government-
selected projects and other selected work to include project scope, status, budget, 
schedule, and accountability in accordance with DRD 2.2-08 
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, Type 3C Project and Work Status Report. 

Infrastructure-related work shall be given a numerical priority based on safety, environmental 
and mission criticality, and/or customer requirements. The contractor shall receive, document, 
schedule, and control infrastructure work requirements. The contractor’s Work Control System 
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shall assign a discrete Work Order Number (WON) for all maintenance, repair, construction and 
support services. 

Every 6 months the contractor Work Control shall notify customers of current open Type 3C 
work orders and ask customers to revalidate the need for the work. If the customer indicates the 
work is no longer required, the contractor Work Control shall close those work orders. 

Every 3 months the contractor Work Control shall notify the contractor Crafts/Shop management 
of current open continuous, repetitive or collection (Type 4) work orders to determine if the work 
is completed. If the work is certified as completed by the contractor Crafts/Shop Management, 
then the contractor Work Control shall close those work orders. 

The contractor shall submit a Type 3C and a Type 3I Work Order Status Report in 
accordance with DRD 2.2- 
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09, Type 3C Work Order Status Report and DRD 2.2- 
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10, Type 3I Work Order Status Report. 

2.2.1.4 Maintenance Support. The contractor shall provide engineering services and studies to 
ensure the economical maintenance of the CCAFS and KSC infrastructure to support space lift 
and launch base support missions. The contractor shall provide life-cycle sustaining engineering 
for F/S/E. Contractor life-cycle sustaining engineering shall provide continuing engineering 
support to: maintain a design that fulfills its original design intent and is compatible with the 
operational use; upgrade operational performance capabilities through product improvement 
redesign for more cost-effective operations; incorporate approved changes in requirements as 
they evolve; and provide other engineering support herein. 

The contractor shall perform National Fire Protection Association (NFPA) code required 
maintenance on all fire alarms, fire suppression, emergency generator, emergency power, 
emergency lighting, and other applicable assigned F/S/E. The contractor shall perform routine 
and recurring maintenance on all assigned F/S/E as prescribed by maintenance analysis to 
ensure safe and efficient operations. The contractor shall perform maintenance on a non-
interference basis with facility operations. Where this is not possible, outage requests for 
planned maintenance shall be coordinated with facility operations a minimum of 14 days in 
advance. 

2.2.1.5 Engineering Document Center. The contractor shall operate and maintain an 
engineering document center for KSC and CCAFS for the release, storage, and retrieval of 
documents. 

2.2.1.6 Deleted. 

2.2.1.7 Road Shoulder Maintenance and Clear Drainage Systems. The contractor shall 
maintain road shoulders free from ruts, washouts, and dead or missing grass. The 
contractor shall clear drainage systems, including culverts, and control vegetation along 
access roads to allow waters to flow freely to natural basins or collecting points.  Roads, 
roads shoulders, and drainage systems shown in Technical Exhibit 2.2. 
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1.7-01 and per the schedule defined in the  
 

Page 66: [32] Deleted Lisa Parada 6/15/2004 2:59:00 PM 

 and per the schedule defined in the  
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5-Year Drainage System Maintenance Plan. 

2.2.1.8 Preparation for Launch, Test and Training. The contractor shall provide facilities, 
equipment, and utilities support during pre-launch and landing for all launches according to 
shuttle integrated operations and maintenance instructions and Air Force Program Directives. 
NASA’s KPD 8630.3, KSC Shuttle Processing Flight Readiness/Certification Review Plan, and 
ELV/EELV, 501-97 Universal Documentation System, depict the standard mission support 
requirements. 

The contractor shall prepare KSC Pad A&B slidewire bunker areas for launch, test, or training 
exercises as listed in Technical Exhibit 2.2.1.8, Pad A&B Slide Wire Area Support Standards. 
Preparation includes: grading area between sidewalks, removal of accumulations of eroded 
sand from perimeter of areas within the bunkers, and removal of large shells, rocks, and debris, 
adding clean builders sand as necessary, and removal of sand deposited on bunker sidewalks. 
The contractor shall inspect bunker dirt cover for proper depth and erosion control. If necessary, 
the contractor shall replenish dirt and seed properly. Sand fill depth at slide wire landing shall be 
inspected and sand replenished, if necessary, in accordance to the established safety 
guidelines. 

2.2.1.9 Deleted. 

2.2.1.10 Office Moves and Alterations. The contractor shall perform moves and office 
alterations, including the relocation of personnel and office materials, partitions, and systems 
furniture, and perform the necessary design layout. The Launch Operations and Support 
Contract (LO&SC), Space Flight Operations Contract (SFOC), KSC Visitor Complex 
Concessionaire, and Checkout and Payload Processing Services Contract (CAPPS) are 
responsible for moves and non-floor-to-ceiling alterations within their assigned areas. 

Services extend to minor modifications as necessary. In all facilities, the contractor shall design 
and implement all necessary convenience outlets, lighting, fire detection and alarm, and HVAC 
systems to accommodate the move. The contractor shall conduct Safety Design Reviews of 
Move/Mod Packages. 

2.2.1.11 Move/Relocate Portable Facilities. The contractor shall move or relocate all 
government real property accountable portable buildings, trailers, modulars, and mobile homes 
identified in the O/M/E/U Matrix. This includes all associated preparation, siting, utilities, and 
fixtures. The contractor shall perform minor site work including the moving of Modulars, single- 
and double-wide trailers, and installing tie-downs, steps, blocking, and skirting. After removal of 
a facility from an area, the contractor shall clean up all remaining debris and grade the site to its 
original state, including re-sod or resurfacing as necessary. The contractor shall support the 
implementation of the NASA Trailer Abatement Plan. 

2.2.1.12 Corrosion Control and Facilities Painting. The contractor shall provide corrosion 
control to include support to cathodic protection systems under J-BOSC, per the O/M/E/U Matrix 
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and facilities painting support to include road markings, fabrication, and installation of signs and 
banners. 

The contractor shall provide abrasive blasting and protective coating services for KSC 
and CCAFS, and to equipment transported to the corrosion control facilities at KSC and 
CCAFS by CAPPS, Space Station, SFOC and the LO&SC contractors. The contractor 
shall provide corrosion control and paint services to include scaffolding and rigging 
support as required, for maintenance activities of assigned structures, facilities, 
systems, and equipment. The contractor shall prepare and maintain a Cathodic 
Protection Booklet in accordance with AFM 85-5, AFI 32-1054, and DRD 2.2- 
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 Adult mosquito control shall be provided to all areas of the Cape Canaveral Spaceport. 

 2.2.2.3 Trash Collection and Disposal. The contractor shall collect and dispose of 
refuse and bulk items for KSC and CCAFS. For the Florida Annexes, the contractor shall only 
collect, transport, and dispose of refuse. The contractor shall also remove and dispose of dead 
animals from the roads and near buildings and populated areas on KSC, CCAFS, and the 
Florida Annexes the same day as reported during normal working hours. If reported after normal 
working hours dead animals shall be removed and disposed of the following workday. The 
contractor shall provide special refuse handling at PAFB, CCAFS and KSC for International 
Regulated Food Waste and trash resulting from food products obtained outside the United 
States, and shall operate the CCAFS Construction and Demolition Debris Landfill (C&D), 
CCAFS Asbestos Monofill, and KSC Class III landfills. This refuse task includes providing 
services to empty compactors and containers for CCAFS and KSC and refuse removal services 
for containers at the CCAFS Picnic Pavilion, CCAFS Museum, and at launch viewing sites. The 
contractor shall move recyclables from central locations inside facilities to outside recycle 
dumpsters for all KSC facilities. 

 For all KSC Facilities and locations, the contractor shall collect, transport, and dispose of 
all KSC garbage, KSC office trash, and KSC solid waste to the Brevard County Landfill. Brevard 
County Landfill tipping fees shall be paid directly by NASA. 

The contractor shall dispose of all vegetative material produced from the pruning or removal of 
trees, shrubs and hedges in the most economical and cost effective way. The most cost 
effective method of green waste disposal is allowing the green waste to decompose in a green 
waste disposal site or for the green waste to be used as fuel in a controlled-burn environment. 
The contractor shall transport vegetative waste material to Air Force and NASA-KSC designated 
green waste sites. The contractor shall obtain written permission from the government before 
placing green waste in a disposal site. 

Non-reusable wood pallets shall be collected on an on-call basis, but not less frequently than 
once a month from a location nearby the general waste dumpsters at outside facilities (to be 
determined by facility managers and the contractor). Reusable pallets shall be turned in to 
Central Supply by the contractor’s Transportation section. 

2.2.3 Deleted 
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2.2.4 Custodial 

The contractor shall provide custodial services at KSC and Jonathan Dickinson Missile Tracking 
Annex (JDMTA) facilities, including facility cleaning, special events support, immediate 
response to spills, glass breakage, overflows, and blood-borne pathogen cleaning. This task 
includes laundry and dry cleaning support for PAFB, towel service for fitness or exercise 
facilities at KSC (M7-355 and K6-1096), and specialized cleaning services for NASA and Air 
Force clean room/clean work area facilities and associated support equipment at CCAFS 
(Facility numbers 01428, 01619, 01728, 49635, 55005, 60505, and 60680) to meet customer 
cleanliness requirements. The contractor shall remove and reapply surface protective coating to 
the uncarpeted floor areas and shampoo the carpets in the Kennedy Children’s Center (M6-
0883) every 3 months. The contractor shall empty exterior smoking material receptacles in 
designated smoking areas on KSC only and shall ensure they are no more than 75% full at any 
time. 

The contractor shall provide custodial support as listed in Technical Exhibit 2.2.4, Custodial 
Services, and shall maintain this to document locations and frequencies of services provided. 

2.3 ONE-TIME SPECIAL PROJECTS FOR CUSTOMERS 

Closed projects will be transferred to Technical Exhibit 2.3- 
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11, Cathodic Protection Report. One (1) hard copy and one (1) electronic copy shall be 
delivered on an annual basis. Painting schedule of facilities shall be done based on FCA 
condition reports. Painting color scheme of facilities shall be in accordance with facility 
excellence plans. The contractor shall provide National Association of Corrosion Engineers 
(NACE) Level 3 inspection services as required. 

2.2.1.13 Deleted. 

2.2.1.14 Asbestos Protection Program. The contractor shall manage the asbestos containing 
material (ACM) program at all contractor maintained F/S/E, as specified in the O/M/E/U Matrix, 
in accordance with the 45th Space Wing and NASA-KSC Asbestos Management Program. The 
contractor shall develop and maintain a written asbestos management and operation plan as 
detailed in Appendix “A” of Section “J”, Attachment “J-1” (to include a 5-year abatement plan 
updated every year). The contractor shall conduct ACM condition inspection following the 
frequencies dictated by the Facility Condition Assessment (FCA) program. FCA reports shall 
include ACM condition assessments with recommended abatement actions. The contractor 
shall plan and program asbestos abatement projects to correct deficiencies found. Asbestos 
abatement should be incorporated into facility maintenance, repair or renovation projects where 
feasible. The contractor shall submit a 5-year abatement plan updated every year to NASA-KSC 
and the 45th Space Wing asbestos program managers and infrastructure maintenance 
managers. The contractor shall remove ACM for maintenance, operations, and mission 
requirements in accordance with all Federal, State, local, Air Force regulations and 
requirements, and as described in Appendix “A” of Section “J”, Attachment “J-1”. 

When health hazards are identified, ACM is being disturbed because of modification activities, 
or ACM is identified as deteriorated by any source, the contractor shall abate the asbestos, re-
insulating, or resurfacing as needed. 

2.2.1.15 Utility Coordination, Reports and Generator Inventories. The contractor shall 
support activities required to manage utilities. Utility coordination activities shall include the 
notification of impacts and scheduling utility outages for NASA and CCAFS. Utility coordination 
activities shall also include the provision of the CCAFS Unscheduled Utility Outage and Incident 
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Reports specified in accordance with DRD 1.1-04, Report Anomaly and the NASA Quick-Look 
Unscheduled Utility Outage Incident Reports, on an as-needed basis. Using the USAF Real 
Property records and the O/M/E/U Matrix, the contractor shall provide an annual listing of 
CCAFS/PAFB generators in support of the USAF Annual Generator Inventories. 

2.2.1.16 Dredge and Spoil Areas. The contractor shall mow the embankments at least once 
every 6 months of 3 government dredge and spoil areas. This support is limited to mowing the 
slopes as well as the center track. The extent of this mowing is as indicated below: 

 Dike 2B is 7,100 linear feet long 

 Dike 3 is 5,500 linear feet long 

 Dike 5 is 4,400 linear feet long 

2.2.1.17 Support to Vessels. The contractor shall provide support to home-ported and 
transient vessels at the Trident Poseidon Wharfs and the Army Outport on CCAFS. This support 
includes electrical and water waste connections and dockside services for arriving/departing 
vessels. The contractor shall also provide minor ship repairs, as directed. These actions include 
minor electrical, metal or carpentry work not associated with vessel structural integrity or 
seaworthiness. 

The contractor shall provide management, certification, operation, and maintenance of dockside 
portal and fixed cranes inside CCAFS Naval facilities, in accordance with NAVFAC P-307. 
Additionally, hazardous waste shall be received from ships and processed for disposal. 

The contractor shall provide an OSHA-compliant oil spill recovery team and maintain all oil spill 
recovery equipment, to include booms, buoys, anchors, deployment boats, and absorption 
materials, to ensure availability on immediate notice. 

Facility Condition Assessments of NOTU FSEU shall be conducted in accordance with NAVFAC 
MO-322, Volume 1. Supporting documentation for the preparation of the annual NOTU FSEU 
O&M budget shall be prepared in accordance with OPNAVINST 11010.34. 

2.2.1.18 Deleted. 

2.2.1.19 Clean Rooms. The contractor shall ensure that NASA and Air Force clean rooms and 
clean work area facilities and associated support equipment at CCAFS meet customer 
cleanliness requirements (Facility numbers 01428, 01619, 01728, 49635, 55005, 60505, and 
60680). The contractor shall use engineering and personnel controls, housekeeping 
procedures, and contamination-generating constraints to monitor and maintain high levels of 
cleanliness in the Contractor Work Authorizations (CWAs) assigned to J-BOSC. The contractor 
shall implement all procedures specified in referenced compliance documents. Description and 
classification of clean rooms are contained in Technical Exhibits 5.5-801 and 5.5-802. 

 The contractor shall use engineering and personnel controls, housekeeping procedures, 
and contamination-generating constraints to monitor and maintain high levels of cleanliness in 
clean work areas. The contractor shall implement all procedures specified in KCI-HB-5340.1, 
Payload Facility Contamination Control Plan. In addition, the contractor shall apply the standard 
and alternate classes of air cleanliness for clean rooms and clean zones based on specified 
concentrations of airborne particles, in accordance with FED-STD 209E, Federal Standard 
Airborne Particulate Cleanliness Classes in Clean Rooms and Clean Zones. 

2.2.1.20 Deleted. 

2.2.1.21 Special Dewatering Support. The contractor shall provide support for storage, 
treatment, or disposal of dewatering effluent as a result of construction, manhole entry, or other 
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events requiring dewatering, and shall provide operation and maintenance of government 
procured mobile water treatment unit(s). 

2.2.2 Refuse, Pest Control and Grounds Maintenance 

 The contractor shall perform landscape maintenance, grass mowing and care, sanitation 
(trash pick up and disposal), and pest control for assigned facilities, systems, and equipment as 
listed in Technical Exhibits 5.5-826, 7.0-016, 5.5-812, 5.5-814, 5.5-815, 5.5-816, and 5.5.-819. 
This includes inspection, maintenance, repair, and operation of ditches and bridges. The 
contractor shall consolidate refuse collection and disposal contracts to realize savings from 
economy of scale. To comply with state permit requirements, one landfill operator shall be on 
duty at all times that the landfill is open for disposal activities. This operator shall physically 
witness all tippage and shall sign off on manifests as appropriate. 

2.2.2.1 Roads and Grounds. The contractor shall: 

 Perform operations, maintenance, and engineering (O/M/E) on all roads, airfields, parking 
lots, pavement, and bridges on KSC and CCAFS, including marking and street sweeping; 

 Provide engineering to analyze and make recommendations for road rehabilitation 
contracts. Contractor shall sweep, vacuum, and maintain the concrete SLF and Skid Strip 
runway and parking aprons, and the SLF tow-way to K6-894 (OM) and K6-848 (VAB) to 
maintain an environment that is free of foreign object debris (FOD) and ready for Orbiter 
landing and towing operations; 

 Provide annual inspections of all paved roadways to identify areas that require repair 
following the guidance of the Florida Department of Transportation Manual of Uniform 
Minimum Standards for Design, Construction and Maintenance for Streets and Highways 
(Florida Green Book, May 2002); and 

 Provide the annual inspection results, within 30 working days following the annual 
inspection, to the CCSMO.  

The contractor shall provide roads maintenance at KSC, CCAFS, and the Florida 
Annexes following the guidance in paragraph 10 of the Florida Department of 
Transportation Green Book. This shall include inspection and maintenance of pavement 
and shoulders, with particular emphasis on maintaining shoulders flush with the 
pavement, and debris removal from the pavement, shoulders, and roadside clear zones. 
The contractor shall provide operator coverage 24 hrs per day, 7 days a week for the 
NASA Causeway (Indian River) and Haulover Canal drawbridges and shall operate the 
NASA Causeway (Banana River) drawbridge and Jay-Jay Railroad Bridge on an on-call 
basis. Roads maintenance areas of responsibility for KSC and CCAFS are listed in 
Technical Exhibit 2.2. 
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 1-01. The contractor shall be responsible for all areas of Florida Annexes. 

 The contractor shall provide grounds and landscape maintenance for KSC, CCAFS, and 
the Florida Annexes as listed in Technical Exhibits 5.5-826, 7.0-016, and 5.5-819. Contractor 
responsibilities shall include: grass mowing, edging or trimming; eliminating weeds; applying 
fertilizer; maintaining the landscaping; cleaning up debris; watering; and maintaining the 
watering system. Maintenance of high visibility landscaped areas shall be done at least four 
times a year in the following areas: KSC HQ building, SSPF, O&C, CIF, BOB, M6-336, OSB1, 
E&O, and two times a year in the following areas: OSB2, VAB Press Site, PCC,  M6-493, OHF, 
K6-1547. Other landscape areas to include tree trimming as specified in Technical Exhibits 5.5-
826, 7.0-016, and 5.5-819 are expected to be done at least once a year. 

 The contractor shall operate and maintain Government Furnished Equipment (GFE) 
provided for Roads and Grounds support and listed under the NASA Equipment Management 
System database. Operators shall be properly licensed and equipment shall be maintained in 
safe and reliable condition. 

 The contractor shall maintain a vegetation height of nine (9) inches or less on areas on 
either side of the KSC railroad tracks at three locations. The vegetation adjacent to the tracks to 
25 feet away is maintained by another party and is not the responsibility of the contractor. The 
areas are generally of a rectangular shape on both sides of the tracks as follows: 

 Roberts Road Area – Located just east of KSC Gate 2C. The length of the rectangles 
from “blue sign to blue sign” is 800 feet on both sides of the tracks. The width of the rectangles 
begins at 25 feet from the track centerline and extends to 125 feet away from the track 
centerline on either side. 

 Suspect Siding Area – Located southeast of KSC Gate 4 on State Road 3. The length 
of the rectangles is from the far west end of the railroad spur for a distance of 800 feet to the 
east on both sides of the tracks. The width of the rectangle begins at 25 feet from the track 
centerline to 145 feet away from the track centerline on either side. 

 RPSF Area – Located about 525 feet east from the southeast corner of the RPSF 
facility. The length of the rectangles is from 525 feet east from the southeast corner of the RPSF 
fence for a distance of 800 feet to the east along the length of the track on either side. The width 
of the rectangles begins at 25 feet from the track centerline to 50 feet away from the track 
centerline on either side. 

 The contractor shall maintain a designated Memorial Tree Planting Area east of the 
Headquarters Building. Preferred trees to be used in the Memorial Tree Planting Area are Live 
Oak, Cherry Laurel and Magnolia. This task includes pruning trees, shrubs, and hedges and 
removing the cuttings, replacing grass sod, and removing stumps and dead plants. The 
contractor shall maintain grass, shrubs, and trees in a healthy green color. 

 The contractor shall maintain existing “cleared” Lines of Sight (LOS) fence lines and 
utility corridors as listed in Technical Exhibit 5.5-827. LOS include Range, Public Affairs 
(VIP/press site views), and Navigational Aid Range Markers. The contractor shall also provide 
initial clearing of Lines of Sight (LOS), fence lines and utility corridors as Type 3C projects. 
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2.2.2.2 Pest Control. The contractor shall provide pest control services associated to 
structures, on a trouble call basis, for KSC, CCAFS, and the Florida Annexes facilities 
listed in the O/M/E/U Matrix where contractor maintenance responsibilities include 
structures. The contractor shall develop and implement a pest control program. All 
buildings, facilities, and outside work areas shall be inspected and sprayed at a 
frequency necessary to prevent damage to structures and control pests that may affect 
health and morale. The contractor shall provide monthly inspections and treatment, as 
needed, to all food preparation and service areas of KSC and CCAFS. Food preparation 
and service areas include the ITL Warehouse cafeteria, E&L Shoppette, Cape Main 
Cafeteria, and Green House Navy Cafeteria at CCAFS. For KSC food preparation and 
service areas, included are areas located at O&C, SSPF, HQ, CIF, ARF, MFF, OSB, LCC, 
Conference Center 
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 , Lackmann Warehouse, and USA Logistics. 

The contractor shall trap and relocate small nuisance mammals that are in or on a structure. 
Mammals that have had direct human contact (bite or scratch) shall be turned over to animal 
control or the health department for rabies determination. 

The contractor shall comply with The Air Force Pest Management Plan in accordance 
with Technical Exhibit 2.2.2.2-01 
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3.2.5.4 PAFB Transient Alert Services. The contractor shall also provide transient aircraft 
ground services at PAFB including minor maintenance for aircraft visiting KSC on NASA-related 
business: 

 Provide transient alert services at PAFB to all non-assigned aircraft  from 0800−1800 daily, 
as well as 24-hour on-call services; 

 Provide transient alert services at PAFB to aircraft supporting the 920th RQW which the 
920th specifically approves; 

 Perform all aspects of aircraft launch/recovery support, follow-me service, Foreign Object 
Debris (FOD) control, crash recovery, and marshaling; 

 Service transient aircraft including fuels, oils, hydraulics, pneumatics, liquid/gaseous 
oxygen, nitrogen, and water; 

 Maintain transient aircraft documentation and coordinate maintenance activities with home 
base if required; 

 Provide 24-hour on-call capability for crash recovery and contingency operations with a 
response time no more than one hour after notification; 

 Maintain Aerospace Ground Equipment (AGE) assigned to PAFB; 
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 Ensure AGE is available to support transient aircraft, off base support requests as approved 
by 45th Space Wing/CC; and 

 Operate and maintain liquid/gaseous oxygen and gaseous nitrogen carts and associated 
equipment; and maintain historical records, supply records, and technical operating data. 

3.2.6 Hazardous and Controlled Waste 

3.2.6.1 Hazardous and Controlled Waste Management. The contractor shall provide 
hazardous and controlled waste management for KSC, CCAFS and PAFB, and mainland 
annexes including hazard determination, pick up, storage, <90 day treatment options, and 
manifesting; and off-site shipment for treatment and disposal of hazardous and controlled 
waste. 

The contractor shall provide characterization and disposal of investigation-derived wastes from 
NASA remediation sites. The contractor shall operate and ensure compliance of the NASA-KSC 
hazardous waste Treatment/Storage and Disposal Facility (TSDF). 

Controlled wastes include materials which cannot be disposed of as domestic sewage or 
without constraints in a Resource Conservation & Recovery Act (RCRA) Subtitle D Landfill. 
Radioactive materials and sanitary wastes are excluded from support under this WBS. 

The contractor shall handle, store, transport, consolidate, and dispose of all bulk industrial liquid 
waste generated at KSC/CCAFS. 

3.2.6.2 Post-Emergency. The contractor shall provide and coordinate post-emergency clean-
up, decontamination, neutralization, and disposal of regulated wastes at KSC, CCAFS, and 
Florida Annexes per OPlan 32-3 Vol. 111A, 111B, Vol. V-VIII, and KHB 8800.7 as referenced in 
Section J, Attachment J-4. Post-emergency spill clean-up at PAFB shall be done only at the 
request of the 45th Space Wing. 

The contractor shall provide maritime spill prevention and clean-up services. This includes 
maintaining preventive oil booms for the Naval Ordnance Test Unit (NOTU) to ensure available 
immediate notice support to the Disaster Response Plan. Equipment includes NOTU boats, 
trucks, trailers, and the containment boom, and must be used for no other purpose. 

 3.3 INFORMATION 
TECHNOLOGY 

 The contractor shall provide computer and designated communications support for 
NASA-KSC and the 45th Space Wing as described below. This includes preparing an 
Information Technology (IT) Investment and Purchase Plan, in accordance with DRD 3.3-01, 
Plan, IT Investment and Purchase. 

 General Requirements. The contractor shall perform the following tasks on systems as 
listed in Technical Exhibit 7.0-007: 

Support Planning and implementation of new/re-engineered NASA-KSC systems/applications 
such as Integrated Financial Management Program (IFMP); 

 Provide client/server and database management capability and systems, plus functional and 
physical interface to external providers of mainframe, desktop, and communication services; 

 Provide coordination and support to NASA in reviewing and implementing government and 
NASA directives and standards, and comply with those directives after they have been 
adopted as listed below; 
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Document Number Document Title

NASA Directives
NASA Technical Standards Series 2000, Computer Systems, Software, and Data 

Systems
NPG 2810.1 Security for Information Technology
NPR 2820.1 Management Assurance and Engineering Policy
OMB Circular A-11, Transmittal 
Memorandum #70, Part 3, and 
Supplement to Part 3

Planning, Budgeting, and Acquisition of Capital Assets 
and Capital Planning guides

OMB Circular A-130, App III Management of Federal Information Resources
AFI 33-118 Radio Frequency Spectrum Management
KHB 2570.1A KSC Radio Frequency Spectrum Management 

Handbook    
 Provide and comply with a semi-annual Information Technology Plan that identifies priorities 

and schedules for IT systems support and re-engineering efforts; 

 Provide and perform risk management, disaster recovery, and security for supported 
systems/ applications; 

 Seek opportunities to extend the productive life of KSC’s administrative computer and 
communications resources and to provide the technical staff and users with improved 
Federal Information Processing Standards (FIP) working environments; this includes 
investigating and implementing proven new products, new technologies, and/or innovative 
processes that offer opportunities for productivity improvement, reduced operational cost, 
and/or extended technological life for existing IT resources; 

 Provide technical expertise to support NASA IT projects, reviews, and data calls; and 

The contractor has the option of receiving Desktop Services (including but not limited to desktop 
hardware and software, hardware and software technology refreshment, hardware and 
software maintenance, desktop help desk services, network printing services and desktop IT 
Security) as a Contractor-to-Contractor Service via the KSC Outsourcing Desktop Initiative 
for NASA (ODIN) Deliver Order. 

 End User Services. The contractor shall operate an IT Help Desk, from 7:00 a.m. – 
5:00 p.m. Monday through Friday, for systems required to be maintained and/or supported by 
the contractor and coordinated ticket closures with the originating entity. The contractor shall 
provide application specific assistance and training for the applications’ entire computing 
environment including communications, the application, and the database or files manager. 

 IT Resource Management. The contractor shall participate in KSC's implementation of 
the NASA Automated Information Security Program. The scope of this program includes all 
automated information resources owned by KSC and operated by the contractor as well as 
other automated information resources that are operated or controlled by the contractor if they 
are used to store, process, or transmit sensitive NASA information. The contractor shall: 

 Designate a computer security official; 

 Provide sensitive applications user training in both general and application specific security 
requirements; 
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 Provide technical assistance in acquisition of IT resources by assisting in the development 
of planning and pre-solicitation documentation; and 

 Perform studies as requested to determine the most cost-effective techniques to achieve 
economies of computer and data communications resource utilization 
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 3.3.1.4 System, Utility, and Commercial Software Support. The contractor shall 
conduct data and system administration, analysis, tuning, and systems programming activities 
in support of the Administrative Computer System contractor-assigned Server Systems 
(microcomputers). In addition, the contractor shall: 

Monitor system/subsystem efficiency and provide capability for troubleshooting and tuning 
systems, subsystems, peripherals, and interfaces; 
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Monitor and control disk storage allocation; 

Provide technical assistance in developing plans for activating updated system software and 
utility software products; 

Provide database management system and associated software support to legacy AIM 
applications by performing the following services; 

Logical and physical design; 

Installation and testing of database product updates; 

Strategic information planning; 

Enterprise data Modeling; and 

Data security and integrity 

The contractor shall evaluate, integrate, and maintain site-specific configuration; The contractor 
shall also coordinate with vendor- and government-lead centers, provide troubleshooting for 
user community and database upgrades, and administer commercial software licensing and 
maintenance contracts. 
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3.3.2 Communications 

The contractor shall ensure the end-to-end integrity of defined communication requirements and 
provide resources required to support the following tasks. 

3.3.2.1 General Requirements. The contractor shall provide KSC Firewall, server farm, 
workstation, and administrative communications support for NASA administrative and 
institutional management, including: 

Provide pagers to NASA-KSC personnel; 

Administer cell phone loaner pool for NASA-KSC personnel; 

Provide low bandwidth video and video conferencing support to include Video Teleconferencing 
Systems (ViTS) and Collaborative Engineering Environment (CEE) Labs from 8:00 a.m. – 6:30 
p.m. Monday through Friday; 

Provide Multi-media/ViTS and other support to the KSC Headquarters Building, 4th Floor 
Executive Conference Room; 

Provide operations and maintenance for the KSC Wide Area Network (WAN) security firewall 
system, which consists of the external interfaces to the NASA WAN services/internet and the 
CCAFS/PAFB networks. The contractor shall operate and maintain this system, providing 
transparent connectivity and network based security services to the entire KSC network 
environment; and 

Provide support for data warehousing, web page/server development and administration, and the 
communication centers 

3.3.2.2 IT Inside Cable Plant Support. The contractor shall provide the following 
communications network support for J-BOSC personnel located at CCAFS and PAFB: 

Provide all inside cable plant infrastructure up to the 45th Space Wing Local Area 
Network/Metropolitan Area Network (LAN/MAN) demarcation point; 

Ensure Local Area Network/Wide Area Network (LAN/MAN) connectivity; 

Support major/minor moves and/or in-house personal computer moves; 

Provide installations, troubleshooting, repairs, and/or removals of CAT-5 and fiber cable, hubs, 
switches, routers, Modems and associated accessories; 

Provide trend analysis to determine network growth, and verify the need for planned network 
expansion; and 

Manage IP database 

3.4 ADMINISTRATIVE SERVICES 

The contractor shall provide support services to NASA-KSC and the 45th Space Wing to include 
publications development and reproduction, printing, microimaging, engineering document 
control, graphic services, forms control, information support, External Relations and Business 
Development writing support, technical library administration, mail processing and distribution, 
and training certification for safety, health, skills, and operational area access. 

3.4.1 Publications 
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The contractor shall provide printing and microimaging reproduction services to NASA-KSC. 
Services include printing/duplicating, color copying, engineering drawing reproduction, 
multicolor digital printing, aperture card plotting, document scanning, and CD-ROM mastering. 
The contractor shall coordinate with the KSC Printing Management Officer on jobs that require 
printing by Government Printing Office (GPO) contract. The PAMIS (Printing and Micrographics 
Information System) database, or equivalent, shall be maintained to provide customer and 
workload accountability. The contractor shall meet printing quality standards of GPO Publication 
310.1, Level III quality standards for color copying, and Level IV, quality standards for 
printing/duplicating. 

3.4.1.1 Printing. The contractor shall perform the following: 

Comply with NPR 1490.5A, NASA Procedures and Guidelines for Printing; 

Provide Center wide duplicating, networked electronic publishing and color copying; 

Electronically transfer and publish Launch, Landing, Orbiter Processing, and Payload Operating 
and Maintenance Instructions (OMIs); 

Electronically receive and publish Integrated Control Schedules for Shuttle Orbiters, Shuttle 
Payload, and Space Station processing; 

Electronically receive and publish NASA Payroll, NASA Personnel documentation, Shuttle, 
Payloads, and J-BOSC NEMS reports; 

Provide controlled color copying support Center wide; 

Provide Electronic Document Distribution to other NASA Centers; 

Operate printing and microimaging Information System (PAMIS) (SI07) for printing reporting; 

Provide copying, duplicating, electronic publishing, remote mainframe computer printing, and 
document finishing; 

Provide engineering drawing reproductions from originals, electronic, and microfilm;  

Provide multi-color digital printing, including folding and document finishing, and provide 
reproductions containing as many as three colors; and 

Provide Aperture card and microfiche prints (8.5x11 to 18x24 inches) 

3.4.1.2 Microimaging. The contractor shall perform the following: 

Provide Center wide microimaging support; 

Provide document conversion; 

Provide CD-ROM mastering and duplicating; 

Provide scanning and indexing of documents to include Shuttle Quality Data, NASA Spares 
Logistics Depot (NSLD), NEMS, NASA Accounting, Boeing Configuration Management Data, 
NASA Payload, and other NASA documentation for placement on film, CD’s, or PC fileservers 
for web access; 

Operate Printing and Microimaging Information System (PAMIS) (SI07) for microimaging 
reporting; 

Operate Kennedy Electronic Documents System (KEDS); 
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Operate Computer Output Laser Disk System (COLD); 

Manufacture 35mm Aperture cards of all NASA-KSC engineering drawings; and 

Support Kennedy Electronic Document System (KEDS), aperture card scanning for KEDS 
master files. 

The contractor shall provide the following microform products and services: 

35mm Aperture cards encoded, interpreted, and printed; and 

35mm Aperture card duplicates 

3.4.1.3 Engineering Document Control. The contractor shall perform the following: 

Operate and maintain Engineering Drawing Original Repository, Technical Records Center 
(TRC), (M6-489); 

Operate and maintain climate controlled records microfilm/computer tape storage facility (M6-
639); 

Provide on-site customer access 4 hours daily, except weekends and contractor holidays, and at 
other times, as necessary, to support special requirements; 

Provide Engineering Technical Records management to transition records to Federal Records 
Center or the National Archive and Records Administration (NARA); 

Provide over-the-counter customer service support to the engineering community; 

Provide CAD networked workstation for viewing, plotting of electronic digitized raster/vector 
images of engineering documentation; 

Officially release KSC Facilities and ground support equipment via Document Release 
Authorizations and input racking information into the Configuration Management Data System 
(CMDS); 

Operate PAMIS (SI07) for engineering documentation reporting; and 

Maintain a central microform/imaging repository of NASA-KSC released drawings, including 
duplicate microforms as required for viewing and printing 

3.4.1.4 Graphics and Other Services. The contractor shall: 

Graphics Services. 

Provide graphics illustration support and document composition to all NASA organizational 
elements: 

Provide audio visual presentation services to NASA and support contractors on KSC and NASA 
supported off-center events; 

Provide projectionist support for viewgraph, motion picture, slide projector, video projection 
equipment, and VCR audiovisual presentations in KSC conference rooms, the KSC Auditorium 
(M7-351), the O&C Mission Briefing Room in M7-355, and NASA-supported off-center events; 

Provide audio visual equipment loans to all NASA-KSC personnel; 

Provide NASA space program video cassette recording loans; 
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Prepare, edit, and provide Portable Document Format (PDF) file for weekly electronic 
publication of KSC Bulletin; 

Prepare Scientific and Technical Information (STI) for placement on NASA STI Homepage; 

Produce the following graphics products for NASA KSC organizations; 

Graphics illustrations (art renderings, cartooning, logo design, photo-retouching, and technical 
drawings); 

Presentation aides (hardcopies and Power Point slide shows); 

Displays and posters; 

Graphics charts, graphs, and diagrams;  

Graphics support elements and processes (badges, certificates, labels, lettering, name plates, 
tent cards, signage, sign-out boards, dry mounting, laminating, matting, framing, and scanning 
of graphic elements); and 

Support NASA-KSC functional requirements including production of the KSC Bulletin; 
publications design and development services and Web page maintenance for External Relations; 
Design and update documents and general and educational publications produced for NASA-
KSC organizations including brochures, manuals, programs, document covers, fact sheets, flyers, 
title pages, photos,  certificates, newsletters, and KSC countdown 

Provide desktop publishing services including scanning, composition, and text processing;  

Provide document file conversions to enable electronic publishing by the KSC duplicating 
facility and GPO contractors; and 

Provide office copier reports in accordance with DRD 3.4.1-01, Reports, Office Copier 
Justification to Install, Move or Upgrade 

Forms Control. Provide development, acquisition, and dissemination of NASA-KSC forms 
(hardcopy and electronic), and government publications/forms acquisition to meet customer 
requirements: 

Analyze and design new and revised NASA-KSC and contractor forms; 

Design and maintain electronic forms  to include a current list of all KSC Forms on the KSC 
Forms Web Site, with links to NASA and other government forms; 

Design forms requiring hardcopy for GPO Printing; 

Requisition government forms and publications via both printed in-house and through the 
Government Printing Office (GPO); 

Maintain Forms inventory using the Forms Automated Tracking and Reporting System database 
(FF10);  

Provide center-wide analysis, development, and electronic dissemination of forms for NASA-
KSC operations as follows: 

Analyze and develop forms as required by Center customers for hardcopy and electronic use;  

Analyze and develop "intelligent” electronic forms; and 
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Provide electronic forms to NASA-KSC personnel via forms server and Center networks 

Prepare GPO requisitions and NASA-KSC Printing Work Orders for KSC forms and 
publications; and  

Requisition government forms and publications 

Information Support. The contractor shall: 

Respond to public inquiries received through fan mail and External Relations Office, in 
accordance with NASA-KSC guidance; 

Issue all General Public Launch Passes when required; 

Operate and maintain the Fan Mail Inventory Tracking System (SI11) for the NASA External 
Relations Education Office; 

Select, package, and mail out External Relations and other informational literature in response to 
written requests from students, teachers, and other requesters in accordance with External 
Relations Guidelines; and 

Receive, schedule, and mail out launch passes to the general public when required 

External Relations and Business Development (XA) Information Analysis Support. The 
contractor shall: 

Develop and maintain monthly metric statistics and charts relative to Web site workload, public 
accesses and visitor satisfaction, to allow government to assess efficiency of the program; 

Oversee studies relating to the identification of outdated content, broken links, informational 
gaps, reordering of content, and improving informational delivery methods; 

Establish priorities and deadlines, and develop a manual or automated tracking system to track 
status and activation of all ongoing media, mission, Public Affairs Office (PAO), and XA Web 
workload; 

Monitor all Web content to ensure compliance with government and NASA Web related Chief 
Information Office (CIO), Security, and PAO informational release policies and procedures; 

Develop and conduct Web related surveys; 

Conduct Web related trend analysis and related studies to identify patterns, and devise 
appropriate improvement methods; 

Oversee, review, and recommend approval of all Web related writing requirements; 

Develop new web site and page layouts for new projects and web site modifications, which 
includes, identifying, coordinating, and integrating graphics, video, flash, forms, and other web 
elements; 

Train new internal/external web site curators and ensure they understand and carry out 
assignments and responsibilities; 

Troubleshoot web site problems and complaints, and determine whether problems are caused by 
technical, delivery, content, or other issues; and 
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Respond to inquiries and investigate and develop corrective actions related to public web site 
issues 

External Relations and Business Development Writing Support. The contractor shall: 

Provide dedicated writing and publication dissemination (hardcopy and Web) services in support 
of NASA-KSC External Relations and Business Development operations and document monthly 
transactions. 

Assure that all submitted written material shall be in compliance with the current NASA style 
requirements; 

Provide creative, technical feature, and speech writing for External Relations and Business 
Development  and the External Relations  Education Division; 

Produce Spaceport News, KSC’s internal news, and information publications; 

Prepare, edit, and provide camera-ready copy (electronic and hardcopy), for each Spaceport 
News edition, to the GPO contract printer 

Operate and maintain External Relations Media  Reference Library and Distribution Center 
located at the NASA Press site; 

Maintain reference materials provided in the External Relations Media Reference Library to 
support media and External Relations Education Division 

Write, edit, and produce Bi-Weekly Countdown document; 

Maintain External Relations Home Page, and associated lower level pages; 

Update and maintain Web pages to include the External Relations Information Series Server 
and the KSC Bulletin, and electronic forms; 

Provide web curator services, web page development coordinator support, and real time web 
page updates; prepare narratives relative to KSC individual Web pages and video streaming 
activities, in support of web page expansion initiatives;  

Provide web cast development and support for static and recurring mission related pages to 
include: script writing, video selection, and interface with specialists involving video, 
photographic, and audio products; and 

Provide on-line shuttle processing updates to major pre-launch events pages during the final 6 
hours prior to launch 

Provide External Relations and Business Development escort and tour support; 

Provide escorts and tours for news media, VIPs, and other visitors, and assist in preparing 
news, education, and guest activities 

Support all Launch and Landing activities; 

Write scripts, photo captions, news releases, press kits, speeches, fact sheets, and provide 
information summaries (such as Space Shuttle wall charts); 

Produce KSC  Annual Report; 

Provide writing support for KSC Annual Open House, KSC VIP events, Combined Federal 
Campaign, Disability Awareness Month, NASA Savings Bond Drive, and Mission Chronology 
Reports; 
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Update electronic versions of the Mission Chronology and Spaceport News; 

Prepare briefing scripts and slides, car pass and news media fact sheets, mission chronology, and 
posters; 

Perform Web curator services for External Relations and Business Development public and 
internal Web pages and sites such as the: 

XA Internal Home Page; 

History Program Web site; 

Shuttle Reference Manual; 

Payload Processing Web site; 

TAL Sites Web site; 

International Space Station (ISS) Web site; and 

Other Web pages and sites as required 

The contractor shall develop and deploy site content, and maintain the web site. This includes: 

Writing and/or editing site content; 

Coordinating with other persons and/or organizations, to elicit site content information; 

Making, or assist in making, decisions relative to content propriety and usage; 

Researching, selecting, and/or reviewing audio, videography, photography, or imagery to be 
incorporated with other content elements; 

Reviewing and validating links, site content and updating information periodically; 

Coordinating and/or troubleshooting site issues with Web development; video production; server 
personnel, and other sources, as necessary; 

Producing ad hoc reports or metrics relative to site content; and 

Uploading textual; audio, video, photo, and/or graphical content to the development and/or 
production servers 

In support of KSC Direct! Web Broadcast programming and video productions: 

Research subject matter and produce scripts, transitions, and related writing assignments; 

Perform Question Board Moderation duties to include categorizing, editing, and uploading public 
submissions, and developing topical question lists and coordinating reviews with program 
participants; 

Prepare Answer Board transcriptions; and 

Coordinate activities with Web development; video production; server personnel, and other 
sources, as necessary 

3.4.2 Library 

The contractor shall provide technical library services to KSC to include other NASA-KSC 
contractor personnel. These services include reference services, acquisitions, cataloging/ 
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processing, circulation, publications, NASA-KSC archives, online reference service, and 
Scientific and Technical Information (STI) Program support. 

3.4.2.1 Specific Requirements. The contractor shall: 

Provide reference service to library patrons in Reader Services, Documents, Acquisitions, and 
Archives Departments by responding to requests for information and assisting in searches (public 
areas shall be available to patrons a minimum of 8 hours a day, Monday through Friday, except 
contractor holidays and NASA directed closings); 

Maintain the KSC Law Library, room 2408A, KSC Headquarters Building (M6-399) to include 
receiving, updating, filing, shelving, and posting of revisions within 2days of receipt. Perform 
shelf maintenance, indexing, and labeling, to support efficient access of reference materials by 
legal staff; 

Order/acquire library and office copy materials including archival material, books, 
specifications, standards, serials, documents, photographs, interlibrary loans, and other media 
necessary to meet information requirements of library patrons; 

Catalog and process library and office copy materials in accordance with AACR2 and Library of 
Congress Classification Schedules; 

Maintain library shelves and currency of library materials; maintain records of KSC Library 
holdings in the Agency-wide integrated library system and OCLC, library WWW pages, or local 
databases; evaluate and catalog archival materials; maintain a physical shelf list of all library 
holdings; and prepare library materials to be bound; 

Circulate library and office copy materials; maintain records on automated circulation, document 
distribution, and serials management systems; provide exit clearances; and maintain a 
prospective and bidder collection; 

Prepare and issue annual indexes and publications including Index of KSC Specifications and 
Standards, Index to the Spaceport News, and Annual Chronology of NASA-KSC and 
NASA-KSC Related Events (these items shall be issued no later than the 10th working day of 
February); 

Provide access to on-line computer terminal service for patrons during library hours of operation 
including access to the NASA library system electronic catalog, KSC Library CD-ROMs, the 
Internet, and STI Program systems; 

Acquire serials and publications for NASA-KSC; 

Provide on-site distribution of external shuttle/payload program documentation and maintain a 
documents repository; 

Maintain currency of the NASA library network (GALAXIE) with NASA-KSC holdings and  
bibliographic listings; 

Provide electronic document support to the NASA Scientific and Technical Information (STI) 
Program; and 

Provide support to NASA-KSC History Projects, as requested by External Relations and 
Business Development. This support shall include oral history interviews, history funded 
research, support to History contractors, visiting summer Historians, and other special projects 
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3.4.3 Mail 

The contractor shall consolidate mail operations between the CCAFS and KSC. The contractor 
shall provide mail and distribution services (documents and parcels under 70 pounds) to KSC, 
CCAFS, JDMTA, Malabar, selected stops at PAFB, and the highway A1A connecting route. 
These services shall be performed in compliance with the U.S. Postal Service Domestic and 
International Mail Manuals and include timely external mail processing, NASA mail metering, 
classified mail handling, dedicated shuttle program courier service, and ADP delivery runs on a 
daily basis. Mail requirements include the pick up and delivery of mail, messages, and other 
related items (such as boxes and film canisters) to NASA-KSC and NASA contractors, and 
every other workday to Air Force and Air Force contractors, except for the following 
organizations/locations listed below who shall continue to receive single drop mail service daily, 
Monday through Friday, according to the contractor-provided schedule. 

AF located at Building 60740; 

45th Space Wing/JP located at Building 55150; 

45th OG located at Building 1704; 

45 LCG, 1 SLS, 3 SLS and 5 SLS located in Building 44410; 

SGS-6380 located at Building 1708; 

Sverdrup located at Building 1613; 

Coast Guard Station located at Port Canaveral; 

Navy located at NOTU Headquarters Building 68220; and 

Lockheed Martin located at Building 54915 (Mailroom) 

The contractor shall distribute routine and priority documentation between organizational 
elements to include mission-critical OMIs and mission control schedules. Customer mail 
services shall be provided during first shift, from 7:30 a.m. to 4:00 p.m., except on designated 
contractor holidays, weekends, and during NASA directed closings, unless otherwise noted. 

The contractor shall operate a Contract Branch Post Office (including remote postage machines 
and letter drop boxes); maintain KSC Official bulletin boards and building directories and Public 
Affairs newsletter holders; operate and maintain the KSC Personnel Locator Service to include 
the RCO2 database or equivalent; support preparation of the KSC Telephone Directory, to 
include receiving input from Administrative Officers (AOs), who will be going on line to verify and 
update the organization name, mailcode, and employee name; and furnish bond to the U.S. 
Postal Service as required to maintain U.S. Postal Service Contract Branch Office. 

The contractor shall provide preparation, staging, and plane-side delivery for packages 
(including U.S. mail, internal mail, and mail size parcels) to be shuttled downrange to Antigua 
and Ascension Island. 

3.4.3.1 Specific Requirements. The contractor shall provide special distribution support for 
NASA mission O&M, scheduling, and readiness review documentation to meet customer 
schedules. In addition, the contractor shall perform the following tasks: 

Provide NASA procurement document packaging, distribution, and mailing support; 

Maintain monthly accountability of postal expenses; 
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Pick up, process, and deliver mail, including packages up to 70 pounds, at KSC and designated 
areas of CCAFS, PAFB, Titusville, and Orlando; 

Provide mail drop box collection service twice daily, Monday through Friday; 

Transport mail between the Orlando Post Office Sectional Center, twice daily, Monday through 
Friday, with an additional early pick up trip on Monday mornings; 

Provide for next business day delivery of pouch mail to NASA Centers as designated by the 
government and use Priority Pouch Mail to all other NASA Centers on a daily basis; 

Coordinate with postal authorities in Orlando, Titusville, Cape Canaveral, and Cocoa Beach, FL, 
and other NASA installations pertaining to mail schedules, pick up, delivery, lost/misdirected 
mail, and other comparable items affecting a postal and distribution facility; 

Address and deliver the Kennedy Integrated Control Schedule (KICS) and the Payloads 
Operations Support Schedule (POSS) daily (distribution shall be expedited no later than 6:30 
a.m.); 

Provide special pick up and delivery courier service from the NASA-KSC Duplicating Center for 
major Space Shuttle Operations and Payload Operations Readiness Reviews; 

Provide special courier service once a day, excluding holidays, for NASA-KSC Shuttle 
Operations Directorate per customer schedule requirements; 

Hand-carry sensitive mail (such as bids or proposals) erroneously routed to the mail room to the 
NASA-KSC Acquisition Management Office (OP-AMO); 

Screen, X-ray, and handle suspect mail, as appropriate; 

Provide special ADP pickups/deliveries daily; 

Provide manual and automated addressing of documents and package for distribution, and 
maintain database listings, per customer requirements; 

Readdress and forward misdirected mail; 

Provide PAO courier support and launch event philatelic services per the NASA Public Affairs 
Support Plan; 

Open and screen all public correspondence "fan mail," and forward it to the proper office; 

Obtain service for postage meters within the NASA-KSC registry that are used by NASA-KSC 
and several NASA-KSC contractor organizations; 

Provide metering service for NASA Official mail; 

Provide reproduction and mailing of procurement packages, including: 

Coordinating and mailing out of jobs daily per the government’s schedule, including customer 
coordination, document staging, distribution, and mail metering of bid packages, amendments 
and purchase orders; 

Receiving and storing drawings and specifications; 

Preparing all certified return receipts and overnight express mail for NASA-KSC procurement; 

Maintaining an up-to-date prospective bidders lists; 
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Providing priority distribution of bid packages to the Central Industry Assistance Office (CIAO); 
and 

Providing support for recycling of the NASA-KSC and Brevard County telephone directories 

Provide preparation, staging, and plane-side delivery for packages (including U.S. mail, internal 
mail, and mail size parcels) to be shuttled downrange to Antigua and Ascension Island 

3.4.4 Technical Training 

The contractor shall provide safety, health, skills, and operational area access training and 
certification for NASA-KSC, such as hazardous materials/emergency response, respirator 
training, SCAPE/hypergol training, heavy equipment training, firefighting training, skills type 
training, area access to controlled sites, and astronaut training. The contractor shall provide 
selected training for CCAFS and PAFB to include environmental, safety, and NASA facility area 
familiarization and walkdown training. The contractor shall administer a certification program 
and maintain training and certification records using the NASA PM50 Training, Certification, and 
Record System (TCRS), and shall document training course content and associated certification 
requirements of all training to be performed as listed in J-BOSC Technical Exhibits 7.0-074, 7.0-
075, and 7.0-076. 

The contractor shall use the J-BOSC Intranet to provide motivation for desktop, self-paced 
training for re-certification, emergency training, security training, and other areas. 

 

 

3.5 MEDICAL, ENVIRONMENTAL HEALTH AND ENVIRONMENTAL SERVICES 

The contractor shall provide comprehensive medical and environmental support to maintain a 
healthful and productive workforce and to ensure regulatory compliant resource stewardship of 
KSC and 45th Space Wing environmental assets. This includes complying with all applicable 
environmental permits in accordance with 5.5-362. 

The services under this contract shall be made available to all personnel at KSC and CCAFS 
and to specified personnel described in specific paragraphs below and to tenant personnel (as 
per base support agreements) resident at KSC/CCAFS. All services shall be performed within 
the limitations contained in their respective contracts and other agreements. 

3.5.1 Medical 

The contractor shall provide medical services consistent with the highest standards of practice 
in this field. The contractor shall provide occupational health examinations, treatments, medical 
reviews, laboratory, Emergency Medical Services (EMS), Employee Assistance Program (EAP), 
health education and wellness, health training, and administrative management for KSC and 
CCAFS. The contractor shall conduct medical treatments and first aid for occupational illnesses 
and injuries, and team with the NASA and AF medical officers to develop and maintain NASA-
KSC physical examination standards and waiver procedures. Services shall be in accordance 
with current NASA-KSC and DOD physical examination standards. 

Certification and Licensures. All medical services shall be performed by certified/licensed 
medical staff. Contractor personnel supporting the Occupational Medicine (OM) program shall 
possess licensure, certification, training, credentials, experience, and qualifications 
commensurate with their functional areas. The contractor shall maintain all required 
certifications and licensures. The Director, Deputy Director and the Internist/Cardiologist shall 
be a physician, Board certified, in a preventive medicine or primary care specialty. These 
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physicians shall be graduates of accredited schools of medicine or osteopathy and shall be 
licensed to practice medicine/surgery in one of the 50 states, the District of Columbia, or one of 
the U.S. territories. All other physicians shall be Florida Licensed and Board Certified in or have 
completed residency in either a preventive medicine or primary care specialty or have 
completed residency training in a non-preventive medicine or non-primary care specialty, and 
have a minimum of 2 years experience in occupational medicine or other preventive or primary 
care field. Board certification in occupational medicine is encouraged. A Florida license to 
practice medicine is required. All physicians shall maintain current American Heart Association 
(AHA) Basic Cardiac Life Support (BCLS), Course C; AHA ACLS provider, and Advanced 
Trauma Life Support (ATLS) certifications. All staff nurses shall be a registered nurse and 
maintain a current State of Florida license, maintain current AHA BCLS, Course C and ACLS 
provider certifications and obtain certification in Occupational Health Nursing within two years of 
becoming eligible by criteria established by the American Board of Occupational Health Nurses. 
All Emergency Medical Technicians shall maintain current State of Florida certifications as an 
EMT; maintain current AHA Basic Cardiac Life support (BCLS).  

3.5.1.1 General Requirements. The contractor shall: 

Implement emergency medical services at all facilities consistent with current NASA and AF 
directives (e.g., JHB 2000 Rev A-1, KBM PL -1.2F, and KBM PL-1.3) and provide certified 
emergency medical services on all shifts; 

Include OM Program activities that minimize sick leave and reduced productivity caused by 
marginal physical disability, and to reduce permanent disability and premature death; 

Provide an Environmental Health (EH) Program for operational support, and consultation 
services that permit KSC, CCAFS, PAFB and its mainland annexes and their centers, tenants, 
and visitors to provide a safe and healthful work environment through regulatory compliance 
and the implementation of an integrated OMEH Program; 

Provide support to activities, personnel, and facilities on KSC and CCAFS including ships/boats, 
when moored to the dock that are operated by the U.S. Government. OM services (excluding 
emergency medical services) and EH services, as deemed necessary by appropriate NASA/AF 
OM or EH personnel to support the OM services, shall also be provided to KSC/CCAFS 
contractors in vicinity of KSC/CCAFS; 

Provide support at certain shuttle landing sites other than KSC (such as TAL sites and 
emergency landing sites). Support shall be provided to specific activities when requested 
through appropriate authority at NASA, KSC, or the 45th Space Wing; 

Operate the medical facilities to meet customer needs, for the administrative and technical 
management of Occupational Medicine (OM) and Environmental Health (EH) functions, as 
specified in KMI 1810.1, KSC Occupational Medicine Program;  

The contractor shall use a health information management system for storage of medical records 
and data analysis of medical information; 

Provide certified medical laboratory services; 

Provide counseling and intervention services as part of the Employee Assistance Program 
including ongoing and new initiatives; 

Provide support to NASA and Air Force launches and landings, including staffing for TAL sites; 

Provide support to NASA and AF travel medicine program; 
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Operate the first aid station at the KSC visitors complex; 

Provide medical oversight, logistical and consultative support to Solid Rocket Boosters (SRBs) 
recovery ships; 

Provide performance metrics and data requirements to meet government initiatives; 

Provide clinical and field experience in occupational health for medical clerks rotating through 
the KSC Medical Education Program; 

Comply with the NASA Agency requirements for quality assurance of health care organizations 
as described in NPR 1800.1, NASA Occupational Health Program Procedures; 

Comply with the applicable requirements of the Health Information Portability and 
Accountability Act (HIPPA); and 

Supply pharmaceuticals to the Life Sciences Contractor in support of the Astronaut Health 
Program for Space Shuttle launch and landing 

3.5.1.2 Specific Work Requirements. The contractor shall provide a preventive medicine 
program to promote the physical and psychological well being of the worker in the work place 
and the maintenance and improvement of the health of employees. 

Health Examinations. Health examinations shall be administered in accordance with KBM-ST-
2.1, Medical Standards. 

Emergency Medical Services. The contractor shall assure appropriate certifications for those 
providing emergency medical care and maintain ambulance emergency equipment and 
supplies. A physician with emergency training shall be available either on-site (KSC/CCAFS) or 
on-call at all times. 

The contractor shall: 

Provide emergency response services for all areas of the Cape Canaveral Spaceport. This 
emergency response capability shall be provided on a 24 hours a day 7 days a week basis by 
Advance Cardiac Life Support (ACLS) qualified firefighters/paramedics who shall perform fire 
fighting duties/medical response, as deemed necessary; 

Provide a Triage Vehicle capable of bringing basic emergency provisions to a contingency 
scene and the vehicle shall be maintained in a ready condition by the contractor; 

Provide ACLS emergency medical coverage including ambulance service. Ambulance response 
times shall meet community ambulance response standards; 

Provide on-site treatment directed at the relief of pain; preservation of life, limb, and function; 
and stabilization. Transportation to on-site medical facilities or evacuation to local hospitals for 
evaluation and definitive and/or continuing treatment will be determined by the on-site physician 
or on duty registered nurse in consultation with a physician; 

Provide emergency medical services, including flight crew contingency care and first aid 
coverage for visitors, during launch and landing operations; 

Coordinate with local medical resources as listed in J-BOSC Technical Exhibit 7.0-036, 
Memorandum of Understanding, in the event of mass casualties or operational contingencies; 
and 

Complete and forward to the 45th Medical Group one copy of an approved documentation form 
for each Air Force employee (military or civilian) treated for injuries. 
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Occupational Medicine Services. The contractor shall provide clinical services in K6-1145 
(Launch Area Clinic) (minimum of a registered nurse), first shift Monday through Friday, except 
holidays,  and in M6-495 (Occupational Health Facility) 10 hours a day, 5 days a week, Monday 
through Friday, except holidays. Occupational injuries and illnesses shall be evaluated and 
treated, and appropriate recommendations shall be made for disposition. The contractor shall 
provide a comprehensive Worker’s Compensation Program for NASA civil Servants that are 
permanently assigned, or while on temporary assignment to KSC/CCAFS, to ensure injured 
workers receive appropriate medical services as quickly as possible in order to reduce time lost 
from work. The disposition, depending upon severity, may include the following: 

Treat and return the individual to work with a minimum time away from the job, stating 
appropriate work limitations, if any; the single point of contact (to be designated by the 
employer) at the employee's assigned work site shall be advised of any limitations; 

Treat and recommend release from duty to return to the on-site medical facility for follow-up 
care; this disposition shall apply in those cases of relatively minor injuries that require no 
specialty examinations, consultations, or treatment beyond the capability of the staff at the on-
site medical facility; the contractor shall complete the proper forms and notify the designated 
single point of contact; 

Provide first care evaluation, treatment, and referral for further physician care; and 

Complete and forward to the 45th Medical Group one copy of an approved documentation form 
for each Air Force employee (military or civilian) that received a physical exam 

The contractor shall provide a registered nurse to support visitor and employee activities at the 
KSC Visitor Center Complex (VCC). The support provided shall be one shift per day during the 
open hours of the VCC, not to exceed 10 hours per day. This nursing support, operating under 
the direction of the contractor medical director and by protocols established within the J-BOSC 
medical department, shall provide evaluation of medical problems and treatment/disposition of 
minor medical problems for visitors at the Visitor Center. The nursing support shall also provide 
occupational medicine (OM) services to the Visitor's Center employees at levels comparable to 
that provided by nurses at other KSC OM facilities. The nurses shall also provide OM 
consultative services to the Visitor's Center management. 

The contractor shall identify trends associated with minor or major injuries or illnesses that may 
be related to the work environment investigate the causes of these injuries and illnesses and 
recommend actions required for prevention. Minor non-occupational illnesses that develop on 
the job shall be evaluated. If the diagnosis is apparent and minimal treatment without release 
from work is appropriate, requiring no follow-up, that treatment shall be rendered and the 
individual returned to duty. If these conditions warrant diagnostic or consultative services 
beyond that available at the on-site medical facility, or if a private physician’s services shall be 
necessary to ensure comprehensive evaluation and/or treatment following first care necessary 
for stabilization and transport, the individual shall be referred to the private physician rather than 
being given further treatment at the on-site medical facility. 

Minor non-occupational illnesses or injuries that develop or occur during non-working hours, and 
can be treated without lost time and additional follow-up visits, are to be treated by the on-site 
medical facility. Those non-occupational illnesses or injuries that will result in the individual’s 
release from duty, duty limitation, or referral to a private physician, whether initially or in 
follow-up shall not be at the on-site medical facility, with the exception of first care necessary for 
stabilization and transport. 



NAS10-99001          Section J, Attachment J-1 Mod 205 
 

 115

For all patients returning to work through the OM facilities after illnesses or lost time injuries, 
J-BOSC shall ensure that appropriate clearance or duty limitations are specified to their 
employers. 

Laboratory, x-ray, or other tests within the scope and capability of the on-site medical facility 
may be performed at the request of a private physician if the conditions under evaluation or 
treatment are job related. 

For non-occupational related illnesses or injuries, requests for laboratory or x-ray procedures 
that are received from private physicians shall only be conducted at the time of scheduled 
physical examinations and within scope and capability of the clinic. Exceptions to this may be 
made for military and military reservists on active duty at KSC and CCAFS who may come to 
the OM facilities instead of going to other U.S. Government Medical Facilities, where they are 
authorized full care. Other exceptions may include NASA retirees with medical disabilities 
whose continued surveillance by NASA physicians is considered of special interest to the 
government. 

The on-site medical facility shall administer treatments or medications (such as shots, blood 
pressure checks, and hormonal therapy) prescribed by the employee's private physician (or 
other treatments specifically requested by designated NASA or Air Force officials) if these on-
site activities enable the employee to remain at work for the balance of the normal work shift or 
are otherwise in the best interest of the government. Services requested by the employee's 
private physician must be in writing. A contractor physician shall evaluate and approve, as 
appropriate, the written request. The employee shall furnish the necessary medications and 
required specialized equipment. 

When significant abnormal conditions are discovered at the time of scheduled certification 
physical examinations or in the course of treatment for occupational illnesses or injuries, but 
which in themselves are not related to the patient's employment, patients will generally be 
referred to their private physician. Information on the evaluation and treatment shall be 
requested from the private physician to determine any effect on employment or need for work 
limitations. 

Preventive Services. The contractor shall provide an Employee Assistance Program (EAP). 
Employee Assistance Program Administrator(s) and/or Counselor(s) shall possess a Masters 
Degree in Social Sciences, Psychology, or a related field, or the equivalent 
education/experience; and achieve EAP certification within 1 year after becoming eligible. The 
EAP shall include services related to alcohol and drug abuse prevention. It shall also focus on 
initial management training and education in the identification and treatment of employee stress 
including Critical Incident Stress Management (CISM) and Critical Incident Stress Debriefing 
(CISD). This will be followed by emphasis on a consultation, evaluation and referral approach to 
the services provided. 

The contractor shall make health maintenance examinations available to all NASA civil service 
employees. The scope and schedule of these Federal Employee Health Program (FEHP) 
examinations shall be in accordance with KBM–ST-2.1. J-BOSC shall develop and implement a 
program to offer mammography testing to NASA-KSC civil service employees in conjunction 
with the FEHP. Examinations or reasonable tests (including, but not limited to, serum thyroid 
studies and lipoprotein fractionation) may be required by designated officials of NASA or Air 
Force. The contractor shall also provide annual physical examinations to certain authorized 
personnel (including National Park Services, Defense Contract Audit Agency), who reside in 
regional KSC communities for whom KSC is geographically more expedient than other federal 
facilities. These physical examinations shall be completed according to the directives and 
benefits prescribed by their agency or department policies. 
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The contractor shall provide a Health Education Program in coordination with NASA and Air 
Force medical programs. 

The contractor shall provide on-site Health Training Programs for NASA, Air Force, and NASA 
contractor employees to include, but not be limited, to the following services: 

First aid for KSC job certification requirements; 

Job required basic life support (BLS), including cardiopulmonary resuscitation (CPR) skills per 
American Heart Association National Standards; 

Advanced Cardiac Life Support (ACLS) for physicians, nurses, and emergency service personnel 
in accordance with state and local governmental requirements; 

OSHA directed programs for physicians, nurses, and emergency service personnel and other 
health care providers; and 

Other services as required by applicable state and federal standards and regulations 

Clinical Laboratory Services. All Radiological-Laboratory Technologists shall maintain State of 
Florida licensure. The contractor shall provide collection of medical samples, CLIA (Clinical 
Laboratory Improvement Act) exempt laboratory procedures, x-rays (interpreted by certified 
radiologist), and other tests as appropriate to support the OM and Preventive Health Programs. 

Medical Support to SRB Retrieval Ships. The contractor shall provide medical supplies and 
materials for use on the SRB retrieval ships as directed by the government. The contractor 
medical director, in consultation with the government, and in conjunction with the SRB ship 
Captains, shall determine which medications and items will be supplied. This will include over-
the-counter medications as well as prescription items. The designated ship authority (the ship's 
Captain) will have responsibility for storage, security, disposition, inspection, and inventory. The 
contractor shall conduct annual inventories of all ships controlled medications and supplies. 
Between annual inventories, the ship’s Captain will conduct inspections of supplies and 
medications to determine expiration status and quality, returning any questionable supplies and 
medications to the contractor for verification and replacement. 

Medical Administrative Support. The contractor shall provide administrative support through 
the use of a Health Information Management System that supports physical examination 
management, patient scheduling and notification, front desk operations, and records 
management with capability for statistical and analytical data collection and retention. The 
system shall interface with the NASA Training Computer (PM50) for the automatic upload of 
medical certification data. 

OMEHS Support to Transatlantic Abort Landing (TAL) Sites. The contractor shall provide a 
comprehensive travel medicine program, to include a physician, as part of the TAL site team 
pre-deployed to a TAL site, as required. The prime responsibility of this individual shall be to 
provide emergency medical and occupational medical care to the team and to communicate 
with and provide liaison between the pre-deployed team and local health care providers. 

In the event of an actual TAL, the contractor shall provide a team headed by a physician that will 
be deployed to the site as part of the Rapid Response Team. The specific composition of the 
team shall be determined prior to each launch and coordinated with the government. The 
contractor shall be responsible for providing and maintaining the appropriate medications, 
equipment, and supplies for contractor provided health care and Environmental Health (EH) 
support at TAL sites. 
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Consulting Services. The contractor shall provide OM consulting services, within existing 
resources, to approved government and government contractor organizations. A Board certified 
physician (in an appropriate preventive medicine or clinical specialty) shall provide this service, 
assisted as needed by any other members of the medical and environmental health staff. 
Responsibilities include the evaluation of the workplace to make recommendations with regard 
to physical examination requirements for specific jobs or generic job categories based on 
assessment of the demands of the job and the environment in which it is accomplished. Such 
recommendations shall be made through the government to the requesting agency/contractor. 
Such evaluations also address specific health and safety concerns of the agency/contractor that 
are unique to the job or work area and supplemented by environmental studies accomplished by 
Environmental Health (EH) specialists to support appropriate OM recommendations. 

3.5.2 Environmental Health Services 

The contractor shall provide Industrial Hygiene (IH), Health Physics (HP), Public Health (PH) 
and Environmental Sampling, Analysis and Monitoring (ESAM) services, laboratory support, and 
operation of associated computer management systems. Environmental Health (EH) shall 
include both scheduled and nonscheduled surveys of all KSC and CCAFS facilities and 
inspection of corresponding activities. Surveys are also provided at PAFB as specified in the 
subsequent paragraphs. The contractor shall identify, evaluate and recommend corrective 
actions for health hazards and non-compliance conditions. The contractor shall analyze past 
data and perform trend analysis to develop exposure and environmental assessment strategies. 
Prioritized schedules of surveys and inspections shall be determined by operational 
requirements, hazards, regulatory compliance or customer coordination. 

The contractor shall generate and maintain documentation for the EH program including reports 
for compliance requirements, and shall ensure that reports to customers clearly describe the 
work performed, including observations, findings, and recommendations. 

Routine support shall be provided on-site at KSC, CCAFS, PAFB, and Florida annexes on a first 
shift basis, excluding contractor holidays. Additional support during other shifts shall be required 
where operations dictate. 

The contractor shall operate the KSC Material Safety Data Sheets (MSDS) Management 
System and the Facility Asbestos Management System and shall publish the KSC Index of 
MSDS quarterly. 

EH support shall include participation in emergency response activities and exercises at KSC 
and CCAFS (such as Hazardous Material Response Teams and weapons of mass 
destruction/terrorist attacks). Support to PAFB shall be on an as needed basis as determined by 
the 45th Space Wing. Support to community response activities shall be in accordance with 
mutual aid agreements. All operational elements of EH shall maintain a 24-hour on-call 
capability to support operations including emergency response requirements. 

The contractor shall maintain EH program documents. The contractor shall review the following 
documents and shall comply with the requirements as they relate to contractor required 
operations: 
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be accredited by the National Institute of Standards and Technology/National Volunteer 
Laboratory Accreditation Program to analyze asbestos by PLM; The contractor shall ensure a 
follow-on evaluation of questionable bulk samples by other appropriate analytical techniques; 

In accordance with AHERA or per industry practices perform analysis services for phase 
contrast microscopy (PCM) and conduct follow-up analysis of questionable samples and final 
asbestos abatement air samples; 

In compliance with American Conference of Government Industrial Hygienists (ACGIH) and 
OSHA 1910.1000 exposure standards provide IH consultations that include monitoring to 
evaluate and analyze hazardous temperature extremes, illumination, ventilation systems, 
ergonomic issues, and noise; 

Perform annual IH walk-through inspections or consultations of all KSC and CCAFS facilities to 
identify potential health risks/hazards or vulnerabilities; 

Implement an exhaust ventilation system testing program to include an inventory of all 
ventilation systems used to control hazardous air contaminants generated by hazardous 
operations and processes; 

Implement a breathing air system testing program, to include an inventory of all KSC/CCAFS-
operated compressor-supplied breathing air systems and inspections and testing of supplied air to 
meet OSHA, Air Force, and NASA requirements; 

Implement a confined space program to include an inventory of all confined spaces, hazard 
assessments for each type of confined space, specific requirements for entry and work based on 
the hazards identified, and management of the confined space permit entry system for 
KSC/CCAFS; 

Implement an asbestos abatement monitoring program to include bulk sampling and analysis of 
suspect Asbestos Containing Materials (ACM) facility surveys to support scheduled on-going 
operations and maintenance work; 

Perform inspections to identify suspect ACM, hazard (risk) analysis of scheduled facilities 
operations and maintenance where ACM is present, assessment of written asbestos abatement 
procedures, pre-abatement inspections, surveys and audits of asbestos abatement operations, 
clearance level air monitoring for all abatement projects; operate the KSC Facility Asbestos 
Management System database; provide asbestos abatement monitoring support to KSC, CCAFS, 
PAFB, and its Florida annexes. Abatement monitoring support is defined above (e.g. assessment 
of procedures, pre-abatement inspections, surveys/audits of operations, clearance level 
monitoring). 

Work with OM to provide employee exposure monitoring data, including individual dosimeter 
monitoring results, for incorporation into employee medical records; 

Provide supportive, advisory services to NASA, Air Force, and their resident contractors in 
fulfillment of their federal and state regulatory obligations; 

Each professional and technical member of the IH staff shall possess an academic degree in the 
discipline or an equivalent combination of education and experience suitable to the 
responsibilities of their position. 
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IH work shall be under the technical direction of an ABIH Certified Industrial Hygienist(s). The 
IH staff shall include a State of Florida licensed Asbestos Consultant. All industrial hygienists 
working under the direction of the licensed asbestos consultant shall meet the State of Florida 
asbestos training requirements. 

3.5.2.2 Environmental Compliance Sampling, Analysis and Monitoring (ECSAM) Program. 
The contractor shall develop and implement an Environmental Compliance Sampling, Analysis, 
and Monitoring Program. The contractor shall: 

Provide Environmental Sampling, Analysis, and Monitoring (ESAM) for all pollution sources to 
evaluate permit and/or regulatory compliance; for permitted facilities covered by site specific 
monitoring plans, parameter analytical data shall be maintained for each site. Generated 
parameter data shall be submitted on the appropriate permit analytical report form. Evaluate 
environmental monitoring data to identify trends in environmental quality and environmental 
compliance, and preparation of associated reports; ESAM activities shall include, but not be 
limited to: 

Potable water supplies; 

Air pollution sources; 

Surface water, and groundwater; 

Domestic waste water; 

Storm water; 

Industrial waste water; and 

Sediment, soil and sludge 

Provide sampling and analysis support to perform RCRA assessments of NASA-KSC potential 
contamination sites in accordance with U.S. EPA and FDEP protocols. The program support 
includes identification of Potential Release Locations (PRLs), background investigations and 
reports, field investigation work plan development and implementation, draft report preparation 
and submittal, presentation and discussion of findings with the KSC Remediation Team, Long 
Term Monitoring, and preparation, certification and submittal of final reports. Sampling site 
priorities shall be conducted in accordance with KSC permit provisions and regulatory 
agreements; 

Provide supportive and advisory services to resident NASA, Air Force, and their resident 
contractors in fulfillment of their federal and state regulatory obligations/compliance; 

Develop, maintain and coordinate an environmental compliance sampling plan annually with 
NASA-KSC and Air Force 45th Space Wing Environmental points of contact. Plan shall include 
sampling locations, frequency, analy 
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zes, and required sampling protocols; 

Each professional and technical member of the ESAM staff shall possess an academic degree in 
their discipline, or an equivalent combination of education and experience suitable to the 
responsibilities of their position; 

Staff performing environmental media sampling must be trained and be required to utilize State 
of Florida Standard Operating Procedures; 

At least two members of the staff shall be certified as visible emissions evaluators by the State of 
Florida; 

At least one member of the staff shall be registered by the State of Florida as a Professional 
Geologist; 

At least one member of the staff shall be registered as a certified hazardous waste site manager. 

3.5.2.3 Laboratory Analysis. The contractor shall ensure that comprehensive EH laboratory 
services are provided. The laboratory services shall be fully accredited/certified by the State of 
Florida and by AIHA and meet all regulatory format requirements. In addition, the contractor 
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shall ensure that all other accreditations/certifications required for laboratory operations are 
maintained. 

3.5.2.4 Public Health Program. The contractor shall provide a Public Health program, which 
includes surveillance and inspections, to evaluate compliance with Air Force, NASA, federal, 
and state standards for issues related to sanitation and public health that shall include: 

Sanitary surveys of food (including vending machines), day care (when requested), barber 
shops, recreation facilities and exercise facilities, special events, and the KSC Astronaut crew 
quarters; 

Bottled water at NASA facilities where this is the sole drinking water source; 

Animal care facilities; 

Mosquito surveillance (CCAFS only); 

Chemical toilets; 

Disease vector investigations; 

Identification of training and certification requirements in the EH aspects of food service 
sanitation for all food service employees; these training requirements shall be identified for both 
NASA and Air Force Contractors; 

Consultative services to resident NASA, Air Force, and their resident contractors in fulfillment of 
their federal and state regulatory obligations/compliance; 

Specialized investigative, sampling and analysis, and advisory support to real-time incidents, 
and/or complaints; 

Coordinate food recall to affected KSC/CCAFS facilities; and 

Investigate animal bite incidents; ensure appropriate treatment of victim, and coordination with 
appropriate local authorities. 

Each professional and technical member of the Public Health Program staff shall possess an 
academic degree in their discipline, or an equivalent combination of education and experience 
suitable to the responsibilities of their position. 

At least two members of the staff shall be registered sanitarians. 

The contractor shall interface with the Florida State Regulatory Agencies and the Department of 
Professional Regulation for licensures, certification, and maintenance. 

3.5.2.5 Health Physics (Radiation Protection) Program. The contractor shall: 

Implement a comprehensive Radiation Protection Program for KSC/CCAFS to identify, assess 
and control radiological health hazards relating to all potentially hazardous sources of ionizing 
radiation and non-ionizing electromagnetic radiation; 

 Assess personnel hazards in all government and contractor radiation use areas (including launch 
payloads and launch support activities at KSC and CCAFS; and at radiation use areas at PAFB as 
requested by the 45th Space Wing Radiation Protection Officer (RPO); 

Maintain a current inventory (to meet regulatory requirements) for all identified radiation sources 
and radiation producing devices in use or in storage at KSC and CCAFS; 
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Perform radiation surveys, evaluations, sampling, analysis, and audits as directed by AF and 
NASA RPO to ensure compliance with Air Force, NASA, and applicable state and federal 
regulations; 

Maintain the KSC/CCAFS personnel ionizing radiation dosimetry program for radiation workers 
requiring dosimetry identify personnel to be monitored, issue appropriate dosimeter, assess and 
assign radiation dose, and maintain exposure histories as required by applicable regulations. 
Provide technical expertise and support for special dosimetry applications;  

Process Radiation Use Requests/Authorization (RUR/A) and associated documents, and draft a 
RUA for appropriate RPO approval for all potentially hazardous radiation sources and devices at 
KSC/CCAFS; 

Collect, monitor and store low-level radioactive waste, and maintain and operate a dedicated 
storage area pending material disposal or transfer; 

Provide maintenance and operation of a health physics laboratory in accordance with applicable 
USNRC, State of Florida, and other consensus standards, with the following analytical 
capabilities: 

Low level alpha/beta counting capable of detecting less than 0.005 microCuries of radioactive 
material; 

Gamma spectroscopy analysis with portable field data collection capability; and 

Liquid scintillation analysis capability 

Advise resident NASA, Air Force, and their respective contractors regarding compliance with 
federal and state regulatory requirements; 

Provide a radiological emergency response capability including participation in training 
exercises, and maintain trained personnel, equipment, instrumentation, and supplies consistent 
with the level of potential radiation emergencies possible at KSC, CCAFS, and PAFB; 

Maintain appropriate State of Florida and USNRC licenses and registrations as referenced in J-
BOSC Tech Exhibit 7.0-039 for radioactive materials and radiation producing machines; and 
support federal and state inspection visits; 

Provide administration and support of the CCAFS/KSC USNRC Broad Scope Radioactive 
Materials License; submit renewal applications; and support NRC inspection visits; and 

Support the Government Radiation Protection Committee meetings. 

Each professional and technical member of the Health Physics staff shall possess an academic 
degree in the discipline or an equivalent combination of education and experience suitable to the 
responsibilities of their position. 

At least one health physicist shall have American Board of Health Physics (ABHP) certification 
(comprehensive practice) or an equivalent level of training, education, and experience. Each 
professional and technical member of the Health Physics staff (these are job titles) shall be 
National Registry of Radiation Protection Technologist (NRRPT) certified or possess an 
equivalent level of training, education, and experience. 
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3.5.2.6 Material Safety Data Sheet (MSDS) Repository. The contractor shall operate the 
Material Safety Data Sheets Management System and make it available to all organizations at 
the Cape Canaveral Spaceport. 

3.5.2.7 Investigative Environmental Services. The contractor shall provide the following 
services: 

Specialized investigative, monitoring, sampling and laboratory analysis, and advisory support to 
real-time requests, incidents, and/or complaints, to include but not limited to: 

Drinking water complaints; 

Potable water line breaks; 

Potable water construction line monitoring; 

Operational investigations; 

Evaluation of environmental monitoring data to identify trends in environmental quality; 

Spill response and investigations; and 

Suspect environmental contamination. 

3.5.3 Environmental Management 

The contractor shall ensure that J-BOSC operations and facilities are in compliance with 
applicable federal, state and local environmental regulations and executive orders, and NASA 
and Air Force directives and instructions per KHB 8800.6 and KHB 8800.7 as listed in Section J, 
Attachment J-4. 

The contractor shall comply with the following documents: 
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Promotion of environmental awareness and identification of environmental requirements to all J-
BOSC elements; 

Natural resource awareness and protection; 

Waste minimization and pollution prevention opportunity assessments such as reducing TRI 
chemical releases and hazardous waste; 

Affirmative procurement; 

Cultural resources awareness and protection; 

Environmental permit compliance; 

Identification, interpretation, and application of new regulatory requirements;  

Hazardous waste management support; 

Environmental expertise in support of engineering design packages; 

Development support for environmental requirements identification documents, interpretation of 
environmental requirements, integration of environmental requirements with design packages 
and monitoring of construction for proper implementation of environmental requirements; 

Identification of environmental permit strategies; 

Environmental permit development and implementation; 

Development and implementation support for hazardous materials management and tracking 
system; and 

Environmental program support for: 

Tank systems; 

Asbestos abatement, reporting, tracking; 

Stormwater management systems; 

Solid waste and landfill operations; 

Air emission sources; 

Wastewater treatment plant operations; 

Potable water sources; 

Pesticide management; 

Toxic substances including asbestos and Polychlorinated Bi-phenyls (PCB) management; and 

Permit data integration; 

Environmental budget support; planning, programming, tracking; 

Integration of environmental requirements with emergency response requirements inherent to 
Protective Services; 

Technical training development support; and 
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Environmental management system implementation and continual improvement support. 

3.5.3.3 NASA Environmental Program Support. The contractor shall provide technical 
support to NASA in the preparation and review of National Environmental Policy Act (NEPA) 
documentation, wetlands related projects, and threatened and endangered species issues. 

4.0 INSTALLATION IMPROVEMENT PROGRAM 

The contractor, based on project tasking, shall track scope, cost, and schedule, requirements 
for facility projects associated with Article B-12 projects. This shall be accomplished to ensure 
performance within agreed parameters. The contractor shall address these items monthly and 
report on variances from agreed upon cost and schedule, including an explanation of the 
variances. 

 

Section Break (Next Page)
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APPENDIX A – TAILORED DOCUMENTS 

SOW 
Paragraph 

Document 
Number or 
Description 

Document 
Title Description of Tailoring to be Performed 

1.2 EWR 127-
1(T) 

 

 

KHB 
1710.2E(T) 

Eastern and 
Western Range 
Safety Policies 
and Processes 

Kennedy Space 
Center Safety 
Practices 
Handbook 

In tailoring these documents, SGS proposes to adopt all sections of both the 
Eastern and Western Range Safety Policies and Processes and the Kennedy 
Space Center Safety Practices Handbook for integration into a single SGS internal 
Safety Plan. Our process will be to first develop an outline consisting of similar 
safety requirements from both documents, supplement the outline with unique 
items from both documents, and then fill the outline using material from both 
documents. We will clearly specify agency applicability throughout the merged 
document. 

2.1.1.3 

 

UFC 3-260-
1  

 

 

AFPAM 90-
902 

 

Design: Airfield and 
Heliport Planning 
and Design   

 

Operational risk 
management (ORM) 
guidelines and tools 

These compliance documents are listed in Attachment J-4.  The contractor is required to 
comply with these documents only when the government provides 3-C funding to perform 
the Operational Risk Management assessments. 

                                                                              

3.1.1 NFPA 
1561 

Fire Department 
Incident 
Management 

In tailoring this document, the Fire Department proposes to use NFPA 1561 as the 
basis for managing all types of emergency incidents. NFPA 1561 is the basis for 
the nationally accepted system for incident management. 

3.1.1 NFPA 1 Fire Prevention 
Code 

In tailoring this document the Fire Department will use this code as the basis for its 
fire prevention program. 
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SOW 
Paragraph 

Document 
Number or 
Description 

Document 
Title Description of Tailoring to be Performed 

3.1.1 NFPA 
1500 

Fire Department 
Occupational 
Safety and Health 
Program 

In tailoring this document, the Fire Department will use NFPA 1500 as the base 
document to support the health and safety program for its employees. This code 
will be applied on a daily basis to ensure that the Fire Department maintains a safe 
work environment. 

3.1.1.1 FAA Part 
139 

Federal Aviation 
Administration 
Document Guiding 
Aircraft Rescue 
and Fire Fighting 
Services 

The Fire Department will use this as a tailorable document to insure that all aircraft 
Rescue and Fire Fighting services, training, and operations meet the needs of the 
air fields serviced. 

3.1.1.2 NFPA 403 Aircraft Rescue 
and Fire Fighting 
Services at 
Airports 

The Fire Department will use this as a tailorable document to ensure that Aircraft 
Rescue and Fire Fighting services meet the needs of the airport and landing strip 
facilities at KSC and CCAFS. 

3.1.1.2 NFPA 
1911 

Service Tests of 
Fire Pump 
Systems on Fire 
Apparatus 

The Fire Department will use this as a tailorable document to ensure that all fire 
department pumping apparatus are fully functional and reliable. 

3.1.1.2 NFPA 
1914 

Fire Department 
Aerial Devices, 
Testing 

The Fire Department will use this as a tailorable document to ensure that the fire 
department’s aerial ladder unit is tested annually, and fully functional and safe for 
use during emergencies. 

3.1.1.2 NFPA 
1931 

Design Of and 
Verification Tests 
for Fire 
Department 
Ground Ladders 

The Fire Department will use this as a tailorable document to ensure that all ground 
ladders purchased for use by the Fire Department are constructed and tested in 
compliance with established safety standards. 
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SOW 
Paragraph 

Document 
Number or 
Description 

Document 
Title Description of Tailoring to be Performed 

3.1.1.2 NFPA 
1404 

Fire Services 
Respiratory 
Protection 
Training 

In tailoring the document, the Fire Department will use NFPA 1404 to establish the 
use, care, maintenance, and training to SCBA.   

3.1.1.2 NFPA 
1962 

Care, Use, and 
Service Testing of 
Fire Hose 
Including 
Connections 

The Fire Department will use this as a tailorable document to ensure that all Fire 
Department hose is maintained properly and tested annually to ensure its reliability.

3.1.1.5 NFPA 
1971 

Protective 
Ensemble for 
Structural Fire 
Fighting 

The Fire Department will use this as a tailorable document to ensure that all Fire 
Department personnel responding to structural fire situations are wearing protective 
clothing that is designed and tested to ensure full body protection from fire, heat, 
hot liquids, and gases. 

3.1.1.5 NFPA 
1976 

Protective 
Clothing for 
Proximity Fire 
Fighting 

The Fire Department will use this as a tailorable document to ensure that all Fire 
Department personnel engaged in Aircraft Rescue and Fire Fighting operations 
have protective clothing that is specifically designed and tested to ensure their 
safety. 

3.1.1.5 

 

 

3.1.1.9 

UFC 3-260-
1 & AFPAM 
90-902 

NFPA 10 

Operational Risk 
Management 

 

Portable Fire 
Extinguishers 

These compliance documents are listed in Attachment J-4.  The contractor is required to 
comply with these documents only if government provides 3-C funding to perform the 
Operational Risk Management assessments. 

The Fire Department will use this as a tailorable document to ensure that all 
extinguishers at KSC, CCAFS, and the Florida Annexes are inspected to ensure 
operability and have maintenance performed to ensure reliability. 
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SOW 
Paragraph 

Document 
Number or 
Description 

Document 
Title Description of Tailoring to be Performed 

3.1.1.14 29 CFR 
1910.120 

Hazardous Waste 
Operations and 
Emergency 
Response 

This document will be used to ensure compliance with OSHA regulations pertaining to 
entry into a structure or area to perform rescue services for IDLH atmospheres. 

3.2.1 AFI 32-
7086 

Hazardous 
Material 
Management 

Chapter 1: Retain Chapter 1, Paragraph 1.1.2.2. only- Describes the HMMP Team 
Composition. JBOSC currently supports this. 

 

Chapter 2: Retain Chapter 2, except, 2.1(All), 2.2.5, 2.2.6, 2.3(All), 2.4(All), 2.5(All),2.6.1 
(All), 2.6.2 (All),2.6.3 (All), 2.6.4 (All),2.6.5.2, 2.6.5.5, 2.6.5.6, 2.6.6. (All), 2.6.7 (All), 
2.6.8.4, 2.6.8.5,2.6.8.6, 2.6.8.7, 2.6.8.8, "AF Form 55" from 2.6.8.9, 2.6.8.10, 2.6.9 (All), 
2.6.10 (All), 2.6.7 (All) 

 

Chapter 3: Delete 

 

Chapter 4: Retain Chapter 4; include only, 4.1, 4.2.1, 4.2.3, 4.8.3 
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SOW 
Paragraph 

Document 
Number or 
Description 

Document 
Title Description of Tailoring to be Performed 

3.2.2 AFI 24-
301(T) 

Vehicle 
Operations 

No Vehicle Operations Plan was provided as a compliance document for KSC. To 
provide a single document for management and guidance for both the 45th Space 
Wing and KSC, SGS will tailor all sections of AFI 24-301, Vehicle Operations, to 
integrate KSC requirements. 

SGS is proposing to consolidate KSC and CCAFS motor pool operations at 
CCAFS. All vehicles that are not GSA-owned will be moved from the KSC area to 
the CCAFS motor pool. 

With differing command requirements for NASA and Air Force vehicle operations, 
SGS will prepare a wholesale change of the AFI. In addition to modifying the 
current seven chapters to identify separate agency requirements, SGS will add 
chapters as necessary for NASA/KSC-unique vehicle operations requirements that 
are not included in the seven chapters of AFI 24-301. 

SGS will number and title this tailored document in accordance with the scheme 
selected following contract award. 
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SOW 
Paragraph 

Document 
Number or 
Description 

Document 
Title Description of Tailoring to be Performed 

3.5.2 KHB 
1820.3D 

 

KHB 
1820.4C(T
) 

 

KNPG184
0.19 

 

KHB 
1860.1D(T
) 

 

KHB 
1860.2C(T
) 

 

KHB 
1870.1D(T
) 

KSC Hearing 
Conservation 

 

KSC Respiratory 
Protection 
Program 

 

KSC Industrial 
Hygiene 
Handbook 

 

KSC Ionizing 
Radiation 
Protection 
Program 

KSC Non-Ionizing 
Radiation 
Protection 
Program 

KSC Sanitation 
and Pollution 
Control 
Handbook 

Following our discussions at the contract site and consideration of purpose for 
merging these documents, SGS concluded that the only tailoring required for 
these documents is to make them applicable to both KSC and the 45th Space 
Wing. SGS will, therefore, develop this health program as individual documents, 
which apply to both agencies. 
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SOW 
Paragraph 

Document 
Number or 
Description 

Document 
Title Description of Tailoring to be Performed 

3.5.3 KHB 
8800.6(T) 

KSC 
Environmental 
Control 
Handbook 

Since the general guidance for this document was derived from Presidential 
Executive Orders, Federal Congressional Acts, the Code of Federal Regulations, 
and State and Regional Documents and since mission requirements for KSC and 
CCAFS are similar, the Environmental Control guidance can likewise be similar. 

No 45th Space Wing environmental control compliance document was provided. 
To provide a single document for management and guidance for both 45th Space 
Wing and KSC, SGS will prepare a general modification of KHB 8800.6 to 
integrate CCAFS. The modification will also include any unique CCAFS 
environmental issuances as a separate presentation within the document. 

SGS will number and title this tailored document in accordance with the scheme 
selected following contract award. 

 

Section Break (Next Page)
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APPENDIX B – (RESERVED) 
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APPENDIX C – PERFORMANCE STANDARDS 

Number Performance Description

1.1-1 No mission milestone schedule impact due to action or inaction of the 
contractor shall occur. 

1.3-1 Reserved 

1.3-2 Monthly accrual estimates shall be 95% accurate to actual reported costs for 
the same period.  

1.3-3 Reserved 

1.3-4 Reserved 

1.3-5 Minimize and fully reconcile the gap between Negotiated Estimated Cost 
(NEC) and actual cost per period and minimize and fully reconcile the gap 
between NEC and Operating Plan. 

2.1.1-1 Reserved 

2.1.1-2 Reserved 

2.1.1-3 Reserved 

2.1.1-4 97% of siting request packages shall be prepared within ten working days of 
receipt. 

2.1.2-1 99% of the changes and additions to the SPECSINTACT NASA Mastertext 
shall be completed correctly the first time. 

2.1.2-2 75% of all technical support questions shall be resolved within eight working 
hours. The remaining 25% of technical support calls shall be resolved within 
24 working hours. 

2.1.2-3 The services provided (EDC) for critical and mission-essential documentation 
shall be available to the user 100% of the time when essential to the user's 
activities as determined by the user.  

2.1.2-4 (EDC) 99% of requests shall be completed as negotiated between SGS and the 
requester, but in no case shall impact major program schedule milestones.  

2.1.2-5 90% of EDC master file shall be kept current, with no products later than 30 
calendar days. 

2.1.3-1 Engineering design cost estimates shall be accurate to 90% of actual 
acquisition costs. 

2.1.2-5 Engineering design completion rate shall be 90% of program schedule. 

2.1.3-3 Reserved 
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Number Performance Description

2.1.3-4 Reserved 

3.1.3-5 Reserved 

2.1.4-1 Energy reduction goals for all NASA J-BOSC Facilities shall be in accordance 
with the Energy Use Index (EUI in BTU/sf/yr) of 1.5% annual reduction for 
Standard Facilities and 0.67% annual reduction for Energy Intensive Facilities. 
(Mod 137) Metric on Engineering Website 

2.2.1-1 Critical and Mission Essential F/S/E/U shall be ready to the user 100% of the 
time. 

2.2.1-2 Services and functions provided by all other F/S/E/U shall be ready to the user 
98% of the time. 

2.2.1-3 No more than 20 false fire alarms per month or 13 facility evacuations shall 
occur per month resulting from O/M/E attributed action/inaction of the 
contractor.  

2.2.1-4 100% of Type 2 emergency work orders shall be mitigated within 24 hours, 
99% completed within 10 calendar days, and 100% completed within 60 
calendar days of the original call. 

2.2.1-5 100% of Type 2 urgent work orders shall be mitigated within 72 hours, 98% 
completed within 20 calendar days, and 100% completed within 60 calendar 
days of the original call. 

2.2.1-6 90% of Type 2 routine work orders shall be completed within 30 calendar 
days, 98% completed within 60 calendar days, and 100% completed within 
180 calendar days of the original call. 

2.2.1-7 90% of Type 3 work orders shall be completed on or before the original 
negotiated completion date unless the customer initiates a change to the work. 

2.2.1-8 Reserved  

2.2.1-9 
(NEW PS) 

80% Completion of Critical and Mission Essential f/s/e/u (as defined in 
CMDS) for planned maintenance; as described in DRD 2.2-06 (NASA Facility 
Maintenance Execution Summary), and in accordance with 1.1-12 (Facility 
Workload Indicators) 

2.2.1-10 
(NEW PS) 

70% Completion of Non-Critical FSEU (as defined in CMDS) for planned 
maintenance; as described in DRD 2.2-06 (NASA Facility Maintenance 
Execution Summary), and in accordance with 1.1-12 (Facility Workload 
Indicators) 

2.2.1-12 
(NEW PS) 

90% of requested Type 3 Work Order ROM estimates shall be within 25% of 
the Final Design Estimates (FDE). 
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Number Performance Description

2.2.1-13 
(NEW PS) 

100% Completions of all NFPA code-required maintenance. 

2.2.1-15 
(NEW PS) 

100% of in-work Air Force Work Orders shall be resubmitted to the Air Force 
for continued work approval prior to expending funds beyond the approved 
FDE level. 

2.2.1-16 
(NEW PS) 

90% of Work Orders shall have actual completion costs less than or equal to 
the original final design cost estimate, and additional addendum completion 
costs shall be less than or equal to the original addendum design cost estimate. 

2.2.1-17 No utility damage shall result from contractor failure to properly locate or 
mark identifiable utility systems.  

2.2.2-1 No dumpsters shall be visibly overflowing   

2.2.2.2 Reserved 

2.2.3-1 Reserved 

2.2.3-2 Reserved 

2.2.3-3 Reserved 

2.2.4-1 Provide response for spills/glass breakage/overflows, and blood-borne 
pathogen cleaning, within 20 minutes of notification for assistance during 
normal work hours and within two hours at other times. 

2.2.4-2 Areas should be clear of trash and debris, and be clean in appearance, with no 
more than eight validated customer complaints per month. 
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Number Performance Description

3.1.1-1 Fire and ambulance services will respond to all emergency calls within their 
designated zones within their allotted time 90% of the time. Per Mod 159 

Fire Rescue will respond to all emergency calls in the Green Zone within 6 
minutes or less. 

Fire Rescue will respond to all emergency calls in the Yellow Zone within 10 
minutes or less. 

Fire Rescue will respond to all emergency calls in the Blue Zone within 12 
minutes or less. 

Fire Rescue will respond to all emergency calls in the Red Zone in greater than 
12 minutes. 

ALS Ambulance will respond to all emergency medical calls in the Green 
Zone within 6 minutes or less. 

ALS Ambulance will respond to all emergency medical calls in the Yellow 
Zone within 10 minutes or less. 

ALS Ambulance will respond to all emergency medical calls in the Blue Zone 
within 12 minutes or less. 

ALS Ambulance will respond to all emergency medical calls in the Red Zone 
in greater than 12 minutes. 

3.1.2-1 Reserved 

3.1.2-2 Reserved 

3.1.2-3 Maintain accurate security programming guidance, plans, and directives 
maintained by updating items within 90 calendar days of the event that caused 
the item to become outdated 

3.1.2-4 Reserved 

3.1.3-1 Command and control Emergency Operations Center (EOC) shall be activated 
within 30 minutes of notification of an emergency or emergency exercise 
during normal duty hours, otherwise within two hours. 

3.1.3-2 Reserved 

3.2.1-1 90% of supplies, materials, transportation, and support services provided to 
meet the customer’s negotiated need date. 

3.2.1.2 Reserved 

3.2.1-3 NEMS Discrepancy Report error input rate is not to exceed 10%. 
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Number Performance Description

3.2.1.4 90% priority shipments requiring next day delivery service, received before 
2:00 p.m. will be packaged & shipped the same day (excluding shipments 
containing hazardous materials, international shipments, or items that require 
extensive packaging). 

3.2.1.5 
(NEW PS) 

90% of NASA packages shall be delivered to the customer within 15 days. 

3.2.1.6 
(NEW PS) 

90% of direct freight packages shall be delivered to customer within 5 days. 

3.2.1.7 
(NEW PS) 

90% of Excess documents shall be processed within 30 days. 

3.2.2-1 Reserved 

3.2.2-2 Reserved 

3.2.2-3 Reserved 

3.2.2-4 Reserved 

3.2.2-5 
(NEW PS) 

Air Force Mission Critical Emergency Vehicle In-Commission Rate shall be 
available 88% of the time.  

3.2.2-6 
(NEW PS) 

Air Force Mission Critical War Readiness Material (463L) shall be available 
86% of the time.  

3.2.2-7 
(NEW PS) 

Air Force Registered/Owned Equipment shall be available 88% of the time. 
Metric 3.2.2.1d  

3.2.2-8 
(NEW PS) 

KSC Launch Critical Vehicle In-Commission Rate shall be available 85% of 
the time.  

3.2.3-1 At least 90% of priority laboratory work orders shall be completed as 
scheduled with the customer. 

3.2.3-2 At least 90% of NASA calibrations not requiring repair shall be completed 
within 20 calendar days or as scheduled with the customer. 

3.2.3-3 At least 90% of NASA standard actions not requiring repair shall be completed 
within 30 calendar days or as scheduled with the customer. Reference 
standards to be characterized for drift overtime are exempt from turnaround 
time requirement. 

3.2.3-4 Reserved 

3.2.3-5 Reserved 
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Number Performance Description

3.2.3-6 
(NEW PS) 

At least 90% of NASA calibrations laboratory priority work orders shall be 
completed as negotiated with customer.  

3.2.3-7 
(NEW PS) 

At least 90% of AF calibrations not requiring repair shall be completed within 
60 calendar days or as scheduled with the customer. 

3.2.3-8 
(NEW PS) 

At least 90% of AF PMEL Priority work orders shall be completed as 
scheduled with the customer. 

3.2.4-1 Commodities delivered shall meet customer specifications. 

3.2.4-2 Propellants and Life Support services are delivered as scheduled or as 
negotiated with the customer 95% of the time. 

3.2.4-3 Reserved 

3.2.5-1 100% Anomaly free flights. No aircraft in-flight anomalies as a result of 
inadequate maintenance. 

3.2.5-2 Aircraft shall be available and ready to meet scheduled departure 95% of the 
time. Should deviations occur, an assessment of the situation, including 
estimated time to complete the repair, shall be required within one hour. 

3.2.5-3 Reserved 

3.2.5-4 Reserved 

3.2.5-5 Aircraft servicing shall be provided within 60 minutes of the pilots request 
92% of the time. 

3.2.5-6 Reserved 

3.2.5-7 100% of aircrew evaluations rated satisfactory or above. 

3.2.6-1 Wastes shall be picked up within 15 calendar days of request. 

3.2.6-2 Hazard determinations completed within 30 calendar days. 

3.2.6-3 Post emergency spill clean-up shall commence within one work day of 
notification. 

3.3.1-1 Computer systems and applications shall be operational and/or available 99% 
of the time, with unscheduled downtime not exceeding four hours for critical 
systems or 12 hours for non-critical systems for each incident. 

3.3.1-2 Unauthorized actions that result in systems access, denial of services, loss of 
data integrity, or disclosure of sensitive information shall be reported to the 
Government within two hours upon detection. 

3.3.1-3 Reserved  
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3.3.1-4 95% of IT milestones and products shall be provided as scheduled or as 
negotiated with the customer. 

3.3.1-5 The Reportable software deliverable success rate will not be lower than 70% 
for the award fee period. 

3.3.1-6 Servers shall be operational and/or available 99% of the time. 

3.3.1-7 LPS, PMS/GMS, and MADS Minus-Time data shall be made available with a 
90 % or better delivery time for each launch or launch event. Telemetry launch 
data shall be processed with the following delivery target hours: GMS/PMS – 
72, LPS – 36, MADS SSME – 24, MADS SSME Ascent – 36. 

3.3.2-1 KSC Firewall and related timelines: Firewall systems shall be available 
99.95% of the time, with unscheduled downtime not exceeding four (4) hours 
for each incident, and not exceeding one hour during prime shift (7 A.M. to 5 
P.M., Monday through Friday). 

3.3.2-2 Reserved 

3.3.2-3 Reserved 

3.3.2-4 Implement 95% of the approved and technically complete KSC 
Firewall/Access Control List Requests within the prescribed time period 
(Standard Priority – 5 working days, High Priority – 2 working days and 
Priority Expedite – 2 hours during prime shift (7 A.M. to 5 P.M., Monday 
through Friday) and 4 hours during off-support hours. 

3.4.1-1 Provide 95% on-time completion of jobs as negotiated between the contractor 
and the customer, but no jobs later than five (5) work days after the negotiated 
completion date. 

3.4.2-1 Meet need dates as negotiated with customers for 90% of all material 
acquisitions.  

3.4.2-2 Reserved 

3.4.3-1 Provide 80% accurate and consistent mail pickup and delivery within one hour 
of contractor-documented schedule on days where one or more personnel 
experience an unscheduled absence. Provide 100% accuracy on all other 
occasions. 

3.4.3-2 Post Office Box postings meet contractor’s documented schedule. 

3.4.4-1 90% of primary or alternate training dates requested are met, unless prevented 
by mitigating circumstances. 

3.4.4-2 85% of training courses are conducted as scheduled. 
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3.4.4-3 90% of training records are entered accurately into Training Certification 
Record System (TCRS) within 7 days from date training is completed. 

3.5.1-1 Medical services shall be initiated within 15 minutes of patient check-in for 
scheduled appointments unless pre-empted by emergency actions. 

3.5.1-2 
(NEW PS) 

60% intervention of high risk patients voluntarily participating in the Wellness 
Intervention Cardiovascular Program  

3.5.1-3 
(NEW PS) 

Patient satisfaction shall have an average mean of 3.0 or better. 

3.5.1-4 
(NEW PS) 

The average post-test score for the Employee Assistance Program should be 
higher than the pre-test score. 

3.5.2-1 95% of non-recurring work shall be performed per schedule negotiated with 
customer. 

3.5.2-2 95% of recurring work shall be conducted in accordance with contractor 
documented schedules. 

3.5.2-3 At least 95% of reviewed reports shall be free of technical errors and 
omissions. 

3.5.2-4 Reports to customers shall be delivered within two weeks of the survey 
completion date. 

3.5.2-5 Reserved 

3.5.2-6 Reserved 

4.0-1 Assigned tasks completed on budget and on schedule. 
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perform Program Submittal and support for the Air Force Installation Readiness Report (IRR). 

The contractor shall prepare specific formal project approval and support documentation for 
submission to the respective government approval authority in accordance with specific 
program guidelines. The contractor shall prepare DD Form 1391 and supporting documents for 
Air Force projects and NASA Form 1509/1510 for NASA projects. The contractor shall prepare 
other necessary documents, spreadsheets to support various calls, as required. 

The contractor shall perform facility project support in accordance with AFI’s 32-1021, 1022, and 
1032. 

2.1.1.5 Geographic Information System (GIS) Support. The contractor shall maintain the 
(CCSGIS) in accordance with PLP-MP-RP01, CCSGIS Maintenance Plan. 

In addition, the contractor shall identify and propose GIS applications for enhancements of 
Spaceport utilization of GIS in accordance with Technical Exhibit 2.1.1.5-01.  (Mod 235) 
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3.3.1 Computer Systems 

The contractor shall provide operations and maintenance, sustaining engineering (SE), and 
software engineering for existing and/or new automated applications/systems supporting  KSC 
and 45th Space Wing supporting institutional and base operations disciplines as listed in 
Technical Exhibit 7.0-007. 

3.3.1.1 General Requirements. The contractor shall: 

• Provide configuration management, planning, administration, user, and implementation 
support; 

• Provide coordination, SE, and configuration control board support (including demonstrating 
systems enhancements) for the KSC led, multi-agency SPECSINTACT; 

• Develop maintain, and operate new and existing applications and Web pages and provide 
Web page audit functions in accordance with Technical Exhibit 2.1.1.5-01 and Technical 
Exhibit 3.3.1-01; 

• Conduct software engineering activities for the applications software base (applications shall 
be developed in response to users' needs); and 

• Support KSC’s users by providing problem resolution, consultation services, advice, and 
assistance 

3.3.1.2 Applications Software Engineering. The contractor shall conduct essential software 
engineering for custom applications software. Software engineering activities shall include 
analysis, design, development, testing, implementation, and maintenance. Maintenance shall 
include error correction, functional enhancement, and conversion. The contractor’s Functional 
Area Configuration Control Boards (CCBs) shall establish priorities. 

3.3.1.3 Operations and Maintenance. The contractor shall conduct day-to-day computer 
operations and maintenance for multi-user hardware systems to support processing of varying 
on-line and batch applications and schedules, and shall provide weekly update data to a 
Disaster Recovery Library that holds copies of system and backup tapes outside the data 
processing facility. In addition, the contractor shall: 

• Maintain computer tape and disk library files, program test and production libraries, and 
system boot media; 

• Support test development and implement acceptance testing for government-acquired 
hardware systems, subsystems, and components installations; 

• Prepare and verify job execution programs; 

• Perform production control and configuration control of librarian functions; 

• Provide data entry services; 

• Perform preventive and remedial maintenance; 

• Monitor vendor provided maintenance or warranty maintenance compliance; and 

• Operate the CIF computer room from 5:00 a.m. –  3:00 p.m. Monday through Friday 
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1.0 PROJECT MANAGEMENT 
The contractor shall accomplish the Joint Base Operations and Support Contract (J-BOSC). The 
J-BOSC provides launch support and public works such as civil engineering services, work 
control, infrastructure sustainment, and base operations support including information 
technology, logistics, PMEL laboratories, transportation, airfields operations, and protective, 
administrative, medical, and environmental services to NASA at Kennedy Space Center (NASA-
KSC), the Air Force at Cape Canaveral Air Force Station (CCAFS), at Patrick Air Force Base 
(PAFB), and at the Florida Annexes. 

The contractor shall interact, plan, and effectively coordinate and communicate with all levels of 
customers, both government and other associate contractors. The contractor shall provide 
reliable and efficient service that fully satisfies the requirements of the U.S. Air Force (USAF) 
and NASA and allows them to accomplish their diverse missions without exception and concern 
for their facilities and services. 

The contractor shall implement government initiatives such as the maintenance and restoration 
of facilities, energy management and conservation, and evolving requirements related to the 
protection of the environment and minimizing personnel exposure to hazardous materials. 
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Because of constrained budgets, the contractor shall implement trade-offs with other contract 
functions for the duration of the contract to ensure compliance with regulatory and statutory 
requirements. Government personnel shall be notified, in a timely manner, of such trade-offs 
and the impact of these trade-offs to contract requirements. 

The contractor shall partner with KSC and the 45th Space Wing to maintain public safety and 
trust as well as the safety of the workforce. The contractor shall maintain safe and secure 
operating locations and be flexible and innovative in protecting and preserving physical and 
environmental assets. The contractor shall prepare for, and effectively respond to, emergency 
situations and contingencies. The contractor shall support real-time requirements 24 hours a 
day, 7 days a week. 

The contractor shall assure superior customer satisfaction at all stages of work from 
requirements development through delivery. The contractor shall implement and sustain a 
customer-oriented work control and planning process that shall provide responsive base support 
and simultaneously support a multitude of customers having conflicting requirements and 
priorities. 

Management Approach. The contractor shall develop, implement, and maintain a 
management approach to support NASA-KSC and the Air Force 45th Space Wing’s goal to be 
the premier gateway to space. The contractor shall employ a highly innovative, entrepreneurial, 
and efficient management program that challenges the status-quo and worker culture in 
formulating and implementing high quality, timely, and cost-effective base support services. The 
contractor shall apply an integrated team approach that incorporates a centralized Program 
Management Office and a single set of consolidated and easily understandable policies and 
procedures for the J-BOSC program. The contractor shall: take a proactive approach to labor 
relations involving collective bargaining agreements that includes the formation of a 
consolidated Labor Management Council; “right-size” the workforce staffing profile; implement 
an incentive plan for the entire workforce that rewards employees for suggesting and developing 
ideas that result in quantifiable benefits; and manage the project through incorporation of quality 
concepts.  The contractor shall comply with DRD 1.1-13, Report, Advance Notification of 
Workforce Reductions, when a workforce reduction is imminent. 

The contractor shall optimize J-BOSC support services at the least possible cost within all 
performance parameters. The organization structure shall balance flexibility and accountability 
to ensure responsiveness, product quality, and resource control. The workforce shall be 
empowered with the responsibility and authority to achieve performance goals. 

Business Approach. The contractor shall establish a program which embodies sound financial 
management concepts that result in affordable costs while continuously improving customer 
support. The contractor must realize cost savings through improved project efficiency while 
reducing dependency on government-furnished property and services. The contractor shall 
team with KSC, the 45th Space Wing, and their customers to optimize resource management. 
The contractor shall develop a subcontract program that recruits and selects qualified 
subcontractors, maximizes the use of commercial services, and provides meaningful 
subcontracting or teaming opportunities to achieve the J-BOSC socio-economic procurement 
goals. 

Resource Management. The contractor shall provide a contract resource management system, 
to include subcontracts, for the total contract work activity. The contractor resource 
management system shall provide timely and accurate visibility of contract manpower, cost, and 
schedule performance and the interrelationship among 
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 them. This includes data and supporting variance analyses as well as special exercises 
involving schedules, work flows, and budgets. Work shall be prioritized, managed, and 
controlled within program funding levels. Contractor data shall be current, accurate, and 
complete, and actual costs shall not exceed approved operating plans. 

Applicable Work Load Indicators (WLIs) for each WBS are incorporated in attachment J-12 and 
reported in accordance with DRD 1.1-12, Report and Review, Workload Indicators, Work 
Backlogs and Deferred Work. 

1.1 MANAGEMENT AND CONTROL 

1.1.1 Mission Support 

The contractor shall support all mission related events per this statement of work. 

1.1.1.1 Launch Support. The contractor shall provide all services consistent with mission 
requirements for support of Space Transportation System (STS) and other vehicle launches. 
These services shall include planning for operations, maintenance, and logistics support in 
preparation for launches, operations and maintenance support during launch operations, and 
requirements following launches prescribed in the Shuttle Integrated Operations and 
Maintenance Instructions (IOMIs) and Air Force Program Directives. NASA’s KPD 8630.3, KSC 
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Shuttle Process Flight Readiness Certification Review Plan, and ELV/EELV, 501-97 (Draft) 
Universal Documentation System, depict the standard mission support requirements in 
accordance with Base Support Policy. 

1.1.1.2 24-Hour Turn-Around. The contractor shall provide the necessary resources to support 
24-hour turn-around time between launch configurations. 

1.1.1.3 Liaison Duties. The contractor shall respond to customer needs 24 hours a day, 365 
days a year. The contractor shall perform liaison duties between range users, customers, 45th 
Space Wing and KSC elements, contractors, and host agencies. Liaison duties include, but are 
not limited to, receiving support requests, coordinating activities such as work clearance 
request/excavation permits and utility outages, and passing work requirements to other 
contractors. Technical Exhibit 5.1-501 lists all the duties. The contractor shall provide a Cape 
Superintendent function to assist the Cape Commander’s office with support activity. 

1.1.1.3 Community Special Events. The contractor shall provide miscellaneous support for 
NASA-KSC, Air Force-CCAFS, PAFB special events, and community special events. This 
includes the External Relations 
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and public affairs support. 

1.1.2 Deleted 

1.1.3 Flexibility 

The contractor shall respond to changing service requirements, including work resulting in 
unexpected surges, and prioritize activities to best accomplish the intent of the contract in terms 
of mission support, Cape Canaveral Spaceport Management Office (CCSMO) initiatives, and 
customer service. 

1.1.4 Work Classification and Control 

The contractor shall properly classify and prioritize all work through the Work Control Center for 
day-to-day work requirements and through Engineering Services for facilities projects. 

1.1.4.1 Schedules and Cost Estimates. The contractor shall provide schedules and cost 
estimates at the work order level that include cost element breakdowns as requested by the 
customer. 

1.1.5 Work Management System 

The contractor shall provide controlled access (network accessible), on-line, interactive 
automated management and work information system(s). The contractor shall provide 
authorized users with electronic access to this system and other on-line management 
information systems and databases. Management and work information systems shall be user 
friendly and provide required customer data as needed. Access includes the ability to read and 
download data, and construct and execute ad hoc queries and custom reports with current and 
historical data. Data shall be compatible with Microsoft software products or made available 
through a front-end user interface. Data shall be current, accurate, and complete. The 
contractor shall develop and maintain user’s guides, and provide training for user on how to 
access on-line Management Information Systems (MIS) and databases. 

1.1.6 Automated Systems 
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The contractor shall provide an information infrastructure that links all applications, resident on 
all present systems, to share data and information for real-time decision-making across 
functional area boundaries. The contractor architecture shall provide for interoperability among 
all management, operations, administrative, and financial systems to improve the efficiency of 
services and communications for all stakeholders. The architecture shall provide a functional-
area independent mechanism to gather data throughout J-BOSC without interfering with the 
current business process and provide the backbone necessary to sustain orderly systems and 
applications migration through a set of phases designed to remove system dependencies and 
improve communication. 

The contractor shall provide an on-line commercial off-the-shelf (COTS) work management 
package to manage scheduled maintenance and repair, corrective maintenance and repair, 
construction, trouble calls, and other operations and maintenance activities with one integrated 
tool; ensure work orders are properly handled, necessary approvals are obtained, and follow-on 
work after emergency mitigation is properly planned and scheduled; improve resource planning 
and efficiencies across departmental boundaries; capture cost and status tracking at all levels of 
interest, including individual work orders, by accounting code, project, and WBS area, and feed 
this information into the customized business system. The purchasing function is centralized 
through its interface with the customized business system. 

1.1.6.1 Government MIS Systems. The contractor MIS shall collect and input required data via 
Job Ordered Cost Accounting System (JOCAS) submittal in accordance with DRD 1.3-01, 
Report, Weekly Job Ordered Costs to support government financial reporting requirements. 

1.1.6.2 Cost and Schedule Status Reports. The contractor shall provide daily access to an 
electronic Automated Data Extract Report DRD 1.1-06, Report, Automated Data Extract to keep 
the government and end customers informed of the cost, schedule, and status of work 
performed or in progress. Cost data is updated in accordance with DRD 1.3-01, Weekly Job 
Ordered Costs Report. 

1.1.6.3 Data Exchange Standards. The contractor shall support efforts to develop and use 
data exchange standards (or equivalent functions) to share information concerning Air Force 
and NASA resources between organizations. 

1.1.7 Performance Metrics 

The contractor shall develop, maintain, analyze and report performance for contract 
requirements and provide management reviews. The contractor shall provide objective, 
measurable metrics as partnered with CCSMO. The contractor shall report existing or potential 
problem areas with recommended solutions. Applicable Performance Standards for each WBS 
are incorporated in Attachment J-1, Appendix C and are reported in accordance with DRD 1.1-
03, Report, Contract Performance (Metrics). 

1.1.8 General Project Management 

The contractor shall provide a detailed business model that includes specific recommendations 
for using the resources base; a practical modernization approach for equipment and facilities; a 
stewardship approach; J-BOSC cost reductions; an approach for phasing out general purpose 
government property; functions to be subcontracted; and a proactive labor relations approach 
with the unions. 

The contractor shall initiate proactive measures to support the government in achieving the goal 
of becoming the world’s premier gateway to space while concurrently maximizing operational 
effectiveness for the government and commercial customers. The contractor shall form a full 
partnership with CCSMO to create and implement a beneficial approach to reduce J-BOSC 
costs associated with relying on government investments in infrastructure and equipment. 
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1.1.8.1 Risk Management. The contractor shall execute a risk mitigation plan for abating all 
identified management and technical risks, including labor relations with the unions, loss of skill 
sets and institutional knowledge to support base operations, information infrastructure, 
disruption to current service levels, and organizational change necessary to implement the 
government’s vision of the premier gateway to space. 

The contractor’s Program Manager is responsible for identifying and managing risk elements for 
the program. While some risk elements include items that are external and beyond the 
contractor’s control, planning for all risks includes proper management recognition and attention 
to reduce or eliminate these items and their impact. The Program Manager identifies all risk 
elements and prepares mitigation plans. Each quarter, the contractor’s Program Manager shall 
brief CCSMO on management risk elements and their status concerning potential impact to J-
BOSC operations and assess risk elements to be removed or included. 

1.1.8.2 Equal Employment Opportunity. The contractor shall submit a quarterly electronic 
Equal Employment Opportunity (EEO) Report on KSC Forms 32-58 C/G 1/91 including 
Attachments A, B, and C, in accordance with DRD 1.1-01, Report, Equal Employment 
Opportunity. 

1.1.8.3 Phase-out of Government Property. The contractor shall create and adhere to a 
disciplined methodology and process to significantly reduce time and costs associated with the 
analysis and purchase of general purpose property. The contractor shall assess, recommend, 
and purchase property necessary for maintaining successful day-to-day contract operations. 
The contractor shall systematically phase out J-BOSC government-furnished general purpose 
property to support the government’s objective of reducing dependency on government-
furnished property. The contractor shall maintain a master list of all equipment items purchased 
for review at final contract termination in accordance with DRD 1.1-11, Report and Review, 
Replacement of Government Furnished Property. 

1.1.8.4 Training. The contractor shall provide a user’s guide and training for user access to on-
line MIS and databases for NASA, Air Force and other specified organizations and personnel. 
The contractor shall provide fire and security awareness training. Quality Assurance (QA) 
training and recurrent training shall be provided to the contractor personnel. Training shall meet 
customer needs and shall be conducted in a timely and courteous manner. The contractor shall 
maintain current data for all required certifications. The contractor shall ensure that there are no 
violations resulting from lapses in required personnel certifications. 

 1.2SAFETY AND 
HEALTH 

The contractor shall partner with NASA-KSC and the 45th Space Wing to maintain public safety 
and trust as well as the safety of the workforce. The contractor shall maintain safe operating 
locations and be innovative in the protection of personnel and property. The contractor shall 
establish, implement, and maintain a comprehensive safety and health program that meets 
current: Programmatic requirements, federal law, and nationally recognized consensus 
standards referenced within OSHA, NASA guidelines, handbooks, specifications, and 
standards, and is effective in the identification and mitigation of risks. The safety and health 
program shall be fully documented and auditable and the contractor shall support government 
audit and surveillance activities of contractor plans, procedures, and processes when deemed 
necessary by the government. Contractor internal assessments, results, and surveillance 
activities shall be made available and auditable by the government. The contractor shall comply 
with safety and health requirements set forth in EWR 127-1 Eastern and Western Range Safety 
Policies and Processes; KHB 1710.2, Kennedy Space Center Safety Practices Handbook and 
programmatic requirements. 



NAS10-99001          Section J, Attachment J-1 Mod 205 
 

 73

1.2.1 Safety Compliance 

The contractor shall be responsible for providing a safe and healthful work environment  
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and shall perform all operations in a safe manner. The contractor shall establish and implement 
a safety program that provides protection from injuries to contractor personnel, government 
personnel, members of the general public, and damage to government facilities, systems and 
equipment as a result of the contractor’s action or inaction. The safety program shall comply 
with all applicable Federal, NASA, Air Force, KSC and CCAFS regulations and requirements. 

1.2.1.1 Operational Safety. The contractor shall develop and implement a process for 
assessing hazards of contractor activities and protecting personnel and property from exposure 
to these hazards. The process shall provide for appropriate hazardous operation surveillance, 
review of hazardous procedures, and assessment of risks associated with deviations from 
procedures or safety and health requirements. 

The contractor shall conduct and document an operational safety assessment of all high risk, 
first time operations and submit the assessment to the government for review. 

For contractor-controlled operations involving hazardous materials that meet or exceed the 
threshold specified in 29 CFR 1910.119, Process Safety Management standard, the contractor 
shall develop an auditable program that complies with all of those requirements. All personnel 
engaged in potentially hazardous operations or hazardous material handling shall be certified as 
capable to operate the equipment and perform their jobs in a safe manner. Hazardous operation 
safety certification is required for those tasks that potentially have an immediate danger to the 
individual (death/injury to self) if not done correctly, or could create a danger to other individuals 
in the immediate area (death or injury), or are a danger to the environment. All employees shall 
be trained and/or maintain certification per the requirements outlined in specific government 
standards/requirements. 

1.2.1.2 Institutional Safety. The contractor shall conduct safety inspections of all contractor-
occupied facilities on a quarterly basis. The inspections shall be formally documented and all 
findings tracked to closure. Qualified safety professionals shall perform inspections at least 
annually. 

All injuries, damage and close calls resulting from contractor activities shall be investigated and 
have appropriate corrective action taken. The contractor shall electronically enter all mishaps 
meeting the criteria for Type A through Type D mishaps as defined in KHB 1710.2 into the 
NASA mishap-reporting database. All close calls with the potential to have been Type A through 
Type D mishaps shall also be entered. Mishap reporting methods and timelines shall be in 
accordance with DRD 1.1-04, Report Anomaly. 

The contractor shall establish and implement a construction safety program to ensure that 
contractor and subcontractor construction operations comply with appropriate requirements and 
are performed in a safe manner. This program shall include weekly site safety surveillance of all 
active construction sites awarded by the contractor by qualified safety personnel, documentation 
and mitigation of all identified hazards, a process to ensure that all construction personnel have 
all required training and certifications, a process to coordinate with other KSC and CCAFS 
organizations that could be negatively impacted by the construction activity, and review of 
subcontractor safety plans. 

The contractor shall provide safety support for the Spaceport public events and visitor programs 
under the contractor’s control. This includes ensuring that facilities, systems, equipment, and 
services provided by the contractor are safe and ready for use prior to the public event, that 
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traffic control and parking plans are adequate and do not pose any hazards to vehicles and 
pedestrians, and that any equipment leased, rented, or provided by the contractor from off-site 
locations is properly assembled and safe for use. 

In the event that the contractor determines the need to vary from a government requirement, a 
formal request must be processed through the appropriate variance review and approval 
system. The contractor shall perform risk assessments for all variances requested to safety 
procedures and processes. The risk assessment shall be performed to a managerial level to 
assure the safety of personnel and equipment is not compromised, and alternate work 
procedures as a result of a variance shall be evaluated prior to implementation. Requests for a 
variance to safety requirements (where the only justification is to meet schedules or cost) will be 
denied. 

The contractor shall continue participation in the OSHA Voluntary Protection Program (VPP) as 
a STAR Site. 

1.2.1.3 Transportation Safety. All motor vehicles, railcars, boats, and others used for 
transportation of personnel or hazardous material shall comply with laws regarding inspections 
and markings and must have passed an inspection to ensure that the vehicle or vessel is in safe 
mechanical operating condition. The mode of transportation shall be inspected to the applicable 
standards of the Federal Highway Administration, U.S. Coast Guard, Department of 
Transportation (DOT), and Federal Railroad Administration. All vehicles transporting hazardous 
materials on government and public roadways shall display all DOT required placards, lettering, 
or numbering. All personnel operating such vehicles shall receive the appropriate training and or 
licensing. The contractor shall provide support for the Spaceport public events and visitor 
programs under their control. This includes ensuring that traffic control and parking plans are 
adequate and do not pose any hazards to vehicles and pedestrians, and ensuring that any 
equipment leased, rented, or provided by the contractor from off-site locations is properly 
assembled and safe for use. 

 1.3 FINANCIAL 
MANAGEMENT 

The contractor shall employ best business practices and sound financial management in the 
performance of financial management and reporting. Flexible and innovative procedures 
designed to ensure compliance with the variety of cost charging and reporting requirements of 
the NASA and Air Force based on category of customer and sources of funds are critical. 
Complete, accurate, and timely reporting of planned and actual costs is of paramount 
importance. 

1.3.1 Financial Management System 

The contractor’s financial management system shall be fully integrated with an automated work 
management system capable of maintaining complete cost integrity, while capturing and 
reporting cost at the work order level. The contractor shall provide an automated, network 
accessible, on-line, ad hoc query capability to permit government users access to determine the 
cost, schedule, and status of work at the level of detail reported in the Job Ordered Cost 
Accounting System (JOCAS) and 533 reports. The system shall be capable of linking both the 
accounting and work management systems. The contractor shall notify the government 
immediately upon detection of significant errors in their accounting system affecting 30% of 
work orders and/or 10% of costs reported in one period. 

1.3.2 Cost Reports 

The following cost reports are required: 
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 Job Ordered Cost Accounting System Reports. The contractor shall submit an electronic 
Weekly Job Ordered Costs to the Air Force standard JOCAS while maintaining the capability 
of identifying costs to a daily level. Strict observance of Air Force program funding year of 
costs is essential in accordance with DRD 1.3-01, Report, Weekly Job Ordered Costs; 

 Geographic Economic Impact Report. The contractor shall submit an electronic 
Geographic Economic Impact Report in contractor format by 15 October of each contract 
year in accordance with DRD 1.3-02, Report, Geographic Economic Impact; 

 Monthly 533 Reports. The contractor shall submit detailed and accurate Monthly Financial 
Management Analysis Reports on Forms 533M in accordance with instructions in NPR 
9501.2D, NASA Contractor Financial Management Reporting in accordance with DRD 1.3-
03,  Rev. C, Reports, Contractor Financial Management Analysis, 533M; 

 Cost Pool Analysis. The contractor shall submit quarterly Cost Pool Report and Analysis of 
all cost pools to include planned and actual cost pool content on a government fiscal year 
12-month time phased schedule, the planned and actual percentages and basis of 
distribution for the same period, and recommendations for modifications of the rates of 
distribution. Included as an attachment to this report shall be a detailed dictionary containing 
a complete description of each cost pool, a detailed listing of the content, and the 
methodology for the distribution algorithm in accordance with DRD 1.3-04, Rev. A, Report, 
Cost Pool/JOSA Analysis; 

 Estimate at Complete (EAC). The contractor shall submit a detailed Estimate at Complete 
(EAC) at the agency/customer/fund source level for the government fiscal year in 
accordance with DRD 1.3-05, Rev. B, Report, Estimate at Complete (EAC); 

 Contractor Commitment Cost Data Report. The contractor shall submit a Contractor 
Commitment Cost Data Report on the same basis and schedule as the JOCAS cost report 
in accordance with DRD 1.3-07, Rev. A, Report, Contractor Commitment Cost Data; 

 Launch Scrub Costs. The contractor shall submit a Launch Scrub Costs Report in 
accordance with DRD 1.3-08, Rev. A, Report Launch Scrub Costs; 

 Catalog of Services. The contractor shall submit a Catalog of Services in accordance with 
DRD 1.3-09, Rev. A, Catalog of Contract Services with Estimated Costs; 

 Job Order Estimates. The contractor shall submit complete, detailed, accurate, and timely 
estimates of cost at the agency, customer, and/or Job Order Number (JON) level for current 
and future government fiscal year requirements in accordance with DRD 1.3-10, Job Order 
Estimates; 

 Reconciliation of Incurred Costs to Reported Costs. The contractor shall submit a 
monthly reconciliation of the costs reported in its general ledger system to the costs reported 
to the government in either the 533 or JOCAS reports in accordance with DRD 1.3-11, 
Report, Reconciliation of Incurred Costs to Reported Costs; 

 Contract Operating Plan. The contractor shall develop and manage an annual contract 
operating plan by government fiscal year on the basis of agency, customer, fund source, 
WBS, and cost element, with monthly execution and variance analysis to ensure total 
contract costs have been reconciled. 

 Monthly Analysis of Actual to Planned Costs. The contractor shall provide a monthly 
analysis of actual to planned costs at the WBS level to include volume and rate analysis. 
The contractor shall partner with the government on the development of variance 
explanations to ensure common understanding and reporting in accordance with DRD 1.3-
12, Monthly Analysis of Actual to Planned Cost; 
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 Prime and Sub-contractor Contract Value (CV) Status Report and Review. The 
contractor shall provide a Prime and Sub-contractor CV Status Report and Review in 
accordance with DRD 1.3-13, Rev. A, Report and Review, Prime & Subcontractor Contract 
Value Status; 

 Direct and Indirect Rates Report and Review. The contractor shall provide a Direct and 
Indirect Rates Report and Review in accordance with DRD 1.3-14, Report and Review, 
Direct & Indirect Rates; 

 Reconfiguration of Contract Value into Cost Structure Reports Response and Review. 
The contractor shall provide Reconfiguration of Contract Value into Cost Structure Reports 
Response and Review. 

1.3.3 Job Ordered Cost Accounting System 

The contractor shall employ a full job ordered cost accounting system to capture the full costs to 
the final cost objectives. The final cost objective is defined as the JON. Job Order Numbers may 
be assigned to specific agency, programs, projects, events, and/or fund sources. Accuracy of 
cost reporting to the correct JON and government-funding year is critical. Procedures shall be 
developed to insure adequate processes, training, and/or instruction to contractor work force to 
ensure maximum accuracy of cost reporting. The contractor shall provide an on-line system 
capable of identifying and tracking erroneous cost reporting through satisfactory completion. 

The contractor shall partner with the government to develop algorithms, as necessary, to 
distribute indirect costs to appropriate service pools and/or direct job order number. Indirect 
costs may include costs of common support to each agency, such as Joint Operating Support 
Agreements (JOSAs), functionally specific common costs (i.e. 3rd level Work Breakdown 
Structure [WBS] costs which cannot be specifically attributed to the final cost objective), other 
WBS intersects which bear costs indirectly related to the support being provided. 

The contractor’s cost accounting system shall have adequate internal checks and balances and 
audit steps built in to isolate and identify erroneous or incomplete data and procedural 
deviations under controlled conditions and ensure timely and proper corrective actions 
consistent with the complexity of the situation. The contractor’s system shall employ a point of 
entry edit capability sufficient to minimize the opportunity for erroneous data to be recorded. 

All data reflected in the database shall be adequately supported by auditable documentation 
that is cross-referenced to provide readily traceable audit trail(s). The system shall contain 
controls and edits to ensure that all directly identifiable costs are properly identified and 
reported. 

1.3.4 Cost Distribution 

The contractor shall update the cost accounting system database so that the status of total 
costs to a cost objective or final cost objective can be determined. The total costs shall include 
the direct costs, allocable portions of overhead, G&A, Fee and the distributed indirect costs. For 
the purposes of overhead, the government will identify some portion of contract direct costs as 
directly allocable to the overhead. 

1.3.5 Budget Development 

The contractor shall respond to requests for an annual Operating Plan, NASA’s Program 
Operating Plan (POP), 45th SW Financial Plan (FinPln), and the Air Force Program Objective 
Memorandum (POM) budget development and other special budget exercises as requested. 
The contractor shall assist the Air Force and NASA staff in adjusting requirements to meet 
expected funding availability by identifying the highest priority needs and specifying the 
operational impact of leaving lower priority requirements unfunded. 
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1.3.6 Reimbursement Policy 

The contractor shall comply with the requirements of the 45th Space Wing Instruction 65-601, 
Reimbursement Policy when advising the CCSMO of direct costs for Range users that can be 
identified readily with the particular program support. 

1.3.7 Negotiated Estimated Cost (NEC) 

The contractor shall ensure complete reconciliation of the Operating Plan to the Annual NEC, 
and the actual cost to the NEC on the same six month schedule as the accounting calendar. 

1.4 QUALITY AND MISSION ASSURANCE 

The contractor shall establish, implement, and maintain a comprehensive quality and mission 
assurance (reliability, maintainability, and quality assurance) program that meets programmatic 
requirements and is effective in the identification and mitigation of risks. The contractor shall 
establish and maintain a configuration control process for all configured Facility, Systems and 
Equipment (F/S/E) that is within the contractor’s control for design and operations and 
maintenance as defined in the Configuration Management Data System (CMDS). Risks shall be 
identified in sufficient time to allow correction or acceptable risk mitigation without programmatic 
impact. 

1.4.1 Quality Approach/Continuous Improvement 

The contractor shall establish and implement a quality management system for all services 
provided under this contract that complies with the guidance in ANSI/ASQC/ISO 9001  2000, 
NHB 5300.4(1B) and KHB 5310.1. The contractor shall assess and benchmark internal 
processes to improve services and processes to optimize the delivery of services or products to 
the customer. The approach shall include a disciplined methodology to determine process 
effectiveness (time or cost savings), a quality improvement plan and implementation schedule 
for identified deficiencies, and documentation of lessons learned. 

1.4.1.1 Product and Service Quality. The contractor shall identify the requirement for 
Government Source Inspection for procurements based on the criticality (1, 1R, and 1S) 
(reference NSTS 22206 for criticality definitions) of the procurement for ground support 
equipment, cryogenic/hypergolic propellant mission essential equipment, and other 
procurements identified by the government based on system interface and vendor performance 
history. 

The contractor shall provide and maintain Acceptance Data Packages, test results, analysis 
reports, inspection records, and delivery logs in accordance with programmatic requirements for 
hardware, software, and commodity delivery, or transfer to the government. The contractor shall 
collect and compile data and information to demonstrate that the products and services 
delivered to the government are in compliance with programmatic requirements and 
specifications contained within those programmatic documents. 

1.4.2 Systems Safety 

The system safety approach shall include, but not be limited to, analytical methods (both 
quantitative and qualitative, as appropriate) to assess program ground support hardware and 
software, and critical, mission essential, or highly hazardous F/S/E. The contractor shall develop 
and implement a process for the identification, mitigation, and control of hazards throughout the 
complete life cycle (design, development, manufacture, test, operations, maintenance, and 
disposal) of the F/S/E, materials, and processes under the control of the contractor before 
introducing them into the work environment. The contractor shall conduct an operations safety 
assessment on all high risk, first time use F/S/E, and submit the assessment to the government 
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for review. The contractor shall monitor all design changes to critical F/S/E and update analysis 
as necessary to reflect the systems configuration. 

The contractor shall develop and implement a process to identify critical F/S/E which supports 
the institutional program per the requirements specified in NASA STD 8719.7. For new or 
modified F/S/E that the contractor builds, procures, or assumes operation or maintenance 
responsibility for, the contractor shall submit a project specific Hazard Analysis Data Sheet for 
the government’s review. This requirement applies to F/S/E that is critical, mission essential, or 
has significant or unique hazards associated with it. The format of the Hazard Analysis Data 
Sheet shall be determined by the contractor and shall include, at a minimum, the type of 
analysis to be performed, an analysis schedule with established milestones, methods of 
analysis, depth of effort, identification of single failure points, and proposed mitigation of risks. 
The plan shall also address reviews and interfaces between the customer and the contractor. 
The plan shall be developed for the complete lifecycle of the F/S/E, and facility system safety 
activities shall take place concurrent with the normal facility acquisition process. 

For the Shuttle Program, the contractor shall develop and implement a process to identify 
critical F/S/E which supports the Shuttle Program per the requirements specified in NSTS 22206 
and submit a Hazard Analysis Data Sheet for the government’s review. For F/S/E identified as 
Critical, a Failure Modes Effects Analysis (FMEA) and a Hazard Analysis shall be performed 
and Hazard Report(s) generated per the requirements specified in NSTS 22254. The contractor 
shall present all Critical Items (1, 1R, 1S, and 2) identified in the FMEA and Hazard Report for 
initial approval to the KSC Shuttle Risk Review Board (RRB), and final approval will be granted 
by the System Safety Review Panel (SSRP) and the Program Requirements Control Board 
(PRCB) per the requirements specified in NSTS 07700 Volume V, Configuration Control and 
Certification, and shall be maintained for all critical items per the requirements specified in 
NSTS 07700, Volume X, Master Verification Plan. 

1.4.2.1 Reliability and Maintainability. Shuttle System reliability shall be performed in 
accordance with NSTS 5300.4 (1D-2). The contractor shall develop and implement a process 
which ensures the reliability and maintainability throughout the lifecycle of the F/S/E for which 
the contractor is responsible per the CMDS listing. The process shall include reliability and 
maintainability assessments for baseline allocations, trend analysis of materials and parts in 
support of operational integrity, and participation in failure reviews. The assessments shall 
identify critical items and the operational impacts of associated failure modes. The contractor 
shall prepare and maintain the associated FMEA/CIL and shall integrate the results of the 
reliability assessments with the system safety function. The contractor's process shall be based 
on the fundamental reliability and maintainability concepts and principles described in NASA-
STD-8729.1. 

1.4.3 GIDEP 

The contractor shall participate in the Government/Industry Data Exchange Program (GIDEP) in 
accordance with the requirements of the GIDEP S0300-BT-PRO-010 and S0300BU-GYD-010. 
The contractor shall review all Failure Experience Data GIDEP ALERTS, GIDEP SAFE-
ALERTS, GIDEP Agency Action Notices, and NASA Advisories to determine if they affect the 
contractor products produced for NASA. For GIDEP ALERTS, GIDEP SAFEALERTS, GIDEP 
Problem Advisories, GIDEP Agency Action Notices, and NASA Advisories that are determined 
to affect the program, the contractor shall take action to eliminate or mitigate any negative effect 
to an acceptable level. The contractor shall generate the appropriate failure experience data 
report(s) (GIDEP ALERT, GIDEP SAFE-ALERT, GIDEP Problem Advisory) in accordance with 
the requirements of GIDEP S0300-BT-PRO-010 and S0300BU-GYD-010, and KHB 1710.2 
whenever failed or nonconforming items, available to other buyers, are discovered during the 
course of the contact. 
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 2.0 PUBLIC WORKS 

 2.1ENGINEERING 
SERVICES 

The contractor shall provide engineering services to accomplish base operations and support 
services in support of facilities planning, real property management, facility programming, 
design services, specifications, engineering documentation, construction management, 
surveying, cost analysis, facility activation, and energy management at KSC, CCAFS, and the 
Florida Annexes. The contractor shall maintain Air Force and NASA facilities in a cost-effective 
manner that protects and preserves investments. The contractor shall provide engineering 
services to NASA in accordance with NASA-STD-8719.11 and NPG 8820.2E. 

2.1.1 Facilities Planning 

The contractor shall provide a full range of facilities planning services for KSC, CCAFS, PAFB, 
and the Florida Annexes, as described in the following paragraphs. The contractor shall be 
committed to preserving government assets and protecting the environment. The contractor 
shall continuously promote the stewardship of government resources among managers and the 
workforce. The contractor approach shall be to protect the government’s investment through 
dedicated maintenance and repair of infrastructure, advocacy for capital improvements, 
effective land use for all activities and tenants, and continuous observations and 
recommendations to appropriate government personnel in all areas. 

 2.1.1.1 Real Property Management. The contractor shall maintain real property records 
and perform physical inventories to include utilization of government-accountable facilities 
located on KSC, CCAFS, and Florida Annexes as listed in Technical Exhibit 2.1.1.1-001, NASA 
Real Property and Technical Exhibit 2.1.1.1-002, AF Real Property. Upon land withdrawal or 
return from the Fish and Wildlife Service, the contractor shall enter data in the Cape Canaveral 
Spaceport Geographic Information System (CCSGIS). 

 The contractor shall support management of NASA accountable real property in 
accordance with NPD 8800.14B, Policy for Real Property Management for NASA. The 
contractor shall support management of Air Force-accountable Real Property information in 
accordance with Air Force 32 Series publications 9001, 9002, 9003, 9004, and 9005. 

 The contractor shall maintain reports, to include the KSC Annual 1400 report, the NASA 
Quarterly Real Property report, the KSC Trailer Abatement Report, and the Air Force Quarterly 
Report for Stuart P. McKinney Homeless Act. 

2.1.1.2 Space Planning. The contractor shall provide space assessments for NASA-KSC and 
Air Force facilities, in accordance with KHB 1200.1E and 45 SW Instruction 32-1007. 

The contractor shall maintain space utilization information for facilities as listed in Technical 
Exhibit 2.1.1.1-001, NASA Real Property and Technical Exhibit 2.1.1.1-002, AF Real Property. 

The contractor shall maintain and validate a current list of all facility managers and serve as the 
coordinating agency for dissemination of information, training, and instructions. The contractor 
shall provide initial training for all newly assigned facility managers on CCAFS, Florida Annexes, 
and KSC. 

 2.1.1.3 Comprehensive Master Planning. The contractor shall develop, publish, and 
distribute the Basic Information Guides (BIGs) for KSC, CCAFS, and the Florida Annexes. 

The contractor shall maintain the Air Force General Plan, and the KSC Master Plan in 
consideration of the Cape Canaveral Spaceport Master Plan (CCSMP) and in accordance with 
AFI 32-7062 and KHB 1200.1E. The contractor shall document amendments and exceptions to 
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the CCSMP per a government approved process. The contractor shall utilize CCSGIS for maps 
contained within the CCSMP, KSC Master Plan, and Air Force General Plan. Plans shall be 
provided in printable format, and electronic format via the intranet. The contractor shall develop, 
and maintain Air Force Airfield Waivers. The Operational Risk Management (ORM) 
documentation to accompany airfield waivers will be in accordance with UFC3-150-1 and 
AFPAM 90-902 
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 .  The ORM documentation will be worked as a type 3 C project. This includes 
maintaining the Air Force “On-Installation Obstructions to Airfield Criteria” (Map E-1) and the 
“Approach/Departure Zone Obstruction” (Map E-2). The contractor shall maintain the Cape 
Canaveral Spaceport (CCS) Quantity Distance (QD) Map and CCS Line of Site (LOS) Map. The 
contractor shall develop and process site-plans and shall coordinate the review and 
concurrence by applicable offices within KSC and CCAFS. The contractor shall review 
excavation permits for confirmation of valid site plans. The contractor shall provide 
comprehensive planning studies. The contractor shall provide cartographic support to provide 
comprehensive map packages. 

The contractor shall have capability to provide Area Development Plans.  These will be worked 
as Type 3 C projects. 

The contractor shall have capability to maintain the bi-annual Technical Summary of 
Infrastructure Books, (worked as type 3 C projects) to include the following sections: 

 Electrical Power Distribution System 
 Water Distribution System 
 Wastewater Collection and Treatment System 
 Heating, Ventilation and Air Conditioning 
 Fire Protection Systems 
 Roads & Bridges 
 Structures 
 Airfield 
 Propellants (NASA Only) 

The contractor shall have capability to facilitate the implementation and comprehensive use of 
the 45th Space Wing Facilities Excellence Plan (FEP) by reviewing, enforcing, and coordinating 
FEP issues.  These will be worked as type 3 C projects. 
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 2.1.1.3 Comprehensive Master Planning. The contractor shall develop, publish, and 
distribute the Basic Information Guides (BIGs) for KSC, CCAFS, and the Florida Annexes. 
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 The contractor shall maintain the Air Force General Plan, and the KSC Master Plan in 
consideration of the Cape Canaveral Spaceport Master Plan (CCSMP) and in accordance with 
AFI 32-7062 and KHB 1200.1E. The contractor shall document amendments and exceptions to 
the CCSMP per a government approved process. The contractor shall utilize CCSGIS for maps 
contained within the CCSMP, KSC Master Plan, and Air Force General Plan. Plans shall be 
provided in printable format, and electronic format via the intranet. The contractor shall develop, 
and maintain Air Force Airfield Waivers in accordance with UFC 3-260-1 and AFPAM 90-902. 
This includes maintaining the Air Force “On-Installation Obstructions to Airfield Criteria” (Map E-
1) and the “Approach/Departure Zone Obstruction” (Map E-2). The contractor shall maintain the 
Cape Canaveral Spaceport (CCS) Quantity Distance (QD) Map and CCS Line of Site (LOS) 
Map. The contractor shall develop and process site-plans and shall coordinate the review and 
concurrence by applicable offices within KSC and CCAFS. The contractor shall review 
excavation permits for confirmation of valid site plans. The contractor shall provide 
comprehensive planning studies. The contractor shall provide cartographic support to provide 
comprehensive map packages. 

The contractor shall have capability to provide Area Development Plans. 

The contractor shall maintain the bi-annual Air Force Technical Summary of Infrastructure 
Books, to include the following sections: 

Electrical Power Distribution System 
Water Distribution System 
Wastewater Collection and Treatment System 
Heating, Ventilation and Air Conditioning 
Fire Protection Systems 
Roads & Bridges 
Structures 
Airfield 

The contractor shall facilitate the implementation and comprehensive use of the 45th Space 
Wing Facilities Excellence Plan (FEP) by reviewing, enforcing, and coordinating FEP issues. 
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 2.1.1.4 Facility Project Programming. The contractor shall perform programming of 
facility construction projects, real property maintenance projects, and programming for 
facilities/systems at KSC, CCAFS, PAFB, and Florida Annexes. 

The contractor shall maintain SRMC and MILCON project data for the Air Force Automated Civil 
Engineering System for Project Management (ACES/PM). The contractor shall develop initial 
project electronic records, monitor and update data as projects develop, and ensure accuracy 
and consistency of project data. 

The contractor shall support annual program calls such as the NASA Program Operating Plan 
(POP), Construction of Facilities (CoF) Call, KSC Reinvestment Plan, Air Force Facility 
Investment Metric (FIM) Validation, Air Force Demolition Program Call, and Air Force MILCON. 

The contractor shall  
 

Page 66: [18] Formatted Lisa Parada 6/16/2004 8:59:00 AM 
Not Highlight 
 

Page 66: [18] Formatted Lisa Parada 6/16/2004 8:59:00 AM 
Font color: Red, Not Highlight 
 



NAS10-99001          Section J, Attachment J-1 Mod 205 
 

 82

Page 66: [19] Deleted Lisa Parada 6/15/2004 3:06:00 PM 

 

2.1.2 Design Engineering Services 

2.1.2.1 Engineering Design. The contractor shall provide design services (in-house and 
subcontract) in support of KSC, CCAFS, and the Florida Annexes. The contractor shall prepare 
designs in accordance with the 45th SW Facilities Excellence Plan (FEP) 

The contractor shall provide engineering and drafting services in support of the facilities, 
systems, equipment and utilities within the contractor’s responsibilities. Support shall consist of 
a skill mix that provides elements such as engineering design, drafting, and cost estimates, to 
assist in implementing projects to maintain and enhance the performance of J-BOSC assigned 
facilities, systems, equipment and utilities as identified in the Operations, Maintenance, 
Engineering, User (OMEU) Matrix. 

The contractor shall provide the capability for on-call dedicated engineering and drafting support 
for high priority and short suspense special projects, and shall accelerate the design program 
for these projects when necessary.  

The contractor shall initiate, as applicable and appropriate for the task, value engineering and 
constructability analysis during the design phase, provide engineering assistance during 
construction/installation, and support facility activation following construction/installation. 

The contractor shall perform professional engineering services necessary for technical 
consultations, planning, studies, investigations, surveys, project books, drawings, and 
specifications. These services involve architectural, chemical, civil, control systems, electrical, 
environmental, fire protection, mechanical, and structural engineering efforts in varying degrees 
for assigned projects. Professional Engineers and/or Registered Architects shall seal drawings 
on an as needed basis. 

2.1.2.2 Specifications-Kept-Intact. The contractor shall manage the NASA standard master 
guide specifications, Specifications-Kept-Intact (SPECSINTACT), for the preparation of facility 
construction project specifications. The contractor shall produce updated text changes to the 
NASA and KSC Mastertext for electronic transfer to the National Institute of Building Science 
(NIBS) twice annually; produce and maintain the NASA Mastertext database for use by the 
SPECSINTACT user community; maintain the local KSC SPECSINTACT guide specifications, 
provide review and engineering support, and update the Specification Documentation System 
(SDS) computer to ensure that the latest guide specifications are available; provide engineering 
support to users; and support the project with involvement in NIBS and the Construction 
Specifications Institute (CSI). The contractor shall convert government-provided Air Force 
Mastertext to the SPECSINTACT format and post to the SPECSINTACT web page for use by 
the SPECSINTACT user community and electronic transfer to the National Institute of Building 
Science (NIBS) twice annually. The contractor shall provide engineering support to users. The 
contractor shall support the project with involvement in NIBS and the CSI.  

The contractor shall bi-annually provide the NASA SPECSINTACT Configuration and Change 
Control Board (NS-CCBB) with information on pertinent industry news, engineering updates, 
and budget requirements for review and action. The contractor shall continuously review and 
update the KSC SPECSINTACT database to latest industry reference standards, federal 
regulations, and executive orders, and shall ensure that all sections are reviewed and updated 
with the latest technical content at least once every 3 years. The contractor shall disseminate 
current products and information. 
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The contractor shall perform tasks associated with maintaining the SPECSINTACT computer 
software in support of NASA, the Army Corps of Engineers, the Air Force, the Naval Facilities 
Engineering Command, and any other future government agency and their 
architectural/engineering firms. The contractor shall perform all software tasks associated with 
supporting member agencies guide specifications, including analysis and incorporation of 
software change requests, referenced publications, and format. The contractor shall prepare 
recommendations to be considered by the SPECSINTACT Interagency Configuration Control 
Board (SICCB). The contractor shall support all NASA and Interagency Control Board meetings, 
NIBS meetings, and SPECSINTACT presentations, and utilize and maintain a web site for 
software, text, and documentation distribution. The contractor shall bi-annually arrange a SICCB 
meeting and provide its members with information on pertinent industry news, software update, 
and budget requirements for review and action. 

 2.1.2.3 Engineering Programs. 

2.1.2.3.1 J-BOSC Managed Pressure Vessel/Systems (PV/S). The contractor shall manage 
and implement the PV/S In-service Inspection (ISI) process in accordance with KHB 1710.2 for 
vessels/systems as listed in Technical Exhibit 2.1.2-001. 

The contractor shall perform any required PV/S Certifications for vessels/systems, as listed in 
Technical Exhibit 2.1.2-001, to applicable American Society of Mechanical Engineers (ASME) 
pressure vessel or piping standards. 

The contractor shall maintain the NASA PV/S database for J-BOSC PV/S units as listed in 
Technical Exhibit 2.1.2-001. 

2.1.2.3.2 Engineering Inspections. 

Shuttle Landing Facility. The contractor shall conduct inspection of the Shuttle Landing 
Facility (SLF) runway, taxiway, and apron pavements once every 2 years. Inspections shall 
include a Pavement Condition Index (PCI) survey conducted in accordance with Federal 
Aviation Administration (FAA) AC 150/5380-6 and AC 150/5320-12C requirements. 

KSC Bridges. The contractor shall conduct inspections of KSC bridges, which include the 
Indian River Bridges (2), State Road 3 Overpass Bridges (2), Banana River Bridge, Banana 
River Relief Bridge, Jay-Jay Railroad Bridge, and the Haulover Canal Bridge once every two 
years. Inspections shall be conducted using State of Florida Statute 335.074, Safety Inspection 
of Bridges. 

2.1.2.3.3 Power Systems Analysis (PSA). The contractor shall review, update and maintain 
engineering analyses and studies associated with critical or mission essential F/S/E. These 
analyses shall be configured for critical and mission essential F/S/E. The contractor shall 
provide and maintain a comprehensive PSA (short circuit and load flow) of an approximately 
4,200 bus power system that extends from the 115kv power substations to the facility 
transformer secondary bushing. The PSA shall be updated once per year to include 
approximately 50 element changes resulting from design modifications or maintenance change 
outs. 

The contractor shall provide and maintain Power System Coordination (PSC) documentation for 
approximately 3,000 devices within the 115kv power substations to the facility transformer 
secondary bushing, approximately 40 of which are revised each year due to routine 
maintenance. 

The contractor shall file hardcopy and software computer aided engineering (CAE) files of these 
studies in the Engineering Documentation Center (EDC). 
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2.1.2.3.4 Department of Transportation Compliance for Propellants and Life Support 
Mobile and Portable Equipment. The contractor shall revise and maintain mobile and portable 
equipment marking plans in accordance with Part 49 CFR for approximately 80 different types 
of units. 

The contractor shall prepare renewal packages for DOT exceptions as listed in Technical 
Exhibit 2.1.2-002. 

The contractor shall review Part 49 CFR, Chapter 1, Subchapters A, B, and C, Chapter III, 
Subchapters A and B, and determine the effect of applicable changes in the Federal Register. 

2.1.2.4 Joint Technical Documentation Control Center (JTDCC). The contractor shall 
maintain the baseline of and prepare, maintain, and deliver to the J-BOSC Engineering 
Documentation Center (EDC) updated engineering documentation for assigned J-BOSC F/S/E 
to include (as appropriate to the task) engineering documentation for conceptual, preliminary, 
and detailed design for sustaining engineering tasks. The contractor shall provide configuration 
controlled release and retrieval coding for J-BOSC engineering originals and associated 
engineering drawings, specifications, and documents. The contractor shall provide designated 
engineering records, document, and data management and control to include documentation 
closure against configured and critical F/S/E and related systems. The contractor shall prepare, 
maintain, release, and control documentation (such as OMIs and PMIs, maintain or “record” 
drawings as shown in CMDS) required by the contractor to perform operations, maintenance, 
repair, and modification of all assigned structures, facilities, utilities, and equipment on KSC, 
CCAFS, and the Florida Annexes, excluding PAFB. The contractor shall perform engineering 
documentation support as required to produce the Facility Number Report (CMDS/CID). 

2.1.2.4.1 Operations and Maintenance Documentation. The contractor shall modify and 
update the following Operations and Maintenance Documentation (OMD), which includes 
drawings, instructions, specifications, System Assurance Analyses/System Criticality Analyses 
(SAAs/SCAs) and other Risk/Hazard Analysis Packages, SPAs, PV/S and Department of 
Transportation (DOT) compliance reports, OMRSDs, OMIs, and PMIs as directed by the 
applicable J-BOSC Configuration Control Board (CCB). As-builts provided by the government or 
other contractors shall be processed and released to EDC or logged for document maintenance 
upon final acceptance of turnover and subsequent receipt of accurate as-builts, and turnover 
documentation per the following schedule, or as directed by the applicable J-BOSC CCB: 

95% within 60 days for government critical systems; 
75% within 90 days for government configured and mission essential systems; and 
No more than 10 Engineering Orders (EOs) per drawing 

2.1.2.4.2 Critical/Configured Systems Documentation. The contractor shall provide 
critical/configured systems baseline identification and change control; coordinate and maintain 
contractor  interface agreements (memoranda of understanding); Configuration Management 
Data System (CMDS) technical data administration and maintenance; coordination and 
maintenance of CMDS memoranda of understanding between contractor and others as needed; 
maintenance of the CMDS configuration identification module; and provision of required CMDS 
release and retrieval coding. 

2.1.2.4.3 Data Management. The contractor shall provide data management for CMDS derived 
web-based F/S/E O/M/E/U Matrix in accordance with DRD 2.2-01, Report, Facilities, Systems, 
and Equipment Operations/Maintenance/Engineering/User Matrix. 

2.1.3 Construction Engineering 
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The contractor shall perform construction management, construction services, field surveillance 
and inspection, construction cost engineering, land surveying, facility activation and turnover 
support, and associated planning, scheduling, and administrative support for those construction 
projects implemented by the contractor or implemented by others and assigned to the contractor 
for construction engineering support. 

The contractor shall provide construction engineering services beginning with constructability 
reviews at the 90% design phase. Support shall continue through the construction, beneficial 
occupancy, activation/turnover, and warranty program phases. 

2.1.3.1 Construction Management. The contractor shall provide project and construction 
management support for all facility projects assigned to the contractor for design, construction 
management, and/or implementation. The contractor shall implement a construction 
management approach that provides high-quality construction performance and facilities that 
meet functional requirements on schedule and within approved funds. The contractor shall 
ensure that all bid packages contain complete and detailed documentation that fully describes 
each facility configuration, performance requirement and the intent for the facility construction 
work, including environmental permitting and construction. The contractor shall track, analyze 
and report project status, scope, schedule, and cost. The contractor shall address these items 
monthly and report on variances from agreed upon cost and schedule. 

2.1.3.2 Construction Services. The contractor shall provide field surveillance and associated 
inspection services to ensure successful implementation of facility projects per Technical Exhibit 
2.1.3-001. The contractor shall provide inspection services, while focusing on safe and 
environmentally sensitive execution of facility projects. The contractor shall perform daily site 
visits and witness specified on-site acceptance testing and mandatory inspection points. The 
contractor shall document non-conformance with drawing, specifications, contract provisions, 
and safety regulations. The contractor shall prepare and track punch list items to completion. 
The contractor shall coordinate shop support for outages, system testing, and utility locates. 

The contractor shall provide tracking and distribution support for construction contractor shop 
drawings, material submittals, and other information provided for government review and 
approval. The contractor shall maintain submittal tracking logs to track the review and approval 
process. The contractor shall maintain submittal files as official Government records. The 
contractor shall maintain tracking logs for construction contract change orders and supplemental 
agreements. The contractor shall track estimated, proposed, evaluated, and negotiated costs.  

The contractor shall have construction inspectors on the job site when needed to support 
significant construction operations, critical inspection points, acceptance tests, and final 
inspections. 

2.1.3.3 Construction Cost Engineering. The contractor shall provide facilities, systems, and 
equipment cost estimating and cost engineering services to support construction activities. The 
contractor shall provide construction cost engineering and scheduling support for assigned 
projects. The contractor shall review, analyze, and provide recommendations regarding 
contractor progress schedules, pay requests, cost proposals, and claims. 

The contractor shall prepare complete findings of facts, including impact assessments for claims 
and proposed change orders with supporting cost estimate, for use by the Government on those 
construction contracts under surveillance. Cost analysis and estimating construction support 
shall be as requested for projects under surveillance commencing no later than project notice to 
proceed. 

The contractor shall review and analyze construction activities in accordance with the following 
schedule or by the negotiated due date 90% of the time: 
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Construction schedule – 3 days 
Pay request – 3 days 
Cost proposals – 10 days 
Claims  – 30 days 

The contractor shall conduct independent assessments and cost estimation of selected facility 
and Construction of Facility (CoF) projects, including quality control of project cost estimates. 
The contractor shall maintain the capability to perform life cycle cost analyses of facility and CoF 
projects. The contractor shall develop and maintain a project cost element database, including 
monthly cost indices, for facility and CoF projects. The contractor shall develop reports that 
analyze project bids and compare the bids against official government estimates. 

2.1.3.4 Land Surveying. The contractor shall provide survey support for verification of 
requested in-place construction to required elevations and grades for projects assigned to the 
contractor for construction management services and minor data collection support for customer 
use. Geographic Information System (GIS) standards shall be utilized to support real estate 
data for KSC, CCAFS, and the Florida Annexes for the GIS maintenance function. 

2.1.3.5 Facility Activation and Turnover. The contractor shall implement a facility activation 
plan that ensures that new or modified facilities, systems and equipment procured by the 
government are coordinated, reviewed, and accepted by J-BOSC for engineering, operations, 
and maintenance responsibility. 

In support of facility activation, the contractor shall prepare Interim and Final O&M turnover 
packages for assigned projects. The contractor shall participate in projects requirement reviews, 
design reviews, project status meetings, systems acceptance testing, and final inspections. The 
contractor shall prepare real property turnover packages for government signature and 
distribute to appropriate KSC/CCAFS O&M and Real Property Officers. The contractor shall 
ensure that all OMD documentation has been properly processed and distributed to responsible 
O&M support organizations. 

Projects implemented by others require that turnover packages be provided to J-BOSC for 
integration of F/S/E assigned to the contractor for O&M responsibilities. 

The contractor shall prepare and submit interim O&M turnover documentation within two weeks 
of customer’s request after substantial completion. 

The contractor shall prepare and submit final turnover documentation within 30 working days 
after completion and closure of all punch list items. 

2.1.4 Energy and Water Conservation 

 2.1.4.1 Energy Management Program. The contractor shall provide program 
management support for the overall KSC and CCAFS Energy Management Program. The 
contractor shall conduct an Energy Management Program that plans, implements, and 
measures the status of conservation initiatives for J-BOSC responsible F/S/E in accordance 
with the O/M/E/U Matrix. The contractor shall coordinate an effective utilities conservation 
program that includes hot and chilled water, natural gas, propane, fuel oils, and electric power. 
The contractor shall support the USAF Energy Performance Contractor (ESPC) for CCAFS with 
respect to the USAF Energy Savings Performance Contract scope of work. 
  
 The contractor shall perform Facility Energy Audits for all NASA J-BOSC facilities which 
meet the intent of Executive Order (EO) 13123 and NPR 8570.1, Chapter 4.   (Note:  Due to a 
lack of government funds, the contractor will not be required to comply with EO 13123 and NPR 
8570.1, Chapter 4 energy audit requirements until such time as funds become available). 
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 The contractor shall actively support the KSC and CCAFS energy program and shall 
conduct an internal program for J-BOSC. The contractor shall provide the following support to 
the energy management and conservation program: 

Support the coordination of the contract-wide program through information, collection and 
analysis; 

 Identify and assist in implementing opportunities for applying cost-effective alternative fuel 
technologies and energy reduction projects; 

 Identify and assist in implementing opportunities for cost-effective purchasing and 
application of utilities; and 

 Utilize Type 3I energy saving projects and energy efficient designs for future projects 

2.1.4.2 Energy Conservation. The contractor shall reduce energy consumption as defined in 
Performance Standard 2.1.4-01 (Energy Use Index in J-BOSC/NASA Facilities). The 
performance standard shall consist of two measures and shall be posted quarterly on the 
contractor’s energy web page. One measure shall be calculated from standard EUI calculations 
and is not a contract requirement goal. The second measure shall be calculated without the 
Orsino Area miscellaneous category and is the contract requirement goal. 

2.1.4.3 Reports and Plans. The contractor shall provide energy management program status to 
the government and shall collect, analyze, validate, and prepare reports and plans as listed in 
Technical Exhibit 2.1.4-01 – Energy Management Office Periodic Report Requirements. 
Reference Air Force Energy Program Procedural Memorandum (AF EPPM) 96-3 for Defense 
Utility Energy Reporting System (DUERS) for Air Force Periodical Report. 

2.1.4.4 Water Management Program. The contractor shall provide a water management and 
conservation program in accordance with EO 13123 for KSC and CCAFS. The contractor shall 
conduct a Water Program that plans, implements, and measures the status of conservation 
initiatives for J-BOSC responsible F/S/E. 

2.2 INFRASTRUCTURE 

The contractor shall provide operations, maintenance, engineering, and custodial services for 
the facilities, systems, equipment, grounds, and utilities at KSC, CCAFS, and the Florida 
Annexes to accomplish safe, effective, and environmentally compliant base operations and 
support services. Assigned F/S/E are designated by the contractor’s O/M/E/U Matrix in 
accordance with DRD 2.2-01, Report, Facilities, Systems, and Equipment 
Operations/Maintenance/Engineering/User Matrix. 

The contractor shall continuously maintain an infrastructure maintenance program based on 
Reliability Centered Maintenance (RCM) and Integrated Logistics Support (ILS). The contractor 
shall continuously maintain the inventory and systems analysis process, and maintain optimal 
baselines for each system and subsystem. 

The contractor shall develop and provide a Five-Year Facility Maintenance and Facility Project 
Plan establishing long-term system sustaining projects and planning in accordance with DRD 
2.2-04, Five Year Facility Maintenance and Facility Project Plans. 

The contractor shall maintain an electronic F/S/E O/M/E/U Matrix in accordance with DRD 2.2-
01, Report, Facilities, Systems, and Equipment Operations/Maintenance/Engineering/User 
Matrix. 

2.2.1 Facilities/Systems/Equipment (F/S/E) 
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The contractor shall provide a comprehensive integrated management information system for 
receiving, validating, scheduling, controlling, subcontracting, project management, cost 
management, and tracking all work associated with the contract. The work control function shall 
identify all tasks, costs, durations and resources required. The contractor shall identify and 
implement tasks and work necessary to ensure that all facilities, structures, systems, and 
equipment for which O&M responsibility is assigned shall continue to function at their original 
capacity and at their design efficiency. Work to be identified includes preventive maintenance, 
corrective maintenance, and overhaul or replacement to obtain best value. 

The contractor shall provide and maintain an on-line, interactive automated work control 
system that provides current, accurate visibility of all work. The system shall provide 
sufficient scheduling and reporting capability to communicate to customers work 
milestones (programming, design, procurement/contracting, pre-bid, bid opening, award, 
notice to proceed, completion dates, revised completion dates, construction status, 
utility locates) and cost (Rough Order of Magnitude (ROM), Final Design Estimate (FDE), 
original contract, current contract, pending change orders, and final contract) to 
completion, in accordance with DRD 2.2 
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, Type 3C Project and Work Status Report. 

The contractor shall provide the government with access to the man-hours expended on 
government submitted projects. Information input into the system shall include the facility 
number, system description, equipment number, utility description, and a complete description 
of work to be done. Information shall be sufficient enough to allow government customers to 
enter the system and perform searches for any F/S/E. The contractor shall provide the 
government with F/S/E reports in accordance with DRDs 2.2-04, Five Year Facility Maintenance 
and Facility Project Plans, 2.2-05, Backlog of Maintenance and Repair (BMAR), 2.2-06, Facility 
Maintenance Execution Summary, and 2.2-07, Facility and System Availability. 

The contractor shall ensure the reliability of assigned facilities, systems, and equipment. 
Maintenance shall be performed to prevent deterioration to the point at which major refurbishing 
is required prior to the end of the designed life cycle to restore the system, facility, or equipment. 
Reliability Centered Maintenance (RCM) principles shall be employed in accordance with NPR 
8831.2. Maintenance analysis decisions made during the performance of Facility Condition 



NAS10-99001          Section J, Attachment J-1 Mod 205 
 

 89

Assessments, requiring changes to the levels of preventive/predictive maintenance, shall be 
documented on the Maintenance Action Request (MAR) form, FAM-F-0006. 

Warranty Maintenance. The contractor shall execute warranty provisions and maintain 
warranty or guarantee records for all equipment and material in the facilities support area during 
the time they are under warranty or guarantee; investigate the failure of any covered equipment 
or material and report findings to the appropriate customer; and take no action that would void a 
warranty without prior approval from the government representative. The contractor shall be 
responsible for obtaining warranty documents on all warranted equipment and materials 
installed by the contractor. Warranty documents shall be provided to the contractor upon 
installation of new equipment by others. 

2.2.1.1 Operations, Maintenance, and Engineering. The contractor shall provide operations, 
maintenance, and engineering for all F/S/E, in accordance with the O/M/E/U Matrix, DRD 2.2-
01, Report, Facilities, Systems, and Equipment Operations/Maintenance/Engineering/User 
Matrix including associated F/S/E firmware and software. When the contractor, the government, 
or both have identified F/S/E omissions or deletions, the O/M/E/U Matrix shall be updated by 
direction from the contracting officer. However, during the update or turnover process, the 
contractor shall continue to provide operations, maintenance, and engineering services for the 
pending facilities, systems, subsystems, structures or other items required for function. 

2.2.1.2 Deleted. 

2.2.1.3 Work Orders. The contractor shall initiate and/or respond to NASA construction, 
modification, and repair work orders costing $200,000 or less. Facilities projects shall be 
documented in accordance with NPG 8820.2E. The contractor shall initiate and/or 
respond to Air Force construction, modification, and repair work orders within the dollar 
ceiling limits of AFI 32-1032, dated 15 Oct 2003. The contractor shall complete  
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work orders as defined in Attachment J-9, Glossary, Acronyms, and Abbreviations, and as listed 
in Technical Exhibit 2.2.1.3-001. 

The contractor shall perform project management, construction management, and 
subcontracting management, and shall provide Intranet based reporting for government-
selected projects and other selected work to include project scope, status, budget, 
schedule, and accountability in accordance with DRD 2.2-08 
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, Type 3C Project and Work Status Report. 

Infrastructure-related work shall be given a numerical priority based on safety, environmental 
and mission criticality, and/or customer requirements. The contractor shall receive, document, 
schedule, and control infrastructure work requirements. The contractor’s Work Control System 
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shall assign a discrete Work Order Number (WON) for all maintenance, repair, construction and 
support services. 

Every 6 months the contractor Work Control shall notify customers of current open Type 3C 
work orders and ask customers to revalidate the need for the work. If the customer indicates the 
work is no longer required, the contractor Work Control shall close those work orders. 

Every 3 months the contractor Work Control shall notify the contractor Crafts/Shop management 
of current open continuous, repetitive or collection (Type 4) work orders to determine if the work 
is completed. If the work is certified as completed by the contractor Crafts/Shop Management, 
then the contractor Work Control shall close those work orders. 

The contractor shall submit a Type 3C and a Type 3I Work Order Status Report in 
accordance with DRD 2.2- 
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09, Type 3C Work Order Status Report and DRD 2.2- 
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10, Type 3I Work Order Status Report. 

2.2.1.4 Maintenance Support. The contractor shall provide engineering services and studies to 
ensure the economical maintenance of the CCAFS and KSC infrastructure to support space lift 
and launch base support missions. The contractor shall provide life-cycle sustaining engineering 
for F/S/E. Contractor life-cycle sustaining engineering shall provide continuing engineering 
support to: maintain a design that fulfills its original design intent and is compatible with the 
operational use; upgrade operational performance capabilities through product improvement 
redesign for more cost-effective operations; incorporate approved changes in requirements as 
they evolve; and provide other engineering support herein. 

The contractor shall perform National Fire Protection Association (NFPA) code required 
maintenance on all fire alarms, fire suppression, emergency generator, emergency power, 
emergency lighting, and other applicable assigned F/S/E. The contractor shall perform routine 
and recurring maintenance on all assigned F/S/E as prescribed by maintenance analysis to 
ensure safe and efficient operations. The contractor shall perform maintenance on a non-
interference basis with facility operations. Where this is not possible, outage requests for 
planned maintenance shall be coordinated with facility operations a minimum of 14 days in 
advance. 

2.2.1.5 Engineering Document Center. The contractor shall operate and maintain an 
engineering document center for KSC and CCAFS for the release, storage, and retrieval of 
documents. 

2.2.1.6 Deleted. 

2.2.1.7 Road Shoulder Maintenance and Clear Drainage Systems. The contractor shall 
maintain road shoulders free from ruts, washouts, and dead or missing grass. The 
contractor shall clear drainage systems, including culverts, and control vegetation along 
access roads to allow waters to flow freely to natural basins or collecting points.  Roads, 
roads shoulders, and drainage systems shown in Technical Exhibit 2.2. 
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1.7-01 and per the schedule defined in the  
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 and per the schedule defined in the  
 

Page 66: [33] Deleted Lisa Parada 6/15/2004 2:59:00 PM 

5-Year Drainage System Maintenance Plan. 

2.2.1.8 Preparation for Launch, Test and Training. The contractor shall provide facilities, 
equipment, and utilities support during pre-launch and landing for all launches according to 
shuttle integrated operations and maintenance instructions and Air Force Program Directives. 
NASA’s KPD 8630.3, KSC Shuttle Processing Flight Readiness/Certification Review Plan, and 
ELV/EELV, 501-97 Universal Documentation System, depict the standard mission support 
requirements. 

The contractor shall prepare KSC Pad A&B slidewire bunker areas for launch, test, or training 
exercises as listed in Technical Exhibit 2.2.1.8, Pad A&B Slide Wire Area Support Standards. 
Preparation includes: grading area between sidewalks, removal of accumulations of eroded 
sand from perimeter of areas within the bunkers, and removal of large shells, rocks, and debris, 
adding clean builders sand as necessary, and removal of sand deposited on bunker sidewalks. 
The contractor shall inspect bunker dirt cover for proper depth and erosion control. If necessary, 
the contractor shall replenish dirt and seed properly. Sand fill depth at slide wire landing shall be 
inspected and sand replenished, if necessary, in accordance to the established safety 
guidelines. 

2.2.1.9 Deleted. 

2.2.1.10 Office Moves and Alterations. The contractor shall perform moves and office 
alterations, including the relocation of personnel and office materials, partitions, and systems 
furniture, and perform the necessary design layout. The Launch Operations and Support 
Contract (LO&SC), Space Flight Operations Contract (SFOC), KSC Visitor Complex 
Concessionaire, and Checkout and Payload Processing Services Contract (CAPPS) are 
responsible for moves and non-floor-to-ceiling alterations within their assigned areas. 

Services extend to minor modifications as necessary. In all facilities, the contractor shall design 
and implement all necessary convenience outlets, lighting, fire detection and alarm, and HVAC 
systems to accommodate the move. The contractor shall conduct Safety Design Reviews of 
Move/Mod Packages. 

2.2.1.11 Move/Relocate Portable Facilities. The contractor shall move or relocate all 
government real property accountable portable buildings, trailers, modulars, and mobile homes 
identified in the O/M/E/U Matrix. This includes all associated preparation, siting, utilities, and 
fixtures. The contractor shall perform minor site work including the moving of Modulars, single- 
and double-wide trailers, and installing tie-downs, steps, blocking, and skirting. After removal of 
a facility from an area, the contractor shall clean up all remaining debris and grade the site to its 
original state, including re-sod or resurfacing as necessary. The contractor shall support the 
implementation of the NASA Trailer Abatement Plan. 

2.2.1.12 Corrosion Control and Facilities Painting. The contractor shall provide corrosion 
control to include support to cathodic protection systems under J-BOSC, per the O/M/E/U Matrix 
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and facilities painting support to include road markings, fabrication, and installation of signs and 
banners. 

The contractor shall provide abrasive blasting and protective coating services for KSC 
and CCAFS, and to equipment transported to the corrosion control facilities at KSC and 
CCAFS by CAPPS, Space Station, SFOC and the LO&SC contractors. The contractor 
shall provide corrosion control and paint services to include scaffolding and rigging 
support as required, for maintenance activities of assigned structures, facilities, 
systems, and equipment. The contractor shall prepare and maintain a Cathodic 
Protection Booklet in accordance with AFM 85-5, AFI 32-1054, and DRD 2.2- 
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. 

 Adult mosquito control shall be provided to all areas of the Cape Canaveral Spaceport. 

 2.2.2.3 Trash Collection and Disposal. The contractor shall collect and dispose of 
refuse and bulk items for KSC and CCAFS. For the Florida Annexes, the contractor shall only 
collect, transport, and dispose of refuse. The contractor shall also remove and dispose of dead 
animals from the roads and near buildings and populated areas on KSC, CCAFS, and the 
Florida Annexes the same day as reported during normal working hours. If reported after normal 
working hours dead animals shall be removed and disposed of the following workday. The 
contractor shall provide special refuse handling at PAFB, CCAFS and KSC for International 
Regulated Food Waste and trash resulting from food products obtained outside the United 
States, and shall operate the CCAFS Construction and Demolition Debris Landfill (C&D), 
CCAFS Asbestos Monofill, and KSC Class III landfills. This refuse task includes providing 
services to empty compactors and containers for CCAFS and KSC and refuse removal services 
for containers at the CCAFS Picnic Pavilion, CCAFS Museum, and at launch viewing sites. The 
contractor shall move recyclables from central locations inside facilities to outside recycle 
dumpsters for all KSC facilities. 

 For all KSC Facilities and locations, the contractor shall collect, transport, and dispose of 
all KSC garbage, KSC office trash, and KSC solid waste to the Brevard County Landfill. Brevard 
County Landfill tipping fees shall be paid directly by NASA. 

The contractor shall dispose of all vegetative material produced from the pruning or removal of 
trees, shrubs and hedges in the most economical and cost effective way. The most cost 
effective method of green waste disposal is allowing the green waste to decompose in a green 
waste disposal site or for the green waste to be used as fuel in a controlled-burn environment. 
The contractor shall transport vegetative waste material to Air Force and NASA-KSC designated 
green waste sites. The contractor shall obtain written permission from the government before 
placing green waste in a disposal site. 

Non-reusable wood pallets shall be collected on an on-call basis, but not less frequently than 
once a month from a location nearby the general waste dumpsters at outside facilities (to be 
determined by facility managers and the contractor). Reusable pallets shall be turned in to 
Central Supply by the contractor’s Transportation section. 

2.2.3 Deleted 



NAS10-99001          Section J, Attachment J-1 Mod 205 
 

 93

2.2.4 Custodial 

The contractor shall provide custodial services at KSC and Jonathan Dickinson Missile Tracking 
Annex (JDMTA) facilities, including facility cleaning, special events support, immediate 
response to spills, glass breakage, overflows, and blood-borne pathogen cleaning. This task 
includes laundry and dry cleaning support for PAFB, towel service for fitness or exercise 
facilities at KSC (M7-355 and K6-1096), and specialized cleaning services for NASA and Air 
Force clean room/clean work area facilities and associated support equipment at CCAFS 
(Facility numbers 01428, 01619, 01728, 49635, 55005, 60505, and 60680) to meet customer 
cleanliness requirements. The contractor shall remove and reapply surface protective coating to 
the uncarpeted floor areas and shampoo the carpets in the Kennedy Children’s Center (M6-
0883) every 3 months. The contractor shall empty exterior smoking material receptacles in 
designated smoking areas on KSC only and shall ensure they are no more than 75% full at any 
time. 

The contractor shall provide custodial support as listed in Technical Exhibit 2.2.4, Custodial 
Services, and shall maintain this to document locations and frequencies of services provided. 

2.3 ONE-TIME SPECIAL PROJECTS FOR CUSTOMERS 

Closed projects will be transferred to Technical Exhibit 2.3- 
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11, Cathodic Protection Report. One (1) hard copy and one (1) electronic copy shall be 
delivered on an annual basis. Painting schedule of facilities shall be done based on FCA 
condition reports. Painting color scheme of facilities shall be in accordance with facility 
excellence plans. The contractor shall provide National Association of Corrosion Engineers 
(NACE) Level 3 inspection services as required. 

2.2.1.13 Deleted. 

2.2.1.14 Asbestos Protection Program. The contractor shall manage the asbestos containing 
material (ACM) program at all contractor maintained F/S/E, as specified in the O/M/E/U Matrix, 
in accordance with the 45th Space Wing and NASA-KSC Asbestos Management Program. The 
contractor shall develop and maintain a written asbestos management and operation plan as 
detailed in Appendix “A” of Section “J”, Attachment “J-1” (to include a 5-year abatement plan 
updated every year). The contractor shall conduct ACM condition inspection following the 
frequencies dictated by the Facility Condition Assessment (FCA) program. FCA reports shall 
include ACM condition assessments with recommended abatement actions. The contractor 
shall plan and program asbestos abatement projects to correct deficiencies found. Asbestos 
abatement should be incorporated into facility maintenance, repair or renovation projects where 
feasible. The contractor shall submit a 5-year abatement plan updated every year to NASA-KSC 
and the 45th Space Wing asbestos program managers and infrastructure maintenance 
managers. The contractor shall remove ACM for maintenance, operations, and mission 
requirements in accordance with all Federal, State, local, Air Force regulations and 
requirements, and as described in Appendix “A” of Section “J”, Attachment “J-1”. 

When health hazards are identified, ACM is being disturbed because of modification activities, 
or ACM is identified as deteriorated by any source, the contractor shall abate the asbestos, re-
insulating, or resurfacing as needed. 

2.2.1.15 Utility Coordination, Reports and Generator Inventories. The contractor shall 
support activities required to manage utilities. Utility coordination activities shall include the 
notification of impacts and scheduling utility outages for NASA and CCAFS. Utility coordination 
activities shall also include the provision of the CCAFS Unscheduled Utility Outage and Incident 
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Reports specified in accordance with DRD 1.1-04, Report Anomaly and the NASA Quick-Look 
Unscheduled Utility Outage Incident Reports, on an as-needed basis. Using the USAF Real 
Property records and the O/M/E/U Matrix, the contractor shall provide an annual listing of 
CCAFS/PAFB generators in support of the USAF Annual Generator Inventories. 

2.2.1.16 Dredge and Spoil Areas. The contractor shall mow the embankments at least once 
every 6 months of 3 government dredge and spoil areas. This support is limited to mowing the 
slopes as well as the center track. The extent of this mowing is as indicated below: 

 Dike 2B is 7,100 linear feet long 

 Dike 3 is 5,500 linear feet long 

 Dike 5 is 4,400 linear feet long 

2.2.1.17 Support to Vessels. The contractor shall provide support to home-ported and 
transient vessels at the Trident Poseidon Wharfs and the Army Outport on CCAFS. This support 
includes electrical and water waste connections and dockside services for arriving/departing 
vessels. The contractor shall also provide minor ship repairs, as directed. These actions include 
minor electrical, metal or carpentry work not associated with vessel structural integrity or 
seaworthiness. 

The contractor shall provide management, certification, operation, and maintenance of dockside 
portal and fixed cranes inside CCAFS Naval facilities, in accordance with NAVFAC P-307. 
Additionally, hazardous waste shall be received from ships and processed for disposal. 

The contractor shall provide an OSHA-compliant oil spill recovery team and maintain all oil spill 
recovery equipment, to include booms, buoys, anchors, deployment boats, and absorption 
materials, to ensure availability on immediate notice. 

Facility Condition Assessments of NOTU FSEU shall be conducted in accordance with NAVFAC 
MO-322, Volume 1. Supporting documentation for the preparation of the annual NOTU FSEU 
O&M budget shall be prepared in accordance with OPNAVINST 11010.34. 

2.2.1.18 Deleted. 

2.2.1.19 Clean Rooms. The contractor shall ensure that NASA and Air Force clean rooms and 
clean work area facilities and associated support equipment at CCAFS meet customer 
cleanliness requirements (Facility numbers 01428, 01619, 01728, 49635, 55005, 60505, and 
60680). The contractor shall use engineering and personnel controls, housekeeping 
procedures, and contamination-generating constraints to monitor and maintain high levels of 
cleanliness in the Contractor Work Authorizations (CWAs) assigned to J-BOSC. The contractor 
shall implement all procedures specified in referenced compliance documents. Description and 
classification of clean rooms are contained in Technical Exhibits 5.5-801 and 5.5-802. 

 The contractor shall use engineering and personnel controls, housekeeping procedures, 
and contamination-generating constraints to monitor and maintain high levels of cleanliness in 
clean work areas. The contractor shall implement all procedures specified in KCI-HB-5340.1, 
Payload Facility Contamination Control Plan. In addition, the contractor shall apply the standard 
and alternate classes of air cleanliness for clean rooms and clean zones based on specified 
concentrations of airborne particles, in accordance with FED-STD 209E, Federal Standard 
Airborne Particulate Cleanliness Classes in Clean Rooms and Clean Zones. 

2.2.1.20 Deleted. 

2.2.1.21 Special Dewatering Support. The contractor shall provide support for storage, 
treatment, or disposal of dewatering effluent as a result of construction, manhole entry, or other 
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events requiring dewatering, and shall provide operation and maintenance of government 
procured mobile water treatment unit(s). 

2.2.2 Refuse, Pest Control and Grounds Maintenance 

 The contractor shall perform landscape maintenance, grass mowing and care, sanitation 
(trash pick up and disposal), and pest control for assigned facilities, systems, and equipment as 
listed in Technical Exhibits 5.5-826, 7.0-016, 5.5-812, 5.5-814, 5.5-815, 5.5-816, and 5.5.-819. 
This includes inspection, maintenance, repair, and operation of ditches and bridges. The 
contractor shall consolidate refuse collection and disposal contracts to realize savings from 
economy of scale. To comply with state permit requirements, one landfill operator shall be on 
duty at all times that the landfill is open for disposal activities. This operator shall physically 
witness all tippage and shall sign off on manifests as appropriate. 

2.2.2.1 Roads and Grounds. The contractor shall: 

 Perform operations, maintenance, and engineering (O/M/E) on all roads, airfields, parking 
lots, pavement, and bridges on KSC and CCAFS, including marking and street sweeping; 

 Provide engineering to analyze and make recommendations for road rehabilitation 
contracts. Contractor shall sweep, vacuum, and maintain the concrete SLF and Skid Strip 
runway and parking aprons, and the SLF tow-way to K6-894 (OM) and K6-848 (VAB) to 
maintain an environment that is free of foreign object debris (FOD) and ready for Orbiter 
landing and towing operations; 

 Provide annual inspections of all paved roadways to identify areas that require repair 
following the guidance of the Florida Department of Transportation Manual of Uniform 
Minimum Standards for Design, Construction and Maintenance for Streets and Highways 
(Florida Green Book, May 2002); and 

 Provide the annual inspection results, within 30 working days following the annual 
inspection, to the CCSMO.  

The contractor shall provide roads maintenance at KSC, CCAFS, and the Florida 
Annexes following the guidance in paragraph 10 of the Florida Department of 
Transportation Green Book. This shall include inspection and maintenance of pavement 
and shoulders, with particular emphasis on maintaining shoulders flush with the 
pavement, and debris removal from the pavement, shoulders, and roadside clear zones. 
The contractor shall provide operator coverage 24 hrs per day, 7 days a week for the 
NASA Causeway (Indian River) and Haulover Canal drawbridges and shall operate the 
NASA Causeway (Banana River) drawbridge and Jay-Jay Railroad Bridge on an on-call 
basis. Roads maintenance areas of responsibility for KSC and CCAFS are listed in 
Technical Exhibit 2.2. 
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 1-01. The contractor shall be responsible for all areas of Florida Annexes. 

 The contractor shall provide grounds and landscape maintenance for KSC, CCAFS, and 
the Florida Annexes as listed in Technical Exhibits 5.5-826, 7.0-016, and 5.5-819. Contractor 
responsibilities shall include: grass mowing, edging or trimming; eliminating weeds; applying 
fertilizer; maintaining the landscaping; cleaning up debris; watering; and maintaining the 
watering system. Maintenance of high visibility landscaped areas shall be done at least four 
times a year in the following areas: KSC HQ building, SSPF, O&C, CIF, BOB, M6-336, OSB1, 
E&O, and two times a year in the following areas: OSB2, VAB Press Site, PCC,  M6-493, OHF, 
K6-1547. Other landscape areas to include tree trimming as specified in Technical Exhibits 5.5-
826, 7.0-016, and 5.5-819 are expected to be done at least once a year. 

 The contractor shall operate and maintain Government Furnished Equipment (GFE) 
provided for Roads and Grounds support and listed under the NASA Equipment Management 
System database. Operators shall be properly licensed and equipment shall be maintained in 
safe and reliable condition. 

 The contractor shall maintain a vegetation height of nine (9) inches or less on areas on 
either side of the KSC railroad tracks at three locations. The vegetation adjacent to the tracks to 
25 feet away is maintained by another party and is not the responsibility of the contractor. The 
areas are generally of a rectangular shape on both sides of the tracks as follows: 

 Roberts Road Area – Located just east of KSC Gate 2C. The length of the rectangles 
from “blue sign to blue sign” is 800 feet on both sides of the tracks. The width of the rectangles 
begins at 25 feet from the track centerline and extends to 125 feet away from the track 
centerline on either side. 

 Suspect Siding Area – Located southeast of KSC Gate 4 on State Road 3. The length 
of the rectangles is from the far west end of the railroad spur for a distance of 800 feet to the 
east on both sides of the tracks. The width of the rectangle begins at 25 feet from the track 
centerline to 145 feet away from the track centerline on either side. 

 RPSF Area – Located about 525 feet east from the southeast corner of the RPSF 
facility. The length of the rectangles is from 525 feet east from the southeast corner of the RPSF 
fence for a distance of 800 feet to the east along the length of the track on either side. The width 
of the rectangles begins at 25 feet from the track centerline to 50 feet away from the track 
centerline on either side. 

 The contractor shall maintain a designated Memorial Tree Planting Area east of the 
Headquarters Building. Preferred trees to be used in the Memorial Tree Planting Area are Live 
Oak, Cherry Laurel and Magnolia. This task includes pruning trees, shrubs, and hedges and 
removing the cuttings, replacing grass sod, and removing stumps and dead plants. The 
contractor shall maintain grass, shrubs, and trees in a healthy green color. 

 The contractor shall maintain existing “cleared” Lines of Sight (LOS) fence lines and 
utility corridors as listed in Technical Exhibit 5.5-827. LOS include Range, Public Affairs 
(VIP/press site views), and Navigational Aid Range Markers. The contractor shall also provide 
initial clearing of Lines of Sight (LOS), fence lines and utility corridors as Type 3C projects. 
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2.2.2.2 Pest Control. The contractor shall provide pest control services associated to 
structures, on a trouble call basis, for KSC, CCAFS, and the Florida Annexes facilities 
listed in the O/M/E/U Matrix where contractor maintenance responsibilities include 
structures. The contractor shall develop and implement a pest control program. All 
buildings, facilities, and outside work areas shall be inspected and sprayed at a 
frequency necessary to prevent damage to structures and control pests that may affect 
health and morale. The contractor shall provide monthly inspections and treatment, as 
needed, to all food preparation and service areas of KSC and CCAFS. Food preparation 
and service areas include the ITL Warehouse cafeteria, E&L Shoppette, Cape Main 
Cafeteria, and Green House Navy Cafeteria at CCAFS. For KSC food preparation and 
service areas, included are areas located at O&C, SSPF, HQ, CIF, ARF, MFF, OSB, LCC, 
Conference Center 
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 , Lackmann Warehouse, and USA Logistics. 

The contractor shall trap and relocate small nuisance mammals that are in or on a structure. 
Mammals that have had direct human contact (bite or scratch) shall be turned over to animal 
control or the health department for rabies determination. 

The contractor shall comply with The Air Force Pest Management Plan in accordance 
with Technical Exhibit 2.2.2.2-01 
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3.2.5.4 PAFB Transient Alert Services. The contractor shall also provide transient aircraft 
ground services at PAFB including minor maintenance for aircraft visiting KSC on NASA-related 
business: 

 Provide transient alert services at PAFB to all non-assigned aircraft  from 0800−1800 daily, 
as well as 24-hour on-call services; 

 Provide transient alert services at PAFB to aircraft supporting the 920th RQW which the 
920th specifically approves; 

 Perform all aspects of aircraft launch/recovery support, follow-me service, Foreign Object 
Debris (FOD) control, crash recovery, and marshaling; 

 Service transient aircraft including fuels, oils, hydraulics, pneumatics, liquid/gaseous 
oxygen, nitrogen, and water; 

 Maintain transient aircraft documentation and coordinate maintenance activities with home 
base if required; 

 Provide 24-hour on-call capability for crash recovery and contingency operations with a 
response time no more than one hour after notification; 

 Maintain Aerospace Ground Equipment (AGE) assigned to PAFB; 
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 Ensure AGE is available to support transient aircraft, off base support requests as approved 
by 45th Space Wing/CC; and 

 Operate and maintain liquid/gaseous oxygen and gaseous nitrogen carts and associated 
equipment; and maintain historical records, supply records, and technical operating data. 

3.2.6 Hazardous and Controlled Waste 

3.2.6.1 Hazardous and Controlled Waste Management. The contractor shall provide 
hazardous and controlled waste management for KSC, CCAFS and PAFB, and mainland 
annexes including hazard determination, pick up, storage, <90 day treatment options, and 
manifesting; and off-site shipment for treatment and disposal of hazardous and controlled 
waste. 

The contractor shall provide characterization and disposal of investigation-derived wastes from 
NASA remediation sites. The contractor shall operate and ensure compliance of the NASA-KSC 
hazardous waste Treatment/Storage and Disposal Facility (TSDF). 

Controlled wastes include materials which cannot be disposed of as domestic sewage or 
without constraints in a Resource Conservation & Recovery Act (RCRA) Subtitle D Landfill. 
Radioactive materials and sanitary wastes are excluded from support under this WBS. 

The contractor shall handle, store, transport, consolidate, and dispose of all bulk industrial liquid 
waste generated at KSC/CCAFS. 

3.2.6.2 Post-Emergency. The contractor shall provide and coordinate post-emergency clean-
up, decontamination, neutralization, and disposal of regulated wastes at KSC, CCAFS, and 
Florida Annexes per OPlan 32-3 Vol. 111A, 111B, Vol. V-VIII, and KHB 8800.7 as referenced in 
Section J, Attachment J-4. Post-emergency spill clean-up at PAFB shall be done only at the 
request of the 45th Space Wing. 

The contractor shall provide maritime spill prevention and clean-up services. This includes 
maintaining preventive oil booms for the Naval Ordnance Test Unit (NOTU) to ensure available 
immediate notice support to the Disaster Response Plan. Equipment includes NOTU boats, 
trucks, trailers, and the containment boom, and must be used for no other purpose. 

 3.3 INFORMATION 
TECHNOLOGY 

 The contractor shall provide computer and designated communications support for 
NASA-KSC and the 45th Space Wing as described below. This includes preparing an 
Information Technology (IT) Investment and Purchase Plan, in accordance with DRD 3.3-01, 
Plan, IT Investment and Purchase. 

 General Requirements. The contractor shall perform the following tasks on systems as 
listed in Technical Exhibit 7.0-007: 

Support Planning and implementation of new/re-engineered NASA-KSC systems/applications 
such as Integrated Financial Management Program (IFMP); 

 Provide client/server and database management capability and systems, plus functional and 
physical interface to external providers of mainframe, desktop, and communication services; 

 Provide coordination and support to NASA in reviewing and implementing government and 
NASA directives and standards, and comply with those directives after they have been 
adopted as listed below; 



NAS10-99001          Section J, Attachment J-1 Mod 205 
 

 99

Document Number Document Title

NASA Directives
NASA Technical Standards Series 2000, Computer Systems, Software, and Data 

Systems
NPG 2810.1 Security for Information Technology
NPR 2820.1 Management Assurance and Engineering Policy
OMB Circular A-11, Transmittal 
Memorandum #70, Part 3, and 
Supplement to Part 3

Planning, Budgeting, and Acquisition of Capital Assets 
and Capital Planning guides

OMB Circular A-130, App III Management of Federal Information Resources
AFI 33-118 Radio Frequency Spectrum Management
KHB 2570.1A KSC Radio Frequency Spectrum Management 

Handbook    
 Provide and comply with a semi-annual Information Technology Plan that identifies priorities 

and schedules for IT systems support and re-engineering efforts; 

 Provide and perform risk management, disaster recovery, and security for supported 
systems/ applications; 

 Seek opportunities to extend the productive life of KSC’s administrative computer and 
communications resources and to provide the technical staff and users with improved 
Federal Information Processing Standards (FIP) working environments; this includes 
investigating and implementing proven new products, new technologies, and/or innovative 
processes that offer opportunities for productivity improvement, reduced operational cost, 
and/or extended technological life for existing IT resources; 

 Provide technical expertise to support NASA IT projects, reviews, and data calls; and 

The contractor has the option of receiving Desktop Services (including but not limited to desktop 
hardware and software, hardware and software technology refreshment, hardware and 
software maintenance, desktop help desk services, network printing services and desktop IT 
Security) as a Contractor-to-Contractor Service via the KSC Outsourcing Desktop Initiative 
for NASA (ODIN) Deliver Order. 

 End User Services. The contractor shall operate an IT Help Desk, from 7:00 a.m. – 
5:00 p.m. Monday through Friday, for systems required to be maintained and/or supported by 
the contractor and coordinated ticket closures with the originating entity. The contractor shall 
provide application specific assistance and training for the applications’ entire computing 
environment including communications, the application, and the database or files manager. 

 IT Resource Management. The contractor shall participate in KSC's implementation of 
the NASA Automated Information Security Program. The scope of this program includes all 
automated information resources owned by KSC and operated by the contractor as well as 
other automated information resources that are operated or controlled by the contractor if they 
are used to store, process, or transmit sensitive NASA information. The contractor shall: 

 Designate a computer security official; 

 Provide sensitive applications user training in both general and application specific security 
requirements; 
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 Provide technical assistance in acquisition of IT resources by assisting in the development 
of planning and pre-solicitation documentation; and 

 Perform studies as requested to determine the most cost-effective techniques to achieve 
economies of computer and data communications resource utilization 
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 3.3.1.4 System, Utility, and Commercial Software Support. The contractor shall 
conduct data and system administration, analysis, tuning, and systems programming activities 
in support of the Administrative Computer System contractor-assigned Server Systems 
(microcomputers). In addition, the contractor shall: 

Monitor system/subsystem efficiency and provide capability for troubleshooting and tuning 
systems, subsystems, peripherals, and interfaces; 
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Monitor and control disk storage allocation; 

Provide technical assistance in developing plans for activating updated system software and 
utility software products; 

Provide database management system and associated software support to legacy AIM 
applications by performing the following services; 

Logical and physical design; 

Installation and testing of database product updates; 

Strategic information planning; 

Enterprise data Modeling; and 

Data security and integrity 

The contractor shall evaluate, integrate, and maintain site-specific configuration; The contractor 
shall also coordinate with vendor- and government-lead centers, provide troubleshooting for 
user community and database upgrades, and administer commercial software licensing and 
maintenance contracts. 
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3.3.2 Communications 

The contractor shall ensure the end-to-end integrity of defined communication requirements and 
provide resources required to support the following tasks. 

3.3.2.1 General Requirements. The contractor shall provide KSC Firewall, server farm, 
workstation, and administrative communications support for NASA administrative and 
institutional management, including: 

Provide pagers to NASA-KSC personnel; 

Administer cell phone loaner pool for NASA-KSC personnel; 

Provide low bandwidth video and video conferencing support to include Video Teleconferencing 
Systems (ViTS) and Collaborative Engineering Environment (CEE) Labs from 8:00 a.m. – 6:30 
p.m. Monday through Friday; 

Provide Multi-media/ViTS and other support to the KSC Headquarters Building, 4th Floor 
Executive Conference Room; 

Provide operations and maintenance for the KSC Wide Area Network (WAN) security firewall 
system, which consists of the external interfaces to the NASA WAN services/internet and the 
CCAFS/PAFB networks. The contractor shall operate and maintain this system, providing 
transparent connectivity and network based security services to the entire KSC network 
environment; and 

Provide support for data warehousing, web page/server development and administration, and the 
communication centers 

3.3.2.2 IT Inside Cable Plant Support. The contractor shall provide the following 
communications network support for J-BOSC personnel located at CCAFS and PAFB: 

Provide all inside cable plant infrastructure up to the 45th Space Wing Local Area 
Network/Metropolitan Area Network (LAN/MAN) demarcation point; 

Ensure Local Area Network/Wide Area Network (LAN/MAN) connectivity; 

Support major/minor moves and/or in-house personal computer moves; 

Provide installations, troubleshooting, repairs, and/or removals of CAT-5 and fiber cable, hubs, 
switches, routers, Modems and associated accessories; 

Provide trend analysis to determine network growth, and verify the need for planned network 
expansion; and 

Manage IP database 

3.4 ADMINISTRATIVE SERVICES 

The contractor shall provide support services to NASA-KSC and the 45th Space Wing to include 
publications development and reproduction, printing, microimaging, engineering document 
control, graphic services, forms control, information support, External Relations and Business 
Development writing support, technical library administration, mail processing and distribution, 
and training certification for safety, health, skills, and operational area access. 

3.4.1 Publications 
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The contractor shall provide printing and microimaging reproduction services to NASA-KSC. 
Services include printing/duplicating, color copying, engineering drawing reproduction, 
multicolor digital printing, aperture card plotting, document scanning, and CD-ROM mastering. 
The contractor shall coordinate with the KSC Printing Management Officer on jobs that require 
printing by Government Printing Office (GPO) contract. The PAMIS (Printing and Micrographics 
Information System) database, or equivalent, shall be maintained to provide customer and 
workload accountability. The contractor shall meet printing quality standards of GPO Publication 
310.1, Level III quality standards for color copying, and Level IV, quality standards for 
printing/duplicating. 

3.4.1.1 Printing. The contractor shall perform the following: 

Comply with NPR 1490.5A, NASA Procedures and Guidelines for Printing; 

Provide Center wide duplicating, networked electronic publishing and color copying; 

Electronically transfer and publish Launch, Landing, Orbiter Processing, and Payload Operating 
and Maintenance Instructions (OMIs); 

Electronically receive and publish Integrated Control Schedules for Shuttle Orbiters, Shuttle 
Payload, and Space Station processing; 

Electronically receive and publish NASA Payroll, NASA Personnel documentation, Shuttle, 
Payloads, and J-BOSC NEMS reports; 

Provide controlled color copying support Center wide; 

Provide Electronic Document Distribution to other NASA Centers; 

Operate printing and microimaging Information System (PAMIS) (SI07) for printing reporting; 

Provide copying, duplicating, electronic publishing, remote mainframe computer printing, and 
document finishing; 

Provide engineering drawing reproductions from originals, electronic, and microfilm;  

Provide multi-color digital printing, including folding and document finishing, and provide 
reproductions containing as many as three colors; and 

Provide Aperture card and microfiche prints (8.5x11 to 18x24 inches) 

3.4.1.2 Microimaging. The contractor shall perform the following: 

Provide Center wide microimaging support; 

Provide document conversion; 

Provide CD-ROM mastering and duplicating; 

Provide scanning and indexing of documents to include Shuttle Quality Data, NASA Spares 
Logistics Depot (NSLD), NEMS, NASA Accounting, Boeing Configuration Management Data, 
NASA Payload, and other NASA documentation for placement on film, CD’s, or PC fileservers 
for web access; 

Operate Printing and Microimaging Information System (PAMIS) (SI07) for microimaging 
reporting; 

Operate Kennedy Electronic Documents System (KEDS); 
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Operate Computer Output Laser Disk System (COLD); 

Manufacture 35mm Aperture cards of all NASA-KSC engineering drawings; and 

Support Kennedy Electronic Document System (KEDS), aperture card scanning for KEDS 
master files. 

The contractor shall provide the following microform products and services: 

35mm Aperture cards encoded, interpreted, and printed; and 

35mm Aperture card duplicates 

3.4.1.3 Engineering Document Control. The contractor shall perform the following: 

Operate and maintain Engineering Drawing Original Repository, Technical Records Center 
(TRC), (M6-489); 

Operate and maintain climate controlled records microfilm/computer tape storage facility (M6-
639); 

Provide on-site customer access 4 hours daily, except weekends and contractor holidays, and at 
other times, as necessary, to support special requirements; 

Provide Engineering Technical Records management to transition records to Federal Records 
Center or the National Archive and Records Administration (NARA); 

Provide over-the-counter customer service support to the engineering community; 

Provide CAD networked workstation for viewing, plotting of electronic digitized raster/vector 
images of engineering documentation; 

Officially release KSC Facilities and ground support equipment via Document Release 
Authorizations and input racking information into the Configuration Management Data System 
(CMDS); 

Operate PAMIS (SI07) for engineering documentation reporting; and 

Maintain a central microform/imaging repository of NASA-KSC released drawings, including 
duplicate microforms as required for viewing and printing 

3.4.1.4 Graphics and Other Services. The contractor shall: 

Graphics Services. 

Provide graphics illustration support and document composition to all NASA organizational 
elements: 

Provide audio visual presentation services to NASA and support contractors on KSC and NASA 
supported off-center events; 

Provide projectionist support for viewgraph, motion picture, slide projector, video projection 
equipment, and VCR audiovisual presentations in KSC conference rooms, the KSC Auditorium 
(M7-351), the O&C Mission Briefing Room in M7-355, and NASA-supported off-center events; 

Provide audio visual equipment loans to all NASA-KSC personnel; 

Provide NASA space program video cassette recording loans; 
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Prepare, edit, and provide Portable Document Format (PDF) file for weekly electronic 
publication of KSC Bulletin; 

Prepare Scientific and Technical Information (STI) for placement on NASA STI Homepage; 

Produce the following graphics products for NASA KSC organizations; 

Graphics illustrations (art renderings, cartooning, logo design, photo-retouching, and technical 
drawings); 

Presentation aides (hardcopies and Power Point slide shows); 

Displays and posters; 

Graphics charts, graphs, and diagrams;  

Graphics support elements and processes (badges, certificates, labels, lettering, name plates, 
tent cards, signage, sign-out boards, dry mounting, laminating, matting, framing, and scanning 
of graphic elements); and 

Support NASA-KSC functional requirements including production of the KSC Bulletin; 
publications design and development services and Web page maintenance for External Relations; 
Design and update documents and general and educational publications produced for NASA-
KSC organizations including brochures, manuals, programs, document covers, fact sheets, flyers, 
title pages, photos,  certificates, newsletters, and KSC countdown 

Provide desktop publishing services including scanning, composition, and text processing;  

Provide document file conversions to enable electronic publishing by the KSC duplicating 
facility and GPO contractors; and 

Provide office copier reports in accordance with DRD 3.4.1-01, Reports, Office Copier 
Justification to Install, Move or Upgrade 

Forms Control. Provide development, acquisition, and dissemination of NASA-KSC forms 
(hardcopy and electronic), and government publications/forms acquisition to meet customer 
requirements: 

Analyze and design new and revised NASA-KSC and contractor forms; 

Design and maintain electronic forms  to include a current list of all KSC Forms on the KSC 
Forms Web Site, with links to NASA and other government forms; 

Design forms requiring hardcopy for GPO Printing; 

Requisition government forms and publications via both printed in-house and through the 
Government Printing Office (GPO); 

Maintain Forms inventory using the Forms Automated Tracking and Reporting System database 
(FF10);  

Provide center-wide analysis, development, and electronic dissemination of forms for NASA-
KSC operations as follows: 

Analyze and develop forms as required by Center customers for hardcopy and electronic use;  

Analyze and develop "intelligent” electronic forms; and 
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Provide electronic forms to NASA-KSC personnel via forms server and Center networks 

Prepare GPO requisitions and NASA-KSC Printing Work Orders for KSC forms and 
publications; and  

Requisition government forms and publications 

Information Support. The contractor shall: 

Respond to public inquiries received through fan mail and External Relations Office, in 
accordance with NASA-KSC guidance; 

Issue all General Public Launch Passes when required; 

Operate and maintain the Fan Mail Inventory Tracking System (SI11) for the NASA External 
Relations Education Office; 

Select, package, and mail out External Relations and other informational literature in response to 
written requests from students, teachers, and other requesters in accordance with External 
Relations Guidelines; and 

Receive, schedule, and mail out launch passes to the general public when required 

External Relations and Business Development (XA) Information Analysis Support. The 
contractor shall: 

Develop and maintain monthly metric statistics and charts relative to Web site workload, public 
accesses and visitor satisfaction, to allow government to assess efficiency of the program; 

Oversee studies relating to the identification of outdated content, broken links, informational 
gaps, reordering of content, and improving informational delivery methods; 

Establish priorities and deadlines, and develop a manual or automated tracking system to track 
status and activation of all ongoing media, mission, Public Affairs Office (PAO), and XA Web 
workload; 

Monitor all Web content to ensure compliance with government and NASA Web related Chief 
Information Office (CIO), Security, and PAO informational release policies and procedures; 

Develop and conduct Web related surveys; 

Conduct Web related trend analysis and related studies to identify patterns, and devise 
appropriate improvement methods; 

Oversee, review, and recommend approval of all Web related writing requirements; 

Develop new web site and page layouts for new projects and web site modifications, which 
includes, identifying, coordinating, and integrating graphics, video, flash, forms, and other web 
elements; 

Train new internal/external web site curators and ensure they understand and carry out 
assignments and responsibilities; 

Troubleshoot web site problems and complaints, and determine whether problems are caused by 
technical, delivery, content, or other issues; and 
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Respond to inquiries and investigate and develop corrective actions related to public web site 
issues 

External Relations and Business Development Writing Support. The contractor shall: 

Provide dedicated writing and publication dissemination (hardcopy and Web) services in support 
of NASA-KSC External Relations and Business Development operations and document monthly 
transactions. 

Assure that all submitted written material shall be in compliance with the current NASA style 
requirements; 

Provide creative, technical feature, and speech writing for External Relations and Business 
Development  and the External Relations  Education Division; 

Produce Spaceport News, KSC’s internal news, and information publications; 

Prepare, edit, and provide camera-ready copy (electronic and hardcopy), for each Spaceport 
News edition, to the GPO contract printer 

Operate and maintain External Relations Media  Reference Library and Distribution Center 
located at the NASA Press site; 

Maintain reference materials provided in the External Relations Media Reference Library to 
support media and External Relations Education Division 

Write, edit, and produce Bi-Weekly Countdown document; 

Maintain External Relations Home Page, and associated lower level pages; 

Update and maintain Web pages to include the External Relations Information Series Server 
and the KSC Bulletin, and electronic forms; 

Provide web curator services, web page development coordinator support, and real time web 
page updates; prepare narratives relative to KSC individual Web pages and video streaming 
activities, in support of web page expansion initiatives;  

Provide web cast development and support for static and recurring mission related pages to 
include: script writing, video selection, and interface with specialists involving video, 
photographic, and audio products; and 

Provide on-line shuttle processing updates to major pre-launch events pages during the final 6 
hours prior to launch 

Provide External Relations and Business Development escort and tour support; 

Provide escorts and tours for news media, VIPs, and other visitors, and assist in preparing 
news, education, and guest activities 

Support all Launch and Landing activities; 

Write scripts, photo captions, news releases, press kits, speeches, fact sheets, and provide 
information summaries (such as Space Shuttle wall charts); 

Produce KSC  Annual Report; 

Provide writing support for KSC Annual Open House, KSC VIP events, Combined Federal 
Campaign, Disability Awareness Month, NASA Savings Bond Drive, and Mission Chronology 
Reports; 
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Update electronic versions of the Mission Chronology and Spaceport News; 

Prepare briefing scripts and slides, car pass and news media fact sheets, mission chronology, and 
posters; 

Perform Web curator services for External Relations and Business Development public and 
internal Web pages and sites such as the: 

XA Internal Home Page; 

History Program Web site; 

Shuttle Reference Manual; 

Payload Processing Web site; 

TAL Sites Web site; 

International Space Station (ISS) Web site; and 

Other Web pages and sites as required 

The contractor shall develop and deploy site content, and maintain the web site. This includes: 

Writing and/or editing site content; 

Coordinating with other persons and/or organizations, to elicit site content information; 

Making, or assist in making, decisions relative to content propriety and usage; 

Researching, selecting, and/or reviewing audio, videography, photography, or imagery to be 
incorporated with other content elements; 

Reviewing and validating links, site content and updating information periodically; 

Coordinating and/or troubleshooting site issues with Web development; video production; server 
personnel, and other sources, as necessary; 

Producing ad hoc reports or metrics relative to site content; and 

Uploading textual; audio, video, photo, and/or graphical content to the development and/or 
production servers 

In support of KSC Direct! Web Broadcast programming and video productions: 

Research subject matter and produce scripts, transitions, and related writing assignments; 

Perform Question Board Moderation duties to include categorizing, editing, and uploading public 
submissions, and developing topical question lists and coordinating reviews with program 
participants; 

Prepare Answer Board transcriptions; and 

Coordinate activities with Web development; video production; server personnel, and other 
sources, as necessary 

3.4.2 Library 

The contractor shall provide technical library services to KSC to include other NASA-KSC 
contractor personnel. These services include reference services, acquisitions, cataloging/ 
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processing, circulation, publications, NASA-KSC archives, online reference service, and 
Scientific and Technical Information (STI) Program support. 

3.4.2.1 Specific Requirements. The contractor shall: 

Provide reference service to library patrons in Reader Services, Documents, Acquisitions, and 
Archives Departments by responding to requests for information and assisting in searches (public 
areas shall be available to patrons a minimum of 8 hours a day, Monday through Friday, except 
contractor holidays and NASA directed closings); 

Maintain the KSC Law Library, room 2408A, KSC Headquarters Building (M6-399) to include 
receiving, updating, filing, shelving, and posting of revisions within 2days of receipt. Perform 
shelf maintenance, indexing, and labeling, to support efficient access of reference materials by 
legal staff; 

Order/acquire library and office copy materials including archival material, books, 
specifications, standards, serials, documents, photographs, interlibrary loans, and other media 
necessary to meet information requirements of library patrons; 

Catalog and process library and office copy materials in accordance with AACR2 and Library of 
Congress Classification Schedules; 

Maintain library shelves and currency of library materials; maintain records of KSC Library 
holdings in the Agency-wide integrated library system and OCLC, library WWW pages, or local 
databases; evaluate and catalog archival materials; maintain a physical shelf list of all library 
holdings; and prepare library materials to be bound; 

Circulate library and office copy materials; maintain records on automated circulation, document 
distribution, and serials management systems; provide exit clearances; and maintain a 
prospective and bidder collection; 

Prepare and issue annual indexes and publications including Index of KSC Specifications and 
Standards, Index to the Spaceport News, and Annual Chronology of NASA-KSC and 
NASA-KSC Related Events (these items shall be issued no later than the 10th working day of 
February); 

Provide access to on-line computer terminal service for patrons during library hours of operation 
including access to the NASA library system electronic catalog, KSC Library CD-ROMs, the 
Internet, and STI Program systems; 

Acquire serials and publications for NASA-KSC; 

Provide on-site distribution of external shuttle/payload program documentation and maintain a 
documents repository; 

Maintain currency of the NASA library network (GALAXIE) with NASA-KSC holdings and  
bibliographic listings; 

Provide electronic document support to the NASA Scientific and Technical Information (STI) 
Program; and 

Provide support to NASA-KSC History Projects, as requested by External Relations and 
Business Development. This support shall include oral history interviews, history funded 
research, support to History contractors, visiting summer Historians, and other special projects 
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3.4.3 Mail 

The contractor shall consolidate mail operations between the CCAFS and KSC. The contractor 
shall provide mail and distribution services (documents and parcels under 70 pounds) to KSC, 
CCAFS, JDMTA, Malabar, selected stops at PAFB, and the highway A1A connecting route. 
These services shall be performed in compliance with the U.S. Postal Service Domestic and 
International Mail Manuals and include timely external mail processing, NASA mail metering, 
classified mail handling, dedicated shuttle program courier service, and ADP delivery runs on a 
daily basis. Mail requirements include the pick up and delivery of mail, messages, and other 
related items (such as boxes and film canisters) to NASA-KSC and NASA contractors, and 
every other workday to Air Force and Air Force contractors, except for the following 
organizations/locations listed below who shall continue to receive single drop mail service daily, 
Monday through Friday, according to the contractor-provided schedule. 

AF located at Building 60740; 

45th Space Wing/JP located at Building 55150; 

45th OG located at Building 1704; 

45 LCG, 1 SLS, 3 SLS and 5 SLS located in Building 44410; 

SGS-6380 located at Building 1708; 

Sverdrup located at Building 1613; 

Coast Guard Station located at Port Canaveral; 

Navy located at NOTU Headquarters Building 68220; and 

Lockheed Martin located at Building 54915 (Mailroom) 

The contractor shall distribute routine and priority documentation between organizational 
elements to include mission-critical OMIs and mission control schedules. Customer mail 
services shall be provided during first shift, from 7:30 a.m. to 4:00 p.m., except on designated 
contractor holidays, weekends, and during NASA directed closings, unless otherwise noted. 

The contractor shall operate a Contract Branch Post Office (including remote postage machines 
and letter drop boxes); maintain KSC Official bulletin boards and building directories and Public 
Affairs newsletter holders; operate and maintain the KSC Personnel Locator Service to include 
the RCO2 database or equivalent; support preparation of the KSC Telephone Directory, to 
include receiving input from Administrative Officers (AOs), who will be going on line to verify and 
update the organization name, mailcode, and employee name; and furnish bond to the U.S. 
Postal Service as required to maintain U.S. Postal Service Contract Branch Office. 

The contractor shall provide preparation, staging, and plane-side delivery for packages 
(including U.S. mail, internal mail, and mail size parcels) to be shuttled downrange to Antigua 
and Ascension Island. 

3.4.3.1 Specific Requirements. The contractor shall provide special distribution support for 
NASA mission O&M, scheduling, and readiness review documentation to meet customer 
schedules. In addition, the contractor shall perform the following tasks: 

Provide NASA procurement document packaging, distribution, and mailing support; 

Maintain monthly accountability of postal expenses; 
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Pick up, process, and deliver mail, including packages up to 70 pounds, at KSC and designated 
areas of CCAFS, PAFB, Titusville, and Orlando; 

Provide mail drop box collection service twice daily, Monday through Friday; 

Transport mail between the Orlando Post Office Sectional Center, twice daily, Monday through 
Friday, with an additional early pick up trip on Monday mornings; 

Provide for next business day delivery of pouch mail to NASA Centers as designated by the 
government and use Priority Pouch Mail to all other NASA Centers on a daily basis; 

Coordinate with postal authorities in Orlando, Titusville, Cape Canaveral, and Cocoa Beach, FL, 
and other NASA installations pertaining to mail schedules, pick up, delivery, lost/misdirected 
mail, and other comparable items affecting a postal and distribution facility; 

Address and deliver the Kennedy Integrated Control Schedule (KICS) and the Payloads 
Operations Support Schedule (POSS) daily (distribution shall be expedited no later than 6:30 
a.m.); 

Provide special pick up and delivery courier service from the NASA-KSC Duplicating Center for 
major Space Shuttle Operations and Payload Operations Readiness Reviews; 

Provide special courier service once a day, excluding holidays, for NASA-KSC Shuttle 
Operations Directorate per customer schedule requirements; 

Hand-carry sensitive mail (such as bids or proposals) erroneously routed to the mail room to the 
NASA-KSC Acquisition Management Office (OP-AMO); 

Screen, X-ray, and handle suspect mail, as appropriate; 

Provide special ADP pickups/deliveries daily; 

Provide manual and automated addressing of documents and package for distribution, and 
maintain database listings, per customer requirements; 

Readdress and forward misdirected mail; 

Provide PAO courier support and launch event philatelic services per the NASA Public Affairs 
Support Plan; 

Open and screen all public correspondence "fan mail," and forward it to the proper office; 

Obtain service for postage meters within the NASA-KSC registry that are used by NASA-KSC 
and several NASA-KSC contractor organizations; 

Provide metering service for NASA Official mail; 

Provide reproduction and mailing of procurement packages, including: 

Coordinating and mailing out of jobs daily per the government’s schedule, including customer 
coordination, document staging, distribution, and mail metering of bid packages, amendments 
and purchase orders; 

Receiving and storing drawings and specifications; 

Preparing all certified return receipts and overnight express mail for NASA-KSC procurement; 

Maintaining an up-to-date prospective bidders lists; 
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Providing priority distribution of bid packages to the Central Industry Assistance Office (CIAO); 
and 

Providing support for recycling of the NASA-KSC and Brevard County telephone directories 

Provide preparation, staging, and plane-side delivery for packages (including U.S. mail, internal 
mail, and mail size parcels) to be shuttled downrange to Antigua and Ascension Island 

3.4.4 Technical Training 

The contractor shall provide safety, health, skills, and operational area access training and 
certification for NASA-KSC, such as hazardous materials/emergency response, respirator 
training, SCAPE/hypergol training, heavy equipment training, firefighting training, skills type 
training, area access to controlled sites, and astronaut training. The contractor shall provide 
selected training for CCAFS and PAFB to include environmental, safety, and NASA facility area 
familiarization and walkdown training. The contractor shall administer a certification program 
and maintain training and certification records using the NASA PM50 Training, Certification, and 
Record System (TCRS), and shall document training course content and associated certification 
requirements of all training to be performed as listed in J-BOSC Technical Exhibits 7.0-074, 7.0-
075, and 7.0-076. 

The contractor shall use the J-BOSC Intranet to provide motivation for desktop, self-paced 
training for re-certification, emergency training, security training, and other areas. 

 

 

3.5 MEDICAL, ENVIRONMENTAL HEALTH AND ENVIRONMENTAL SERVICES 

The contractor shall provide comprehensive medical and environmental support to maintain a 
healthful and productive workforce and to ensure regulatory compliant resource stewardship of 
KSC and 45th Space Wing environmental assets. This includes complying with all applicable 
environmental permits in accordance with 5.5-362. 

The services under this contract shall be made available to all personnel at KSC and CCAFS 
and to specified personnel described in specific paragraphs below and to tenant personnel (as 
per base support agreements) resident at KSC/CCAFS. All services shall be performed within 
the limitations contained in their respective contracts and other agreements. 

3.5.1 Medical 

The contractor shall provide medical services consistent with the highest standards of practice 
in this field. The contractor shall provide occupational health examinations, treatments, medical 
reviews, laboratory, Emergency Medical Services (EMS), Employee Assistance Program (EAP), 
health education and wellness, health training, and administrative management for KSC and 
CCAFS. The contractor shall conduct medical treatments and first aid for occupational illnesses 
and injuries, and team with the NASA and AF medical officers to develop and maintain NASA-
KSC physical examination standards and waiver procedures. Services shall be in accordance 
with current NASA-KSC and DOD physical examination standards. 

Certification and Licensures. All medical services shall be performed by certified/licensed 
medical staff. Contractor personnel supporting the Occupational Medicine (OM) program shall 
possess licensure, certification, training, credentials, experience, and qualifications 
commensurate with their functional areas. The contractor shall maintain all required 
certifications and licensures. The Director, Deputy Director and the Internist/Cardiologist shall 
be a physician, Board certified, in a preventive medicine or primary care specialty. These 
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physicians shall be graduates of accredited schools of medicine or osteopathy and shall be 
licensed to practice medicine/surgery in one of the 50 states, the District of Columbia, or one of 
the U.S. territories. All other physicians shall be Florida Licensed and Board Certified in or have 
completed residency in either a preventive medicine or primary care specialty or have 
completed residency training in a non-preventive medicine or non-primary care specialty, and 
have a minimum of 2 years experience in occupational medicine or other preventive or primary 
care field. Board certification in occupational medicine is encouraged. A Florida license to 
practice medicine is required. All physicians shall maintain current American Heart Association 
(AHA) Basic Cardiac Life Support (BCLS), Course C; AHA ACLS provider, and Advanced 
Trauma Life Support (ATLS) certifications. All staff nurses shall be a registered nurse and 
maintain a current State of Florida license, maintain current AHA BCLS, Course C and ACLS 
provider certifications and obtain certification in Occupational Health Nursing within two years of 
becoming eligible by criteria established by the American Board of Occupational Health Nurses. 
All Emergency Medical Technicians shall maintain current State of Florida certifications as an 
EMT; maintain current AHA Basic Cardiac Life support (BCLS).  

3.5.1.1 General Requirements. The contractor shall: 

Implement emergency medical services at all facilities consistent with current NASA and AF 
directives (e.g., JHB 2000 Rev A-1, KBM PL -1.2F, and KBM PL-1.3) and provide certified 
emergency medical services on all shifts; 

Include OM Program activities that minimize sick leave and reduced productivity caused by 
marginal physical disability, and to reduce permanent disability and premature death; 

Provide an Environmental Health (EH) Program for operational support, and consultation 
services that permit KSC, CCAFS, PAFB and its mainland annexes and their centers, tenants, 
and visitors to provide a safe and healthful work environment through regulatory compliance 
and the implementation of an integrated OMEH Program; 

Provide support to activities, personnel, and facilities on KSC and CCAFS including ships/boats, 
when moored to the dock that are operated by the U.S. Government. OM services (excluding 
emergency medical services) and EH services, as deemed necessary by appropriate NASA/AF 
OM or EH personnel to support the OM services, shall also be provided to KSC/CCAFS 
contractors in vicinity of KSC/CCAFS; 

Provide support at certain shuttle landing sites other than KSC (such as TAL sites and 
emergency landing sites). Support shall be provided to specific activities when requested 
through appropriate authority at NASA, KSC, or the 45th Space Wing; 

Operate the medical facilities to meet customer needs, for the administrative and technical 
management of Occupational Medicine (OM) and Environmental Health (EH) functions, as 
specified in KMI 1810.1, KSC Occupational Medicine Program;  

The contractor shall use a health information management system for storage of medical records 
and data analysis of medical information; 

Provide certified medical laboratory services; 

Provide counseling and intervention services as part of the Employee Assistance Program 
including ongoing and new initiatives; 

Provide support to NASA and Air Force launches and landings, including staffing for TAL sites; 

Provide support to NASA and AF travel medicine program; 
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Operate the first aid station at the KSC visitors complex; 

Provide medical oversight, logistical and consultative support to Solid Rocket Boosters (SRBs) 
recovery ships; 

Provide performance metrics and data requirements to meet government initiatives; 

Provide clinical and field experience in occupational health for medical clerks rotating through 
the KSC Medical Education Program; 

Comply with the NASA Agency requirements for quality assurance of health care organizations 
as described in NPR 1800.1, NASA Occupational Health Program Procedures; 

Comply with the applicable requirements of the Health Information Portability and 
Accountability Act (HIPPA); and 

Supply pharmaceuticals to the Life Sciences Contractor in support of the Astronaut Health 
Program for Space Shuttle launch and landing 

3.5.1.2 Specific Work Requirements. The contractor shall provide a preventive medicine 
program to promote the physical and psychological well being of the worker in the work place 
and the maintenance and improvement of the health of employees. 

Health Examinations. Health examinations shall be administered in accordance with KBM-ST-
2.1, Medical Standards. 

Emergency Medical Services. The contractor shall assure appropriate certifications for those 
providing emergency medical care and maintain ambulance emergency equipment and 
supplies. A physician with emergency training shall be available either on-site (KSC/CCAFS) or 
on-call at all times. 

The contractor shall: 

Provide emergency response services for all areas of the Cape Canaveral Spaceport. This 
emergency response capability shall be provided on a 24 hours a day 7 days a week basis by 
Advance Cardiac Life Support (ACLS) qualified firefighters/paramedics who shall perform fire 
fighting duties/medical response, as deemed necessary; 

Provide a Triage Vehicle capable of bringing basic emergency provisions to a contingency 
scene and the vehicle shall be maintained in a ready condition by the contractor; 

Provide ACLS emergency medical coverage including ambulance service. Ambulance response 
times shall meet community ambulance response standards; 

Provide on-site treatment directed at the relief of pain; preservation of life, limb, and function; 
and stabilization. Transportation to on-site medical facilities or evacuation to local hospitals for 
evaluation and definitive and/or continuing treatment will be determined by the on-site physician 
or on duty registered nurse in consultation with a physician; 

Provide emergency medical services, including flight crew contingency care and first aid 
coverage for visitors, during launch and landing operations; 

Coordinate with local medical resources as listed in J-BOSC Technical Exhibit 7.0-036, 
Memorandum of Understanding, in the event of mass casualties or operational contingencies; 
and 

Complete and forward to the 45th Medical Group one copy of an approved documentation form 
for each Air Force employee (military or civilian) treated for injuries. 
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Occupational Medicine Services. The contractor shall provide clinical services in K6-1145 
(Launch Area Clinic) (minimum of a registered nurse), first shift Monday through Friday, except 
holidays,  and in M6-495 (Occupational Health Facility) 10 hours a day, 5 days a week, Monday 
through Friday, except holidays. Occupational injuries and illnesses shall be evaluated and 
treated, and appropriate recommendations shall be made for disposition. The contractor shall 
provide a comprehensive Worker’s Compensation Program for NASA civil Servants that are 
permanently assigned, or while on temporary assignment to KSC/CCAFS, to ensure injured 
workers receive appropriate medical services as quickly as possible in order to reduce time lost 
from work. The disposition, depending upon severity, may include the following: 

Treat and return the individual to work with a minimum time away from the job, stating 
appropriate work limitations, if any; the single point of contact (to be designated by the 
employer) at the employee's assigned work site shall be advised of any limitations; 

Treat and recommend release from duty to return to the on-site medical facility for follow-up 
care; this disposition shall apply in those cases of relatively minor injuries that require no 
specialty examinations, consultations, or treatment beyond the capability of the staff at the on-
site medical facility; the contractor shall complete the proper forms and notify the designated 
single point of contact; 

Provide first care evaluation, treatment, and referral for further physician care; and 

Complete and forward to the 45th Medical Group one copy of an approved documentation form 
for each Air Force employee (military or civilian) that received a physical exam 

The contractor shall provide a registered nurse to support visitor and employee activities at the 
KSC Visitor Center Complex (VCC). The support provided shall be one shift per day during the 
open hours of the VCC, not to exceed 10 hours per day. This nursing support, operating under 
the direction of the contractor medical director and by protocols established within the J-BOSC 
medical department, shall provide evaluation of medical problems and treatment/disposition of 
minor medical problems for visitors at the Visitor Center. The nursing support shall also provide 
occupational medicine (OM) services to the Visitor's Center employees at levels comparable to 
that provided by nurses at other KSC OM facilities. The nurses shall also provide OM 
consultative services to the Visitor's Center management. 

The contractor shall identify trends associated with minor or major injuries or illnesses that may 
be related to the work environment investigate the causes of these injuries and illnesses and 
recommend actions required for prevention. Minor non-occupational illnesses that develop on 
the job shall be evaluated. If the diagnosis is apparent and minimal treatment without release 
from work is appropriate, requiring no follow-up, that treatment shall be rendered and the 
individual returned to duty. If these conditions warrant diagnostic or consultative services 
beyond that available at the on-site medical facility, or if a private physician’s services shall be 
necessary to ensure comprehensive evaluation and/or treatment following first care necessary 
for stabilization and transport, the individual shall be referred to the private physician rather than 
being given further treatment at the on-site medical facility. 

Minor non-occupational illnesses or injuries that develop or occur during non-working hours, and 
can be treated without lost time and additional follow-up visits, are to be treated by the on-site 
medical facility. Those non-occupational illnesses or injuries that will result in the individual’s 
release from duty, duty limitation, or referral to a private physician, whether initially or in 
follow-up shall not be at the on-site medical facility, with the exception of first care necessary for 
stabilization and transport. 
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For all patients returning to work through the OM facilities after illnesses or lost time injuries, 
J-BOSC shall ensure that appropriate clearance or duty limitations are specified to their 
employers. 

Laboratory, x-ray, or other tests within the scope and capability of the on-site medical facility 
may be performed at the request of a private physician if the conditions under evaluation or 
treatment are job related. 

For non-occupational related illnesses or injuries, requests for laboratory or x-ray procedures 
that are received from private physicians shall only be conducted at the time of scheduled 
physical examinations and within scope and capability of the clinic. Exceptions to this may be 
made for military and military reservists on active duty at KSC and CCAFS who may come to 
the OM facilities instead of going to other U.S. Government Medical Facilities, where they are 
authorized full care. Other exceptions may include NASA retirees with medical disabilities 
whose continued surveillance by NASA physicians is considered of special interest to the 
government. 

The on-site medical facility shall administer treatments or medications (such as shots, blood 
pressure checks, and hormonal therapy) prescribed by the employee's private physician (or 
other treatments specifically requested by designated NASA or Air Force officials) if these on-
site activities enable the employee to remain at work for the balance of the normal work shift or 
are otherwise in the best interest of the government. Services requested by the employee's 
private physician must be in writing. A contractor physician shall evaluate and approve, as 
appropriate, the written request. The employee shall furnish the necessary medications and 
required specialized equipment. 

When significant abnormal conditions are discovered at the time of scheduled certification 
physical examinations or in the course of treatment for occupational illnesses or injuries, but 
which in themselves are not related to the patient's employment, patients will generally be 
referred to their private physician. Information on the evaluation and treatment shall be 
requested from the private physician to determine any effect on employment or need for work 
limitations. 

Preventive Services. The contractor shall provide an Employee Assistance Program (EAP). 
Employee Assistance Program Administrator(s) and/or Counselor(s) shall possess a Masters 
Degree in Social Sciences, Psychology, or a related field, or the equivalent 
education/experience; and achieve EAP certification within 1 year after becoming eligible. The 
EAP shall include services related to alcohol and drug abuse prevention. It shall also focus on 
initial management training and education in the identification and treatment of employee stress 
including Critical Incident Stress Management (CISM) and Critical Incident Stress Debriefing 
(CISD). This will be followed by emphasis on a consultation, evaluation and referral approach to 
the services provided. 

The contractor shall make health maintenance examinations available to all NASA civil service 
employees. The scope and schedule of these Federal Employee Health Program (FEHP) 
examinations shall be in accordance with KBM–ST-2.1. J-BOSC shall develop and implement a 
program to offer mammography testing to NASA-KSC civil service employees in conjunction 
with the FEHP. Examinations or reasonable tests (including, but not limited to, serum thyroid 
studies and lipoprotein fractionation) may be required by designated officials of NASA or Air 
Force. The contractor shall also provide annual physical examinations to certain authorized 
personnel (including National Park Services, Defense Contract Audit Agency), who reside in 
regional KSC communities for whom KSC is geographically more expedient than other federal 
facilities. These physical examinations shall be completed according to the directives and 
benefits prescribed by their agency or department policies. 
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The contractor shall provide a Health Education Program in coordination with NASA and Air 
Force medical programs. 

The contractor shall provide on-site Health Training Programs for NASA, Air Force, and NASA 
contractor employees to include, but not be limited, to the following services: 

First aid for KSC job certification requirements; 

Job required basic life support (BLS), including cardiopulmonary resuscitation (CPR) skills per 
American Heart Association National Standards; 

Advanced Cardiac Life Support (ACLS) for physicians, nurses, and emergency service personnel 
in accordance with state and local governmental requirements; 

OSHA directed programs for physicians, nurses, and emergency service personnel and other 
health care providers; and 

Other services as required by applicable state and federal standards and regulations 

Clinical Laboratory Services. All Radiological-Laboratory Technologists shall maintain State of 
Florida licensure. The contractor shall provide collection of medical samples, CLIA (Clinical 
Laboratory Improvement Act) exempt laboratory procedures, x-rays (interpreted by certified 
radiologist), and other tests as appropriate to support the OM and Preventive Health Programs. 

Medical Support to SRB Retrieval Ships. The contractor shall provide medical supplies and 
materials for use on the SRB retrieval ships as directed by the government. The contractor 
medical director, in consultation with the government, and in conjunction with the SRB ship 
Captains, shall determine which medications and items will be supplied. This will include over-
the-counter medications as well as prescription items. The designated ship authority (the ship's 
Captain) will have responsibility for storage, security, disposition, inspection, and inventory. The 
contractor shall conduct annual inventories of all ships controlled medications and supplies. 
Between annual inventories, the ship’s Captain will conduct inspections of supplies and 
medications to determine expiration status and quality, returning any questionable supplies and 
medications to the contractor for verification and replacement. 

Medical Administrative Support. The contractor shall provide administrative support through 
the use of a Health Information Management System that supports physical examination 
management, patient scheduling and notification, front desk operations, and records 
management with capability for statistical and analytical data collection and retention. The 
system shall interface with the NASA Training Computer (PM50) for the automatic upload of 
medical certification data. 

OMEHS Support to Transatlantic Abort Landing (TAL) Sites. The contractor shall provide a 
comprehensive travel medicine program, to include a physician, as part of the TAL site team 
pre-deployed to a TAL site, as required. The prime responsibility of this individual shall be to 
provide emergency medical and occupational medical care to the team and to communicate 
with and provide liaison between the pre-deployed team and local health care providers. 

In the event of an actual TAL, the contractor shall provide a team headed by a physician that will 
be deployed to the site as part of the Rapid Response Team. The specific composition of the 
team shall be determined prior to each launch and coordinated with the government. The 
contractor shall be responsible for providing and maintaining the appropriate medications, 
equipment, and supplies for contractor provided health care and Environmental Health (EH) 
support at TAL sites. 
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Consulting Services. The contractor shall provide OM consulting services, within existing 
resources, to approved government and government contractor organizations. A Board certified 
physician (in an appropriate preventive medicine or clinical specialty) shall provide this service, 
assisted as needed by any other members of the medical and environmental health staff. 
Responsibilities include the evaluation of the workplace to make recommendations with regard 
to physical examination requirements for specific jobs or generic job categories based on 
assessment of the demands of the job and the environment in which it is accomplished. Such 
recommendations shall be made through the government to the requesting agency/contractor. 
Such evaluations also address specific health and safety concerns of the agency/contractor that 
are unique to the job or work area and supplemented by environmental studies accomplished by 
Environmental Health (EH) specialists to support appropriate OM recommendations. 

3.5.2 Environmental Health Services 

The contractor shall provide Industrial Hygiene (IH), Health Physics (HP), Public Health (PH) 
and Environmental Sampling, Analysis and Monitoring (ESAM) services, laboratory support, and 
operation of associated computer management systems. Environmental Health (EH) shall 
include both scheduled and nonscheduled surveys of all KSC and CCAFS facilities and 
inspection of corresponding activities. Surveys are also provided at PAFB as specified in the 
subsequent paragraphs. The contractor shall identify, evaluate and recommend corrective 
actions for health hazards and non-compliance conditions. The contractor shall analyze past 
data and perform trend analysis to develop exposure and environmental assessment strategies. 
Prioritized schedules of surveys and inspections shall be determined by operational 
requirements, hazards, regulatory compliance or customer coordination. 

The contractor shall generate and maintain documentation for the EH program including reports 
for compliance requirements, and shall ensure that reports to customers clearly describe the 
work performed, including observations, findings, and recommendations. 

Routine support shall be provided on-site at KSC, CCAFS, PAFB, and Florida annexes on a first 
shift basis, excluding contractor holidays. Additional support during other shifts shall be required 
where operations dictate. 

The contractor shall operate the KSC Material Safety Data Sheets (MSDS) Management 
System and the Facility Asbestos Management System and shall publish the KSC Index of 
MSDS quarterly. 

EH support shall include participation in emergency response activities and exercises at KSC 
and CCAFS (such as Hazardous Material Response Teams and weapons of mass 
destruction/terrorist attacks). Support to PAFB shall be on an as needed basis as determined by 
the 45th Space Wing. Support to community response activities shall be in accordance with 
mutual aid agreements. All operational elements of EH shall maintain a 24-hour on-call 
capability to support operations including emergency response requirements. 

The contractor shall maintain EH program documents. The contractor shall review the following 
documents and shall comply with the requirements as they relate to contractor required 
operations: 
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be accredited by the National Institute of Standards and Technology/National Volunteer 
Laboratory Accreditation Program to analyze asbestos by PLM; The contractor shall ensure a 
follow-on evaluation of questionable bulk samples by other appropriate analytical techniques; 

In accordance with AHERA or per industry practices perform analysis services for phase 
contrast microscopy (PCM) and conduct follow-up analysis of questionable samples and final 
asbestos abatement air samples; 

In compliance with American Conference of Government Industrial Hygienists (ACGIH) and 
OSHA 1910.1000 exposure standards provide IH consultations that include monitoring to 
evaluate and analyze hazardous temperature extremes, illumination, ventilation systems, 
ergonomic issues, and noise; 

Perform annual IH walk-through inspections or consultations of all KSC and CCAFS facilities to 
identify potential health risks/hazards or vulnerabilities; 

Implement an exhaust ventilation system testing program to include an inventory of all 
ventilation systems used to control hazardous air contaminants generated by hazardous 
operations and processes; 

Implement a breathing air system testing program, to include an inventory of all KSC/CCAFS-
operated compressor-supplied breathing air systems and inspections and testing of supplied air to 
meet OSHA, Air Force, and NASA requirements; 

Implement a confined space program to include an inventory of all confined spaces, hazard 
assessments for each type of confined space, specific requirements for entry and work based on 
the hazards identified, and management of the confined space permit entry system for 
KSC/CCAFS; 

Implement an asbestos abatement monitoring program to include bulk sampling and analysis of 
suspect Asbestos Containing Materials (ACM) facility surveys to support scheduled on-going 
operations and maintenance work; 

Perform inspections to identify suspect ACM, hazard (risk) analysis of scheduled facilities 
operations and maintenance where ACM is present, assessment of written asbestos abatement 
procedures, pre-abatement inspections, surveys and audits of asbestos abatement operations, 
clearance level air monitoring for all abatement projects; operate the KSC Facility Asbestos 
Management System database; provide asbestos abatement monitoring support to KSC, CCAFS, 
PAFB, and its Florida annexes. Abatement monitoring support is defined above (e.g. assessment 
of procedures, pre-abatement inspections, surveys/audits of operations, clearance level 
monitoring). 

Work with OM to provide employee exposure monitoring data, including individual dosimeter 
monitoring results, for incorporation into employee medical records; 

Provide supportive, advisory services to NASA, Air Force, and their resident contractors in 
fulfillment of their federal and state regulatory obligations; 

Each professional and technical member of the IH staff shall possess an academic degree in the 
discipline or an equivalent combination of education and experience suitable to the 
responsibilities of their position. 
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IH work shall be under the technical direction of an ABIH Certified Industrial Hygienist(s). The 
IH staff shall include a State of Florida licensed Asbestos Consultant. All industrial hygienists 
working under the direction of the licensed asbestos consultant shall meet the State of Florida 
asbestos training requirements. 

3.5.2.2 Environmental Compliance Sampling, Analysis and Monitoring (ECSAM) Program. 
The contractor shall develop and implement an Environmental Compliance Sampling, Analysis, 
and Monitoring Program. The contractor shall: 

Provide Environmental Sampling, Analysis, and Monitoring (ESAM) for all pollution sources to 
evaluate permit and/or regulatory compliance; for permitted facilities covered by site specific 
monitoring plans, parameter analytical data shall be maintained for each site. Generated 
parameter data shall be submitted on the appropriate permit analytical report form. Evaluate 
environmental monitoring data to identify trends in environmental quality and environmental 
compliance, and preparation of associated reports; ESAM activities shall include, but not be 
limited to: 

Potable water supplies; 

Air pollution sources; 

Surface water, and groundwater; 

Domestic waste water; 

Storm water; 

Industrial waste water; and 

Sediment, soil and sludge 

Provide sampling and analysis support to perform RCRA assessments of NASA-KSC potential 
contamination sites in accordance with U.S. EPA and FDEP protocols. The program support 
includes identification of Potential Release Locations (PRLs), background investigations and 
reports, field investigation work plan development and implementation, draft report preparation 
and submittal, presentation and discussion of findings with the KSC Remediation Team, Long 
Term Monitoring, and preparation, certification and submittal of final reports. Sampling site 
priorities shall be conducted in accordance with KSC permit provisions and regulatory 
agreements; 

Provide supportive and advisory services to resident NASA, Air Force, and their resident 
contractors in fulfillment of their federal and state regulatory obligations/compliance; 

Develop, maintain and coordinate an environmental compliance sampling plan annually with 
NASA-KSC and Air Force 45th Space Wing Environmental points of contact. Plan shall include 
sampling locations, frequency, analy 
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zes, and required sampling protocols; 

Each professional and technical member of the ESAM staff shall possess an academic degree in 
their discipline, or an equivalent combination of education and experience suitable to the 
responsibilities of their position; 

Staff performing environmental media sampling must be trained and be required to utilize State 
of Florida Standard Operating Procedures; 

At least two members of the staff shall be certified as visible emissions evaluators by the State of 
Florida; 

At least one member of the staff shall be registered by the State of Florida as a Professional 
Geologist; 

At least one member of the staff shall be registered as a certified hazardous waste site manager. 

3.5.2.3 Laboratory Analysis. The contractor shall ensure that comprehensive EH laboratory 
services are provided. The laboratory services shall be fully accredited/certified by the State of 
Florida and by AIHA and meet all regulatory format requirements. In addition, the contractor 
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shall ensure that all other accreditations/certifications required for laboratory operations are 
maintained. 

3.5.2.4 Public Health Program. The contractor shall provide a Public Health program, which 
includes surveillance and inspections, to evaluate compliance with Air Force, NASA, federal, 
and state standards for issues related to sanitation and public health that shall include: 

Sanitary surveys of food (including vending machines), day care (when requested), barber 
shops, recreation facilities and exercise facilities, special events, and the KSC Astronaut crew 
quarters; 

Bottled water at NASA facilities where this is the sole drinking water source; 

Animal care facilities; 

Mosquito surveillance (CCAFS only); 

Chemical toilets; 

Disease vector investigations; 

Identification of training and certification requirements in the EH aspects of food service 
sanitation for all food service employees; these training requirements shall be identified for both 
NASA and Air Force Contractors; 

Consultative services to resident NASA, Air Force, and their resident contractors in fulfillment of 
their federal and state regulatory obligations/compliance; 

Specialized investigative, sampling and analysis, and advisory support to real-time incidents, 
and/or complaints; 

Coordinate food recall to affected KSC/CCAFS facilities; and 

Investigate animal bite incidents; ensure appropriate treatment of victim, and coordination with 
appropriate local authorities. 

Each professional and technical member of the Public Health Program staff shall possess an 
academic degree in their discipline, or an equivalent combination of education and experience 
suitable to the responsibilities of their position. 

At least two members of the staff shall be registered sanitarians. 

The contractor shall interface with the Florida State Regulatory Agencies and the Department of 
Professional Regulation for licensures, certification, and maintenance. 

3.5.2.5 Health Physics (Radiation Protection) Program. The contractor shall: 

Implement a comprehensive Radiation Protection Program for KSC/CCAFS to identify, assess 
and control radiological health hazards relating to all potentially hazardous sources of ionizing 
radiation and non-ionizing electromagnetic radiation; 

 Assess personnel hazards in all government and contractor radiation use areas (including launch 
payloads and launch support activities at KSC and CCAFS; and at radiation use areas at PAFB as 
requested by the 45th Space Wing Radiation Protection Officer (RPO); 

Maintain a current inventory (to meet regulatory requirements) for all identified radiation sources 
and radiation producing devices in use or in storage at KSC and CCAFS; 
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Perform radiation surveys, evaluations, sampling, analysis, and audits as directed by AF and 
NASA RPO to ensure compliance with Air Force, NASA, and applicable state and federal 
regulations; 

Maintain the KSC/CCAFS personnel ionizing radiation dosimetry program for radiation workers 
requiring dosimetry identify personnel to be monitored, issue appropriate dosimeter, assess and 
assign radiation dose, and maintain exposure histories as required by applicable regulations. 
Provide technical expertise and support for special dosimetry applications;  

Process Radiation Use Requests/Authorization (RUR/A) and associated documents, and draft a 
RUA for appropriate RPO approval for all potentially hazardous radiation sources and devices at 
KSC/CCAFS; 

Collect, monitor and store low-level radioactive waste, and maintain and operate a dedicated 
storage area pending material disposal or transfer; 

Provide maintenance and operation of a health physics laboratory in accordance with applicable 
USNRC, State of Florida, and other consensus standards, with the following analytical 
capabilities: 

Low level alpha/beta counting capable of detecting less than 0.005 microCuries of radioactive 
material; 

Gamma spectroscopy analysis with portable field data collection capability; and 

Liquid scintillation analysis capability 

Advise resident NASA, Air Force, and their respective contractors regarding compliance with 
federal and state regulatory requirements; 

Provide a radiological emergency response capability including participation in training 
exercises, and maintain trained personnel, equipment, instrumentation, and supplies consistent 
with the level of potential radiation emergencies possible at KSC, CCAFS, and PAFB; 

Maintain appropriate State of Florida and USNRC licenses and registrations as referenced in J-
BOSC Tech Exhibit 7.0-039 for radioactive materials and radiation producing machines; and 
support federal and state inspection visits; 

Provide administration and support of the CCAFS/KSC USNRC Broad Scope Radioactive 
Materials License; submit renewal applications; and support NRC inspection visits; and 

Support the Government Radiation Protection Committee meetings. 

Each professional and technical member of the Health Physics staff shall possess an academic 
degree in the discipline or an equivalent combination of education and experience suitable to the 
responsibilities of their position. 

At least one health physicist shall have American Board of Health Physics (ABHP) certification 
(comprehensive practice) or an equivalent level of training, education, and experience. Each 
professional and technical member of the Health Physics staff (these are job titles) shall be 
National Registry of Radiation Protection Technologist (NRRPT) certified or possess an 
equivalent level of training, education, and experience. 
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3.5.2.6 Material Safety Data Sheet (MSDS) Repository. The contractor shall operate the 
Material Safety Data Sheets Management System and make it available to all organizations at 
the Cape Canaveral Spaceport. 

3.5.2.7 Investigative Environmental Services. The contractor shall provide the following 
services: 

Specialized investigative, monitoring, sampling and laboratory analysis, and advisory support to 
real-time requests, incidents, and/or complaints, to include but not limited to: 

Drinking water complaints; 

Potable water line breaks; 

Potable water construction line monitoring; 

Operational investigations; 

Evaluation of environmental monitoring data to identify trends in environmental quality; 

Spill response and investigations; and 

Suspect environmental contamination. 

3.5.3 Environmental Management 

The contractor shall ensure that J-BOSC operations and facilities are in compliance with 
applicable federal, state and local environmental regulations and executive orders, and NASA 
and Air Force directives and instructions per KHB 8800.6 and KHB 8800.7 as listed in Section J, 
Attachment J-4. 

The contractor shall comply with the following documents: 
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Promotion of environmental awareness and identification of environmental requirements to all J-
BOSC elements; 

Natural resource awareness and protection; 

Waste minimization and pollution prevention opportunity assessments such as reducing TRI 
chemical releases and hazardous waste; 

Affirmative procurement; 

Cultural resources awareness and protection; 

Environmental permit compliance; 

Identification, interpretation, and application of new regulatory requirements;  

Hazardous waste management support; 

Environmental expertise in support of engineering design packages; 

Development support for environmental requirements identification documents, interpretation of 
environmental requirements, integration of environmental requirements with design packages 
and monitoring of construction for proper implementation of environmental requirements; 

Identification of environmental permit strategies; 

Environmental permit development and implementation; 

Development and implementation support for hazardous materials management and tracking 
system; and 

Environmental program support for: 

Tank systems; 

Asbestos abatement, reporting, tracking; 

Stormwater management systems; 

Solid waste and landfill operations; 

Air emission sources; 

Wastewater treatment plant operations; 

Potable water sources; 

Pesticide management; 

Toxic substances including asbestos and Polychlorinated Bi-phenyls (PCB) management; and 

Permit data integration; 

Environmental budget support; planning, programming, tracking; 

Integration of environmental requirements with emergency response requirements inherent to 
Protective Services; 

Technical training development support; and 
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Environmental management system implementation and continual improvement support. 

3.5.3.3 NASA Environmental Program Support. The contractor shall provide technical 
support to NASA in the preparation and review of National Environmental Policy Act (NEPA) 
documentation, wetlands related projects, and threatened and endangered species issues. 

4.0 INSTALLATION IMPROVEMENT PROGRAM 

The contractor, based on project tasking, shall track scope, cost, and schedule, requirements 
for facility projects associated with Article B-12 projects. This shall be accomplished to ensure 
performance within agreed parameters. The contractor shall address these items monthly and 
report on variances from agreed upon cost and schedule, including an explanation of the 
variances. 

 

Section Break (Next Page)
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APPENDIX A – TAILORED DOCUMENTS 

SOW 
Paragraph 

Document 
Number or 
Description 

Document 
Title Description of Tailoring to be Performed 

1.2 EWR 127-
1(T) 

 

 

KHB 
1710.2E(T) 

Eastern and 
Western Range 
Safety Policies 
and Processes 

Kennedy Space 
Center Safety 
Practices 
Handbook 

In tailoring these documents, SGS proposes to adopt all sections of both the 
Eastern and Western Range Safety Policies and Processes and the Kennedy 
Space Center Safety Practices Handbook for integration into a single SGS internal 
Safety Plan. Our process will be to first develop an outline consisting of similar 
safety requirements from both documents, supplement the outline with unique 
items from both documents, and then fill the outline using material from both 
documents. We will clearly specify agency applicability throughout the merged 
document. 

2.1.1.3 

 

UFC 3-260-
1  

 

 

AFPAM 90-
902 

 

Design: Airfield and 
Heliport Planning 
and Design   

 

Operational risk 
management (ORM) 
guidelines and tools 

These compliance documents are listed in Attachment J-4.  The contractor is required to 
comply with these documents only when the government provides 3-C funding to perform 
the Operational Risk Management assessments. 

                                                                              

3.1.1 NFPA 
1561 

Fire Department 
Incident 
Management 

In tailoring this document, the Fire Department proposes to use NFPA 1561 as the 
basis for managing all types of emergency incidents. NFPA 1561 is the basis for 
the nationally accepted system for incident management. 

3.1.1 NFPA 1 Fire Prevention 
Code 

In tailoring this document the Fire Department will use this code as the basis for its 
fire prevention program. 



NAS10-99001                Section J, Attachment J-1, Mod 205, 
Mod 42 

 

 67

SOW 
Paragraph 

Document 
Number or 
Description 

Document 
Title Description of Tailoring to be Performed 

3.1.1 NFPA 
1500 

Fire Department 
Occupational 
Safety and Health 
Program 

In tailoring this document, the Fire Department will use NFPA 1500 as the base 
document to support the health and safety program for its employees. This code 
will be applied on a daily basis to ensure that the Fire Department maintains a safe 
work environment. 

3.1.1.1 FAA Part 
139 

Federal Aviation 
Administration 
Document Guiding 
Aircraft Rescue 
and Fire Fighting 
Services 

The Fire Department will use this as a tailorable document to insure that all aircraft 
Rescue and Fire Fighting services, training, and operations meet the needs of the 
air fields serviced. 

3.1.1.2 NFPA 403 Aircraft Rescue 
and Fire Fighting 
Services at 
Airports 

The Fire Department will use this as a tailorable document to ensure that Aircraft 
Rescue and Fire Fighting services meet the needs of the airport and landing strip 
facilities at KSC and CCAFS. 

3.1.1.2 NFPA 
1911 

Service Tests of 
Fire Pump 
Systems on Fire 
Apparatus 

The Fire Department will use this as a tailorable document to ensure that all fire 
department pumping apparatus are fully functional and reliable. 

3.1.1.2 NFPA 
1914 

Fire Department 
Aerial Devices, 
Testing 

The Fire Department will use this as a tailorable document to ensure that the fire 
department’s aerial ladder unit is tested annually, and fully functional and safe for 
use during emergencies. 

3.1.1.2 NFPA 
1931 

Design Of and 
Verification Tests 
for Fire 
Department 
Ground Ladders 

The Fire Department will use this as a tailorable document to ensure that all ground 
ladders purchased for use by the Fire Department are constructed and tested in 
compliance with established safety standards. 
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SOW 
Paragraph 

Document 
Number or 
Description 

Document 
Title Description of Tailoring to be Performed 

3.1.1.2 NFPA 
1404 

Fire Services 
Respiratory 
Protection 
Training 

In tailoring the document, the Fire Department will use NFPA 1404 to establish the 
use, care, maintenance, and training to SCBA.   

3.1.1.2 NFPA 
1962 

Care, Use, and 
Service Testing of 
Fire Hose 
Including 
Connections 

The Fire Department will use this as a tailorable document to ensure that all Fire 
Department hose is maintained properly and tested annually to ensure its reliability.

3.1.1.5 NFPA 
1971 

Protective 
Ensemble for 
Structural Fire 
Fighting 

The Fire Department will use this as a tailorable document to ensure that all Fire 
Department personnel responding to structural fire situations are wearing protective 
clothing that is designed and tested to ensure full body protection from fire, heat, 
hot liquids, and gases. 

3.1.1.5 NFPA 
1976 

Protective 
Clothing for 
Proximity Fire 
Fighting 

The Fire Department will use this as a tailorable document to ensure that all Fire 
Department personnel engaged in Aircraft Rescue and Fire Fighting operations 
have protective clothing that is specifically designed and tested to ensure their 
safety. 

3.1.1.5 

 

 

3.1.1.9 

UFC 3-260-
1 & AFPAM 
90-902 

NFPA 10 

Operational Risk 
Management 

 

Portable Fire 
Extinguishers 

These compliance documents are listed in Attachment J-4.  The contractor is required to 
comply with these documents only if government provides 3-C funding to perform the 
Operational Risk Management assessments. 

The Fire Department will use this as a tailorable document to ensure that all 
extinguishers at KSC, CCAFS, and the Florida Annexes are inspected to ensure 
operability and have maintenance performed to ensure reliability. 
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SOW 
Paragraph 

Document 
Number or 
Description 

Document 
Title Description of Tailoring to be Performed 

3.1.1.14 29 CFR 
1910.120 

Hazardous Waste 
Operations and 
Emergency 
Response 

This document will be used to ensure compliance with OSHA regulations pertaining to 
entry into a structure or area to perform rescue services for IDLH atmospheres. 

3.2.1 AFI 32-
7086 

Hazardous 
Material 
Management 

Chapter 1: Retain Chapter 1, Paragraph 1.1.2.2. only- Describes the HMMP Team 
Composition. JBOSC currently supports this. 

 

Chapter 2: Retain Chapter 2, except, 2.1(All), 2.2.5, 2.2.6, 2.3(All), 2.4(All), 2.5(All),2.6.1 
(All), 2.6.2 (All),2.6.3 (All), 2.6.4 (All),2.6.5.2, 2.6.5.5, 2.6.5.6, 2.6.6. (All), 2.6.7 (All), 
2.6.8.4, 2.6.8.5,2.6.8.6, 2.6.8.7, 2.6.8.8, "AF Form 55" from 2.6.8.9, 2.6.8.10, 2.6.9 (All), 
2.6.10 (All), 2.6.7 (All) 

 

Chapter 3: Delete 

 

Chapter 4: Retain Chapter 4; include only, 4.1, 4.2.1, 4.2.3, 4.8.3 



NAS10-99001                Section J, Attachment J-1, Mod 205, 
Mod 42 

 

 70

SOW 
Paragraph 

Document 
Number or 
Description 

Document 
Title Description of Tailoring to be Performed 

3.2.2 AFI 24-
301(T) 

Vehicle 
Operations 

No Vehicle Operations Plan was provided as a compliance document for KSC. To 
provide a single document for management and guidance for both the 45th Space 
Wing and KSC, SGS will tailor all sections of AFI 24-301, Vehicle Operations, to 
integrate KSC requirements. 

SGS is proposing to consolidate KSC and CCAFS motor pool operations at 
CCAFS. All vehicles that are not GSA-owned will be moved from the KSC area to 
the CCAFS motor pool. 

With differing command requirements for NASA and Air Force vehicle operations, 
SGS will prepare a wholesale change of the AFI. In addition to modifying the 
current seven chapters to identify separate agency requirements, SGS will add 
chapters as necessary for NASA/KSC-unique vehicle operations requirements that 
are not included in the seven chapters of AFI 24-301. 

SGS will number and title this tailored document in accordance with the scheme 
selected following contract award. 
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SOW 
Paragraph 

Document 
Number or 
Description 

Document 
Title Description of Tailoring to be Performed 

3.5.2 KHB 
1820.3D 

 

KHB 
1820.4C(T
) 

 

KNPG184
0.19 

 

KHB 
1860.1D(T
) 

 

KHB 
1860.2C(T
) 

 

KHB 
1870.1D(T
) 

KSC Hearing 
Conservation 

 

KSC Respiratory 
Protection 
Program 

 

KSC Industrial 
Hygiene 
Handbook 

 

KSC Ionizing 
Radiation 
Protection 
Program 

KSC Non-Ionizing 
Radiation 
Protection 
Program 

KSC Sanitation 
and Pollution 
Control 
Handbook 

Following our discussions at the contract site and consideration of purpose for 
merging these documents, SGS concluded that the only tailoring required for 
these documents is to make them applicable to both KSC and the 45th Space 
Wing. SGS will, therefore, develop this health program as individual documents, 
which apply to both agencies. 
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SOW 
Paragraph 

Document 
Number or 
Description 

Document 
Title Description of Tailoring to be Performed 

3.5.3 KHB 
8800.6(T) 

KSC 
Environmental 
Control 
Handbook 

Since the general guidance for this document was derived from Presidential 
Executive Orders, Federal Congressional Acts, the Code of Federal Regulations, 
and State and Regional Documents and since mission requirements for KSC and 
CCAFS are similar, the Environmental Control guidance can likewise be similar. 

No 45th Space Wing environmental control compliance document was provided. 
To provide a single document for management and guidance for both 45th Space 
Wing and KSC, SGS will prepare a general modification of KHB 8800.6 to 
integrate CCAFS. The modification will also include any unique CCAFS 
environmental issuances as a separate presentation within the document. 

SGS will number and title this tailored document in accordance with the scheme 
selected following contract award. 

 

Section Break (Next Page)
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APPENDIX B – (RESERVED) 
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APPENDIX C – PERFORMANCE STANDARDS 

Number Performance Description

1.1-1 No mission milestone schedule impact due to action or inaction of the 
contractor shall occur. 

1.3-1 Reserved 

1.3-2 Monthly accrual estimates shall be 95% accurate to actual reported costs for 
the same period.  

1.3-3 Reserved 

1.3-4 Reserved 

1.3-5 Minimize and fully reconcile the gap between Negotiated Estimated Cost 
(NEC) and actual cost per period and minimize and fully reconcile the gap 
between NEC and Operating Plan. 

2.1.1-1 Reserved 

2.1.1-2 Reserved 

2.1.1-3 Reserved 

2.1.1-4 97% of siting request packages shall be prepared within ten working days of 
receipt. 

2.1.2-1 99% of the changes and additions to the SPECSINTACT NASA Mastertext 
shall be completed correctly the first time. 

2.1.2-2 75% of all technical support questions shall be resolved within eight working 
hours. The remaining 25% of technical support calls shall be resolved within 
24 working hours. 

2.1.2-3 The services provided (EDC) for critical and mission-essential documentation 
shall be available to the user 100% of the time when essential to the user's 
activities as determined by the user.  

2.1.2-4 (EDC) 99% of requests shall be completed as negotiated between SGS and the 
requester, but in no case shall impact major program schedule milestones.  

2.1.2-5 90% of EDC master file shall be kept current, with no products later than 30 
calendar days. 

2.1.3-1 Engineering design cost estimates shall be accurate to 90% of actual 
acquisition costs. 

2.1.2-5 Engineering design completion rate shall be 90% of program schedule. 

2.1.3-3 Reserved 
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Number Performance Description

2.1.3-4 Reserved 

3.1.3-5 Reserved 

2.1.4-1 Energy reduction goals for all NASA J-BOSC Facilities shall be in accordance 
with the Energy Use Index (EUI in BTU/sf/yr) of 1.5% annual reduction for 
Standard Facilities and 0.67% annual reduction for Energy Intensive Facilities. 
(Mod 137) Metric on Engineering Website 

2.2.1-1 Critical and Mission Essential F/S/E/U shall be ready to the user 100% of the 
time. 

2.2.1-2 Services and functions provided by all other F/S/E/U shall be ready to the user 
98% of the time. 

2.2.1-3 No more than 20 false fire alarms per month or 13 facility evacuations shall 
occur per month resulting from O/M/E attributed action/inaction of the 
contractor.  

2.2.1-4 100% of Type 2 emergency work orders shall be mitigated within 24 hours, 
99% completed within 10 calendar days, and 100% completed within 60 
calendar days of the original call. 

2.2.1-5 100% of Type 2 urgent work orders shall be mitigated within 72 hours, 98% 
completed within 20 calendar days, and 100% completed within 60 calendar 
days of the original call. 

2.2.1-6 90% of Type 2 routine work orders shall be completed within 30 calendar 
days, 98% completed within 60 calendar days, and 100% completed within 
180 calendar days of the original call. 

2.2.1-7 90% of Type 3 work orders shall be completed on or before the original 
negotiated completion date unless the customer initiates a change to the work. 

2.2.1-8 Reserved  

2.2.1-9 
(NEW PS) 

80% Completion of Critical and Mission Essential f/s/e/u (as defined in 
CMDS) for planned maintenance; as described in DRD 2.2-06 (NASA Facility 
Maintenance Execution Summary), and in accordance with 1.1-12 (Facility 
Workload Indicators) 

2.2.1-10 
(NEW PS) 

70% Completion of Non-Critical FSEU (as defined in CMDS) for planned 
maintenance; as described in DRD 2.2-06 (NASA Facility Maintenance 
Execution Summary), and in accordance with 1.1-12 (Facility Workload 
Indicators) 

2.2.1-12 
(NEW PS) 

90% of requested Type 3 Work Order ROM estimates shall be within 25% of 
the Final Design Estimates (FDE). 
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Number Performance Description

2.2.1-13 
(NEW PS) 

100% Completions of all NFPA code-required maintenance. 

2.2.1-15 
(NEW PS) 

100% of in-work Air Force Work Orders shall be resubmitted to the Air Force 
for continued work approval prior to expending funds beyond the approved 
FDE level. 

2.2.1-16 
(NEW PS) 

90% of Work Orders shall have actual completion costs less than or equal to 
the original final design cost estimate, and additional addendum completion 
costs shall be less than or equal to the original addendum design cost estimate. 

2.2.1-17 No utility damage shall result from contractor failure to properly locate or 
mark identifiable utility systems.  

2.2.2-1 No dumpsters shall be visibly overflowing   

2.2.2.2 Reserved 

2.2.3-1 Reserved 

2.2.3-2 Reserved 

2.2.3-3 Reserved 

2.2.4-1 Provide response for spills/glass breakage/overflows, and blood-borne 
pathogen cleaning, within 20 minutes of notification for assistance during 
normal work hours and within two hours at other times. 

2.2.4-2 Areas should be clear of trash and debris, and be clean in appearance, with no 
more than eight validated customer complaints per month. 
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Number Performance Description

3.1.1-1 Fire and ambulance services will respond to all emergency calls within their 
designated zones within their allotted time 90% of the time. Per Mod 159 

Fire Rescue will respond to all emergency calls in the Green Zone within 6 
minutes or less. 

Fire Rescue will respond to all emergency calls in the Yellow Zone within 10 
minutes or less. 

Fire Rescue will respond to all emergency calls in the Blue Zone within 12 
minutes or less. 

Fire Rescue will respond to all emergency calls in the Red Zone in greater than 
12 minutes. 

ALS Ambulance will respond to all emergency medical calls in the Green 
Zone within 6 minutes or less. 

ALS Ambulance will respond to all emergency medical calls in the Yellow 
Zone within 10 minutes or less. 

ALS Ambulance will respond to all emergency medical calls in the Blue Zone 
within 12 minutes or less. 

ALS Ambulance will respond to all emergency medical calls in the Red Zone 
in greater than 12 minutes. 

3.1.2-1 Reserved 

3.1.2-2 Reserved 

3.1.2-3 Maintain accurate security programming guidance, plans, and directives 
maintained by updating items within 90 calendar days of the event that caused 
the item to become outdated 

3.1.2-4 Reserved 

3.1.3-1 Command and control Emergency Operations Center (EOC) shall be activated 
within 30 minutes of notification of an emergency or emergency exercise 
during normal duty hours, otherwise within two hours. 

3.1.3-2 Reserved 

3.2.1-1 90% of supplies, materials, transportation, and support services provided to 
meet the customer’s negotiated need date. 

3.2.1.2 Reserved 

3.2.1-3 NEMS Discrepancy Report error input rate is not to exceed 10%. 
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Number Performance Description

3.2.1.4 90% priority shipments requiring next day delivery service, received before 
2:00 p.m. will be packaged & shipped the same day (excluding shipments 
containing hazardous materials, international shipments, or items that require 
extensive packaging). 

3.2.1.5 
(NEW PS) 

90% of NASA packages shall be delivered to the customer within 15 days. 

3.2.1.6 
(NEW PS) 

90% of direct freight packages shall be delivered to customer within 5 days. 

3.2.1.7 
(NEW PS) 

90% of Excess documents shall be processed within 30 days. 

3.2.2-1 Reserved 

3.2.2-2 Reserved 

3.2.2-3 Reserved 

3.2.2-4 Reserved 

3.2.2-5 
(NEW PS) 

Air Force Mission Critical Emergency Vehicle In-Commission Rate shall be 
available 88% of the time.  

3.2.2-6 
(NEW PS) 

Air Force Mission Critical War Readiness Material (463L) shall be available 
86% of the time.  

3.2.2-7 
(NEW PS) 

Air Force Registered/Owned Equipment shall be available 88% of the time. 
Metric 3.2.2.1d  

3.2.2-8 
(NEW PS) 

KSC Launch Critical Vehicle In-Commission Rate shall be available 85% of 
the time.  

3.2.3-1 At least 90% of priority laboratory work orders shall be completed as 
scheduled with the customer. 

3.2.3-2 At least 90% of NASA calibrations not requiring repair shall be completed 
within 20 calendar days or as scheduled with the customer. 

3.2.3-3 At least 90% of NASA standard actions not requiring repair shall be completed 
within 30 calendar days or as scheduled with the customer. Reference 
standards to be characterized for drift overtime are exempt from turnaround 
time requirement. 

3.2.3-4 Reserved 

3.2.3-5 Reserved 
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Number Performance Description

3.2.3-6 
(NEW PS) 

At least 90% of NASA calibrations laboratory priority work orders shall be 
completed as negotiated with customer.  

3.2.3-7 
(NEW PS) 

At least 90% of AF calibrations not requiring repair shall be completed within 
60 calendar days or as scheduled with the customer. 

3.2.3-8 
(NEW PS) 

At least 90% of AF PMEL Priority work orders shall be completed as 
scheduled with the customer. 

3.2.4-1 Commodities delivered shall meet customer specifications. 

3.2.4-2 Propellants and Life Support services are delivered as scheduled or as 
negotiated with the customer 95% of the time. 

3.2.4-3 Reserved 

3.2.5-1 100% Anomaly free flights. No aircraft in-flight anomalies as a result of 
inadequate maintenance. 

3.2.5-2 Aircraft shall be available and ready to meet scheduled departure 95% of the 
time. Should deviations occur, an assessment of the situation, including 
estimated time to complete the repair, shall be required within one hour. 

3.2.5-3 Reserved 

3.2.5-4 Reserved 

3.2.5-5 Aircraft servicing shall be provided within 60 minutes of the pilots request 
92% of the time. 

3.2.5-6 Reserved 

3.2.5-7 100% of aircrew evaluations rated satisfactory or above. 

3.2.6-1 Wastes shall be picked up within 15 calendar days of request. 

3.2.6-2 Hazard determinations completed within 30 calendar days. 

3.2.6-3 Post emergency spill clean-up shall commence within one work day of 
notification. 

3.3.1-1 Computer systems and applications shall be operational and/or available 99% 
of the time, with unscheduled downtime not exceeding four hours for critical 
systems or 12 hours for non-critical systems for each incident. 

3.3.1-2 Unauthorized actions that result in systems access, denial of services, loss of 
data integrity, or disclosure of sensitive information shall be reported to the 
Government within two hours upon detection. 

3.3.1-3 Reserved  
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3.3.1-4 95% of IT milestones and products shall be provided as scheduled or as 
negotiated with the customer. 

3.3.1-5 The Reportable software deliverable success rate will not be lower than 70% 
for the award fee period. 

3.3.1-6 Servers shall be operational and/or available 99% of the time. 

3.3.1-7 LPS, PMS/GMS, and MADS Minus-Time data shall be made available with a 
90 % or better delivery time for each launch or launch event. Telemetry launch 
data shall be processed with the following delivery target hours: GMS/PMS – 
72, LPS – 36, MADS SSME – 24, MADS SSME Ascent – 36. 

3.3.2-1 KSC Firewall and related timelines: Firewall systems shall be available 
99.95% of the time, with unscheduled downtime not exceeding four (4) hours 
for each incident, and not exceeding one hour during prime shift (7 A.M. to 5 
P.M., Monday through Friday). 

3.3.2-2 Reserved 

3.3.2-3 Reserved 

3.3.2-4 Implement 95% of the approved and technically complete KSC 
Firewall/Access Control List Requests within the prescribed time period 
(Standard Priority – 5 working days, High Priority – 2 working days and 
Priority Expedite – 2 hours during prime shift (7 A.M. to 5 P.M., Monday 
through Friday) and 4 hours during off-support hours. 

3.4.1-1 Provide 95% on-time completion of jobs as negotiated between the contractor 
and the customer, but no jobs later than five (5) work days after the negotiated 
completion date. 

3.4.2-1 Meet need dates as negotiated with customers for 90% of all material 
acquisitions.  

3.4.2-2 Reserved 

3.4.3-1 Provide 80% accurate and consistent mail pickup and delivery within one hour 
of contractor-documented schedule on days where one or more personnel 
experience an unscheduled absence. Provide 100% accuracy on all other 
occasions. 

3.4.3-2 Post Office Box postings meet contractor’s documented schedule. 

3.4.4-1 90% of primary or alternate training dates requested are met, unless prevented 
by mitigating circumstances. 

3.4.4-2 85% of training courses are conducted as scheduled. 
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3.4.4-3 90% of training records are entered accurately into Training Certification 
Record System (TCRS) within 7 days from date training is completed. 

3.5.1-1 Medical services shall be initiated within 15 minutes of patient check-in for 
scheduled appointments unless pre-empted by emergency actions. 

3.5.1-2 
(NEW PS) 

60% intervention of high risk patients voluntarily participating in the Wellness 
Intervention Cardiovascular Program  

3.5.1-3 
(NEW PS) 

Patient satisfaction shall have an average mean of 3.0 or better. 

3.5.1-4 
(NEW PS) 

The average post-test score for the Employee Assistance Program should be 
higher than the pre-test score. 

3.5.2-1 95% of non-recurring work shall be performed per schedule negotiated with 
customer. 

3.5.2-2 95% of recurring work shall be conducted in accordance with contractor 
documented schedules. 

3.5.2-3 At least 95% of reviewed reports shall be free of technical errors and 
omissions. 

3.5.2-4 Reports to customers shall be delivered within two weeks of the survey 
completion date. 

3.5.2-5 Reserved 

3.5.2-6 Reserved 

4.0-1 Assigned tasks completed on budget and on schedule. 
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perform Program Submittal and support for the Air Force Installation Readiness Report (IRR). 

The contractor shall prepare specific formal project approval and support documentation for 
submission to the respective government approval authority in accordance with specific 
program guidelines. The contractor shall prepare DD Form 1391 and supporting documents for 
Air Force projects and NASA Form 1509/1510 for NASA projects. The contractor shall prepare 
other necessary documents, spreadsheets to support various calls, as required. 

The contractor shall perform facility project support in accordance with AFI’s 32-1021, 1022, and 
1032. 

2.1.1.5 Geographic Information System (GIS) Support. The contractor shall maintain the 
(CCSGIS) in accordance with PLP-MP-RP01, CCSGIS Maintenance Plan. 

In addition, the contractor shall identify and propose GIS applications for enhancements of 
Spaceport utilization of GIS in accordance with Technical Exhibit 2.1.1.5-01.  (Mod 235) 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

3.3.1 Computer Systems 
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The contractor shall provide operations and maintenance, sustaining engineering (SE), and 
software engineering for existing and/or new automated applications/systems supporting  KSC 
and 45th Space Wing supporting institutional and base operations disciplines as listed in 
Technical Exhibit 7.0-007. 

3.3.1.1 General Requirements. The contractor shall: 

• Provide configuration management, planning, administration, user, and implementation 
support; 

• Provide coordination, SE, and configuration control board support (including demonstrating 
systems enhancements) for the KSC led, multi-agency SPECSINTACT; 

• Develop maintain, and operate new and existing applications and Web pages and provide 
Web page audit functions in accordance with Technical Exhibit 2.1.1.5-01 and Technical 
Exhibit 3.3.1-01; 

• Conduct software engineering activities for the applications software base (applications shall 
be developed in response to users' needs); and 

• Support KSC’s users by providing problem resolution, consultation services, advice, and 
assistance 

3.3.1.2 Applications Software Engineering. The contractor shall conduct essential software 
engineering for custom applications software. Software engineering activities shall include 
analysis, design, development, testing, implementation, and maintenance. Maintenance shall 
include error correction, functional enhancement, and conversion. The contractor’s Functional 
Area Configuration Control Boards (CCBs) shall establish priorities. 

3.3.1.3 Operations and Maintenance. The contractor shall conduct day-to-day computer 
operations and maintenance for multi-user hardware systems to support processing of varying 
on-line and batch applications and schedules, and shall provide weekly update data to a 
Disaster Recovery Library that holds copies of system and backup tapes outside the data 
processing facility. In addition, the contractor shall: 

• Maintain computer tape and disk library files, program test and production libraries, and 
system boot media; 

• Support test development and implement acceptance testing for government-acquired 
hardware systems, subsystems, and components installations; 

• Prepare and verify job execution programs; 

• Perform production control and configuration control of librarian functions; 

• Provide data entry services; 

• Perform preventive and remedial maintenance; 

• Monitor vendor provided maintenance or warranty maintenance compliance; and 

• Operate the CIF computer room from 5:00 a.m. –  3:00 p.m. Monday through Friday 
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 1.  CONTRACT ID CODE PAGE OF PAGES 
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT  1 4 

2.  AMENDMENT/MODIFICATION NO. 
 

3.  EFFECTIVE DATE 4.  REQUISITION/PURCHASE REQ. NO. 5.  PROJECT NO. (If 
applicable) 

  236 August 1, 2004   
6.  ISSUED BY CODE OPOS 7.  ADMINISTERED BY (If other than Item 6) CODE  

John F. Kennedy Space Center, NASA  
Procurement Office  
Kennedy Space Center, FL  32899  

8.  NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and Zip Code)  9A.  AMENDMENT OF SOLICITATION NO. 

   
Space Gateway Support 
2411 Dulles Corner Park, Suite 500 

  

     Herndon, VA 20171-3430  9B.  DATED (SEE ITEM 11) 

   
  10A.  MODIFICATION OF CONTRACT/ORDER NO. 

  NAS10-99001 
  10B.  DATED (SEE ITEM 13) 

CODE  FACILITY CODE   August 21, 1998 
11.  THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

[    ]The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers      ]  is extended, [   ]  is not extended. 
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: 
 
(a) By completing Items 8 and 15, and returning ____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or  (c) 
By separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by virtue 
of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the 
solicitation and this amendment, and is received prior to the opening hour and date specified. 

1. ACCOUNTING AND APPROPRIATION DATA (If required) 
 
                                 13.  THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,  
                                  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

 A.  THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER 
NO. IN ITEM 10A. 

 B.  THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

X  C.  THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 
 FAR 52.243-2 Changes – Cost Reimbursement (AUG 1987) Alt II (APR 1984) 

  D.  OTHER (Specify type of modification and authority)  
E.  IMPORTANT:  Contractor [  ] is not,  [X] is required to sign this document and return  3  copies to the issuing office. 
14.  DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) 
This Change Order is effective as of 0600, August 17, 2004.  As shown in the attached pages; the operation of the NOTU 
security rover (DETEX) motor vehicle patrol is decreased from 16 hours a day, five days a week (1/16/5) and 24 hours a 
day, two days a week (1/24/2), to eight hours a day seven days a week (1/8/7), on third shift 2200-0600 hours.  This effort 
will be definitized in a future modification. 

15A.  NAME AND TITLE OF SIGNER (Type or print) 16A.  NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 
  Victoria G. Lockard Michael Wheeler 

       Director, Contracts Contracting Officer 
15B.  CONTRACTOR/OFFEROR 15C.  DATE SIGNED 16B.  UNITED STATES OF AMERICA 16C. DATE SIGNED 
       
     

    

(Signature of person authorized to sign)  (Signature of Contracting Officer)  
                NSN 7540-01-152-8070                                                                         30—105                                                                                             STANDARD FORM 30 (Rev. 10-83) 

PREVIOUS EDIION UNUSABLE                                                                                                                                                                    Prescribed by GSA 
                                                                                                                                                                                                                         FAR (48 CFR) 53.243 

 



Reply to ATTN of:  JPB/ Integration Office (Hefley)                                        16 Aug 04 
 
TO: Distribution 
 
SUBJECT: Results of Contract Change Team Meeting—CCR 04-035 
                   Decrease NOTU Rover (DETEX) security patrol support 
 
1. The Change Team was called to order at 1300 hours, 16 Aug 04, in Bldg 55150, CCAFS, room 
232. The following personnel attended. 
 
Attendee   Organization    Phone 
Ed Hefley   JPB     476-4053 
Fred Bailey   JPB     476-4046 
Larry Griffin   JP Contracting Officer   476-4011 
Mike Wheeler   JP Contracting Officer   476-4012 
Richard Sylvain  JBA     476-4024 
Jerome Davis   NOTU Security (SSP)   853-1243 
Eveann Palmer  JBOSC Contracting   853-7197 
Marilyn Scheidt  JBOSC Security Resources  853-4419 
 
2.  Understanding Requirements: Process CCR04-035 as a regular RFP. 

a. Customer Requirement: Effective 0600 hours, August 17, 2004, decrease the operation of the 
one member NOTU security rover (DETEX) motor vehicle patrol from 16 hours a day five days a 
week (1/16/5) and 24 hours a day two days a week (1/24/2) to eight hours a day seven days a week 
(1/8/7) on third shift, 2200-0600 hours. 
       b. After some discussion personnel present (Government and JBOSC) indicated they 
understood the requirement specifications and technical exhibit workload indicator changes. 
 
3. Funding: The NOTU 45 SW JON 07200000 will reflect the reduced level-of-effort labor hours. 
 
4. Contract Documents to be updated: SOW 3.1.2, No text change required. 
 
Change NAS10-99001, Section J, Attach J-3, Technical Exhibit 3.1.2-03, FY04-08 Security Posture 
Table, page 3, NOTU JON# 07200000, NOTU Rover line item, from “(1/16/5)1/24/2” to 1/8/7 
5. Action Plan: 
    a. JBOSC personnel accepted CCSMO Contracting direction to implement the new requirement 
pending a change order to be followed by request for proposal. 
  

1) CCSMO (JPB Hefley) initiate a RFP Contract Change, by completing the CCSMO 
database & Govt Estimate. 

2) CCSMO Business/Contracting Office personnel process change order and deliver RFP to  
JBOSC Contracting. Target date: To be determined by workload factors 
 

 b. JBOSC agreed to a return proposal date of not later than 22 Sep 04.  
 
 
 
JPB/Hefley/16 Aug 04/476-4053 
 
Distribution:  File & Attendees 
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AMS INPUT SHEET - MODIFICATION 
 
PREPARER: Fill in all applicable (except shaded) blocks.  Italicized blocks need not be filled in unless there are changes. 
Underlined blocks apply to New Work modifications 

 
1. Contract or Order 
Number 

 
NAS10-99001 

 
 116. Mod Prefix 

’ 
C 

 
117.  Mod Number 

 
236 

      
 
 31. Referenced 
Contract Number  

  
3. PR Number 

  
4. Closeout PR 

 

If this is a mod to an IDV order, enter the contract that the order 
was against, e.g. the FSS number.  Otherwise leave blank. 

    

 
4a. More than one PR    (Yes) (No) 

 
 

                          
4b.  Num of Linked PRs 

 
 

  
 

    
 
18. Modification Award Date........... 

 
8/24/2004 

 
      66. Effective Date  (New Work ONLY)

 
 

Enter the year, month, and day that the CO signed the modification.  
 
80. Completion Date...................... 

  
      81. Ultimate Completion Date.................. 

 

ENTER ONLY IF CHANGING CURRENT PERIOD OF PERFORMANCE 
(e.g. by exercise of option) OR DATE OF LAST DELIVERED ITEM, 
WHICHEVER IS LATER 

ENTER ONLY IF CHANGING MAXIMUM POSSIBLE PERIOD OF 
ERFORMANCE (e.g. by negotiation of a contract delivery extension).  P

 
 

 
20.  PPC (New Work ONLY).........……….. 

 
 

 
 

 
       21. Kind of Action........................………….. 

 
9 

 
 
 

 
 

 

07-Additional Work (new agreement,  
       FAR Part 6 applies),   
08-Supplemental Agreement for  
      work within scope 
     _____ Changes clause (Y)es  (N)o 
09-Change Order,  
10-Definitize Change Order,  
11-Other Administrative Action 
12-Terminate for Default (complete or partial)  
13-Terminate for Convenience  
      (complete or partial), 

 
14-Definitize Letter Contract,  
15-Exercise an Option,  
16-Order under Reporting Center’s IDC 
17-Order under Reporting Center’s BOA 
53 Mod to BOA and no other code applies 
54 Mod to Purchase/Task/Delivery Order  
      and no other code applies 
97-Funding Only Action 
98-Novation Agreement, 
99-Close Out Mod 

 
 
        26. Extent of Competition   (New Work ONLY)  

 
 

  
 

                      Competed 
          2. Sealed Bid 
          3. Competed Action – SEB 
          4. Other Competed Action 

                Not Competed 
5. Follow-on to Competed Action 
6. Other Not Competed   

  

         28. Solicitation Issue Date                                  29. Solicitation Identifier
  

 
 

 
32. Brief Mod Description  

 
Change Order 236 – Decrease NOTU Rover (DETEX) Security Patrol Support 

        (limit 100 characters) 

 
 

 
Examples: 

 
Administrative Change  –  [summarize what was 
changed] 
Change Order:  [Title or CCB reference no.] – 
[summarize] 
Mod definitizing Change Order Mod #___ 

 
  New work – [summarize work]  
  Change in task – [summarize] 
  Increase POP/Cost/Funding 
  Award Fee Earned for period ____(dates) 

  
33. CICA Applicability.... 

 
 

 
 

  
                      36.  Procurement Synopsized....................... 

 
 

1. Pre-CICA    2. Post-CICA 
3-Simplified Acquisition Procedures  
4-Commercial Item Under Test Program 

                                                                                                               (Y)es   (N)o   (U) No, due to urgency  

 
35. Contract Type.......................................………….... 

 
 

 
 

 
 

       01.  Fixed Price, Firm 
       02.  Fixed Price,  Redetermination 
       03. Fixed Price, Economic 
              Price Adjustment 
       04. Fixed Price, Incentive 
       05. Cost No Fee 

06. Cost Sharing 
07. Cost Plus Fixed Fee 
08. Cost Plus Incentive Fee 
09. Time and Materials 
10. Labor-hour 
12. Cost Plus Award Fee 

13. Fixed Price Level of Effort 
14. Fixed Price Award Fee 
15. Order dependent 
16. Combination 
17. Award Term 
18. Other 
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Contract/Modification Number 

 
NAS10-99001/Mod 236 

 
 

 
       

 
      41. Solicitation Procedures.............…………...……............      

 
  

 
40. Number of Offers Received....………………........... 

              E. NASA Research Announcement/ 
                   Announcement of Opportunity 
             L. Other Than Full and Open Competition 
                  (Includes8(a) Program) 

 

 
 
 42. Authority Other Than full and Open..…………….... 

 
 

 
       46. Contract Admin Delegated     (Y)es  (N)o.…………………… 

 
 

 A. Unique Source (1) 
B. Follow-on Contract (1) 
C. Unsolicited Research Proposal (1) 
D. Patent/Data Rights (1)  
E. Utilities (1) 
F. Standardization (1) 
G Only One Source- Other (1) 

H. Urgency (2) 
J. Mobilization, Essential R&D 
Capabilities, or  Expert Services (3) 
L. International Agreement (4) 
M. Authorized by Statute (5) 
N. Authorized for Resale (5) 
P. National Security (6) 
Q. Public Interest (7)  

If Yes, check either Blanket 
Delegation OR all that apply 
____Blanket Delegation 
____Post Award Audit 
____Security 
____Cost Accounting Standards  
____Property Administration 
 

____Transportation 
____Quality Assurance  
____Consent to Subcontract 
____Closeout 
____Engineering/Product Surveil. 
____Other 

 
50. Cost Accounting Standards Clause   (Y)es (N)o 

 
        

 
      52. Subcontracting Program Plan   …………………………….. 

 
 

  A.  Plan Not Included – No Subcontracting Possibilities 
B.  Plan Not Required 
C.  Plan Required – Incentives Not Included 
D.  Plan Required – Incentive Included 

 

 
56. Cost and Performance Reporting................ 

 
 

 
       57. Property Financial Reporting........ (Y)es  (N)o 

 
 

      N. None required      2. NF 533M only     3. NF 553M & 533Q 
  

 
 
38. Percent Performance Based.........…………..….. 

 
 

 
82. Physically Complete Y/N ____.  If Yes, enter date 

 

 
69. Mod Admin’s Code  

KQC  
70. Contracting Officer's Code 

 
KQC 

 
     71. Negotiator’s Code 

 
KQC 

 
43. Labor Statutes 

  
                  67. Security Code 

 
 

 
                                              68. Equipment Code 

 
 

 
72. COTR Last Name and First Initial 

S. Kroskey 
 

73. COTR's Org Code 
 
JP 

 
 74. Contract Funding Code 

 

 
75. Reason Not Small Business   ………………………………        

 
 

 

     A  No known sm. bus. source 
     B  SB not solicited  
     C  SB solicited and no offer received  

     D  SB solicited and offer 
was not low 
  Z  Other reason 

 

 
            55. Contract funded by Foreign Gov′t/Int′l Org

 

 
90. EPA Designated Products........................………………… 

  
     91. Recovered Materials Clauses.......................... 

 
 

A.   Purchase Contained Required Minimum Recovered Material Content 

B.   No Minimum Recovered Material Content; Unable to Competitively 
       Acquire w/in Reasonable Time 
C.  No Minimum Recovered Material Content;  Unable to Acquire at  
       Reasonable Price 
D.  No Minimum Recovered Material content;  Unable to Acquired at 
       Reasonable Performance Standards 
E.   No EPA Product(s) Required. 

 A.  FAR 52.223-4, Recovered Material Certification, 
B.  FAR 52.223-4, Recovered Material Certification and
      FAR 52.223-9, Estimate of Percentage of Recovered  
      Material Content for EPA Designated Products. 
C.   Neither clause stated in B is included in the contract. 

    
 
95. Funding Agency Code  (FIPS 95 code)…………….. 

 
 

     96. Funding Agency DODAAC Code................... 
 

This field may be blank.  If reporting an award done by 
your Center on behalf of another federal agency, and 
100% of the funding comes from that other agency, 
report the four-digit agency code (FIPS 95) of the 
funding agency.  The FIPS 95 code should be placed on 
the Purchase Request by the finance office.  A list of 
valid codes is available at 
http://FPDS.GSA.GOV/fpds/downloads.htm. 

 
 

If the award being reported in Funding Agency (Item 95) 
is for the Department of Defense (begins with 17, 21, 57, 
96CE, or 97) enter the six digit Department of Defense 
Activity Address Code (DODAAC). 

 
 

 
 
  64.  Value Engineering Clause.....……................. 

   

                                                                                                                                                                                                                                  

http://fpds.gsa.gov/fpds/downloads.htm


 
 
Contract/Modification Number 

 
NAS10-99001/Mod 236 

  
 111. Revised Fixed Price or Estimated Cost Plus Fees 

 
               FROM 

 
 

 
                  BY 

 
 

 
                     TO 

 Fixed Price or Est. Cost Fixed Price or Est. Cost  Fixed Price or Est. Cost 

$   
 $       

 
 

 
$  

Base/Fixed Fee Base/Fixed Fee Base/Fixed Fee 
 
$ 

 
 

 
$ 

 
 

 
$ 

Target Incentive Fee Target Incentive Fee Target Incentive Fee 
 
$ 

 
 

 
$ 

 
 

 
$ 

Maximum Award Fee Maximum Award Fee Maximum Award Fee 
 
$  

 
 

 
$  

 
 

 
$  

Total Price or Cost With Fees Total Cost With Fees Total Cost With Fees 
 
$  

 
 

 
$  

 
 

 
$  

  
 
110.  Total Contract Value (NOTE:  UPDATE TOTAL CONTRACT VALUE INCLUDING ALL OPTIONS, EXERCISED OR FUTURE)  

 
$2,728,985,269 

 
 

 
 

 
 

 
 

 
Award Fee Modifications 

 
    Award fee period - From......... 

 
 

 
                       To........................................ 

 
 

 
 
    Max fee available for period.... 

 
$ 

 
                       Amount Earned for period.... 

 
$ 

 
 
 

 
              Award Fee Lost.................... 

 
$ 

  
113.   Action Obligations 

 
               FROM 

 
 

 
                  BY 

 
 

 
                     TO 

Fixed Price or Est. Cost Fixed Price or Est. Cost Fixed Price or Est. Cost 
 
$ 

 
 

 
$ 

 
 

 
$ 

Total Fees Total Fees Total Fees 
 
$ 

 
 

 
$ 

 
 

 
$ 

Total Obligated Total Obligated Total Obligated 
 
$ 

 
 

 
$ 

 
 

 
$ 

 
114. Funded Through date  
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Contract/Modification Number 

 
NAS10-99001/Mod 236 

 

 
 DELIVERABLES (COMPLETE ONLY IF ITEM(S) HAVE BEEN CHANGED OR ADDED) (OPTIONAL)       

Description Due Date Revised Date Actual Date Delay Code * 
 
    1. 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
    2.  

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
    3.  

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 
    4.  

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
    5. 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
    6. 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
    7 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
    8 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
    9. 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 
  10. 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
  11. 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
  12. 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
*AMS Deliverables Delay Code 

 
               Delay 
               Code          Description of Delay
 
                  A             Testing/Inspection Delays 
 
                  B             Labor Problems 
 
                  C             Subcontractor/Supplier Late 
 
                  D             Contract Priorities/Conflicts 
 
                  E             Plant/Facility Closing 
 
                  F             Theft/Loss 
 
                 G              Unacceptable Items 
 
                 H              Contractor Claim Pending  

 
               Delay 
               Code          Description of Delay
 
                  I              Common Carrier/Transportation 
 
                  J              Untimely Provision of GFP 
 
                 K              Government Direction (e.g. Termination, 
                                  Stop Work Order, or Suspension Order) 
 
                  L             Other Government-Caused Delay 
 
                 M             Other Contract/Subcontractor-Caused 
                                  Delay 
 
                 N              Act of God    
 

  
 
 
 Period of Performance (POP) Option End Dates (Complete only if item(s) have been changed or added) 
 

 
POP Option End Date (1) 

 
  

POP Option End Date (2) 
 
 

 
 
POP Option End Date (3) 

 
  

POP Option End Date (4) 
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CCSMO          Page 1 of  3 Pages 
      

 
J3, Technical Exhibit # 3.1.2-03 (Mod 236) 

Baseline Realignment Security Posture for FY04 – 08 
 

The following FY04-08 Security Posture Baseline Realignment Table reflects Government post-9/11 
requirements. The table includes the pre-9/ll and CCRs 02-22-NOTU Security Boat Operation,  
02-31-Increased Shuttle Support, and 02-32-Increased Force Protection Safeguard requirements. 
 
It continues the 2003 Cape Port Gate concept-of-operation. Port gate is secured; access to Port is through 
the Cape South Gate into the NOTU area. Port gate may be opened as customer call-up short-term variable 
requirement. 
 
It recognizes and supports the concept that concurrently as the Air Force heritage system electronic alarms 
(ATESS) decrease, the Spaceport Shoreline Intrusion Detection System (SIDS) will be installed with 
JBOSC performing the SIDS operation and maintenance. Thereby, allowing the alarm maintenance support 
to remain unchanged. 
 
 
FY04-08 Security Posture Baseline - Table 
KSC Security 
Description Requirement 
Law Enforcement - North 1/24/7 
LC 39 Rover 1/24/7 
F Gate/VAB 1/24/7 
VAB Protection 1/24/7 
OPF Bay 1 Gate 1/24/7 
OPF Bay 3 Gate 1/24/7 
OPF Protection 1/24/7 
LCC Gate E 1/24/7 
Facility Rover 1/24/7 
Pad A Gate 1/24/7 
Pad B Gate 1/24/7 
Pad A Rover 1/24/7 
Pad B Rover 1/24/7 
Law Enforcement - South 1/24/7 
SSPF 1/24/7 
CD&SC 1/24/7 
Escort Unit 1/16/5 
Relief Rover 2/24/7 
Gate 3A 2/24/7 
Gate 2D 2/24/7 
Gate 4 2/24/7 
Law Enforcement - All Areas KSC 1/24/7 
Law Enforcement - KSCVC 1/8/7 
River Boat Patrol 1/24/7 
Air Boat Patrol 1/24/7 
CCAS E-25 FSA #1 1/8/5 
Emergency Response Team 5/24/7 
Emergency Response Team Commander 1/8/5 



Emergency Response Team Supervisors 3/8/5 
K-9 Handlers 1/24/7 
North Area Supervisor 1/24/7 
South Area Supervisor 1/24/7 
Resource Protection/(CLS) 2/8/5 
 
  
 
  
  
  
 Air Force  (CCAFS Security) 
Description Requirement 
Installation Patrols (2) 2/24/7 
Industrial Response Force (2) 2/24/7 
South Cape Response Force #1 2/24/7 
Cape Rover Response Force 1/24/7 
XY ECP 1/24/7 
South Gate 1/24/7 
South Gate Asst 1/24/7 
South Gate Overwatch 1/24/7 
South Gate Vehicle Inspector 1/12/7 
NPF Internal Response Force 1/24/7 
Atlantic Boat Response Capability 2/24/7 
Cape River Patrol (Airboat) 1/16/7 
North Area Supervisor 1/24/7 
South Area Supervisor 1/24/7 
  
  
  
ROCC - JON 57426000 Air Force  
Description Requirement 
ROCC Internal Response Force 2/24/7 
  
  
Titan - JON 82000000    
Description Requirement 
ITL SRT (2) 2/24/7 
VIB Internal Response Force 1/24/7 
SMAB Internal Response Force 1/24/7 
  
  
Titan - JON 81000000    
Description Requirement 
SMARF Internal Response Force 1/24/7 
SLC 40 Internal Response Force 1/24/7 
LOCC Internal Response Force 1/24/7 
  
 
 
 
  



Delta - JON 71000000  
Description Requirement 
SLC 17 Internal Response Force 2/24/7 
South Cape Response Force #2 1/24/7 
  
  
NOTU - JON 07200000  
Description Requirement 
NOTU Rover   1/8/7 
Marine Patrol 2/24/7 
Supervisor 1/8/5 
  
JOINT Security POOL   
Description Requirement 
Security Management  6/8/5 
Administrative Personnel 13/8/5 
Shift Ops & Scheduling Supervisors 20/8/5 
Quality & Safety 2/8/5 
Plans Supv. 3/8/5 
Resource Protection  4/8/5 
Investigations 3/8/5 
Training and CATM  13/8/5 
K-9 Supv & Handlers 3/8/5 
Boat Ops Asst & CATM Asst. 2/8/5 
Armorers & Supply Asst 13/8/5 
Badging & Supv 23/8/5 
   
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  

Deleted: (1/16/5)1/24/2

... [1]
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 1.  CONTRACT ID CODE PAGE OF PAGES 
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT  1 2 

2.  AMENDMENT/MODIFICATION NO. 
 

3.  EFFECTIVE DATE 4.  REQUISITION/PURCHASE REQ. NO. 5.  PROJECT NO. (If 
applicable) 

 237    
6.  ISSUED BY CODE OPOS 7.  ADMINISTERED BY (If other than Item 6) CODE  

John F. Kennedy Space Center, NASA  
Procurement Office  
Kennedy Space Center, FL  32899  
  

8.  NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and Zip Code)  9A.  AMENDMENT OF SOLICITATION NO. 

   
Space Gateway Support 
2411 Dulles Corner Park, Suite 500 

  

     Herndon, VA 20171-3430  9B.  DATED (SEE ITEM 11) 

   
  10A.  MODIFICATION OF CONTRACT/ORDER NO. 

  NAS10-99001 
  10B.  DATED (SEE ITEM 13) 

CODE  FACILITY CODE   August 21, 1998 
11.  THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

[    ]The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers   [    ]  is extended, [   ]  is not extended. 
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: 
 
(a) By completing Items 8 and 15, and returning ____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; 
or  (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE 
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF 
YOUR OFFER.  If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each 
telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified. 

12.  ACCOUNTING AND APPROPRIATION DATA (If required) 
             See Contracting Officer for current Accounting & Appropriation Data                
                                 13.  THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,  
                                  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

 A.  THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 
ORDER NO. IN ITEM 10A. 

 B.  THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

  C.  THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 
  

X  D.  OTHER (Specify type of modification and authority) 
  Unilateral Mod/ Contract Article G-2, Contract Funding, and FAR 52.232-22, Limitation of Funds  

E.  IMPORTANT:  Contractor [ X] is not,  [   ] is required to sign this document and return      copies to the issuing office. 
14.  DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) 
 
The purpose of this unilateral modification is to provide additional funding in the amount of $18,913,879.  These funds 
when added to the amount already obligated on the contract are estimated to be adequate for contract performance 
through 29 November 2004.   
 
This change revises Article G-2, as shown on the attached page. 
 
 
. 

 
 

 
 

 
 

Except as provided herein, all terms and conditions of the document referenced in Item 9a or 10A, as heretofore changed, remains unchanged and in full force and effect. 

15A.  NAME AND TITLE OF SIGNER (Type or print) 16A.  NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 
   MICHAEL WHEELER 

        Contracting Officer 
15B.  CONTRACTOR/OFFEROR 15C.  DATE SIGNED 16B.  UNITED STATES OF AMERICA 16C. DATE SIGNED 
      
 

 
 

BY 
      //Original signed// 

 
8/23/2004 

(Signature of person authorized to sign)  (Signature of Contracting Officer)  
                NSN 7540-01-152-8070                                                                         30--105                                                                                     STANDARD FORM 30 (Rev. 10-83) 

PREVIOUS EDIION UNUSABLE                                                                                                                                                           Prescribed by GSA      FAR (48 CFR) 53.243 

 



8/23/04 ‐ Correction was made to PLI (63) ALI (10) ‐ ($41,072).  An erroneous 
deoblication of ($41,972 vs $41,072 ‐ $900 error) was made the previous month.  This 
error was corrected by 
off setting (PR 4200081124)  by $900 ‐ Mod #237.  Rather then doing a modification 
obligating $18,914,779, I completed mod 237 (SF30) for a total of $18,913,879 ($900 
less then PR4200081124).  This corrects the amount over deobligated by $900. 
 
8/23/04 ‐ $18,935,779  input (PR 4200081124). 
    Deobligated ($21,000) for PLI #82, ALI #40 
 
7/23/04 ‐ $19,517,258 input (PR 4200075265) and $100,000 input 
          (PR 4200072268) for a total of $19,617,258.  The 
           following amounts were deobligated: 
   PLI (63) ALI (10) ‐ ($41,072) 
   PLI (75) ALI (130) ‐ ($6,237) 
   PLI (24) ALI (60) ‐ ($189,687) 
   Total de‐obligated ‐ ($236,996) 
   Cummulative funding amount ‐ $19,380,262 
 
  
 
7/19/04 ‐ Subtracted $1,675,412 (Option 4BB not exersiced) from PLI 21 
          $623,597,699 for $621,922,287.  This was done to correctly 
          reflect potential CV of $2,742,960,435. 
7/15/04 ‐ PLI 20 was reduced to zero dollars and PLI 21 was reduced by 
          $135,107,592.50 to provide the total CV for FY05 and FY06, a 
          total of $588,725,320. A new PLI was created, i.e., PLI 77 to 
          track the award of Option 1B. 
 
          Any CV added during the current period ‐ 9/30/04, will be 
          added under PLI 19 any effort for FY07 & FY08 will be added 
          on PLI 21. 
 
7/12/04 ‐ Updated CV for mod 226 on PLI 19 
 
6/23/04 ‐ De‐obligated the following amounts per PLI/ALI ($150,000)/ 
          $15,000 for a total of $165,000 (PR4200070367) 
6/23/04 ‐ Obligated $5,211,298 (PR4200070367)  the net obligated amount 
          on 6/23/04 for PR4200070367 is $5,046,298. 
5/20/04 ‐ De‐obligated the following amounts per PLI/ALI ($14,190) & 
          ($8,919) for a total of ($23,109) 
        ‐ Obligated PR 4200066178 in the amount of $10,134,773. 
5/14/04 ‐ Update CV for mods 217 (increase type 3C ceiling), mod 219 and mod 220 (11th 
award fee period) on both PLI 19 & 20. 
 
4/27/04 ‐ decrease award fee amount by $49,559 ‐ Mod 215 
 
4/19/04 ‐ De‐obligated the following amounts: PLI 24 ALI 60 ($115,000); PLI 41 ALI 160 
($1,812); PLI 41 ALI 130 ($52,079); and PLI 65 ALI 50 ($3,000) Total=$(171,891).  
Oligated $16,761,555 from PR 4200061402. 
 
4/7/04 ‐ Updated CV for mods 209, 210 and 213 on PLI 19 and PLI 20 
 
3/23/04 ‐ Add funding $37,788,993 ($38,523,993 ‐ $735,000) 
          $34,989,808 (cost) $2,799,185 (fee) PR#4200057327 
3/19/04 ‐ Updated CV for mods 204, 207, 208 on PLI 19 and 20. 
 
2/23/04 ‐ Add funding $34,153,549 (cost) $2,732,284 (fee) for a total 
          of $36,885,833 including deobs described below 
2/23/04 ‐ $37,155,573 input with $269,740 De‐obligated as follows: 
          PLI 24/ALI 60 ($200,000), PLI 61/ALI 60 ($54,740) & 



          PLI 41/ALI 140 ($15,000) 
 
2/19/04 ‐ Reduced Total Value on all PLIs for funding (only) to zero 
        ‐ Reduced PLI 19 to reflect thru mod 203 to current CV 
        ‐ Reduced PLI 20 to reflect thru mod 203 to correct option 
          amounts 
1/14/04 ‐ KS9A2D13 added this text message at request of CC. 
Mod 202 ‐ Add Funding 1/23/04 $13,531,498  $12,529,165 (cost) $1,002,333 (fee) 
Mod 198 ‐ Add funding of $40,474,401 
Mod 196 ‐ Add funding of $48,999,646 
Mod 195 ‐ deobligate $1,200,000 10/31/03/obligate $10,452,880.56 for total of 
$9,252,880.56 
Mod 187 ‐ Adds funding of $11,087,882 9/30/03 
Mod 187 ‐ Adds funding of $7,095,190 9/30/03 
Mod 187 ‐ Adds funding of $199,929 9/30/03 
Mod 186 ‐ deobligate $518,000 9/25/03 for total of $1,276,085,258 
Mod 186 ‐ Adds funding of $10,452,219.98 9/25/03 
Mod 186 ‐ Adds funding of $4,844,353 9/25/03 
Mod 186 ‐ Adds funding of $1,695,661.06 9/25/03 
Mod 186 ‐ Adds funding of $1,137,404.00 9/25/03 
Mod 186 ‐ Adds funding of $191,066.51 9/25/03 
Mod 186 ‐ Total value added $17,802,704.55 
Mod 184 ‐ deobligates $30,000 9/11/03 for total of $4,307,024 
Mod 184 ‐ Adds funding of $4,337,024 9/10/03 
Mod 180 ‐ Adds funding of $2,313,916 8/21/03 
Mod 178 ‐ Updates contract value; SAP/AMS in sync 8/13/03 
Mod 177 ‐ Adds funding of $2,418,217 7/25/03 
Mod 174 ‐ De‐obligates $1,051,928 7/18/03 
Mod 173 ‐ De‐obligates $250K AF funding 7/1/03 
Mod 172 ‐ Updates Contract Value 6/30/03 
Mod 169 ‐ Corrected math error of contract value 6/30/03 
Mod 171 ‐ Adds funding of $26,702,592 6/20/03 
Mod 169 ‐ Exercises FY04 Option 6/6/03 $287,712,379 
Mod 166 ‐ Adds funding of 3,478,041 5/14/03 
Mod 165 ‐Updates contract value 6/4/03 
Mod 163 ‐ Increased contract value & updated funding information 
 
Modification 158 ‐ The purpose of this modification is to provide additional funding in 
the amount of $1,027,256. 
 
Modification 164 adds incremental funding of $22,654,077 
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AMS INPUT SHEET - MODIFICATION 
 
PREPARER: Fill in all applicable (except shaded) blocks.  Italicized blocks need not be filled in unless there are changes. 
Underlined blocks apply to New Work modifications 

 
1. Contract or Order 
Number 

 
NAS10-99001 

 
 116. Mod Prefix 

 
A  

 
117.  Mod Number 

 
237 

      
 
 31. Referenced 
Contract Number  

  
3. PR Number 

  
4. Closeout PR 

 

If this is a mod to an IDV order, enter the contract that the order 
was against, e.g. the FSS number.  Otherwise leave blank. 

    

 
4a. More than one PR    (Yes) (No) 

 
 

                          
4b.  Num of Linked PRs 

 
 

  
 

    
 
18. Modification Award Date........... 

 
2004/08/23 

 
      66. Effective Date  (New Work ONLY)

 
 

Enter the year, month, and day that the CO signed the modification.  
 
80. Completion Date...................... 

 
 
 
              

 
      81. Ultimate Completion Date.................. 

 
 
 
 

ENTER ONLY IF CHANGING CURRENT PERIOD OF PERFORMANCE 
(e.g. by exercise of option) OR DATE OF LAST DELIVERED ITEM, 
WHICHEVER IS LATER 

ENTER ONLY IF CHANGING MAXIMUM POSSIBLE PERIOD OF 
PERFORMANCE (e.g. by negotiation of a contract delivery extension).  
 

 
 
20.  PPC (New Work ONLY).........……….. 

 
 

 
 

 
       21. Kind of Action........................………….. 

 
97 

 
 
 

 
 

 

07-Additional Work (new agreement,  
       FAR Part 6 applies),   
08-Supplemental Agreement for  
      work within scope 
     _____ Changes clause (Y)es  (N)o 
09-Change Order,  
10-Definitize Change Order,  
11-Other Administrative Action 
12-Terminate for Default (complete or partial)  
13-Terminate for Convenience  
      (complete or partial), 

 
14-Definitize Letter Contract,  
15-Exercise an Option,  
16-Order under Reporting Center’s IDC 
17-Order under Reporting Center’s BOA 
53 Mod to BOA and no other code applies 
54 Mod to Purchase/Task/Delivery Order  
      and no other code applies 
97-Funding Only Action 
98-Novation Agreement, 
99-Close Out Mod 

 
 
        26. Extent of Competition   (New Work ONLY)  

 
 

  
 

                      Competed 
          2. Sealed Bid 
          3. Competed Action – SEB 
          4. Other Competed Action 

                Not Competed 
5. Follow-on to Competed Action 
6. Other Not Competed   

  

         28. Solicitation Issue Date                                  29. Solicitation Identifier
  

 
 

 
32. Brief Mod Description  

The purpose of this modification is to add funding in the amount of $18,913,879.   

        (limit 100 characters) 

 
 

 
Examples: 

 
Administrative Change  –  [summarize what was 
changed] 
Change Order:  [Title or CCB reference no.] – 
[summarize] 
Mod definitizing Change Order Mod #___ 

 
  New work – [summarize work]  
  Change in task – [summarize] 
  Increase POP/Cost/Funding 
  Award Fee Earned for period ____(dates) 

  
33. CICA Applicability.... 

 
 

 
 

  
                      36.  Procurement Synopsized....................... 

 
 

1. Pre-CICA    2. Post-CICA 
3-Simplified Acquisition Procedures  
4-Commercial Item Under Test Program 

                                                                                                               (Y)es   (N)o   (U) No, due to urgency  

 
35. Contract Type.......................................………….... 

 
 

 
 

 
 

       01.  Fixed Price, Firm 
       02.  Fixed Price,  Redetermination 
       03. Fixed Price, Economic 
              Price Adjustment 
       04. Fixed Price, Incentive 
       05. Cost No Fee 

06. Cost Sharing 
07. Cost Plus Fixed Fee 
08. Cost Plus Incentive Fee 
09. Time and Materials 
10. Labor-hour 
12. Cost Plus Award Fee 

13. Fixed Price Level of Effort 
14. Fixed Price Award Fee 
15. Order dependent 
16. Combination 
17. Award Term 
18. Other 
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Contract/Modification Number 

 
NAS10-99001/Mod 237 

 
 

 
       

 
      41. Solicitation Procedures.............…………...……............      

 
  

 
40. Number of Offers Received....………………........... 

              E. NASA Research Announcement/ 
                   Announcement of Opportunity 
             L. Other Than Full and Open Competition 
                  (Includes8(a) Program) 

 

 
 
 42. Authority Other Than full and Open..…………….... 

 
 

 
       46. Contract Admin Delegated     (Y)es  (N)o.…………………… 

 
 

 A. Unique Source (1) 
B. Follow-on Contract (1) 
C. Unsolicited Research Proposal (1) 
D. Patent/Data Rights (1)  
E. Utilities (1) 
F. Standardization (1) 
G Only One Source- Other (1) 

H. Urgency (2) 
J. Mobilization, Essential R&D 
Capabilities, or  Expert Services (3) 
L. International Agreement (4) 
M. Authorized by Statute (5) 
N. Authorized for Resale (5) 
P. National Security (6) 
Q. Public Interest (7)  

If Yes, check either Blanket 
Delegation OR all that apply 
____Blanket Delegation 
____Post Award Audit 
____Security 
____Cost Accounting Standards  
____Property Administration 
 

____Transportation 
____Quality Assurance  
____Consent to Subcontract 
____Closeout 
____Engineering/Product Surveil. 
____Other 

 
50. Cost Accounting Standards Clause   (Y)es (N)o 

 
        

 
      52. Subcontracting Program Plan   …………………………….. 

 
 

  A.  Plan Not Included – No Subcontracting Possibilities 
B.  Plan Not Required 
C.  Plan Required – Incentives Not Included 
D.  Plan Required – Incentive Included 

 

 
56. Cost and Performance Reporting................ 

 
 

 
       57. Property Financial Reporting........ (Y)es  (N)o 

 
 

      N. None required      2. NF 533M only     3. NF 553M & 533Q 
  

 
 
38. Percent Performance Based.........…………..….. 

 
 

 
82. Physically Complete Y/N ____.  If Yes, enter date 

 

 
69. Mod Admin’s Code  

KQC  
70. Contracting Officer's Code 

KQC  
     71. Negotiator’s Code 

 
KQC 

 
43. Labor Statutes 

  
                  67. Security Code 

 
 

 
                                              68. Equipment Code 

 
 

 
72. COTR Last Name and First Initial 

 
 

73. COTR's Org Code 
 
 

 
 74. Contract Funding Code 

 

 
75. Reason Not Small Business   ………………………………        

 
 

 

     A  No known sm. bus. source 
     B  SB not solicited  
     C  SB solicited and no offer received  

     D  SB solicited and offer 
was not low 
  Z  Other reason 

 

 
            55. Contract funded by Foreign Gov′t/Int′l Org

 

 
90. EPA Designated Products........................………………… 

  
     91. Recovered Materials Clauses.......................... 

 
 

A.   Purchase Contained Required Minimum Recovered Material Content 

B.   No Minimum Recovered Material Content; Unable to Competitively 
       Acquire w/in Reasonable Time 
C.  No Minimum Recovered Material Content;  Unable to Acquire at  
       Reasonable Price 
D.  No Minimum Recovered Material content;  Unable to Acquired at 
       Reasonable Performance Standards 
E.   No EPA Product(s) Required. 

 A.  FAR 52.223-4, Recovered Material Certification, 
B.  FAR 52.223-4, Recovered Material Certification and
      FAR 52.223-9, Estimate of Percentage of Recovered  
      Material Content for EPA Designated Products. 
C.   Neither clause stated in B is included in the contract. 

    
 
95. Funding Agency Code  (FIPS 95 code)…………….. 

 
 

     96. Funding Agency DODAAC Code................... 
 

This field may be blank.  If reporting an award done by 
your Center on behalf of another federal agency, and 
100% of the funding comes from that other agency, 
report the four-digit agency code (FIPS 95) of the 
funding agency.  The FIPS 95 code should be placed on 
the Purchase Request by the finance office.  A list of 
valid codes is available at 
http://FPDS.GSA.GOV/fpds/downloads.htm. 

 
 

If the award being reported in Funding Agency (Item 95) 
is for the Department of Defense (begins with 17, 21, 57, 
96CE, or 97) enter the six digit Department of Defense 
Activity Address Code (DODAAC). 

 
 

 
 
  64.  Value Engineering Clause.....……................. 

   

                                                                                                                                                                                                                                  

http://fpds.gsa.gov/fpds/downloads.htm


 
 
Contract/Modification Number 

 
NAS10-99001/Mod 237 

  
 111. Revised Fixed Price or Estimated Cost Plus Fees 

 
               FROM 

 
 

 
                  BY 

 
 

 
                     TO 

 Fixed Price or Est. Cost Fixed Price or Est. Cost  Fixed Price or Est. Cost 

$  
 $                  

 
 

 
$ 

Base/Fixed Fee Base/Fixed Fee Base/Fixed Fee 
 
$ 

 
 

 
$ 

 
 

 
$ 

Target Incentive Fee Target Incentive Fee Target Incentive Fee 
 
$ 

 
 

 
$ 

 
 

 
$ 

Maximum Award Fee Maximum Award Fee Maximum Award Fee 
 
$ 

 
 

 
$ 

 
 

 
$ 

Total Price or Cost With Fees Total Cost With Fees Total Cost With Fees 
 
$ 

 
 

 
$  

 
 

 
$ 

  
 
110.  Total Contract Value (NOTE:  UPDATE TOTAL CONTRACT VALUE INCLUDING ALL OPTIONS, EXERCISED OR FUTURE)  

 
$2,729,208,894 (mod 233) 

 
 

 
 

 
 

 
 

 
Award Fee Modifications 

 
    Award fee period - From......... 

 
 

 
                       To........................................ 

 
 

 
 
    Max fee available for period.... 

 
$ 

 
                       Amount Earned for period.... 

 
$ 

 
 
 

 
              Award Fee Lost.................... 

 
$ 

  
113.   Action Obligations  FOR FUNDING ONLY 

 
               FROM 

 
 

 
                  BY 

 
 

 
                     TO 

Fixed Price or Est. Cost Fixed Price or Est. Cost Fixed Price or Est. Cost 
 
$1,435,030,223 

 
 

 
$17,512,851 

 
 

 
$1,452,543,075 

Total Fees Total Fees Total Fees 
$115,819,879  

 
 
$1,401,028 

 
 

 
$117,220,907 

Total Obligated Total Obligated Total Obligated 
 
$1,550,850,102 

 
 

 
$18,913,879 

 
 

 
$1,569,763,982 

 
114. Funded Through date 2004/11/30 
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Contract/Modification Number 

 
NAS10-99001/Mod 237 

 

 
 DELIVERABLES (COMPLETE ONLY IF ITEM(S) HAVE BEEN CHANGED OR ADDED) (OPTIONAL)       

Description Due Date Revised Date Actual Date Delay Code * 
 
    1. 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
    2.  

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
    3.  

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 
    4.  

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
    5. 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
    6. 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
    7 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
    8 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
    9. 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 
  10. 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
  11. 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
  12. 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
*AMS Deliverables Delay Code 

 
               Delay 
               Code          Description of Delay
 
                  A             Testing/Inspection Delays 
 
                  B             Labor Problems 
 
                  C             Subcontractor/Supplier Late 
 
                  D             Contract Priorities/Conflicts 
 
                  E             Plant/Facility Closing 
 
                  F             Theft/Loss 
 
                 G              Unacceptable Items 
 
                 H              Contractor Claim Pending  

 
               Delay 
               Code          Description of Delay
 
                  I              Common Carrier/Transportation 
 
                  J              Untimely Provision of GFP 
 
                 K              Government Direction (e.g. Termination, 
                                  Stop Work Order, or Suspension Order) 
 
                  L             Other Government-Caused Delay 
 
                 M             Other Contract/Subcontractor-Caused 
                                  Delay 
 
                 N              Act of God    
 

  
 
 
 Period of Performance (POP) Option End Dates (Complete only if item(s) have been changed or added) 
 

 
POP Option End Date (1) 

 
  

POP Option End Date (2) 
 
 

 
 
POP Option End Date (3) 

 
  

POP Option End Date (4) 
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NAS10-99001 Mod No. 233

ARTICLE B-3   CONTRACT VALUE

The contract value is summarized below:

Contract Period Estimated Cost Available Award Fee* Contract Value

Phase-In Period
(Sept 1998) $1,113,486 $1,113,486

Basic Period Thru 230
10/01/98-09/30/00 $397,214,790 $23,373,346 $420,588,136
Neg. Cost Overrun $9,200,000 $0 $9,200,000
Mod No. $0 $0 $0
Total FY99-FY00 $406,414,790 $23,373,346 $429,788,136

(10/01/00-09/30/01) $216,074,907 $13,037,357 $229,112,264
Neg. Cost Overrun $18,804,377 $0 $18,804,377
Mod No. $0 $0 $0
Total FY01 $234,879,284 $13,037,357 $247,916,641

(10/01/01-09/30/02) $231,890,812 $14,034,896 $245,925,708
Neg. Cost Overrun $19,865,904 $0 $19,865,904
Mod No. $0 $0 $0
Total FY02 $251,756,716 $14,034,896 $265,791,612

(10/01/02-09/30/03) $243,754,933 $15,154,232 $258,909,165
Neg. Cost Overrun $22,426,471 $0 $22,426,471
Mod No.   $0 $0 -                                
Total FY03 $266,181,404 $15,154,232 $281,335,636
TOTAL BASIC PERIOD $1,160,345,680 $65,599,831 $1,225,945,511

 

Option 1A
(10/01/03-09/30/04) $251,772,759 $16,349,233 $268,121,992
Neg Cost Overrun $22,135,767 $0 $22,135,767
Mod No.233 $207,060 $16,565 $223,625
Total FY04 $274,115,586 $16,365,798 $290,481,384

Option 3BA
(10/01/03-09/30/04) $2,322,030 $185,762 $2,507,792

Option 5BA
(10/01/03-09/30/04) $321,092 $25,687 $346,779
TOTAL OPTION 1A PERIOD $276,758,708 $16,577,247 $293,335,955

 

Basic Period Sep 98-30 Sep 03

 
Option Period 1 Oct 03 - 30 Sept 04



NAS10-99001 Mod No. 233

Contract Period Estimated Cost Available Award Fee* Contract Value

Options Thru Mod 230
OPTION 1B
(10/01/04-09/30/05) $245,992,319 $16,119,885 $262,112,204
Neg Cost Overrun $25,895,945 $0 $25,895,945
Mod No. $0 $0 $0
Total FY05 $271,888,264 $16,119,885 $288,008,149

(10/01/05-09/30/06) $248,993,051 $16,302,892 $265,295,943
Neg. Cost Overrun $29,101,654 $0 $29,101,654
Mod No. $0 $0 $0
Total FY06 $278,094,705 $16,302,892 $294,397,597

Option 3BB
10/01/04-09/30/05 $2,391,149 $191,292 $2,582,441
10/01/05-09/30/06 $2,477,883 $198,231 $2,676,114
Total Option 3BB $4,869,032 $389,523 $5,258,555

Option 5BB
10/01/04-09/30/05 $331,342 $26,507 $357,849
10/01/05-09/30/06 $331,781 $26,542 $358,323
Total Option 5BB $663,123 $53,049 $716,172
TOTAL OPTION 1B Period $555,515,124 $32,865,349 $588,380,473

 
TOTAL CONTRACT  
VALUE SEP98-SEP06 $1,992,619,512 $115,042,427 $2,107,661,939

    
*Earned fees for past periods plus the available fees for future periods.
Exercised options are moved above the Total Contract Value Line.

Contract Period Estimated Cost Available Award Fee* Contract Value

OPTION 1C
(10/01/06-9/30/07) $254,110,531 $16,632,170 $270,742,701
Neg. Cost Overrun $31,867,270 $0 $31,867,270
Mod No. $0 $0 $0
Total FY07 $285,977,801 $16,632,170 $302,609,971

(10/01/07-9/30/08) $260,474,816 $17,035,985 $277,510,801
Neg. Cost Overrun $33,448,837 $0 $33,448,837
Mod No. $0 $0 $0
Total FY08 $293,923,653 $17,035,985 $310,959,638

Option Periods 1 Oct 06 - 30 Sep 08

Option Period 1 Oct 04 - 30 Sept 06



NAS10-99001 Mod No. 233

Option Periods 1 Oct 06 - 30 Sep 08 Cont.
Option 3BC  
10/01/06-09/30/07 $2,539,810 $203,185 $2,742,995
10/01/07-09/30/08 $2,621,598 $209,728 $2,831,326
Total Option 3BC $5,161,408 $412,913 $5,574,321

Option 4BB 
10/01/04-09/30/05 $0 $0 $0
10/01/05-09/30/06 $0 $0 $0
Total Option 4BB $0 $0 $0

Option 4BC
10/01/06-09/30/07 $775,654 $62,053 $837,707
10/01/07-09/30/08 $775,654 $62,052 $837,706
Total Option 4BC $1,551,308 $124,105 $1,675,413

Option 5BC
10/01/06-09/30/07 $332,204 $26,576 $358,780
10/01/07-09/30/08 $341,511 $27,321 $368,832
Total Option 5BC $673,715 $53,897 $727,612
TOTAL OPTION 1C Period $587,287,885 $34,259,070 $621,546,955

TOTAL CONTRACT
VALUE INC. OPTIONS $2,579,907,397 $149,301,497 $2,729,208,894

 
*Earned fees for past periods plus the available fees for future periods
Exercised options are moved above the Total Contract Value Line.



NAS10-99001 Mod 235

Available 
Award Fee 

Through Mod 
233

Total Award 
Fee For 
Mod 235

Adjusted 
Available 

Award Fee 

Earned 
Award Fee 
Mod 233

Earned 
Award Fee 

Mod 

Earned 
Award Fee 

Award Fee 
Score and 

Mod

10/01/98 03/31/99 $7,751,315 $7,751,315 $6,201,701  $6,201,701 80% Mod 15
04/01/99 09/30/99 $6,103,304 $6,103,304 $4,910,222  $4,910,222 80% Mod 36
10/01/99 03/31/00 $7,856,460 $7,856,460 $6,756,375  $6,756,375 86% Mod 57
04/01/00 09/30/00 $6,476,529 $6,476,529 $5,505,049  $5,505,049 85% Mod 75
10/01/00 03/31/01 $7,583,762 $7,583,762 $6,750,060  $6,750,060 89% Mod 99
04/01/01 09/30/01 $6,970,790 $6,970,790 $6,287,297  $6,287,297 91%Mod118
10/01/01 03/31/02  $5,857,821 $5,857,821 $5,329,694  $5,329,694 91%Mod127
04/01/02 09/30/02 $9,787,151 $9,787,151 $8,705,202 $8,705,202 92%Mod147
10/01/02 03/31/03 $8,049,199  $8,049,199 $7,535,814  $7,535,814 94%Mod167
04/01/03 09/30/03 $8,045,641 $8,045,641 $7,618,416 $7,618,416 95%Mod194
10/01/03 03/31/04 $8,080,750 $8,080,750 $7,757,520 $7,757,520 96%Mod220
04/01/04 09/30/04 $8,819,728 $5,737 $8,825,465  
10/01/04 03/31/05 $8,166,538 $88,120 $8,254,658
04/01/05 09/30/05 $8,171,147 $90,162 $8,261,309
10/01/05 03/31/06 $8,263,242 $79,081 $8,342,323
04/01/06 09/30/06 $8,264,422 $80,895 $8,345,317

BASIC SUBTOTAL $124,246,799 $343,995 $124,591,794  $115,386,422 Earned & Available

 
 

10/01/06 03/31/07 $8,316,046 $82,570 $8,398,616  
04/01/07 09/30/07 $8,317,124 $86,399 $8,403,523  
10/01/07 03/31/08 $8,510,983 $87,484 $8,598,467
04/01/08 09/30/08 $8,523,999 $89,377 $8,613,376

OPTION SUBTOTAL $33,668,152 $345,830 $34,013,982
GRAND TOTAL $157,914,951 $689,825 $158,605,776

 
  
  

 

BASIC PERIOD OF 
PERFORMANCE

OPTION PERIOD

ARTICLE B-4     AWARD FEE  

The amount of award fee earned, if any, shall be determined in accordance with Section J, 
Attachment J-8, Award Fee Evaluation Plan, and other provisions of this contract as 
applicable.  The following specifies by award fee period the amount of available award fee, the 
amount of earned award fee, and the award fee score.  



NAS10-99001 Mod No. 237

CONTRACT FUNDING 

Pursuant to FAR Clause 52.232.22, Limitation of Funds, funds presently allotted to this contract and 
the period through which they are estimated to be adequate are specified in the table below:

The below table is created with the beginning values based on modification 207

Total 
  Funded  Funded  Funded ADEQUATE

As of MOD Contract Value Cost Fee Cost/Fee THROUGH
Subtotal as 
of Mod 207 $1,521,089,831 $1,352,699,779 $109,233,443 $1,461,933,222 6/25/2004

208 $234,534
209 $472,281
210 $161,515
211 $34,989,808 $2,799,185 $37,788,993 8/1/2004
213 $335,666
214 $0
215 -$49,559
216 $0
217 $9,694,805
218 $15,360,800 $1,228,864 $16,589,664 9/21/2004
219 $462,056
220 -$323,129
221 $9,362,652 $749,012 $10,111,664 9/28/2004
224 $4,672,498 $373,800 $5,046,298
226 $234,828
228 $588,725,320
229 -$13,254,987   
230 -$344,847
231 $17,944,687 $1,435,575.00 $19,380,262.00 11/3/2004
233 $223,625
235 $4,643,926
237 $17,512,851 $1,401,028.00 $18,913,879.00 11/29/2004

TOTAL $2,112,305,865 $1,452,543,075 $117,220,907 $1,569,763,982  
  
    
  
   
  
    
  
    

ARTICLE G-2



CONTRACT DISTRIBUTION CHECKLIST 
NAS10-99001 

MOD NO.237 
    DISTRIBUTED 
  SIGNED COPIES  DATE BY 

X 1 ACCOUNTS PAYABLE (GG-B-C2)                  
X 1 CONTRACTOR      MAILED 8/23/04 MW 
          
  CONFORMED COPIES  

ACTION NO. OF 
COPIES 

 
SENT TO 

 
CODE/ADDRESS 

 1 PR ORIGINATOR (Office code or symbol)  
X 2 CONTRACT SPECIALIST  * (Original, Master) + Extras (Specify No.)  
 1 PROCUREMENT QUALITY BRANCH PH-P3 

X 1 SUPPLY  & EQUIPMENT TA-E1/B. Denis 
 1 TRANSPORTATION OFFICER TA-E1/L. Carroll 

X      1 CHIEF COUNSEL CC-A 
      1 PATENT COUNSEL CC-A/R. Heald 

X 1 TECHNOLOGY UTILIZATION YA-C1/D. Makufka 
X      1 LABOR RELATIONS STAFF QA-A-1 (S. Haddad\L. 

Furis) 
      4 DCASMA DELEGATION    (NEW AWDS/MODS) PH-P3 

X 1 EQUAL  OPPORTUNITY OFFICE AJ 
X 1 INDUSTRIAL PROPERTY  TA-E1/ 
      1 SBA REGIONAL OFFICE (Include envelope with 

address) 
                                               
    
    
    
                        
                        

X 1      PROCUREMENT OFFICE      OP 
                        

X 4           INSTALLATION OPERATIONS      TA-A 
                        
                        
                        
                        
    
    
    

TOTAL         
CONTRACT SPECIALIST: 
MICHAEL WHEELER, 476-4012 

CONFORMED COPIES DISTRIBUTED BY: DATE: 

       
*DISTRIBUTION NOTES: 
 
1. Group without an “X” in the Action Column:  Place an “X” in the Action Column for those that require a copy of the 

contract. 
 
2. Place additional distribution requirements in the vacant spaces, indicating number of copies, proper office codes, and 

name of person concerned with receiving the contract. 
 

3. Any distribution requiring mailing off the Center to be accompanied by a label or envelope addressed to the 
addressee.  (Mail going to 45SW/PAFB requires no label.) 
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 1.  CONTRACT ID CODE PAGE OF PAGES 
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT  1 21 

2.  AMENDMENT/MODIFICATION NO. 
 

3.  EFFECTIVE DATE 4.  REQUISITION/PURCHASE REQ. NO. 5.  PROJECT NO. (If 
applicable) 

  238 August 24, 2004   
6.  ISSUED BY CODE OPOS 7.  ADMINISTERED BY (If other than Item 6) CODE  

John F. Kennedy Space Center, NASA  
Procurement Office  
Kennedy Space Center, FL  32899  

8.  NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and Zip Code)  9A.  AMENDMENT OF SOLICITATION NO. 

   
Space Gateway Support 
2411 Dulles Corner Park, Suite 500 

  

     Herndon, VA 20171-3430  9B.  DATED (SEE ITEM 11) 

   
  10A.  MODIFICATION OF CONTRACT/ORDER NO. 

  NAS10-99001 
  10B.  DATED (SEE ITEM 13) 

CODE  FACILITY CODE   August 21, 1998 
11.  THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

[    ]The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers      ]  is extended, [   ]  is not extended. 
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: 
 
(a) By completing Items 8 and 15, and returning ____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or  (c) 
By separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by virtue 
of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the 
solicitation and this amendment, and is received prior to the opening hour and date specified. 

1. ACCOUNTING AND APPROPRIATION DATA (If required) 
 
                                 13.  THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,  
                                  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

 A.  THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER 
NO. IN ITEM 10A. 

 B.  THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

X  C.  THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 
 FAR 52.243-2 Changes – Cost Reimbursement (AUG 1987) Alt II (APR 1984) 

  D.  OTHER (Specify type of modification and authority)  
E.  IMPORTANT:  Contractor [  ] is not,  [X] is required to sign this document and return  3  copies to the issuing office. 
14.  DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) 
This purpose of this Change Order is to provide cleaning procedures in response to the Contractor’s Request for 
Information/Clarification, attached and dated 8/20/2004.  This will be a no cost change order in which the completion date 
will be extended from 9/30/2004 to 12/31/2004.   
 
In consideration of the modification agreed to herein, the contractor hereby releases the government from any all liability 
under this contract for further equitable adjustments attributable to such facts and circumstances giving rise to the 
proposal for adjustment.  
 
 

15A.  NAME AND TITLE OF SIGNER (Type or print) 16A.  NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 
  Victoria G. Lockard Michael Wheeler 

       Director, Contracts Contracting Officer 
15B.  CONTRACTOR/OFFEROR 15C.  DATE SIGNED 16B.  UNITED STATES OF AMERICA 16C. DATE SIGNED 
       
     

    

(Signature of person authorized to sign)  (Signature of Contracting Officer)  
                NSN 7540-01-152-8070                                                                         30—105                                                                                             STANDARD FORM 30 (Rev. 10-83) 
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1.0 INTRODUCTION 
 

1.1 This procedure describes a pig cleaning process.  This process is equivalent to pig 
cleaning processes previously used to reach an acceptable cleanliness level for industrial 
inert gas distribution systems at Kennedy Space Center, FL.  This cleaning procedure 
outlines the general requirements for cleaning, inspecting, and packaging items used for 
the production, storage, or distribution of gaseous nitrogen (GN2) and gaseous helium 
(GHe). 

 
1.2 The contractor shall submit information describing past performance information on 

three pipeline cleaning projects performed within the last two years that utilized a pig 
cleaning process.  Provide the most relevant information demonstrating the contractor’s 
ability to perform the proposed effort.  Include rationale supporting the contractor’s 
assertion of relevance. 

 
2.0 SCOPE 
 

2.1 The scope of work encompasses the carbon steel 4-inch and 3-inch GN2 and GHe piping 
systems from the converter Compressor Facility (CCF) (K7-0486) to the Vehicle 
Assembly Building (VAB) and to Launch Complex 39-A (LC-39A) and Launch 
Complex 39-B (LC-39B). 

 
2.2 The above referenced GN2 and GHe systems shall meet or exceed a particulate 

contamination and NVR level equivalent to Level 1000A as defined in specification 
KSC-C-123 Revision H. 

 
3.0 REFERENCED DOCUMENTS 
 

3.1 KSC-C-123, Revision H, Surface Cleanliness of Fluid Systems, Specification for  
 
3.2 SE-S-0073, Revision G, Specification Fluid Procurement and Use Control 
 
3.3 ASTM F312 – 97, Standard Test Methods for Microscopical Sizing and Counting 

Particles from Aerospace Fluids on Membrane Filters 
 
4.0 REQUIRED CLEANLINESS LEVEL AND SIGNIFICANCE
 
4.1 The presence of the following contaminants can result in system fires, explosions or dangerous 

mechanical malfunctions and shall therefore be removed using this cleaning procedure: 
 

4.1.1 Hydrocarbon oils or greases.  
 
4.1.2 Particulate matter, including loose or loosely adherent rust or mill scale, shop 

dirt, sandblast media, filings, chips, loose weld spatter, or other welding related 
material (slag, wire, tacks, push-through, etc.).  
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4.1.3 Films which are organic, potentially migratory, or a source of particulate 

including conventional paints, varnishes, fluxes, or organic rust protectorants.  
 
4.1.4 Water.  
 
4.1.5 Unapproved pipe-thread lubricants, gasket sealants, or anti-seize compounds 

 
4.2 The following types of contamination are allowed to remain on the basis that they are not 

migratory and are not organic in nature:  
 

4.2.1 Tightly adherent mill scale or weld spatters.  
 
4.2.2 Tightly adherent, thin, hard water films (i.e., calcium carbonate).  
 
4.2.3 Light, adherent, non-blooming, non-migrating rust film  
 
4.2.4 Other adherent inorganic thin film stains or discoloration generally resulting from 

oxidation, heat treating effects, or surface discoloration from the cleaning 
process. 

 
4.3 The following is the minimum level of required cleanliness for certification:  
 

4.3.1 Non-volatile residue (NVR) = 1.0 mg / 0.1m2 equivalent to KSC-C-123, Revision 
H Level A 

 
4.3.2 Solids / Particulates= equivalent to KSC-C-123, Revision H Level 1000 
 

Particulate Matter Contamination Level 
Level 1000 

< 500 Unlimited 
500 to 750 34 
> 750 to 1000 5 
> 1000 0 

 
4.3.3 Visual inspection not required. 

 
5.0 MATERIAL 
 

5.1 The following listed materials will be required to process the GN2 or GHe piping system 
to cleanliness level described herein.  Other materials not listed may be required from 
time to time to support the cleaning operations. NASA / TA-E3 Propellants and Life 
Support will approve prior to use.  Material certifications where required will be 
maintained on file for review. 
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Material    Requirement 

 
  5.1.1 Nitrogen Gas (NASA Supplied)  MIL-P-27401, Type 1, Grade B 
 
  5.1.2 Citrikleen HD (West Penetone)  As Required 
 
  5.1.3 Isopropyl Alcohol   TT-I-735 Grade A 
 
  5.1.4 Ammonium Hydroxide   Buffering Agent, reagent 
 
  5.1.5 Deionized (DI) Water   50,000 ohms (minimum) 
 
  5.1.6 Girard Polly-Pigs (or equivalent) As Required (A / R) 
 
 
6.0 FACILITIES AND EQUIPMENT 
 

6.1 Mobile chemical cleaning, flushing equipment and support facilities examples are listed 
below but not limited to: 

 
6.1.1 Chemical tanks, pumps, filter, valves, and Girard Polly-Pigs (or equivalent).  

Pig substitution requires approval from NASA, TA-E3, Propellants and Life 
Support.  See Attachment A for cleaning pig descriptions. 

 
6.1.2. Chemical hoses 

 
6.1.3 System flanges, fittings, gaskets and nuts with bolts 

 
6.1.4 Waste tanks and / or D.O.T chemical storage drums suitable for transportation 

as appropriate for intended service 
 

6.2. Safety Equipment as needed (may include but not limited to): 
 

6.2.1 Safety Showers 
 

6.2.2 Eye Wash 
 
6.2.3 Acid and Solvent Safety Suits 
 
6.2.4 Face Shield and Goggles 
 
6.2.5 Rubber Gloves and Boots 
 
6.2.6 Signs, Barriers, Tape and Rope 
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6.3 MSDS Sheets for all chemical products 

 
6.4 Secondary containment for all equipment tanks / containers or drums holding hazardous 

materials shall be provided by the cleaning contractor to capture any potentially released 
material.  Containment systems shall be approved by NASA, TA-E3, Propellants and 
Life Support to capture any potentially released materials. 

 
6.5 Calibrated flow meters and gauges with calibration documentation within the last six 

months. 
 
7.0 GENERAL 
 

7.1 No chemical operations shall start until X-Ray, Hydrostatic and all Non-destructive 
testing (NDT) has been completed on the system to be cleaned. 

 
7.2 All pigs, solvents, and deionized water trains / slugs will be propelled with gaseous 

nitrogen GN2. 
 

7.3 Prior to cleaning, each system shall be checked for physical damage prior to cleaning 
operations.  All damage reports will be submitted to the government prior to the start of 
the pipeline cleaning operations. 

 
7.4 All personnel who are assigned to the cleaning activities are required to wear safety gear 

as determined by the cleaning contractor supervisor.  Failure or refusal to do so or work 
in an unsafe manner will result in their removal from the chemical work area. 

 
7.5 The cleaning contractor will containerize and properly label all waste generated from this 

operation (excluding non-hazardous solid waste which can be placed in dumpsters).  
SGS will process and dispose of all waste generated after the cleaning contractor has 
properly identified contents of each container.  Disposal shall be accomplished in a 
timely manner. 

 
7.6 Any hazardous solutions will be placed in containers as specified in 49CFR (Department 

of Transportation Regulations). 
 
7.7 Waste will be characterized and packaged according to either chemical analysis or 

known composition based on process knowledge and chemical input. 
 
7.8 An SGS representative will prepare all manifests and profile sheets prior to disposal. 
 
7.9 The cleaning contractor shall provide all cross over pieces from system connections to 

NPT pipe thread. Soft goods (i.e. gaskets, seal rings) not compatible with the cleaning 
process, if any, shall be removed by the cleaning contractor prior to pipeline cleaning.  
Such soft goods shall be retained in a clean and serviceable condition for re-installation 
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after system cleaning is complete. 
  
7.10 If working in confined spaces, oxygen concentration monitors and safety harness / lines 

will be used in accordance with applicable job hazard analysis (JHA). 
 
7.11 The scraping, cleaning, or wiping pig diameter is a function of the pipe diameter.  The 

following chart indicates the recommended minimum pig diameters.  Pig substitution 
requires approval from NASA, TA-E3, Propellants and Life Support.  See Appendix A 
for cleaning pig descriptions:   

 
Girard Polly Pigs (or equivalent) 

 
Pipe 

diameter 
ID 

(inches) 
(nominal) 

Heavy Cleaning 
(Scraping) 

(wire brush) 
(inches) 

(nominal) 

Cleaning, Wiping 
or Drying 

(Medium Density) 
(inches) 

(nominal) 

Cleaning, Wiping 
or Drying 

(Low Density) 
(inches) 

(nominal) 

2 2 2-1 / 8 2-1 / 2 
3 3 3-1 / 8 3-1 / 2 
4 4 4-1 / 4 4-1 / 2 
5 5 5-1 / 4 5-1 / 2 
6 6 6-1 / 2 6-1 / 2 

 
8.0 CLEANING PROCESS DESCRIPTION  
 
Section 8, Cleaning Process Description, is recommended good practices.  If the contractor 
believes changes are necessary to meet the cleanliness level requirements, the contractor may 
propose changes to this procedure for consideration by the government. 
 
Pig / mechanical cleaning:  the interior of the pipeline is cleaned by propelling scraping, cleaning, 
wiping or drying pigs with nitrogen gas through the pipeline at a controlled velocity and pressure 
(nominally 50 to 100 psig) to impart an abrasive scour or a cleaning solution for a specific contact 
time and to dry the pipe.  This particular cleaning process requires a pig launcher at the start of the 
pipeline and receiver/pig catcher at the end of the pipeline.   
 
This process is continuous for each section.  It is imperative air not be allowed to enter the pipeline 
during the cleaning process. 
 

8.1 Dewater 
 

8.1.1. Prior to the start of the cleaning operation, evacuate/dewater all hydrostat 
water from the pipeline using wiping and /or drying pigs.  Additional pig 
types/styles (i.e. rubber cups, foam disk pigs, etc) can be used in the 
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dewatering process.  The pigs will be propelled with gaseous nitrogen (GN2).  
The interior of the pipeline can be wet; however, there should not be any 
residual standing water in the pipe.   

 
8.2 Mechanical/rough cleaning 
 

8.2.1 Run scraping, cleaning, and / or wiping pigs with the nitrogen gas until the 
pipeline is free of loose rust, loose mill scale, and other foreign materials.  
Small loose dust particles are acceptable in the pipe.  The scraping, cleaning, 
or wiping pigs will be launched after verification of pig capture at the receiver.  
The exact number of pigs required cannot be determined, and varies 
significantly due to unknown pipeline conditions.  At a minimum, after 
dewatering, launch the following pig sequence until the pipeline is free of 
loose rust, loose mill scale, and other foreign materials: 

 
8.2.1.1 One (1) heavy cleaning scraping wire brush pig 

 
8.2.1.2 Two (2) medium or low density cleaning/wiping 
 
8.2.1.3 One (1) heavy cleaning scraping wire brush pig 
 
8.2.1.4 Two (2) medium or low density cleaning/wiping 
 
8.2.1.5 One (1) coated silicon carbide pig 
 
8.2.1.6 Two (2) medium or low density cleaning/wiping 
 
8.2.1.7 One (1) coated silicon carbide pig 
 
8.2.1.8 Two (2) medium or low density cleaning/wiping 
 

8.2.2 If more pigs are required to remove the loose rust, loose mill scale, and other 
foreign materials, the cleaning contractor will evaluate the pipe condition and 
determine the additional pigs required to complete the cleaning to the 
appropriate cleanliness level. 

 
8.3 Initial Degreasing 
 

8.3.1 Use cleaning, and / or wiping pigs to transport a slug of 20% Citrikleen HD 
solution.  Deionized water will be used to dilute the Citrikleen HD for this 
slug / solution train.  Buffering the deionized water to pH 8 – 10 using 
ammonium hydroxide (NH4OH) is permissible (maximum 250 ppm) to 
ensure proper activation of the Citrikleen HD.  

 
8.3.2 Propel pigs with GN2 at the appropriate pressure and velocity to ensure a 
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minimum contact time of 10 minutes.  Cleaning, and / or wiping pigs can 
be inserted in the slug / Citrikleen HD solution train to aid cleaning if 
required. 

 
8.3.3 Evacuate all initial degreasing Citrikleen HD solution.  The interior of the 

pipeline can be wet; however, there should be no residual standing water 
in the pipeline. 

 
8.4 Detergent degreasing and rinse 

 
8.4.1 Use cleaning, and / or wiping pigs to slug sufficient quantity of 20% 

Citrikleen HD solution.  Deionized water will be used to dilute the 
Citrikleen HD for this slug / solution train.  Buffering the deionized water 
to pH 8 – 10 using ammonium hydroxide (NH4OH) is permissible 
(maximum 250 ppm) to ensure proper activation of the Citrikleen HD 

 
8.4.2 Propel pig with GN2 at the appropriate pressure and velocity to ensure a 

minimum contact time of 10 minutes.  Cleaning, and / or wiping pigs can 
be inserted in the slug / Citrikleen HD solution train to aid cleaning if 
required.   

 
8.4.3 Follow the Citrikleen HD solution train with a minimum of three separate 

but continuous buffered deionized rinse water train / slugs separated by 
cleaning, wiping and / or drying pigs.  The deionized rinse water train / 
slugs each will have a minimum volume of twice that of the Citrikleen HD 
slug.  The deionized rinse water will be buffering to pH 8 – 10 (using 
approximately 250 ppm ammonium hydroxide (NH4OH) is permissible) to 
ensure proper rinsing action.  At the receiver, the final deionized rinse 
water train should be clear, no obvious signs of discoloration, no gross 
contamination and should be odorless (specifically – free of the Citrikleen 
odor). 

 
 

Citrikleen  
HD 

DI  
Water 

 10 minute contact  
time minimum 

Flow pig 

GN2 

 DI Water rinse is 2 X 
Citrikleen volume 

DI  
Water 

DI  
Water 
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8.4.4 Compare a clear container of unused contractor supplied deionized 

water with a sample drawn from receiver adapter hub / receiver test port 
after the deionized water has traveled through the pipe.  There should be 
few suspended particles, little to no difference in color between the two, 
and no odor. 

 
8.4.5 If the water fails to meet these criteria, repeat the rinse water train / slugs 

until the water exiting the receiver meets these criteria.   
 
8.4.6 Depending on the condition of deionized rinse water at the receiver, a 

second cleaning may be required.  This detergent flushing and rinse process 
may be repeated until the final rinse water is clear, no obvious signs of 
discoloration, or gross contamination are observed and is odorless.   

 
8.4.7 If the water is clear, and has no obvious signs of discoloration, no gross 

contamination and is odorless, the cleaning contractor will perform 
particulate contamination testing to demonstrate the pipeline meets a 
cleanliness equivalent to KSC-C-123, Revision H Level 1000. 

 
8.5 Aqueous particulate contamination test 

 
8.5.1 Perform an analytical particulate contamination testing / analysis using a 

sample from the last train / slug of deionized rinse water.  The deionized 
rinse water is the test and referee fluid.  The particulate contamination test 
will be an aqueous test using the deionized water in the last rinse.  The 
deionized water can be a rinse water train / slugs separated by wiping and / 
or drying pigs. 

 
8.5.2 The cleaning contractor will perform the sampling directly from the 

receiver adapter hub / receiver (pig catcher) test port into a precision-
cleaned container.  Catch a test fluid sample in a precision-cleaned 
container.  Sample container capacity will be one (1) liter minimum with 
three (3) containers filled per planned test.  If a third party (Wiltech, or 
other approved certified laboratory) is required to verify the cleaning 
contractor particulate contamination testing / analysis, the cleaning 
contractor will retain sufficient quantity of the final rinse train / slug to 
allow the cleaning contractor to independently verify the third party 
results. 

 
8.5.3 Analyze the water sample for a particulate population, the pipeline 

particulate contamination testing / analysis particulate count will be 
conducted in accordance with ASTM F312, Standard Test Methods for 
Microscopical Sizing and Counting Particles from Aerospace Fluids on 
Membrane Filters. 
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8.5.4 Mandatory inspection point – The deionized rinse water will meet or 

exceed a cleanliness level equivalent to KSC-C-123, Revision H Level 
1000 and 25 ppm maximum Citrikleen HD residue as determined by a 
Total Organic Carbon test of the water sample.  If the cleanliness level 
meets or exceeds KSC-C-123 Level 1000 and less than 25 ppm Citrikleen 
HD residue continue to step 8.6 for pipeline drying.  The cleaning 
contractor and SGS Quality will verify this step. 

 
8.6 Pipeline rinse water dewatering, initial drying / initial purge 

 
8.6.1 Use wiping and / or drying pigs propelled with GN2 to continue to dewater 

the pipeline.  Pigs will be run until the pipeline is dried.  The pipeline will 
be considered dry when there is no evidence of moisture in or on the pigs.  
Dry wiping and / or drying pigs will emerge from the pipe dry and hot to 
the touch with a brownish tint that penetrates about an inch into the foam, 
this discoloration is from the frictional heating of the foam pig.   

 
8.6.2 Mandatory inspection point – Pipeline shall be verified dry by the 

cleaning contractor and SGS Quality.  The pipeline will be considered dry 
when there is no evidence of moisture when wiping and / or drying pigs, the 
pigs will emerge from the pipe dry and hot to the touch with a brownish tint 
that penetrates about an inch or less into the foam. 

 
8.6.3 Purge the pipeline with GN2 for a minimum of 6 hours to remove moisture.  

A low pressure positive purge (5 psig at the exit hub) will be maintained on 
the pipe until the NVR analysis is completed as per paragraph 8.7. 

 
 

8.7 NVR Testing and NVR evacuation with second purge 
 

8.7.1 The cleaning contractor will perform a non-volatile residue (NVR) test.  
The will occur to ensure the pipeline meets the KSC-C-123, Revision H 
Level A cleanliness.  The NVR test will be a solvent test using isopropyl 
alcohol (IPA).   

 
8.7.2 A spray wand / lance will be used to impinge the IPA onto the internal 

surface of the pipe for the NVR testing.  This testing can occur at a 
vertical hub; if so, the IPA will be collected at the elbow of the pipeline 
directly beneath the hub into precision-cleaned container.  The minimum 
quantity for this NVR sample will be 1000 ml or 1 liter.  If a third party 
(Wiltech, or other approved certified laboratory) is required to verify the 
cleaning contractor particulate contamination testing / analysis, the 
cleaning contractor will retain sufficient quantity of the IPA to allow the 
cleaning contractor to independently verify the third party results. 
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8.7.3 The IPA will be captured using a vacuum suction wand, which will pull 
the IPA into a cleaned glass vacuum flask. Because we will be testing the 
vertical riser at the end of the pipe run, we will be wetting the entire 
vertical surface (360-degree spray coverage, starting at the top and 
flowing downward, while slowly lowering the spray nozzle / wand / 
lance to assure that all surface area is wetted with fresh solvent). The 
suction wand will be placed at the bottom of the vertical riser (at the 90 
degree elbow) and the sample will be collected from that point  

 
8.7.4 The surface area will be determined by measuring the ID of the pipe and 

the length of the vertical riser. The surface area calculation is a function 
of the pipeline inside diameter (ID)(inches) and length (inches) of the 
wetted surface:   

 
Surface area (ft2) =:  3.14 X ID X length / 144  

 
8.7.5 The filtered IPA from the preceding step will be analyzed for NVR 

content using the gravimetric method (evaporation of the IPA in an 
evaporator to concentrate sample to approximately 5 ml, transfer of the 5 
ml concentrate to a weighing dish of known tare weight, final 
evaporation of the IPA to dryness in a vacuum oven, weighing the dish 
which now contains only the non-volatile residue, deducting the tare 
weight from the weight determined in the immediately preceding step). 
This weight will be normalized to represent 1 square foot of surface area. 
NVR limit is that of KSC-123, Revision H Level A (1.0 mg / 0.1m2). 

 
8.7.6 Mandatory inspection point – Pipeline NVR sample procedure observed / 

verified by cleaning contractor and SGS Quality. 
 

8.7.7 Perform a second GN2 purge for approximately 6 hours to ensure evacuation 
of all IPA solvent from the pipeline.  Foam pigs may be used to facilitate 
the evacuation process.  After high velocity purge is complete, maintain a 5 
psi low pressure GN2 purge at the exit hub. 

 
8.7.8 As required, connect sections of pipe with clean valves (in the open 

position) / spool pieces in order to supply GN2 for subsequent cleaning 
processes / activities.  This hardware will be cleaned to a minimum of 
1000A.  This hardware, if necessary, can be cleaned at the contractor’s 
facility.  If so, all necessary packaging requirements will be met to ensure 
the hardware the appropriately cleaned hardware is correctly installed. 

 
8.7.9 Continue cleaning all pipeline segments per this procedure. 
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8.8 Final assembly and final purge 
 

8.8.1 After final and complete assembly of the pipeline, perform a final high 
velocity low pressure purge for approximately 12 hours.   

 
8.8.2 Test the GN2 pipeline gas for a minus eighty-five degree Fahrenheit (-60o F) 

dew point or drier (11.5 ppm or less moisture) is required at all points in the 
pipeline.  If the GN2 meets purity requirements, cleaning is complete and the 
pipeline can be made available for use.   

 
8.8.3 Mandatory inspection point:  GN2 meets purity requirements when the 

gas is at least minus eighty-five degree Fahrenheit (-60o F) dew point or 
drier (11.5 ppm or less moisture) at the terminus of the pipeline at the 
Vehicle Assembly Building (VAB), Launch Complex 39-A (LC-39A) and 
Launch Complex 39-B (LC-39B).  The cleaning contractor and SGS 
Quality will verify this step. 

 
 

8.9 System turnover / acceptance 
 

8.9.1 Notify customer that system is completed and accepted.  Return control of 
system to customer. 

 
8.9.2 Submit cleanliness certifications on each system that has met acceptance 

level. 
 

8.10 Final waste disposal 
 

8.10.1 Waste containerized and labeled.  Site clean up.  SGS contacted for pickup 
and disposal. 
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NAS10-99001                  SECTION J, ATTACHMENT J-5 (Mod 239)  
 

TECHNICAL EXHIBIT LISTING 
 

WBS Document Number Rev. 
Date 

Document Name Mod 
Number 

 

2 

1.1.1.3 J-BOSC Tech Exhibit 5.1-501 10/97 Customer Support Function 205 
2.1.1.1 J-BOSC Tech Exhibit 2.1.1.1-001 12/00 NASA Real Property 205 
2.1.1.1 J-BOSC Tech Exhibit 2.1.1.1-002 12/00 AF Real Property 205 

2.1.2.3.1 J-BOSC Tech Exhibit 2.1.2-001 12/03 Vessel/Systems 205 
2.1.2.3.4 J-BOSC Tech Exhibit 2.1.2-002 12/03 Renewal Packages for DOT Exceptions 205 
2.1.3.2 J-BOSC Tech Exhibit 2.1.3-001 04/03 KSC Cof F Project Baseline, WBS 2.1.3 205 
2.1.4.3 J-BOSC Tech Exhibit 2.1.4-01 08/02 Energy Management Office Periodic Report Requirements 205 
2.2.1.3 J-BOSC Tech Exhibit 2.2.1.3-001 05/04 Type III Work Orders 217 
2.2.1.7 J-BOSC Tech Exhibit 2.2.1.7-01 12/03 KSC Ditch Cleaning 205 
2.2.1.8 J-BOSC Tech Exhibit 2.2.1.8 12/03 Pad A&B Slide Wire Area Support Standards 205 

2.2.1.19 J-BOSC Tech Exhibit 5.5-801 02/97 Clean Room Services 205 
2.2.1.19 J-BOSC Tech Exhibit 5.5-802 09/96 Clean Room Description -  NASA 205 

2.2.2 J-BOSC Tech Exhibit 5.5-812 06/97 CCAFS Refuse Collection Services 205 
2.2.2 J-BOSC Tech Exhibit 5.5-814 07/97 CCAFS Refuse Collection Sites and Schedules 205 
2.2.2 J-BOSC Tech Exhibit 5.5-815 10/97 Florida Annex Refuse Sites and Schedules 205 
2.2.2 J-BOSC Tech Exhibit 5.5-816 10/97 Florida Annex Refuse Collection Services 205 

2.2.2.1 J-BOSC Tech Exhibit 5.5-826 10/97 CCAFS Grounds Areas Map and Requirements 205 
2.2.2.1 J-BOSC Tech Exhibit 7.0-016 10/97 KSC Grounds Maintenance 205 
2.2.2.1 J-BOSC Tech Exhibit 5.5-819 10/97 Florida Annexes Grounds Area and Requirements 205 
2.2.2.1 J-BOSC Tech Exhibit 5.5-827 12/03 CCAFS Specific Grounds Maintenance Requirements 205 
2.2.2.1 J-BOSC Tech Exhibit 2.2.2.1-01 12/03 Road Maintenance Areas of Responsibility for KSC and 

CCAFS 
205 

2.2.2.2 J-BOSC Tech Exhibit 2.2.2.2-01 12/03 Air Force Pest Management Plan 205 
2.2.4 J-BOSC Tech Exhibit 2.2.4 12/03 Custodial Services 205 
2.3 J-BOSC Tech Exhibit 2.3-01 12/03 Completed-One-Time Special Projects for Customers 205 
2.3 J-BOSC Tech Exhibit 7.0-127 05/02 CCAFS Water Backflow Prevention Devices 205 

3.1.1.15 J-BOSC Tech Exhibit 3.1.1.15-01  Technical Rescue for Heritage Program 205 
3.1.2  J-BOSC Tech Exhibit 3.1.2-01  7/03 KSC Realignment of Security Posture for FY04-08 239 
3.1.2  J-BOSC Tech Exhibit 3.1.2-02  7/03 45SW/ CCAFS Realignment of Security Posture FY04-FY08 239 
3.1.2  J-BOSC Tech Exhibit 3.1.2-03  7/03 Baseline Realignment Security Posture Table FY04-08 239 
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TECHNICAL EXHIBIT LISTING 
 

WBS Document Number Rev. 
Date 

Document Name Mod 
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3 

 
3.1.2.9 J-BOSC Tech Exhibit 7.0-007 11/03 NASA Computer Systems, Application and Database    

(TRAC Application) 
205 

3.2.1 J-BOSC Tech Exhibit 7.0-001 10/97 NASA Supply Customer Support Matrix 205 
3.2.1.2 J-BOSC Tech Exhibit 7.0-007 11/03 NASA Computer Systems, Application and Database 

(KSC Records Management System (IM03) 
205 

3.2.2 J-BOSC Tech Exhibit 7.0-005 10/97 NASA Transportation Customer Support Matrix 205 
3.2.3.2 J-BOSC Tech Exhibit 7.0-113 10/03 Precision Measurement Equipment Laboratory (PMEL) 205 
3.2.4 J-BOSC Tech Exhibit 7.0-021 10/97 Types of Propellants 205 
3.3 J-BOSC Tech Exhibit 7.0-007 11/03 NASA Computer Systems, Application and Database 205 

3.3.1.1 J-BOSC Tech Exhibit 2.1.1-01 12/99 NASA/KSC Informational Technology/Geographical 
Information System/Application Development 

205 

3.4.1.4 J-BOSC Tech Exhibit 3-3.4.1.4-01 9/03 Support to All ELV Missions and the NASA Portal Web Site 208 
3.4.4 J-BOSC Tech Exhibit 7.0-074 08/02 KSC Area Access Familiarization Video Training Provided to 

USAF 
205 

3.4.4 J-BOSC Tech Exhibit 7.0-075 08/02 KSC Monthly Workload Indicator – Technical Training 
Courses 

205 

3.4.4 J-BOSC Tech Exhibit 7.0-076 08/02 Training Workload Indicators for CCAFS/PAFB 205 
3.5 J-BOSC Tech Exhibit 5.5-362 10/97 Storm Water Permit 205 

3.5.1 J-BOSC Tech Exhibit 7.0-036 09/97 Memorandums of Understanding 205 
3.5.2 J-BOSC Tech Exhibit 7.0-039 02/03 NRC Materials License for KSC and CCAFS 205 
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AMS INPUT SHEET - MODIFICATION 
 
PREPARER: Fill in all applicable (except shaded) blocks.  Italicized blocks need not be filled in unless there are changes. 
Underlined blocks apply to New Work modifications 

 
1. Contract or Order 
Number 

 
NAS10-99001 

 
 116. Mod Prefix 

’ 
S 

 
117.  Mod Number 

 
NAS10-99001/Mod 239 

      
 
 31. Referenced 
Contract Number  

  
3. PR Number 

  
4. Closeout PR 

 

If this is a mod to an IDV order, enter the contract that the order 
was against, e.g. the FSS number.  Otherwise leave blank. 

    

 
4a. More than one PR    (Yes) (No) 

 
 

                          
4b.  Num of Linked PRs 

 
 

  
 

    
 
18. Modification Award Date........... 

 
20040920 

 
      66. Effective Date  (New Work ONLY)

 
 

Enter the year, month, and day that the CO signed the modification.  
 
80. Completion Date...................... 

  
      81. Ultimate Completion Date.................. 

 

ENTER ONLY IF CHANGING CURRENT PERIOD OF PERFORMANCE 
(e.g. by exercise of option) OR DATE OF LAST DELIVERED ITEM, 
WHICHEVER IS LATER 

ENTER ONLY IF CHANGING MAXIMUM POSSIBLE PERIOD OF 
ERFORMANCE (e.g. by negotiation of a contract delivery extension).  P

 
 

 
20.  PPC (New Work ONLY).........……….. 

 
 

 
 

 
       21. Kind of Action........................………….. 

 
10 

 
 
 

 
 

 

07-Additional Work (new agreement,  
       FAR Part 6 applies),   
08-Supplemental Agreement for  
      work within scope 
     _____ Changes clause (Y)es  (N)o 
09-Change Order,  
10-Definitize Change Order,  
11-Other Administrative Action 
12-Terminate for Default (complete or partial)  
13-Terminate for Convenience  
      (complete or partial), 

 
14-Definitize Letter Contract,  
15-Exercise an Option,  
16-Order under Reporting Center’s IDC 
17-Order under Reporting Center’s BOA 
53 Mod to BOA and no other code applies 
54 Mod to Purchase/Task/Delivery Order  
      and no other code applies 
97-Funding Only Action 
98-Novation Agreement, 
99-Close Out Mod 

 
 
        26. Extent of Competition   (New Work ONLY)  

 
 

  
 

                      Competed 
          2. Sealed Bid 
          3. Competed Action – SEB 
          4. Other Competed Action 

                Not Competed 
5. Follow-on to Competed Action 
6. Other Not Competed   

  

         28. Solicitation Issue Date                                  29. Solicitation Identifier   
 

 
 
32. Brief Mod Description  

 
Definitize Change Orders 188, 222 and 234 for CCR 03-52, Security Force Protection. 

        (limit 100 characters) 

 
 

 
Examples: 

 
Administrative Change  –  [summarize what was 
changed] 
Change Order:  [Title or CCB reference no.] – 
[summarize] 
Mod definitizing Change Order Mod #___ 

 
  New work – [summarize work]  
  Change in task – [summarize] 
  Increase POP/Cost/Funding 
  Award Fee Earned for period ____(dates) 

  
33. CICA Applicability.... 

 
 

 
 

  
                      36.  Procurement Synopsized....................... 

 
 

1. Pre-CICA    2. Post-CICA 
3-Simplified Acquisition Procedures  
4-Commercial Item Under Test Program 

                                                                                                               (Y)es   (N)o   (U) No, due to urgency  

 
35. Contract Type.......................................………….... 

 
12 

 
 

 
 

       01.  Fixed Price, Firm 
       02.  Fixed Price,  Redetermination 
       03. Fixed Price, Economic 
              Price Adjustment 
       04. Fixed Price, Incentive 
       05. Cost No Fee 

06. Cost Sharing 
07. Cost Plus Fixed Fee 
08. Cost Plus Incentive Fee 
09. Time and Materials 
10. Labor-hour 
12. Cost Plus Award Fee 

13. Fixed Price Level of Effort 
14. Fixed Price Award Fee 
15. Order dependent 
16. Combination 
17. Award Term 
18. Other 
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Contract/Modification Number 

 
NAS10-99001/Mod 239 

 
 

 
       

 
      41. Solicitation Procedures.............…………...……............      

 
  

 
40. Number of Offers Received....………………........... 

              E. NASA Research Announcement/ 
                   Announcement of Opportunity 
             L. Other Than Full and Open Competition 
                  (Includes8(a) Program) 

 

 
 
 42. Authority Other Than full and Open..…………….... 

 
 

 
       46. Contract Admin Delegated     (Y)es  (N)o.…………………… 

 
 

 A. Unique Source (1) 
B. Follow-on Contract (1) 
C. Unsolicited Research Proposal (1) 
D. Patent/Data Rights (1)  
E. Utilities (1) 
F. Standardization (1) 
G Only One Source- Other (1) 

H. Urgency (2) 
J. Mobilization, Essential R&D 
Capabilities, or  Expert Services (3) 
L. International Agreement (4) 
M. Authorized by Statute (5) 
N. Authorized for Resale (5) 
P. National Security (6) 
Q. Public Interest (7)  

If Yes, check either Blanket 
Delegation OR all that apply 
____Blanket Delegation 
____Post Award Audit 
____Security 
____Cost Accounting Standards  
____Property Administration 
 

____Transportation 
____Quality Assurance  
____Consent to Subcontract 
____Closeout 
____Engineering/Product Surveil. 
____Other 

 
50. Cost Accounting Standards Clause   (Y)es (N)o 

 
        

 
      52. Subcontracting Program Plan   …………………………….. 

 
 

  A.  Plan Not Included – No Subcontracting Possibilities 
B.  Plan Not Required 
C.  Plan Required – Incentives Not Included 
D.  Plan Required – Incentive Included 

 

 
56. Cost and Performance Reporting................ 

 
 

 
       57. Property Financial Reporting........ (Y)es  (N)o 

 
 

      N. None required      2. NF 533M only     3. NF 553M & 533Q 
  

 
 
38. Percent Performance Based.........…………..….. 

 
 

 
82. Physically Complete Y/N ____.  If Yes, enter date 

 

 
69. Mod Admin’s Code  

KQA  
70. Contracting Officer's Code 

 
KQA 

 
     71. Negotiator’s Code 

 
 

 
43. Labor Statutes 

  
                  67. Security Code 

 
 

 
                                              68. Equipment Code 

 
 

 
72. COTR Last Name and First Initial 

KROSKEY, SUSAN P. 
 

73. COTR's Org Code 
 
JP 

 
 74. Contract Funding Code 

 

 
75. Reason Not Small Business   ………………………………        

 
 

 

     A  No known sm. bus. source 
     B  SB not solicited  
     C  SB solicited and no offer received  

     D  SB solicited and offer 
was not low 
  Z  Other reason 

 

 
            55. Contract funded by Foreign Gov′t/Int′l Org

 

 
90. EPA Designated Products........................………………… 

  
     91. Recovered Materials Clauses.......................... 

 
 

A.   Purchase Contained Required Minimum Recovered Material Content 

B.   No Minimum Recovered Material Content; Unable to Competitively 
       Acquire w/in Reasonable Time 
C.  No Minimum Recovered Material Content;  Unable to Acquire at  
       Reasonable Price 
D.  No Minimum Recovered Material content;  Unable to Acquired at 
       Reasonable Performance Standards 
E.   No EPA Product(s) Required. 

 A.  FAR 52.223-4, Recovered Material Certification, 
B.  FAR 52.223-4, Recovered Material Certification and
      FAR 52.223-9, Estimate of Percentage of Recovered  
      Material Content for EPA Designated Products. 
C.   Neither clause stated in B is included in the contract. 

    
 
95. Funding Agency Code  (FIPS 95 code)…………….. 

 
 

     96. Funding Agency DODAAC Code................... 
 

This field may be blank.  If reporting an award done by 
your Center on behalf of another federal agency, and 
100% of the funding comes from that other agency, 
report the four-digit agency code (FIPS 95) of the 
funding agency.  The FIPS 95 code should be placed on 
the Purchase Request by the finance office.  A list of 
valid codes is available at 
http://FPDS.GSA.GOV/fpds/downloads.htm.

 
 

If the award being reported in Funding Agency (Item 95) 
is for the Department of Defense (begins with 17, 21, 57, 
96CE, or 97) enter the six digit Department of Defense 
Activity Address Code (DODAAC). 

 
 

 
 
  64.  Value Engineering Clause.....……................. 

   

                                                                                                                                                                                                                                  



 
 
Contract/Modification Number 

 
NAS10-99001/Mod 239 

  
 111. Revised Fixed Price or Estimated Cost Plus Fees 

 
               FROM 

 
 

 
                  BY 

 
 

 
                     TO 

 Fixed Price or Est. Cost Fixed Price or Est. Cost  Fixed Price or Est. Cost 

$1,996,919,443  
 

$21,311,063 

 

 
 

 
$2,018,230,506 
 

Base/Fixed Fee Base/Fixed Fee Base/Fixed Fee 
 
$115,386,422 

 
 

 
$ 1,692,480 
 

 
 

 
$117,078,902  
 

Target Incentive Fee Target Incentive Fee Target Incentive Fee 
 
$ 

 
 

 
$ 

 
 

 
$ 

Maximum Award Fee Maximum Award Fee Maximum Award Fee 
 
 

 
 

 
 

 
 

 
 

Total Price or Cost With Fees Total Cost With Fees Total Cost With Fees 
$2,112,305,865  
 

 
 

$23,003,543 
 

 
 

$2,135,309,408  
 

  
 
110.  Total Contract Value (NOTE:  UPDATE TOTAL CONTRACT VALUE INCLUDING ALL OPTIONS, EXERCISED OR FUTURE)  

$2,778,219,908  
 

 
 

 
 

 
 

 
Award Fee Modifications 

 
    Award fee period - From......... 

 
 

 
                       To........................................ 

 
 

 
 
    Max fee available for period.... 

 
$ 

 
                       Amount Earned for period.... 

 
$ 

 
 
 

 
              Award Fee Lost.................... 

 
$ 

  
113.   Action Obligations 

 
               FROM 

 
 

 
                  BY 

 
 

 
                     TO 

Fixed Price or Est. Cost Fixed Price or Est. Cost Fixed Price or Est. Cost 
 
$ 

 
 

 
$ 

 
 

 
$ 

Total Fees Total Fees Total Fees 
 
$ 

 
 

 
$ 

 
 

 
$ 

Total Obligated Total Obligated Total Obligated 
 
$ 

 
 

 
$ 

 
 

 
$ 

 
114. Funded Through date 11/29/2004  
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Contract/Modification Number 

 
NAS10-99001/Mod 239 

 

 
 DELIVERABLES (COMPLETE ONLY IF ITEM(S) HAVE BEEN CHANGED OR ADDED) (OPTIONAL)       

Description Due Date Revised Date Actual Date Delay Code * 
 
    1. 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
    2.  

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
    3.  

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 
    4.  

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
    5. 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
    6. 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
    7 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
    8 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
    9. 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 
  10. 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
  11. 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
  12. 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
*AMS Deliverables Delay Code 

 
               Delay 
               Code          Description of Delay
 
                  A             Testing/Inspection Delays 
 
                  B             Labor Problems 
 
                  C             Subcontractor/Supplier Late 
 
                  D             Contract Priorities/Conflicts 
 
                  E             Plant/Facility Closing 
 
                  F             Theft/Loss 
 
                 G              Unacceptable Items 
 
                 H              Contractor Claim Pending  

 
               Delay 
               Code          Description of Delay
 
                  I              Common Carrier/Transportation 
 
                  J              Untimely Provision of GFP 
 
                 K              Government Direction (e.g. Termination, 
                                  Stop Work Order, or Suspension Order) 
 
                  L             Other Government-Caused Delay 
 
                 M             Other Contract/Subcontractor-Caused 
                                  Delay 
 
                 N              Act of God    
 

  
 
 
 Period of Performance (POP) Option End Dates (Complete only if item(s) have been changed or added) 
 

 
POP Option End Date (1) 

 
  

POP Option End Date (2) 
 
 

 
 
POP Option End Date (3) 

 
  

POP Option End Date (4) 
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NAS10-99001 Mod No. 233

ARTICLE B-3   CONTRACT VALUE

The contract value is summarized below:

Contract Period Estimated Cost Available Award Fee* Contract Value

Phase-In Period
(Sept 1998) $1,113,486 $1,113,486

Basic Period Thru 235
10/01/98-09/30/00 $397,214,790 $23,373,346 $420,588,136
Neg. Cost Overrun $9,200,000 $0 $9,200,000
Mod No. $0 $0 $0
Total FY99-FY00 $406,414,790 $23,373,346 $429,788,136

(10/01/00-09/30/01) $216,074,907 $13,037,357 $229,112,264
Neg. Cost Overrun $18,804,377 $0 $18,804,377
Mod No. $0 $0 $0
Total FY01 $234,879,284 $13,037,357 $247,916,641

(10/01/01-09/30/02) $231,890,812 $14,034,896 $245,925,708
Neg. Cost Overrun $19,865,904 $0 $19,865,904
Mod No. $0 $0 $0
Total FY02 $251,756,716 $14,034,896 $265,791,612

(10/01/02-09/30/03) $243,754,933 $15,154,232 $258,909,165
Neg. Cost Overrun $22,426,471 $0 $22,426,471
Mod No. 239  $8,770 $667 9,437                            
Total FY03 $266,190,174 $15,154,899 $281,345,073
TOTAL BASIC PERIOD $1,160,354,450 $65,600,498 $1,225,954,948

 

Option 1A
(10/01/03-09/30/04) $252,051,528 $16,371,535 $268,423,063
Neg Cost Overrun $22,135,767 $0 $22,135,767
Mod No.239 $6,927,743 $541,849 $7,469,592
Total FY04 $281,115,038 $16,913,384 $298,028,422

Option 3BA
(10/01/03-09/30/04) $2,322,030 $185,762 $2,507,792

Option 5BA
(10/01/03-09/30/04) $321,092 $25,687 $346,779
TOTAL OPTION 1A PERIOD $283,758,160 $17,124,833 $300,882,993

 

Basic Period Sep 98-30 Sep 03

 
Option Period 1 Oct 03 - 30 Sept 04



NAS10-99001 Mod No. 233

Contract Period Estimated Cost Available Award Fee* Contract Value

Options Thru Mod 239
OPTION 1B
(10/01/04-09/30/05) $248,220,840 $16,298,167 $264,519,007
Neg Cost Overrun $25,895,945 $0 $25,895,945
Mod No. 239 $7,081,789 $566,543 $7,648,332
Total FY05 $281,198,574 $16,864,710 $298,063,284

(10/01/05-09/30/06) $250,992,752 $16,462,868 $267,455,620
Neg. Cost Overrun $29,101,654 $0 $29,101,654
Mod No. 239 $7,292,761 $583,421 $7,876,182
Total FY06 $287,387,167 $17,046,289 $304,433,456

Option 3BB
10/01/04-09/30/05 $2,391,149 $191,292 $2,582,441
10/01/05-09/30/06 $2,477,883 $198,231 $2,676,114
Total Option 3BB $4,869,032 $389,523 $5,258,555

Option 5BB
10/01/04-09/30/05 $331,342 $26,507 $357,849
10/01/05-09/30/06 $331,781 $26,542 $358,323
Total Option 5BB $663,123 $53,049 $716,172
TOTAL OPTION 1B Period $574,117,896 $34,353,571 $608,471,467

 
TOTAL CONTRACT  
VALUE SEP98-SEP06 $2,018,230,506 $117,078,902 $2,135,309,408

    
*Earned fees for past periods plus the available fees for future periods.
Exercised options are moved above the Total Contract Value Line.

Contract Period Estimated Cost Available Award Fee* Contract Value

OPTION 1C
(10/01/06-9/30/07) $256,222,639 $16,801,139 $273,023,778
Neg. Cost Overrun $31,867,270 $0 $31,867,270
Mod No. 239 $7,514,487 $601,159 $8,115,646
Total FY07 $295,604,396 $17,402,298 $313,006,694

(10/01/07-9/30/08) $262,685,577 $17,212,846 $279,898,423
Neg. Cost Overrun $33,448,837 $0 $33,448,837
Mod No. 239 $7,943,704 $635,496 $8,579,200
Total FY08 $304,078,118 $17,848,342 $321,926,460

Option Periods 1 Oct 06 - 30 Sep 08

Option Period 1 Oct 04 - 30 Sept 06



NAS10-99001 Mod No. 233

Option Periods 1 Oct 06 - 30 Sep 08 Cont.
Option 3BC  
10/01/06-09/30/07 $2,539,810 $203,185 $2,742,995
10/01/07-09/30/08 $2,621,598 $209,728 $2,831,326
Total Option 3BC $5,161,408 $412,913 $5,574,321

Option 4BB 
10/01/04-09/30/05 $0 $0 $0
10/01/05-09/30/06 $0 $0 $0
Total Option 4BB $0 $0 $0

Option 4BC
10/01/06-09/30/07 $775,654 $62,053 $837,707
10/01/07-09/30/08 $775,654 $62,052 $837,706
Total Option 4BC $1,551,308 $124,105 $1,675,413

Option 5BC
10/01/06-09/30/07 $332,204 $26,576 $358,780
10/01/07-09/30/08 $341,511 $27,321 $368,832
Total Option 5BC $673,715 $53,897 $727,612
TOTAL OPTION 1C Period $607,068,945 $35,841,555 $642,910,500

TOTAL CONTRACT
VALUE INC. OPTIONS $2,625,299,451 $152,920,457 $2,778,219,908

 
*Earned fees for past periods plus the available fees for future periods
Exercised options are moved above the Total Contract Value Line.



NAS10-99001 Mod 239

Available 
Award Fee 

Through Mod 
235

Total Award 
Fee For 
Mod 239

Adjusted 
Available 

Award Fee 

Earned 
Award Fee 
Mod 235

Earned 
Award Fee 
Mod 239

Earned 
Award Fee   

Award Fee 
Score and 

Mod

10/01/98 03/31/99 $7,751,315 $7,751,315 $6,201,701  $6,201,701 80% Mod 15
04/01/99 09/30/99 $6,103,304 $6,103,304 $4,910,222  $4,910,222 80% Mod 36
10/01/99 03/31/00 $7,856,460 $7,856,460 $6,756,375  $6,756,375 86% Mod 57
04/01/00 09/30/00 $6,476,529 $6,476,529 $5,505,049  $5,505,049 85% Mod 75
10/01/00 03/31/01 $7,583,762 $7,583,762 $6,750,060  $6,750,060 89% Mod 99
04/01/01 09/30/01 $6,970,790 $6,970,790 $6,287,297  $6,287,297 91%Mod118
10/01/01 03/31/02  $5,857,821 $5,857,821 $5,329,694  $5,329,694 91%Mod127
04/01/02 09/30/02 $9,787,151 $9,787,151 $8,705,202 $8,705,202 92%Mod147
10/01/02 03/31/03 $8,049,199  $8,049,199 $7,535,814  $7,535,814 94%Mod167
04/01/03 09/30/03 $8,045,641 $701 $8,046,342 $7,618,416 $666 $7,619,082 95%Mod194
10/01/03 03/31/04 $8,080,750 $309,267 $8,390,017 $7,757,520 $296,896 $8,054,416 96%Mod220
04/01/04 09/30/04 $8,825,465 $244,953 $9,070,418  
10/01/04 03/31/05 $8,254,658 $275,114 $8,529,772
04/01/05 09/30/05 $8,261,309 $291,429 $8,552,738
10/01/05 03/31/06 $8,342,323 $290,204 $8,632,527
04/01/06 09/30/06 $8,345,317 $293,217 $8,638,534

BASIC SUBTOTAL $124,591,794 $1,704,885 $126,296,679  $117,078,902 Earned & Available

 
 

10/01/06 03/31/07 $8,398,616 $294,763 $8,693,379  
04/01/07 09/30/07 $8,403,523 $306,396 $8,709,919  
10/01/07 03/31/08 $8,598,467 $315,946 $8,914,413
04/01/08 09/30/08 $8,613,376 $319,551 $8,932,927

OPTION SUBTOTAL $34,013,982 $1,236,656 $35,250,638
GRAND TOTAL $158,605,776 $2,941,541 $161,547,317

 
  
  

 

BASIC PERIOD OF 
PERFORMANCE

OPTION PERIOD

ARTICLE B-4     AWARD FEE  

The amount of award fee earned, if any, shall be determined in accordance with Section J, 
Attachment J-8, Award Fee Evaluation Plan, and other provisions of this contract as 
applicable.  The following specifies by award fee period the amount of available award fee, the 
amount of earned award fee, and the award fee score.  



NAS10-99001 Mod No. 239

CONTRACT FUNDING 

Pursuant to FAR Clause 52.232.22, Limitation of Funds, funds presently allotted to this contract and 
the period through which they are estimated to be adequate are specified in the table below:

The below table is created with the beginning values based on modification 207

Total 
  Funded  Funded  Funded ADEQUATE

As of MOD Contract Value Cost Fee Cost/Fee THROUGH
Subtotal as 
of Mod 207 $1,521,089,831 $1,352,699,779 $109,233,443 $1,461,933,222 6/25/2004

208 $234,534
209 $472,281
210 $161,515
211 $34,989,808 $2,799,185 $37,788,993 8/1/2004
213 $335,666
214 $0
215 -$49,559
216 $0
217 $9,694,805
218 $15,360,800 $1,228,864 $16,589,664 9/21/2004
219 $462,056
220 -$323,129
221 $9,362,652 $749,012 $10,111,664 9/28/2004
224 $4,672,498 $373,800 $5,046,298
226 $234,828
228 $588,725,320
229 -$13,254,987   
230 -$344,847
231 $17,944,687 $1,435,575.00 $19,380,262.00 11/3/2004
233 $223,625
235 $4,643,926
237 $17,512,851 $1,401,028.00 $18,913,879.00 11/29/2004
239 $23,003,543

TOTAL $2,135,309,408 $1,452,543,075 $117,220,907 $1,569,763,982  
  
    
  
   
  
    
  
    

ARTICLE G-2
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TECHNICAL EXHIBIT LISTING 
 

WBS Document Number Rev. 
Date 

Document Name Mod 
Number 

 

2 

1.1.1.3 J-BOSC Tech Exhibit 5.1-501 10/97 Customer Support Function 205 
2.1.1.1 J-BOSC Tech Exhibit 2.1.1.1-001 12/00 NASA Real Property 205 
2.1.1.1 J-BOSC Tech Exhibit 2.1.1.1-002 12/00 AF Real Property 205 

2.1.2.3.1 J-BOSC Tech Exhibit 2.1.2-001 12/03 Vessel/Systems 205 
2.1.2.3.4 J-BOSC Tech Exhibit 2.1.2-002 12/03 Renewal Packages for DOT Exceptions 205 
2.1.3.2 J-BOSC Tech Exhibit 2.1.3-001 04/03 KSC Cof F Project Baseline, WBS 2.1.3 205 
2.1.4.3 J-BOSC Tech Exhibit 2.1.4-01 08/02 Energy Management Office Periodic Report Requirements 205 
2.2.1.3 J-BOSC Tech Exhibit 2.2.1.3-001 05/04 Type III Work Orders 217 
2.2.1.7 J-BOSC Tech Exhibit 2.2.1.7-01 12/03 KSC Ditch Cleaning 205 
2.2.1.8 J-BOSC Tech Exhibit 2.2.1.8 12/03 Pad A&B Slide Wire Area Support Standards 205 

2.2.1.19 J-BOSC Tech Exhibit 5.5-801 02/97 Clean Room Services 205 
2.2.1.19 J-BOSC Tech Exhibit 5.5-802 09/96 Clean Room Description -  NASA 205 

2.2.2 J-BOSC Tech Exhibit 5.5-812 06/97 CCAFS Refuse Collection Services 205 
2.2.2 J-BOSC Tech Exhibit 5.5-814 07/97 CCAFS Refuse Collection Sites and Schedules 205 
2.2.2 J-BOSC Tech Exhibit 5.5-815 10/97 Florida Annex Refuse Sites and Schedules 205 
2.2.2 J-BOSC Tech Exhibit 5.5-816 10/97 Florida Annex Refuse Collection Services 205 

2.2.2.1 J-BOSC Tech Exhibit 5.5-826 10/97 CCAFS Grounds Areas Map and Requirements 205 
2.2.2.1 J-BOSC Tech Exhibit 7.0-016 10/97 KSC Grounds Maintenance 205 
2.2.2.1 J-BOSC Tech Exhibit 5.5-819 10/97 Florida Annexes Grounds Area and Requirements 205 
2.2.2.1 J-BOSC Tech Exhibit 5.5-827 12/03 CCAFS Specific Grounds Maintenance Requirements 205 
2.2.2.1 J-BOSC Tech Exhibit 2.2.2.1-01 12/03 Road Maintenance Areas of Responsibility for KSC and 

CCAFS 
205 

2.2.2.2 J-BOSC Tech Exhibit 2.2.2.2-01 12/03 Air Force Pest Management Plan 205 
2.2.4 J-BOSC Tech Exhibit 2.2.4 12/03 Custodial Services 205 
2.3 J-BOSC Tech Exhibit 2.3-01 12/03 Completed-One-Time Special Projects for Customers 205 
2.3 J-BOSC Tech Exhibit 7.0-127 05/02 CCAFS Water Backflow Prevention Devices 205 

3.1.1.15 J-BOSC Tech Exhibit 3.1.1.15-01  Technical Rescue for Heritage Program 205 
3.1.2  J-BOSC Tech Exhibit 3.1.2-01  7/03 KSC Realignment of Security Posture for FY04-08 239 
3.1.2  J-BOSC Tech Exhibit 3.1.2-02  7/03 45SW/ CCAFS Realignment of Security Posture FY04-FY08 239 
3.1.2  J-BOSC Tech Exhibit 3.1.2-03  7/03 Baseline Realignment Security Posture Table FY04-08 239 
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TECHNICAL EXHIBIT LISTING 
 

WBS Document Number Rev. 
Date 

Document Name Mod 
Number 

 

3 

 
3.1.2.9 J-BOSC Tech Exhibit 7.0-007 11/03 NASA Computer Systems, Application and Database    

(TRAC Application) 
205 

3.2.1 J-BOSC Tech Exhibit 7.0-001 10/97 NASA Supply Customer Support Matrix 205 
3.2.1.2 J-BOSC Tech Exhibit 7.0-007 11/03 NASA Computer Systems, Application and Database 

(KSC Records Management System (IM03) 
205 

3.2.2 J-BOSC Tech Exhibit 7.0-005 10/97 NASA Transportation Customer Support Matrix 205 
3.2.3.2 J-BOSC Tech Exhibit 7.0-113 10/03 Precision Measurement Equipment Laboratory (PMEL) 205 
3.2.4 J-BOSC Tech Exhibit 7.0-021 10/97 Types of Propellants 205 
3.3 J-BOSC Tech Exhibit 7.0-007 11/03 NASA Computer Systems, Application and Database 205 

3.3.1.1 J-BOSC Tech Exhibit 2.1.1-01 12/99 NASA/KSC Informational Technology/Geographical 
Information System/Application Development 

205 

3.4.1.4 J-BOSC Tech Exhibit 3-3.4.1.4-01 9/03 Support to All ELV Missions and the NASA Portal Web Site 208 
3.4.4 J-BOSC Tech Exhibit 7.0-074 08/02 KSC Area Access Familiarization Video Training Provided to 

USAF 
205 

3.4.4 J-BOSC Tech Exhibit 7.0-075 08/02 KSC Monthly Workload Indicator – Technical Training 
Courses 

205 

3.4.4 J-BOSC Tech Exhibit 7.0-076 08/02 Training Workload Indicators for CCAFS/PAFB 205 
3.5 J-BOSC Tech Exhibit 5.5-362 10/97 Storm Water Permit 205 

3.5.1 J-BOSC Tech Exhibit 7.0-036 09/97 Memorandums of Understanding 205 
3.5.2 J-BOSC Tech Exhibit 7.0-039 02/03 NRC Materials License for KSC and CCAFS 205 
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J5, Technical Exhibit # 3.1.2-01 

Realignment of CCR 02-31 and 02-32 Security Posture for FY04 – 08 
 

KSC Installation/Resources 
 
The KSC realignment requirements are listed in the below KSC Requirements – Table and: 
 
-Realigns the three static guards and reduces customer 17 requirements from the KSC Visitor Complex 
viewing sites, to provide more effective mobile response utilization. 
 
-Better defines a highly trained, properly equipped Emergency Response Team (ERT) with leadership and 
command authority to effectively counter and neutralize a hostile threat. The ERT will be available to 
assemble and respond at all times. The ERT consist of five-24/7 security officer positions (on each shift) 
patrolling KSC. Officers will be properly equipped and will have vehicles capable of responding to all 
areas of KSC. Each five-member team is a unit and will train as a unit. Training will occur with a 
frequency that assures the unit cohesiveness necessary to effectively respond to a wide variety of 
emergency situations. Individual team members will be trained and certified for their unit positions and 
various duties. The entire response team membership will participate in two-center level training scenarios 
annually. Training objectives and outcomes as well as equipment requirements will be partnered with the 
contractor. The response team Commander will be a full time NASA requirement and a response team 
supervisor (exempt person at the rank of Lt) will be assigned to each shift. 
 
-Maintains a security force large enough to provide a significant surge capability. An important 
consideration in maintaining a larger force is the control of overtime costs. -Ensures 24-hour security 
presence for Shuttle processing facilities, augment security force disciplines; provide more flexible 
scheduling for customer requirements and newly designated Minimum Essential Infrastructure facilities. 
 
The FY04-08 realigned security baseline, includes these requirements which are contained in Technical 
Exhibit 312-03.  
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KSC Requirements – Table 
Security Support     
Description Requirement   
LCC Gate E 1/24/7   
SSPF 1/24/7   
CD&SC 1/24/7   
Law Enforcement - All Areas KSC 1/24/7   
River Boat Patrol 1/8/7   
Air Boat Patrol 1/24/7   
Emergency Response Team 
Commander 

1/85   

Emergency Response Team 
Supervisors 

3/8/5   

Emergency Response Team 
Members 

5/24/7   

K-9 Handlers 1/24/7   
North Area Supervisor 1/24/7   
South Area Supervisor 1/24/7   
Resource Protection/(CLS) 2/8/5   
    
STS Support    
Rollout – Terminal Countdown  Demonstration Test  (TCDT)  
Helicopter/ATV ERT support 3/8/7   
TCDT R/B for N&S TCPs 11TCPsX2hrs   
 
TCDT – Launch 
Helicopter/ATV ERT support 
North Rover 
KSCVC Bus Support 
Special Badging 
News Media Badging 
News Media Inspection 
TAL Contingency 
 
Landing KSC 
Gate (4-6TT) & TCPs 

 
 

(3/8/20) 3/(24/7)/3 
2/(24/7)/3 

4/12/1 
4X 6 hrs 
2X13 hrs 

1/12/3 
1/3 + Travel* 

 
 

10X12 hrs 
 
 

  

Non-Security Support    
Description Requirement ROM $  
Aircraft Pilot 1/8/5  
Aircraft Mec 1/8/5  
Logistic Escort 2/8/5  
Helicopter O&M  40000.00  
Envir Eng-Lab Tec (RAPID Analyzer)  25000.00  
Regents for RAPID Analyzer  5000.00  
Travel (recert RAPID Analyzer)  2000.00  
*Travel TAL   10000.00

 
 

Bus (Press / Family evac)  40000.00
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J5, Technical Exhibit # 3.1.2-02 

Realignment of CCR 02-31 and 02-32 Security Posture for FY04 – 08 
 

45 Space Wing (45 SW) CCAFS Installation/Resources 
 
The 45 SW realignment requirements are listed in the below CCAFS Requirements – Table and: 
 
-Acknowledges realignment of security Response Team to provide more effective mobile response 
utilization and better defines command authority to effectively counter and neutralize a hostile threat. 
 
-Maintains a security force large enough to support the Air Force antiterrorism installation entry point, 
over-watch and inspection requirements.     
 
-Ensures 24-hour Atlantic and 16-hour Cape River security response capability, augments security force 
disciplines.  
 
-Reduces the overall Security Cost Pool requirements. Realigned Cost Pool data is contained in Technical 
Exhibit 312-03 

 
    
45 Space Wing Requirements – Table 
Security Support 
Air Force Security  
Description 
  Requirement

 

South Gate Overwatch 1/24/7 
South Gate Vehicle Inspector 1/12/7 
Atlantic Boat Response Capability 2/24/7 
Cape River Patrol (Airboat) 1/16/7 
North Area Supervisor 1/24/7 
South Area Supervisor 1/24/7 
 
Non-Security Support 
Description    Requirement    ROM ($) 
Air Traffic Controller (MRU)  (1/8/5) 2/24/2 
Two Light Stands      9,000.00   
Logistics/ Light O&M              40,000.00 
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J5, Technical Exhibit # 3.1.2-03 

Baseline Realignment Security Posture for FY04 – 08 
 

The following FY04-08 Security Posture Baseline Realignment Table reflects Government post-9/11 
requirements. The table includes the pre-9/ll and CCRs 02-22-NOTU Security Boat Operation,  
02-31-Increased Shuttle Support, and 02-32-Increased Force Protection Safeguard requirements. 
 
It continues the 2003 Cape Port Gate concept-of-operation. Port gate is secured; access to Port is through 
the Cape South Gate into the NOTU area. Port gate may be opened as customer call-up short-term variable 
requirement. 
 
It recognizes and supports the concept that concurrently as the Air Force heritage system electronic alarms 
(ATESS) decrease, the Spaceport Shoreline Intrusion Detection System (SIDS) will be installed with 
JBOSC performing the SIDS operation and maintenance. Thereby, allowing the alarm maintenance support 
to remain unchanged. 
 
 
FY04-08 Security Posture Baseline - Table 
KSC Security 
Description Requirement
Law Enforcement - North 1/24/7 
LC 39 Rover 1/24/7 
F Gate/VAB 1/24/7 
VAB Protection 1/24/7 
OPF Bay 1 Gate 1/24/7 
OPF Bay 3 Gate 1/24/7 
OPF Protection 1/24/7 
LCC Gate E 1/24/7 
Facility Rover 1/24/7 
Pad A Gate 1/24/7 
Pad B Gate 1/24/7 
Pad A Rover 1/24/7 
Pad B Rover 1/24/7 
Law Enforcement - South 1/24/7 
SSPF 1/24/7 
CD&SC 1/24/7 
Escort Unit 1/16/5 
Relief Rover 2/24/7 
Gate 3A 2/24/7 
Gate 2D 2/24/7 
Gate 4 2/24/7 
Law Enforcement - All Areas KSC 1/24/7 
Law Enforcement - KSCVC 1/8/7 
River Boat Patrol 1/24/7 
Air Boat Patrol 1/24/7 
CCAS E-25 FSA #1 1/8/5 
Emergency Response Team 5/24/7 
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Emergency Response Team Commander 1/8/5 
Emergency Response Team Supervisors 3/8/5 
K-9 Handlers 1/24/7 
North Area Supervisor 1/24/7 
South Area Supervisor 1/24/7 
Resource Protection/(CLS) 2/8/5 
 
  
 
  
  
  
 Air Force  (CCAFS Security) 
Description Requirement
Installation Patrols (2) 2/24/7 
Industrial Response Force (2) 2/24/7 
South Cape Response Force #1 2/24/7 
Cape Rover Response Force 1/24/7 
XY ECP 1/24/7 
South Gate 1/24/7 
South Gate Asst 1/24/7 
South Gate Overwatch 1/24/7 
South Gate Vehicle Inspector 1/12/7 
NPF Internal Response Force 1/24/7 
Atlantic Boat Response Capability 2/24/7 
Cape River Patrol (Airboat) 1/16/7 
North Area Supervisor 1/24/7 
South Area Supervisor 1/24/7 
  
  
  
ROCC - JON 57426000 Air Force  
Description Requirement
ROCC Internal Response Force 2/24/7 
  
  
Titan - JON 82000000    
Description Requirement
ITL SRT (2) 2/24/7 
VIB Internal Response Force 1/24/7 
SMAB Internal Response Force 1/24/7 
  
  
Titan - JON 81000000    
Description Requirement
SMARF Internal Response Force 1/24/7 
SLC 40 Internal Response Force 1/24/7 
LOCC Internal Response Force 1/24/7 
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Delta - JON 71000000  
Description Requirement
SLC 17 Internal Response Force 2/24/7 
South Cape Response Force #2 1/24/7 
  
  
NOTU - JON 07200000  
Description Requirement
NOTU Rover (1/16/5)1/24/2
Marine Patrol 2/24/7 
Supervisor 1/8/5 
  
JOINT Security POOL   
Description Requirement
Security Management  6/8/5 
Administrative Personnel 13/8/5 
Shift Ops & Scheduling Supervisors 20/8/5 
Quality & Safety 2/8/5 
Plans Supv. 3/8/5 
Resource Protection  4/8/5 
Investigations 3/8/5 
Training and CATM  13/8/5 
K-9 Supv & Handlers 3/8/5 
Boat Ops Asst & CATM Asst. 2/8/5 
Armorers & Supply Asst 13/8/5 
Badging & Supv 23/8/5 
   
  
  
  
  
  
  
  
  
  
 



 1.  CONTRACT ID CODE PAGE OF PAGES 
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT  1 2 

2.  AMENDMENT/MODIFICATION NO. 
 

3.  EFFECTIVE DATE 4.  REQUISITION/PURCHASE REQ. NO. 5.  PROJECT NO. (If 
applicable) 

 240    
6.  ISSUED BY CODE OPOS 7.  ADMINISTERED BY (If other than Item 6) CODE  

John F. Kennedy Space Center, NASA  
Procurement Office  
Kennedy Space Center, FL  32899  
  

8.  NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and Zip Code)  9A.  AMENDMENT OF SOLICITATION NO. 

   
Space Gateway Support 
2411 Dulles Corner Park, Suite 500 

  

     Herndon, VA 20171-3430  9B.  DATED (SEE ITEM 11) 

   
  10A.  MODIFICATION OF CONTRACT/ORDER NO. 

  NAS10-99001 
  10B.  DATED (SEE ITEM 13) 

CODE  FACILITY CODE   August 21, 1998 
11.  THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

[    ]The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers   [    ]  is extended, [   ]  is not extended. 
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: 
 
(a) By completing Items 8 and 15, and returning ____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; 
or  (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE 
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF 
YOUR OFFER.  If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each 
telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified. 

12.  ACCOUNTING AND APPROPRIATION DATA (If required) 
             See Contracting Officer for current Accounting & Appropriation Data                
                                 13.  THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,  
                                  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

 A.  THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 
ORDER NO. IN ITEM 10A. 

 B.  THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

  C.  THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 
  

X  D.  OTHER (Specify type of modification and authority) 
  Unilateral Mod/ Contract Article G-2, Contract Funding, and FAR 52.232-22, Limitation of Funds  

E.  IMPORTANT:  Contractor [ X] is not,  [   ] is required to sign this document and return      copies to the issuing office. 
14.  DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) 
 
The purpose of this unilateral modification is to deobligate funding in the amount of $280,071.  These funds when 
deobligated from the amount already obligated on the contract are estimated to be adequate for contract performance 
through 29 November 2004.   
 
This change revises Article G-2, as shown on the attached page. 
 
 
. 

 
 

 
 

 
 

Except as provided herein, all terms and conditions of the document referenced in Item 9a or 10A, as heretofore changed, remains unchanged and in full force and effect. 

15A.  NAME AND TITLE OF SIGNER (Type or print) 16A.  NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 
   LINDA M. ADAMS 

        Contracting Officer 
15B.  CONTRACTOR/OFFEROR 15C.  DATE SIGNED 16B.  UNITED STATES OF AMERICA 16C. DATE SIGNED 
      
 

 
 

BY 
 

 
9/17/2004 

(Signature of person authorized to sign)  (Signature of Contracting Officer)  
                NSN 7540-01-152-8070                                                                         30--105                                                                                     STANDARD FORM 30 (Rev. 10-83) 

PREVIOUS EDIION UNUSABLE                                                                                                                                                           Prescribed by GSA      FAR (48 CFR) 53.243 
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AMS INPUT SHEET - MODIFICATION 
 
PREPARER: Fill in all applicable (except shaded) blocks.  Italicized blocks need not be filled in unless there are changes. 
Underlined blocks apply to New Work modifications 

 
1. Contract or Order 
Number 

 
NAS10-99001 

 
 116. Mod Prefix 

 
A  

 
117.  Mod Number 

 
240 

      
 
 31. Referenced 
Contract Number  

  
3. PR Number 

  
4. Closeout PR 

 

If this is a mod to an IDV order, enter the contract that the order 
was against, e.g. the FSS number.  Otherwise leave blank. 

    

 
4a. More than one PR    (Yes) (No) 

 
 

                          
4b.  Num of Linked PRs 

 
 

  
 

    
 
18. Modification Award Date........... 

 
2004/09/17 

 
      66. Effective Date  (New Work ONLY)

 
 

Enter the year, month, and day that the CO signed the modification.  
 
80. Completion Date...................... 

 
 
 
              

 
      81. Ultimate Completion Date.................. 

 
 
 
 

ENTER ONLY IF CHANGING CURRENT PERIOD OF PERFORMANCE 
(e.g. by exercise of option) OR DATE OF LAST DELIVERED ITEM, 
WHICHEVER IS LATER 

ENTER ONLY IF CHANGING MAXIMUM POSSIBLE PERIOD OF 
PERFORMANCE (e.g. by negotiation of a contract delivery extension).  
 

 
 
20.  PPC (New Work ONLY).........……….. 

 
 

 
 

 
       21. Kind of Action........................………….. 

 
97 

 
 
 

 
 

 

07-Additional Work (new agreement,  
       FAR Part 6 applies),   
08-Supplemental Agreement for  
      work within scope 
     _____ Changes clause (Y)es  (N)o 
09-Change Order,  
10-Definitize Change Order,  
11-Other Administrative Action 
12-Terminate for Default (complete or partial)  
13-Terminate for Convenience  
      (complete or partial), 

 
14-Definitize Letter Contract,  
15-Exercise an Option,  
16-Order under Reporting Center’s IDC 
17-Order under Reporting Center’s BOA 
53 Mod to BOA and no other code applies 
54 Mod to Purchase/Task/Delivery Order  
      and no other code applies 
97-Funding Only Action 
98-Novation Agreement, 
99-Close Out Mod 

 
 
        26. Extent of Competition   (New Work ONLY)  

 
 

  
 

                      Competed 
          2. Sealed Bid 
          3. Competed Action – SEB 
          4. Other Competed Action 

                Not Competed 
5. Follow-on to Competed Action 
6. Other Not Competed   

  

         28. Solicitation Issue Date                                  29. Solicitation Identifier
  

 
 

 
32. Brief Mod Description  

The purpose of this modification is to decrease funding in the amount of $280,071.   

        (limit 100 characters) 

 
 

 
Examples: 

 
Administrative Change  –  [summarize what was 
changed] 
Change Order:  [Title or CCB reference no.] – 
[summarize] 
Mod definitizing Change Order Mod #___ 

 
  New work – [summarize work]  
  Change in task – [summarize] 
  Increase POP/Cost/Funding 
  Award Fee Earned for period ____(dates) 

  
33. CICA Applicability.... 

 
 

 
 

  
                      36.  Procurement Synopsized....................... 

 
 

1. Pre-CICA    2. Post-CICA 
3-Simplified Acquisition Procedures  
4-Commercial Item Under Test Program 

                                                                                                               (Y)es   (N)o   (U) No, due to urgency  

 
35. Contract Type.......................................………….... 

 
 

 
 

 
 

       01.  Fixed Price, Firm 
       02.  Fixed Price,  Redetermination 
       03. Fixed Price, Economic 
              Price Adjustment 
       04. Fixed Price, Incentive 
       05. Cost No Fee 

06. Cost Sharing 
07. Cost Plus Fixed Fee 
08. Cost Plus Incentive Fee 
09. Time and Materials 
10. Labor-hour 
12. Cost Plus Award Fee 

13. Fixed Price Level of Effort 
14. Fixed Price Award Fee 
15. Order dependent 
16. Combination 
17. Award Term 
18. Other 
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Contract/Modification Number 

 
NAS10-99001/Mod 240 

 
 

 
       

 
      41. Solicitation Procedures.............…………...……............      

 
  

 
40. Number of Offers Received....………………........... 

              E. NASA Research Announcement/ 
                   Announcement of Opportunity 
             L. Other Than Full and Open Competition 
                  (Includes8(a) Program) 

 

 
 
 42. Authority Other Than full and Open..…………….... 

 
 

 
       46. Contract Admin Delegated     (Y)es  (N)o.…………………… 

 
 

 A. Unique Source (1) 
B. Follow-on Contract (1) 
C. Unsolicited Research Proposal (1) 
D. Patent/Data Rights (1)  
E. Utilities (1) 
F. Standardization (1) 
G Only One Source- Other (1) 

H. Urgency (2) 
J. Mobilization, Essential R&D 
Capabilities, or  Expert Services (3) 
L. International Agreement (4) 
M. Authorized by Statute (5) 
N. Authorized for Resale (5) 
P. National Security (6) 
Q. Public Interest (7)  

If Yes, check either Blanket 
Delegation OR all that apply 
____Blanket Delegation 
____Post Award Audit 
____Security 
____Cost Accounting Standards  
____Property Administration 
 

____Transportation 
____Quality Assurance  
____Consent to Subcontract 
____Closeout 
____Engineering/Product Surveil. 
____Other 

 
50. Cost Accounting Standards Clause   (Y)es (N)o 

 
        

 
      52. Subcontracting Program Plan   …………………………….. 

 
 

  A.  Plan Not Included – No Subcontracting Possibilities 
B.  Plan Not Required 
C.  Plan Required – Incentives Not Included 
D.  Plan Required – Incentive Included 

 

 
56. Cost and Performance Reporting................ 

 
 

 
       57. Property Financial Reporting........ (Y)es  (N)o 

 
 

      N. None required      2. NF 533M only     3. NF 553M & 533Q 
  

 
 
38. Percent Performance Based.........…………..….. 

 
 

 
82. Physically Complete Y/N ____.  If Yes, enter date 

 

 
69. Mod Admin’s Code  

KQB  
70. Contracting Officer's Code 

KQB  
     71. Negotiator’s Code 

 
KQB 

 
43. Labor Statutes 

  
                  67. Security Code 

 
 

 
                                              68. Equipment Code 

 
 

 
72. COTR Last Name and First Initial 

 
 

73. COTR's Org Code 
 
 

 
 74. Contract Funding Code 

 

 
75. Reason Not Small Business   ………………………………        

 
 

 

     A  No known sm. bus. source 
     B  SB not solicited  
     C  SB solicited and no offer received  

     D  SB solicited and offer 
was not low 
  Z  Other reason 

 

 
            55. Contract funded by Foreign Gov′t/Int′l Org

 

 
90. EPA Designated Products........................………………… 

  
     91. Recovered Materials Clauses.......................... 

 
 

A.   Purchase Contained Required Minimum Recovered Material Content 

B.   No Minimum Recovered Material Content; Unable to Competitively 
       Acquire w/in Reasonable Time 
C.  No Minimum Recovered Material Content;  Unable to Acquire at  
       Reasonable Price 
D.  No Minimum Recovered Material content;  Unable to Acquired at 
       Reasonable Performance Standards 
E.   No EPA Product(s) Required. 

 A.  FAR 52.223-4, Recovered Material Certification, 
B.  FAR 52.223-4, Recovered Material Certification and
      FAR 52.223-9, Estimate of Percentage of Recovered  
      Material Content for EPA Designated Products. 
C.   Neither clause stated in B is included in the contract. 

    
 
95. Funding Agency Code  (FIPS 95 code)…………….. 

 
 

     96. Funding Agency DODAAC Code................... 
 

This field may be blank.  If reporting an award done by 
your Center on behalf of another federal agency, and 
100% of the funding comes from that other agency, 
report the four-digit agency code (FIPS 95) of the 
funding agency.  The FIPS 95 code should be placed on 
the Purchase Request by the finance office.  A list of 
valid codes is available at 
http://FPDS.GSA.GOV/fpds/downloads.htm. 

 
 

If the award being reported in Funding Agency (Item 95) 
is for the Department of Defense (begins with 17, 21, 57, 
96CE, or 97) enter the six digit Department of Defense 
Activity Address Code (DODAAC). 

 
 

 
 
  64.  Value Engineering Clause.....……................. 

   

                                                                                                                                                                                                                                  

http://fpds.gsa.gov/fpds/downloads.htm


 
 
Contract/Modification Number 

 
NAS10-99001/Mod 240 

  
 111. Revised Fixed Price or Estimated Cost Plus Fees 

 
               FROM 

 
 

 
                  BY 

 
 

 
                     TO 

 Fixed Price or Est. Cost Fixed Price or Est. Cost  Fixed Price or Est. Cost 

$  
 $                  

 
 

 
$ 

Base/Fixed Fee Base/Fixed Fee Base/Fixed Fee 
 
$ 

 
 

 
$ 

 
 

 
$ 

Target Incentive Fee Target Incentive Fee Target Incentive Fee 
 
$ 

 
 

 
$ 

 
 

 
$ 

Maximum Award Fee Maximum Award Fee Maximum Award Fee 
 
$ 

 
 

 
$ 

 
 

 
$ 

Total Price or Cost With Fees Total Cost With Fees Total Cost With Fees 
 
$ 

 
 

 
$  

 
 

 
$ 

  
 
110.  Total Contract Value (NOTE:  UPDATE TOTAL CONTRACT VALUE INCLUDING ALL OPTIONS, EXERCISED OR FUTURE)  

 
 

 
 

 
 

 
 

 
 

 
Award Fee Modifications 

 
    Award fee period - From......... 

 
 

 
                       To........................................ 

 
 

 
 
    Max fee available for period.... 

 
$ 

 
                       Amount Earned for period.... 

 
$ 

 
 
 

 
              Award Fee Lost.................... 

 
$ 

  
113.   Action Obligations  FOR FUNDING ONLY 

 
               FROM 

 
 

 
                  BY 

 
 

 
                     TO 

Fixed Price or Est. Cost Fixed Price or Est. Cost Fixed Price or Est. Cost 
 
$1,452,543,075 

 
 

 
(259,325) 

 
 

 
$1,452,283,750 

 

Total Fees Total Fees Total Fees 
$117,220,907  

 
(20,746)  

 
$117,200,161 

 

Total Obligated Total Obligated Total Obligated 
 
$1,569,763,982 

 
 

(280,071)  
 

 
$1,569,483,911 

 

 
114. Funded Through date 2004/11/30 
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Contract/Modification Number 

 
NAS10-99001/Mod 240 

 

 
 DELIVERABLES (COMPLETE ONLY IF ITEM(S) HAVE BEEN CHANGED OR ADDED) (OPTIONAL)       

Description Due Date Revised Date Actual Date Delay Code * 
 
    1. 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
    2.  

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
    3.  

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 
    4.  

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
    5. 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
    6. 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
    7 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
    8 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
    9. 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 
  10. 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
  11. 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
  12. 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
*AMS Deliverables Delay Code 

 
               Delay 
               Code          Description of Delay
 
                  A             Testing/Inspection Delays 
 
                  B             Labor Problems 
 
                  C             Subcontractor/Supplier Late 
 
                  D             Contract Priorities/Conflicts 
 
                  E             Plant/Facility Closing 
 
                  F             Theft/Loss 
 
                 G              Unacceptable Items 
 
                 H              Contractor Claim Pending  

 
               Delay 
               Code          Description of Delay
 
                  I              Common Carrier/Transportation 
 
                  J              Untimely Provision of GFP 
 
                 K              Government Direction (e.g. Termination, 
                                  Stop Work Order, or Suspension Order) 
 
                  L             Other Government-Caused Delay 
 
                 M             Other Contract/Subcontractor-Caused 
                                  Delay 
 
                 N              Act of God    
 

  
 
 
 Period of Performance (POP) Option End Dates (Complete only if item(s) have been changed or added) 
 

 
POP Option End Date (1) 

 
  

POP Option End Date (2) 
 
 

 
 
POP Option End Date (3) 

 
  

POP Option End Date (4) 
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NAS10-99001 Mod No. 239

ARTICLE B-3   CONTRACT VALUE

The contract value is summarized below:

Contract Period Estimated Cost Available Award Fee* Contract Value

Phase-In Period
(Sept 1998) $1,113,486 $1,113,486

Basic Period Thru 235
10/01/98-09/30/00 $397,214,790 $23,373,346 $420,588,136
Neg. Cost Overrun $9,200,000 $0 $9,200,000
Mod No. $0 $0 $0
Total FY99-FY00 $406,414,790 $23,373,346 $429,788,136

(10/01/00-09/30/01) $216,074,907 $13,037,357 $229,112,264
Neg. Cost Overrun $18,804,377 $0 $18,804,377
Mod No. $0 $0 $0
Total FY01 $234,879,284 $13,037,357 $247,916,641

(10/01/01-09/30/02) $231,890,812 $14,034,896 $245,925,708
Neg. Cost Overrun $19,865,904 $0 $19,865,904
Mod No. $0 $0 $0
Total FY02 $251,756,716 $14,034,896 $265,791,612

(10/01/02-09/30/03) $243,754,933 $15,154,232 $258,909,165
Neg. Cost Overrun $22,426,471 $0 $22,426,471
Mod No. 239  $8,770 $667 9,437                            
Total FY03 $266,190,174 $15,154,899 $281,345,073
TOTAL BASIC PERIOD $1,160,354,450 $65,600,498 $1,225,954,948

 

Option 1A
(10/01/03-09/30/04) $252,051,528 $16,371,535 $268,423,063
Neg Cost Overrun $22,135,767 $0 $22,135,767
Mod No.239 $6,927,743 $541,849 $7,469,592
Total FY04 $281,115,038 $16,913,384 $298,028,422

Option 3BA
(10/01/03-09/30/04) $2,322,030 $185,762 $2,507,792

Option 5BA
(10/01/03-09/30/04) $321,092 $25,687 $346,779
TOTAL OPTION 1A PERIOD $283,758,160 $17,124,833 $300,882,993

 

Basic Period Sep 98-30 Sep 03

 
Option Period 1 Oct 03 - 30 Sept 04



NAS10-99001 Mod No. 239

Contract Period Estimated Cost Available Award Fee* Contract Value

Options Thru Mod 239
OPTION 1B
(10/01/04-09/30/05) $248,220,840 $16,298,167 $264,519,007
Neg Cost Overrun $25,895,945 $0 $25,895,945
Mod No. 239 $7,081,789 $566,543 $7,648,332
Total FY05 $281,198,574 $16,864,710 $298,063,284

(10/01/05-09/30/06) $250,992,752 $16,462,868 $267,455,620
Neg. Cost Overrun $29,101,654 $0 $29,101,654
Mod No. 239 $7,292,761 $583,421 $7,876,182
Total FY06 $287,387,167 $17,046,289 $304,433,456

Option 3BB
10/01/04-09/30/05 $2,391,149 $191,292 $2,582,441
10/01/05-09/30/06 $2,477,883 $198,231 $2,676,114
Total Option 3BB $4,869,032 $389,523 $5,258,555

Option 5BB
10/01/04-09/30/05 $331,342 $26,507 $357,849
10/01/05-09/30/06 $331,781 $26,542 $358,323
Total Option 5BB $663,123 $53,049 $716,172
TOTAL OPTION 1B Period $574,117,896 $34,353,571 $608,471,467

 
TOTAL CONTRACT  
VALUE SEP98-SEP06 $2,018,230,506 $117,078,902 $2,135,309,408

    
*Earned fees for past periods plus the available fees for future periods.
Exercised options are moved above the Total Contract Value Line.

Contract Period Estimated Cost Available Award Fee* Contract Value

OPTION 1C
(10/01/06-9/30/07) $256,222,639 $16,801,139 $273,023,778
Neg. Cost Overrun $31,867,270 $0 $31,867,270
Mod No. 239 $7,514,487 $601,159 $8,115,646
Total FY07 $295,604,396 $17,402,298 $313,006,694

(10/01/07-9/30/08) $262,685,577 $17,212,846 $279,898,423
Neg. Cost Overrun $33,448,837 $0 $33,448,837
Mod No. 239 $7,943,704 $635,496 $8,579,200
Total FY08 $304,078,118 $17,848,342 $321,926,460

Option Periods 1 Oct 06 - 30 Sep 08

Option Period 1 Oct 04 - 30 Sept 06



NAS10-99001 Mod No. 239

Option Periods 1 Oct 06 - 30 Sep 08 Cont.
Option 3BC  
10/01/06-09/30/07 $2,539,810 $203,185 $2,742,995
10/01/07-09/30/08 $2,621,598 $209,728 $2,831,326
Total Option 3BC $5,161,408 $412,913 $5,574,321

Option 4BB 
10/01/04-09/30/05 $0 $0 $0
10/01/05-09/30/06 $0 $0 $0
Total Option 4BB $0 $0 $0

Option 4BC
10/01/06-09/30/07 $775,654 $62,053 $837,707
10/01/07-09/30/08 $775,654 $62,052 $837,706
Total Option 4BC $1,551,308 $124,105 $1,675,413

Option 5BC
10/01/06-09/30/07 $332,204 $26,576 $358,780
10/01/07-09/30/08 $341,511 $27,321 $368,832
Total Option 5BC $673,715 $53,897 $727,612
TOTAL OPTION 1C Period $607,068,945 $35,841,555 $642,910,500

TOTAL CONTRACT
VALUE INC. OPTIONS $2,625,299,451 $152,920,457 $2,778,219,908

 
*Earned fees for past periods plus the available fees for future periods
Exercised options are moved above the Total Contract Value Line.



NAS10-99001 Mod 235

Available 
Award Fee 

Through Mod 
233

Total Award 
Fee For 
Mod 235

Adjusted 
Available 

Award Fee 

Earned 
Award Fee 
Mod 233

Earned 
Award Fee 

Mod 

Earned 
Award Fee 

Award Fee 
Score and 

Mod

10/01/98 03/31/99 $7,751,315 $7,751,315 $6,201,701  $6,201,701 80% Mod 15
04/01/99 09/30/99 $6,103,304 $6,103,304 $4,910,222  $4,910,222 80% Mod 36
10/01/99 03/31/00 $7,856,460 $7,856,460 $6,756,375  $6,756,375 86% Mod 57
04/01/00 09/30/00 $6,476,529 $6,476,529 $5,505,049  $5,505,049 85% Mod 75
10/01/00 03/31/01 $7,583,762 $7,583,762 $6,750,060  $6,750,060 89% Mod 99
04/01/01 09/30/01 $6,970,790 $6,970,790 $6,287,297  $6,287,297 91%Mod118
10/01/01 03/31/02  $5,857,821 $5,857,821 $5,329,694  $5,329,694 91%Mod127
04/01/02 09/30/02 $9,787,151 $9,787,151 $8,705,202 $8,705,202 92%Mod147
10/01/02 03/31/03 $8,049,199  $8,049,199 $7,535,814  $7,535,814 94%Mod167
04/01/03 09/30/03 $8,045,641 $8,045,641 $7,618,416 $7,618,416 95%Mod194
10/01/03 03/31/04 $8,080,750 $8,080,750 $7,757,520 $7,757,520 96%Mod220
04/01/04 09/30/04 $8,819,728 $5,737 $8,825,465  
10/01/04 03/31/05 $8,166,538 $88,120 $8,254,658
04/01/05 09/30/05 $8,171,147 $90,162 $8,261,309
10/01/05 03/31/06 $8,263,242 $79,081 $8,342,323
04/01/06 09/30/06 $8,264,422 $80,895 $8,345,317

BASIC SUBTOTAL $124,246,799 $343,995 $124,591,794  $115,386,422 Earned & Available

 
 

10/01/06 03/31/07 $8,316,046 $82,570 $8,398,616  
04/01/07 09/30/07 $8,317,124 $86,399 $8,403,523  
10/01/07 03/31/08 $8,510,983 $87,484 $8,598,467
04/01/08 09/30/08 $8,523,999 $89,377 $8,613,376

OPTION SUBTOTAL $33,668,152 $345,830 $34,013,982
GRAND TOTAL $157,914,951 $689,825 $158,605,776

 
  
  

 

BASIC PERIOD OF 
PERFORMANCE

OPTION PERIOD

ARTICLE B-4     AWARD FEE  

The amount of award fee earned, if any, shall be determined in accordance with Section J, 
Attachment J-8, Award Fee Evaluation Plan, and other provisions of this contract as 
applicable.  The following specifies by award fee period the amount of available award fee, the 
amount of earned award fee, and the award fee score.  



NAS10-99001 Mod No. 240

CONTRACT FUNDING 

Pursuant to FAR Clause 52.232.22, Limitation of Funds, funds presently allotted to this contract and 
the period through which they are estimated to be adequate are specified in the table below:

The below table is created with the beginning values based on modification 207

Total 
  Funded  Funded  Funded ADEQUATE

As of MOD Contract Value Cost Fee Cost/Fee THROUGH
Subtotal as 
of Mod 207 $1,521,089,831 $1,352,699,779 $109,233,443 $1,461,933,222 6/25/2004

208 $234,534
209 $472,281
210 $161,515
211 $34,989,808 $2,799,185 $37,788,993 8/1/2004
213 $335,666
214 $0
215 -$49,559
216 $0
217 $9,694,805
218 $15,360,800 $1,228,864 $16,589,664 9/21/2004
219 $462,056
220 -$323,129
221 $9,362,652 $749,012 $10,111,664 9/28/2004
224 $4,672,498 $373,800 $5,046,298
226 $234,828
228 $588,725,320
229 -$13,254,987   
230 -$344,847
231 $17,944,687 $1,435,575.00 $19,380,262.00 11/3/2004
233 $223,625
235 $4,643,926
237 $17,512,851 $1,401,028.00 $18,913,879.00 11/29/2004
240 -$259,325 -$20,746.00 -$280,071.00 11/29/2004

TOTAL $2,112,305,865 $1,452,283,750 $117,200,161 $1,569,483,911  

  
  
  
   
  
    
  
    

ARTICLE G-2



CONTRACT DISTRIBUTION CHECKLIST 
NAS10-99001 

MOD NO.240 
    DISTRIBUTED 
  SIGNED COPIES  DATE BY 

X 1 ACCOUNTS PAYABLE (GG-B-C2)                  
X 1 CONTRACTOR      MAILED 9/17/04 LA 
          
  CONFORMED COPIES  

ACTION NO. OF 
COPIES 

 
SENT TO 

 
CODE/ADDRESS 

 1 PR ORIGINATOR (Office code or symbol)  
X 2 CONTRACT SPECIALIST  * (Original, Master) + Extras (Specify No.)  
 1 PROCUREMENT QUALITY BRANCH PH-P3 

X 1 SUPPLY  & EQUIPMENT TA-E1/B. Denis 
 1 TRANSPORTATION OFFICER TA-E1/L. Carroll 

X      1 CHIEF COUNSEL CC-A 
      1 PATENT COUNSEL CC-A/R. Heald 

X 1 TECHNOLOGY UTILIZATION YA-C1/D. Makufka 
X      1 LABOR RELATIONS STAFF QA-A-1 (S. Haddad\L. 

Furis) 
      4 DCASMA DELEGATION    (NEW AWDS/MODS) PH-P3 

X 1 EQUAL  OPPORTUNITY OFFICE AJ 
X 1 INDUSTRIAL PROPERTY  TA-E1/ 
      1 SBA REGIONAL OFFICE (Include envelope with 

address) 
                                               
    
    
    
                        
                        

X 1      PROCUREMENT OFFICE      OP 
                        

X 4           INSTALLATION OPERATIONS      TA-A 
                        
                        
                        
                        
    
    
    

TOTAL         
CONTRACT SPECIALIST: 
LINDA  M. ADAMS 476-4018 

CONFORMED COPIES DISTRIBUTED BY: DATE: 

       
*DISTRIBUTION NOTES: 
 
1. Group without an “X” in the Action Column:  Place an “X” in the Action Column for those that require a copy of the 

contract. 
 
2. Place additional distribution requirements in the vacant spaces, indicating number of copies, proper office codes, and 

name of person concerned with receiving the contract. 
 

3. Any distribution requiring mailing off the Center to be accompanied by a label or envelope addressed to the 
addressee.  (Mail going to 45SW/PAFB requires no label.) 
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	Contract NAS10-99001       Modification 232    
	 
	Changes under B.5.B actions:       
	 
	1.  CCR 03-25, Add the following paragraph to Section J, Attachment J-5, Technical Exhibit 2.3.01, Completed One-Time Special Projects: 
	 
	Develop, requisition, assemble and box Temporary Mission Support Kits (TMSK) for the following vehicles tasked for deployment:  P-19 (87L163), 6K F/L (01E96), 6K F/L (01E97), C301 (92C186), R-11 (97L373), R-11 (96L154), R-11 (91L48) 
	 
	2.  CCR 03-26, Add the following to the OMEU: 
	 
	 
	3.  CCR 03-28, Add the following paragraph to Section J, Attachment J-5, Technical Exhibit 2.3.01, Completed One-Time Special Projects:  
	 
	Perform a study of the existing SCAPE suit design that will gather and analyze data and information in order to evaluate options for enhancing the overall performance, user comfort and operational safety of the suit.   
	 
	4.  CCR 03-22  Provide equipment calibration at the Electromagnetic Laboratory at KSC :   
	  
	 See attached Technical Exhibit 7.0-113 for revisions.    
	 
	5. CCR 03-29, Add the LC-37 Valve Station in Support of Boeing EELV (Delta V) Program:   
	 
	    Add LC-37 Station to OMEU 
	 
	 
	 
	 
	 
	 
	 
	Contract NAS10-99001       Modification 232    
	 
	 
	 
	5.  CCR 03-33, Transfer of Facilities from J-BOSC to LO&SC :  
	 
	 Delete O&M support for facilities 60705 and 60709 effective 9 Dec 2002.  The electronic OMEU shall be updated to reflect this change.     
	 
	6.  CCR 03-35, O&M of VAB Wetland Stormwater Management System :  
	 
	  Add VAB Wetland Stormwater Management System to the OMEU.     
	 
	7.  CCR 03-44, Provide the Expendable Launch Vehicle (ELVIS) contractor (Analex) with calibration support: 
	 
	  See attached Technical Exhibit 7.0-113 for revisions.   
	 
	8.  CCR 03-32, Increase Security Force Training (NEFLET): 
	  
	See J-12 Workload Indicators attached   
	 
	9.  CCR 03-48, Increased Support for IFMP Program, Add the following paragraph to Section J, Attachment J-1, Statement of Work, paragraph 2.3 , One Time Special Projects for Customers:  
	 
	Increase support to the implementation of IFMP by providing full-time system administrator to set up new accounts, establish role/permissions, and develop applications for managing user’s access and roles. 
	 
	10.  CCR 03-47, CCAFS Rebadging Effort, Add the following paragraph to Section J, Attachment J-5, Technical Exhibit 2.3.01, Completed One Time Special Projects for Customers:  
	 
	  Issue approximately 2,200 CCAFS Automated Entry Control Cards (AECC) with a blue background to replace CCAFS AECCs with a yellow background currently issued to active duty military and DoD AF civilians.   
	 
	11.  CCR 03-46, Space Commerce Way O&M Support:   
	 
	Added to Technical Exhibit 7.0-016  
	 
	12.  CCR 03-49, SERPL Utilities and Ground Maintenance Support: 
	 
	     Added to Technical Exhibit 7.0-16   
	 
	13.  CCR 03-50, Columbia Viewing Employee Assistance Program , Add the following paragraph to Section J, Attachment J-5, Technical Exhibit 2.3.01, Completed One Time Special Projects:  
	 
	Provide 10 stand-by Employee Assistance Program (EAP) counselors for a total of 59 hours during viewing hours established for the Employee and Employee Family Viewing Days at the RLV Hangar scheduled for the period 7-14 July 2003.    
	 
	 
	 
	 
	 
	 
	 
	 
	Contract NAS10-99001       Modification 232    
	 
	 
	 
	14.  CCR 03-51, Continuance of Skin Cancer Prevention Program 
	 
	  This program was included in the new sow rewrite under paragraph 3.5.1.2 of the SOW entitled Preventive Services.    
	 
	15.  CCR 03-54, O&M Support to new facility J8-2109, Pad A Ops Support: 
	 
	  Provide O&M support to cover janitorial, pest control, grounding, high voltage, lightening protection, potable water, roads and grounds, sanitary sewer, structure, fire alarm/suppression to new building J8-2109.  Also remove nine (9) temporary buildings: J7-1388A, J8-1708A, B, C, D, E, F, TRI-408 and TRI-719.   
	  Update electronic OMEU to reflect changes above.  
	 
	16.  CCR 03-62, Standby Technical Rescue Heritage Program 
	 
	  Modification 205 SOW rewrite updated the SOW paragraph 3.1.1.15 and Technical Exhibit 3.1.1.15-01. 
	 
	17.  CCR 03-58, Support to new facility J7-689, Pad B, Ops.  
	 
	  Provide O&M support to Pad B Operations Support Facility (J7-689).  Remove five (5) temporary buildings from the contract; J7-0337A, B, C, D and E.   
	  Update the Electronic OMEU to reflect the changes above. 
	 
	18.  CCR 04-05, Security Assessment, Shuttle Solid Rocket Motors, Add the following paragraph to Section J, Attachment J-5, Technical Exhibit 2.3.01, Completed One Time Special Projects for Customers:  
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