


NAS10-99001 Mod No. 301

ARTICLE B-3   CONTRACT VALUE

The contract value is summarized below:

Contract Period Estimated Cost Available Award Fee* Contract Value

Phase-In Period
(Sept 1998) $1,113,486 $1,113,486

Basic Period Thru 282
10/01/98-09/30/00 $396,471,193 $23,312,101 $419,783,294
Neg. Cost Overrun MOD 135 $9,200,000 $0 $9,200,000
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. $0
Total FY99-FY00 $405,671,193 $23,312,101 $428,983,294

$0
(10/01/00-09/30/01) $215,632,877 $13,048,103 $228,680,980
Neg. Cost Overrun MOD 135 $18,804,377 $0 $18,804,377
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. $0
Total FY01 $234,437,254 $13,048,103 $247,485,357

(10/01/01-09/30/02) $232,322,419 $14,064,896 $246,387,315
Neg. Cost Overrun MOD 135 $19,865,904 $0 $19,865,904
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. $0
Total FY02 $252,188,323 $14,064,896 $266,253,219

(10/01/02-09/30/03) $243,998,145 $15,172,674 $259,170,819
Neg. Cost Overrun MOD 135 $22,426,471 $0 $22,426,471
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. -                                   
Total FY03 $266,424,616 $15,172,674 $281,597,290
TOTAL BASIC PERIOD $1,159,834,872 $65,597,774 $1,225,432,646

 

Option 1A
(10/01/03-09/30/04) $242,035,839 $15,292,435 $257,328,274
Neg. Cost Overrun MOD 135 $22,135,767 $0 $22,135,767
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. $0
Total FY04 $264,171,606 $15,292,435 $279,464,041

Option 3BA
(10/01/03-09/30/04) $2,322,030 $185,762 $2,507,792

Option 5BA
(10/01/03-09/30/04) $321,092 $25,687 $346,779
TOTAL OPTION 1A PERIOD $266,814,728 $15,503,884 $282,318,612

 

Basic Period Sep 98-30 Sep 03

 
Option Period 1 Oct 03 - 30 Sept 04
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NAS10-99001 Mod No. 301

Contract Period Estimated Cost Available Award Fee* Contract Value

Options Thru Mod 300
OPTION 1B
(10/01/04-09/30/05) $292,174,061 $19,110,599 $311,284,660
Neg. Cost Overrun MOD 135 $25,895,945 $0 $25,895,945
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. 301 $734,907 $58,793 $793,700
Total FY05 $318,804,913 $19,169,392 $337,974,305

(10/01/05-09/30/06) $259,381,688 $17,129,273 $276,510,961
Neg. Cost Overrun MOD 135 $29,101,654 $0 $29,101,654
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. $0
Total FY06 $288,483,342 $17,129,273 $305,612,615

Option 3BB
10/01/04-09/30/05 $2,391,149 $191,292 $2,582,441
10/01/05-09/30/06 $2,477,883 $198,231 $2,676,114
Total Option 3BB $4,869,032 $389,523 $5,258,555

Option 5BB
10/01/04-09/30/05 $331,342 $26,507 $357,849
10/01/05-09/30/06 $331,781 $26,542 $358,323
Total Option 5BB $663,123 $53,049 $716,172
TOTAL OPTION 1B Period $612,820,410 $36,741,237 $649,561,647

 
TOTAL CONTRACT  
VALUE SEP98-SEP06 $2,039,470,010 $117,842,895 $2,157,312,905

    
*Earned fees for past periods plus the available fees for future periods.
Exercised options are moved above the Total Contract Value Line.

Contract Period Estimated Cost Available Award Fee* Contract Value

OPTION 1C
(10/01/06-9/30/07) $264,220,229 $17,436,073 $281,656,302
Neg. Cost Overrun MOD 135 $31,867,270 $0 $31,867,270
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. $0
Total FY07 $296,087,499 $17,436,073 $313,523,572

(10/01/07-9/30/08) $271,143,748 $17,884,452 $289,028,200
Neg. Cost Overrun MOD 135 $33,448,837 $0 $33,448,837
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. $0
Total FY08 $304,592,585 $17,884,452 $322,477,037

Option Periods 1 Oct 06 - 30 Sep 08

Option Period 1 Oct 04 - 30 Sept 06
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NAS10-99001 Mod No. 301

Option Periods 1 Oct 06 - 30 Sep 08 Cont.
Option 3BC  
10/01/06-09/30/07 $2,539,810 $203,185 $2,742,995
10/01/07-09/30/08 $2,621,598 $209,728 $2,831,326
Total Option 3BC $5,161,408 $412,913 $5,574,321

Option 4BB 
10/01/04-09/30/05 $0 $0 $0
10/01/05-09/30/06 $0 $0 $0
Total Option 4BB $0 $0 $0

Option 4BC
10/01/06-09/30/07 $775,654 $62,053 $837,707
10/01/07-09/30/08 $775,654 $62,052 $837,706
Total Option 4BC $1,551,308 $124,105 $1,675,413

Option 5BC
10/01/06-09/30/07 $332,204 $26,576 $358,780
10/01/07-09/30/08 $341,511 $27,321 $368,832
Total Option 5BC $673,715 $53,897 $727,612
TOTAL OPTION 1C Period $608,066,515 $35,911,440 $643,977,955

TOTAL CONTRACT
VALUE INC. OPTIONS $2,647,536,525 $153,754,335 $2,801,290,860

 
*Earned fees for past periods plus the available fees for future periods
Exercised options are moved above the Total Contract Value Line.
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NAS10-99001 Mod 301

Available 
Award Fee 

Through Mod 
300

Total Award 
Fee For 
Mod 301

Adjusted 
Available 

Award Fee 

Earned 
Award Fee 
Mod 300

Earned 
Award Fee 
Mod 301

Earned 
Award Fee   

Award Fee 
Score and 

Mod
10/01/98 03/31/99 $7,740,703 $7,740,703 $6,191,089   $6,191,089 80% Mod 15
04/01/99 09/30/99 $6,092,693 $6,092,693 $4,899,611  $4,899,611 80% Mod 36
10/01/99 03/31/00 $7,836,449 $7,836,449 $6,736,364  $6,736,364 86% Mod 57
04/01/00 09/30/00 $6,456,518  $6,456,518 $5,485,038  $5,485,038 85% Mod 75
10/01/00 03/31/01 $7,589,135 $7,589,135 $6,755,433  $6,755,433 89% Mod 99
04/01/01 09/30/01 $6,976,163  $6,976,163 $6,292,670  $6,292,670 91%Mod118
10/01/01 03/31/02  $5,875,084  $5,875,084 $5,344,560  $5,344,560 91%Mod127
04/01/02 09/30/02 $9,804,416  $9,804,416 $8,720,336  $8,720,336 92%Mod147
10/01/02 03/31/03 $8,053,345  $8,053,345 $7,539,712  $7,539,712 94%Mod167
04/01/03 09/30/03 $8,060,951  $8,060,951 $7,632,960  $7,632,960 95%Mod194
10/01/03 03/31/04 $7,893,918  $7,893,918 $7,558,198  $7,558,198 96%Mod220
04/01/04 09/30/04 $8,207,005  $8,207,005 $7,945,686  $7,945,686 97%Mod248
10/01/04 03/31/05 $9,989,541 $9,989,541 $9,290,273 $9,290,273 93%Mod 283
04/01/05 09/30/05 $10,038,126 $58,793 $10,096,919
10/01/05 03/31/06 $8,700,543  $8,700,543  
04/01/06 09/30/06 $8,653,503  $8,653,503  

 
BASIC SUBTOTAL $127,968,093 $58,793 $128,026,886  $117,842,895 Earned & Available

 
 

10/01/06 03/31/07 $8,709,658  $8,709,658
04/01/07 09/30/07 $8,727,417  $8,727,417  
10/01/07 03/31/08 $8,931,991  $8,931,991
04/01/08 09/30/08 $8,951,460  $8,951,460

OPTION SUBTOTAL $35,320,526 $0 $35,320,526
GRAND TOTAL $163,288,619 $58,793 $163,347,412  

BASIC PERIOD OF 
PERFORMANCE

OPTION PERIOD

ARTICLE B-4     AWARD FEE  

The amount of award fee earned, if any, shall be determined in accordance with Section J, 
Attachment J-8, Award Fee Evaluation Plan, and other provisions of this contract as 
applicable.  The following specifies by award fee period the amount of available award fee, 
the amount of earned award fee, and the award fee score.  



NAS10-99001 Mod No. 301

CONTRACT FUNDING 

Pursuant to FAR Clause 52.232.22, Limitation of Funds, funds presently allotted to this contract and 
the period through which they are estimated to be adequate are specified in the table below:

The below table is created with the beginning values based on modification 253

Total 
  Funded  Funded  Funded ADEQUATE

As of MOD Contract Value Cost Fee Cost/Fee THROUGH
Subtotal as 
of Mod 253 $2,135,150,835 $1,530,567,345 $123,462,851 $1,654,030,196 3/16/2005

258 $48,582,926 $3,886,634 $52,469,560 5/20/2005
259 $19,474,213
263 $44,713,894 $3,577,111.00 $48,291,005.00 6/23/2005
265 $252,217
267 ($207,322)
268 $18,053,960.00 $1,444,317.00 $19,498,277.00 7/14/2005
271 $115,825
273 $121,292
274 ($14,865,905)
276 $22,291,276.00 $1,783,302.00 $24,074,578.00 8/7/2005
277 $7,757,488.00 $620,599.00 $8,378,087.00 8/14/2005
278 $315,667
279 $340,932
280 $820,229
281 $14,677,954
282 $714,727
283 ($699,255)
285 $9,101,692 $728,135 $9,829,827.00 8/19/2005
288 $45,919
290 $661,878
291 $33,625,924 $2,690,074 $36,315,998.00 10/5/2005
292 $91,052
296 $13,323,568 $1,065,885 $14,389,453.00
298 $31,510
300 ($522,563)
301 $793,700

TOTAL $2,157,312,905 $1,728,018,073 $139,258,908 $1,867,276,981

ARTICLE G-2





NAS10-99001 Mod No. 302

CONTRACT FUNDING 

Pursuant to FAR Clause 52.232.22, Limitation of Funds, funds presently allotted to this contract and 
the period through which they are estimated to be adequate are specified in the table below:

The below table is created with the beginning values based on modification 253

Total 
  Funded  Funded  Funded ADEQUATE

As of MOD Contract Value Cost Fee Cost/Fee THROUGH
Subtotal as 
of Mod 253 $2,135,150,835 $1,530,567,345 $123,462,851 $1,654,030,196 3/16/2005

258 $48,582,926 $3,886,634 $52,469,560 5/20/2005
259 $19,474,213
263 $44,713,894 $3,577,111.00 $48,291,005.00 6/23/2005
265 $252,217
267 ($207,322)
268 $18,053,960.00 $1,444,317.00 $19,498,277.00 7/14/2005
271 $115,825
273 $121,292
274 ($14,865,905)
276 $22,291,276.00 $1,783,302.00 $24,074,578.00 8/7/2005
277 $7,757,488.00 $620,599.00 $8,378,087.00 8/14/2005
278 $315,667
279 $340,932
280 $820,229
281 $14,677,954
282 $714,727
283 ($699,255)
285 $9,101,692 $728,135 $9,829,827.00 8/19/2005
288 $45,919
290 $661,878
291 $33,625,924 $2,690,074 $36,315,998.00 10/5/2005
292 $91,052
296 $13,323,568 $1,065,885 $14,389,453.00
298 $31,510
300 ($522,563)
301 $793,700
302 $8,840,186 $707,215 $9,547,401.00 11/14/2005

TOTAL $2,157,312,905 $1,736,858,259 $139,966,123 $1,876,824,382

ARTICLE G-2



 1.  CONTRACT ID CODE PAGE OF PAGES 
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT  1 1 

2.  AMENDMENT/MODIFICATION NO. 
 

3.  EFFECTIVE DATE 4.  REQUISITION/PURCHASE REQ. NO. 5.  PROJECT NO. (If 
applicable) 

     303          See Block 16C   
6.  ISSUED BY CODE OPOS 7.  ADMINISTERED BY (If other than Item 6) CODE  

John F. Kennedy Space Center, NASA  
Procurement Office  
Kennedy Space Center, FL  32899  
  

8.  NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and Zip Code)  9A.  AMENDMENT OF SOLICITATION NO. 

   
Space Gateway Support 
2411 Dulles Corner Park, Suite 500 

  

     Herndon, VA 20171-3430  9B.  DATED (SEE ITEM 11) 

   
  10A.  MODIFICATION OF CONTRACT/ORDER NO. 

  NAS10-99001 
  10B.  DATED (SEE ITEM 13) 

CODE  FACILITY CODE   August 21, 1998 
11.  THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

[    ]The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers      ]  is extended, [   ]  is not extended. 
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: 
 
(a) By completing Items 8 and 15, and returning ____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or  (c) 
By separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by virtue 
of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the 
solicitation and this amendment, and is received prior to the opening hour and date specified. 

1. ACCOUNTING AND APPROPRIATION DATA (If required) 
 
                                 13.  THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,  
                                  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

 A.  THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER 
NO. IN ITEM 10A. 

 B.  THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

X  C.  THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 
 FAR 52.243-2 Changes – Cost Reimbursement (AUG 1987) Alt II (APR 1984) 

  D.  OTHER (Specify type of modification and authority)  
 

E.  IMPORTANT:  Contractor [  ] is not,  [X] is required to sign this document and return  3  copies to the issuing office. 
14.  DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) 
 
The purpose of this supplemental agreement is to incorporate the requirements of CCR 05-34. This modification 
increases the contract estimated cost and fee. The performance period for this change is October 1, 2005 through 
September 30, 2008.  The contract estimated cost and fee is increased by $413,608 including $382,971 (cost) and 
$30,638 (fee).  
 
This change revises Article B-1, Section B of the Contract Schedule, Article B-3, Contract Value, Article B-4, Award Fee, 
and Article G-2, Contract Funding, as shown on attached pages. Also incorporated into the contract is Revised 
Attachment J-12, Workload Indicator 2.2.1.21, (all attached).  
 
In consideration of the modification agreed to herein as complete equitable adjustment for the contractor’s proposal for 
adjustment, the contractor hereby releases the government from any and all liability under this contract for further 
equitable adjustments attributable to such facts and circumstances giving rise to the proposal for adjustment. 
 
 
 

15A.  NAME AND TITLE OF SIGNER (Type or print) 16A.  NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 
  Victoria G. Lockard Linda M. Adams   

       Director, Contracts Contracting Officer 
15B.  CONTRACTOR/OFFEROR 15C.  DATE SIGNED 16B.  UNITED STATES OF AMERICA 16C. DATE SIGNED 
       
     

    

(Signature of person authorized to sign)  (Signature of Contracting Officer)  
                NSN 7540-01-152-8070                                                                         30—105                                                                                             STANDARD FORM 30 (Rev. 10-83) 

PREVIOUS EDIION UNUSABLE                                                                                                                                                                    Prescribed by GSA 
                                                                                                                                                                                                                         FAR (48 CFR) 53.243 

 



NAS10-99001 Mod No. 303

ARTICLE B-3   CONTRACT VALUE

The contract value is summarized below:

Contract Period Estimated Cost Available Award Fee* Contract Value

Phase-In Period
(Sept 1998) $1,113,486 $1,113,486

Basic Period Thru 282
10/01/98-09/30/00 $396,471,193 $23,312,101 $419,783,294
Neg. Cost Overrun MOD 135 $9,200,000 $0 $9,200,000
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. $0
Total FY99-FY00 $405,671,193 $23,312,101 $428,983,294

$0
(10/01/00-09/30/01) $215,632,877 $13,048,103 $228,680,980
Neg. Cost Overrun MOD 135 $18,804,377 $0 $18,804,377
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. $0
Total FY01 $234,437,254 $13,048,103 $247,485,357

(10/01/01-09/30/02) $232,322,419 $14,064,896 $246,387,315
Neg. Cost Overrun MOD 135 $19,865,904 $0 $19,865,904
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. $0
Total FY02 $252,188,323 $14,064,896 $266,253,219

(10/01/02-09/30/03) $243,998,145 $15,172,674 $259,170,819
Neg. Cost Overrun MOD 135 $22,426,471 $0 $22,426,471
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. -                                   
Total FY03 $266,424,616 $15,172,674 $281,597,290
TOTAL BASIC PERIOD $1,159,834,872 $65,597,774 $1,225,432,646

 

Option 1A
(10/01/03-09/30/04) $242,035,839 $15,292,435 $257,328,274
Neg. Cost Overrun MOD 135 $22,135,767 $0 $22,135,767
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. $0
Total FY04 $264,171,606 $15,292,435 $279,464,041

Option 3BA
(10/01/03-09/30/04) $2,322,030 $185,762 $2,507,792

Option 5BA
(10/01/03-09/30/04) $321,092 $25,687 $346,779
TOTAL OPTION 1A PERIOD $266,814,728 $15,503,884 $282,318,612

 

Basic Period Sep 98-30 Sep 03

 
Option Period 1 Oct 03 - 30 Sept 04
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NAS10-99001 Mod No. 303

Contract Period Estimated Cost Available Award Fee* Contract Value

Options Thru Mod 303
OPTION 1B
(10/01/04-09/30/05) $292,908,968 $19,169,392 $312,078,360
Neg. Cost Overrun MOD 135 $25,895,945 $0 $25,895,945
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. $0
Total FY05 $318,804,913 $19,169,392 $337,974,305

(10/01/05-09/30/06) $259,381,688 $17,129,273 $276,510,961
Neg. Cost Overrun MOD 135 $29,101,654 $0 $29,101,654
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. 303 $123,094 $9,848 $132,942
Total FY06 $288,606,436 $17,139,121 $305,745,557

Option 3BB
10/01/04-09/30/05 $2,391,149 $191,292 $2,582,441
10/01/05-09/30/06 $2,477,883 $198,231 $2,676,114
Total Option 3BB $4,869,032 $389,523 $5,258,555

Option 5BB
10/01/04-09/30/05 $331,342 $26,507 $357,849
10/01/05-09/30/06 $331,781 $26,542 $358,323
Total Option 5BB $663,123 $53,049 $716,172
TOTAL OPTION 1B Period $612,943,504 $36,751,085 $649,694,589

 
TOTAL CONTRACT  
VALUE SEP98-SEP06 $2,039,593,104 $117,852,743 $2,157,445,847

    
*Earned fees for past periods plus the available fees for future periods.
Exercised options are moved above the Total Contract Value Line.

Contract Period Estimated Cost Available Award Fee* Contract Value

OPTION 1C
(10/01/06-9/30/07) $264,220,229 $17,436,073 $281,656,302
Neg. Cost Overrun MOD 135 $31,867,270 $0 $31,867,270
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. 303 $127,522 $10,202 $137,724
Total FY07 $296,215,021 $17,446,275 $313,661,296

(10/01/07-9/30/08) $271,143,748 $17,884,452 $289,028,200
Neg. Cost Overrun MOD 135 $33,448,837 $0 $33,448,837
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. 303 $132,354 $10,588 $142,942
Total FY08 $304,724,939 $17,895,040 $322,619,979

Option Periods 1 Oct 06 - 30 Sep 08

Option Period 1 Oct 04 - 30 Sept 06
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NAS10-99001 Mod No. 303

Option Periods 1 Oct 06 - 30 Sep 08 Cont.
Option 3BC  
10/01/06-09/30/07 $2,539,810 $203,185 $2,742,995
10/01/07-09/30/08 $2,621,598 $209,728 $2,831,326
Total Option 3BC $5,161,408 $412,913 $5,574,321

Option 4BB 
10/01/04-09/30/05 $0 $0 $0
10/01/05-09/30/06 $0 $0 $0
Total Option 4BB $0 $0 $0

Option 4BC
10/01/06-09/30/07 $775,654 $62,053 $837,707
10/01/07-09/30/08 $775,654 $62,052 $837,706
Total Option 4BC $1,551,308 $124,105 $1,675,413

Option 5BC
10/01/06-09/30/07 $332,204 $26,576 $358,780
10/01/07-09/30/08 $341,511 $27,321 $368,832
Total Option 5BC $673,715 $53,897 $727,612
TOTAL OPTION 1C Period $608,326,391 $35,932,230 $644,258,621

TOTAL CONTRACT
VALUE INC. OPTIONS $2,647,919,495 $153,784,973 $2,801,704,468

 
*Earned fees for past periods plus the available fees for future periods
Exercised options are moved above the Total Contract Value Line.
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NAS10-99001 Mod 303

Available 
Award Fee 

Through Mod 
301

Total Award 
Fee For 
Mod 303

Adjusted 
Available 

Award Fee 

Earned 
Award Fee 
Mod 301

Earned 
Award Fee 
Mod 303

Earned 
Award Fee   

Award Fee 
Score and 

Mod
10/01/98 03/31/99 $7,740,703 $7,740,703 $6,191,089   $6,191,089 80% Mod 15
04/01/99 09/30/99 $6,092,693 $6,092,693 $4,899,611  $4,899,611 80% Mod 36
10/01/99 03/31/00 $7,836,449 $7,836,449 $6,736,364  $6,736,364 86% Mod 57
04/01/00 09/30/00 $6,456,518  $6,456,518 $5,485,038  $5,485,038 85% Mod 75
10/01/00 03/31/01 $7,589,135 $7,589,135 $6,755,433  $6,755,433 89% Mod 99
04/01/01 09/30/01 $6,976,163  $6,976,163 $6,292,670  $6,292,670 91%Mod118
10/01/01 03/31/02  $5,875,084  $5,875,084 $5,344,560  $5,344,560 91%Mod127
04/01/02 09/30/02 $9,804,416  $9,804,416 $8,720,336  $8,720,336 92%Mod147
10/01/02 03/31/03 $8,053,345  $8,053,345 $7,539,712  $7,539,712 94%Mod167
04/01/03 09/30/03 $8,060,951  $8,060,951 $7,632,960  $7,632,960 95%Mod194
10/01/03 03/31/04 $7,893,918  $7,893,918 $7,558,198  $7,558,198 96%Mod220
04/01/04 09/30/04 $8,207,005  $8,207,005 $7,945,686  $7,945,686 97%Mod248
10/01/04 03/31/05 $9,989,541 $9,989,541 $9,290,273 $9,290,273 93%Mod 283
04/01/05 09/30/05 $10,096,919 $10,096,919
10/01/05 03/31/06 $8,700,543 $4,889 $8,705,432  
04/01/06 09/30/06 $8,653,503 $4,959 $8,658,462  

BASIC SUBTOTAL $128,026,886 $9,848 $128,036,734  $117,852,743 Earned & Available

 
 

10/01/06 03/31/07 $8,709,658 $5,054 $8,714,712
04/01/07 09/30/07 $8,727,417 $5,148 $8,732,565
10/01/07 03/31/08 $8,931,991 $5,246 $8,937,237
04/01/08 09/30/08 $8,951,460 $5,343 $8,956,803

OPTION SUBTOTAL $35,320,526 $20,791 $35,341,317
GRAND TOTAL $163,347,412 $30,639 $163,378,051  

BASIC PERIOD OF 
PERFORMANCE

OPTION PERIOD

ARTICLE B-4     AWARD FEE  

The amount of award fee earned, if any, shall be determined in accordance with Section J, 
Attachment J-8, Award Fee Evaluation Plan, and other provisions of this contract as 
applicable.  The following specifies by award fee period the amount of available award fee, 
the amount of earned award fee, and the award fee score.  



NAS10-99001 Mod No. 303

CONTRACT FUNDING 

Pursuant to FAR Clause 52.232.22, Limitation of Funds, funds presently allotted to this contract and 
the period through which they are estimated to be adequate are specified in the table below:

The below table is created with the beginning values based on modification 253

Total 
  Funded  Funded  Funded ADEQUATE

As of MOD Contract Value Cost Fee Cost/Fee THROUGH
Subtotal as 
of Mod 253 $2,135,150,835 $1,530,567,345 $123,462,851 $1,654,030,196 3/16/2005

258 $48,582,926 $3,886,634 $52,469,560 5/20/2005
259 $19,474,213
263 $44,713,894 $3,577,111.00 $48,291,005.00 6/23/2005
265 $252,217
267 ($207,322)
268 $18,053,960.00 $1,444,317.00 $19,498,277.00 7/14/2005
271 $115,825
273 $121,292
274 ($14,865,905)
276 $22,291,276.00 $1,783,302.00 $24,074,578.00 8/7/2005
277 $7,757,488.00 $620,599.00 $8,378,087.00 8/14/2005
278 $315,667
279 $340,932
280 $820,229
281 $14,677,954
282 $714,727
283 ($699,255)
285 $9,101,692 $728,135 $9,829,827.00 8/19/2005
288 $45,919
290 $661,878
291 $33,625,924 $2,690,074 $36,315,998.00 10/5/2005
292 $91,052
296 $13,323,568 $1,065,885 $14,389,453.00
298 $31,510
300 ($522,563)
301 $793,700
302 $8,840,186 $707,215 $9,547,401.00 10/14/2005
303 $132,942

TOTAL $2,157,445,847 $1,736,858,259 $139,966,123 $1,876,824,382

ARTICLE G-2
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NAS10-99001                  SECTION J, ATTACHMENT J-5 (Mod 239)  
 

TECHNICAL EXHIBIT LISTING 
 

WBS Document Number Rev. 
Date 

Document Name Mod 
Number 

 

2 

1.1.1.3 J-BOSC Tech Exhibit 5.1-501 10/97 Customer Support Function 205 
2.1.1.1 J-BOSC Tech Exhibit 2.1.1.1-001 12/00 NASA Real Property 205 
2.1.1.1 J-BOSC Tech Exhibit 2.1.1.1-002 12/00 AF Real Property 205 

2.1.2.3.1 J-BOSC Tech Exhibit 2.1.2-001    12/03 Vessel/Systems 205
2.1.2.3.4 J-BOSC Tech Exhibit 2.1.2-002 12/03 Renewal Packages for DOT Exceptions 205 
2.1.3.2 J-BOSC Tech Exhibit 2.1.3-001 04/03 KSC Cof F Project Baseline, WBS 2.1.3 205 
2.1.4.3 J-BOSC Tech Exhibit 2.1.4-01 08/02 Energy Management Office Periodic Report Requirements 205 
2.2.1.3 J-BOSC Tech Exhibit 2.2.1.3-001 05/04 Type III Work Orders 217 
2.2.1.7 J-BOSC Tech Exhibit 2.2.1.7-01 12/03 KSC Ditch Cleaning 205 
2.2.1.8 J-BOSC Tech Exhibit 2.2.1.8 12/03 Pad A&B Slide Wire Area Support Standards 205 

2.2.1.19 J-BOSC Tech Exhibit 5.5-801 02/97 Clean Room Services 205 
2.2.1.19 J-BOSC Tech Exhibit 5.5-802 09/96 Clean Room Description -  NASA 205 

2.2.2 J-BOSC Tech Exhibit 5.5-812 06/97 CCAFS Refuse Collection Services 205 
2.2.2 J-BOSC Tech Exhibit 5.5-814 07/97 CCAFS Refuse Collection Sites and Schedules 205 
2.2.2 J-BOSC Tech Exhibit 5.5-815 10/97 Florida Annex Refuse Sites and Schedules 205 
2.2.2 J-BOSC Tech Exhibit 5.5-816 10/97 Florida Annex Refuse Collection Services 205 

2.2.2.1 J-BOSC Tech Exhibit 5.5-826 10/97 CCAFS Grounds Areas Map and Requirements 205 
2.2.2.1 J-BOSC Tech Exhibit 7.0-016 10/97 KSC Grounds Maintenance 232 
2.2.2.1 J-BOSC Tech Exhibit 5.5-819 10/97 Florida Annexes Grounds Area and Requirements 205 
2.2.2.1 J-BOSC Tech Exhibit 5.5-827 12/03 CCAFS Specific Grounds Maintenance Requirements 205 
2.2.2.1 J-BOSC Tech Exhibit 2.2.2.1-01 12/03 Road Maintenance Areas of Responsibility for KSC and 

CCAFS 
205 

2.2.2.2 J-BOSC Tech Exhibit 2.2.2.2-01 12/03 Air Force Pest Management Plan 205 
2.2.4 J-BOSC Tech Exhibit 2.2.4 05/05 Custodial Services 205 
2.3 J-BOSC Tech Exhibit 2.3-01 06/04 Completed-One-Time Special Projects for Customers 232 
2.3 J-BOSC Tech Exhibit 7.0-127 05/02 CCAFS Water Backflow Prevention Devices 205 

3.1.1.15 J-BOSC Tech Exhibit 3.1.1.15-01 09/03 Technical Rescue for Heritage Program 232 
3.1.2  J-BOSC Tech Exhibit 3.1.2-01  7/03 KSC Realignment of Security Posture for FY04-08 239 
3.1.2  J-BOSC Tech Exhibit 3.1.2-02  7/03 45SW/ CCAFS Realignment of Security Posture FY04-FY08 239 
3.1.2  J-BOSC Tech Exhibit 3.1.2-03  7/03 Baseline Realignment Security Posture Table FY04-08 239 
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Date 
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3 

 
3.1.2.9 J-BOSC Tech Exhibit 7.0-007 11/03 NASA Computer Systems, Application and Database    

(TRAC Application) 
205 

3.2.1 J-BOSC Tech Exhibit 7.0-001 08/04 NASA Supply Customer Support Matrix 232 
3.2.1.2 J-BOSC Tech Exhibit 7.0-007 11/03 NASA Computer Systems, Application and Database 

(KSC Records Management System (IM03) 
205 

3.2.2 J-BOSC Tech Exhibit 7.0-005 10/97 NASA Transportation Customer Support Matrix 205 
3.2.3.2 J-BOSC Tech Exhibit 7.0-113 10/03 Precision Measurement Equipment Laboratory (PMEL) 232 
3.2.4 J-BOSC Tech Exhibit 7.0-021 10/97 Types of Propellants 205 
3.3 J-BOSC Tech Exhibit 7.0-007 11/03 NASA Computer Systems, Application and Database 205 

3.3.1.1 J-BOSC Tech Exhibit 2.1.1-01 12/99 NASA/KSC Informational Technology/Geographical 
Information System/Application Development 

205 

3.4.1.4 J-BOSC Tech Exhibit 3-3.4.1.4-01 9/03 Support to All ELV Missions and the NASA Portal Web Site 208 
3.4.4 J-BOSC Tech Exhibit 7.0-074 08/02 KSC Area Access Familiarization Video Training Provided to 

USAF 
205 

3.4.4 J-BOSC Tech Exhibit 7.0-075 08/02 KSC Monthly Workload Indicator – Technical Training 
Courses 

205 

3.4.4 J-BOSC Tech Exhibit 7.0-076 08/02 Training Workload Indicators for CCAFS/PAFB 205 
3.5 J-BOSC Tech Exhibit 5.5-362   10/97 Storm Water Permit 205

3.5.1 J-BOSC Tech Exhibit 7.0-036 09/97 Memorandums of Understanding 205 
3.5.2 J-BOSC Tech Exhibit 7.0-039 02/03 NRC Materials License for KSC and CCAFS 205 
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K6-0894 1000 YES YES YES ORBITER PROCESSING FACILITY EXCLUDED SPACE Yes 1
K6-0894 1000A YES YES YES ORBITER PROCESSING FACILITY EXCLUDED SPACE Yes 1
K6-0894 1005 YES YES YES ORBITER PROCESSING FACILITY EXCLUDED SPACE YEI-SGS 136 Yes 1 1 1
K6-0894 1006 YES YES YES ORBITER PROCESSING FACILITY EXCLUDED SPACE Yes 1
K6-0894 1006A YES YES YES ORBITER PROCESSING FACILITY EXCLUDED SPACE USA-56020 78 Yes 1
K6-0894 1008 YES YES YES ORBITER PROCESSING FACILITY EXCLUDED SPACE Yes 1
K6-0894 101 YES YES YES ORBITER PROCESSING FACILITY TECH FACILITY USA-61823 4129.173 Yes 1
K6-0894 1011 YES YES YES ORBITER PROCESSING FACILITY EXCLUDED SPACE Yes 1 1
K6-0894 1011A YES YES YES ORBITER PROCESSING FACILITY EXCLUDED SPACE YEI-SGS 32.8125 Yes 1 1 1
K6-0894 1012 YES YES YES ORBITER PROCESSING FACILITY MISC INSTALL USA-5120 4320 Yes 1 1 1
K6-0894 1019 YES YES YES ORBITER PROCESSING FACILITY EXCLUDED SPACE Yes 1 1
K6-0894 101M YES YES YES ORBITER PROCESSING FACILITY TECH FACILITY USA-LO-5712 2429 Yes 1
K6-0894 102 YES YES YES ORBITER PROCESSING FACILITY EXCLUDED SPACE Yes 1 1
K6-0894 1021 YES YES YES ORBITER PROCESSING FACILITY EXCLUDED SPACE Yes 1
K6-0894 1026 YES YES YES ORBITER PROCESSING FACILITY EXCLUDED SPACE USA-56020 235 Yes 1
K6-0894 1027 YES YES YES ORBITER PROCESSING FACILITY EXCLUDED SPACE YEI-SGS 35.2296 Yes 1 1 1
K6-0894 1029 YES YES YES ORBITER PROCESSING FACILITY EXCLUDED SPACE Yes 1 1
K6-0894 103 YES YES YES ORBITER PROCESSING FACILITY SHOP/INDUSTRY USA-51460 702.7132 Yes 1
K6-0894 1038 YES YES YES ORBITER PROCESSING FACILITY EXCLUDED SPACE USA-56020 101 Yes 1
K6-0894 1039 YES YES YES ORBITER PROCESSING FACILITY MISC INSTALL USA-5120 2370 Yes 1 1 1
K6-0894 1039A YES YES YES ORBITER PROCESSING FACILITY OFFICES USA 58 1 Yes 1
K6-0894 104 YES YES YES ORBITER PROCESSING FACILITY TECH FACILITY USA-USAI-USI 152 Yes 1
K6-0894 105 YES YES YES ORBITER PROCESSING FACILITY 1st Flr Corridor/Bayside USA Yes 1
K6-0894 1051 YES YES YES ORBITER PROCESSING FACILITY EXCLUDED SPACE USA-56020 942 Yes 1
K6-0894 107 YES YES YES ORBITER PROCESSING FACILITY TECH FACILITY USA-51420 2860 Yes 1
K6-0894 107C YES YES YES ORBITER PROCESSING FACILITY EXCLUDED SPACE Yes 1
K6-0894 107D YES YES YES ORBITER PROCESSING FACILITY EXCLUDED SPACE Yes 1
K6-0894 108 YES YES YES ORBITER PROCESSING FACILITY 1st Flr Corridor/Bayside USA Yes 1
K6-0894 111 YES YES YES ORBITER PROCESSING FACILITY TECH FACILITY USA-5321 290 Yes 1
K6-0894 111A YES YES YES ORBITER PROCESSING FACILITY TECH FACILITY USA-5111 197 Yes 1
K6-0894 111B YES YES YES ORBITER PROCESSING FACILITY SHOP/INDUSTRY USA-51460 536 Yes 1
K6-0894 113 YES YES YES ORBITER PROCESSING FACILITY EXCLUDED SPACE Yes 1
K6-0894 114 YES YES YES ORBITER PROCESSING FACILITY EXCLUDED SPACE Yes 1 1
K6-0894 115 YES YES YES ORBITER PROCESSING FACILITY ADA Rest Room USA Yes 1 1
K6-0894 116 YES YES YES ORBITER PROCESSING FACILITY EXCLUDED SPACE YEI-SGS 15 Yes 1
K6-0894 119 YES YES YES ORBITER PROCESSING FACILITY TECH FACILITY USA-3120 230.8815 Yes 1 1
K6-0894 119A YES YES YES ORBITER PROCESSING FACILITY EXCLUDED SPACE USA-5261 381 Yes 1
K6-0894 120 YES YES YES ORBITER PROCESSING FACILITY OFFICES PHP43 717.8229 1 Yes 1 1
K6-0894 122 YES YES YES ORBITER PROCESSING FACILITY SHOP/INDUSTRY USA-51460 741.1387 Yes 1
K6-0894 123 YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-53210 323 1 Yes 1 1 1
K6-0894 123A YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51B60 398.6902 1 Yes 1
K6-0894 124 YES YES YES ORBITER PROCESSING FACILITY SHOP/INDUSTRY USA-51460 739 Yes 1
K6-0894 125 YES YES YES ORBITER PROCESSING FACILITY EXCLUDED SPACE USA-5110 4387 Yes 1
K6-0894 125A YES YES YES ORBITER PROCESSING FACILITY STORAGE USA-5120 145 Yes 1
K6-0894 140 YES YES YES ORBITER PROCESSING FACILITY TECH FACILITY USA-51140 27151.7839 Yes 1
K6-0894 140A YES YES YES ORBITER PROCESSING FACILITY STORAGE USA-LO-5121 589 Yes 1
K6-0894 140B YES YES YES ORBITER PROCESSING FACILITY STORAGE USA-5414 98 Yes 1
K6-0894 140B YES YES YES ORBITER PROCESSING FACILITY STORAGE USA-5414 98 Yes 1
K6-0894 140B YES YES YES ORBITER PROCESSING FACILITY STORAGE USA-17-11 198 Yes 1
K6-0894 140B YES YES YES ORBITER PROCESSING FACILITY STORAGE USA-17-11 198 Yes 1
K6-0894 140C YES YES YES ORBITER PROCESSING FACILITY STORAGE USA 705 Yes 1
K6-0894 140D YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-5412 474 Yes 1
K6-0894 140E YES YES YES ORBITER PROCESSING FACILITY STORAGE PHM 168.2088 Yes 1
K6-0894 140F YES YES YES ORBITER PROCESSING FACILITY STORAGE USA-5121 119 Yes 1
K6-0894 150 YES YES YES ORBITER PROCESSING FACILITY TECH FACILITY USA-5122 19304 Yes 1
K6-0894 150 YES YES YES ORBITER PROCESSING FACILITY TECH FACILITY USA-5122 19304 Yes 1
K6-0894 150 YES YES YES ORBITER PROCESSING FACILITY TECH FACILITY USA-5413 6930 Yes 1
K6-0894 150 YES YES YES ORBITER PROCESSING FACILITY TECH FACILITY USA-5413 6930 Yes 1
K6-0894 150A YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-5122 593 1 Yes 1
K6-0894 150B YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-5313 989 1 Yes 1
K6-0894 2000 YES YES YES ORBITER PROCESSING FACILITY EXCLUDED SPACE Yes 1 1
K6-0894 2000A YES YES YES ORBITER PROCESSING FACILITY EXCLUDED SPACE Yes 1
K6-0894 2000B YES YES YES ORBITER PROCESSING FACILITY EXCLUDED SPACE USA-56020 78 Yes 1
K6-0894 2000C YES YES YES ORBITER PROCESSING FACILITY EXCLUDED SPACE Yes 1
K6-0894 2001 YES YES YES ORBITER PROCESSING FACILITY EXCLUDED SPACE Yes 1
K6-0894 2003 YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51850 53.3558 1 Yes
K6-0894 2003A YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51850 28.8279 1 Yes 1 1
K6-0894 2003B YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51850 22.8594 1 Yes 1 1
K6-0894 2003C YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51850 23.0411 1 Yes 1 1
K6-0894 2003D YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51850 23.1262 1 Yes 1
K6-0894 2003E YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51850 25.1338 1 Yes 1 1
K6-0894 2003F YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51850 25.8037 1 Yes 1 1
K6-0894 2005 YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51800 162.526 1 Yes 1
K6-0894 2008 YES YES YES ORBITER PROCESSING FACILITY CONFERENCE USA-50010 780.0997 1 Yes 1
K6-0894 201 YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51220 200 1 Yes 1 1
K6-0894 2011 YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-50020 163 1 Yes 1
K6-0894 2014 YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-50020 161 1 Yes 1
K6-0894 2017 YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-50020 157 1 Yes 1

Custodial Tech Exhibit 2 2 4 (2).xls
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K6-0894 201A YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-50197 49.3869 1 Yes 1
K6-0894 201B YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51210 50.0638 1 Yes 1
K6-0894 201C YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51240 65 1 Yes 1
K6-0894 201D YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51210 64.654 1 Yes 1
K6-0894 201E YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51220 43.75 1 Yes 1
K6-0894 202 YES YES YES ORBITER PROCESSING FACILITY MISC INSTALL USA-51220 158 Yes 1 1 1
K6-0894 2020 YES YES YES ORBITER PROCESSING FACILITY CONFERENCE USA-50010 261.1111 1 Yes 1
K6-0894 2023 YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-50020 156 1 Yes 1
K6-0894 2026 YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-50013 81.2673 1 Yes 1
K6-0894 2029 YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51800 180.9373 1 Yes 1 1
K6-0894 203 YES YES YES ORBITER PROCESSING FACILITY EXCLUDED SPACE SGS-3434 126.9468 Yes 1
K6-0894 2032 YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-50013 220.0944 1 Yes 1
K6-0894 2035 YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-50013 208.566 1 Yes 1
K6-0894 2038 YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51800 142.5 1 Yes 1
K6-0894 203A YES YES YES ORBITER PROCESSING FACILITY EXCLUDED SPACE Yes 1
K6-0894 2040A YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51610 84.2188 1 Yes 1
K6-0894 2040B YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51610 84 1 Yes 1
K6-0894 2040C YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51610 84 1 Yes 1
K6-0894 2040D YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51610 84 1 Yes 1
K6-0894 2043 YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-11211 127.0489 1 Yes 1
K6-0894 2043A YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-11211 52.1952 1 Yes 1
K6-0894 2043B YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-11211 50.9837 1 Yes 1
K6-0894 2043C YES YES YES ORBITER PROCESSING FACILITY STORAGE USA-11211 23.1478 Yes 1
K6-0894 2043D YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-11211 50.1346 1 Yes 1
K6-0894 2043E YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-11211 48.7372 1 Yes 1
K6-0894 2043F YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-11211 37.8031 1 Yes 1
K6-0894 2043G YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-11211 42.07 1 Yes 1
K6-0894 2043H YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-11211 53.2582 1 Yes 1
K6-0894 2043J YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-60130 52.6954 1 Yes 1
K6-0894 2046A YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51610 75 1 Yes 1
K6-0894 2046B YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51610 75 1 Yes 1
K6-0894 2046C YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51610 75 1 Yes 1
K6-0894 2046D YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51610 75 1 Yes 1
K6-0894 2049 YES YES YES ORBITER PROCESSING FACILITY OFFICES BOE 183.9106 1 Yes 1 1
K6-0894 205 YES YES YES ORBITER PROCESSING FACILITY EXCLUDED SPACE SGS-3434 722.9697 Yes 1
K6-0894 2052A YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51610 80 1 Yes 1
K6-0894 2052B YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51610 80 1 Yes 1
K6-0894 2052C YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51610 80 1 Yes 1
K6-0894 2052D YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51610 80 1 Yes 1
K6-0894 2055A YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51800 66.3281 1 Yes 1
K6-0894 2055B YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51800 66.3281 1 Yes 1
K6-0894 2055C YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51800 66.3281 1 Yes 1
K6-0894 2055D YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51800 66.3281 1 Yes 1
K6-0894 2058 YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51610 134 1 Yes 1
K6-0894 2060 YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51800 83.9583 1 Yes 1
K6-0894 2063A YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51800 84.9557 1 Yes 1
K6-0894 2063B YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51800 86.0072 1 Yes 1
K6-0894 2066 YES YES YES ORBITER PROCESSING FACILITY Yes 1 1
K6-0894 2066A YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51800 89.7917 1 Yes 1
K6-0894 2066B YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51800 88 1 Yes 1
K6-0894 2069 YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51850 97.025 1 Yes 1 1
K6-0894 2069A YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51850 33.5742 1 Yes 1
K6-0894 2069B YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51850 31.2575 1 Yes 1
K6-0894 2069C YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51850 32.4297 1 Yes 1
K6-0894 2069D YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51850 34 1 Yes 1
K6-0894 2069E YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51850 33.709 1 Yes 1
K6-0894 2069F YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51850 32.3071 1 Yes 1
K6-0894 2069G YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51850 31.3801 1 Yes 1
K6-0894 207 YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51800 394.0339 1 Yes 1
K6-0894 2072 YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-50013 197.6096 1 Yes 1
K6-0894 2075 YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51800 159.645 1 Yes 1
K6-0894 2078A YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51800 63.4455 1 Yes 1
K6-0894 2078B YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51800 64.6603 1 Yes 1
K6-0894 207A YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51130 43.75 1 Yes 1 1
K6-0894 207B YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51110 43.75 1 Yes 1 1
K6-0894 207C YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51150 43.75 1 Yes 1 1
K6-0894 207D YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51140 55.8098 1 Yes 1
K6-0894 207E YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51120 57.063 1 Yes 1
K6-0894 207F YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51130 146.875 1 Yes 1
K6-0894 2080 YES YES YES ORBITER PROCESSING FACILITY EXCLUDED SPACE Yes 1
K6-0894 2081 YES YES YES ORBITER PROCESSING FACILITY STORAGE USA-56110 23.7656 Yes 1
K6-0894 2082 YES YES YES ORBITER PROCESSING FACILITY EXCLUDED SPACE Yes 1
K6-0894 2082A YES YES YES ORBITER PROCESSING FACILITY EXCLUDED SPACE Yes 1
K6-0894 2083A YES YES YES ORBITER PROCESSING FACILITY STORAGE USA-56110 64 Yes 1
K6-0894 2083B YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-56110 64 1 Yes 1
K6-0894 2084 YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51010 124.2833 1 Yes 1
K6-0894 2085 YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51010 63.8778 1 Yes 1
K6-0894 2086 YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51B50 119.6235 1 Yes 1
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K6-0894 2087 YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51B60 130.6642 1 Yes 1
K6-0894 2088A YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51B00 71 1 Yes 1
K6-0894 2088B YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51B00 71 1 Yes 1
K6-0894 2089 YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51B20 130.6719 1 Yes 1
K6-0894 2090 YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51800 69.9132 1 Yes 1
K6-0894 2092 YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51B00 139 1 Yes 1
K6-0894 2094 YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-50013 207.0012 1 Yes 1
K6-0894 2096 YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51800 74.7952 1 Yes 1
K6-0894 2098 YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51800 144.7052 1 Yes 1
K6-0894 240 YES YES YES ORBITER PROCESSING FACILITY STORAGE USA-51100 1062.5916 Yes 1
K6-0894 241 YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51100 468.7104 1 Yes 1 1
K6-0894 241A YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51100 146.5308 1 Yes 1
K6-0894 241B YES YES YES ORBITER PROCESSING FACILITY STORAGE USA-51100 103.4375 Yes 1
K6-0894 241C YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51100 63.759 1 Yes 1
K6-0894 241D YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51100 64.0436 1 Yes 1
K6-0894 241E YES YES YES ORBITER PROCESSING FACILITY CONFERENCE USA-51100 178.1568 1 Yes 1
K6-0894 242 YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51100 160.1964 1 Yes 1 1
K6-0894 250 YES YES YES ORBITER PROCESSING FACILITY STORAGE USA-51220 1105 Yes 1
K6-0894 250A YES YES YES ORBITER PROCESSING FACILITY STORAGE USA-51220 564.7188 Yes 1
K6-0894 251 YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51220 228.0498 1 Yes 1 1
K6-0894 251A YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51220 144.1222 1 Yes 1
K6-0894 251B YES YES YES ORBITER PROCESSING FACILITY CONFERENCE USA-51200 213.0293 1 Yes 1
K6-0894 252 YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51200 162.9865 1 Yes 1 1
K6-0894 253 YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51220 360.4861 1 Yes 1
K6-0894 3000 YES YES YES ORBITER PROCESSING FACILITY EXCLUDED SPACE Yes 1 1
K6-0894 3000A YES YES YES ORBITER PROCESSING FACILITY EXCLUDED SPACE Yes 1
K6-0894 3000B YES YES YES ORBITER PROCESSING FACILITY EXCLUDED SPACE USA 78 Yes 1
K6-0894 3000C YES YES YES ORBITER PROCESSING FACILITY EXCLUDED SPACE Yes 1
K6-0894 3001 YES YES YES ORBITER PROCESSING FACILITY EXCLUDED SPACE Yes 1
K6-0894 3005 YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51830 66 1 Yes 1
K6-0894 3006 YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51810 70 1 Yes 1 1
K6-0894 3006A YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51810 42 1 Yes 1 1
K6-0894 3006B YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51810 51 1 Yes 1 1
K6-0894 3006C YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51810 52 1 Yes 1 1
K6-0894 3006D YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51810 59 1 Yes 1
K6-0894 3006E YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51810 54 1 Yes 1 1
K6-0894 3006F YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51810 62 1 Yes 1 1
K6-0894 3006G YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51810 62 1 Yes 1 1
K6-0894 3006H YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51810 55.5379 1 Yes 1 1
K6-0894 3006J YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51810 56 1 Yes 1
K6-0894 3008A YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51830 60 1 Yes 1
K6-0894 3008B YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51810 60 1 Yes 1 1 1
K6-0894 3010A YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51820 63 1 Yes 1
K6-0894 3010B YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51820 63 1 Yes 1
K6-0894 3012 YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51840 68 1 Yes 1
K6-0894 3012A YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51810 68.848 1 Yes 1
K6-0894 3012B YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51810 68.2176 1 Yes 1
K6-0894 3012C YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51810 47.6748 1 Yes 1
K6-0894 3012D YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-11153 48.4391 1 Yes 1
K6-0894 3012E YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51810 69.9135 1 Yes 1
K6-0894 3012F YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51810 70.2541 1 Yes 1
K6-0894 3014A YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51850 63 1 Yes 1
K6-0894 3014B YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51810 63.0439 1 Yes 1
K6-0894 3016 YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51800 46 1 Yes 1
K6-0894 3018 YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51820 182 1 Yes 1
K6-0894 3020 YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51800 260 1 Yes 1
K6-0894 3022 YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51800 123.8114 1 Yes 1
K6-0894 3024 YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51810 121 1 Yes 1
K6-0894 3026 YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51810 120.1406 1 Yes 1
K6-0894 3030 YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51820 66 1 Yes 1
K6-0894 3032A YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51830 60 1 Yes 1
K6-0894 3032B YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51830 60 1 Yes 1
K6-0894 3034A YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51820 60 1 Yes 1
K6-0894 3034B YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51830 60 1 Yes 1
K6-0894 3036A YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51820 62 1 Yes 1
K6-0894 3036B YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51820 62 1 Yes 1
K6-0894 3038A YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51820 63 1 Yes 1
K6-0894 3038B YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51820 63 1 Yes 1
K6-0894 3040 YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51820 58 1 Yes 1
K6-0894 3042A YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51810 63.0439 1 Yes 1
K6-0894 3042B YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51810 63 1 Yes 1
K6-0894 3050 YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51830 57 1 Yes 1 1
K6-0894 3052 YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51830 48 1 Yes 1
K6-0894 3053 YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51820 57 1 Yes 1
K6-0894 3054A YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51320 50.6409 1 Yes 1
K6-0894 3054B YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51830 51 1 Yes 1
K6-0894 3055 YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51820 44 1 Yes 1
K6-0894 3056A YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51820 63 1 Yes 1
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K6-0894 3056B YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51820 63 1 Yes 1
K6-0894 3057A YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51820 65 1 Yes 1
K6-0894 3057B YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51820 65 1 Yes 1
K6-0894 3058 YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51820 62 1 Yes 1
K6-0894 3059 YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51850 55 1 Yes 1 1
K6-0894 3060 YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-50011 77 1 Yes 1 1
K6-0894 3060A YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-11220 51 1 Yes 1
K6-0894 3060B YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-11220 51.3684 1 Yes 1
K6-0894 3060C YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-11220 51.3684 1 Yes 1
K6-0894 3060D YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-11220 51.3684 1 Yes 1
K6-0894 3062A YES YES YES ORBITER PROCESSING FACILITY OFFICES PHM 78.3802 1 Yes 1
K6-0894 3062B YES YES YES ORBITER PROCESSING FACILITY OFFICES PHM 78.3802 1 Yes 1
K6-0894 3070A YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-11220 75.4926 1 Yes 1
K6-0894 3070B YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-50011 75 1 Yes 1
K6-0894 3070C YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-11220 75.4926 1 Yes 1
K6-0894 3070D YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-11220 75 1 Yes 1
K6-0894 3072A YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51830 50 1 Yes 1
K6-0894 3072B YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51830 51 1 Yes 1
K6-0894 3073A YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51830 65 1 Yes 1
K6-0894 3073B YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51830 65 1 Yes 1
K6-0894 3074A YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-11220 78.3857 1 Yes 1
K6-0894 3074B YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-11220 78.3857 1 Yes 1
K6-0894 3074C YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-11220 78.3858 1 Yes 1
K6-0894 3074D YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-11220 78.3858 1 Yes 1
K6-0894 3075 YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51820 56 1 Yes 1
K6-0894 3076A YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-11220 71.086 1 Yes 1
K6-0894 3076B YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-11220 83.3329 1 Yes 1
K6-0894 3076C YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-11220 77.7981 1 Yes 1
K6-0894 3076D YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-11220 77.0404 1 Yes 1
K6-0894 3077 YES YES YES ORBITER PROCESSING FACILITY OFFICES PHP41 168.2088 1 Yes 1
K6-0894 3078A YES YES YES ORBITER PROCESSING FACILITY OFFICES PHM 76.7391 1 Yes 1
K6-0894 3078B YES YES YES ORBITER PROCESSING FACILITY OFFICES PHM 77.7982 1 Yes 1
K6-0894 3079A YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-11220 56.4236 1 Yes 1
K6-0894 3079B YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-11220 56.4236 1 Yes 1
K6-0894 3080 YES YES YES ORBITER PROCESSING FACILITY EXCLUDED SPACE Yes 1
K6-0894 3081 YES YES YES ORBITER PROCESSING FACILITY EXCLUDED SPACE Yes 1
K6-0894 3082 YES YES YES ORBITER PROCESSING FACILITY EXCLUDED SPACE Yes 1
K6-0894 3082A YES YES YES ORBITER PROCESSING FACILITY EXCLUDED SPACE Yes 1 1
K6-0894 3084 YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-50011 70 1 Yes 1
K6-0894 3086 YES YES YES ORBITER PROCESSING FACILITY OFFICES PHM1 121 1 Yes 1
K6-0894 3087 YES YES YES ORBITER PROCESSING FACILITY OFFICES PHM 133.8283 1 Yes 1
K6-0894 3088 YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-11220 65.5911 1 Yes 1
K6-0894 3089 YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-11220 128.5417 1 Yes 1
K6-0894 3090A YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-11220 73.6576 1 Yes 1
K6-0894 3090B YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-50011 40 1 Yes 1
K6-0894 3090C YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-50011 41 1 Yes 1
K6-0894 3090D YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-11220 39.5833 1 Yes 1
K6-0894 3092 YES YES YES ORBITER PROCESSING FACILITY OFFICES PHM 148 1 Yes 1
K6-0894 3093 YES YES YES ORBITER PROCESSING FACILITY OFFICES PHM 214.6959 1 Yes 1
K6-0894 3094 YES YES YES ORBITER PROCESSING FACILITY OFFICES PHM1 129 1 Yes 1
K6-0894 3095A YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-11220 62.864 1 Yes 1
K6-0894 3095B YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-11220 64.0167 1 Yes 1
K6-0894 3096 YES YES YES ORBITER PROCESSING FACILITY OFFICES PHM 156 1 Yes 1
K6-0894 340 YES YES NO ORBITER PROCESSING FACILITY
K6-0894 350 YES YES NO ORBITER PROCESSING FACILITY
K6-0894 A101 YES YES YES ORBITER PROCESSING FACILITY EXCLUDED SPACE Yes 1 1
K6-0894 A102 YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51830 708.361 1 Yes 1 1
K6-0894 A102C YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51870 128.2762 1 Yes 1 1
K6-0894 A102D YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51860 97 1 Yes 1 1
K6-0894 A102E YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51860 122 1 Yes 1 1
K6-0894 A102F YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51860 163 1 Yes 1 1
K6-0894 A103 YES YES YES ORBITER PROCESSING FACILITY MISC INSTALL USA-TTSI-5545 880 1 Yes 1 1
K6-0894 A104 YES YES YES ORBITER PROCESSING FACILITY MISC INSTALL USA-51410 918.741 1 Yes 1
K6-0894 A105 YES YES YES ORBITER PROCESSING FACILITY EXCLUDED SPACE Yes 1 1
K6-0894 A106 YES YES YES ORBITER PROCESSING FACILITY EXCLUDED SPACE USA-56020 169 Yes 1
K6-0894 A107 YES YES YES ORBITER PROCESSING FACILITY EXCLUDED SPACE USA-56020 28 Yes 1
K6-0894 A108 YES YES YES ORBITER PROCESSING FACILITY EXCLUDED SPACE YEI-SGS 12 Yes 1 1 1
K6-0894 A110 YES YES YES ORBITER PROCESSING FACILITY STORAGE USA-LO-5712 919 Yes 1
K6-0894 A111 YES YES YES ORBITER PROCESSING FACILITY EXCLUDED SPACE Yes 1 1
K6-0894 A200 YES YES YES ORBITER PROCESSING FACILITY EXCLUDED SPACE Yes 1 1
K6-0894 A201 YES YES YES ORBITER PROCESSING FACILITY EXCLUDED SPACE Yes 1 1
K6-0894 A202 YES YES YES ORBITER PROCESSING FACILITY EXCLUDED SPACE Yes 1 1
K6-0894 A203 YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51760 447 1 Yes 1 1
K6-0894 A203A YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51760 51.3201 1 Yes 1 1
K6-0894 A203B YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51760 44.9219 1 Yes 1
K6-0894 A203C YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51760 44.9219 1 Yes 1
K6-0894 A203D YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51760 44.5313 1 Yes 1
K6-0894 A203E YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51760 45.9375 1 Yes 1
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K6-0894 A203F YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51760 48.3119 1 Yes 1
K6-0894 A203G YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51760 82.0191 1 Yes 1
K6-0894 A203H YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51760 75.7031 1 Yes 1
K6-0894 A205 YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51760 498 1 Yes 1 1 1
K6-0894 A205A YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51760 40.6726 1 Yes 1 1 1
K6-0894 A205A1 YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51760 57.6302 1 Yes 1
K6-0894 A205A2 YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51760 57.327 1 Yes 1
K6-0894 A205A3 YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51760 56.1957 1 Yes 1
K6-0894 A205B YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51760 54.3594 1 Yes 1 1
K6-0894 A205B1 YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51760 54.3594 1 Yes 1
K6-0894 A205B2 YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51760 54.3594 1 Yes 1
K6-0894 A205B3 YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51760 54.3594 1 Yes 1
K6-0894 A205C YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51760 92.8385 1 Yes 1 1
K6-0894 A205C1 YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51760 61.5534 1 Yes 1
K6-0894 A205C2 YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51760 64.4382 1 Yes 1
K6-0894 A205C3 YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51760 60.205 1 Yes 1
K6-0894 A205C4 YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51760 60.1214 1 Yes 1
K6-0894 A205D1 YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51760 72.9524 1 Yes 1
K6-0894 A205D2 YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51760 73.5075 1 Yes 1
K6-0894 A205E1 YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51760 42.4641 1 Yes 1
K6-0894 A205E2 YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51760 42.4641 1 Yes 1
K6-0894 A207 YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51710 521.2772 1 Yes 1 1
K6-0894 A207A YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51710 175.9485 1 Yes 1 1
K6-0894 A207B YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51710 59.7241 1 Yes 1 1
K6-0894 A207C YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51710 59.7241 1 Yes 1
K6-0894 A207D YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51710 59.7241 1 Yes 1
K6-0894 A207E YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51710 59.7241 1 Yes 1
K6-0894 A207F YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51710 64.2969 1 Yes 1
K6-0894 A207G YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51710 64.2188 1 Yes
K6-0894 A209 YES YES YES ORBITER PROCESSING FACILITY EXCLUDED SPACE USA-56020 14 Yes 1
K6-0894 A210 YES YES YES ORBITER PROCESSING FACILITY STORAGE USA-51B00 212.5104 Yes 1 1
K6-0894 A211 YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51710 250.5916 1 Yes 1 1
K6-0894 A211A YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51710 69.7188 1 Yes 1 1 1
K6-0894 A211B YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51710 37.7192 1 Yes 1
K6-0894 A211C YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51710 32.934 1 Yes 1
K6-0894 A211D YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51710 33.0556 1 Yes 1
K6-0894 A212 YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51710 95.5431 1 Yes 1
K6-0894 A212A YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51710 65.9565 1 Yes 1
K6-0894 A212B YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-55500 66 1 Yes 1
K6-0894 A213 YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51760 95.7843 1 Yes 1 1
K6-0894 A213A YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51760 115 1 Yes 1
K6-0894 A213B YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51710 66 1 Yes 1 1
K6-0894 A213C YES YES YES ORBITER PROCESSING FACILITY OFFICES USA-51710 66 1 Yes 1
K6-0894? YES NO NO
K6-0894A 100 YES YES YES ECS BLDG. (EAST) EXCLUDED SPACE USA-5112 1252 Yes 1
K6-0894A 101 YES YES YES ECS BLDG. (EAST) TECH FACILITY USA-5112 138 Yes 1
K6-0894B 100 YES YES YES ECS BLDG. (WEST) EXCLUDED SPACE USA-56020 1252 Yes 1
K6-0894B 101 YES YES YES ECS BLDG. (WEST) TECH FACILITY USA-5112 138 Yes 1
K6-0894D 100 YES YES YES OPF/GSE STORAGE BLDG. STORAGE USA-LO-5712 3345 Yes 1
K6-0894D 101 YES YES YES OPF/GSE STORAGE BLDG. STORAGE USA-LO-5712 686 Yes 1
K6-0894E 100 YES NO NO Yes 1 1 1
K6-0894F YES YES NO HAZ WASTE STG BLDG/PORTABLE
K6-0894G YES YES NO HAZ WASTE STG BLDG/PORTABLE
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NAS10-99001 Mod No. 304

ARTICLE B-3   CONTRACT VALUE

The contract value is summarized below:

Contract Period Estimated Cost Available Award Fee* Contract Value

Phase-In Period
(Sept 1998) $1,113,486 $1,113,486

Basic Period Thru 304
10/01/98-09/30/00 $396,471,193 $23,312,101 $419,783,294
Neg. Cost Overrun MOD 135 $9,200,000 $0 $9,200,000
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. $0
Total FY99-FY00 $405,671,193 $23,312,101 $428,983,294

$0
(10/01/00-09/30/01) $215,632,877 $13,048,103 $228,680,980
Neg. Cost Overrun MOD 135 $18,804,377 $0 $18,804,377
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. $0
Total FY01 $234,437,254 $13,048,103 $247,485,357

(10/01/01-09/30/02) $232,322,419 $14,064,896 $246,387,315
Neg. Cost Overrun MOD 135 $19,865,904 $0 $19,865,904
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. $0
Total FY02 $252,188,323 $14,064,896 $266,253,219

(10/01/02-09/30/03) $243,998,145 $15,172,674 $259,170,819
Neg. Cost Overrun MOD 135 $22,426,471 $0 $22,426,471
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. 304 $299,631 $0 299,631                        
Total FY03 $266,724,247 $15,172,674 $281,896,921
TOTAL BASIC PERIOD $1,160,134,503 $65,597,774 $1,225,732,277

 

Option 1A
(10/01/03-09/30/04) $242,035,839 $15,292,435 $257,328,274
Neg. Cost Overrun MOD 135 $22,135,767 $0 $22,135,767
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. 304 $306,739 $0 $306,739
Total FY04 $264,478,345 $15,292,435 $279,770,780

Option 3BA
(10/01/03-09/30/04) $2,322,030 $185,762 $2,507,792

Option 5BA
(10/01/03-09/30/04) $321,092 $25,687 $346,779
TOTAL OPTION 1A PERIOD $267,121,467 $15,503,884 $282,625,351

 

Basic Period Sep 98-30 Sep 03

 
Option Period 1 Oct 03 - 30 Sept 04
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NAS10-99001 Mod No. 304

Contract Period Estimated Cost Available Award Fee* Contract Value

Options Thru Mod 303
OPTION 1B
(10/01/04-09/30/05) $292,908,968 $19,169,392 $312,078,360
Neg. Cost Overrun MOD 135 $25,895,945 $0 $25,895,945
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. 304 $310,782 $0 $310,782
Total FY05 $319,115,695 $19,169,392 $338,285,087

(10/01/05-09/30/06) $259,504,782 $17,139,121 $276,643,903
Neg. Cost Overrun MOD 135 $29,101,654 $0 $29,101,654
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. 304 $320,985 $0 $320,985
Total FY06 $288,927,421 $17,139,121 $306,066,542

Option 3BB
10/01/04-09/30/05 $2,391,149 $191,292 $2,582,441
10/01/05-09/30/06 $2,477,883 $198,231 $2,676,114
Total Option 3BB $4,869,032 $389,523 $5,258,555

Option 5BB
10/01/04-09/30/05 $331,342 $26,507 $357,849
10/01/05-09/30/06 $331,781 $26,542 $358,323
Total Option 5BB $663,123 $53,049 $716,172
TOTAL OPTION 1B Period $613,575,271 $36,751,085 $650,326,356

 
TOTAL CONTRACT  
VALUE SEP98-SEP06 $2,040,831,241 $117,852,743 $2,158,683,984

    
*Earned fees for past periods plus the available fees for future periods.
Exercised options are moved above the Total Contract Value Line.

Contract Period Estimated Cost Available Award Fee* Contract Value

OPTION 1C
(10/01/06-9/30/07) $264,347,751 $17,446,275 $281,794,026
Neg. Cost Overrun MOD 135 $31,867,270 $0 $31,867,270
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. 304 $333,626 $0 $333,626
Total FY07 $296,548,647 $17,446,275 $313,994,922

(10/01/07-9/30/08) $271,276,102 $17,895,040 $289,171,142
Neg. Cost Overrun MOD 135 $33,448,837 $0 $33,448,837
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. 304 $347,047 $0 $347,047
Total FY08 $305,071,986 $17,895,040 $322,967,026

Option Periods 1 Oct 06 - 30 Sep 08

Option Period 1 Oct 04 - 30 Sept 06
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Option Periods 1 Oct 06 - 30 Sep 08 Cont.
Option 3BC  
10/01/06-09/30/07 $2,539,810 $203,185 $2,742,995
10/01/07-09/30/08 $2,621,598 $209,728 $2,831,326
Total Option 3BC $5,161,408 $412,913 $5,574,321

Option 4BB 
10/01/04-09/30/05 $0 $0 $0
10/01/05-09/30/06 $0 $0 $0
Total Option 4BB $0 $0 $0

Option 4BC
10/01/06-09/30/07 $775,654 $62,053 $837,707
10/01/07-09/30/08 $775,654 $62,052 $837,706
Total Option 4BC $1,551,308 $124,105 $1,675,413

Option 5BC
10/01/06-09/30/07 $332,204 $26,576 $358,780
10/01/07-09/30/08 $341,511 $27,321 $368,832
Total Option 5BC $673,715 $53,897 $727,612
TOTAL OPTION 1C Period $609,007,064 $35,932,230 $644,939,294

TOTAL CONTRACT
VALUE INC. OPTIONS $2,649,838,305 $153,784,973 $2,803,623,278

 
*Earned fees for past periods plus the available fees for future periods
Exercised options are moved above the Total Contract Value Line.
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CONTRACT FUNDING 

Pursuant to FAR Clause 52.232.22, Limitation of Funds, funds presently allotted to this contract and 
the period through which they are estimated to be adequate are specified in the table below:

The below table is created with the beginning values based on modification 253

Total 
  Funded  Funded  Funded ADEQUATE

As of MOD Contract Value Cost Fee Cost/Fee THROUGH
Subtotal as 
of Mod 253 $2,135,150,835 $1,530,567,345 $123,462,851 $1,654,030,196 3/16/2005

258 $48,582,926 $3,886,634 $52,469,560 5/20/2005
259 $19,474,213
263 $44,713,894 $3,577,111.00 $48,291,005.00 6/23/2005
265 $252,217
267 ($207,322)
268 $18,053,960.00 $1,444,317.00 $19,498,277.00 7/14/2005
271 $115,825
273 $121,292
274 ($14,865,905)
276 $22,291,276.00 $1,783,302.00 $24,074,578.00 8/7/2005
277 $7,757,488.00 $620,599.00 $8,378,087.00 8/14/2005
278 $315,667
279 $340,932
280 $820,229
281 $14,677,954
282 $714,727
283 ($699,255)
285 $9,101,692 $728,135 $9,829,827.00 8/19/2005
288 $45,919
290 $661,878
291 $33,625,924 $2,690,074 $36,315,998.00 10/5/2005
292 $91,052
296 $13,323,568 $1,065,885 $14,389,453.00
298 $31,510
300 ($522,563)
301 $793,700
302 $8,840,186 $707,215 $9,547,401.00 10/14/2005
303 $132,942
304 $1,238,137

TOTAL $2,158,683,984 $1,736,858,259 $139,966,123 $1,876,824,382

ARTICLE G-2
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NAS10-99001 Mod No. 305

ARTICLE B-3   CONTRACT VALUE

The contract value is summarized below:

Contract Period Estimated Cost Available Award Fee* Contract Value

Phase-In Period
(Sept 1998) $1,113,486 $1,113,486

Basic Period Thru 305
10/01/98-09/30/00 $396,471,193 $23,312,101 $419,783,294
Neg. Cost Overrun MOD 135 $9,200,000 $0 $9,200,000
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. $0
Total FY99-FY00 $405,671,193 $23,312,101 $428,983,294

$0
(10/01/00-09/30/01) $215,632,877 $13,048,103 $228,680,980
Neg. Cost Overrun MOD 135 $18,804,377 $0 $18,804,377
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. $0
Total FY01 $234,437,254 $13,048,103 $247,485,357

(10/01/01-09/30/02) $232,322,419 $14,064,896 $246,387,315
Neg. Cost Overrun MOD 135 $19,865,904 $0 $19,865,904
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. $0
Total FY02 $252,188,323 $14,064,896 $266,253,219

(10/01/02-09/30/03) $244,297,776 $15,172,674 $259,470,450
Neg. Cost Overrun MOD 135 $22,426,471 $0 $22,426,471
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. 305 -                                   
Total FY03 $266,724,247 $15,172,674 $281,896,921
TOTAL BASIC PERIOD $1,160,134,503 $65,597,774 $1,225,732,277

 

Option 1A
(10/01/03-09/30/04) $242,342,578 $15,292,435 $257,635,013
Neg. Cost Overrun MOD 135 $22,135,767 $0 $22,135,767
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. 305 $191,807 $14,885 $206,692
Total FY04 $264,670,152 $15,307,320 $279,977,472

Option 3BA
(10/01/03-09/30/04) $2,322,030 $185,762 $2,507,792

Option 5BA
(10/01/03-09/30/04) $321,092 $25,687 $346,779
TOTAL OPTION 1A PERIOD $267,313,274 $15,518,769 $282,832,043

 

Basic Period Sep 98-30 Sep 03

 
Option Period 1 Oct 03 - 30 Sept 04
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NAS10-99001 Mod No. 305

Contract Period Estimated Cost Available Award Fee* Contract Value

Options Thru Mod 303
OPTION 1B
(10/01/04-09/30/05) $293,219,750 $19,169,392 $312,389,142
Neg. Cost Overrun MOD 135 $25,895,945 $0 $25,895,945
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. 305 $239,809 $17,935 $257,744
Total FY05 $319,355,504 $19,187,327 $338,542,831

(10/01/05-09/30/06) $259,825,767 $17,139,121 $276,964,888
Neg. Cost Overrun MOD 135 $29,101,654 $0 $29,101,654
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. $0
Total FY06 $288,927,421 $17,139,121 $306,066,542

Option 3BB
10/01/04-09/30/05 $2,391,149 $191,292 $2,582,441
10/01/05-09/30/06 $2,477,883 $198,231 $2,676,114
Total Option 3BB $4,869,032 $389,523 $5,258,555

Option 5BB
10/01/04-09/30/05 $331,342 $26,507 $357,849
10/01/05-09/30/06 $331,781 $26,542 $358,323
Total Option 5BB $663,123 $53,049 $716,172
TOTAL OPTION 1B Period $613,815,080 $36,769,020 $650,584,100

 
TOTAL CONTRACT  
VALUE SEP98-SEP06 $2,041,262,857 $117,885,563 $2,159,148,420

    
*Earned fees for past periods plus the available fees for future periods.
Exercised options are moved above the Total Contract Value Line.

Contract Period Estimated Cost Available Award Fee* Contract Value

OPTION 1C
(10/01/06-9/30/07) $264,681,377 $17,446,275 $282,127,652
Neg. Cost Overrun MOD 135 $31,867,270 $0 $31,867,270
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. $0
Total FY07 $296,548,647 $17,446,275 $313,994,922

(10/01/07-9/30/08) $271,623,149 $17,895,040 $289,518,189
Neg. Cost Overrun MOD 135 $33,448,837 $0 $33,448,837
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. $0
Total FY08 $305,071,986 $17,895,040 $322,967,026

Option Periods 1 Oct 06 - 30 Sep 08

Option Period 1 Oct 04 - 30 Sept 06
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Option Periods 1 Oct 06 - 30 Sep 08 Cont.
Option 3BC  
10/01/06-09/30/07 $2,539,810 $203,185 $2,742,995
10/01/07-09/30/08 $2,621,598 $209,728 $2,831,326
Total Option 3BC $5,161,408 $412,913 $5,574,321

Option 4BB 
10/01/04-09/30/05 $0 $0 $0
10/01/05-09/30/06 $0 $0 $0
Total Option 4BB $0 $0 $0

Option 4BC
10/01/06-09/30/07 $775,654 $62,053 $837,707
10/01/07-09/30/08 $775,654 $62,052 $837,706
Total Option 4BC $1,551,308 $124,105 $1,675,413

Option 5BC
10/01/06-09/30/07 $332,204 $26,576 $358,780
10/01/07-09/30/08 $341,511 $27,321 $368,832
Total Option 5BC $673,715 $53,897 $727,612
TOTAL OPTION 1C Period $609,007,064 $35,932,230 $644,939,294

TOTAL CONTRACT
VALUE INC. OPTIONS $2,650,269,921 $153,817,793 $2,804,087,714

 
*Earned fees for past periods plus the available fees for future periods
Exercised options are moved above the Total Contract Value Line.
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Available 
Award Fee 

Through Mod 
304

Total Award 
Fee For 
Mod 305

Adjusted 
Available 

Award Fee 

Earned 
Award Fee 
Mod 304

Earned 
Award Fee 
Mod 305

Earned 
Award Fee   

Award Fee 
Score and 

Mod
10/01/98 03/31/99 $7,740,703 $7,740,703 $6,191,089   $6,191,089 80% Mod 15
04/01/99 09/30/99 $6,092,693 $6,092,693 $4,899,611  $4,899,611 80% Mod 36
10/01/99 03/31/00 $7,836,449 $7,836,449 $6,736,364  $6,736,364 86% Mod 57
04/01/00 09/30/00 $6,456,518  $6,456,518 $5,485,038  $5,485,038 85% Mod 75
10/01/00 03/31/01 $7,589,135 $7,589,135 $6,755,433  $6,755,433 89% Mod 99
04/01/01 09/30/01 $6,976,163  $6,976,163 $6,292,670  $6,292,670 91%Mod118
10/01/01 03/31/02  $5,875,084  $5,875,084 $5,344,560  $5,344,560 91%Mod127
04/01/02 09/30/02 $9,804,416  $9,804,416 $8,720,336  $8,720,336 92%Mod147
10/01/02 03/31/03 $8,053,345  $8,053,345 $7,539,712  $7,539,712 94%Mod167
04/01/03 09/30/03 $8,060,951  $8,060,951 $7,632,960  $7,632,960 95%Mod194
10/01/03 03/31/04 $7,893,918  $7,893,918 $7,558,198  $7,558,198 96%Mod220
04/01/04 09/30/04 $8,207,005 $15,345 $8,222,350 $7,945,686 $14,885 $7,960,571 97%Mod248
10/01/04 03/31/05 $9,989,541 $17,843 $10,007,384 $9,290,273 $16,594 $9,306,867 93%Mod 283
04/01/05 09/30/05 $10,096,919 $1,341 $10,098,260
10/01/05 03/31/06 $8,705,432 $8,705,432  
04/01/06 09/30/06 $8,658,462 $8,658,462  

BASIC SUBTOTAL $128,036,734 $34,529 $128,071,263  $117,885,563 Earned & Available

 
 

10/01/06 03/31/07 $8,714,712 $8,714,712
04/01/07 09/30/07 $8,732,565 $8,732,565
10/01/07 03/31/08 $8,937,237 $8,937,237
04/01/08 09/30/08 $8,956,803 $8,956,803

OPTION SUBTOTAL $35,341,317 $0 $35,341,317
GRAND TOTAL $163,378,051 $34,529 $163,412,580  

BASIC PERIOD OF 
PERFORMANCE

OPTION PERIOD

ARTICLE B-4     AWARD FEE  

The amount of award fee earned, if any, shall be determined in accordance with Section J, 
Attachment J-8, Award Fee Evaluation Plan, and other provisions of this contract as 
applicable.  The following specifies by award fee period the amount of available award fee, 
the amount of earned award fee, and the award fee score.  



NAS10-99001 Mod No. 305

CONTRACT FUNDING 

Pursuant to FAR Clause 52.232.22, Limitation of Funds, funds presently allotted to this contract and 
the period through which they are estimated to be adequate are specified in the table below:

The below table is created with the beginning values based on modification 253

Total 
  Funded  Funded  Funded ADEQUATE

As of MOD Contract Value Cost Fee Cost/Fee THROUGH
Subtotal as 
of Mod 253 $2,135,150,835 $1,530,567,345 $123,462,851 $1,654,030,196 3/16/2005

258 $48,582,926 $3,886,634 $52,469,560 5/20/2005
259 $19,474,213
263 $44,713,894 $3,577,111.00 $48,291,005.00 6/23/2005
265 $252,217
267 ($207,322)
268 $18,053,960.00 $1,444,317.00 $19,498,277.00 7/14/2005
271 $115,825
273 $121,292
274 ($14,865,905)
276 $22,291,276.00 $1,783,302.00 $24,074,578.00 8/7/2005
277 $7,757,488.00 $620,599.00 $8,378,087.00 8/14/2005
278 $315,667
279 $340,932
280 $820,229
281 $14,677,954
282 $714,727
283 ($699,255)
285 $9,101,692 $728,135 $9,829,827.00 8/19/2005
288 $45,919
290 $661,878
291 $33,625,924 $2,690,074 $36,315,998.00 10/5/2005
292 $91,052
296 $13,323,568 $1,065,885 $14,389,453.00
298 $31,510
300 ($522,563)
301 $793,700
302 $8,840,186 $707,215 $9,547,401.00 11/14/2005
303 $132,942
304 $1,238,137
305 $464,436

TOTAL $2,159,148,420 $1,736,858,259 $139,966,123 $1,876,824,382

ARTICLE G-2
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1.1 MANAGEMENT AND CONTROL 

1.1.1 Mission Support 

The contractor shall support all mission related events per this statement of work. 

1.1.1.1 Launch Support. The contractor shall provide all services consistent with 
mission requirements for support of Space Transportation System (STS) and other 
vehicle launches. These services shall include planning for operations, maintenance, 
and logistics support in preparation for launches, operations and maintenance support 
during launch operations, and requirements following launches prescribed in the Shuttle 
Integrated Operations and Maintenance Instructions (IOMIs) and Air Force Program 
Directives. NASA’s KPD 8630.3, KSC Shuttle Process Flight Readiness Certification 
Review Plan, and ELV/EELV, 501-97 (Draft) Universal Documentation System, depict 
the standard mission support requirements in accordance with Base Support Policy. 

1.1.1.2 24-Hour Turn-Around. The contractor shall provide the necessary resources to 
support 24-hour turn-around time between launch configurations. 

1.1.1.3 Liaison Duties. The contractor shall respond to customer needs 24 hours a day, 
365 days a year. The contractor shall perform liaison duties between range users, 
customers, 45th Space Wing and KSC elements, contractors, and host agencies. Liaison 
duties include, but are not limited to, receiving support requests, coordinating activities 
such as work clearance request/excavation permits and utility outages, and passing 
work requirements to other contractors. Technical Exhibit 5.1-501 lists all the duties. The 
contractor shall provide a Cape Superintendent function to assist the Cape 
Commander’s office with support activity. 

1.1.1.3 Community Special Events. The contractor shall provide miscellaneous support 
for NASA-KSC, Air Force-CCAFS, PAFB special events, and community special events. 
This includes the External Relations Office and public affairs support. 

1.1.2 Deleted 

1.1.3 Flexibility 

The contractor shall respond to changing service requirements, including work resulting 
in unexpected surges, and prioritize activities to best accomplish the intent of the 
contract in terms of mission support, Cape Canaveral Spaceport Management Office 
(CCSMO) initiatives, and customer service.  

1.1.3.1   PAFB In-Scope Service Requirements. The contractor shall respond to 
service requirements contained within the general scope of this contract (not specifically 
identified) at PAFB, upon contracting officer direction, on a non-interference 
reimbursable basis.  The contractor shall document work performed at PAFB under the 
scope of this paragraph and brief the government on such work on a monthly basis 
during the Work Management Process IPT.  (Mod 306).   

1.1.4 Work Classification and Control 

The contractor shall properly classify and prioritize all work through the Work Control 
Center for day-to-day work requirements and through Engineering Services for facilities 
projects. 
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NAS10-99001 Mod No. 307

ARTICLE B-3   CONTRACT VALUE

The contract value is summarized below:

Contract Period Estimated Cost Available Award Fee* Contract Value

Phase-In Period
(Sept 1998) $1,113,486 $1,113,486

Basic Period Thru 306
10/01/98-09/30/00 $396,471,193 $23,312,101 $419,783,294
Neg. Cost Overrun MOD 135 $9,200,000 $0 $9,200,000
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. $0
Total FY99-FY00 $405,671,193 $23,312,101 $428,983,294

$0
(10/01/00-09/30/01) $215,632,877 $13,048,103 $228,680,980
Neg. Cost Overrun MOD 135 $18,804,377 $0 $18,804,377
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. $0
Total FY01 $234,437,254 $13,048,103 $247,485,357

(10/01/01-09/30/02) $232,322,419 $14,064,896 $246,387,315
Neg. Cost Overrun MOD 135 $19,865,904 $0 $19,865,904
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. $0
Total FY02 $252,188,323 $14,064,896 $266,253,219

(10/01/02-09/30/03) $244,297,776 $15,172,674 $259,470,450
Neg. Cost Overrun MOD 135 $22,426,471 $0 $22,426,471
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. -                                   
Total FY03 $266,724,247 $15,172,674 $281,896,921
TOTAL BASIC PERIOD $1,160,134,503 $65,597,774 $1,225,732,277

 

Option 1A
(10/01/03-09/30/04) $242,534,385 $15,307,320 $257,841,705
Neg. Cost Overrun MOD 135 $22,135,767 $0 $22,135,767
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. $0
Total FY04 $264,670,152 $15,307,320 $279,977,472

Option 3BA
(10/01/03-09/30/04) $2,322,030 $185,762 $2,507,792

Option 5BA
(10/01/03-09/30/04) $321,092 $25,687 $346,779
TOTAL OPTION 1A PERIOD $267,313,274 $15,518,769 $282,832,043

 

Basic Period Sep 98-30 Sep 03

 
Option Period 1 Oct 03 - 30 Sept 04
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NAS10-99001 Mod No. 307

Contract Period Estimated Cost Available Award Fee* Contract Value

Options Thru Mod 306
OPTION 1B
(10/01/04-09/30/05) $293,459,559 $19,187,327 $312,646,886
Neg. Cost Overrun MOD 135 $25,895,945 $0 $25,895,945
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. $0
Total FY05 $319,355,504 $19,187,327 $338,542,831

(10/01/05-09/30/06) $259,825,767 $17,139,121 $276,964,888
Neg. Cost Overrun MOD 135 $29,101,654 $0 $29,101,654
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. 307 $1,516,816 $121,345 $1,638,161
Total FY06 $290,444,237 $17,260,466 $307,704,703

Option 3BB
10/01/04-09/30/05 $2,391,149 $191,292 $2,582,441
10/01/05-09/30/06 $2,477,883 $198,231 $2,676,114
Total Option 3BB $4,869,032 $389,523 $5,258,555

Option 5BB
10/01/04-09/30/05 $331,342 $26,507 $357,849
10/01/05-09/30/06 $331,781 $26,542 $358,323
Total Option 5BB $663,123 $53,049 $716,172
TOTAL OPTION 1B Period $615,331,896 $36,890,365 $652,222,261

 
TOTAL CONTRACT  
VALUE SEP98-SEP06 $2,042,779,673 $118,006,908 $2,160,786,581

    
*Earned fees for past periods plus the available fees for future periods.
Exercised options are moved above the Total Contract Value Line.

Contract Period Estimated Cost Available Award Fee* Contract Value

OPTION 1C
(10/01/06-9/30/07) $264,681,377 $17,446,275 $282,127,652
Neg. Cost Overrun MOD 135 $31,867,270 $0 $31,867,270
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. 307 $1,369,737 $109,579 $1,479,316
Total FY07 $297,918,384 $17,555,854 $315,474,238

(10/01/07-9/30/08) $271,623,149 $17,895,040 $289,518,189
Neg. Cost Overrun MOD 135 $33,448,837 $0 $33,448,837
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. 307 $1,428,476 $114,278 $1,542,754
Total FY08 $306,500,462 $18,009,318 $324,509,780

Option Periods 1 Oct 06 - 30 Sep 08

Option Period 1 Oct 04 - 30 Sept 06
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NAS10-99001 Mod No. 307

Option Periods 1 Oct 06 - 30 Sep 08 Cont.
Option 3BC  
10/01/06-09/30/07 $2,539,810 $203,185 $2,742,995
10/01/07-09/30/08 $2,621,598 $209,728 $2,831,326
Total Option 3BC $5,161,408 $412,913 $5,574,321

Option 4BB 
10/01/04-09/30/05 $0 $0 $0
10/01/05-09/30/06 $0 $0 $0
Total Option 4BB $0 $0 $0

Option 4BC
10/01/06-09/30/07 $775,654 $62,053 $837,707
10/01/07-09/30/08 $775,654 $62,052 $837,706
Total Option 4BC $1,551,308 $124,105 $1,675,413

Option 5BC
10/01/06-09/30/07 $332,204 $26,576 $358,780
10/01/07-09/30/08 $341,511 $27,321 $368,832
Total Option 5BC $673,715 $53,897 $727,612
TOTAL OPTION 1C Period $611,805,277 $36,156,087 $647,961,364

TOTAL CONTRACT
VALUE INC. OPTIONS $2,654,584,950 $154,162,995 $2,808,747,945

 
*Earned fees for past periods plus the available fees for future periods
Exercised options are moved above the Total Contract Value Line.

Page 3 of 3



NAS10-99001 Mod 307

Available 
Award Fee 

Through Mod 
306

Total Award 
Fee For 
Mod 307

Adjusted 
Available 

Award Fee 

Earned 
Award Fee 
Mod 306

Earned 
Award Fee 
Mod 307

Earned 
Award Fee   

Award Fee 
Score and 

Mod
10/01/98 03/31/99 $7,740,703 $7,740,703 $6,191,089   $6,191,089 80% Mod 15
04/01/99 09/30/99 $6,092,693 $6,092,693 $4,899,611  $4,899,611 80% Mod 36
10/01/99 03/31/00 $7,836,449 $7,836,449 $6,736,364  $6,736,364 86% Mod 57
04/01/00 09/30/00 $6,456,518  $6,456,518 $5,485,038  $5,485,038 85% Mod 75
10/01/00 03/31/01 $7,589,135 $7,589,135 $6,755,433  $6,755,433 89% Mod 99
04/01/01 09/30/01 $6,976,163  $6,976,163 $6,292,670  $6,292,670 91%Mod118
10/01/01 03/31/02  $5,875,084  $5,875,084 $5,344,560  $5,344,560 91%Mod127
04/01/02 09/30/02 $9,804,416  $9,804,416 $8,720,336  $8,720,336 92%Mod147
10/01/02 03/31/03 $8,053,345  $8,053,345 $7,539,712  $7,539,712 94%Mod167
04/01/03 09/30/03 $8,060,951  $8,060,951 $7,632,960  $7,632,960 95%Mod194
10/01/03 03/31/04 $7,893,918  $7,893,918 $7,558,198  $7,558,198 96%Mod220
04/01/04 09/30/04 $8,222,350 $8,222,350 $7,960,571 $7,960,571 97%Mod248
10/01/04 03/31/05 $10,007,384 $10,007,384 $9,306,867 $9,306,867 93%Mod 283
04/01/05 09/30/05 $10,098,260 $10,098,260
10/01/05 03/31/06 $8,705,432 $68,234 $8,773,666  
04/01/06 09/30/06 $8,658,462 $53,111 $8,711,573  

BASIC SUBTOTAL $128,071,263 $121,345 $128,192,608  $118,006,908 Earned & Available

 
 

10/01/06 03/31/07 $8,714,712 $54,230 $8,768,942
04/01/07 09/30/07 $8,732,565 $55,349 $8,787,914
10/01/07 03/31/08 $8,937,237 $56,542 $8,993,779
04/01/08 09/30/08 $8,956,803 $57,736 $9,014,539

OPTION SUBTOTAL $35,341,317 $223,857 $35,565,174
GRAND TOTAL $163,412,580 $345,202 $163,757,782  

BASIC PERIOD OF 
PERFORMANCE

OPTION PERIOD

ARTICLE B-4     AWARD FEE  

The amount of award fee earned, if any, shall be determined in accordance with Section J, 
Attachment J-8, Award Fee Evaluation Plan, and other provisions of this contract as 
applicable.  The following specifies by award fee period the amount of available award fee, 
the amount of earned award fee, and the award fee score.  



NAS10-99001 Mod No. 307

CONTRACT FUNDING 

Pursuant to FAR Clause 52.232.22, Limitation of Funds, funds presently allotted to this contract and 
the period through which they are estimated to be adequate are specified in the table below:

The below table is created with the beginning values based on modification 253

Total 
  Funded  Funded  Funded ADEQUATE

As of MOD Contract Value Cost Fee Cost/Fee THROUGH
Subtotal as 
of Mod 253 $2,135,150,835 $1,530,567,345 $123,462,851 $1,654,030,196 3/16/2005

258 $48,582,926 $3,886,634 $52,469,560 5/20/2005
259 $19,474,213
263 $44,713,894 $3,577,111.00 $48,291,005.00 6/23/2005
265 $252,217
267 ($207,322)
268 $18,053,960.00 $1,444,317.00 $19,498,277.00 7/14/2005
271 $115,825
273 $121,292
274 ($14,865,905)
276 $22,291,276.00 $1,783,302.00 $24,074,578.00 8/7/2005
277 $7,757,488.00 $620,599.00 $8,378,087.00 8/14/2005
278 $315,667
279 $340,932
280 $820,229
281 $14,677,954
282 $714,727
283 ($699,255)
285 $9,101,692 $728,135 $9,829,827.00 8/19/2005
288 $45,919
290 $661,878
291 $33,625,924 $2,690,074 $36,315,998.00 10/5/2005
292 $91,052
296 $13,323,568 $1,065,885 $14,389,453.00
298 $31,510
300 ($522,563)
301 $793,700
302 $8,840,186 $707,215 $9,547,401.00 11/14/2005
303 $132,942
304 $1,238,137
305 $464,436
307 $1,638,161

TOTAL $2,160,786,581 $1,736,858,259 $139,966,123 $1,876,824,382

ARTICLE G-2



NAS10-99001             MOD 307  
     

 
                                                      J3, Technical Exhibit # 3.1.2-03 

Baseline Realignment Security Posture for FY04 – 08 
 

The following FY04-08 Security Posture Baseline Realignment Table reflects Government post-9/11 
requirements. The table includes the pre-9/ll and CCRs 02-22-NOTU Security Boat Operation,  
02-31-Increased Shuttle Support, and 02-32-Increased Force Protection Safeguard requirements. 
 
It continues the 2003 Cape Port Gate concept-of-operation. Port gate is secured; access to Port is through the Cape 
South Gate into the NOTU area. Port gate may be opened as customer call-up short-term variable requirement. 
 
 
 
FY04-08 Security Posture Baseline - Table 
KSC Security 
Description Requirement 
Law Enforcement – North 1/24/7 
LC 39 Rover 1/24/7 
F Gate/VAB 1/24/7 
VAB Protection 1/24/7 
OPF Bay 1 Gate 1/24/7 
OPF Bay 3 Gate 1/24/7 
OPF Protection 1/24/7 
LCC Gate E 1/24/7 
Facility Rover 1/24/7 
Pad A Gate 1/24/7 
Pad B Gate 1/24/7 
Pad A Rover 1/24/7 
Pad B Rover 1/24/7 
Law Enforcement – South 1/24/7 
SSPF 1/24/7 
CD&SC 1/24/7 
Escort Unit 1/16/5 
Relief Rover 2/24/7 
Gate 3A 2/24/7 
Gate 2D 2/24/7 
Gate 4 2/24/7 
Law Enforcement - All Areas KSC 1/24/7 
Law Enforcement – KSCVC 1/8/7 
River Boat Patrol 1/24/7 
Air Boat Patrol 1/24/7 
CCAFS E-25 FSA #1 1/16/5 
Emergency Response Team 5/24/7 
Emergency Response Team Commander 1/8/5 
Emergency Response Team Supervisors 3/8/5 
K-9 Handlers 1/24/7 



North Area Supervisor 1/24/7 
South Area Supervisor 1/24/7 
Resource Protection/(CLS) 2/8/5 
 
  
Air Force  (CCAFS Security) 
Description Requirement 
Installation Patrols (2)              2/24/7 
Vehicle Inspection Response Force               1/24/7 
South Cape Response Force #1                                               2/24/7 
Central Cape Response Force              2/24/7 
XY Internal Response Force              1/24/7 
South Gate              1/24/7 
South Gate Asst              1/24/7 
South Gate Overwatch              1/24/7 
South Gate Vehicle Inspector              1/12/7 
Area 59 (NPF) Internal Response Force              1/24/7 
Atlantic Boat Response Capability              2/24/7 
Cape River Patrol (Airboat)              1/16/7 
North Area Supervisor              1/24/7 
South Area Supervisor              1/24/7 
  
  
ROCC - JON 57426000 Air Force  
Description Requirement 
ROCC Internal Response Force              2/24/7 
  
  
EELV – Air Force                                                       .                            .  
Delta IV, (SLC 37)        2/24/7 
Atlas V, VIF (SLC 41)        2/24/7 
  
  
Titan – JON 82000000  
Description Requirement 
ITL SRT (2)              2/24/7 
VIB Internal Response Force                                                1/24/7 
SMAB Internal Response Force              1/24/7 
  
  
Titan – JON 81000000  
Description Requirement 
SMARF Internal Response Force              1/24/7 
SLC 40 Internal Response Force                                               1/24/7 
LOCC Internal Response Force              1/24/7 
  
 
  



Delta - JON 71000000  
Description Requirement 
SLC 17 Internal Response Force              2/24/7 
  
  
NOTU - JON 07200000  
Description Requirement 
NOTU Rover          1/8/7 
Marine Patrol        2/24/7 
Supervisor         1/8/5 
  
JOINT Security POOL   
Description Requirement 
Security Management  6/8/5 
Administrative Personnel 13/8/5 
Shift Ops & Scheduling Supervisors 20/8/5 
Quality & Safety 2/8/5 
Plans Supv. 3/8/5 
Resource Protection  4/8/5 
Investigations 3/8/5 
Training and CATM  13/8/5 
K-9 Supv & Handlers 3/8/5 
Boat Ops Asst & CATM Asst. 2/8/5 
Armorers & Supply Asst 13/8/5 
Badging & Supv 23/8/5 
 



NAS10-99001                  SECTION J, ATTACHMENT J-5 (Mod 307)  
 

TECHNICAL EXHIBIT LISTING 
 

WBS Document Number Rev. 
Date 

Document Name Mod 
Number 

 

 

1.1.1.3 J-BOSC Tech Exhibit 5.1-501 10/97 Customer Support Function 205 
2.1.1.1 J-BOSC Tech Exhibit 2.1.1.1-001 12/00 NASA Real Property 205 
2.1.1.1 J-BOSC Tech Exhibit 2.1.1.1-002 12/00 AF Real Property 205 

2.1.2.3.1 J-BOSC Tech Exhibit 2.1.2-001    12/03 Vessel/Systems 205
2.1.2.3.4 J-BOSC Tech Exhibit 2.1.2-002 12/03 Renewal Packages for DOT Exceptions 205 
2.1.3.2 J-BOSC Tech Exhibit 2.1.3-001 04/03 KSC Cof F Project Baseline, WBS 2.1.3 205 
2.1.4.3 J-BOSC Tech Exhibit 2.1.4-01 08/02 Energy Management Office Periodic Report Requirements 205 
2.2.1.1 J-BOSC Tech Exhibit 2.2-017 05/05 On Line Operation Maintenance Engineering User Matrix 

(OMEU) 
286 

2.2.1.3 J-BOSC Tech Exhibit 2.2.1.3-001 05/04 Type III Work Orders 217 
2.2.1.7 J-BOSC Tech Exhibit 2.2.1.7-01 12/03 KSC Ditch Cleaning 205 
2.2.1.8 J-BOSC Tech Exhibit 2.2.1.8 12/03 Pad A&B Slide Wire Area Support Standards 205 

2.2.1.19 J-BOSC Tech Exhibit 5.5-801 02/97 Clean Room Services 205 
2.2.1.19 J-BOSC Tech Exhibit 5.5-802 09/96 Clean Room Description -  NASA 205 

2.2.2   J-BOSC Tech Exhibit 2.2.2.3A 12/04 Florida Annexes Refuse Collection Sites and Frequencies 269 
2.2.2   J-BOSC Tech Exhibit 2.2.2.3B 12/04 CCAFS Refuse Collection Sites and Frequencies 269 
2.2.2   J-BOSC Tech Exhibit 2.2.2.3C 12/04     KSC Refuse Collection Sites and Frequencies  269 

2.2.2.1 J-BOSC Tech Exhibit 5.5-826 10/97 CCAFS Grounds Areas Map and Requirements 205 
2.2.2.1 J-BOSC Tech Exhibit 7.0-016 10/97 KSC Grounds Maintenance 232 
2.2.2.1 J-BOSC Tech Exhibit 5.5-827 12/03 CCAFS Specific Grounds Maintenance Requirements 293 
2.2.2.1 J-BOSC Tech Exhibit 2.2.2.1-01 12/03 Road Maintenance Areas of Responsibility for KSC and 

CCAFS 
205 

2.2.2.2 J-BOSC Tech Exhibit 2.2.2.2-01 12/03 Air Force Pest Management Plan 205 
2.2.4 J-BOSC Tech Exhibit 2.2.4 12/03 Custodial Services 205 
2.3 J-BOSC Tech Exhibit 2.3-01 06/04 Completed-One-Time Special Projects for Customers 232 
2.3 J-BOSC Tech Exhibit 2.3-02 04/05 Security Support for New Horizon Mission 280 
2.3 J-BOSC Tech Exhibit 2.3-03 01/05 Health Physics Services Support for New Horizon Mission  280 
2.3 J-BOSC Tech Exhibit 7.0-127 05/02 CCAFS Water Backflow Prevention Devices 205 

3.1.1.15 J-BOSC Tech Exhibit 3.1.1.15-01 09/03 Technical Rescue for Heritage Program 232 
3.1.2  J-BOSC Tech Exhibit 3.1.2-01  7/03 KSC Realignment of Security Posture for FY04-08 239 
3.1.2  J-BOSC Tech Exhibit 3.1.2-02  7/03 45SW/ CCAFS Realignment of Security Posture FY04-FY08 239 
3.1.2  J-BOSC Tech Exhibit 3.1.2-03  9/05 Baseline Realignment Security Posture Table FY04-08 307 
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TECHNICAL EXHIBIT LISTING 
 

WBS Document Number Rev. 
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NAS10-99001 Mod No. 308

ARTICLE B-3   CONTRACT VALUE

The contract value is summarized below:

Contract Period Estimated Cost Available Award Fee* Contract Value

Phase-In Period
(Sept 1998) $1,113,486 $1,113,486

Basic Period Thru 307
10/01/98-09/30/00 $396,471,193 $23,312,101 $419,783,294
Neg. Cost Overrun MOD 135 $9,200,000 $0 $9,200,000
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. $0
Total FY99-FY00 $405,671,193 $23,312,101 $428,983,294

$0
(10/01/00-09/30/01) $215,632,877 $13,048,103 $228,680,980
Neg. Cost Overrun MOD 135 $18,804,377 $0 $18,804,377
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. $0
Total FY01 $234,437,254 $13,048,103 $247,485,357

(10/01/01-09/30/02) $232,322,419 $14,064,896 $246,387,315
Neg. Cost Overrun MOD 135 $19,865,904 $0 $19,865,904
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. $0
Total FY02 $252,188,323 $14,064,896 $266,253,219

(10/01/02-09/30/03) $244,297,776 $15,172,674 $259,470,450
Neg. Cost Overrun MOD 135 $22,426,471 $0 $22,426,471
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. -                                   
Total FY03 $266,724,247 $15,172,674 $281,896,921
TOTAL BASIC PERIOD $1,160,134,503 $65,597,774 $1,225,732,277

 

Option 1A
(10/01/03-09/30/04) $242,534,385 $15,307,320 $257,841,705
Neg. Cost Overrun MOD 135 $22,135,767 $0 $22,135,767
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. $0
Total FY04 $264,670,152 $15,307,320 $279,977,472

Option 3BA
(10/01/03-09/30/04) $2,322,030 $185,762 $2,507,792

Option 5BA
(10/01/03-09/30/04) $321,092 $25,687 $346,779
TOTAL OPTION 1A PERIOD $267,313,274 $15,518,769 $282,832,043

 

Basic Period Sep 98-30 Sep 03

 
Option Period 1 Oct 03 - 30 Sept 04
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NAS10-99001 Mod No. 308

Contract Period Estimated Cost Available Award Fee* Contract Value

Options Thru Mod 307
OPTION 1B
(10/01/04-09/30/05) $293,459,559 $19,187,327 $312,646,886
Neg. Cost Overrun MOD 135 $25,895,945 $0 $25,895,945
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. 308 ($63,723) ($5,098) ($68,821)
Total FY05 $319,291,781 $19,182,229 $338,474,010

(10/01/05-09/30/06) $261,342,583 $17,260,466 $278,603,049
Neg. Cost Overrun MOD 135 $29,101,654 $0 $29,101,654
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. 308 ($1,229,822) ($98,382) ($1,328,204)
Total FY06 $289,214,415 $17,162,084 $306,376,499

Option 3BB
10/01/04-09/30/05 $2,391,149 $191,292 $2,582,441
10/01/05-09/30/06 $2,477,883 $198,231 $2,676,114
Total Option 3BB $4,869,032 $389,523 $5,258,555

Option 5BB
10/01/04-09/30/05 $331,342 $26,507 $357,849
10/01/05-09/30/06 $331,781 $26,542 $358,323
Total Option 5BB $663,123 $53,049 $716,172
TOTAL OPTION 1B Period $614,038,351 $36,786,885 $650,825,236

 
TOTAL CONTRACT  
VALUE SEP98-SEP06 $2,041,486,128 $117,903,428 $2,159,389,556

    
*Earned fees for past periods plus the available fees for future periods.
Exercised options are moved above the Total Contract Value Line.

Contract Period Estimated Cost Available Award Fee* Contract Value

OPTION 1C
(10/01/06-9/30/07) $266,051,114 $17,555,854 $283,606,968
Neg. Cost Overrun MOD 135 $31,867,270 $0 $31,867,270
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. 308 ($1,281,454) ($102,513) ($1,383,967)
Total FY07 $296,636,930 $17,453,341 $314,090,271

(10/01/07-9/30/08) $273,051,625 $18,009,318 $291,060,943
Neg. Cost Overrun MOD 135 $33,448,837 $0 $33,448,837
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. 307 ($1,336,415) ($106,908) ($1,443,323)
Total FY08 $305,164,047 $17,902,410 $323,066,457

Option Periods 1 Oct 06 - 30 Sep 08

Option Period 1 Oct 04 - 30 Sept 06
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NAS10-99001 Mod No. 308

Option Periods 1 Oct 06 - 30 Sep 08 Cont.
Option 3BC  
10/01/06-09/30/07 $2,539,810 $203,185 $2,742,995
10/01/07-09/30/08 $2,621,598 $209,728 $2,831,326
Total Option 3BC $5,161,408 $412,913 $5,574,321

Option 4BB 
10/01/04-09/30/05 $0 $0 $0
10/01/05-09/30/06 $0 $0 $0
Total Option 4BB $0 $0 $0

Option 4BC
10/01/06-09/30/07 $775,654 $62,053 $837,707
10/01/07-09/30/08 $775,654 $62,052 $837,706
Total Option 4BC $1,551,308 $124,105 $1,675,413

Option 5BC
10/01/06-09/30/07 $332,204 $26,576 $358,780
10/01/07-09/30/08 $341,511 $27,321 $368,832
Total Option 5BC $673,715 $53,897 $727,612
TOTAL OPTION 1C Period $609,187,408 $35,946,666 $645,134,074

TOTAL CONTRACT
VALUE INC. OPTIONS $2,650,673,536 $153,850,094 $2,804,523,630

 
*Earned fees for past periods plus the available fees for future periods
Exercised options are moved above the Total Contract Value Line.
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NAS10-99001 Mod 308

Available 
Award Fee 

Through Mod 
307

Total Award 
Fee For 
Mod 308

Adjusted 
Available 

Award Fee 

Earned 
Award Fee 
Mod 307

Earned 
Award Fee 
Mod 308

Earned 
Award Fee   

Award Fee 
Score and 

Mod
10/01/98 03/31/99 $7,740,703 $7,740,703 $6,191,089   $6,191,089 80% Mod 15
04/01/99 09/30/99 $6,092,693 $6,092,693 $4,899,611  $4,899,611 80% Mod 36
10/01/99 03/31/00 $7,836,449 $7,836,449 $6,736,364  $6,736,364 86% Mod 57
04/01/00 09/30/00 $6,456,518  $6,456,518 $5,485,038  $5,485,038 85% Mod 75
10/01/00 03/31/01 $7,589,135 $7,589,135 $6,755,433  $6,755,433 89% Mod 99
04/01/01 09/30/01 $6,976,163  $6,976,163 $6,292,670  $6,292,670 91%Mod118
10/01/01 03/31/02  $5,875,084  $5,875,084 $5,344,560  $5,344,560 91%Mod127
04/01/02 09/30/02 $9,804,416  $9,804,416 $8,720,336  $8,720,336 92%Mod147
10/01/02 03/31/03 $8,053,345  $8,053,345 $7,539,712  $7,539,712 94%Mod167
04/01/03 09/30/03 $8,060,951  $8,060,951 $7,632,960  $7,632,960 95%Mod194
10/01/03 03/31/04 $7,893,918  $7,893,918 $7,558,198  $7,558,198 96%Mod220
04/01/04 09/30/04 $8,222,350 $8,222,350 $7,960,571 $7,960,571 97%Mod248
10/01/04 03/31/05 $10,007,384 $10,007,384 $9,306,867 $9,306,867 93%Mod 283
04/01/05 09/30/05 $10,098,260 ($5,098) $10,093,162
10/01/05 03/31/06 $8,773,666 ($48,696) $8,724,970  
04/01/06 09/30/06 $8,711,573 ($49,686) $8,661,887  

BASIC SUBTOTAL $128,192,608 ($103,480) $128,089,128  $117,903,428 Earned & Available

 
 

10/01/06 03/31/07 $8,768,942 ($50,733) $8,718,209
04/01/07 09/30/07 $8,787,914 ($51,780) $8,736,134
10/01/07 03/31/08 $8,993,779 ($52,896) $8,940,883
04/01/08 09/30/08 $9,014,539 ($54,012) $8,960,527

OPTION SUBTOTAL $35,565,174 ($209,421) $35,355,753
GRAND TOTAL $163,757,782 $312,901 $163,444,881  

BASIC PERIOD OF 
PERFORMANCE

OPTION PERIOD

ARTICLE B-4     AWARD FEE  

The amount of award fee earned, if any, shall be determined in accordance with Section J, 
Attachment J-8, Award Fee Evaluation Plan, and other provisions of this contract as 
applicable.  The following specifies by award fee period the amount of available award fee, 
the amount of earned award fee, and the award fee score.  



NAS10-99001 Mod No. 308

CONTRACT FUNDING 

Pursuant to FAR Clause 52.232.22, Limitation of Funds, funds presently allotted to this contract and 
the period through which they are estimated to be adequate are specified in the table below:

The below table is created with the beginning values based on modification 253

Total 
  Funded  Funded  Funded ADEQUATE

As of MOD Contract Value Cost Fee Cost/Fee THROUGH
Subtotal as 
of Mod 253 $2,135,150,835 $1,530,567,345 $123,462,851 $1,654,030,196 3/16/2005

258 $48,582,926 $3,886,634 $52,469,560 5/20/2005
259 $19,474,213
263 $44,713,894 $3,577,111.00 $48,291,005.00 6/23/2005
265 $252,217
267 ($207,322)
268 $18,053,960.00 $1,444,317.00 $19,498,277.00 7/14/2005
271 $115,825
273 $121,292
274 ($14,865,905)
276 $22,291,276.00 $1,783,302.00 $24,074,578.00 8/7/2005
277 $7,757,488.00 $620,599.00 $8,378,087.00 8/14/2005
278 $315,667
279 $340,932
280 $820,229
281 $14,677,954
282 $714,727
283 ($699,255)
285 $9,101,692 $728,135 $9,829,827.00 8/19/2005
288 $45,919
290 $661,878
291 $33,625,924 $2,690,074 $36,315,998.00 10/5/2005
292 $91,052
296 $13,323,568 $1,065,885 $14,389,453.00
298 $31,510
300 ($522,563)
301 $793,700
302 $8,840,186 $707,215 $9,547,401.00 11/14/2005
303 $132,942
304 $1,238,137
305 $464,436
307 $1,638,161
308 ($1,397,025)

TOTAL $2,159,389,556 $1,736,858,259 $139,966,123 $1,876,824,382

ARTICLE G-2



NAS10-99001             MOD 308  
     

 
                                                      J3, Technical Exhibit # 3.1.2-03 

Baseline Realignment Security Posture for FY04 – 08 
 

The following FY04-08 Security Posture Baseline Realignment Table reflects Government post-9/11 
requirements. The table includes the pre-9/ll and CCRs 02-22-NOTU Security Boat Operation,  
02-31-Increased Shuttle Support, and 02-32-Increased Force Protection Safeguard requirements. 
 
It continues the 2003 Cape Port Gate concept-of-operation. Port gate is secured; access to Port is through the Cape 
South Gate into the NOTU area. Port gate may be opened as customer call-up short-term variable requirement. 
 
 
 
FY04-08 Security Posture Baseline - Table 
KSC Security 
Description Requirement 
Law Enforcement – North 1/24/7 
LC 39 Rover 1/24/7 
F Gate/VAB 1/24/7 
VAB Protection 1/24/7 
OPF Bay 1 Gate 1/24/7 
OPF Bay 3 Gate 1/24/7 
OPF Protection 1/24/7 
LCC Gate E 1/24/7 
Facility Rover 1/24/7 
Pad A Gate 1/24/7 
Pad B Gate 1/24/7 
Pad A Rover 1/24/7 
Pad B Rover 1/24/7 
Law Enforcement – South 1/24/7 
SSPF 1/24/7 
CD&SC 1/24/7 
Escort Unit 1/16/5 
Relief Rover 2/24/7 
Gate 3A 2/24/7 
Gate 2D 2/24/7 
Gate 4 2/24/7 
Law Enforcement - All Areas KSC 1/24/7 
Law Enforcement – KSCVC 1/8/7 
River Boat Patrol 1/24/7 
Air Boat Patrol 1/24/7 
CCAFS E-25 FSA #1 1/16/5 
Emergency Response Team 5/24/7 
Emergency Response Team Commander 1/8/5 
Emergency Response Team Supervisors 3/8/5 
K-9 Handlers 1/24/7 



North Area Supervisor 1/24/7 
South Area Supervisor 1/24/7 
Resource Protection/(CLS) 2/8/5 
 
  
Air Force  (CCAFS Security) 
Description Requirement 
Installation Patrols (2)            2/24/7 
Vehicle Inspection Response Force             1/24/7 
South Cape Response Force #1                                             2/24/7 
Central Cape Response Force            2/24/7 
XY Internal Response Force            1/24/7 
South Gate            1/24/7 
South Gate Asst            1/24/7 
South Gate Overwatch            1/24/7 
South Gate Vehicle Inspector            1/12/7 
Area 59 (NPF) Internal Response Force            1/24/7 
Atlantic Boat Response Capability            2/24/7 
Cape River Patrol (Airboat)            1/16/7 
North Area Supervisor            1/24/7 
South Area Supervisor            1/24/7 
  
Air Force  
ITL SRT (2)    2/24/7 
SMAB Internal Response Force    1/24/7 
  
  
ROCC - JON 57426000 Air Force  
Description Requirement 
ROCC Internal Response Force             2/24/7 
  
  
EELV – Air Force                                                       .                            .  
Delta IV, (SLC 37)        2/24/7 
Atlas V, VIF (SLC 41)        2/24/7 
  
  
Titan – JON 82000000 (Deleted Mod 308)  
  
  
Titan – JON 81000000 (Deleted Mod 308)  
  
  
Delta - JON 71000000  
Description Requirement 
SLC 17 Internal Response Force              2/24/7 
  
  



NOTU - JON 07200000  
Description Requirement 
NOTU Rover          1/8/7 
Marine Patrol        2/24/7 
Supervisor         1/8/5 
  
JOINT Security POOL   
Description Requirement 
Security Management  6/8/5 
Administrative Personnel 13/8/5 
Shift Ops & Scheduling Supervisors 20/8/5 
Quality & Safety 2/8/5 
Plans Supv. 3/8/5 
Resource Protection  4/8/5 
Investigations 3/8/5 
Training and CATM  13/8/5 
K-9 Supv & Handlers 3/8/5 
Boat Ops Asst & CATM Asst. 2/8/5 
Armorers & Supply Asst 13/8/5 
Badging & Supv 23/8/5 
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TECHNICAL EXHIBIT LISTING 
 

WBS Document Number Rev. 
Date 

Document Name Mod 
Number 

 

 

1.1.1.3 J-BOSC Tech Exhibit 5.1-501 10/97 Customer Support Function 205 
2.1.1.1 J-BOSC Tech Exhibit 2.1.1.1-001 12/00 NASA Real Property 205 
2.1.1.1 J-BOSC Tech Exhibit 2.1.1.1-002 12/00 AF Real Property 205 

2.1.2.3.1 J-BOSC Tech Exhibit 2.1.2-001    12/03 Vessel/Systems 205
2.1.2.3.4 J-BOSC Tech Exhibit 2.1.2-002 12/03 Renewal Packages for DOT Exceptions 205 
2.1.3.2 J-BOSC Tech Exhibit 2.1.3-001 04/03 KSC Cof F Project Baseline, WBS 2.1.3 205 
2.1.4.3 J-BOSC Tech Exhibit 2.1.4-01 08/02 Energy Management Office Periodic Report Requirements 205 
2.2.1.1 J-BOSC Tech Exhibit 2.2-017 05/05 On Line Operation Maintenance Engineering User Matrix 

(OMEU) 
286 

2.2.1.3 J-BOSC Tech Exhibit 2.2.1.3-001 05/04 Type III Work Orders 217 
2.2.1.7 J-BOSC Tech Exhibit 2.2.1.7-01 12/03 KSC Ditch Cleaning 205 
2.2.1.8 J-BOSC Tech Exhibit 2.2.1.8 12/03 Pad A&B Slide Wire Area Support Standards 205 

2.2.1.19 J-BOSC Tech Exhibit 5.5-801 02/97 Clean Room Services 205 
2.2.1.19 J-BOSC Tech Exhibit 5.5-802 09/96 Clean Room Description -  NASA 205 

2.2.2   J-BOSC Tech Exhibit 2.2.2.3A 12/04 Florida Annexes Refuse Collection Sites and Frequencies 269 
2.2.2   J-BOSC Tech Exhibit 2.2.2.3B 12/04 CCAFS Refuse Collection Sites and Frequencies 269 
2.2.2   J-BOSC Tech Exhibit 2.2.2.3C 12/04     KSC Refuse Collection Sites and Frequencies  269 

2.2.2.1 J-BOSC Tech Exhibit 5.5-826 10/97 CCAFS Grounds Areas Map and Requirements 205 
2.2.2.1 J-BOSC Tech Exhibit 7.0-016 10/97 KSC Grounds Maintenance 232 
2.2.2.1 J-BOSC Tech Exhibit 5.5-827 12/03 CCAFS Specific Grounds Maintenance Requirements 293 
2.2.2.1 J-BOSC Tech Exhibit 2.2.2.1-01 12/03 Road Maintenance Areas of Responsibility for KSC and 

CCAFS 
205 

2.2.2.2 J-BOSC Tech Exhibit 2.2.2.2-01 12/03 Air Force Pest Management Plan 205 
2.2.4 J-BOSC Tech Exhibit 2.2.4 12/03 Custodial Services 205 
2.3 J-BOSC Tech Exhibit 2.3-01 06/04 Completed-One-Time Special Projects for Customers 232 
2.3 J-BOSC Tech Exhibit 2.3-02 04/05 Security Support for New Horizon Mission 280 
2.3 J-BOSC Tech Exhibit 2.3-03 01/05 Health Physics Services Support for New Horizon Mission  280 
2.3 J-BOSC Tech Exhibit 7.0-127 05/02 CCAFS Water Backflow Prevention Devices 205 

3.1.1.15 J-BOSC Tech Exhibit 3.1.1.15-01 09/03 Technical Rescue for Heritage Program 232 
3.1.2  J-BOSC Tech Exhibit 3.1.2-01  7/03 KSC Realignment of Security Posture for FY04-08 239 
3.1.2  J-BOSC Tech Exhibit 3.1.2-02  7/03 45SW/ CCAFS Realignment of Security Posture FY04-FY08 239 
3.1.2  J-BOSC Tech Exhibit 3.1.2-03  9/05 Baseline Realignment Security Posture Table FY04-08 308 
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NAS10-99001 Mod No. 310

ARTICLE B-3   CONTRACT VALUE

The contract value is summarized below:

Contract Period Estimated Cost Available Award Fee* Contract Value

Phase-In Period
(Sept 1998) $1,113,486 $1,113,486

Basic Period Thru 309
10/01/98-09/30/00 $396,471,193 $23,312,101 $419,783,294
Neg. Cost Overrun MOD 135 $9,200,000 $0 $9,200,000
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. $0
Total FY99-FY00 $405,671,193 $23,312,101 $428,983,294

$0
(10/01/00-09/30/01) $215,632,877 $13,048,103 $228,680,980
Neg. Cost Overrun MOD 135 $18,804,377 $0 $18,804,377
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. $0
Total FY01 $234,437,254 $13,048,103 $247,485,357

(10/01/01-09/30/02) $232,322,419 $14,064,896 $246,387,315
Neg. Cost Overrun MOD 135 $19,865,904 $0 $19,865,904
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. $0
Total FY02 $252,188,323 $14,064,896 $266,253,219

(10/01/02-09/30/03) $244,297,776 $15,172,674 $259,470,450
Neg. Cost Overrun MOD 135 $22,426,471 $0 $22,426,471
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. -                                   
Total FY03 $266,724,247 $15,172,674 $281,896,921
TOTAL BASIC PERIOD $1,160,134,503 $65,597,774 $1,225,732,277

 

Option 1A
(10/01/03-09/30/04) $242,534,385 $15,307,320 $257,841,705
Neg. Cost Overrun MOD 135 $22,135,767 $0 $22,135,767
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. $0
Total FY04 $264,670,152 $15,307,320 $279,977,472

Option 3BA
(10/01/03-09/30/04) $2,322,030 $185,762 $2,507,792

Option 5BA
(10/01/03-09/30/04) $321,092 $25,687 $346,779
TOTAL OPTION 1A PERIOD $267,313,274 $15,518,769 $282,832,043

 

Basic Period Sep 98-30 Sep 03

 
Option Period 1 Oct 03 - 30 Sept 04

Page 1 of 3



NAS10-99001 Mod No. 310

Contract Period Estimated Cost Available Award Fee* Contract Value

Options Thru Mod 309
OPTION 1B
(10/01/04-09/30/05) $293,395,836 $19,182,229 $312,578,065
Neg. Cost Overrun MOD 135 $25,895,945 $0 $25,895,945
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. $0
Total FY05 $319,291,781 $19,182,229 $338,474,010

(10/01/05-09/30/06) $260,112,761 $17,162,084 $277,274,845
Neg. Cost Overrun MOD 135 $29,101,654 $0 $29,101,654
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. 310 $119,830 $9,586 $129,416
Total FY06 $289,334,245 $17,171,670 $306,505,915

Option 3BB
10/01/04-09/30/05 $2,391,149 $191,292 $2,582,441
10/01/05-09/30/06 $2,477,883 $198,231 $2,676,114
Total Option 3BB $4,869,032 $389,523 $5,258,555

Option 5BB
10/01/04-09/30/05 $331,342 $26,507 $357,849
10/01/05-09/30/06 $331,781 $26,542 $358,323
Total Option 5BB $663,123 $53,049 $716,172
TOTAL OPTION 1B Period $614,158,181 $36,796,471 $650,954,652

 
TOTAL CONTRACT  
VALUE SEP98-SEP06 $2,041,605,958 $117,913,014 $2,159,518,972

    
*Earned fees for past periods plus the available fees for future periods.
Exercised options are moved above the Total Contract Value Line.

Contract Period Estimated Cost Available Award Fee* Contract Value

OPTION 1C
(10/01/06-9/30/07) $264,769,660 $17,453,341 $282,223,001
Neg. Cost Overrun MOD 135 $31,867,270 $0 $31,867,270
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. 310 $85,293 $6,823 $92,116
Total FY07 $296,722,223 $17,460,164 $314,182,387

(10/01/07-9/30/08) $271,715,210 $17,902,410 $289,617,620
Neg. Cost Overrun MOD 135 $33,448,837 $0 $33,448,837
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. 310 $88,162 $7,053 $95,215
Total FY08 $305,252,209 $17,909,463 $323,161,672

Option Periods 1 Oct 06 - 30 Sep 08

Option Period 1 Oct 04 - 30 Sept 06

Page 2 of 3



NAS10-99001 Mod No. 310

Option Periods 1 Oct 06 - 30 Sep 08 Cont.
Option 3BC  
10/01/06-09/30/07 $2,539,810 $203,185 $2,742,995
10/01/07-09/30/08 $2,621,598 $209,728 $2,831,326
Total Option 3BC $5,161,408 $412,913 $5,574,321

Option 4BB 
10/01/04-09/30/05 $0 $0 $0
10/01/05-09/30/06 $0 $0 $0
Total Option 4BB $0 $0 $0

Option 4BC
10/01/06-09/30/07 $775,654 $62,053 $837,707
10/01/07-09/30/08 $775,654 $62,052 $837,706
Total Option 4BC $1,551,308 $124,105 $1,675,413

Option 5BC
10/01/06-09/30/07 $332,204 $26,576 $358,780
10/01/07-09/30/08 $341,511 $27,321 $368,832
Total Option 5BC $673,715 $53,897 $727,612
TOTAL OPTION 1C Period $609,360,863 $35,960,542 $645,321,405

TOTAL CONTRACT
VALUE INC. OPTIONS $2,650,966,821 $153,873,556 $2,804,840,377

 
*Earned fees for past periods plus the available fees for future periods
Exercised options are moved above the Total Contract Value Line.

Page 3 of 3



NAS10-99001 Mod 310

Available 
Award Fee 

Through Mod 
309

Total Award 
Fee For 
Mod 310

Adjusted 
Available 

Award Fee 

Earned 
Award Fee 
Mod 309

Earned 
Award Fee 
Mod 310

Earned 
Award Fee   

Award Fee 
Score and 

Mod
10/01/98 03/31/99 $7,740,703 $7,740,703 $6,191,089   $6,191,089 80% Mod 15
04/01/99 09/30/99 $6,092,693 $6,092,693 $4,899,611  $4,899,611 80% Mod 36
10/01/99 03/31/00 $7,836,449 $7,836,449 $6,736,364  $6,736,364 86% Mod 57
04/01/00 09/30/00 $6,456,518  $6,456,518 $5,485,038  $5,485,038 85% Mod 75
10/01/00 03/31/01 $7,589,135 $7,589,135 $6,755,433  $6,755,433 89% Mod 99
04/01/01 09/30/01 $6,976,163  $6,976,163 $6,292,670  $6,292,670 91%Mod118
10/01/01 03/31/02  $5,875,084  $5,875,084 $5,344,560  $5,344,560 91%Mod127
04/01/02 09/30/02 $9,804,416  $9,804,416 $8,720,336  $8,720,336 92%Mod147
10/01/02 03/31/03 $8,053,345  $8,053,345 $7,539,712  $7,539,712 94%Mod167
04/01/03 09/30/03 $8,060,951  $8,060,951 $7,632,960  $7,632,960 95%Mod194
10/01/03 03/31/04 $7,893,918  $7,893,918 $7,558,198  $7,558,198 96%Mod220
04/01/04 09/30/04 $8,222,350 $8,222,350 $7,960,571 $7,960,571 97%Mod248
10/01/04 03/31/05 $10,007,384 $10,007,384 $9,306,867 $9,306,867 93%Mod 283
04/01/05 09/30/05 $10,093,162 $10,093,162
10/01/05 03/31/06 $8,724,970 $5,662 $8,730,632  
04/01/06 09/30/06 $8,661,887 $3,924 $8,665,811  

BASIC SUBTOTAL $128,089,128 $9,586 $128,098,714  $117,913,014 Earned & Available

 
 

10/01/06 03/31/07 $8,718,209 $2,920 $8,721,129
04/01/07 09/30/07 $8,736,134 $3,903 $8,740,037
10/01/07 03/31/08 $8,940,883 $3,015 $8,943,898
04/01/08 09/30/08 $8,960,527 $4,038 $8,964,565

OPTION SUBTOTAL $35,355,753 $13,876 $35,369,629
GRAND TOTAL $163,444,881 $23,462 $163,468,343  

BASIC PERIOD OF 
PERFORMANCE

OPTION PERIOD

ARTICLE B-4     AWARD FEE  

The amount of award fee earned, if any, shall be determined in accordance with Section J, 
Attachment J-8, Award Fee Evaluation Plan, and other provisions of this contract as 
applicable.  The following specifies by award fee period the amount of available award fee, 
the amount of earned award fee, and the award fee score.  



NAS10-99001 Mod No. 310

CONTRACT FUNDING 

Pursuant to FAR Clause 52.232.22, Limitation of Funds, funds presently allotted to this contract and 
the period through which they are estimated to be adequate are specified in the table below:

The below table is created with the beginning values based on modification 253

Total 
  Funded  Funded  Funded ADEQUATE

As of MOD Contract Value Cost Fee Cost/Fee THROUGH
Subtotal as 
of Mod 253 $2,135,150,835 $1,530,567,345 $123,462,851 $1,654,030,196 3/16/2005

258 $48,582,926 $3,886,634 $52,469,560 5/20/2005
259 $19,474,213
263 $44,713,894 $3,577,111.00 $48,291,005.00 6/23/2005
265 $252,217
267 ($207,322)
268 $18,053,960.00 $1,444,317.00 $19,498,277.00 7/14/2005
271 $115,825
273 $121,292
274 ($14,865,905)
276 $22,291,276.00 $1,783,302.00 $24,074,578.00 8/7/2005
277 $7,757,488.00 $620,599.00 $8,378,087.00 8/14/2005
278 $315,667
279 $340,932
280 $820,229
281 $14,677,954
282 $714,727
283 ($699,255)
285 $9,101,692 $728,135 $9,829,827.00 8/19/2005
288 $45,919
290 $661,878
291 $33,625,924 $2,690,074 $36,315,998.00 10/5/2005
292 $91,052
296 $13,323,568 $1,065,885 $14,389,453.00
298 $31,510
300 ($522,563)
301 $793,700
302 $8,840,186 $707,215 $9,547,401.00 11/14/2005
303 $132,942
304 $1,238,137
305 $464,436
307 $1,638,161
308 ($1,397,025)
310 $129,416

TOTAL $2,159,518,972 $1,736,858,259 $139,966,123 $1,876,824,382

ARTICLE G-2



NAS10-99001 SECTION J, ATTACHMENT J-4  

NAS10-99001  

JOINT BASE OPERATIONS AND SUPPORT  

CONTRACT  

ATTACHMENT J-4  

COMPLIANCE DOCUMENTS  
9 NAS10-99001 SECTION J, ATTACHMENT J-4 COMPLIANCE DOCUMENTS  
 
             WBS    Document Number   Rev. Date      Document Name      Mod Number 310 
 
  
3.2.4 BB-F-1421, Revision B 03/82 Refrigerant 21 
3.2.4 KSC-SPEC-P-0017 10/94 Specification for  Propellants, Recovered Hydra

Fuels 
3.2.4 KSC-SPEC-P-0018 07/95 Propellants, Recovered Nitrogen Tetroxide Solu

Specifications for 
3.2.4 KSC-STD-Z-0006, Revision B 10/95 Design of Hypergolic Propellants Ground Suppo

Standard for 
3.2.4 KSC-STD-Z-0008, Revision C 10/96 Design of Ground Life Support Systems and Eq

Standard for 
3.2.4 KSC-STD-Z-0009, Revision C 08/94 Design of Cryogenic Ground Support Equipmen
3.2.4 MIL-M-12218, Revision C, Notice 1 06/97 Monobromotrifluoromethane (Liquefied), Techn

Fire Extinguishers (MIL-M-12218C has been ca
without replacement) 

3.2.4 MIL-PRF-27210, Revision G 04/97 Oxygen, Aviator’s Breathing, Liquid and Gas 
3.2.4 MIL-PRF-25508, Revision F 10/95 Propellant, Oxygen 
3.2.4 MIL-P-25576, Revision C, Amendment 2 06/82 Propellant, Kerosene (RP-1) 
3.2.4 MIL-P-26536, Revision E, Amendment 1 09/97 Propellant, Hydrazine 
3.2.4 MIL-P-26539, Revision E, Amendment 2 10/97 Propellant, Nitrogen Tetroxide 
3.2.4 MIL-PRF-27401, Revision D 10/95 Propellant, Pressurizing Agent, Nitrogen 
3.2.4 MIL-P-27402, Revision C, Amendment 1 10/97 Propellant, Hydrazine-uns-Dimethylhydrazine (A
3.2.4 MIL-P-27404, Revision C 10/97 Propellant, Monomethylhydrazine 
3.2.4 MIL-P-27407, Revision B 08/97 Propellant, Pressurizing Agent, Helium 
3.2.4 MIL-P-27415A, Amendment 1 12/97 Propellant, Pressurizing Agent, Argon 
3.2.4 MIL-PRF-27201, Revision C 12/95 Propellant, Hydrogen 
3.2.4 MIL-T-83133, Revision D, Amendment 1 09/95 Turbine Fuel, Aviation, Kerosene Types, NATO

and NATO F-35 
3.2.4 NASA-STD-6001 02/98 Flammability, Odor, Off-gassing, and Compatib

Requirements and Test Procedures for Materials
Environments that Support Combustion 

3.2.4 O-A-445, Revision B, Amendment 1 05/83 Ammonia, Technical (Shuttle Grade) 



NAS10-99001           
          SECTION J, ATTACHMENT J-4 

COMPLIANCE DOCUMENTS 
 

WBS Document Number Rev. 
Date 

Document Name Mod 
Number 

 
3.2.4 AFM 23-110, Volume 1, part 3, chapter 4 07/98 Missile Fuels 
3.2.4 TT-I-735, Revision A, Amendment 3, 

Notice 2 
04/01 Isopropyl Alcohol 

3.2.5 FAAO 7110.65P 02/04 Air Traffic Control (SLF/Skid Strip) 
3.2.5 FAAO 7220.2A 09/89 Operational Position Standards (SLF) 
3.2.5 FAR Part 139 11/87 Certification and Operations: Land Airports Serv

Carriers (SLF) 
3.2.5 45 SWI 13-201 02/00 Eastern Range Airspace Management Procedure
3.2.5 NPR 7900-3 04/99 Aircraft Operations Management 
3.2.5.1 FAA Approval Letter 12/01 Definition of NASA 4 Maintenance Program (P
3.2.5.1 FAR Part 43 01/02 Maintenance, Preventative Maintenance, Rebuil

Alteration (PAFB) 
3.2.5.1 FAR Part 65 01/95 Certification: Airmen Other Than Flight Crewm

(PAFB) 
3.2.5.2 FAAH 7210.3T 02/04 Facility Operation and Administration (SLF) 
3.2.5.2 Federal Air Regulation (FAR) Part 1 04/97 Definitions and Abbreviations (SLF) 
3.2.5.2 FAR Part 73 01/81 Special Use Airspace (SLF) 
3.2.5.2 FAAO 7610.4K, Chapter 13 02/04 Special Military Operations 
3.2.5.3 45 SWI 13-202 12/94 Use of Cape Canaveral Air Station (CCAFS) (Sk
3.2.5.3 AFI 13-203 08/97 Air Traffic Control (Chapters 1-3, 5-8, 10 & 11)
3.2.5.3 AFI 13-213 08/97 Airfield Management (Chapters 1-6 & 8) (Skid 
3.2.5.3 AFI 13-213, Supplement 1 12/96 AFSPC 1 Supplement (Skid Strip) 
3.2.5.3 AFI 13-218 11/95 Air Traffic System Evaluation Program (Skid St
3.2.5.3 FAAH 7110.10L 07/96 Flight Services (Skid Strip) 
3.2.5.3 FAAO 6850.5C 03/95 Maintenance of Lighted Navigational Aids (Skid
3.2.5.3 FAR Part 91 04/97 General Operating and Flight Rules (Skid Strip)
3.2.6 OPLAN 32-3, Vol. V-VIII 09/97 Spill Prevention, Control, and Countermeasures
3.2.6.2 OPLAN 32-3, Vol. IIIA 09/97 Oil Spill Contingency Plan 
3.2.6.2 OPLAN 32-3, Vol. IIIB 09/97 Emergency Response Action Plan 
    
3.2.6.2 KNPR 8500.1 12/04 KSC Environmental Requirements 
3.3 NASA Technical Standards 07/97 Series 2000, Computer Systems, Software & Da
3.3 Procurement Information Circular (PIC) 

04-03 
03/05 System Administrator Security Certification Pro

3.3 NPR 2820.1 05/98 NASA Software (Management Assurance and E
Policy) 

3.3 OMB Circular A-11, Transmittal 
Memorandum #70, Part 3 & Supplement to 
Part 3 

10/97 Planning, Budgeting, and Acquisition of Capital
capital Planning Guides 

3.3 OMB Circular A-130, App III 02/96 Management of Federal Information Resources
3.3 AFI 33-118 08/97 Radio Frequency Spectrum Management 
3.3 KNPG 2570.1A 02/95 KSC Radio Frequency Spectrum Management H
3.3.2 NPR 2810.1 08/99 Security for Information Technology 
3.4.1.1 NPR 1490.5A 07/97 NASA Procedures and Guidelines for Printing, D

and Copying Management 
3.4.3 USPS Domestic Mail Manual 01/96 United States Postal Service Domestic Mail Man
3.4.3 USPS International Mail Manual 07/96 United States Postal Service International Mail M

2 



NAS10-99001           
          SECTION J, ATTACHMENT J-4 

COMPLIANCE DOCUMENTS 
 

WBS Document Number Rev. 
Date 

Document Name Mod 
Number 

 
3.5.1.1 KBM-PL-1-3 09/02 KSC Emergency Medical Services Plan 
3.5.1.1 KMI 1810.1I 07/00 KSC Occupational Medicine Program 
3.5.1.1 JHB2000 Rev B 4/04 Consolidated Comprehensive Emergency Mana
3.5.1.2 KBM-ST-2.1 02/99 Medical Standards 
3.5.2 KHB 1820.3D (T) 11/01 KSC Hearing Conservation 
3.5.2 KHB 1820.4C (T) 11/00 KSC Respiratory Protection Program 
3.5.2 KNPG 1840.19 02/03 KSC Industrial Hygiene 
3.5.2 KHB 1860.1D (T) 08/01 KSC Ionizing Radiation Protection Program 
3.5.2 KHB 1860.2C (T) 01/01 KSC Non-Ionizing Radiation Protection Program
3.5.2 KHB 1870.1D (T) 11/00 KSC Sanitation and Pollution Control Handbook
3.5.2 KNPD 1800.2B 06/02 KSC Hazard Communications 
3.5.2 KMI 1800.1D 10/00 KSC Environmental Health Program 
3.5.2 KSC-PLN-1903, Basic N/A Radiological Controls for Major Radiological 
3.5.2.1 ACGIH 2003 Threshold Limit Values for Chemical Substance

Agents 
3.5.2.1 OSHA 1910.1000 05/71 Air Contaminants 
3.5.3 32 CFR 989 03/03 Environmental Impact Analysis Process 
3.5.3 AFI 32-7001 05/94 Environmental Budgeting 
3.5.3 AFI 32-7045 07/98 Environmental Compliance Assessment and Ma

Program 
    
    
3.5.3 KNPR 8500.1 12/04 KSC Environmental Requirements 
 
 

3 





NAS10-99001 Mod No. 311

ARTICLE B-3   CONTRACT VALUE

The contract value is summarized below:

Contract Period Estimated Cost Available Award Fee* Contract Value

Phase-In Period
(Sept 1998) $1,113,486 $1,113,486

Basic Period Thru 310
10/01/98-09/30/00 $396,471,193 $23,312,101 $419,783,294
Neg. Cost Overrun MOD 135 $9,200,000 $0 $9,200,000
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. $0
Total FY99-FY00 $405,671,193 $23,312,101 $428,983,294

$0
(10/01/00-09/30/01) $215,632,877 $13,048,103 $228,680,980
Neg. Cost Overrun MOD 135 $18,804,377 $0 $18,804,377
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. 311 $2,244 $162 $2,406
Total FY01 $234,439,498 $13,048,265 $247,487,763

(10/01/01-09/30/02) $232,322,419 $14,064,896 $246,387,315
Neg. Cost Overrun MOD 135 $19,865,904 $0 $19,865,904
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. 311 $294,357 $21,576 $315,933
Total FY02 $252,482,680 $14,086,472 $266,569,152

(10/01/02-09/30/03) $244,297,776 $15,172,674 $259,470,450
Neg. Cost Overrun MOD 135 $22,426,471 $0 $22,426,471
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. 311 $519,226 $39,461 558,687                        
Total FY03 $267,243,473 $15,212,135 $282,455,608
TOTAL BASIC PERIOD $1,160,950,330 $65,658,973 $1,226,609,303

 

Option 1A
(10/01/03-09/30/04) $242,534,385 $15,307,320 $257,841,705
Neg. Cost Overrun MOD 135 $22,135,767 $0 $22,135,767
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. $0
Total FY04 $264,670,152 $15,307,320 $279,977,472

Option 3BA
(10/01/03-09/30/04) $2,322,030 $185,762 $2,507,792

Option 5BA
(10/01/03-09/30/04) $321,092 $25,687 $346,779
TOTAL OPTION 1A PERIOD $267,313,274 $15,518,769 $282,832,043

 

Basic Period Sep 98-30 Sep 03

 
Option Period 1 Oct 03 - 30 Sept 04

Page 1 of 3



NAS10-99001 Mod No. 311

Contract Period Estimated Cost Available Award Fee* Contract Value

Options Thru Mod 310
OPTION 1B
(10/01/04-09/30/05) $293,395,836 $19,182,229 $312,578,065
Neg. Cost Overrun MOD 135 $25,895,945 $0 $25,895,945
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. $0
Total FY05 $319,291,781 $19,182,229 $338,474,010

(10/01/05-09/30/06) $260,232,591 $17,171,670 $277,404,261
Neg. Cost Overrun MOD 135 $29,101,654 $0 $29,101,654
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. $0
Total FY06 $289,334,245 $17,171,670 $306,505,915

Option 3BB
10/01/04-09/30/05 $2,391,149 $191,292 $2,582,441
10/01/05-09/30/06 $2,477,883 $198,231 $2,676,114
Total Option 3BB $4,869,032 $389,523 $5,258,555

Option 5BB
10/01/04-09/30/05 $331,342 $26,507 $357,849
10/01/05-09/30/06 $331,781 $26,542 $358,323
Total Option 5BB $663,123 $53,049 $716,172
TOTAL OPTION 1B Period $614,158,181 $36,796,471 $650,954,652

 
TOTAL CONTRACT  
VALUE SEP98-SEP06 $2,042,421,785 $117,974,213 $2,160,395,998

    
*Earned fees for past periods plus the available fees for future periods.
Exercised options are moved above the Total Contract Value Line.

Contract Period Estimated Cost Available Award Fee* Contract Value

OPTION 1C
(10/01/06-9/30/07) $264,854,953 $17,460,164 $282,315,117
Neg. Cost Overrun MOD 135 $31,867,270 $0 $31,867,270
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. $0
Total FY07 $296,722,223 $17,460,164 $314,182,387

(10/01/07-9/30/08) $271,803,372 $17,909,463 $289,712,835
Neg. Cost Overrun MOD 135 $33,448,837 $0 $33,448,837
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. $0
Total FY08 $305,252,209 $17,909,463 $323,161,672

Option Periods 1 Oct 06 - 30 Sep 08

Option Period 1 Oct 04 - 30 Sept 06

Page 2 of 3



NAS10-99001 Mod No. 311

Option Periods 1 Oct 06 - 30 Sep 08 Cont.
Option 3BC  
10/01/06-09/30/07 $2,539,810 $203,185 $2,742,995
10/01/07-09/30/08 $2,621,598 $209,728 $2,831,326
Total Option 3BC $5,161,408 $412,913 $5,574,321

Option 4BB 
10/01/04-09/30/05 $0 $0 $0
10/01/05-09/30/06 $0 $0 $0
Total Option 4BB $0 $0 $0

Option 4BC
10/01/06-09/30/07 $775,654 $62,053 $837,707
10/01/07-09/30/08 $775,654 $62,052 $837,706
Total Option 4BC $1,551,308 $124,105 $1,675,413

Option 5BC
10/01/06-09/30/07 $332,204 $26,576 $358,780
10/01/07-09/30/08 $341,511 $27,321 $368,832
Total Option 5BC $673,715 $53,897 $727,612
TOTAL OPTION 1C Period $609,360,863 $35,960,542 $645,321,405

TOTAL CONTRACT
VALUE INC. OPTIONS $2,651,782,648 $153,934,755 $2,805,717,403

 
*Earned fees for past periods plus the available fees for future periods
Exercised options are moved above the Total Contract Value Line.
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NAS10-99001 Mod 311

Available 
Award Fee 

Through Mod 
310

Total Award 
Fee For 
Mod 311

Adjusted 
Available 

Award Fee 

Earned 
Award Fee 
Mod 310

Earned 
Award Fee 
Mod 311

Earned 
Award Fee   

Award Fee 
Score and 

Mod
10/01/98 03/31/99 $7,740,703 $7,740,703 $6,191,089   $6,191,089 80% Mod 15
04/01/99 09/30/99 $6,092,693 $6,092,693 $4,899,611  $4,899,611 80% Mod 36
10/01/99 03/31/00 $7,836,449 $7,836,449 $6,736,364  $6,736,364 86% Mod 57
04/01/00 09/30/00 $6,456,518  $6,456,518 $5,485,038  $5,485,038 85% Mod 75
10/01/00 03/31/01 $7,589,135 $99 $7,589,234 $6,755,433 $88 $6,755,521 89% Mod 99
04/01/01 09/30/01 $6,976,163 $81 $6,976,244 $6,292,670 $74 $6,292,744 91%Mod118
10/01/01 03/31/02  $5,875,084 $8,827 $5,883,911 $5,344,560 $8,033 $5,352,593 91%Mod127
04/01/02 09/30/02 $9,804,416 $14,721 $9,819,137 $8,720,336 $13,543 $8,733,879 92%Mod147
10/01/02 03/31/03 $8,053,345 $0 $8,053,345 $7,539,712 $0 $7,539,712 94%Mod167
04/01/03 09/30/03 $8,060,951 $41,538 $8,102,489 $7,632,960 $39,461 $7,672,421 95%Mod194
10/01/03 03/31/04 $7,893,918  $7,893,918 $7,558,198  $7,558,198 96%Mod220
04/01/04 09/30/04 $8,222,350 $8,222,350 $7,960,571 $7,960,571 97%Mod248
10/01/04 03/31/05 $10,007,384 $10,007,384 $9,306,867 $9,306,867 93%Mod 283
04/01/05 09/30/05 $10,093,162 $10,093,162
10/01/05 03/31/06 $8,730,632 $8,730,632  
04/01/06 09/30/06 $8,665,811 $8,665,811  

BASIC SUBTOTAL $128,098,714 $65,266 $128,163,980  $117,974,213 Earned & Available

 
 

10/01/06 03/31/07 $8,721,129 $8,721,129
04/01/07 09/30/07 $8,740,037 $8,740,037
10/01/07 03/31/08 $8,943,898 $8,943,898
04/01/08 09/30/08 $8,964,565 $8,964,565

OPTION SUBTOTAL $35,369,629 $0 $35,369,629
GRAND TOTAL $163,468,343 $65,266 $163,533,609  

BASIC PERIOD OF 
PERFORMANCE

OPTION PERIOD

ARTICLE B-4     AWARD FEE  

The amount of award fee earned, if any, shall be determined in accordance with Section J, 
Attachment J-8, Award Fee Evaluation Plan, and other provisions of this contract as 
applicable.  The following specifies by award fee period the amount of available award fee, 
the amount of earned award fee, and the award fee score.  



NAS10-99001 Mod No. 311

CONTRACT FUNDING 

Pursuant to FAR Clause 52.232.22, Limitation of Funds, funds presently allotted to this contract and 
the period through which they are estimated to be adequate are specified in the table below:

The below table is created with the beginning values based on modification 253

Total 
  Funded  Funded  Funded ADEQUATE

As of MOD Contract Value Cost Fee Cost/Fee THROUGH
Subtotal as 
of Mod 253 $2,135,150,835 $1,530,567,345 $123,462,851 $1,654,030,196 3/16/2005

258 $48,582,926 $3,886,634 $52,469,560 5/20/2005
259 $19,474,213
263 $44,713,894 $3,577,111.00 $48,291,005.00 6/23/2005
265 $252,217
267 ($207,322)
268 $18,053,960.00 $1,444,317.00 $19,498,277.00 7/14/2005
271 $115,825
273 $121,292
274 ($14,865,905)
276 $22,291,276.00 $1,783,302.00 $24,074,578.00 8/7/2005
277 $7,757,488.00 $620,599.00 $8,378,087.00 8/14/2005
278 $315,667
279 $340,932
280 $820,229
281 $14,677,954
282 $714,727
283 ($699,255)
285 $9,101,692 $728,135 $9,829,827.00 8/19/2005
288 $45,919
290 $661,878
291 $33,625,924 $2,690,074 $36,315,998.00 10/5/2005
292 $91,052
296 $13,323,568 $1,065,885 $14,389,453.00
298 $31,510
300 ($522,563)
301 $793,700
302 $8,840,186 $707,215 $9,547,401.00 11/14/2005
303 $132,942
304 $1,238,137
305 $464,436
307 $1,638,161
308 ($1,397,025)
310 $129,416
311 $877,026

TOTAL $2,160,395,998 $1,736,858,259 $139,966,123 $1,876,824,382

ARTICLE G-2





NAS10-99001 Mod No. 312

CONTRACT FUNDING 

Pursuant to FAR Clause 52.232.22, Limitation of Funds, funds presently allotted to this contract and 
the period through which they are estimated to be adequate are specified in the table below:

The below table is created with the beginning values based on modification 253

Total 
  Funded  Funded  Funded ADEQUATE

As of MOD Contract Value Cost Fee Cost/Fee THROUGH
Subtotal as 
of Mod 253 $2,135,150,835 $1,530,567,345 $123,462,851 $1,654,030,196 3/16/2005

258 $48,582,926 $3,886,634 $52,469,560 5/20/2005
259 $19,474,213
263 $44,713,894 $3,577,111.00 $48,291,005.00 6/23/2005
265 $252,217
267 ($207,322)
268 $18,053,960.00 $1,444,317.00 $19,498,277.00 7/14/2005
271 $115,825
273 $121,292
274 ($14,865,905)
276 $22,291,276.00 $1,783,302.00 $24,074,578.00 8/7/2005
277 $7,757,488.00 $620,599.00 $8,378,087.00 8/14/2005
278 $315,667
279 $340,932
280 $820,229
281 $14,677,954
282 $714,727
283 ($699,255)
285 $9,101,692 $728,135 $9,829,827.00 8/19/2005
288 $45,919
290 $661,878
291 $33,625,924 $2,690,074 $36,315,998.00 10/5/2005
292 $91,052
296 $13,323,568 $1,065,885 $14,389,453.00
298 $31,510
300 ($522,563)
301 $793,700
302 $8,840,186 $707,215 $9,547,401.00 11/14/2005
303 $132,942
304 $1,238,137
305 $464,436
307 $1,638,161
308 ($1,397,025)
310 $129,416
311 $877,026
312 $16,906,282 $1,352,503 $18,258,785.00 12/6/2005

TOTAL $2,160,395,998 $1,753,764,541 $141,318,626 $1,895,083,167

ARTICLE G-2





NAS10-99001 Mod No. 313

CONTRACT FUNDING 

Pursuant to FAR Clause 52.232.22, Limitation of Funds, funds presently allotted to this contract and 
the period through which they are estimated to be adequate are specified in the table below:

The below table is created with the beginning values based on modification 253

Total 
  Funded  Funded  Funded ADEQUATE

As of MOD Contract Value Cost Fee Cost/Fee THROUGH
Subtotal as 
of Mod 253 $2,135,150,835 $1,530,567,345 $123,462,851 $1,654,030,196 3/16/2005

258 $48,582,926 $3,886,634 $52,469,560 5/20/2005
259 $19,474,213
263 $44,713,894 $3,577,111.00 $48,291,005.00 6/23/2005
265 $252,217
267 ($207,322)
268 $18,053,960.00 $1,444,317.00 $19,498,277.00 7/14/2005
271 $115,825
273 $121,292
274 ($14,865,905)
276 $22,291,276.00 $1,783,302.00 $24,074,578.00 8/7/2005
277 $7,757,488.00 $620,599.00 $8,378,087.00 8/14/2005
278 $315,667
279 $340,932
280 $820,229
281 $14,677,954
282 $714,727
283 ($699,255)
285 $9,101,692 $728,135 $9,829,827.00 8/19/2005
288 $45,919
290 $661,878
291 $33,625,924 $2,690,074 $36,315,998.00 10/5/2005
292 $91,052
296 $13,323,568 $1,065,885 $14,389,453.00
298 $31,510
300 ($522,563)
301 $793,700
302 $8,840,186 $707,215 $9,547,401.00 11/14/2005
303 $132,942
304 $1,238,137
305 $464,436
307 $1,638,161
308 ($1,397,025)
310 $129,416
311 $877,026
312 $16,906,282 $1,352,503 $18,258,785.00 12/6/2005
313 $2,656,665 $212,533 $2,869,198.00

TOTAL $2,160,395,998 $1,756,421,206 $141,531,159 $1,897,952,365

ARTICLE G-2





NAS10-99001 Mod No. 314

ARTICLE B-3   CONTRACT VALUE

The contract value is summarized below:

Contract Period Estimated Cost Available Award Fee* Contract Value

Phase-In Period
(Sept 1998) $1,113,486 $1,113,486

Basic Period Thru 311
10/01/98-09/30/00 $396,471,193 $23,312,101 $419,783,294
Neg. Cost Overrun MOD 135 $9,200,000 $0 $9,200,000
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. $0
Total FY99-FY00 $405,671,193 $23,312,101 $428,983,294

$0
(10/01/00-09/30/01) $215,635,121 $13,048,265 $228,683,386
Neg. Cost Overrun MOD 135 $18,804,377 $0 $18,804,377
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. $0
Total FY01 $234,439,498 $13,048,265 $247,487,763

(10/01/01-09/30/02) $232,616,776 $14,086,472 $246,703,248
Neg. Cost Overrun MOD 135 $19,865,904 $0 $19,865,904
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. 314 $1,325,680 $1,325,680
Total FY02 $253,808,360 $14,086,472 $267,894,832

(10/01/02-09/30/03) $244,817,002 $15,212,135 $260,029,137
Neg. Cost Overrun MOD 135 $22,426,471 $0 $22,426,471
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. 314 $1,365,450 1,365,450                     
Total FY03 $268,608,923 $15,212,135 $283,821,058
TOTAL BASIC PERIOD $1,163,641,460 $65,658,973 $1,229,300,433

 

Option 1A
(10/01/03-09/30/04) $242,534,385 $15,307,320 $257,841,705
Neg. Cost Overrun MOD 135 $22,135,767 $0 $22,135,767
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. 314 $1,406,414 $1,406,414
Total FY04 $266,076,566 $15,307,320 $281,383,886

Option 3BA
(10/01/03-09/30/04) $2,322,030 $185,762 $2,507,792

Option 5BA
(10/01/03-09/30/04) $321,092 $25,687 $346,779
TOTAL OPTION 1A PERIOD $268,719,688 $15,518,769 $284,238,457

 

Basic Period Sep 98-30 Sep 03

 
Option Period 1 Oct 03 - 30 Sept 04
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NAS10-99001 Mod No. 314

Contract Period Estimated Cost Available Award Fee* Contract Value

Options Thru Mod 310
OPTION 1B
(10/01/04-09/30/05) $293,395,836 $19,182,229 $312,578,065
Neg. Cost Overrun MOD 135 $25,895,945 $0 $25,895,945
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. 314 $1,448,606 $1,448,606
Total FY05 $320,740,387 $19,182,229 $339,922,616

(10/01/05-09/30/06) $260,232,591 $17,171,670 $277,404,261
Neg. Cost Overrun MOD 135 $29,101,654 $0 $29,101,654
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. 314 $1,492,065 $1,492,065
Total FY06 $290,826,310 $17,171,670 $307,997,980

Option 3BB
10/01/04-09/30/05 $2,391,149 $191,292 $2,582,441
10/01/05-09/30/06 $2,477,883 $198,231 $2,676,114
Total Option 3BB $4,869,032 $389,523 $5,258,555

Option 5BB
10/01/04-09/30/05 $331,342 $26,507 $357,849
10/01/05-09/30/06 $331,781 $26,542 $358,323
Total Option 5BB $663,123 $53,049 $716,172
TOTAL OPTION 1B Period $617,098,852 $36,796,471 $653,895,323

 
TOTAL CONTRACT  
VALUE SEP98-SEP06 $2,049,460,000 $117,974,213 $2,167,434,213

    
*Earned fees for past periods plus the available fees for future periods.
Exercised options are moved above the Total Contract Value Line.

Contract Period Estimated Cost Available Award Fee* Contract Value

OPTION 1C
(10/01/06-9/30/07) $264,854,953 $17,460,164 $282,315,117
Neg. Cost Overrun MOD 135 $31,867,270 $0 $31,867,270
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. 314 $1,536,826 $1,536,826
Total FY07 $298,259,049 $17,460,164 $315,719,213

(10/01/07-9/30/08) $271,803,372 $17,909,463 $289,712,835
Neg. Cost Overrun MOD 135 $33,448,837 $0 $33,448,837
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. 314 $1,582,931 $1,582,931
Total FY08 $306,835,140 $17,909,463 $324,744,603

Option Periods 1 Oct 06 - 30 Sep 08

Option Period 1 Oct 04 - 30 Sept 06
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NAS10-99001 Mod No. 314

Option Periods 1 Oct 06 - 30 Sep 08 Cont.
Option 3BC  
10/01/06-09/30/07 $2,539,810 $203,185 $2,742,995
10/01/07-09/30/08 $2,621,598 $209,728 $2,831,326
Total Option 3BC $5,161,408 $412,913 $5,574,321

Option 4BB 
10/01/04-09/30/05 $0 $0 $0
10/01/05-09/30/06 $0 $0 $0
Total Option 4BB $0 $0 $0

Option 4BC
10/01/06-09/30/07 $775,654 $62,053 $837,707
10/01/07-09/30/08 $775,654 $62,052 $837,706
Total Option 4BC $1,551,308 $124,105 $1,675,413

Option 5BC
10/01/06-09/30/07 $332,204 $26,576 $358,780
10/01/07-09/30/08 $341,511 $27,321 $368,832
Total Option 5BC $673,715 $53,897 $727,612
TOTAL OPTION 1C Period $612,480,620 $35,960,542 $648,441,162

TOTAL CONTRACT
VALUE INC. OPTIONS $2,661,940,620 $153,934,755 $2,815,875,375

 
*Earned fees for past periods plus the available fees for future periods
Exercised options are moved above the Total Contract Value Line.
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NAS10-99001 Mod No. 314

CONTRACT FUNDING 

Pursuant to FAR Clause 52.232.22, Limitation of Funds, funds presently allotted to this contract and 
the period through which they are estimated to be adequate are specified in the table below:

The below table is created with the beginning values based on modification 253

Total 
  Funded  Funded  Funded ADEQUATE

As of MOD Contract Value Cost Fee Cost/Fee THROUGH
Subtotal as 
of Mod 253 $2,135,150,835 $1,530,567,345 $123,462,851 $1,654,030,196 3/16/2005

258 $48,582,926 $3,886,634 $52,469,560 5/20/2005
259 $19,474,213
263 $44,713,894 $3,577,111.00 $48,291,005.00 6/23/2005
265 $252,217
267 ($207,322)
268 $18,053,960.00 $1,444,317.00 $19,498,277.00 7/14/2005
271 $115,825
273 $121,292
274 ($14,865,905)
276 $22,291,276.00 $1,783,302.00 $24,074,578.00 8/7/2005
277 $7,757,488.00 $620,599.00 $8,378,087.00 8/14/2005
278 $315,667
279 $340,932
280 $820,229
281 $14,677,954
282 $714,727
283 ($699,255)
285 $9,101,692 $728,135 $9,829,827.00 8/19/2005
288 $45,919
290 $661,878
291 $33,625,924 $2,690,074 $36,315,998.00 10/5/2005
292 $91,052
296 $13,323,568 $1,065,885 $14,389,453.00
298 $31,510
300 ($522,563)
301 $793,700
302 $8,840,186 $707,215 $9,547,401.00 11/14/2005
303 $132,942
304 $1,238,137
305 $464,436
307 $1,638,161
308 ($1,397,025)
310 $129,416
311 $877,026
312 $16,906,282 $1,352,503 $18,258,785.00 12/6/2005
313 $2,656,665 $212,533 $2,869,198.00
314 $7,038,215

TOTAL $2,167,434,213 $1,756,421,206 $141,531,159 $1,897,952,365

ARTICLE G-2





NAS10-99001 Mod No. 315

ARTICLE B-3   CONTRACT VALUE

The contract value is summarized below:

Contract Period Estimated Cost Available Award Fee* Contract Value

Phase-In Period
(Sept 1998) $1,113,486 $1,113,486

Basic Period Thru 314
10/01/98-09/30/00 $396,471,193 $23,312,101 $419,783,294
Neg. Cost Overrun MOD 135 $9,200,000 $0 $9,200,000
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. $0
Total FY99-FY00 $405,671,193 $23,312,101 $428,983,294

$0
(10/01/00-09/30/01) $215,635,121 $13,048,265 $228,683,386
Neg. Cost Overrun MOD 135 $18,804,377 $0 $18,804,377
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. $0
Total FY01 $234,439,498 $13,048,265 $247,487,763

(10/01/01-09/30/02) $233,942,456 $14,086,472 $248,028,928
Neg. Cost Overrun MOD 135 $19,865,904 $0 $19,865,904
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. $0
Total FY02 $253,808,360 $14,086,472 $267,894,832

(10/01/02-09/30/03) $246,182,452 $15,212,135 $261,394,587
Neg. Cost Overrun MOD 135 $22,426,471 $0 $22,426,471
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. 315 $962,518 $72,556 1,035,074                     
Total FY03 $269,571,441 $15,284,691 $284,856,132
TOTAL BASIC PERIOD $1,164,603,978 $65,731,529 $1,230,335,507

 

Option 1A
(10/01/03-09/30/04) $243,940,799 $15,307,320 $259,248,119
Neg. Cost Overrun MOD 135 $22,135,767 $0 $22,135,767
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. $0
Total FY04 $266,076,566 $15,307,320 $281,383,886

Option 3BA
(10/01/03-09/30/04) $2,322,030 $185,762 $2,507,792

Option 5BA
(10/01/03-09/30/04) $321,092 $25,687 $346,779
TOTAL OPTION 1A PERIOD $268,719,688 $15,518,769 $284,238,457

 

Basic Period Sep 98-30 Sep 03

 
Option Period 1 Oct 03 - 30 Sept 04
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NAS10-99001 Mod No. 315

Contract Period Estimated Cost Available Award Fee* Contract Value

Options Thru Mod 310
OPTION 1B
(10/01/04-09/30/05) $294,844,442 $19,182,229 $314,026,671
Neg. Cost Overrun MOD 135 $25,895,945 $0 $25,895,945
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. $0
Total FY05 $320,740,387 $19,182,229 $339,922,616

(10/01/05-09/30/06) $261,724,656 $17,171,670 $278,896,326
Neg. Cost Overrun MOD 135 $29,101,654 $0 $29,101,654
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. $0
Total FY06 $290,826,310 $17,171,670 $307,997,980

Option 3BB
10/01/04-09/30/05 $2,391,149 $191,292 $2,582,441
10/01/05-09/30/06 $2,477,883 $198,231 $2,676,114
Total Option 3BB $4,869,032 $389,523 $5,258,555

Option 5BB
10/01/04-09/30/05 $331,342 $26,507 $357,849
10/01/05-09/30/06 $331,781 $26,542 $358,323
Total Option 5BB $663,123 $53,049 $716,172
TOTAL OPTION 1B Period $617,098,852 $36,796,471 $653,895,323

 
TOTAL CONTRACT  
VALUE SEP98-SEP06 $2,050,422,518 $118,046,769 $2,168,469,287

    
*Earned fees for past periods plus the available fees for future periods.
Exercised options are moved above the Total Contract Value Line.

Contract Period Estimated Cost Available Award Fee* Contract Value

OPTION 1C
(10/01/06-9/30/07) $266,391,779 $17,460,164 $283,851,943
Neg. Cost Overrun MOD 135 $31,867,270 $0 $31,867,270
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. $0
Total FY07 $298,259,049 $17,460,164 $315,719,213

(10/01/07-9/30/08) $273,386,303 $17,909,463 $291,295,766
Neg. Cost Overrun MOD 135 $33,448,837 $0 $33,448,837
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. $0
Total FY08 $306,835,140 $17,909,463 $324,744,603

Option Periods 1 Oct 06 - 30 Sep 08

Option Period 1 Oct 04 - 30 Sept 06
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NAS10-99001 Mod No. 315

Option Periods 1 Oct 06 - 30 Sep 08 Cont.
Option 3BC  
10/01/06-09/30/07 $2,539,810 $203,185 $2,742,995
10/01/07-09/30/08 $2,621,598 $209,728 $2,831,326
Total Option 3BC $5,161,408 $412,913 $5,574,321

Option 4BB 
10/01/04-09/30/05 $0 $0 $0
10/01/05-09/30/06 $0 $0 $0
Total Option 4BB $0 $0 $0

Option 4BC
10/01/06-09/30/07 $775,654 $62,053 $837,707
10/01/07-09/30/08 $775,654 $62,052 $837,706
Total Option 4BC $1,551,308 $124,105 $1,675,413

Option 5BC
10/01/06-09/30/07 $332,204 $26,576 $358,780
10/01/07-09/30/08 $341,511 $27,321 $368,832
Total Option 5BC $673,715 $53,897 $727,612
TOTAL OPTION 1C Period $612,480,620 $35,960,542 $648,441,162

TOTAL CONTRACT
VALUE INC. OPTIONS $2,662,903,138 $154,007,311 $2,816,910,449

 
*Earned fees for past periods plus the available fees for future periods
Exercised options are moved above the Total Contract Value Line.
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NAS10-99001 Mod 315

Available 
Award Fee 

Through Mod 
311

Total Award 
Fee For 
Mod 315

Adjusted 
Available 

Award Fee 

Earned 
Award Fee 
Mod 311

Earned 
Award Fee 
Mod 315

Earned 
Award Fee   

Award Fee 
Score and 

Mod
10/01/98 03/31/99 $7,740,703 $7,740,703 $6,191,089   $6,191,089 80% Mod 15
04/01/99 09/30/99 $6,092,693 $6,092,693 $4,899,611  $4,899,611 80% Mod 36
10/01/99 03/31/00 $7,836,449 $7,836,449 $6,736,364  $6,736,364 86% Mod 57
04/01/00 09/30/00 $6,456,518  $6,456,518 $5,485,038  $5,485,038 85% Mod 75
10/01/00 03/31/01 $7,589,234  $7,589,234 $6,755,521  $6,755,521 89% Mod 99
04/01/01 09/30/01 $6,976,244  $6,976,244 $6,292,744  $6,292,744 91%Mod118
10/01/01 03/31/02  $5,883,911  $5,883,911 $5,352,593  $5,352,593 91%Mod127
04/01/02 09/30/02 $9,819,137  $9,819,137 $8,733,879  $8,733,879 92%Mod147
10/01/02 03/31/03 $8,053,345 $59,474 $8,112,819 $7,539,712 $55,906 $7,595,617 94%Mod167
04/01/03 09/30/03 $8,102,489 $17,527 $8,120,016 $7,672,421 $16,651 $7,689,072 95%Mod194
10/01/03 03/31/04 $7,893,918  $7,893,918 $7,558,198  $7,558,198 96%Mod220
04/01/04 09/30/04 $8,222,350 $8,222,350 $7,960,571 $7,960,571 97%Mod248
10/01/04 03/31/05 $10,007,384 $10,007,384 $9,306,867 $9,306,867 93%Mod 283
04/01/05 09/30/05 $10,093,162 $10,093,162
10/01/05 03/31/06 $8,730,632 $8,730,632  
04/01/06 09/30/06 $8,665,811 $8,665,811  

BASIC SUBTOTAL $128,163,980 $77,001 $128,240,981  $118,046,769 Earned & Available

 
 

10/01/06 03/31/07 $8,721,129 $8,721,129
04/01/07 09/30/07 $8,740,037 $8,740,037
10/01/07 03/31/08 $8,943,898 $8,943,898
04/01/08 09/30/08 $8,964,565 $8,964,565

OPTION SUBTOTAL $35,369,629 $0 $35,369,629
GRAND TOTAL $163,533,609 $77,001 $163,610,610  

BASIC PERIOD OF 
PERFORMANCE

OPTION PERIOD

ARTICLE B-4     AWARD FEE  

The amount of award fee earned, if any, shall be determined in accordance with Section J, 
Attachment J-8, Award Fee Evaluation Plan, and other provisions of this contract as 
applicable.  The following specifies by award fee period the amount of available award fee, 
the amount of earned award fee, and the award fee score.  



NAS10-99001 Mod No. 314

CONTRACT FUNDING 

Pursuant to FAR Clause 52.232.22, Limitation of Funds, funds presently allotted to this contract and 
the period through which they are estimated to be adequate are specified in the table below:

The below table is created with the beginning values based on modification 314

Total 
  Funded  Funded  Funded ADEQUATE

As of MOD Contract Value Cost Fee Cost/Fee THROUGH
Subtotal as 
of Mod 314 $2,167,434,213 $1,756,421,206 $141,531,159 $1,897,952,365 12/6/2005

315 $1,035,074     
    
     

TOTAL $2,168,469,287 $1,756,421,206 $141,531,159 $1,897,952,365  
      
      
    
    
   
       
      
     
    
    
    
    
      
      
     
       
      
     
       
    
     
     
       
   
     
      
      
     
      
    
     
    
  

 

     

ARTICLE G-2



 1.  CONTRACT ID CODE PAGE OF PAGES 
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT  1 6 

2.  AMENDMENT/MODIFICATION NO. 

     Mod No. 316 
 

3.  EFFECTIVE DATE         
See Block 16C 

4.  REQUISITION/PURCHASE REQ. NO. 5.  PROJECT NO. (If 
applicable) 

                 
6.  ISSUED BY CODE OPOS 7.  ADMINISTERED BY (If other than Item 6) CODE  

John F. Kennedy Space Center, NASA  
Procurement Office  
Kennedy Space Center, FL  32899  
  

8.  NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and Zip Code)  9A.  AMENDMENT OF SOLICITATION NO. 

   
Space Gateway Support 
2411 Dulles Corner Park, Suite 500 

  

     Herndon, VA 20171-3430  9B.  DATED (SEE ITEM 11) 

   
  10A.  MODIFICATION OF CONTRACT/ORDER NO. 

  NAS10-99001 
  10B.  DATED (SEE ITEM 13) 

CODE  FACILITY CODE   August 21, 1998 
11.  THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

[    ]The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers      ]  is extended, [   ]  is not extended. 
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: 
 
(a) By completing Items 8 and 15, and returning ____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or  (c) 
By separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by virtue 
of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the 
solicitation and this amendment, and is received prior to the opening hour and date specified. 

1. ACCOUNTING AND APPROPRIATION DATA (If required) 
 
                                 13.  THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,  
                                  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

 A.  THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER 
NO. IN ITEM 10A. 

 B.  THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

 C.  THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 
 

X D.  OTHER (Specify type of modification and authority)  
 
FAR 1.602-3 Ratification of unauthorized commitments   

E.  IMPORTANT:  Contractor [  ] is not,  [X] is required to sign this document and return  3  copies to the issuing office. 
14.  DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) 
The purpose of this modification is to increase the contract estimated cost for partial settlement (no Fee or taxes) of 
Phase I of the Request for Equitable Adjustment (REA), dated August 5, 2005.   
 
For settlement purposes, the REA will be processed in two phases. This action, Phase I of the REA, covers only the cost 
associated with the unauthorized commitment. Costs for Phase II of the REA (Equipment purchased as a result of 
Contractual Direction) will be settled as a separate action.  All elements of cost not settled herein are currently under 
consideration. The period of performance for this modification (Phase I) of CIP 81 is Oct 1, 2004 through September 30, 
2005.   The total increase in FY05 for the ratification action is $351,698 (cost only no fee, no taxes).    
 
This change revises Article B-3, Contract Value, and Article G-2, Contract Funding, as shown on attached pages. 
 
In consideration of the modification agreed to herein as partial equitable adjustment (Phase I, cost only) for the 
contractor’s proposal for adjustment, dated August 5, 2005, the contractor hereby releases the government from any and 
all liability under this action as it relates only to the facts that gave rise to the portion of the REA being settled herein.  
Remaining items not settled within this modification are still considered to be under review.   
 
Except as provided herein, all terms and conditions of the document referenced in Item 9a or 10A, as heretofore changed, remains unchanged and in full force and effect 
15A.  NAME AND TITLE OF SIGNER (Type or print) 16A.  NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 

  Victoria G. Lockard Linda M. Adams   
       Director, Contracts Contracting Officer 
15B.  CONTRACTOR/OFFEROR 15C.  DATE SIGNED 16B.  UNITED STATES OF AMERICA 16C. DATE SIGNED 
       
     

9/30/05   9/30/05 

(Signature of person authorized to sign)  (Signature of Contracting Officer)  
                NSN 7540-01-152-8070                                                                         30—105                                                                                             STANDARD FORM 30 (Rev. 10-83) 

PREVIOUS EDIION UNUSABLE                                                                                                                                                                    Prescribed by GSA 
                                                                                                                                                                                                                         FAR (48 CFR) 53.243 



 



NAS10-99001 Mod No. 316

ARTICLE B-3   CONTRACT VALUE

The contract value is summarized below:

Contract Period Estimated Cost Available Award Fee* Contract Value

Phase-In Period
(Sept 1998) $1,113,486 $1,113,486

Basic Period Thru 315
10/01/98-09/30/00 $396,471,193 $23,312,101 $419,783,294
Neg. Cost Overrun MOD 135 $9,200,000 $0 $9,200,000
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. $0
Total FY99-FY00 $405,671,193 $23,312,101 $428,983,294

$0
(10/01/00-09/30/01) $215,635,121 $13,048,265 $228,683,386
Neg. Cost Overrun MOD 135 $18,804,377 $0 $18,804,377
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. $0
Total FY01 $234,439,498 $13,048,265 $247,487,763

(10/01/01-09/30/02) $233,942,456 $14,086,472 $248,028,928
Neg. Cost Overrun MOD 135 $19,865,904 $0 $19,865,904
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. $0
Total FY02 $253,808,360 $14,086,472 $267,894,832

(10/01/02-09/30/03) $247,144,970 $15,284,691 $262,429,661
Neg. Cost Overrun MOD 135 $22,426,471 $0 $22,426,471
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. 315 -                                   
Total FY03 $269,571,441 $15,284,691 $284,856,132
TOTAL BASIC PERIOD $1,164,603,978 $65,731,529 $1,230,335,507

 

Option 1A
(10/01/03-09/30/04) $243,940,799 $15,307,320 $259,248,119
Neg. Cost Overrun MOD 135 $22,135,767 $0 $22,135,767
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. $0
Total FY04 $266,076,566 $15,307,320 $281,383,886

Option 3BA
(10/01/03-09/30/04) $2,322,030 $185,762 $2,507,792

Option 5BA
(10/01/03-09/30/04) $321,092 $25,687 $346,779
TOTAL OPTION 1A PERIOD $268,719,688 $15,518,769 $284,238,457

 

Basic Period Sep 98-30 Sep 03

 
Option Period 1 Oct 03 - 30 Sept 04

Page 1 of 3



NAS10-99001 Mod No. 316

Contract Period Estimated Cost Available Award Fee* Contract Value

Options Thru Mod 310
OPTION 1B
(10/01/04-09/30/05) $294,844,442 $19,182,229 $314,026,671
Neg. Cost Overrun MOD 135 $25,895,945 $0 $25,895,945
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. 316 $351,698 $351,698
Total FY05 $321,092,085 $19,182,229 $340,274,314

(10/01/05-09/30/06) $261,724,656 $17,171,670 $278,896,326
Neg. Cost Overrun MOD 135 $29,101,654 $0 $29,101,654
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. $0
Total FY06 $290,826,310 $17,171,670 $307,997,980

Option 3BB
10/01/04-09/30/05 $2,391,149 $191,292 $2,582,441
10/01/05-09/30/06 $2,477,883 $198,231 $2,676,114
Total Option 3BB $4,869,032 $389,523 $5,258,555

Option 5BB
10/01/04-09/30/05 $331,342 $26,507 $357,849
10/01/05-09/30/06 $331,781 $26,542 $358,323
Total Option 5BB $663,123 $53,049 $716,172
TOTAL OPTION 1B Period $617,450,550 $36,796,471 $654,247,021

 
TOTAL CONTRACT  
VALUE SEP98-SEP06 $2,050,774,216 $118,046,769 $2,168,820,985

    
*Earned fees for past periods plus the available fees for future periods.
Exercised options are moved above the Total Contract Value Line.

Contract Period Estimated Cost Available Award Fee* Contract Value

OPTION 1C
(10/01/06-9/30/07) $266,391,779 $17,460,164 $283,851,943
Neg. Cost Overrun MOD 135 $31,867,270 $0 $31,867,270
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. $0
Total FY07 $298,259,049 $17,460,164 $315,719,213

(10/01/07-9/30/08) $273,386,303 $17,909,463 $291,295,766
Neg. Cost Overrun MOD 135 $33,448,837 $0 $33,448,837
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. $0
Total FY08 $306,835,140 $17,909,463 $324,744,603

Option Periods 1 Oct 06 - 30 Sep 08

Option Period 1 Oct 04 - 30 Sept 06
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NAS10-99001 Mod No. 316

Option Periods 1 Oct 06 - 30 Sep 08 Cont.
Option 3BC  
10/01/06-09/30/07 $2,539,810 $203,185 $2,742,995
10/01/07-09/30/08 $2,621,598 $209,728 $2,831,326
Total Option 3BC $5,161,408 $412,913 $5,574,321

Option 4BB 
10/01/04-09/30/05 $0 $0 $0
10/01/05-09/30/06 $0 $0 $0
Total Option 4BB $0 $0 $0

Option 4BC
10/01/06-09/30/07 $775,654 $62,053 $837,707
10/01/07-09/30/08 $775,654 $62,052 $837,706
Total Option 4BC $1,551,308 $124,105 $1,675,413

Option 5BC
10/01/06-09/30/07 $332,204 $26,576 $358,780
10/01/07-09/30/08 $341,511 $27,321 $368,832
Total Option 5BC $673,715 $53,897 $727,612
TOTAL OPTION 1C Period $612,480,620 $35,960,542 $648,441,162

TOTAL CONTRACT
VALUE INC. OPTIONS $2,663,254,836 $154,007,311 $2,817,262,147

 
*Earned fees for past periods plus the available fees for future periods
Exercised options are moved above the Total Contract Value Line.
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NAS10-99001 Mod 315

Available 
Award Fee 

Through Mod 
311

Total Award 
Fee For 
Mod 315

Adjusted 
Available 

Award Fee 

Earned 
Award Fee 
Mod 311

Earned 
Award Fee 
Mod 315

Earned 
Award Fee   

Award Fee 
Score and 

Mod
10/01/98 03/31/99 $7,740,703 $7,740,703 $6,191,089   $6,191,089 80% Mod 15
04/01/99 09/30/99 $6,092,693 $6,092,693 $4,899,611  $4,899,611 80% Mod 36
10/01/99 03/31/00 $7,836,449 $7,836,449 $6,736,364  $6,736,364 86% Mod 57
04/01/00 09/30/00 $6,456,518  $6,456,518 $5,485,038  $5,485,038 85% Mod 75
10/01/00 03/31/01 $7,589,234  $7,589,234 $6,755,521  $6,755,521 89% Mod 99
04/01/01 09/30/01 $6,976,244  $6,976,244 $6,292,744  $6,292,744 91%Mod118
10/01/01 03/31/02  $5,883,911  $5,883,911 $5,352,593  $5,352,593 91%Mod127
04/01/02 09/30/02 $9,819,137  $9,819,137 $8,733,879  $8,733,879 92%Mod147
10/01/02 03/31/03 $8,053,345 $59,474 $8,112,819 $7,539,712 $55,906 $7,595,617 94%Mod167
04/01/03 09/30/03 $8,102,489 $17,527 $8,120,016 $7,672,421 $16,651 $7,689,072 95%Mod194
10/01/03 03/31/04 $7,893,918  $7,893,918 $7,558,198  $7,558,198 96%Mod220
04/01/04 09/30/04 $8,222,350 $8,222,350 $7,960,571 $7,960,571 97%Mod248
10/01/04 03/31/05 $10,007,384 $10,007,384 $9,306,867 $9,306,867 93%Mod 283
04/01/05 09/30/05 $10,093,162 $10,093,162
10/01/05 03/31/06 $8,730,632 $8,730,632  
04/01/06 09/30/06 $8,665,811 $8,665,811  

BASIC SUBTOTAL $128,163,980 $77,001 $128,240,981  $118,046,769 Earned & Available

 
 

10/01/06 03/31/07 $8,721,129 $8,721,129
04/01/07 09/30/07 $8,740,037 $8,740,037
10/01/07 03/31/08 $8,943,898 $8,943,898
04/01/08 09/30/08 $8,964,565 $8,964,565

OPTION SUBTOTAL $35,369,629 $0 $35,369,629
GRAND TOTAL $163,533,609 $77,001 $163,610,610  

BASIC PERIOD OF 
PERFORMANCE

OPTION PERIOD

ARTICLE B-4     AWARD FEE  

The amount of award fee earned, if any, shall be determined in accordance with Section J, 
Attachment J-8, Award Fee Evaluation Plan, and other provisions of this contract as 
applicable.  The following specifies by award fee period the amount of available award fee, 
the amount of earned award fee, and the award fee score.  



NAS10-99001 Mod No. 316

CONTRACT FUNDING 

Pursuant to FAR Clause 52.232.22, Limitation of Funds, funds presently allotted to this contract and 
the period through which they are estimated to be adequate are specified in the table below:

The below table is created with the beginning values based on modification 314

Total 
  Funded  Funded  Funded ADEQUATE

As of MOD Contract Value Cost Fee Cost/Fee THROUGH
Subtotal as 
of Mod 314 $2,167,434,213 $1,756,421,206 $141,531,159 $1,897,952,365 12/6/2005

315 $1,035,074     
316 $351,698   

     
TOTAL $2,168,820,985 $1,756,421,206 $141,531,159 $1,897,952,365  
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NAS10-99001 Mod No. 317

ARTICLE B-3   CONTRACT VALUE

The contract value is summarized below:

Contract Period Estimated Cost Available Award Fee* Contract Value

Phase-In Period
(Sept 1998) $1,113,486 $1,113,486

Basic Period Thru 316
10/01/98-09/30/00 $396,471,193 $23,312,101 $419,783,294
Neg. Cost Overrun MOD 135 $9,200,000 $0 $9,200,000
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. $0
Total FY99-FY00 $405,671,193 $23,312,101 $428,983,294

$0
(10/01/00-09/30/01) $215,635,121 $13,048,265 $228,683,386
Neg. Cost Overrun MOD 135 $18,804,377 $0 $18,804,377
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. $0
Total FY01 $234,439,498 $13,048,265 $247,487,763

(10/01/01-09/30/02) $233,942,456 $14,086,472 $248,028,928
Neg. Cost Overrun MOD 135 $19,865,904 $0 $19,865,904
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. $0
Total FY02 $253,808,360 $14,086,472 $267,894,832

(10/01/02-09/30/03) $247,144,970 $15,284,691 $262,429,661
Neg. Cost Overrun MOD 135 $22,426,471 $0 $22,426,471
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. -                                   
Total FY03 $269,571,441 $15,284,691 $284,856,132
TOTAL BASIC PERIOD $1,164,603,978 $65,731,529 $1,230,335,507

 

Option 1A
(10/01/03-09/30/04) $243,940,799 $15,307,320 $259,248,119
Neg. Cost Overrun MOD 135 $22,135,767 $0 $22,135,767
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. $0
Total FY04 $266,076,566 $15,307,320 $281,383,886

Option 3BA
(10/01/03-09/30/04) $2,322,030 $185,762 $2,507,792

Option 5BA
(10/01/03-09/30/04) $321,092 $25,687 $346,779
TOTAL OPTION 1A PERIOD $268,719,688 $15,518,769 $284,238,457

 

Basic Period Sep 98-30 Sep 03

 
Option Period 1 Oct 03 - 30 Sept 04
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NAS10-99001 Mod No. 317

Contract Period Estimated Cost Available Award Fee* Contract Value

Options Thru Mod 316
OPTION 1B
(10/01/04-09/30/05) $295,196,140 $19,182,229 $314,378,369
Neg. Cost Overrun MOD 135 $25,895,945 $0 $25,895,945
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. 317 $85,559 $6,604 $92,163
Total FY05 $321,177,644 $19,188,833 $340,366,477

(10/01/05-09/30/06) $261,724,656 $17,171,670 $278,896,326
Neg. Cost Overrun MOD 135 $29,101,654 $0 $29,101,654
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. 317 $87,351 $6,988 $94,339
Total FY06 $290,913,661 $17,178,658 $308,092,319

Option 3BB
10/01/04-09/30/05 $2,391,149 $191,292 $2,582,441
10/01/05-09/30/06 $2,477,883 $198,231 $2,676,114
Total Option 3BB $4,869,032 $389,523 $5,258,555

Option 5BB
10/01/04-09/30/05 $331,342 $26,507 $357,849
10/01/05-09/30/06 $331,781 $26,542 $358,323
Total Option 5BB $663,123 $53,049 $716,172
TOTAL OPTION 1B Period $617,623,460 $36,810,063 $654,433,523

 
TOTAL CONTRACT  
VALUE SEP98-SEP06 $2,050,947,126 $118,060,361 $2,169,007,487

    
*Earned fees for past periods plus the available fees for future periods.
Exercised options are moved above the Total Contract Value Line.

Contract Period Estimated Cost Available Award Fee* Contract Value

OPTION 1C
(10/01/06-9/30/07) $266,391,779 $17,460,164 $283,851,943
Neg. Cost Overrun MOD 135 $31,867,270 $0 $31,867,270
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. 317 $89,369 $7,150 $96,519
Total FY07 $298,348,418 $17,467,314 $315,815,732

(10/01/07-9/30/08) $273,386,303 $17,909,463 $291,295,766
Neg. Cost Overrun MOD 135 $33,448,837 $0 $33,448,837
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. 317 $91,426 $7,314 $98,740
Total FY08 $306,926,566 $17,916,777 $324,843,343

Option Periods 1 Oct 06 - 30 Sep 08

Option Period 1 Oct 04 - 30 Sept 06

Page 2 of 3



NAS10-99001 Mod No. 317

Option Periods 1 Oct 06 - 30 Sep 08 Cont.
Option 3BC  
10/01/06-09/30/07 $2,539,810 $203,185 $2,742,995
10/01/07-09/30/08 $2,621,598 $209,728 $2,831,326
Total Option 3BC $5,161,408 $412,913 $5,574,321

Option 4BB 
10/01/04-09/30/05 $0 $0 $0
10/01/05-09/30/06 $0 $0 $0
Total Option 4BB $0 $0 $0

Option 4BC
10/01/06-09/30/07 $775,654 $62,053 $837,707
10/01/07-09/30/08 $775,654 $62,052 $837,706
Total Option 4BC $1,551,308 $124,105 $1,675,413

Option 5BC
10/01/06-09/30/07 $332,204 $26,576 $358,780
10/01/07-09/30/08 $341,511 $27,321 $368,832
Total Option 5BC $673,715 $53,897 $727,612
TOTAL OPTION 1C Period $612,661,415 $35,975,006 $648,636,421

TOTAL CONTRACT
VALUE INC. OPTIONS $2,663,608,541 $154,035,367 $2,817,643,908

 
*Earned fees for past periods plus the available fees for future periods
Exercised options are moved above the Total Contract Value Line.
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NAS10-99001 Mod 317

Available 
Award Fee 

Through Mod 
316

Total Award 
Fee For 
Mod 317

Adjusted 
Available 

Award Fee 

Earned 
Award Fee 
Mod 316

Earned 
Award Fee 
Mod 317

Earned 
Award Fee   

Award Fee 
Score and 

Mod
10/01/98 03/31/99 $7,740,703 $7,740,703 $6,191,089   $6,191,089 80% Mod 15
04/01/99 09/30/99 $6,092,693 $6,092,693 $4,899,611  $4,899,611 80% Mod 36
10/01/99 03/31/00 $7,836,449 $7,836,449 $6,736,364  $6,736,364 86% Mod 57
04/01/00 09/30/00 $6,456,518  $6,456,518 $5,485,038  $5,485,038 85% Mod 75
10/01/00 03/31/01 $7,589,234  $7,589,234 $6,755,521  $6,755,521 89% Mod 99
04/01/01 09/30/01 $6,976,244  $6,976,244 $6,292,744  $6,292,744 91%Mod118
10/01/01 03/31/02  $5,883,911  $5,883,911 $5,352,593  $5,352,593 91%Mod127
04/01/02 09/30/02 $9,819,137  $9,819,137 $8,733,879  $8,733,879 92%Mod147
10/01/02 03/31/03 $8,112,819 $8,112,819 $7,595,617 $7,595,617 94%Mod167
04/01/03 09/30/03 $8,120,016 $8,120,016 $7,689,072 $7,689,072 95%Mod194
10/01/03 03/31/04 $7,893,918  $7,893,918 $7,558,198  $7,558,198 96%Mod220
04/01/04 09/30/04 $8,222,350 $8,222,350 $7,960,571 $7,960,571 97%Mod248
10/01/04 03/31/05 $10,007,384 $3,422 $10,010,806 $9,306,867 $3,182 $9,310,049 93%Mod 283
04/01/05 09/30/05 $10,093,162 $3,422 $10,096,584
10/01/05 03/31/06 $8,730,632 $3,494 $8,734,126  
04/01/06 09/30/06 $8,665,811 $3,494 $8,669,305  

BASIC SUBTOTAL $128,240,981 $13,832 $128,254,813  $118,060,361 Earned & Available

 
  

10/01/06 03/31/07 $8,721,129 $3,575 $8,724,704  
04/01/07 09/30/07 $8,740,037 $3,575 $8,743,612
10/01/07 03/31/08 $8,943,898 $3,657 $8,947,555
04/01/08 09/30/08 $8,964,565 $3,657 $8,968,222

OPTION SUBTOTAL $35,369,629 $14,464 $35,384,093
GRAND TOTAL $163,610,610 $28,296 $163,638,906  

BASIC PERIOD OF 
PERFORMANCE

OPTION PERIOD

ARTICLE B-4     AWARD FEE  

The amount of award fee earned, if any, shall be determined in accordance with Section J, 
Attachment J-8, Award Fee Evaluation Plan, and other provisions of this contract as 
applicable.  The following specifies by award fee period the amount of available award fee, 
the amount of earned award fee, and the award fee score.  



NAS10-99001 Mod No. 317

CONTRACT FUNDING 

Pursuant to FAR Clause 52.232.22, Limitation of Funds, funds presently allotted to this contract and 
the period through which they are estimated to be adequate are specified in the table below:

The below table is created with the beginning values based on modification 314

Total 
  Funded  Funded  Funded ADEQUATE

As of MOD Contract Value Cost Fee Cost/Fee THROUGH
Subtotal as 
of Mod 314 $2,167,434,213 $1,756,421,206 $141,531,159 $1,897,952,365 12/6/2005

315 $1,035,074     
316 $351,698   
317 $186,502  

    
TOTAL $2,169,007,487 $1,756,421,206 $141,531,159 $1,897,952,365  
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NAS10-99001 Mod No. 318

ARTICLE B-3   CONTRACT VALUE

The contract value is summarized below:

Contract Period Estimated Cost Available Award Fee* Contract Value

Phase-In Period
(Sept 1998) $1,113,486 $1,113,486

Basic Period Thru 317
10/01/98-09/30/00 $396,471,193 $23,312,101 $419,783,294
Neg. Cost Overrun MOD 135 $9,200,000 $0 $9,200,000
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. $0
Total FY99-FY00 $405,671,193 $23,312,101 $428,983,294

$0
(10/01/00-09/30/01) $215,635,121 $13,048,265 $228,683,386
Neg. Cost Overrun MOD 135 $18,804,377 $0 $18,804,377
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. $0
Total FY01 $234,439,498 $13,048,265 $247,487,763

(10/01/01-09/30/02) $233,942,456 $14,086,472 $248,028,928
Neg. Cost Overrun MOD 135 $19,865,904 $0 $19,865,904
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. $0
Total FY02 $253,808,360 $14,086,472 $267,894,832

(10/01/02-09/30/03) $247,144,970 $15,284,691 $262,429,661
Neg. Cost Overrun MOD 135 $22,426,471 $0 $22,426,471
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. -                                   
Total FY03 $269,571,441 $15,284,691 $284,856,132
TOTAL BASIC PERIOD $1,164,603,978 $65,731,529 $1,230,335,507

 

Option 1A
(10/01/03-09/30/04) $243,940,799 $15,307,320 $259,248,119
Neg. Cost Overrun MOD 135 $22,135,767 $0 $22,135,767
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. $0
Total FY04 $266,076,566 $15,307,320 $281,383,886

Option 3BA
(10/01/03-09/30/04) $2,322,030 $185,762 $2,507,792

Option 5BA
(10/01/03-09/30/04) $321,092 $25,687 $346,779
TOTAL OPTION 1A PERIOD $268,719,688 $15,518,769 $284,238,457

 

Basic Period Sep 98-30 Sep 03

 
Option Period 1 Oct 03 - 30 Sept 04
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NAS10-99001 Mod No. 318

Contract Period Estimated Cost Available Award Fee* Contract Value

Options Thru Mod 316
OPTION 1B
(10/01/04-09/30/05) $295,281,699 $19,188,833 $314,470,532
Neg. Cost Overrun MOD 135 $25,895,945 $0 $25,895,945
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. 318 $751 $60 $811
Total FY05 $321,178,395 $19,188,893 $340,367,288

(10/01/05-09/30/06) $261,812,007 $17,178,658 $278,990,665
Neg. Cost Overrun MOD 135 $29,101,654 $0 $29,101,654
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. 318 ($163,964) ($13,116) ($177,080)
Total FY06 $290,749,697 $17,165,542 $307,915,239

Option 3BB
10/01/04-09/30/05 $2,391,149 $191,292 $2,582,441
10/01/05-09/30/06 $2,477,883 $198,231 $2,676,114
Total Option 3BB $4,869,032 $389,523 $5,258,555

Option 5BB
10/01/04-09/30/05 $331,342 $26,507 $357,849
10/01/05-09/30/06 $331,781 $26,542 $358,323
Total Option 5BB $663,123 $53,049 $716,172
TOTAL OPTION 1B Period $617,460,247 $36,797,007 $654,257,254

 
TOTAL CONTRACT  
VALUE SEP98-SEP06 $2,050,783,913 $118,047,305 $2,168,831,218

    
*Earned fees for past periods plus the available fees for future periods.
Exercised options are moved above the Total Contract Value Line.

Contract Period Estimated Cost Available Award Fee* Contract Value

OPTION 1C
(10/01/06-9/30/07) $266,481,148 $17,467,314 $283,948,462
Neg. Cost Overrun MOD 135 $31,867,270 $0 $31,867,270
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. 318 ($170,843) ($13,667) ($184,510)
Total FY07 $298,177,575 $17,453,647 $315,631,222

(10/01/07-9/30/08) $273,477,729 $17,916,777 $291,394,506
Neg. Cost Overrun MOD 135 $33,448,837 $0 $33,448,837
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. 318 ($178,176) ($14,255) ($192,431)
Total FY08 $306,748,390 $17,902,522 $324,650,912

Option Periods 1 Oct 06 - 30 Sep 08

Option Period 1 Oct 04 - 30 Sept 06
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NAS10-99001 Mod No. 318

Option Periods 1 Oct 06 - 30 Sep 08 Cont.
Option 3BC  
10/01/06-09/30/07 $2,539,810 $203,185 $2,742,995
10/01/07-09/30/08 $2,621,598 $209,728 $2,831,326
Total Option 3BC $5,161,408 $412,913 $5,574,321

Option 4BB 
10/01/04-09/30/05 $0 $0 $0
10/01/05-09/30/06 $0 $0 $0
Total Option 4BB $0 $0 $0

Option 4BC
10/01/06-09/30/07 $775,654 $62,053 $837,707
10/01/07-09/30/08 $775,654 $62,052 $837,706
Total Option 4BC $1,551,308 $124,105 $1,675,413

Option 5BC
10/01/06-09/30/07 $332,204 $26,576 $358,780
10/01/07-09/30/08 $341,511 $27,321 $368,832
Total Option 5BC $673,715 $53,897 $727,612
TOTAL OPTION 1C Period $612,312,396 $35,947,084 $648,259,480

TOTAL CONTRACT
VALUE INC. OPTIONS $2,663,096,309 $153,994,389 $2,817,090,698

 
*Earned fees for past periods plus the available fees for future periods
Exercised options are moved above the Total Contract Value Line.
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NAS10-99001 Mod 318

Available 
Award Fee 

Through Mod 
317

Total Award 
Fee For 
Mod 318

Adjusted 
Available 

Award Fee 

Earned 
Award Fee 
Mod 317

Earned 
Award Fee 
Mod 318

Earned 
Award Fee   

Award Fee 
Score and 

Mod
10/01/98 03/31/99 $7,740,703 $7,740,703 $6,191,089   $6,191,089 80% Mod 15
04/01/99 09/30/99 $6,092,693 $6,092,693 $4,899,611  $4,899,611 80% Mod 36
10/01/99 03/31/00 $7,836,449 $7,836,449 $6,736,364  $6,736,364 86% Mod 57
04/01/00 09/30/00 $6,456,518  $6,456,518 $5,485,038  $5,485,038 85% Mod 75
10/01/00 03/31/01 $7,589,234  $7,589,234 $6,755,521  $6,755,521 89% Mod 99
04/01/01 09/30/01 $6,976,244  $6,976,244 $6,292,744  $6,292,744 91%Mod118
10/01/01 03/31/02  $5,883,911  $5,883,911 $5,352,593  $5,352,593 91%Mod127
04/01/02 09/30/02 $9,819,137  $9,819,137 $8,733,879  $8,733,879 92%Mod147
10/01/02 03/31/03 $8,112,819 $8,112,819 $7,595,617 $7,595,617 94%Mod167
04/01/03 09/30/03 $8,120,016 $8,120,016 $7,689,072 $7,689,072 95%Mod194
10/01/03 03/31/04 $7,893,918  $7,893,918 $7,558,198  $7,558,198 96%Mod220
04/01/04 09/30/04 $8,222,350 $8,222,350 $7,960,571 $7,960,571 97%Mod248
10/01/04 03/31/05 $10,010,806  $10,010,806 $9,310,049  $9,310,049 93%Mod 283
04/01/05 09/30/05 $10,096,584 $60 $10,096,644
10/01/05 03/31/06 $8,734,126 ($6,426) $8,727,700  
04/01/06 09/30/06 $8,669,305 ($6,690) $8,662,615  

BASIC SUBTOTAL $128,254,813 ($13,056) $128,241,757  $118,047,305 Earned & Available

 
  

10/01/06 03/31/07 $8,724,704 ($6,695) $8,718,009  
04/01/07 09/30/07 $8,743,612 ($6,972) $8,736,640
10/01/07 03/31/08 $8,947,555 ($6,981) $8,940,574
04/01/08 09/30/08 $8,968,222 ($7,274) $8,960,948

OPTION SUBTOTAL $35,384,093 ($27,922) $35,356,171
GRAND TOTAL $163,638,906 ($40,978) $163,597,928  

BASIC PERIOD OF 
PERFORMANCE

OPTION PERIOD

ARTICLE B-4     AWARD FEE  

The amount of award fee earned, if any, shall be determined in accordance with Section J, 
Attachment J-8, Award Fee Evaluation Plan, and other provisions of this contract as 
applicable.  The following specifies by award fee period the amount of available award fee, 
the amount of earned award fee, and the award fee score.  



NAS10-99001 Mod No. 318

CONTRACT FUNDING 

Pursuant to FAR Clause 52.232.22, Limitation of Funds, funds presently allotted to this contract and 
the period through which they are estimated to be adequate are specified in the table below:

The below table is created with the beginning values based on modification 314

Total 
  Funded  Funded  Funded ADEQUATE

As of MOD Contract Value Cost Fee Cost/Fee THROUGH
Subtotal as 
of Mod 314 $2,167,434,213 $1,756,421,206 $141,531,159 $1,897,952,365 12/6/2005

315 $1,035,074     
316 $351,698   
317 $186,502  
318 ($176,269)

    
TOTAL $2,168,831,218 $1,756,421,206 $141,531,159 $1,897,952,365  
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NAS10-99001                  SECTION J, ATTACHMENT J-5 (Mod 318)  
 

TECHNICAL EXHIBIT LISTING 
 

WBS Document Number Rev. 
Date 

Document Name Mod 
Number 

 

1 

1.1.1.3 J-BOSC Tech Exhibit 5.1-501 10/97 Customer Support Function 205 
2.1.1.1 J-BOSC Tech Exhibit 2.1.1.1-001 12/00 NASA Real Property 205 
2.1.1.1 J-BOSC Tech Exhibit 2.1.1.1-002 12/00 AF Real Property 205 

2.1.2.3.1 J-BOSC Tech Exhibit 2.1.2-001    12/03 Vessel/Systems 205
2.1.2.3.4 J-BOSC Tech Exhibit 2.1.2-002 12/03 Renewal Packages for DOT Exceptions 205 
2.1.3.2 J-BOSC Tech Exhibit 2.1.3-001 04/03 KSC Cof F Project Baseline, WBS 2.1.3 205 
2.1.4.3 J-BOSC Tech Exhibit 2.1.4-01 08/02 Energy Management Office Periodic Report Requirements 205 
2.2.1.1 J-BOSC Tech Exhibit 2.2-017 05/05 On Line Operation Maintenance Engineering User Matrix 

(OMEU) 
286 

2.2.1.3 J-BOSC Tech Exhibit 2.2.1.3-001 05/04 Type III Work Orders 217 
2.2.1.7 J-BOSC Tech Exhibit 2.2.1.7-01 12/03 KSC Ditch Cleaning 205 
2.2.1.8 J-BOSC Tech Exhibit 2.2.1.8 12/03 Pad A&B Slide Wire Area Support Standards 205 

2.2.1.19 J-BOSC Tech Exhibit 5.5-801 02/97 Clean Room Services 205 
2.2.1.19 J-BOSC Tech Exhibit 5.5-802 09/96 Clean Room Description -  NASA 205 

2.2.2   J-BOSC Tech Exhibit 2.2.2.3A 12/04 Florida Annexes Refuse Collection Sites and Frequencies 269 
2.2.2   J-BOSC Tech Exhibit 2.2.2.3B 12/04 CCAFS Refuse Collection Sites and Frequencies 269 
2.2.2   J-BOSC Tech Exhibit 2.2.2.3C 12/04     KSC Refuse Collection Sites and Frequencies  269 

2.2.2.1 J-BOSC Tech Exhibit 5.5-826 10/97 CCAFS Grounds Areas Map and Requirements 205 
2.2.2.1 J-BOSC Tech Exhibit 7.0-016 10/97 KSC Grounds Maintenance 232 
2.2.2.1 J-BOSC Tech Exhibit 5.5-827 12/03 CCAFS Specific Grounds Maintenance Requirements 205 
2.2.2.1 J-BOSC Tech Exhibit 2.2.2.1-01 12/03 Road Maintenance Areas of Responsibility for KSC and 

CCAFS 
205 

2.2.2.2 J-BOSC Tech Exhibit 2.2.2.2-01 12/03 Air Force Pest Management Plan 205 
2.2.4 J-BOSC Tech Exhibit 2.2.4 12/03 Custodial Services 205 
2.3 J-BOSC Tech Exhibit 2.3-01 06/04 Completed-One-Time Special Projects for Customers 232 
2.3 J-BOSC Tech Exhibit 2.3-02 04/05 Security Support for New Horizon Mission 280 
2.3 J-BOSC Tech Exhibit 2.3-03 01/05 Health Physics Services Support for New Horizon Mission  280 
2.3 J-BOSC Tech Exhibit 7.0-127 05/02 CCAFS Water Backflow Prevention Devices 205 

3.1.1.15 J-BOSC Tech Exhibit 3.1.1.15-01 09/03 Technical Rescue for Heritage Program 232 
3.1.2  J-BOSC Tech Exhibit 3.1.2-01  7/03 KSC Realignment of Security Posture for FY04-08 239 
3.1.2  J-BOSC Tech Exhibit 3.1.2-02  7/03 45SW/ CCAFS Realignment of Security Posture FY04-FY08 239 
3.1.2  J-BOSC Tech Exhibit 3.1.2-03  9/05 Baseline Realignment Security Posture Table FY04-08 239 

 



CCSMO             
    

 
J5, Technical Exhibit # 3.1.2-03 

Baseline Realignment Security Posture for FY04 – 08 
 

The following FY04-08 Security Posture Baseline Realignment Table reflects Government post-9/11 
requirements. The table includes the pre-9/ll and CCRs 02-22-NOTU Security Boat Operation,  
02-31-Increased Shuttle Support, and 02-32-Increased Force Protection Safeguard requirements. 
 
It continues the 2003 Cape Port Gate concept-of-operation. Port gate is secured; access to Port is through 
the Cape South Gate into the NOTU area. Port gate may be opened as customer call-up short-term variable 
requirement. 
 
 
 
FY04-08 Security Posture Baseline - Table 
KSC Security 
Description Requirement
Law Enforcement - North 1/24/7 
LC 39 Rover 1/24/7 
F Gate/VAB 1/24/7 
VAB Protection 1/24/7 
OPF Bay 1 Gate 1/24/7 
OPF Bay 3 Gate 1/24/7 
OPF Protection 1/24/7 
LCC Gate E 1/24/7 
Facility Rover 1/24/7 
Pad A Gate 1/24/7 
Pad B Gate 1/24/7 
Pad A Rover 1/24/7 
Pad B Rover 1/24/7 
Law Enforcement - South 1/24/7 
SSPF 1/24/7 
CD&SC 1/24/7 
Escort Unit 1/16/5 
Relief Rover 2/24/7 
Gate 3 2/24/7 

Gate 2 

 
2/24/4 
2/18/1 

 
Gate 4 2/24/7 
Law Enforcement - All Areas KSC 1/24/7 
Law Enforcement - KSCVC 1/8/7 
River Boat Patrol 1/24/7 
Air Boat Patrol 1/24/7 
CCAS E-25 FSA #1 1/8/5 
Emergency Response Team 5/24/7 
Emergency Response Team Commander 1/8/5 
Emergency Response Team Supervisors 3/8/5 



K-9 Handlers 1/24/7 
North Area Supervisor 1/24/7 
South Area Supervisor 1/24/7 
Resource Protection/(CLS) 2/8/5 
 
  
 
  
  
  
 Air Force  (CCAFS Security) 
Description Requirement
Installation Patrols (2) 2/24/7 
Industrial Response Force (2) 2/24/7 
South Cape Response Force #1 2/24/7 
Cape Rover Response Force 1/24/7 
XY ECP 1/24/7 
South Gate 1/24/7 
South Gate Asst 1/24/7 
South Gate Overwatch 1/24/7 
South Gate Vehicle Inspector 1/12/7 
NPF Internal Response Force 1/24/7 
Atlantic Boat Response Capability 2/24/7 
Cape River Patrol (Airboat) 1/16/7 
North Area Supervisor 1/24/7 
South Area Supervisor 1/24/7 
  
  
  
ROCC - JON 57426000 Air Force  
Description Requirement
ROCC Internal Response Force 2/24/7 
  
  
Titan - JON 82000000    
Description Requirement
ITL SRT (2) 2/24/7 
VIB Internal Response Force 1/24/7 
SMAB Internal Response Force 1/24/7 
  
  
Titan - JON 81000000    
Description Requirement
SMARF Internal Response Force 1/24/7 
SLC 40 Internal Response Force 1/24/7 
LOCC Internal Response Force 1/24/7 
  
 
 
 
  
Delta - JON 71000000  



Description Requirement
SLC 17 Internal Response Force 2/24/7 
South Cape Response Force #2 1/24/7 
  
  
NOTU - JON 07200000  
Description Requirement
NOTU Rover (1/16/5)1/24/2
Marine Patrol 2/24/7 
Supervisor 1/8/5 
  
JOINT Security POOL   
Description Requirement
Security Management  6/8/5 
Administrative Personnel 13/8/5 
Shift Ops & Scheduling Supervisors 20/8/5 
Quality & Safety 2/8/5 
Plans Supv. 3/8/5 
Resource Protection  4/8/5 
Investigations 3/8/5 
Training and CATM  13/8/5 
K-9 Supv & Handlers 3/8/5 
Boat Ops Asst & CATM Asst. 2/8/5 
Armorers & Supply Asst 13/8/5 
Badging & Supv 23/8/5 
   
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  



  
  
  
  
 
 





NAS10-99001 Mod No. 319

ARTICLE B-3   CONTRACT VALUE

The contract value is summarized below:

Contract Period Estimated Cost Available Award Fee* Contract Value

Phase-In Period
(Sept 1998) $1,113,486 $1,113,486

Basic Period Thru 319
10/01/98-09/30/00 $396,471,193 $23,312,101 $419,783,294
Neg. Cost Overrun MOD 135 $9,200,000 $0 $9,200,000
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. $0
Total FY99-FY00 $405,671,193 $23,312,101 $428,983,294

$0
(10/01/00-09/30/01) $215,635,121 $13,048,265 $228,683,386
Neg. Cost Overrun MOD 135 $18,804,377 $0 $18,804,377
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. $0
Total FY01 $234,439,498 $13,048,265 $247,487,763

(10/01/01-09/30/02) $233,942,456 $14,086,472 $248,028,928
Neg. Cost Overrun MOD 135 $19,865,904 $0 $19,865,904
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. $0
Total FY02 $253,808,360 $14,086,472 $267,894,832

(10/01/02-09/30/03) $247,144,970 $15,284,691 $262,429,661
Neg. Cost Overrun MOD 135 $22,426,471 $0 $22,426,471
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. -                                   
Total FY03 $269,571,441 $15,284,691 $284,856,132
TOTAL BASIC PERIOD $1,164,603,978 $65,731,529 $1,230,335,507

 

Option 1A
(10/01/03-09/30/04) $243,940,799 $15,307,320 $259,248,119
Neg. Cost Overrun MOD 135 $22,135,767 $0 $22,135,767
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. $0
Total FY04 $266,076,566 $15,307,320 $281,383,886

Option 3BA
(10/01/03-09/30/04) $2,322,030 $185,762 $2,507,792

Option 5BA
(10/01/03-09/30/04) $321,092 $25,687 $346,779
TOTAL OPTION 1A PERIOD $268,719,688 $15,518,769 $284,238,457

 

Basic Period Sep 98-30 Sep 03

 
Option Period 1 Oct 03 - 30 Sept 04
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NAS10-99001 Mod No. 319

Contract Period Estimated Cost Available Award Fee* Contract Value

Options Thru Mod 316
OPTION 1B
(10/01/04-09/30/05) $295,282,450 $19,188,893 $314,471,343
Neg. Cost Overrun MOD 135 $25,895,945 $0 $25,895,945
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. 319 $206,036 $15,601 $221,637
Total FY05 $321,384,431 $19,204,494 $340,588,925

(10/01/05-09/30/06) $261,648,043 $17,165,542 $278,813,585
Neg. Cost Overrun MOD 135 $29,101,654 $0 $29,101,654
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No. $0
Total FY06 $290,749,697 $17,165,542 $307,915,239

Option 3BB
10/01/04-09/30/05 $2,391,149 $191,292 $2,582,441
10/01/05-09/30/06 $2,477,883 $198,231 $2,676,114
Total Option 3BB $4,869,032 $389,523 $5,258,555

Option 5BB
10/01/04-09/30/05 $331,342 $26,507 $357,849
10/01/05-09/30/06 $331,781 $26,542 $358,323
Total Option 5BB $663,123 $53,049 $716,172
TOTAL OPTION 1B Period $617,666,283 $36,812,608 $654,478,891

 
TOTAL CONTRACT  
VALUE SEP98-SEP06 $2,050,989,949 $118,062,906 $2,169,052,855

    
*Earned fees for past periods plus the available fees for future periods.
Exercised options are moved above the Total Contract Value Line.

Contract Period Estimated Cost Available Award Fee* Contract Value

OPTION 1C
(10/01/06-9/30/07) $266,310,305 $17,453,647 $283,763,952
Neg. Cost Overrun MOD 135 $31,867,270 $0 $31,867,270
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No.  $0
Total FY07 $298,177,575 $17,453,647 $315,631,222

(10/01/07-9/30/08) $273,299,553 $17,902,522 $291,202,075
Neg. Cost Overrun MOD 135 $33,448,837 $0 $33,448,837
Cost Overrun $0 $0 $0
Mod No. Cost Overrun $0
Mod No.  $0
Total FY08 $306,748,390 $17,902,522 $324,650,912

Option Periods 1 Oct 06 - 30 Sep 08

Option Period 1 Oct 04 - 30 Sept 06

Page 2 of 3



NAS10-99001 Mod No. 319

Option Periods 1 Oct 06 - 30 Sep 08 Cont.
Option 3BC  
10/01/06-09/30/07 $2,539,810 $203,185 $2,742,995
10/01/07-09/30/08 $2,621,598 $209,728 $2,831,326
Total Option 3BC $5,161,408 $412,913 $5,574,321

Option 4BB 
10/01/04-09/30/05 $0 $0 $0
10/01/05-09/30/06 $0 $0 $0
Total Option 4BB $0 $0 $0

Option 4BC
10/01/06-09/30/07 $775,654 $62,053 $837,707
10/01/07-09/30/08 $775,654 $62,052 $837,706
Total Option 4BC $1,551,308 $124,105 $1,675,413

Option 5BC
10/01/06-09/30/07 $332,204 $26,576 $358,780
10/01/07-09/30/08 $341,511 $27,321 $368,832
Total Option 5BC $673,715 $53,897 $727,612
TOTAL OPTION 1C Period $612,312,396 $35,947,084 $648,259,480

TOTAL CONTRACT
VALUE INC. OPTIONS $2,663,302,345 $154,009,990 $2,817,312,335

 
*Earned fees for past periods plus the available fees for future periods
Exercised options are moved above the Total Contract Value Line.
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NAS10-99001 Mod 319

Available 
Award Fee 

Through Mod 
318

Total Award 
Fee For 
Mod 319

Adjusted 
Available 

Award Fee 

Earned 
Award Fee 
Mod 318

Earned 
Award Fee 
Mod 319

Earned 
Award Fee   

Award Fee 
Score and 

Mod
10/01/98 03/31/99 $7,740,703 $7,740,703 $6,191,089   $6,191,089 80% Mod 15
04/01/99 09/30/99 $6,092,693 $6,092,693 $4,899,611  $4,899,611 80% Mod 36
10/01/99 03/31/00 $7,836,449 $7,836,449 $6,736,364  $6,736,364 86% Mod 57
04/01/00 09/30/00 $6,456,518  $6,456,518 $5,485,038  $5,485,038 85% Mod 75
10/01/00 03/31/01 $7,589,234  $7,589,234 $6,755,521  $6,755,521 89% Mod 99
04/01/01 09/30/01 $6,976,244  $6,976,244 $6,292,744  $6,292,744 91%Mod118
10/01/01 03/31/02  $5,883,911  $5,883,911 $5,352,593  $5,352,593 91%Mod127
04/01/02 09/30/02 $9,819,137  $9,819,137 $8,733,879  $8,733,879 92%Mod147
10/01/02 03/31/03 $8,112,819 $8,112,819 $7,595,617 $7,595,617 94%Mod167
04/01/03 09/30/03 $8,120,016 $8,120,016 $7,689,072 $7,689,072 95%Mod194
10/01/03 03/31/04 $7,893,918  $7,893,918 $7,558,198  $7,558,198 96%Mod220
04/01/04 09/30/04 $8,222,350 $8,222,350 $7,960,571 $7,960,571 97%Mod248
10/01/04 03/31/05 $10,010,806 $12,599 $10,023,405 $9,310,049 $11,717 $9,321,766 93%Mod 283
04/01/05 09/30/05 $10,096,644 $3,884 $10,100,528
10/01/05 03/31/06 $8,727,700  $8,727,700  
04/01/06 09/30/06 $8,662,615  $8,662,615   

BASIC SUBTOTAL $128,241,757 $16,483 $128,258,240  $118,062,906 Earned & Available

 
  

10/01/06 03/31/07 $8,718,009  $8,718,009  
04/01/07 09/30/07 $8,736,640  $8,736,640
10/01/07 03/31/08 $8,940,574  $8,940,574
04/01/08 09/30/08 $8,960,948  $8,960,948

OPTION SUBTOTAL $35,356,171 $0 $35,356,171
GRAND TOTAL $163,597,928 $16,483 $163,614,411  

BASIC PERIOD OF 
PERFORMANCE

OPTION PERIOD

ARTICLE B-4     AWARD FEE  

The amount of award fee earned, if any, shall be determined in accordance with Section J, 
Attachment J-8, Award Fee Evaluation Plan, and other provisions of this contract as 
applicable.  The following specifies by award fee period the amount of available award fee, 
the amount of earned award fee, and the award fee score.  



NAS10-99001 Mod No. 318

CONTRACT FUNDING 

Pursuant to FAR Clause 52.232.22, Limitation of Funds, funds presently allotted to this contract and 
the period through which they are estimated to be adequate are specified in the table below:

The below table is created with the beginning values based on modification 314

Total 
  Funded  Funded  Funded ADEQUATE

As of MOD Contract Value Cost Fee Cost/Fee THROUGH
Subtotal as 
of Mod 314 $2,167,434,213 $1,756,421,206 $141,531,159 $1,897,952,365 12/6/2005

315 $1,035,074     
316 $351,698   
317 $186,502  
318 ($176,269)
319 $221,637

    
TOTAL $2,169,052,855 $1,756,421,206 $141,531,159 $1,897,952,365  
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CONTRACT FUNDING 

Pursuant to FAR Clause 52.232.22, Limitation of Funds, funds presently allotted to this contract and 
the period through which they are estimated to be adequate are specified in the table below:

The below table is created with the beginning values based on modification 314

Total 
  Funded  Funded  Funded ADEQUATE

As of MOD Contract Value Cost Fee Cost/Fee THROUGH
Subtotal as 
of Mod 314 $2,167,434,213 $1,756,421,206 $141,531,159 $1,897,952,365 12/9/2005

315 $1,035,074     
316 $351,698   
317 $186,502  
318 ($176,269)
319 $221,637
320 3,379,977 270,398 3,650,375

    
TOTAL $2,169,052,855 $1,759,801,183 $141,801,557 $1,901,602,740  
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