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AHF
Facility Reconfiguration

Facility Unavailable

AHF 999FCO/IST

AHF 369

AHF 370

AHF-24-3

AHF-24-5

AHF-24-6

Fac Unav - AJM-WP05

Fac Unav - AJM-WP03
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Facility Reconfiguration

Facility Unavailable

IHF 999FCO/IST

IHF 399

IHF 400

IHF 398

IHF 401

IHF-395 PII / PIII

IHF-24-7

IHF-24-1

IHF 999CAL

IHF-23-6

IHF -24-8

IHF-24-4

Fac Unav - AJM-WP03

PTF
Facility Reconfiguration

Facility Unavailable

PTF 999FCO

PTF 170

PTF-24-3

PTF-24-4

PTF-24-2

Fac Unav - AJM-WP03
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checkout/reactivation/IST

RSAA/CRSII

STMD/Stratolaunch ACO

STMD/Canopy ACO

RSAACommercial

SMD/MSR-EES/MSR

checkout/reactivation/IST

HEOMD/Orion/TPS

Fac Agreement/SBIR

SAACommercial

ESDMD/Orion/TPS

SMD/MSR-SRL/MSR

STMD/Sierra Space ACO

SMD/ DAVINCI

Calorimeter Aging Study/
Characterization

SMD/Dragonfly

SMD/MSR/3MDCP

RSAA/CRSII

Reactivation / TSF Training

STMD/GCD/Stratolaunch ACO

STMD/GCD/BO ACO

SMD/Dragonfly

SMD/MSR-SRL/MSR

Maintenance and Reactivation Maintenance and 
Reactivation
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Facility Configuration

 Configuration Change

 Scheduled Bar

 4-day Test Week

Unconfirmed

Facility Unavailable

Schedule for Arc Jet Facilities at Ames Research Center
Last Updated:  May 13, 2024

Please note: Testing operations are conducted Tuesday – Thursday. Alternative schedules must be negotiated in advance with the Thermophysics Facilities Branch

Thermophysics Facilities Branch

Contact Enrique Carballo, (650) 604-0970 / enrique.carballo@nasa.gov, for changes or additions to the schedules
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