Please note: Testing operations are conducted Tuesday — Thursday. Alternative schedules must be negotiated in advance with the Thermophysics Facilities Branch

Schedule for Arc Jet Facilities at Ames Research Center
Last Updated: May 22, 2025

2025 2026
Test ID MD / Program / Project May June July August September | October November December January February
19 26 02 09 16 23 30 07 14 21 28 04 11 18 25 01 08 15 22 29 06 13 20 27 03 10 17 24 01 08 15 22 29 05 12 19 26 02 09 16 23
Maintenance and Maintenance and
Reactivation Reactivation
Facility Reconfiguration
Facility Unavailable
AHF 999FCO/IST checkout/reactivation/IST new nozzle
N2
AHF-26-1 ESDMD/Orion/TPS
AJM - WP05 - AMPS B
Fac Unav - AUM-WP05 ‘ ‘ ‘ | ‘
Fac Unav - AUM-WP03 all |' R BTG
I H F 0 Add-ga 0 0 0 Add-Ga O
Facility Reconfiguration
Facility Unavailable I I
IHF 999FCO/IST checkout/reactivation/IST
IHF 999 RadCal LEAF Reactivation/IST LEAF |IST
IHF 410 ESDMD/Orion/TPS
- 3"N
IHF 412 SMD/MSR-EES/3MDCP Legend
IHF 999CAL Calorimeter Aging Study/ s  Facility Configuration
Characterization
Configuration Change
IHF 413 RSAA/Commercial 6"N Scheduled Bar
4-day Test Week
IHF 411 SMD/MSR-EES/3MDCP » i
8.7"W-LEAF Unconfirmed
IHF-24-4 RSAA/CRSII s Facility Unavailable
IHF-25-7 STMD/MEP/PICA-Flex
IHF-25-6 RSAA 13"N
IHF 405 SMD/MSR-EES/3MDCP
IHF-25-5¢ SMD/MSR-EES/3MDCP
IHF-26-1 RSAA/Commercial
IHF-24-1 SMD/ DAVINCI 6"
IHF-26-2 RSAA/Commercial
Fac Unav - AUDIM-WP03
Facility Reconfiguration
Facility Unavailable I
PTF 999FCO Reactivation / TSF Training
PTF 172 SMD/Dragonfly
PTF-24-2 SMD/MSR-SRL/MSR
Fac Unav - AUM-WPQ05
Fac Unav - AJM-WP03 AM |' P03 - DASU
19 26 2 9 16 23 30 7 14 21 28 4 1 18 25 1 8 15 22 29 6 13 20 27 3 10 17 24 1 8 15 22 29 5 12 19 26 2 9 16 23
May June July August September | October November December January February
2025 2026

Contact Enrique Carballo, (650) 604-0970 / enrique.carballo@nasa.gov, for changes or additions to the schedules

Thermophysics Facilities Branch



