
Test ID MD / Program / Project

T M T W T M T W T M T W T M T W T M T W T M T W T M T W T M T W T M T W T M T W T M T W T M T W T M T W T M T W T M T W T M T W T M T W T M T W T M T W T M T W T M T W T M T W T M T W T M T W T M T W T M T W T M T W T M T W T M T W T M T W T M T W T M T W T M T W T M T W T M T W T M T W T M T W T M T W T M T W T M
08 15 22 29 05 12 19 26 02 09 16 23 02 09 16 23 30 06 13 20 27 04 11 18 25 01 08 15 22 29 06 13 20 27 03 10 17 24 31 07 14

December January February March April May June July August September
2025 20268 15 22 29 5 12 19 26 2 9 16 23 2 9 16 23 30 6 13 20 27 4 11 18 25 1 8 15 22 29 6 13 20 27 3 10 17 24 31 7 14

8 15 22 29 5 12 19 26 2 9 16 23 2 9 16 23 30 6 13 20 27 4 11 18 25 1 8 15 22 29 6 13 20 27 3 10 17 24 31 7 14

December January February March April May June July August September
2025 2026

11 15 16 17 18 22 23 24 25 29 30 31 1 5 6 7 8 12 13 14 15 19 20 21 22 26 27 28 29 2 3 4 5 9 10 11 12 16 17 18 19 23 24 25 26 2 3 4 5 9 10 11 12 16 17 18 19 23 24 25 26 30 31 1 2 6 7 8 9 13 14 15 16 20 21 22 23 27 28 29 30 4 5 6 7 11 12 13 14 18 19 20 21 25 26 27 28 1 2 3 4 8 9 10 11 15 16 17 18 22 23 24 25 29 30 1 2 6 7 8 9 13 14 15 16 20 21 22 23 27 28 29 30 3 4 5 6 10 11 12 13 17 18 19 20 24 25 26 27 31 1 2 3 7 8 9 10 14

AHF
Facility Reconfiguration

Facility Unavailable

Fac Unav - AJM-WP05

Fac Unav - AJM-WP03

AHF 999FCO/IST

AHF 374

AHF-26-1

IHF
Facility Reconfiguration

Facility Unavailable

IHF 999FCO/IST

IHF 999 RadCal

IHF 414

IHF 415

IHF 405

IHF 999CAL

IHF-24-4

Fac Unav - AJM-WP03

IHF-26-2

IHF-25-6

IHF-24-1

IHF-26-1

PTF
Facility Reconfiguration

Facility Unavailable

PTF 999FCO

PTF 170

Fac Unav - AJM-WP03

PTF-26-1

PTF-24-2Maintenance.
..TestEngineer.
..
...

checkout/reactivation/IST

ESDMD/Orion/TPS

RSAA/Commercial

checkout/reactivation/IST

LEAF Reactivation/IST

STMD/MEP/PICA-Flex

SMD/MSR-EES/3MDCP

SMD/MSR-EES/3MDCP

Calorimeter Aging Study/
Characterization

RSAA/CRSII

RSAA/Commercial

RSAA

SMD/ DAVINCI

RSAA/Commercial

Reactivation / TSF Training

STMD/GCD/Stratolaunch ACO

RSAA/Commercial

SMD/MSR-SRL/MSR

18" 7"

<---------          Maintenance         --------->
Crane Rail Replacement (N238)

<-------IST (arc on)------>

New Nozzle
_

N2
_

N2
_

18"

6" No Add-Gas TSemi-Elliptic 6"

Crane Rail Replacement (N238)

AJM - WP03 - DASU
         TENTATIVE

Truncated SE

13"N

6" no add-gas

Crane Rail Replacement (N238)

AJM - WP03 - DASU
         TENTATIVE

Legend

Facility Configuration

 Configuration Change

 Scheduled Bar

 4-day Test Week

Unconfirmed

Facility Unavailable

Schedule for Arc Jet Facilities at Ames Research Center
Last Updated:  December 18, 2025

Please note: Testing operations are conducted Monday – Thursday. Alternative schedules must be negotiated in advance with the Thermophysics Facilities Branch

Thermophysics Facilities Branch

Contact Enrique Carballo, (650) 604-0970 / enrique.carballo@nasa.gov, for changes or additions to the schedules


