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AHF
Facility Reconfiguration

Facility Unavailable

Fac Unav - AJM-WP05

Fac Unav - AJM-WP03

AHF 999FCO/IST

AHF 374

AHF-26-1

AHF-26-2

IHF
Facility Reconfiguration

Facility Unavailable

IHF 999FCO/IST

IHF 999 RadCal

IHF 415

IHF 405

IHF 416

Fac Unav - AJM-WP03

IHF-26-2

IHF-24-4

IHF-26-1

IHF-25-6

IHF-26-2

PTF
Facility Reconfiguration

Facility Unavailable

PTF 999FCO

PTF 170

Fac Unav - AJM-WP03

PTF-26-1

mARC
Facility Unavailable

mARC007 (internal)

mARC008

mARC009Maintenance.
..TestEngineer.
..
...

checkout/reactivation/IST

ESDMD/Orion/TPS

RSAA/Commercial

RSAA/Commercial

checkout/reactivation/IST

LEAF Reactivation/IST

SMD/MSR-EES/3MDCP

SMD/MSR-EES/3MDCP

SMD/ DAVINCI

RSAA/Commercial

RSAA/CRSII

RSAA/Commercial

RSAA

RSAA/

Reactivation / TSF Training

STMD/GCD/Stratolaunch ACO

RSAA/Commercial

FCO-CO2 IST

Commercial

Commercial

7"

<---------          Maintenance         --------->

18" 36"

Crane Rail Replacement (N234)

v

New Nozzle
_

18"

36" 36"tentative

6" No Add-Gas TSemi-Elliptic 6" 13" 6"

Crane Rail Replacement (N238)

_

Optical Disc
   FCO

_    6" 
no add-gas

AJM - WP03 - DASU
         _

Truncated SE

13"N

6"
_

Crane Rail Replacement (N238)

_

AJM - WP03 - DASU
         _

<---------          Maintenance          --------> 
does not apply to mARC

_

_

Legend

Facility Configuration

 Configuration Change

 Scheduled Bar

 4-day Test Week

Unconfirmed

Facility Unavailable

Schedule for Arc Jet Facilities at Ames Research Center
Last Updated:  March 6, 2026

Please note: Testing operations are conducted Monday – Thursday. Alternative schedules must be negotiated in advance with the Thermophysics Facilities Branch

Thermophysics Facilities Branch

Contact Enrique Carballo, (650) 604-0970 / enrique.carballo@nasa.gov, for changes or additions to the schedules


