
Test ID MD / Program / Project

M T W T M T W T M T W T M T W T M T W T M T W T M T W T M T W T M T W T M T W T M T W T M T W T M T W T M T W T M T W T M T W T M T W T M T W T M T W T M T W T M T W T M T W T M T W T M T W T M T W T M T W T M T W T M T W T M T W T M T W T M T W T M T W T M T W T M T W T M T W T M T W T M T W T M T W T M T W T M T
08 15 22 29 06 13 20 27 03 10 17 24 31 07 14 21 28 05 12 19 26 02 09 16 23 30 07 14 21 28 04 11 18 25 01 08 15 22 01 08

June July August September October November December January February March
2026 20278 15 22 29 6 13 20 27 3 10 17 24 31 7 14 21 28 5 12 19 26 2 9 16 23 30 7 14 21 28 4 11 18 25 1 8 15 22 1 8

8 15 22 29 6 13 20 27 3 10 17 24 31 7 14 21 28 5 12 19 26 2 9 16 23 30 7 14 21 28 4 11 18 25 1 8 15 22 1 8

June July August September October November December January February March
2026 2027

8 9 10 11 15 16 17 18 22 23 24 25 29 30 1 2 6 7 8 9 13 14 15 16 20 21 22 23 27 28 29 30 3 4 5 6 10 11 12 13 17 18 19 20 24 25 26 27 31 1 2 3 7 8 9 10 14 15 16 17 21 22 23 24 28 29 30 1 5 6 7 8 12 13 14 15 19 20 21 22 26 27 28 29 2 3 4 5 9 10 11 12 16 17 18 19 23 24 25 26 30 1 2 3 7 8 9 10 14 15 16 17 21 22 23 24 28 29 30 31 4 5 6 7 11 12 13 14 18 19 20 21 25 26 27 28 1 2 3 4 8 9 10 11 15 16 17 18 22 23 24 25 1 2 3 4 8 9

AHF
Facility Reconfiguration

Facility Unavailable

AHF 999FCO/IST

AHF 374

AHF 375

AHF-26-2

IHF
Facility Reconfiguration

Facility Unavailable

IHF 999FCO/IST

IHF 999 RadCal

Fac Unav - AJM-WP03

IHF 417

IHF-24-4

IHF-25-6

IHF-26-3

IHF-26-1

IHF-26-4

IHF-26-2

IHF-27-1

PTF
Facility Reconfiguration

Facility Unavailable

PTF 999FCO

Fac Unav - AJM-WP03

PTF 173

mARC
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mARC007 (internal)

mARC008

mARC009

mARC010Maintenance.
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checkout/reactivation/IST

ESDMD/Orion/TPS

RSAA/Commercial

RSAA/Commercial

checkout/reactivation/IST

LEAF Reactivation/IST

RSAA/Commercial

RSAA/CRSII

RSAA

STMD/TPS Study Project

RSAA/Commercial

STMD/TPS Study Project

RSAA/

SMD/DAVINCI

Reactivation / TSF Training

RSAA/Commercial

FCO-CO2 IST / Characterization

Commercial

Commercial
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13"N

Truncated SE
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possible 4wk delay due to electrical issue------------->

Flow Characterization Flow Characterization Flow Characterization

Legend

Facility Configuration

 Configuration Change

 Scheduled Bar

 4-day Test Week

Unconfirmed

Facility Unavailable

Schedule for Arc Jet Facilities at Ames Research Center
Last Updated:  June 12, 2026

Please note: Testing operations are conducted Monday – Thursday. Alternative schedules must be negotiated in advance with the Thermophysics Facilities Branch

Thermophysics Facilities Branch

Contact Enrique Carballo, (650) 604-0970 / enrique.carballo@nasa.gov, for changes or additions to the schedules


