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AHF
Facility Reconfiguration

Facility Unavailable

AHF 999FCO/IST

AHF 374

AHF 375

AHF-26-2

IHF
Facility Reconfiguration

Facility Unavailable
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Facility Reconfiguration

Facility Unavailable

PTF 999FCO

Fac Unav - AJM-WP03

PTF 173
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mARC007 (internal)
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mARC010Maintenance.
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RSAA/Commercial

RSAA/CRSII

RSAA

STMD/TPS Study Project

RSAA/Commercial

STMD/TPS Study Project

RSAA/

SMD/DAVINCI

Reactivation / TSF Training

RSAA/Commercial

FCO-CO2 IST / Characterization
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Commercial
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Facility Configuration

 Configuration Change
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 4-day Test Week

Unconfirmed

Facility Unavailable

Schedule for Arc Jet Facilities at Ames Research Center
Last Updated:  July 1, 2026

Please note: Testing operations are conducted Monday – Thursday. Alternative schedules must be negotiated in advance with the Thermophysics Facilities Branch

Thermophysics Facilities Branch

Contact Enrique Carballo, (650) 604-0970 / enrique.carballo@nasa.gov, for changes or additions to the schedules


