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1.0 INTRODUCTION 
 

This Site Management Plan (SMP) has been updated for fiscal years (FY) 2024 and 2025 for the National 

Aeronautics and Space Administration (NASA) Wallops Flight Facility (WFF) and has been prepared by 

Tetra Tech, Inc. (Tetra Tech) under Task Orders 15 and 16 issued by the NASA under their prime 

contract 80-KSC019D0011.  The SMP serves as a management tool for planning, reviewing, and setting 

priorities for environmental investigative, response, and remedial activities to be conducted at NASA WFF 

under two Administrative Agreements on Consent (AAOC) executed between NASA and U.S. 

Environmental Protection Agency (EPA): 

 

• U.S. EPA Docket Number: RCRA-03-2004-0201TH, approved in 2004.  This AAOC was issued under 

the authority of the Resource Conservation and Recovery Act (RCRA) as amended by the Hazardous 

and Solid Waste Amendments, and by agreement integrates Comprehensive Environmental 

Response, Compensation, and Liability Act (CERCLA) as amended by the Superfund Amendments 

and Reauthorization Act (SARA), into meeting the obligations of the AAOC.  The AAOC applies to 

past releases of hazardous substances, waste and/or constituents at WFF and identifies CERCLA 

response requirements, policies, and guidance as the primary process for planning for and 

performing the work necessary to complete remedial and corrective actions appropriate to those 

releases and addresses activities completed under NASA’s Environmental Compliance and 

Restoration (ECR) Program.  Preparation of this SMP is a requirement of the AAOC.  Ultimately, the 

SMP serves as the schedule for implementation of NASA’s environmental investigation and 

remediation program (i.e., Environmental Restoration Program) at WFF.  The SMP is updated 

annually, in accordance with the AAOC, to revise priorities and schedules of activities, as additional 

information becomes available.  The annual update also serves as the semi-annual progress report 

for the preceding six-month period. 

 

• U.S. EPA Docket Number: RCRA-03-2021-0022TH, approved January 12, 2021.  This AAOC was 

also issued under the authority of the RCRA as amended, and by agreement integrates CERCLA as 

amended.  This AAOC applies to Formerly Used Defense Sites (FUDS) at WFF.  On February 26, 

2015, the Army and NASA entered into the 2015 Memorandum of Agreement (MOA) for the purpose 

of transferring Environmental Restoration, FUDS (ER,F) funds from the Army to NASA. Pursuant to 

the 2015 MOA, the ER,F funds are available to NASA for the conduct of necessary response actions 

under CERCLA, consistent with the Defense Environmental Restoration Program (DERP), 10 U.S.C. 

§§ 2701 et seq., and the National Contingency Plan (NCP) at the FUDS.  Preparation of this SMP is 

also a requirement of this AAOC.  The SMP serves as the schedule for implementation of NASA’s 

FUDS program at WFF.  The SMP is updated annually, in accordance with the AAOC, to revise 
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priorities and schedules of activities, as additional information becomes available.  The annual update 

also serves as the semi-annual progress report for the preceding six-month period. 

 

This updated SMP presents a summary of the facility background and environmental investigations, 

identifies the Areas of Concern (AOCs) or Sites identified at WFF for both ECR and FUDS, provides a 

review of the current status of each site, and presents the sequence and estimated schedule of future 

investigation and remediation activities for each site.  The SMP presents detailed schedules for the next 

two Federal Government fiscal years (FY 2024 and FY 2025) and provides, as required by the AAOCs, a 

status report for progress and accomplishments for the six months ending February 16, 2024.  Updates to 

the SMP allow for annual adjustments in scheduled activities for reasons such as Federal budgetary 

constraints, changes in scope of the investigation/remediation activities, or other unanticipated events. 

 

1.1 REPORT ORGANIZATION 
 

This SMP consists of the following sections:   

 

• Section 1.0 consists of this introduction. 

 

• Section 2.0 provides the names and responsibilities of Project Team members. 

 
• Section 3.0 provides a description of the investigation/remediation process contained in the AAOCs 

and to be implemented under this SMP. 

 

• Section 4.0 presents a summary of the facility background and environmental history and identifies 

the AOCs. 

 
• Section 5.0 details the current conditions and presents the proposed actions for each of the Sites 

currently being addressed under AAOC RCRA-03-2004-0201TH. 

 

• Section 6.0 details the current conditions and presents the proposed actions for each of the FUDS 

currently being addressed under AAOC RCRA-03-2021-0022TH. 
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2.0 PROJECT TEAM/COORDINATORS 
 

The AAOCs (RCRA-03-2004-0201TH and RCRA-03-2021-0022TH) require that EPA and NASA identify 

Project Coordinators for the implementation of the AAOCs.  NASA, EPA, and Virginia Department of 

Environmental Quality (DEQ) have established a working program for the completion of environmental 

restoration activities addressed under the AAOCs.   Although DEQ is not a party to the AAOCs, DEQ has 

been provided an opportunity to concur with the terms of the AAOCs and NASA is required to submit the 

SMP, specific notifications, and copies of submissions (documents) to DEQ for review.  It is NASA’s intent 

to seek DEQ concurrence and approval on all submissions prepared under the Work to Be Performed 

clauses of the AAOCs, providing that such does not cause NASA to be found in noncompliance with any 

requirement of the AAOCs.   

 

During FY 2007, EPA transitioned Project Coordinators, after issuing the notification required by the 

AAOC, from Jerry Hoover to Steve Hirsh.  The change in Project Coordinators became effective April 5, 

2007. During FY 2017, the EPA transitioned Project Coordinators from Steve Hirsh to Lorie Baker; the 

transition occurred in conjunction with the March 17, 2017 RPM Meeting.  During FY 2008, NASA 

transitioned Project Coordinators, after issuing the notification required by the AAOC, from Carolyn Turner 

to Theodore J. Meyer.  The change in Project Coordinators became effective June 16, 2008.  During FY 

2014, NASA transitioned Project Coordinators, after issuing the notification required by the AAOC, from 

Theodore J. Meyer to David Liu.  The change in Project Coordinators became effective August 15, 2014. 

On February 16, 2024, the EPA and DEQ were informed that NASA would be switching project 

coordinators from David Liu to Kristi Francisco; the change became effective on February 24, 2024. 

 

The DEQ transitioned Project Coordinators on January 1, 2021 from Paul Herman to Kyle Newman. 

 

The names, addresses, and responsibilities of the project team members are as follows: 

 

NASA 
Kristi Francisco 

Project Coordinator 

NASA Goddard Space Flight Center 

Wallops Flight Facility 

Building F-160 Code 250.W 

Wallops Island, Virginia 23337 
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EPA 
Lorie Baker 

US Environmental Protection Agency Region 3 (3SD12) 

Remedial Project Manager 

4 Penn Center 

1600 JFK Boulevard 

Philadelphia, Pennsylvania 19103 

 
DEQ 
Kyle Newman 

Project Coordinator 

Virginia Department of Environmental Quality 

Office of Remediation Programs 

1111 E. Main St., Suite 140 

Richmond, Virginia 23219 

 

2.1 PROJECT COORDINATION 
 

The NASA, EPA, and DEQ Project Coordinators meet regularly to review and discuss the status of 

activities at NASA WFF.  Before each meeting, a meeting agenda is circulated among and concurred on 

by the Project Coordinators.  NASA records meeting minutes and distributes the minutes to the Project 

Coordinators for review and approval.  The meetings are used by the project team to track environmental 

restoration program progress under the requirements of the AAOCs and this SMP, to review and jointly 

plan, establish and modify schedules of activities, to discuss site-specific issues and priorities, and to 

reach and document concurrence or resolution of issues as appropriate.  The meeting minutes are used 

to document these discussions and decisions. 

 

NASA provides funding to the Commonwealth of Virginia to ensure that DEQ is represented in the 

environmental restoration process. 

 

The Project Team continued to communicate through extensive use of email and teleconferencing this 

period and held more formal meetings on April 6 (in conjunction with the Skeet Range and PFAS public 

information session), June 22, August 16 (in conjunction with NASA employee and public information 

sessions), and February 15.  The NASA, DEQ, and EPA Project Coordinators also met virtually on a bi-

weekly basis to discuss issues and update the status of the sites included in this SMP. 
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3.0 REGULATORY PROCESS ACTIVITIES 
 

The AAOCs (U.S. EPA Docket Number: RCRA-03-2004-0201TH and U.S. EPA Docket Number RCRA-

03-2021-0022TH) describe the major milestones or phases of the work to be completed at WFF and 

identify Superfund (or CERCLA) as the primary regulatory process guidance to be used in completing the 

work to be performed under this SMP. This section briefly describes the major investigation and 

remediation phases that will be implemented under this SMP in accordance with the AAOCs.  Where 

there is a difference between the two AAOCs, it is detailed below.  The most recent EPA guidance 

available describing the methods to be used in performing specific activities under these phases will be 

consulted and applied in implementing this SMP.   

 

3.1 DESCRIPTION OF CURRENT SITE CONDITIONS 

 

The AAOCs requires that this SMP present a description of current site conditions, identify the AOCs and 

Sites, propose actions necessary to protect human health and the environment, and provide schedules 

for those activities.  Section 4.0 of this SMP identifies the AOCs, Sections 5.0 and 6.0 of this SMP present 

the current site conditions and present the proposed actions and schedules for those Sites addressed 

under this SMP. 

 

3.2 SITE SCREENING PROCESS 

 

The AAOCs do not specifically include a site screening process but the guidance referenced in the 

AAOCs does.  Under the Superfund Guidance, the site screening process consists of conducting a 

Preliminary Assessment (PA) and Site Investigation (SI).  These investigations can be performed in 

sequence or as a combined evaluation.  The PA is a limited-scope investigation performed to collect 

readily available information about a site and its surrounding area. The PA is designed to screen sites or 

to distinguish, based on limited data, between sites that pose little or no threat to human health and the 

environment and sites that may pose a threat and require further investigation. The PA also identifies 

sites requiring assessment for possible removal or early actions. If the PA results in a recommendation for 

further investigation, a SI is performed (EPA, 1991; EPA, 1999). 

 

The SI provides the data needed to complete a screening level evaluation of the potential risks posed to 

human health and the environment.  SIs typically include the collection of environmental and waste 

samples to determine what hazardous substances are present at a site. The data is used to determine if 

these substances are being released to the environment and assess if they have reached nearby targets. 

The SI can be conducted in one stage or two. The first stage, or focused SI, typically focuses sampling 
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efforts to determine the presence or absence of contamination at areas of suspected release and 

migration to yield information sufficient to determine if further investigations are necessary to characterize 

the site risks.  If further information is necessary to characterize the risks either an expanded SI or RI is 

conducted (EPA, 1992; EPA, 1999). 

 

To be consistent with the AAOCs and EPA guidance (EPA, 2023), work plans for conducting site 

screenings should be prepared and submitted to EPA for review and approval and DEQ for review and 

concurrence.  The work plan should identify if a PA, SI or combination PA/SI is to be performed and be 

designed to determine the presence of hazardous substances, determine if a release has occurred, and 

to collect sufficient information to evaluate the potential human health and ecological risks posed by the 

migration of hazardous substances to receptors.  The work plan shall include a data collection and quality 

assurance plan, data management plan, and a description of reporting requirements.  A health and safety 

plan (HASP) shall be submitted to EPA and DEQ concurrent with the work plan.  Per EPA guidance, the 

results of the PA/SI will not be used for the purpose of determining National Priority List eligibility, but for 

the purpose of scoping the subsequent RI.  If it is determined that an RI is not necessary, the site will be 

closed via a No Further Action Consensus Statement signed by NASA, EPA, and DEQ. 

 

3.3 EARLY ACTIONS/REMOVAL AND EMERGENCY ACTIONS 

 

Early actions (EA) are detailed in AAOC RCRA-03-2004-0201TH.  An EA is an action taken to mitigate 

immediate or potential threats to human health or the environment.  EAs may be performed at any time 

throughout the investigation/remediation process to address such threats.  These actions are typically 

taken as an interim measure to address imminent threats, to mitigate a release, or to minimize a source at 

a site.  However, EAs should also be consistent with any long-term remedial measures that may be 

required for the site.  The performance of an EA requires an EPA-approved work plan.  DEQ concurrence 

on the work plan will also be requested. 

 

The EA work plan should identify one or more actions to be taken to address the threat to human health 

or the environment.  The work plan is to include, as appropriate, a statement of the EA objectives, a 

public involvement plan, data collection and management plans, designs and specifications, construction 

schedules and quality assurance plans, operation and maintenance plans, and reporting requirements.  A 

HASP shall also be made available to EPA and DEQ at the time of work plan submittal. 

 

Removal actions and emergency actions are detailed in AAOC RCRA-03-2021-0022TH.  If during the 

course of performing the activities required under this AAOC, NASA identifies an actual or substantial 

threat at one of the sites addressed in this AAOC, NASA may undertake removal actions to abate the 

risk.  All removal actions will be completed in a manner consistent with this AAOC, CERCLA, and the 
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NCP.  Prior to undertaking the removal action, NASA shall submit to the EPA for review and comment: 

documentation of the risk; documentation that the action will be consistent with federal and state 

requirements, an Engineering Evaluation/Cost Analysis (EE/CA) for a Non-Time Critical Removal Action 

(NTCRA); and a NTCRA Plan and schedule. 

 

3.4 REMEDIAL INVESTIGATIONS 

 

A Remedial Investigation (RI) is performed at sites where a release has been confirmed and where that 

release poses an unacceptable risk to public health and/or the environment.  Where an EA addresses 

imminent threats, the RI typically is performed to define the need for actions necessary to mitigate long-

term threats.  To support this objective, the RI should be designed to define or characterize the source of 

and the nature and extent of contamination, characterize the contaminant migration pathways, define the 

actual or potential risks to receptors, and provide data sufficient to support the development of remedial 

alternatives (EPA, 1988).  

 

An EPA-approved work plan is required for the performance of an RI.  DEQ concurrence on the work plan 

will also be requested.  The work plan shall include a management plan, data collection quality assurance 

plan, data management plan, community involvement plan, and schedule to meet the objectives 

described above.  A HASP should also be made available to EPA at the time of work plan submittal. 

 

3.5 FEASIBILITY STUDIES 

 

A Feasibility Study (FS) is required when the RI identifies that site-related contaminants present an 

unacceptable risk to human health or the environment.  EPA has defined the cancer risk range of 10-4 to 

10-6 as the “target range” or maximum “acceptable risk range” for most sites evaluated under the 

CERCLA program.  This risk range represents the potential for contaminant exposure to cause one 

additional case of cancer in a population of ten-thousand people to one additional case of cancer in a 

population of one million people.  Cumulative cancer risks greater than 10-4 generally will indicate that 

some degree of remediation is required, and cancer risks below 10-6 normally will not result in remedial 

efforts.  When the calculated risk falls between 10-4 and 10-6, decisions are typically made on a case by 

case basis.  Noncancer risks are evaluated using the Hazard Index (HI) system.  EPA has established 

this system to evaluate the potential for noncarcinogenic health effects of contamination.  An HI of 1.0 or 

less is not expected to result in adverse health effects.  The HI for an exposure scenario and for specific 

target organs are both evaluated under this system.  In general, if the total HI exceeds 1.0 then the 

specific target organs expected to be affected by the contaminants are further evaluated to determine the 

HI for that organ.  The HI value is not a numeric indication of risk.  Rather, an HI that exceeds 1.0 

indicates that a noncancer health effect cannot be ruled out.  The need to take actions based on the HI is 
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typically made on a case by case basis.  Risks to the environment are evaluated by assessing the 

potential impacts of site-related contamination to ecological receptors.  EPA has established numerical 

screening methods and risk evaluation guidelines for the performance of ecological risk assessments.  

However, the need to take action based on ecological risks is typically made on a case by case basis 

considering the results of site-specific studies and evaluations. 

 

The purpose of an FS is to define the goals or end points required to mitigate an unacceptable risk and to 

identify a range of remedial alternatives that meet those goals.  The FS shall, at a minimum, develop a list 

of remedial alternatives, and screen and evaluate those alternatives according to the latest EPA 

guidance.  The evaluation or analysis of alternatives shall be conducted to provide sufficient information 

to allow for the comparison of alternatives and, when combined with risk management judgments, the 

selection of a site remedy that satisfies CERCLA requirements (EPA, 1988). 

 

The FS is to be submitted to EPA for review and approval and DEQ for review and concurrence and 

provides the basis or rationale for selecting a preferred alternative which is to be presented in a Proposed 

Remedial Action Plan (PRAP). 

 

3.6 PUBLIC COMMENT AND PARTICIPATION 

 

3.6.1 Proposed Remedial Action Plan 

 

The public is to be provided an opportunity to comment on and participate in the selection of a remedy.  

After EPA approval of the FS, the remedial alternative preferred by NASA will be presented in a PRAP.  

The purpose of the PRAP is to solicit public involvement in the remedial selection process.  The PRAP 

should briefly describe the remedial alternatives analyzed in the FS, propose the preferred alternative, 

and provide the rationale that supports the proposal of the preferred alternative (EPA, 1999).  The PRAP, 

along with the final RI and FS, are to be made available to the public for review and comment for at least 

30 days before the final selection of a remedy.  At the same time, the PRAP is sent via e-mail to 

appropriate local Native American tribes for review and comment. 

 

3.6.2 Record of Decision 

 

Comments received from the public will be evaluated and presented with responses in a Record of 

Decision (ROD).  The purpose of the ROD is to document the selection of the RA to be implemented.  

The ROD is a legal document that certifies that the remedy selection process was performed in 

accordance with CERCLA requirements.  The ROD also serves as a technical document that summarizes 

the information presented in the RI and FS, provides sufficient information to support a conceptual design 
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of the final remedy, and defines the remedial action objectives and cleanup levels to be achieved (EPA, 

1999).  NASA and EPA, after consulting with DEQ and requesting concurrence, will jointly select the final 

remedy to be documented in the ROD.  The final ROD will be made available to the public and a notice of 

its availability will be published. 

 

3.6.3 Community Relations Plan 
 

The requirements for a Community Relations Plan (CRP) for the FUDS are detailed in AAOC RCRA-03-

2021-0022TH.  NASA shall prepare a CRP for the FUDS at WFF in accordance with EPA guidance and 

Section 300.430(c) of the NCP.  If requested by the EPA, NASA shall participate in community 

involvement activities including mass media and/or internet notifications, public meetings, and/or making 

technical expertise available for responding to community inquiries.  NASA submitted a Draft Community 

Involvement Plan on January 31, 2022. EPA comments were received on April 4, 2022, and revisions are 

being completed by NASA. 

 

3.7 REMEDIAL DESIGN/REMEDIAL ACTION 

 

3.7.1 Remedial Design 

 

After issuance of the ROD, a remedial design (RD) shall be prepared.  The RD establishes the scope and 

character of the final remedy and provides the technical details and requirements, including construction 

and technical specifications and schedules, for implementing the remedy.  The RD must clearly define 

how the remedial action objectives and goals defined in the ROD will be achieved (EPA, 1995; EPA, 

1995a).   

 

An EPA-approved RD work plan is required for the preparation of a RD.  The RD work plan shall clearly 

state the remedial action objectives and goals presented in the ROD, define the RA to be implemented, 

and provide the rationale or basis for the design of the remedy.  The RD work plan will be submitted to 

DEQ for review and concurrence.  The work plan will include a listing of deliverables to be provided as 

part of the RD and a schedule for completion of the RD.   

 

The RD must be approved by EPA before it is implemented. 

 

3.7.2 Remedial Action 

 

Remedial action (RA) is the implementation of the RD.  Before the RD is implemented, a RA work plan 

must be prepared and submitted to EPA for review and approval and DEQ for review and concurrence.  
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The RA work plan should include a management plan, reference the RD, identify the means and methods 

to be used in implementing the RD, and present schedules for completion of the action.  A RA HASP shall 

also be prepared concurrent to the RA work plan. 

 

The RA will be implemented in accordance with the EPA-approved RA work plan. 

 

3.7.3 Remedial Action Completion 

 

A remedial action completion (RAC) report will be prepared after the complete implementation of the RA.  

The RAC report will be submitted to EPA for review and approval and DEQ for review and concurrence.  

The RAC report shall be prepared after the physical construction of the RA or implementation of the RA is 

complete.  The report shall describe the activities performed during the implementation, provide actual 

specifications for components of the implemented remedy, and present an initial assessment of the RA 

performance.  The purpose of the RAC report is to provide sufficient detail to document that the 

implemented remedy is consistent with the EPA-approved RD and the requirements set forth in the ROD, 

and to support the preparation of long-term monitoring (LTM) and operation and maintenance (O&M) 

plans. 

 

3.7.4 Remedial Action Monitoring and O&M Plans 

 

Remedial action monitoring and O&M plans for measuring the effectiveness of and maintaining the 

components of the RA must be prepared and submitted, where appropriate, to EPA for review and 

approval and to DEQ for review and concurrence.   

 

LTM plans shall state the remedial action objectives and goals, present the methods to be used in 

monitoring the performance of the RA, establish schedules for conducting the monitoring, define the 

criteria that will be used in determining the effectiveness of the remedy and for determining when the 

remediation goals have been achieved (decision criteria), and outline the reporting components that will 

be included in the RA assessment report (EPA, 2004).   

 

The O&M plan is required to define what measures are necessary to ensure that the remedy remains 

protective of human health and the environment.  The plan should define the administrative and technical 

details and requirements for inspecting, operating and maintaining the RA (EPA, 2001). 
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3.7.5 Remedial Action Assessment Reports 

 

RA assessment reports provide a means to determine if the RA is performing in accordance with the 

requirements of the ROD and for determining when the cleanup goals have been achieved.  RA 

assessment reports will be submitted to EPA for review and approval and DEQ for review and 

concurrence in accordance with the requirements of the LTM plan.  The RA report will present the results 

and activities generated from the implementation of the monitoring and O&M plans and may be used to 

propose modifications to those plans (EPA, 2004). 

 

3.7.6 Five-Year Review Reports 

 

No later than five years after the commencement of the RA and every five years thereafter until a 

Certificate of Completion is issued by EPA, a Five-Year Review Report will be submitted to EPA for 

review and approval and DEQ for review and concurrence.  The purpose of the Five-Year Review Report 

is to present an evaluation of the past and projected effectiveness of the RA in attaining the performance 

criteria defined in the RD and to determine whether or not it remains protective of human health and the 

environment.  The five-year review should include a review of the remedial action objectives and cleanup 

goals, the RAC report, past RA assessment reports and O&M records, a site inspection, interviews, and 

an evaluation of the validity of the cleanup goals and the effectiveness of the remedy in meeting those 

goals and the objectives stated in the ROD (EPA, 2001a).  The Five-Year Review report may also be the 

basis for recommending modifications or changes to the selected remedy or for proposing an alternative 

remedy (U.S. EPA Docket Number: RCRA-03-2004-0201TH). 

 
3.8 CERTIFICATE OF COMPLETION 

 

When NASA performs an RA and attains the media cleanup standards and remedial action objectives 

described in the ROD and no remedial action monitoring and/or operation and maintenance are required, 

NASA will include in the Remedial Action Completion Report (RACR) a request for a Certificate of 

Completion. The RACR shall provide documentation sufficient to support a determination that media 

cleanup standards and remedial action objectives have been attained and include all available 

documentation supporting such a determination.  In this case, upon approval of the RACR, the EPA shall 

issue a Certificate of Completion for the site. 

 

When NASA has fully performed an RA that includes remedial action monitoring and/or operation and 

maintenance and the media cleanup standards and remedial action objectives described in the ROD 

have been attained, NASA shall submit a Site Close-Out Report for all RAs to EPA for approval.  The Site 

Close-Out Report shall provide documentation sufficient to support a determination that media cleanup 



FY ‘24-’25 SMP 

   3-8 

standards and remedial action objectives have been attained and remedial action monitoring and/or 

operation and maintenance plans are in place and will include all available documentation supporting 

such a determination.  Upon approval of the Site Close-Out Report, the EPA shall issue a Certificate of 

Completion for the site.   

 

3.9 SCHEDULES 
 
The AAOCs require that this SMP provide a schedule of activities to be completed over the next two 

Federal Fiscal Years (October 1 through September 30) and that those schedules be updated on an 

annual basis.  The AAOCs also define specific time-frames (durations) for the preparation and submittal 

of specific deliverables to be produced as part of the Work to Be Performed.  This section discusses the 

AAOC specified requirements (where the requirements are different between AAOCs, this is pointed out) 

and general schedule assumptions, discusses how the site-specific schedules were developed and how 

they are to be revised, and addresses the requirement for preparing updates to this SMP.  The site 

specific schedules for projects under AAOC RCRA-03-2004-0201TH are included in Section 5.0; site-

specific schedules for projects under AAOC RCRA-03-2021-0022TH are included in Section 6.0. 
 

3.9.1 Schedule Development 
 

3.9.1.1 Durations Specified in AAOCs 

 

Early Action Work Plans 

 

AAOC RCRA-03-2004-0201TH dictates specific durations for the preparation of Early Action (EA) work 

plans and for responding to EPA comments on report submissions.  The durations required for these 

activities/deliverables are discussed below.  AAOC RCRA-03-2021-0022TH does not include these 

requirements. 

 

The duration for preparing work plans for EAs is specified in Section VI.B of the AAOC.  In general, two 

different durations, depending on how the need for the EA is identified, are specified in the AAOC.  If 

NASA or EPA identify the need for an EA based on the review of this SMP, an EA work plan is to be 

prepared and submitted within 45 days of EPA approval or concurrence that an EA is appropriate  

(U.S. EPA Docket Number: RCRA-03-2004-0201TH).   As presented in Sections 2.0 and 4.0 of this SMP, 

NASA has completed EPA-approved removal actions at several sites at WFF.  These same sections also 

present a review of current site conditions and planned activities.  Based on the current site conditions, 

NASA does not propose to conduct any EAs at this time. 
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If EPA notifies NASA that an EA is warranted due to a new release at WFF, or if EPA and NASA concur 

that an EA is an appropriate response action for a site condition not identified through a review of the 

SMP, the work plan for the EA is to be prepared and submitted within 30 days (U.S. EPA Docket Number: 

RCRA-03-2004-0201TH). 

 

Response to EPA Comments and Finalizing Report Submissions 

 

Section VI.H.2 of the AAOC specifies the time frame for responding to EPA comments on documents and 

for submitting revised and/or final documents (U.S. EPA Docket Number: RCRA-03-2004-0201TH).  The 

duration for responding to comments on EA work plans is different from that required for all other 

documents.  Response to EPA comments on an EA work plan are due, along with a revised submittal, 

within 15 days of receipt of the comments.  Responses and a revised submittal for all other documents 

are due within 45 days of receipt of EPA comments.   

 

In accordance with Section XXIII of the AAOC, the EPA and NASA Project Coordinators have agreed to 

modify this scheduling requirement to reduce the potential number of submittals.  The Project 

Coordinators have agreed that response to comments and proposed revisions to a submittal should be 

submitted for review, discussion, and/or approval prior to the preparation of a revised submittal.  The 

response to comment document is to be submitted in accordance with the time frames designated in the 

AAOC but the revised submittal will not be prepared and submitted for approval until resolution of all 

comments has been reached and documented.  For planning and scheduling purposes, it has been 

agreed that revised/final submittals are due 30 calendar days after resolution of comments. 

 

A report is not considered final until EPA issues an approval of the revised submittal.  If EPA issues a 

notification that the revised submittal is deficient and issues a disapproval, a revised submittal conforming 

to the EPA requirements is due within 30 days of receipt of the notification (U.S. EPA Docket Number: 

RCRA-03-2004-0201TH).  

 

Emergency Removal Actions 

 

AAOC RCRA-03-2021-0022TH requires a written notice to be transmitted to EPA within forty-eight (48) 

hours after NASA determines that an emergency removal action is necessary. Within seven (7) days after 

initiating an emergency removal action, NASA shall provide EPA with the written basis (factual, technical 

and scientific) for such action and any available documents supporting such action. Upon completion of 

an emergency removal action, NASA shall state whether, and to what extent, the emergency removal 

action varied from the description of the action in the written notice provided pursuant to this Section. 

Within sixty (60) days of completion of an emergency removal action, NASA will furnish EPA with a 
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Removal Action Memorandum addressing the information provided in the written notification, whether and 

to what extent the action varied from the description previously provided, and any other information 

required by CERCLA or the NCP, and in accordance with EPA guidance for such actions. 

 

 

3.9.1.2 General Assumptions and Other Durations Used in Developing Project Schedules 

 

In order to develop site-specific schedules that extend over a two-Fiscal Year period the EPA and NASA 

Project Coordinators have agreed to adopt other general assumptions regarding the duration for the 

performance of activities and the preparation of other deliverables.  The major assumptions that are to be 

used in developing site-specific schedules are discussed below.  

 

EPA Review Periods 

 

A duration of 60 calendar days for EPA and DEQ review of initial project deliverables is to be used in 

developing the schedules. 

 

Comment Resolution 

 

It should be assumed that comment resolution will be reached 30 calendar days after submittal of 

response to comments (see Section 5.1.1). 

 

EPA Approval Periods 

 

A duration of 30 calendar days for receipt of EPA approval and DEQ concurrence after submission of a 

revised deliverable should be used in developing the schedules. 

 

Initiation and Performance of Field Work 

 

It should be assumed that field work would commence 30 calendar days after receipt of EPA approval of 

a work plan.  Site-specific information, when available, should be used to develop field schedules.  When 

site-specific information is not available it should be assumed that Site Screening Process (SSP) field 

activities will require 21 calendar days for completion and RI field activities will require 42 calendar days 

to complete.  Other field activities should be developed based on site-specific information or assumptions. 
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Submission of Draft Reports Resulting from Field Activities 

 

It should be assumed that reports generated from a SSP activity will be submitted 120 days after 

completion of field work.  One hundred eighty calendar days should be assumed for the preparation of a 

draft RI report. 

 

Submission of FS and Decision-Related Documents 

 

It should be assumed that a draft FS will be submitted 150 calendar days after approval of the final RI 

report.  The schedule duration for the preparation and submittal of the draft PRAP should be assumed to 

be 60 calendar days after receipt of EPA approval of the final FS.  Similarly, the submittal date for the 

submission of a draft ROD is assumed to be 60 calendar days after the close of the public comment 

period. 

 

Remedial Design-Related Documents 

 

A period of 90 calendar days from the issuance of the final ROD was assumed for the preparation and 

submittal of a RD work plan.  It should be assumed that the draft design document will be submitted 180 

calendar days after approval of the final RD work plan.   

 

Remedial Action-Related Documents 

 

It should be assumed that a RA work plan will be submitted within 120 calendar days after approval of the 

final design.  The duration required to implement and/or construct remedies can vary widely according to 

the media being addressed and the type of remedy selected.   Because of the potential for this wide 

variation no general assumptions regarding durations for the implementation of RAs or reporting have 

been made.  

 

3.9.1.3 Schedule Modifications 

 

As stated above, site-specific project schedules are presented in Sections 5.0 and 6.0.  Working 

schedules to be used as a management tool for use in day-to-day management and tracking of site 

progress are made available to the Project Team at project meetings and are used for the preparation of 

progress reports.  NASA and EPA recognize that project schedules may require modification and revision 

as work proceeds and allows that they may be modified by mutual agreement between the EPA and 

NASA Project Coordinators.  In order to avoid potential stipulated penalties, an agreement to modify a 
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schedule date should be in place before the effected schedule date or duration.  The NASA Project 

Coordinator will notify the EPA Project Coordinator and request a schedule modification as soon as 

practical after learning of a potential schedule impact. 
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4.0 FACILITY BACKGROUND AND ENVIRONMENTAL HISTORY 
 

The NASA WFF is located in Accomack County, Virginia and consists of three land parcels: Main Base 

(MB), Mainland (ML) and Wallops Island (WI).  The MB is composed of approximately 2,000 acres and is 

located near the intersection of Virginia Routes 798 and 175, see Figures 4-1 and 4-2.  The ML is located 

about 6 miles to the south of the MB on Virginia Route 679 and consists of 1,207 acres containing about 

100 acres of usable land (the remaining acreage is marshland).  The ML parcel is connected to the WI 

parcel by a causeway constructed in 1960.  The WI parcel, a barrier island, is about 7 miles long and 

consists of about 3,395 acres (Figures 4-3 and 4-4). 

 

4.1 FACILITY DESCRIPTION 
 

The MB is the most heavily developed of the parcels that comprise the NASA WFF.  The MB includes 

NASA administrative and technical offices, tracking and data acquisition components, the range control 

center, rocket motor storage and processing facilities, research and development facilities, an airfield and 

control tower, aircraft hangars, and maintenance facilities.  The MB also supports tenant organizations 

including the U.S. Navy (Navy), who maintains a Naval Surface Combat Systems Center, engineering 

training center, and housing operations; National Oceanic and Atmospheric Administration (NOAA), who 

maintains satellite antennae and data acquisition operations; and the Mid-Atlantic Regional Space Port 

(MARS), who maintain an office complex at the MB.  The Town of Chincoteague, Virginia is located about 

5 miles to the east of the MB. 

 

The MB is bordered to the east by extensive marshland and creeks that drain to the Chincoteague Bay 

and inlet.  Little Mosquito Creek, which eventually also flows east into the inlet and to the Atlantic Ocean, 

borders the MB to the north and west.  State Routes 175 and 798 form the southern and southeastern 

borders of the facility (see Figure 4-2).  The runway complex covers a large portion of the MB and forms a 

flat plateau-like feature that covers the majority of the highest elevations at MB.  Surface water drainage 

from the MB is through natural and man-made drainage structures.  Drainage within the industrialized 

portions of the MB is controlled and diverted by stormwater collection and conveyance systems.  In 

addition, portions of the base have been isolated from surface water drainage areas by the formation of 

berms and higher elevation structures.  The natural drainage patterns for the southwestern, western, and 

northern portions of the MB are to Mosquito Creek and its tributaries.  The eastern, southeastern, and 

southern portions of the MB drain to a series of marshlands, creeks, and bays that lead to Chincoteague 

Bay and the Atlantic Ocean. 
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In general, groundwater beneath NASA WFF occurs within two water-bearing units or formations, the 

Columbia and the Yorktown aquifers.  The Columbia is an unconfined aquifer that extends to a depth of 

about 60 feet below the ground surface.  The Columbia is underlain by a 20 to 40 feet thick clay aquitard 

that isolates the Columbia from the underlying Yorktown aquifer.  Groundwater beneath the MB serves as 

the source of drinking and process water for NASA and tenant organizations as well as the Town of 

Chincoteague.  NASA operates and maintains a permitted water supply system that includes three active 

wells located across the center portion of the MB, see Figure 4-2.  NOAA maintained a single potable 

water supply well, drilled into the Yorktown formation, until 2005 when the well was taken out of service 

and the facility connected to the NASA water supply system. NOAA currently operates two supply wells, 

drilled into the Yorktown formation, that provide non-potable water for their cooling tower operation.  The 

Town of Chincoteague maintains seven water supply wells located on WFF property along the eastern 

boundary of the MB.  NASA supply wells withdraw water from the Yorktown Aquifer at depths that range 

from 100 to 260 feet below ground surface.  Five of the Town of Chincoteague wells also are completed 

within the Yorktown Aquifer and withdraw water from depths that range from 96 to 256 feet below ground 

surface.  Three of the Town of Chincoteague wells are completed within the Columbia Aquifer at depths 

of 40 to 60 feet below ground surface. 

 

The ML is located along the Virginia Inside Passage and borders Hog Creek, which drains the ML.  The 

primary function of the ML is to provide access to WI.  A controlled access causeway, extending from the 

ML over Hog Creek and its marshlands, is the only vehicular access route to the WI parcel, see  

Figure 4-3.  NASA maintains guard houses and limited radar and optical tracking stations on the ML.  The 

ML also provides all drinking and process water for WI.  NASA operates and maintains two drinking water 

supply wells on the ML, see Figure 4-4.  The drinking water wells withdraw water from the Yorktown 

aquifer at depths of 195 to 255 feet below the ground surface.  In September 2006, NASA abandoned two 

former fire protection water supply wells (U51 and U52) located on the ML. 

 

WI is located immediately east of the ML and is accessed by the causeway leading from the ML.  NASA 

maintains launch, launch support and research, and tracking facilities on WI.  NASA also maintains 

emergency services on the island.  The Navy, as a tenant, operates and maintains training, research and 

development, and launch facilities on WI.  Mid-Atlantic Regional Space Port operates two launch facilities 

located on WI.  The primary drainage from the island is to the west to Hog Creek and its tributaries which 

flow to Bogues Bay, and finally to the Atlantic Ocean.  Drainage from the eastern coastline portion of the 

island is directly to the Atlantic Ocean.  There are no groundwater supply wells located on WI. 
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4.1.1 Facility History 
 

NASA, and its predecessor organization National Advisory Committee for Aeronautics (NACA), have had 

a presence at WFF since 1945.  The NACA established a presence on the southern portion of Wallops 

Island in 1945 and launched its first rocket in that year.  In 1946 the NACA constructed launch and radar 

support and experimental facilities.  Access to the island at that time was by water vessel only.  

Operations by NACA at WFF were limited to these test facilities until 1959 (Occu-Health, 1999). 

 

NASA was officially created by the U. S. government in 1958.  At that time the NACA was absorbed into 

NASA.  In 1959, NASA expanded its presence at WFF with the lease of the MB from the U.S. Navy on 

June 30, 1959 and the acquisition of the ML parcel.  NASA formally acquired the MB from the U.S. Navy 

on December 1, 1961.  The Navy operated the Chincoteague Naval Auxiliary Air Station at the MB from 

1942 until 1959 when NASA acquired the facility.  The Navy took control of the MB property in 1942 and 

in 1943 constructed runways, buildings, and other support facilities for naval aviation and aviation 

ordnance testing and training.  The Navy conducted pilot training and aviation and ordnance testing at the 

facility until the base was closed in 1959 [(Occu-Health, 1999) and (USACE, 2000)]. 

 

NASA continues to maintain the runways constructed at the facility by the Navy and occupies many of the 

structures and buildings that were present at the time of the property transfer.  In addition, NASA has 

expanded and constructed additional buildings within the WFF area to support their mission and to 

provide support to other tenant organizations.  NASA constructed the causeway that connects the ML to 

the WI parcel in 1960.  The mission of NASA's WFF has undergone several changes since it was 

established in 1959, but the main focus has been and continues to be rocket research, the management 

of suborbital projects, suborbital and orbital tracking, aeronautical research, and space technology 

research.  NASA does not manufacture rockets or rocket fuels/propellants at WFF.  Rocket motors are 

transported to the facility from other facilities.  

 

4.2 ENVIRONMENTAL INVESTIGATION HISTORY 
 

Formal environmental investigations on a facility-wide basis began in 1988 with the initiation of an 

environmental site survey and Preliminary Assessment (PA) and continue today as an active program 

with EPA and DEQ providing oversight.  Under this program, NASA has established an Administrative 

Record (AR) for the facility that contains CERCLA and environmental restoration program related 

documents.  A copy of the AR index of documents, updated in February 2024, is presented in Appendix 

A.  NASA continues to maintain and update the AR as documents are generated.   
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A series of facility-wide surveys, assessments, and inspections were performed by NASA between 1988 

and 1996.  The purpose of these investigations was to assess the site conditions and identify AOCs that 

may pose a potential threat to human health or the environment through a release of hazardous materials 

or substances.  The primary documents that were prepared as a result of these investigations included a 

PA (NASA, 1988) and a series of Site Inspections (SIs) that included records reviews, site surveys, soil 

gas analysis, geophysical investigations, monitoring well installation and media sampling and analysis 

(Ebasco, 1990; Metcalf & Eddy, 1992; Metcalf & Eddy, 1996).   

 

In addition to NASA environmental programs at WFF, the U.S. Army Corps of Engineers (USACE) had an 

active environmental program at WFF.  As indicated in Section 3.1.1, NASA acquired the property from 

the Navy in 1959.  Prior to NASA operations, the Navy operated an aviation training facility at the MB for 

approximately 17 years.  Some of the AOCs identified in the initial surveys were identified as being 

associated with activities that solely took place prior to NASA presence.  Because of this finding, the 

USACE, in consultation with NASA and EPA, conducted a series of assessments and investigations to 

determine responsibility and eligibility for these AOCs under the FUDS program.  A FUDS is property that 

was under the jurisdiction, owned, leased, or otherwise possessed by the Department of Defense (DOD) 

at the time of actions leading to contamination by hazardous substances.  The FUDS program is limited 

to those real properties that were transferred from DOD control prior to October 17, 1986.  The DOD 

delegated the responsibility to carry out the FUDS Program to the United States Army Corps in the 

DERP.  The primary USACE documents that presented the findings of these assessments include a Site 

Characterization Report, Site Investigation Report, and Desk Top Audit and Site Screening Process 

Report (USACE, 1999; USACE, 2003; USACE, 2003a).   In addition to these reports, the USACE and the 

EPA each completed aerial photographic analysis of the facility.  The purpose of the analysis was to 

review historical and current aerial photographic images along with facility environmental documents to 

evaluate the characteristics of known AOCs and to identify other potential AOCs (USACE, 2000; EPA, 

1996; EPA, 2004).   

 

Twenty-four AOCs were identified as a result of these assessments.  NASA, in consultation with the EPA, 

DEQ, and USACE, prioritized activities at these AOCs and since 1992 actions have been pursued on 

individual tracks based on the priority and potential hazard identified at each AOC.   

 

In addition to the above facility-wide assessments, NASA funded the USACE (St. Louis District) to 

conduct an Archive Search Report (ASR) for the facility.  The purpose of the ASR is to identify areas of 

possible concern resulting from past Navy operations from 1942 through 1959 and to evaluate the 

possible presence of munitions and explosive of concern (MEC) at WFF.  The ASR includes a review of 

historical records available through the DOD, a review of historical aerial photographs, interviews with 

former DOD employees, and a series of site reconnaissance.  The ASR was initiated in March 2005 and 
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the final ASR was submitted to EPA and DEQ for review on October 20, 2005 (USACE, 2005).  The 

results of the assessment were reviewed by the Project Team and in the second quarter of FY 2007 it 

was agreed that a number of potential areas should be referred to the USACE for consideration under the 

FUDS program and no new NASA AOCs were identified.  However, based on some uncertainty regarding 

the final close-out of several petroleum and/or polychlorinated biphenyl (PCB) related components, NASA 

proposed to conduct focused investigations and sampling studies at six former storage/operational areas. 

NASA completed the investigations in late FY 2007.  Samples were collected from four of the areas to 

assess the presence or absence of an evidence of release.  Samples were not collected from the other 

two areas because historical information did not indicate the use of potentially hazardous substances at 

either and the exact locations of the operations could not be field verified.  The analytical results and 

investigation findings were presented to the Project Team for discussion in June 2008.  Based on a 

review of the findings a No Further Action Decision was agreed to for four of the sites and a No Further 

Action Decision Document was finalized in March 2009 and signed on June 18, 2009 (NASA, 2009). The 

other two sites, including potential sub areas of concern identified during the investigation, were referred 

to the USACE for investigation under the FUDS program. 

 

In FY 2006, to further supplement the facility-wide assessments discussed above, NASA initiated a 

second ASR focusing on operations post-1959 activities.  The supplemental, or Phase II ASR, was also 

conducted by the USACE St. Louis District and evaluated operations conducted at WFF during the early 

years of NASA operations as well as operations conducted by other Federal Agencies under existing 

tenant agreements.  The ASR records and field investigation were conducted in FY 2007 and FY 2008.  A 

draft report presenting the findings of the review was released during the second quarter of FY 2009.  

However, because the USACE also was conducting a facility-wide assessment the report was not 

finalized under the NASA agreement. The draft report was submitted to the USACE, EPA and DEQ for 

review to support the ongoing USACE investigation and to be used to support reaching a consensus on 

the identification of any additional potential AOCs. Based on the review it was determined that no new 

NASA AOCs were identified. However, the report did identify a number of potential FUDS program areas 

of concern that were referred to the USACE. 

 

One additional AOC, referred to as the South End Disposal Area (SEDA), was identified by NASA as part 

of the ongoing environmental management program. The site was discovered in late 2009 after a series 

of severe storms caused significant erosion of the beach along the southern end of Wallops Island. The 

erosion exposed several military grade munitions. NASA secured the area and an Air Force Explosive 

Ordnance Disposal (EOD) unit from Dover Air Force Base responded and treated the munitions on site. 

The EOD unit identified the munitions as 3.5-inch M28 and M29 Rockets. Because of their unknown 

source and the possible presence of additional munitions, NASA maintained temporary fencing along the 

southern end of the island and restricted access to the area of concern. In addition, NASA-trained 
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security personnel conducted visual inspections of the area after subsequent storms. Additional MEC, 

including what appeared to be possible NASA originated rocket motors, were identified after several 

severe 2009-2010 winter storms. The material was also treated by the Air Force EOD Unit from Dover, 

Delaware.  

 

During FY 2009, NASA identified contamination at the Skeet Range, which, along with the Pistol and Rifle 

Range, is part of the Main Base Firing Range (MBFR).  Concurrent with these activities NASA initiated a 

review of historical site use to determine if NASA funds could be used to conduct the removal or if the 

Skeet Range should be referred to the FUDS program. As a result of this evaluation, the USACE 

acknowledged responsibility for the Former Skeet Range as a FUDS. The Pistol and Rifle Range was 

closed when NASA, EPA, and DEQ signed a No Further Action (NFA) Consensus Statement on March 

21, 2017.  Although it is not officially listed as an AOC, environmental activities at the Skeet Range 

continue. 

 

During FY 2010, NASA initiated an assessment of historical records and aerial photographs of the area of 

concern to determine its past use and to identify possible sources of the MEC.  As a result of the initial 

findings, NASA concluded that development of the southern end of Wallops Island and possible 

placement of MEC at the SEDA likely occurred during NASA ownership/management of Wallops Island. 

The initial site discovery and the results of the historical records review were reported to EPA and DEQ, 

and the SEDA was identified as an additional AOC to be tracked under this SMP. 

 

Two additional AOCs related to transformers left in place when the Navy ceased operations on Wallops 

Island were added during FY 2014. These AOCs were identified as Areas of Interest (AI) under the FUDS 

Program. The two AOCs have been referred to as the AI-20 Transformer and the North Island 

Transformers. The AI-20 Transformer Site was initially investigated by USACE and found to consist of a 

pole-mounted transformer. Sampling and analysis of soils at the base of the pole revealed high levels of 

PCB, indicating that the transformer had likely leaked fluid. The North Island Transformer Site consists of 

17 other poles that were part of the electrical system used during Navy operations on the north end of 

Wallops Island.  The poles were identified on a historical facility map. Follow-up investigations of AI-20 or 

the North Island Transformers were not conducted by the USACE. In FY2014, NASA decided to assume 

responsibility for further investigation and actions for both AOCs.  

 

In FY 2014, NASA reached agreement with the USACE that NASA would take responsibility for further 

assessment, and investigation if warranted, of sixty-three (63) structures (buildings, tanks, substructures, 

pipe stands, etc.) identified as potential sites under the FUDS program (see Appendix B Former Navy 

Sites For Review).  NASA, in conjunction with EPA and DEQ, initiated the screening assessment of these 

potential sites in late FY 2014. The initial screening of these potential sites was completed in FY 2015 
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and in FY 2016 EPA, DEQ, and NASA reached a consensus that, with the exception of three structures, 

the areas of concern were not sites. A Concurrence Statement documenting No Further Action or 

assessment for 60 of the sites and requiring further assessment for structures F-10A/F-10B (Paint Locker 

and Battery Shop), and N-166 (Alcohol Storage Building) was signed December 8, 2015 (Tetra Tech, 

2015L).  

 

In FY 2015, NASA and DOD, through the Department of the Army, negotiated and signed a MOA 

delegating CERCLA response action authority for the FUDS program at NASA WFF to NASA (NASA, 

2015). The MOA lists the FUDS identified at that time and establishes a process for evaluating and 

identifying additional sites as appropriate. The full listing of the FUDS identified in the MOA is presented 

in Appendix C and addressed in Section 6.0.   

 

In FY 2016, NASA agreed to conduct further investigations of an area referred to as the Former Circular 

Area (FCA) located in the wetland/marsh area on the east side of the facility. A Site Investigation is 

currently being conducted at the FCA, but it is not considered an AOC. 

  

In FY 2017 and 2018, NASA initiated a per- and polyfluorinated alkyl substances (PFAS) sampling 

program, including the WFF, Town of Chincoteague, and Trails End Utility Commission drinking water 

systems, newly-installed perimeter wells, temporary on-site wells, and existing site monitoring wells.  In 

FY 2019, NASA conducted a PFAS Site Investigation on the Main Base, including sampling of 

groundwater, soil, surface water, sediment, and wastewater. In FY 2022, NASA conducted a PFAS Site 

Investigation of Wallops Island including sampling of the same media.  In 2023, NASA and EPA agreed to 

conduct the future PFAS environmental restoration projects under 4 OUs: Main Base North, Main Base 

East, Main Base Central, and Wallops Island.  Activities outside of these OUs, or that include multiple 

OUs, are currently conducted under a general PFAS Task Order; these include operation and sampling of 

the Town of Chincoteague (TOC) potable water system, monthly drinking water sampling, quarterly 

groundwater and surface water sampling, treatability system operation and reporting, and annual 

reporting.  In November 2023, field activities began for Phase 1 PFAS RIs that are being conducted at 

Main Base East, Wallops Island, and Main Base North in this FY. PFAS sites at WFF are being 

addressed under RCRA-03-2004-0201TH. 

 

One additional site, the South Wallops Island Perchlorate , is being added to this SMP as an AOC.  NASA 

has used the Open Burn Area, located on the south end of Wallops Island adjacent to the former SEDA, 

since 1972 as the preferred method of treatment for waste rocket motors and igniters.  Through sampling 

associated with an active RCRA Part B permit at this site, perchlorate has been identified in soil and 

groundwater.  In accordance with the Permit, an Open Burn Area Perchlorate Investigation was 

completed and an Alternate Source Report for the Perchlorate Investigation at monitoring well MW02 was 
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submitted to DEQ on July 29, 2020. The investigation found perchlorate above screening levels in 

sampling location DP06 and exceedances of the groundwater protection standard (GPS) in two 

monitoring wells.  NASA proposed that further investigations and remedial/removal actions recommended 

in the report be performed under this AAOC with the EPA and with oversight by the DEQ Federal Facility 

Restoration Program. DEQ accepted this approach in a letter dated September 11, 2020.  Permit 

compliance monitoring will remain with the DEQ Office of Financial Responsibility and Waste Programs.  

A Uniform Federal Policy – Sampling and Analysis Plan (UFP-SAP) for the site was submitted on January 

27, 2022. 

 

In January 2021, EPA and NASA designated 9 of these AOCs/sites as Operable Units (OUs); in 

November 2023, OUs 10 through 13 were added as the PFAS investigations progressed: 

 

OU# SITE NAME 
1 Scrapyard Site N-222 
2 Former Fire Training Area 
3 Waste Oil Dump 
4 Site 9 Abandoned Drum Dump 
5 Site 14 and 15 Debris Piles 
6 Old Wastewater Treatment Plant (WWTP) 
7 Construction Debris Landfill 
8 Skeet Range 
9 Boat Basin and Visitor’s Center 
10 PFAS Main Base East 
11 PFAS Main Base North 
12 PFAS Main Base Central 
13 PFAS Wallops Island 

 

It should be noted that as additional AOCs/sites continue through the investigation process, additional 

OUs may be designated. 

 

4.3 CURRENT STATUS OF AOCs 
 

With the addition of the PFAS OUs. 34 AOCs/OUs and additional sites (Skeet Range, FCA, PFAS 

Sampling, and South Wallops Island Perchlorate) have been identified at the NASA WFF as a result of a 

series of assessments conducted under the oversight of EPA and DEQ.  NASA has coordinated activities 

at these 34 AOCs/OUs and additional sites with EPA and DEQ and has taken actions to address potential 

risks, on a priority basis, under the appropriate environmental and regulatory programs.  Actions 

conducted at the AOCs/OUs include supplemental investigations, sampling programs, removals, product 
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recovery, RIs, FSs, remediation, and closeout.  The current status of the AOCs/OUs is summarized in 

Table 4-1.  The locations of the sites listed above are shown in Figures 4-5 through 4-13.   

 

Of these AOCs/OUs and additional sites, 28 have been/are being addressed under RCRA-03-2004-

0201TH and are detailed in Section 5.0; a Summary of Findings table for each site that was not deferred 

to the underground storage tank (UST) program or closed out separately from either AAOC, is also 

referenced below: 

 

• Maintenance Facility, AOC 2, closed (Table 4-2) 

• Debris Pile, AOC 4, closed (Table 4-3) 

• Paint Stain, AOC 5, closed (Table 4-4) 

• Former Island Fueling System, AOC 6, deferred to UST Program  

• Transformer Pads, AOC 7, closed (Table 4-5) 

• Former Main Base Fueling System, AOC 8, deferred to UST Program 

• Advanced Data Acquisition Support Facility, AOC 10, closed under CERCLA 

• Transformer Storage Area, AOC 11, closed (Table 4-6) 

• Former Wind Tunnel, AOC 12, closed (Table 4-7) 

• Waste Oil Dump, OU 3 (Table 4-8) 

• Old Aviation Fuel Tank Farm, deferred to UST Program 

• Scrapyard, Building N-222, OU 1, closed (Table 4-9) 

• PCB Transformer Pad, closed under TSCA/CERCLA 

• Photographic Tank, closed (Table 4-10) 

• Former Fire Training Area, OU 2 (Table 4-11) 

• Industrial/Sanitary Landfill, closed under FUDS 

• Pistol/Rifle Range, closed (Table 4-12) 

• SEDA, closed (Table 4-13) 

• Area of Interest – 20, closed (Table 4-14) 

• North Island Transformers, closed (Table 4-15) 

• F-10A/F10B – Paint Locker and Battery Shop (Table 4-16) 

• N-166 Alcohol Storage Building (Table 4-17) 

• FCA (Table 4-18) 

• PFAS sampling (Table 4-19) 

• PFAS Main Base East, OU 10 (Table 4-20) 

• PFAS Main Base North, OU 11 (Table 4-21) 

• PFAS Main Base Central, OU 12 (Table 4-22) 

• PFAS Wallops Island, OU 13 (Table 4-23) 
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• South Wallops Island Perchlorate  (Table 4-24) 

 

Of the 34 AOCs/OUs and additional sites, eight are now being addressed under the FUDS program and 

RCRA-03-2021-0022TH (signed on January 12, 2021) and detailed in Section 6.0 and summarized in 

Table 4-25; in addition, for all FUDS sites listed as OUs, Summary of Findings tables are referenced 

below: 

 

• Old WWTP, AOC 1, OU 6, FUDS Project 13 (Table 4-26) 

• Two 600,000-gallon Fuel Tanks, AOC 3, FUDS Buildings A46-A and A46-B  

• Abandoned Drum Dump, AOC 9, OU 4, FUDS Project 15 (Table 4-27) 

• Ordnance Disposal Area (Boat Basin and Visitor’s Center), AOC 13, OU 9, FUDS Project 7 (Table 4-

28) 

• Debris Pile, AOC 14, OU 5, FUDS Project 15 (Table 4-29) 

• Debris Pile, AOC 15, OU 5, FUDS Project 15 (Table 4-29) 

• Construction Debris Landfill, OU 7, FUDS Project 15 (Table 4-30) 

• Skeet Range, OU 8, FUDS Project 9 (Table 4-31) 

 

In addition to these FUDS, several other FUDS Projects identified by the USACE and NASA are 

addressed under RCRA-03-2021-0022TH and are discussed in Section 6.0 and summarized in Table 4-

21: 

 

• FUDS Project 3 – Gunboat Point, Strafing Target, and EOD Area 

• FUDS Project 4 – Machine Gun and Rocket Firing Area 

• FUDS Project 5 – Grebe Range and Explosive Ammunition Test Facility  

• FUDS Project 6 – Wallops Island Naval Air Ordnance Training Station (NAOTS) Cantonment Area 

• FUDS Project 8 – Boat Basin Area 

• FUDS Project 10 – Practice Bombing Target 

• FUDS Project 11 – Main Base Areas of Interest 

• FUDS Project 12 – Petroleum, Oil, Lubricant (POL) Storage and Distribution 

• FUDS Project 14 – Regulus Launch Area 

• FUDS Project 15 – Active Remediation Projects (those not listed above: M Area Disturbed Soil, 

Runway 10/28 West End Disturbed Soil Site, Boat Basin Disturbed Soil Site, Airplane Parts Disposal 

Area, and Runway 04/22 North End Construction Debris Area)  

• FUDS Project 17 – Potential Responsible Party (PRP) Main Base 
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As shown above and in Table 4-1, six AOCs were deferred to other programs (besides FUDS) or closed 

outside of these AAOCs.  A description of each of these sites is provided below; summary of findings 

tables and schedules for these sites are not included in this SMP. 

 

Former Island Fueling Station (Site 6) 

 

Site 6 is the former location of a service station and associated petroleum storage tanks located in the 

central portion of WI, see Figure 4-6.  The area was identified as an AOC as part of the PA/SI process 

(Metcalf & Eddy, 1996).  All storage tanks, pumps and associated piping have been removed from the 

Site.  NASA initiated actions at the Site under the Petroleum and UST Program administered by DEQ in 

1992.  NASA, EPA, and DEQ have reviewed records for the site and have concluded that the site is 

exempt from CERCLA and has deferred all actions to the UST program.  This decision was documented 

in a Consensus Document signed by EPA, DEQ, and NASA in September 2004 (NASA, 2004a). 

 

Former Main Base Fueling System (Site 8) 

 

The Former Main Base Fueling System is located near the main gate of WFF on the MB and consists of 

the former location of a gasoline station, see Figure 4-5.  The facility was identified as an AOC during the 

PA/SI process due to the presence of soil staining (Metcalf & Eddy, 1996).  NASA initiated tank closure 

activities at the facility in 1990 under the UST program administered by DEQ.  DEQ officially concurred 

with the closure of the Site in 1998 (NASA, 2004a).  NASA conducted additional sampling at the facility in 

2000 to confirm the closure and DEQ concurred with the findings.   NASA, EPA, and DEQ have reviewed 

records for the Site and have concluded that the Site is exempt from CERCLA and have deferred all 

actions to the UST program.  This decision was documented in a Consensus Document signed by EPA, 

DEQ, and NASA in September 2004 (NASA, 2004a). 

 

Advanced Data Acquisition Support Facility (ADAS) 

 

The ADAS Site is located in the southern portion of the Main Base area and consists of a dish antenna, 

its support structures, and the surrounding soils and groundwater, see Figure 4-5.  The Site was identified 

as an AOC due to soil staining, the presence of drum storage areas, and anecdotal information regarding 

the possible previous spillage of hydraulic and cleaning fluids.  A series of sampling investigations were 

conducted at the ADAS Site from 1993 through 2003 (Metcalf & Eddy, 1996; Versar, 2001a; TtNUS, 

2003).  NASA, EPA, and DEQ have reviewed the site documents and analytical results from site samples 

and have concluded that No Further Action is required at the ADAS Site.  This decision was documented 

in a Decision Document signed by EPA, DEQ, and NASA in 2003 (TtNUS, 2003). 

Old Aviation Fuel Tank Farm (AFTF) 
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The AFTF, located near the center of the MB and adjacent to the active runway, consisted of a fuel tank 

farm for the storage and distribution of fuels for airplanes and vehicles, see Figure 4-5.  The facility was 

constructed and operated by the Navy and later used by NASA until 1982 when a new aviation fuel depot 

was constructed.  Releases from the Site were identified in 1988 as part of the PA/SI process.  Further 

sampling and analysis conducted at the site identified petroleum-related contamination present in soils 

and groundwater (Metcalf & Eddy, 1992).  In 1991, all of the tanks, pumps, buildings, and 4,700 tons of 

petroleum-contaminated soil were removed from the AFTF Site.  In addition, NASA reported the findings 

to the regulators and initiated actions under the Federal and State petroleum and UST programs.  Actions 

have included the completion of site characterization studies and the design and implementation of 

Corrective Action Plans (CAPs).  NASA is currently operating remediation systems and performing routine 

monitoring and reporting at the AFTF under the State UST programs.   NASA, EPA, and DEQ have 

reviewed records for the Site and have concluded that the Site is exempt from CERCLA and have 

deferred all actions to the UST program.  This decision was documented in a Consensus Document 

signed by EPA, DEQ, and NASA in September 2004 (NASA, 2004a). 

 

PCB Transformer Pad (N-161C) 

 

The N-161C Transformer Pad, located in the southern portion of the MB, was identified as an AOC during 

the PA/SI process because of visible staining under and around the transformer, see Figure 4-5.  NASA 

replaced the transformer in 1990 and initiated a soil sampling and excavation program that resulted in the 

removal of PCB contaminated soils to regulatory requirements (TtNUS, 2003a).  NASA, EPA, and DEQ 

have reviewed the site documents and analytical results from site samples and have concluded that No 

Further Action is required at the N-161C Transformer Site.  This decision was documented in a Decision 

Document signed by EPA, DEQ, and NASA in 2003 (TtNUS, 2003a). 

 

Industrial/Sanitary Landfill 

 

The Industrial/Sanitary Landfill (also known as the Industrial Waste Landfill) is located south of the MB, 

see Figure 4-5.  Historical records and photography indicate that this Site was used as a landfill/disposal 

area prior to NASA operations commencing in 1959.  NASA did not use the area for any purpose and 

transferred the property to the U.S. Fish and Wildlife Service (USFWS) in July 1975.  NASA, EPA, DEQ, 

and the USACE reviewed available records and concluded that the Industrial/Sanitary Landfill should be 

addressed through the FUDS program.  This decision was documented in a Consensus Document signed 

by EPA, DEQ, and NASA in September 2004 (NASA, 2004).  USACE conducted Limited Site 

Investigation in 2003, including geophysical surveys and sample collection.  No evidence of buried waste 

or contamination was detected and the site was recommended for NFA.  However, further review showed 

that the site had not been fully investigated.  Therefore, additional test pitting and sampling was 
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conducted.  Based on the lack of detectable constituents and the absence of waste debris confirmed, 

there was no evidence to suggest that this area was a former waste disposal area.  No additional 

activities were determined to be necessary and the site was closed in February 2006.  No NASA action is 

planned.  
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5.0 AAOC RCRA-03-2004-0201TH -- SITE DESCRIPTIONS, GROUPINGS, AND 
SCHEDULES 

 

Section 5.0 of this SMP presents a summary of the current facility conditions, provides a brief summary of 

the AOCs, and identifies the sites addressed under AAOC RCRA-03-2004-0201TH.  Those AOCs 

identified as being addressed under the FUDS program and AAOC RCRA-03-2021-0022TH, are 

addressed in Section 6.0.  This section presents a brief overview of the response actions completed to 

date and outlines the work to be performed at each of the Sites.  Tables 5-1 through 5-23 provide 

schedules for work completed and upcoming activities for these sites.  

 

5.1            SITE DESCRIPTIONS 
 

5.1.1 Maintenance Facility (Site 2) 
 

Maintenance Facility (Site 2) 

 

The Maintenance Facility (Building E-52 or Site 2) is located in the central portion of the MB, see  

Figure 4-5.  Available information indicates that Site 2 was utilized by the Navy as a maintenance facility 

and motor pool.  The former building was also used by NASA as a storage and maintenance area for 

landscaping contractors.  The EPA conducted an aerial photographic study of the area that included the 

review of available photographs from 1938 through 1994 (EPA, 1996).  The EPA study indicated that the 

Building E-52 area contained two horizontal tanks, soil staining and large areas of open storage in 1957.  

By 1967, the horizontal tanks and the majority of the materials previously visible in the storage yard were 

no longer present and much of the former storage yard was re-vegetated. Building E-52 was demolished 

by NASA in 1994.  In 2003, NASA removed the Building E-52 cement slab and the tar and gravel parking 

lot and roadway to the west of the building and constructed a new parking lot and roadway in the area.  

There are no surface water bodies in close proximity to Site 2. 

 

Building E-52 was designated as Site 2 during the PA/SI process conducted at WFF from 1988 through 

1993.  The PA/SI process consisted of a series of records reviews and soil gas surveys, a magnetometer 

survey, and the collection and analysis of surface and subsurface soil samples.  Soil gas surveys were 

conducted in 1988, 1990, and 1993 (Metcalf & Eddy, 1996).  The surveys were conducted around the 

perimeter of Building E-52, in areas identified as former drum storage and fuel tank locations, and 

throughout the open field surrounding the building.  As a result of these surveys, two areas immediately 

north of Building E-52, between the building and a gravel access road and wash rack area, were 

identified as areas of concern.  The highest soil gas readings [up to 289 parts per million (ppm)] were 

recorded in this area.  In addition, a review of the soil gas results indicated the possible presence of 
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xylene isomers and tetrachloroethene (PCE) in the samples collected from this area (Metcalf & Eddy, 

1996).  The PA and SI reports indicate a former tank location and concrete pad, but do not indicate the 

presence of any tanks during the investigations.  There are no tanks currently present at the Site and 

there are no records as to when the tanks were removed.  

 

Surface and subsurface soil samples were collected at Site 2 between June 29 and August 12, 1993.  

Five surface soil samples were collected from areas of stained soil around the perimeter of Building E-52.  

Ten borings were advanced in the areas of the highest soil gas readings, the open field, and in the  

“tar and gravel” parking lot surrounding Building E-52.  Ten subsurface soil samples, ranging in depth 

from 2.5 feet to 7 feet below ground surface, were collected from the borings.  All of the soil samples were 

analyzed for target compound list (TCL) volatile and semi-volatile organics, pesticides and PCBs and 

target analyte list (TAL) metals.  The analytical results were validated in accordance with EPA data 

validation guidelines (Metcalf & Eddy, 1996).     

 

Surface soil results indicated the presence of volatile organic compounds (VOCs), semivolatile organic 

compounds (SVOCs), pesticides, petroleum hydrocarbons, and metals.  PCBs and cyanide were not 

detected in any of the samples (Metcalf & Eddy, 1996).   

 

Subsurface soil results indicated the presence of SVOCs, pesticides, petroleum hydrocarbons, and 

metals.  During the field sampling, a subsurface stained layer was noted to the north, east, and south of 

Building E-52.  The layer was reportedly approximately four feet thick and was first visible at 

approximately two feet below the surface.  The stained layer was described as grey or black clay with a 

strong odor.  Available information does not indicate what type of odor was apparent from the stained 

layer (Metcalf & Eddy, 1996).   

 

The deepest contamination detected at the Site was approximately seven feet below the surface and 

groundwater is expected to be found at approximately twenty feet below the surface.  No groundwater 

samples were collected from Site 2.  The SI report recommended that no further action be conducted at 

the Site unless groundwater contamination was suspected (Metcalf & Eddy, 1996). 

 

In 2003, NASA conducted an evaluation of the existing data and compared the available analytical results 

to EPA Region 3 industrial and residential Risk Based Concentrations (RBCs) and EPA Soil Screening 

Levels (SSLs) for the protection of groundwater.  The maximum Site 2 concentrations for several 

pesticides and metals were found to exceed the screening criteria.  Based on these findings and the past 

history of the Site, NASA, EPA, and DEQ concurred that additional investigations at Site 2 were 

warranted.  Because the existing data was limited, it was determined that a Supplemental or Expanded SI 

should be conducted.  A work plan for the investigation was finalized in 2004 and approved by EPA and 
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DEQ in 2005 (TtNUS, 2004f).  The Expanded SI was conducted in 2005 and consisted of installing and 

sampling groundwater monitoring wells, and a phased sampling of surface and subsurface soils.  The 

findings, including an evaluation of the nature and extent of contamination, possible sources, and an 

evaluation of potential human health and ecological risks, were presented in a series of interim and final 

reports issued in 2005 and 2006.  The final Expanded SI Report was issued in August 2006  

(TtNUS, 2006).  NASA, EPA, and DEQ considered the contaminant levels, risk evaluations, and 

applicable regulations and reached a consensus that No Further Action was required for Site 2.  This 

decision was documented in a Concurrence Statement issued with the Final Expanded SI Report in 

August 2006 (TtNUS, 2006).  Table 5-1 reflects the completion of all planned activities for this Site. 

 

5.1.2 Island Debris Pile (Site 4) 
 

Site 4 is located in a remote area of WI and consists of a former debris pile/open dump containing debris, 

rubble, and general refuse, see Figure 4-6.  Site 4 consists of a 400-foot long and 10 to 40-foot wide 

debris pile located in a heavily vegetated and isolated area of WI in close proximity to wetlands.  The Site 

was assessed as part of a facility wide SI conducted in 1996 (Metcalf & Eddy, 1996).  As indicated in 

Section 2.0, there are no groundwater supply wells on WI and drinking water is supplied from the ML.   

 

Three surface and subsurface soil samples were collected from the site in 1996 (Metcalf & Eddy).  The 

surface soils were analyzed for PCBs and the subsurface soils were analyzed for TCL organics, TAL 

metals, and Total Petroleum Hydrocarbons (TPH).  In addition, one sample of material from the debris 

pile was analyzed for asbestos.  The sample results were compared to background levels collected at the 

time of the inspection.  SVOCs, metals, pesticides, and petroleum hydrocarbons (diesel fuel) were found 

to be above background levels in one or more samples.  Asbestos was confirmed to be present in the one 

sample of debris collected.   

 

Considering the general lack of available data and the site conditions, NASA, EPA and DEQ agreed in  

FY 2005 that further response actions were required to complete the evaluation of Site 4 risks (NASA, 

2004c; NASA, 2004d).  It was also agreed that prior to implementing a SI a detailed review of past 

ordnance-related activities should be performed (NASA, 2005).  As indicated in Section 2.2, NASA 

funded the USACE to perform an ASR to investigate the possible use of the Site prior to 1959 and to 

identify the potential for ordnance or MEC at the Site.  Information presented in the ASR indicated that 

unexploded ordnance (UXO) is not likely present at the Site (USACE, 2005).  However, available 

information also indicated that the debris pile was in existence prior to 1959 and may have been used by 

the Navy for disposal of materials before the property was transferred to NASA (USACE, 2005; EPA, 

2004).  A subsequent inspection of the Site confirmed the presence of materials that may be indicative of 

the types of material used by the Navy, including film and creosote preserved poles, as well as other 
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materials including construction debris, metal and wood debris, automotive parts, and general discarded 

office and maintenance shop containers and supplies (NASA, 2004c; USACE, 2005).  In 2006, NASA 

conducted a follow-up review of available NASA records regarding the possible use of the area and 

conducted a thorough visual investigation of the materials present at Site 4.  In addition to confirming 

previous findings, this review also identified scrap items present at the Site that were associated with 

NASA-related activities (TtNUS, 2006b).  Based on these findings it was determined that NASA would 

proceed with the required investigations at Site 4.  In 2006, The Project Team reviewed the conceptual 

approach for conducting a best management practices (BMP) action at the Site and reached a consensus 

to implement the plan prior to conducting the SI (NASA, 2006).   The Work plan for the BMP activities was 

finalized in September 2006 (URS, 2006).  Waste characterization sampling was conducted in October 

2006 and debris clearing as part of the BMP was conducted in February 2007.  A summary of site 

findings was prepared and presented as an Appendix to a Draft SI Work Plan submitted in June 2007.  

The SI Work Plan was finalized in January 2008 and approved in March 2008 (TtNUS, 2008).   

 

SI field investigations were conducted in April 2008.  The initial sample results were shared with the 

Project Team in June 2008.  Based on a review of the analytical results the Project Team agreed to 

conduct follow-up soil sampling to address any potential data gaps.  The additional field investigation 

work was completed in July 2008 and the draft SI Report was submitted in December 2008. Regulator 

comments were received in February and resolved in March 2009. The final SI Report was issued and 

approved by the regulators in April 2009 (TtNUS, 2009).  The SI findings were discussed with EPA and 

DEQ during the December 2008 Remedial Project Managers’ meeting and it was tentatively agreed that 

NASA should consider pursuing a NTCRA for soils at the Site, targeting Polynuclear Aromatic 

Hydrocarbons (PAH) hotspot removal (NASA, 2008).   Upon finalization of the SI, NASA prepared and 

submitted a Technical memorandum summarizing the SI report findings and proposing removal action 

cleanup goals (TtNUS, 2009j). The approach was discussed through several teleconferences with EPA 

and DEQ and a Draft EE/CA was prepared and submitted for regulator review in October 2009. Regulator 

comments were received in December and resolved in February 2010.  The final EE/CA was issued in 

February 2010 and approved by regulators in March 2010 (TtNUS, 2010a).  The recommended 

alternative selected in the EE/CA was Alternative 2 – excavation and offsite disposal.   

 

A 30-day public review and comment period for the EE/CA was held from February 17 to March 17, 2010.  

No public comments were received during the public comment period.  During the same period, an Action 

Memorandum (AM), which documents the decision of a NTCRA was developed and submitted for 

regulator review.  The draft was submitted in January 2010 and regulator comments were received and 

resolved and the AM finalized after the close of the public comment period.  The Final AM was signed by 

NASA in April 2010 (TtNUS, 2010b).  Based on the selected alternative, a RAWP was developed.  A draft 

RAWP was submitted for regulatory review in April 2010.  Regulator comments were received in June 
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and were resolved in July 2010.  A final RAWP was issued in July and approved in November 2010 

(TtNUS, 2010c).   

 

In accordance with the final RAWP, pre-construction sampling to confirm the excavation area and 

characterize the soils for disposal was conducted in August/September 2010.   

Results from the sampling event were summarized to the Team during the September 2010 RPM Meeting 

and presented in a RAWP Addendum (TtNUS, 2010).  The removal action was implemented from 

January 2011 through April 2011. A draft Construction Completion Report, summarizing the removal 

actions and presenting recommendations for NFA, was prepared and submitted for regulator review in 

July 2011. Regulator comments were received in October and resolved in December 2011. A final 

Construction Completion Report was submitted in December 2011 and approved in January 2012 (Tetra 

Tech, 2011). NASA, DEQ and EPA reviewed the post-removal analytical results, contaminant levels and 

potential risks, and reached a consensus that No Further Action was required for Site 4.  This decision 

was documented in a Concurrence Statement issued with the Final Construction Completion Report 

(Tetra Tech, 2011).  Table 5-2 reflects the completion of all planned activities for this Site. 

 

5.1.3 Paint Stain (Site 5) 
 
Site 5 consists of soil contamination associated with the operation of a paint shop and spray booth 

located on WI, see Figure 4-6.  Site 5 is located on WI immediately adjacent to wetlands and marshes.  

The Site consists of contamination associated with former painting operations and is collocated with Site 

12 (Former Wind Tunnel).   Surface and subsurface soil, groundwater, and sediment samples were 

collected at the site as part of the 1996 SI (Metcalf & Eddy, 1996).  The samples were analyzed for TCL 

organics, TAL metals, and TPH.  The analytical results indicated elevated levels of PCBs, SVOCs, and 

metals in surface soils and sediments. 

 

A RI, under an EPA-approved work plan that combined the investigation with Site 12 activities, was 

initiated at Site 5 in 2001 (Versar, 2001).  The purpose of the RI was to define the nature and extent of 

contamination and to support a decision regarding the need for and type of further remedial response 

actions.  Additional groundwater, surface and subsurface soil, and sediment samples were collected and 

analyzed for TCL organics and TAL metals.  Surface water and ecological tissue samples were also 

collected and analyzed.  The initial results of the RI indicated that concentrations of PAHs exceeded EPA 

Region 3 RBCs for industrial receptors, the Site posed an unacceptable risk to human health, and levels 

of contamination in surface soils and sediments presented a potential risk to ecological receptors.  In 

response to these findings NASA prepared and implemented an EPA-approved removal action work plan 

(RAWP) to address the immediate human health risks identified at Sites 5 and 12 (FWEC, 2003a).  The 

removal action was implemented in 2003 and post removal samples were collected and presented in a 
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final RACR approved by EPA (FWEC, 2003).  A total of 2,936 tons of soil were removed from the Site 5 

and 12 area as part of the removal action. 

 

Concurrent with implementation of the removal action, a work plan for additional RI activities at Sites 5 

and 12 was prepared and approved by EPA (FWEC, 2003b).  The additional investigations, including the 

collection and analysis of additional surface and subsurface soil samples, groundwater samples, surface 

water and sediment samples, and further ecological tissue sampling and analysis and soil and sediment 

toxicity testing, were initiated in 2003.  Subsequent to these activities, it was determined that a former 

transformer pad located at the Site (Building X-115, see Site 7 discussions) contained PCB 

concentrations above current TSCA levels and may be a potential source of contamination at Site 5.  

EPA, DEQ, and NASA reviewed the data and site information and agreed that the former transformer pad 

should be addressed concurrent with and as part of the Site 5 and 12 RI (NASA 2004d).  NASA prepared 

a work plan for further investigations of the pad and potential migration pathways, and submitted the work 

plan to EPA and DEQ in February 2005.  The work plan was finalized in August 2005 and the additional 

sampling was completed in the fall of 2005 (Weiss and Associates, 2005).  The analytical results and 

findings from the additional sampling effort, along with historical data, were presented in a draft RI report 

submitted in July 2006.  Regulator review and resolution of comments extended into January 2008.  A 

final RI Report was issued in February 2008 and a revised final RI Report was issued in June 2008, after 

incorporating revisions requested by the regulators (Weiss and Associates, 2008).  The RI report 

identified metals, PAHs and PCBs in soils at levels that warrant further response actions.     

 

In addition to the RI activities, the Project Team reviewed the current status of Building X-115 and 

determined that NASA could implement a partial removal at the Site under Toxic Substance Control Act 

(TSCA) regulations (NASA, 2006a).  NASA finalized plans for the TSCA action in July 2007 (TtNUS, 

2007e) and conducted, with EPA and DEQ concurrence, a removal of the concrete pad and surrounding 

soils in October 2007. Post-removal soil samples were collected, and the results were incorporated into 

the FS Report.  A draft FS Report, evaluating remedial options to address potential human health and 

ecological risks associated with impacted soils at the Site, was submitted for EPA and DEQ review in 

early November 2008. Regulator comments were received in March and resolved in August 2009. The 

final FS report was issued and approved in September 2009 (TtNUS, 2009a).  Based on the FS, NASA, 

EPA and DEQ identified excavation and offsite disposal as the likely preferred alternative. NASA 

prepared a draft PRAP proposing this alternative as the preferred remedy and submitted the draft 

document in September 2009 for EPA and DEQ review. Regulator comments were received in December 

2009. Comment responses were submitted in January and all comments were resolved February 2010.  

The final PRAP was issued March 15, 2010 (TtNUS, 2010d).  A public comment period on the proposed 

remedy was held from March 17 to April 19, 2010. No comments were received during the public 

comment period.  
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A draft ROD was prepared and submitted to the regulators for review on March 8, 2010. Regulator 

comments were received in May 2010.  Regulator comments were discussed and resolved and a Draft 

Final ROD was issued for final review in early July 2010.  Additional regulator comments were received in 

late July and were resolved in late August 2010. The final version of the ROD was signed by NASA on 

September 7, 2010 and concurred on by DEQ. However, additional comments from EPA were issued and 

the ROD underwent a series of editorial revisions from February 2011 through October 2011. A revised 

Final ROD was signed by NASA on October 28, 2011. DEQ concurred with the ROD on November 2, 

2011 and EPA approved and signed the final ROD in December 2011 (NASA, 2011a).   

 

Concurrent to finalizing the ROD, NASA initiated preparation of RD and RA Work Plans. A draft RD Work 

Plan, including Pre-Design Investigation Sampling and Analysis Plan, was prepared and submitted to the 

regulators for review December 14, 2011. Regulator comments were received and resolved in February 

2012 and the final RD Work Plan was submitted in March 2012 (Tetra Tech, 2012i).  The pre-design 

investigation wetland delineation, sampling and surveys were completed in March and April 2012.  A draft 

Wetland Delineation Report was prepared and submitted to the regulators in May 2012. Comments were 

received and resolved between June and August 2012. The final Wetland Delineation Report was issued 

in September 2012 (Tetra Tech, 2012j). The pre-design sampling results were summarized and 

discussed with the regulators, and were presented in the draft RD/RA Work Plan submitted in September 

2012. Regulator comments were received in December 2012 and resolved in January 2013, and the final 

document was issued in January and approved in February 2013 (Tetra Tech 2013d).  Verification/pre-

construction soil samples were collected in March 2013, excavation activities began in April 2013, and 

site restoration was complete in June 2013.  A draft RACR was submitted in January 2014.  Comments 

were received and resolved between March and June 2014 and the Final RACR was issued in June 2014 

(Tetra Tech, 2014). The EPA approved the final RACR on June 5 and issued a Certificate of Completion 

stating that the cleanup of Site 5 was completed in accordance with the AAOC and the Performance 

Standards for the site have been achieved (EPA, 2014a).  Table 5-3 reflects the completion of all planned 

activities for this Site. 

 

5.1.4 Transformer Pads (Site 7) 
 

Site 7 consists of former electrical transformer locations.  These locations were identified as an AOC due 

to the presence of staining or reports of possible leakage of dielectric fluids containing PCBs (Metcalf & 

Eddy, 1996).  A total of 27 former transformer locations on the MB, ML, and WI were identified, see 

Figures 4-7 and 4-8.  Between 1985 and 1995, NASA implemented a transformer inventory, 

management, replacement/changeout, and disposal program at WFF.  The program consisted of 

identifying those in-service and out-of-service transformers that were regulated by the TSCA, the 
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replacement and tracking of those units, and the disposal of regulated and non-regulated out-of-service 

transformers and dielectric fluids.  Concurrent with this program, NASA initiated a separate base-wide 

environmental survey to assess environmental conditions at WFF and to identify areas within the facility 

where past activities may potentially present an environmental impact.  Former transformer locations 

where potential spillage may have occurred were designated as Site 7.  Site 7 consists of 27 locations 

where transformers had been removed and/or replaced.  Available records and recent inspections 

indicate that all the transformers have been removed from service and disposed of in accordance with 

applicable regulations (TtNUS, 2004b).   

 

From 1993 through 1999 NASA conducted sampling and remedial response actions at these sites in 

compliance with TSCA regulations.  In 2004 NASA conducted a review of available records and analytical 

results for these sites.  As a result of this review, NASA determined that inconsistent or inconclusive 

results existed for two locations, Buildings E-106 and X-115.  NASA implemented TSCA corrective action 

measures at E-106 to ensure that it did not pose a risk to workers and conducted additional sampling at 

Building X-115 (located within Sites 5 and 12).  The results of the sampling at Building X-115 confirmed 

the presence of PCBs above TSCA criteria.  NASA reported the analytical findings to EPA and it was 

agreed that the PCB contaminated pad at this location would be addressed as part of the CERCLA 

actions being taken at Sites 5 and 12.  NASA summarized the actions taken and the analytical results for 

the Site 7 locations in a final report and submitted that report to EPA and DEQ in 2004 (TtNUS, 2004b).  

In addition, NASA prepared and submitted a Decision Document presenting that No Further CERCLA 

Action is required at the Site 7 locations, other than Building X-115, for EPA review and approval and 

DEQ review and concurrence.  That Decision Document was finalized in January 2005 and NASA, EPA 

and DEQ signed the final document concurring that No Further Action is required for Site 7 (TtNUS, 

2005).  Table 5-4 reflects the completion of all planned activities for this Site. 

 

5.1.5 Transformer Storage Areas (Site 11) 
 

Site 11 consists of three buildings where Site 7 transformers removed from service were temporarily 

stored before being sent off site for disposal.  Two of the buildings are located on the MB and one on WI, 

see Figures 4-9 and 4-10.  As part of the transformer replacement/changeout program discussed above 

under Site 7, NASA temporarily stored transformers at three locations before they were shipped off site 

for proper disposal.  These locations were identified as Site 11 during the 1996 Facility-wide SI (Metcalf & 

Eddy, 1996).  Available records and recent inspections indicate that all the transformers have been 

removed from these temporary storage locations and disposed of in accordance with applicable 

regulations (TtNUS, 2004b).   
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From 1993 through 1999 NASA conducted sampling and remedial response actions at these sites in 

compliance with TSCA regulations.  In 2004 NASA conducted a review of available records and analytical 

results for these sites.  NASA summarized the actions taken and the analytical results for the Site 11 

locations in a final report and submitted that report to EPA and DEQ in 2004 (TtNUS, 2004b).  Based on a 

review of that report and the analytical results from the completed investigations, EPA and DEQ 

concurred that no further action under CERCLA was required at the Site 11 locations.  This agreement 

was documented in a No Further Action Decision Document which was signed by NASA, EPA, and DEQ 

in 2005 (TtNUS, 2005).  Table 5-4 reflects the completion of all planned activities for this Site. 

 

5.1.6 Former Wind Tunnel (Site 12) 
 

Site 12 consists of contamination associated with the operation of a former engine testing facility located 

on WI, see Figure 4-6.  The Site is collocated with Site 5.  Site 12 is located adjacent to and overlaps Site 

5 (see Section 5.1.3).  The contaminants associated with the two sites are similar and the extent of the 

release and migration of contaminants from the two sites overlap.  For these reasons, all investigations 

and response actions taken for Site 5 also include Site 12.  As indicated in Section 4.1.3, a SI and an 

EPA-approved removal action have been completed at Site 12.  A RI and supplemental sampling 

program, conducted under EPA-approved work plans, were conducted at the Site (FWEC, 2003b; Weiss 

and Associates, 2005).  The final RI Report was published in June 2008 and a Draft FS Report was 

submitted for EPA and DEQ review in November 2008.  The FS Report was finalized and approved in 

September 2009 (TtNUS, 2009a).  Based on the FS, NASA, EPA and DEQ identified excavation and 

offsite disposal as the likely preferred alternative. NASA prepared a draft PRAP proposing this alternative 

as the preferred remedy and submitted the draft document in September 2009 for EPA and DEQ review.  

As detailed in Section 4.1.3, regulator comments were received in December 2009 and the final PRAP 

was issued on March 15, 2010 (TtNUS, 2010d). No comments on the proposed remedy were received 

during the public comment period held from March 17 to April 19, 2010.  The draft ROD, addressing both 

Sites 5 and 12, was submitted for regulator review in March 2010. Comments were received in May and 

comments were discussed and resolved through August. The final ROD was signed by NASA on 

September 7, 2010 and concurred on by DEQ. However, additional comments from EPA were issued and 

the ROD underwent a series of editorial revisions from February 2011 through October 2011. A revised 

Final ROD was signed by NASA on October 28, 2011. DEQ concurred with the ROD on November 2, 

2011 and EPA approved and signed the final ROD in December 2011 (NASA, 2011).   

 

Concurrent to finalizing the ROD, NASA initiated preparation of RD and RA Work Plans. A draft RD Work 

Plan, including Pre-Design Investigation Sampling and Analysis Plan, was prepared and submitted to the 

regulators for review December 14, 2011. Regulator comments were received and resolved in February 

2012 and the final RD Work Plan was submitted in March 2012 (Tetra Tech, 2012i).  The pre-design 
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investigation wetland delineation, sampling and surveys were completed in March and April 2012.  A draft 

Wetland Delineation Report was prepared and submitted to the regulators in May 2012. Comments were 

received and resolved between June and August 2012. The final Wetland Delineation Report was issued 

in September 2012 (Tetra Tech, 2012j). The pre-design sampling results were summarized and 

discussed with the regulators, and were presented in the draft RD/RA Work Plan submitted in September 

2012. Regulator comments were received in December 2012 and resolved in January 2013, and the final 

document was issued in January and approved in February 2013 (Tetra Tech 2013d).  Verification/pre-

construction soil samples were collected in March 2013, excavation activities began in April 2013, and 

site restoration was complete in June 2013.  A draft RACR was submitted in January 2014. Comments 

were received and resolved between March and June 2014 and the Final RACR was issued in June 2014 

(Tetra Tech, 2014). The EPA approved the final RACR on June 5 and issued a Certificate of Completion 

stating that the cleanup of Site 12 was completed in accordance with the AAOC and the Performance 

Standards for the site have been achieved (EPA, 2014a).   Table 5-3 reflects the completion of all planned 

activities for this Site. 

 

5.1.7 Waste Oil Dump, OU 3 
 

The Waste Oil Dump (WOD), designated as OU 3, is located on the MB on a peninsula-like feature at the 

north end of Runway 17-35, see Figure 4-5. Historical aerial photographic analysis indicates that the 

Navy built-up and reworked this area during the construction of the runways and also indicate that the 

Navy and NASA used the area for disposal (USACE, 2000; EPA, 1996).  Available records indicate that 

waste oils and other flammable liquids were disposed of at the Site (Versar, 2001a).   

 

In 1986, a DEQ inspection identified the presence of petroleum saturated soils at the WOD.  In response 

to this finding, NASA conducted a soil removal action and removed about 180 cubic yards of soils from 

the Site.  A SI was conducted, in phases, at the Site from 1990 through 1992.  The SI consisted of soil 

gas surveys and soil, sediment and groundwater sampling and analysis.  Samples were analyzed for TCL 

organics, TAL metals, and TPH.  The SI concluded that there was no evidence that waste remained at 

the WOD and no further action was recommended (Metcalf & Eddy, 1992). 

 

In 1997, an additional monitoring well was installed at the WOD as part of an investigation being 

conducted at Site 15 (Debris Pile being addressed under the FUDS Program, see Section 2.0).  Analytical 

results from samples collected from this well revealed the presence of solvent and petroleum-related 

contamination.  NASA conducted a follow-up inspection and a RI at the Site from 1998 through 2000 

under an EPA-approved work plan (Versar, 2001a).  The RI included a geophysical survey and soil and 

groundwater sampling and analysis.  Samples were analyzed for TCL organics, TAL metals, and TPH.  

The RI concluded that the Site presented unacceptable risks to potential human exposure to groundwater 
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due to the presence of solvent and petroleum-related contamination (Versar, 2001a).  In 2003, EPA and 

NASA agreed that additional sampling at the WOD Site was warranted and EPA approved a final work 

plan for a Supplemental RI (TtNUS, 2003c).  The RI field work was completed in 2003 and a final RI 

report was issued in 2004 (TtNUS 2004d).  The Supplemental RI quantified the contamination and risks 

associated with the WOD; however, there were uncertainties associated with the form of chromium 

detected in groundwater at the Site.  NASA conducted a follow-up sampling effort, under an approved 

letter work plan, to speciate the chromium reported as present in the Site groundwater.   The sampling 

was conducted in 2004 and the results presented in a letter report in November 2004 (NASA, 2004b).  

Based on the RI and supplemental sampling results, NASA issued a final FS identifying and evaluating 

remedial alternatives in October 2005 (TtNUS, 2005b).  A PRAP proposing an RA consisting of 

biostimulation was published in February 2007 (TtNUS, 2007).  No comments were received from the 

public during the public comment period and a ROD was finalized and issued in March 2008 (TtNUS, 

2008).  The selected remedy includes in-situ biological treatment (biostimulation), institutional controls 

and monitoring. The draft Remedial Design for Land Use Controls and the Pilot Study Work Plan were 

submitted for regulator review in July 2008. Comments were received in September 2008 and final 

resolution was reached in October 2008.  The final Remedial Design for land use controls (LUCs) was 

submitted in November 2008 and approved and implemented in December 2008 (TtNUS, 2008d).  

 

The Pilot Study Work Plan was also finalized in November 2008 and approved by EPA and DEQ in early 

December 2008 (TtNUS, 2008e).  The pilot study field work, including the collection of a base-line round 

of groundwater samples, was conducted in December 2008. The results of the pilot study were presented 

in a draft RA Work Plan submitted for EPA and DEQ review in March 2009. The pilot study results 

indicated a positive reaction in Site groundwater and confirmed that the planned biostimulation 

component of the remedy was appropriate for the Site.  Comments on the draft report were received in 

June and resolved in August 2009. The final RA Work Plan was submitted in September and approved in 

October 2009 (TtNUS, 2009b).  The final work plan details the in-situ biological treatment (biostimulation) 

component of the remedy but does not define the required long-term monitoring component. A separate 

Long-Term Monitoring Plan for the WOD Site was prepared and submitted to EPA and DEQ for review in 

May 2009. Comments on the draft plan were received in August and resolved in October 2009. The Final 

Long-Term Monitoring Plan was issued and approved in October 2009 (TtNUS, 2009c). The full 

implementation of the WOD Site remedy was implemented in December 2009 with the in-situ injection of 

oxygen release compounds as delineated in the ROD. The first round of Post-Injection 

sampling/monitoring was conducted in March 2010.  The RACR, incorporating the results of the March 

sampling, was submitted to regulators in June 2010.  Comments on the RACR were received in 

December 2010 and responded to in January 2011. Comments were resolved in March 2011 and the 

final RACR was issued in April 2011 (TtNUS, 2011a).   
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Ongoing LTM activities were conducted quarterly with sampling events completed in June, September, 

and December 2010 (LTM Rounds 2, 3, and 4). A Data Report for the LTM Rounds 2 and 3 were 

submitted in August and December 2010, respectively.  The results of the LTM sampling were discussed 

with the Team during the September 2010 RPM meeting and EPA and DEQ agreed that future quarterly 

LTM reports should be issued as finals only. Comments on the reports, if issued, will be considered 

during the preparation of subsequent quarterly reports and will be incorporated into the draft annual report 

of findings and recommendations.   The calendar year (CY) 2010 Annual Report (presenting data from 

LTM Rounds 1, 2, 3 and 4) was submitted in March 2011. Regulator comments were received in August 

2011. Responses to regulator comments were submitted in September and resolved in November 2011. 

The final CY’10 Annual Monitoring Report was issued November 21, 2011 (TtNUS, 2011d).  

 

Based on the results of the CY 2010 LTM, NASA, EPA and DEQ agreed that the monitoring frequency 

could be reduced to semi-annual. NASA conducted CY 2011 LTM sampling events in March and 

September 2011. A data report for the March sampling event was submitted on June 22, 2011. The draft 

CY 2011 Annual Report, presenting and evaluating the March and September 2011 sampling results, was 

prepared and submitted for review on December 14, 2011. Regulator comments were received in March 

2012. Comment responses were issued in May and, after receiving regulator concurrence, the final CY’11 

Annual Report was finalized In July and issued in August 2012 (Tetra Tech, 2012a). 

 

Recommendations from the CY’10 and CY’11 Annual Reports to reduce the number of wells, decrease 

the analytical parameters and expand the dissolved oxygen monitoring requirements were incorporated 

into a revision to the LTM Program.  The Long-term Monitoring Plan Revision 1 was issued in August 

2012 and finalized in September 2012 (Tetra Tech, 2012b).  CY 2012 sampling rounds were conducted in 

March and September 2012. A data report presenting the results from the March 2012 sampling was 

issued in May 2012 (Tetra Tech, 2012c). The draft CY 2012 Annual Report, presenting and evaluating the 

March and September 2012 sampling results, was prepared and submitted for review on December 11, 

2012. Regulator comments were received in April 2013. Comment responses were issued in April and 

resolved in May 2013. The CY’12 Annual Report was finalized in May and approved June 2013 (Tetra 

Tech, 2013).CY 2013 sampling rounds were conducted in March and September 2013. A data report 

presenting the results from the March 2013 sampling was issued in July 2013 (Tetra Tech, 2013a). The 

draft CY’13 Annual Report, presenting the results of the September sampling and evaluating the calendar 

year results, was issued in December 2013. Regulator comments were received January 22, 2014. 

Comments were resolved in February and the final CY 2013 Annual Report was issued February 12, 

2014 (Tetra Tech, 2014a).  

 

Recommendations from the CY 2013 Annual Report to decrease the number of wells were documented 

in a revised LTM Plan (Long Term Monitoring Plan Rev-2) issued in February 2014 (Tetra Tech, 2014f). 
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CY 2014 sampling rounds were conducted in March and September 2014. A data report presenting the 

results from the March 2014 sampling was prepared in June and issued in July 2014 (Tetra Tech, 2014b). 

The March 2014 data report documented that cleanup goals had been achieved for all Contaminants of 

Concern (COC) except arsenic. The Project Team discussed the findings at the June 10, 2014 RPM 

Meeting. EPA and DEQ concurred with the findings and approved a reduction in the parameters for the 

September 2014 sampling, and requested the decision be documented in the CY 2014 Annual Report. 

The CY 2014 Annual Report was submitted in December 2014 and finalized April 21, 2015 (Tetra Tech, 

2015).   The spring 2015 semi-annual sampling was conducted in March 2015 and the semi-annual data 

report was issued on May 27, 2015 (Tetra Tech, 2015a). To document the changes made to the 

monitoring plan through 2014, the Long-Term Monitoring Plan Rev 3 was issued in July and finalized 

September 21, 2015 (Tetra Tech, 2015j). The fall semi-annual monitoring was conducted in September 

2015 and the CY 2015 draft report presenting the results and evaluating the calendar year and long-term 

trends was submitted in December 2015. Regulator comments were received in February and resolved in 

April 2016. The final Annual Groundwater Monitoring Report for Year 2015 was issued in April 2016 

(Tetra Tech, 2016). No changes were recommended or implemented at the end of the 2015 sampling and 

the spring 2016 sampling event was conducted in April 2016 and the data report submitted in June 2016 

(Tetra Tech, 2016a).  The semi-annual sampling continued in April and October 2016; the report was 

finalized and issued in February 2017 (Tetra Tech, 2017), with the recommendation to reduce the 

sampling frequency to twice every five years with one sampling event in the spring and one in the fall. 

The next round of sampling was conducted in October 2017.  The report was issued as a draft on 

February 1, 2018; the EPA and DEQ comments were received on February 22 and 28, 2018, 

respectively.  The final report was issued on March 13, 2018 (NASA, 2018c).  The most recent round of 

sampling was delayed from March 2020 to the summer of 2020 due to COVID restrictions.  The Draft 

report for the sampling was issued on November 16, 2020, with EPA approval given on November 

30,2020 and DEQ approval given on February 12, 2020.  The final report was issued on February 18, 

2021 (NASA, 2021a) and EPA concurrence was received on March 23, 2021.   

 

The draft Sampling and Analysis Plan (SAP) for the Long-Term Monitoring Plan Revision 4 was submitted 

on June 6, 2022.  EPA comments were received on August 10, 2022 and the final SAP was submitted on 

August 30, 2022 (NASA, 2022l). Associated groundwater sampling was conducted in September 2022. 

 

The draft 2022 Groundwater Data Summary Report was submitted on January 4, 2023.  EPA 

concurrence was received on February 23, 2023 and DEQ concurrence was received on February 28, 

2023.  The final 2022 Groundwater Data Summary Report was submitted on March 29, 2023 (NASA, 

2023c), and final EPA approval was received on May 22, 2023. 
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The AAOC requires that NASA conduct a review of ongoing RAs every five years until EPA issues a 

Certificate of Completion documenting that cleanup standards have been achieved and the remedy 

remains protective. The five-year review process was initiated in December 2012.  Data review, site 

inspections, interviews and remedy protectiveness evaluations were conducted through June 2013 when 

the draft Five-Year Review Report was issued for regulator review and comment. Regulator comments 

were received in November 2013 and resolved on January 8, 2014.  The document was finalized in 

January and issued in February 2014 (Tetra Tech, 2014g).  The review concluded that the WOD remedy 

was protective and made no recommendations for further evaluation. EPA issued a letter dated March 6, 

2014 concurring with the findings (EPA, 2014).   

 

The draft of the 2018 Five-Year Review, the second for this site, was submitted on October 2, 2018. 

Following regulator comment in October (DEQ) and November (EPA), the final Five-Year Review was 

submitted on February 18, 2019 (NASA, 2019a), with EPA concurrence on March 7.  The review 

concluded that the remedy remains protective of human health and the environment.  The Public Notice 

announcing the completion of the Five-Year Review ran on March 20 and 21, 2019.   

 

A “Start Notice” for the Five-Year Review was published the week of February 24, 2023.  A draft 

questionnaire for the Five-Year Review was submitted to the EPA and DEQ on May 15, 2023 and 

responses were received from the EPA on June 6, 2023 and the DEQ on June 13, 2023.  The site 

inspections were conducted on May 17, 2023 and there were no major findings or protectiveness issues.  

The draft Five-Year Review was submitted to the EPA and DEQ on October 10, 2023.  EPA comments 

were received on January 11, 2024.  On January 19, 2024 DEQ indicated that they had no comments in 

addition to EPA’s.  Responses to comments were submitted on February 6, 2024.  Additional EPA 

comments were received on February 7, 8, and 13 and the final document was submitted on February 14, 

2024 (NASA, 2024b).  The document is scheduled to be signed by March 7, 2024 with the Public Notice 

published shortly thereafter.  The protectiveness determination was “short-term protective” due to the on-

going RI for PFAS, now under OU 11, PFAS Main Base North. 

 

The schedule of past and upcoming activities at the site is included in Table 5-5. 

 
5.1.8 Scrapyard (N-222), OU 1 
 

The Scrapyard, designated as OU 1, is located near the main gate to the MB adjacent to Building N-222, 

see Figure 4-5.  The Scrapyard Site (N-222) was identified as an AOC during the 1988 PA due to the 

presence of empty waste drums, scrap metal and electrical components, and visible soil staining (NASA, 

1988).  Site inspections were conducted at the Site in 1990 and 1992 (Ebasco, 1990; Metcalf & Eddy, 

1992).  Soil sample analytical results indicated the elevated presence of PCBs in Site soils.  An EPA-
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approved RI work plan was implemented at the Scrapyard in 1995 (Metcalf & Eddy, 1995a).  During the 

RI, field instrument readings indicated the possible presence of radiological materials at the Site.  To 

further evaluate the findings, NASA prepared and implemented an EPA-approved radiological survey at 

the Site (Metcalf & Eddy, 1995b).  The results of the survey and RI were reported to EPA in a Limited RI 

report in 1995 (Metcalf & Eddy, 1995).  The RI confirmed the presence of PCBs in soils and identified the 

limited presence of radiological source materials at the Site.  Radiological readings confirmed the 

presence of radioisotope emitting dials and other instrument components at the Site.  These instrument 

components were removed and disposed in accordance with applicable regulations during the 

performance of the fieldwork.  At that time, NASA took the Scrapyard out of service, constructed a fence 

around the Site, and posted the area to restrict site access.  NASA and EPA agreed at that time that 

further investigations and removal actions were warranted at the Scrapyard. 

 

In 2002, NASA implemented an EPA-approved work plan for further characterizing the PCB and 

radiological contamination at the Site (Weiss and Associates, 2002).  The investigation consisted of 

collecting soil samples for PCB and radiological analysis.  The results were reported to EPA and DEQ in 

a Data Gaps Report and supported the need for removal actions (Weiss and Associates, 2003).  The 

removal action plans were detailed in EPA-approved work plans and implemented in 2003 after providing 

the required public notice (FWEC, 2003c; Weiss and Associates, 2003a; NASA, 2003).  The removal 

action consisted of the removal and proper offsite disposal of approximately 4,018 tons of soil and scrap 

from the Site (FWEC, 2004).  Confirmation sampling conducted at the Site after removal actions 

confirmed that clean-up goals presented in the work plans had been achieved. 

 

After completion of the soils removal actions at the Scrapyard Site, NASA, EPA, and DEQ agreed that 

groundwater studies were necessary to further evaluate the potential impacts from the Site.  A work plan 

for characterizing and sampling groundwater at the site was finalized in November 2004 (Weiss and 

Associates, 2004).  The groundwater investigations were conducted in 2005 and the final Groundwater 

Characterization (SSI) report was submitted in December 2005 (Weiss and Associates 2005a).  In 2006, 

NASA conducted a detailed review of past activities at the Scrapyard Site and tabulated the analytical 

results from completed investigations including pre- and post-removal soil samples and groundwater 

samples.  The results of this assessment, including a risk evaluation, were presented in a Site Summary 

Status Report finalized in August 2006 (TtNUS, 2006a).  NASA, EPA, and DEQ reviewed the findings and 

reached a consensus that the Scrapyard Site should be considered for a No Further Action decision.  A 

PRAP proposing No Further Action for the Site was published in February 2007 (TtNUS, 2007a).  No 

comments on the proposed remedy were received during the public comment period and EPA, DEQ, and 

NASA agreed on a No Further Action decision for the Site.  This decision was documented in a ROD 

finalized and issued in January 2008 (TtNUS, 2008b). Table 5-6 reflects the completion of all planned 

activities for this Site. 
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5.1.9 Photographic Tank (M-15) 
 

The Photographic Tank is located behind Building M-15 on the north side of the MB, see Figure 4-5.  The 

Photographic Tank used for processing wastewater from a former photographic laboratory was identified 

as an AOC during the PA (NASA, 1998).  The Site was investigated and sampled during a facility-wide SI 

in 1990 (Ebasco, 1990).  The investigation included the collection and analysis of soil, surface water, 

sediment, and tank contents for TCL organic and TAL metals.  The results of this investigation identified 

that the tank contents did not present a threat.  Follow-up investigations to further characterize the Site 

and to determine if a release had occurred from the tank were conducted in 2000, 2002, and 2003 

(Versar, 2000; TtNUS, 2003b).  These investigations included the installation and sampling of monitoring 

wells, investigation of underground structures associated with the tank, and the collection and analysis of 

soil, surface water, and sediment samples for TCL organic and TAL metals.  The results of the 

investigation identified the presence of several metals at the Site at concentrations above background 

and ecological screening levels.  An evaluation of the analytical results concluded that the Site did not 

pose an unacceptable risk to human health; however, a risk to the environment could not be ruled out 

(TtNUS, 2003b).  Additional soil, surface water, and sediment sampling and analysis for target metals 

were performed at the Site in 2003 under an EPA-approved work plan (TtNUS, 2003b).  The results of the 

sampling were presented in a summary and ecological risk evaluation report which recommended that 

further ecological toxicity testing be performed to determine the need for remedial action (TtNUS 2004e).   

 

A letter work plan detailing the sampling and ecological toxicity testing to be performed at the 

Photographic Tank Site was finalized in August 2005 (TtNUS, 2005a).  The additional studies and 

toxicological testing was conducted in late 2005 and a report presenting and evaluating the results was 

submitted in an Ecological Risk Evaluation Report which was finalized in February 2007 (TtNUS, 2007b).  

Based on the findings of the risk assessment, it was concluded that no action was necessary to protect 

human health or the environment.  A No Action Decision Document closing the Site was signed by EPA, 

DEQ and NASA in February 2007 (TtNUS, 2007b).  Table 5-7 reflects the completion of all planned 

activities for this Site. 

 

5.1.10 Former Fire Training Area (FFTA), OU 2 
 

The FFTA, designated as OU 2, is located along Runway 10-28 in the northern portion of the MB, see 

Figure 4-5.  The FFTA was used by NASA for fire fighting training exercises from 1965 to 1987.  In 1986, 

a DEQ inspection identified the presence of petroleum saturated soils at the FFTA.  In response to this 

finding, NASA conducted a soil removal action, removing about 120 cubic yards of soils from the Site 

(Metcalf & Eddy, 1996).  The Site was identified as an AOC during the performance of the 1988 facility-

wide PA (NASA, 1998).  A SI was conducted in phases at the Site from 1990 through 1992 and finalized 
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in 1996 (Ebasco, 1990; Metcalf & Eddy, 1992; Metcalf & Eddy, 1996).  The SI consisted of the 

performance of soil gas and geophysical surveys and the collection of soil and groundwater samples for 

TCL organics, TAL metals, and TPH.  The results of the investigation identified the elevated presence of 

solvent, metals, and petroleum-related contamination in soils and groundwater. 

 

An EPA-approved RI work plan was implemented at the Site in 1993 (Metcalf & Eddy, 1993).  The RI 

included additional soil gas surveys and soil and groundwater sampling and analysis for TCL organics, 

TAL metals, and TPH.  The analytical results confirmed a release to groundwater and identified a threat 

to human health under a drinking water use scenario (Metcalf & Eddy, 1996a).  Further groundwater 

sampling was conducted in 2000 to more fully characterize the nature and extent of the groundwater 

contamination associated with the FFTA (Versar, 2000a).  Groundwater samples that were analyzed for 

TCL organic and TAL metals confirmed the presence of a groundwater plume containing solvent and 

petroleum-related and metals contamination.  A Supplemental RI designed to more fully characterize site 

conditions, investigate possible source areas, further define the nature and extent of the groundwater 

contamination, and define the nature of the risks posed by the FFTA was conducted, under an  

EPA-approved work plan, in 2003 (TtNUS, 2003c).  The results of the Supplemental RI were reported to 

EPA and DEQ in a final report in 2004 (TtNUS, 2004c).  The Supplemental RI found that the Site did not 

present a threat to ecological receptors but that groundwater contamination presented an unacceptable 

risk to human health under the future use scenario.   

 

NASA finalized a FS evaluating potential remedial alternatives for the FFTA Site in September 2005 

(TtNUS, 2005c).  A PRAP proposing an RA consisting of biostimulation was published in February 2007 

(TtNUS, 2007c).  No comments were received from the public during the public comment period and a 

ROD was finalized and issued in December 2007 (TtNUS, 2007f).  The selected remedy includes in-situ 

biological treatment (biostimulation), institutional controls and monitoring. The Draft Pilot Study Work Plan 

and Remedial Design for Land Use Controls were submitted to EPA and DEQ for review in March 2008.  

Comments were received in May and responses and proposed revisions were submitted in June 2008.  

Resolution of comments and responses was reached in October and final documents were submitted in 

November and approved in December 2008 (TtNUS, 2008f; TtNUS, 2008g).   

 

The LUCs for the FFTA Site were implemented and the pilot study field work was conducted in December 

2008.  During performance of the pilot study, free product was encountered in two of the FFTA Site 

source area monitoring wells. In response to this finding, NASA immediately notified EPA and DEQ of this 

finding and conducted a free product removal (NASA, 2008). In addition, a free product monitoring and 

removal plan was developed and presented to EPA and DEQ in February 2009. The plan was finalized in 

April 2009 after receipt and resolution of regulator comments (TtNUS, 2009d). NASA conducted regular 

free product monitoring in the wells through the close of the period. Significant measurable levels of free 
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product have not been encountered in the wells since early 2009. The results of the pilot study were 

presented in a draft Pilot Study Report submitted for EPA and DEQ review in April 2009. Comments on 

the report were received in June and resolved in July 2009. The final Pilot Study Report was issued in 

July and approved in August 2009 (TtNUS, 2009e).   

 

The pilot study sampling results indicated that concentrations of target compounds identified as risk 

drivers in the ROD were relatively low and in most cases too low to be effectively treated with the planned 

biostimulation injections. This finding was confirmed by the general lack of response seen in the field data 

collected during the pilot test.  Based on the pilot study findings, it was agreed that additional groundwater 

sampling was required at the Site prior to further implementation of the selected remedy. The sampling 

program was presented in a Supplemental Groundwater Sampling Plan submitted in June 2009 and 

approved in July (TtNUS, 2009f).  The sampling was conducted in August 2009 and the analytical results 

were summarized in a Draft Sampling Letter Report in December 2009.  Regulator comments were 

received in February 2010, Responses to Comments and comment resolution occurred in March 2010, 

and a Final Sampling Report was submitted on April 12, 2010 (TtNUS, 2010f). The Supplemental 

Groundwater Sampling event indicated that groundwater contamination at the FFTA was decreasing and 

it was agreed to continue quarterly monitoring while evaluating the need to implement the active remedy 

components.  In order to document this decision and to support immediate implementation, NASA 

submitted a Quarterly Groundwater Sampling Plan February 4, 2010 (TtNUS, 2010g). The sampling plan 

was approved by the regulators on March 23, 2010.  The 1st quarter sampling event was conducted in 

March 2010, and a Groundwater Sampling Report was submitted in June 2010 (TtNUS, 2010h).  A 2nd 

quarter sampling event was conducted in June 2010, and the Groundwater Sampling Report was 

submitted in August 2010 (TtNUS, 2010i).  The 3rd quarter sampling event was conducted in September 

2010, and the Groundwater Sampling Report was submitted in December 2010 (TtNUS, 2010p).   

 

Concurrent with implementing the quarterly sampling, NASA prepared the Draft LTM Plan to comply with 

the long-term monitoring component of the selected remedy. The LTM Plan was submitted on April 28, 

2010 and regulator comments were received on June 15, 2010.  Comments were resolved in July and the 

Final FFTA LTM Plan was submitted on August 6, 2010, and approved in March 2011 (TtNUS, 2010q).  

The 4th quarterly sampling event was conducted in December 2010. The results were presented in the CY 

2010 Annual Report (presenting data from LTM Rounds 1, 2, 3 and 4) submitted in March 2011. 

Regulator comments were received in August 2011. Responses to regulator comments were submitted in 

September and resolved in November 2011. The final CY’10 Annual Monitoring Report was issued 

November 21, 2011 (TtNUS, 2011e).  

 

Based on the results of the first year of quarterly monitoring (CY’10 Annual Report), NASA, EPA and 

DEQ agreed that further active remediation (injections) were not necessary at the FFTA Site and the 
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long-term monitoring frequency could be reduced to semi-annual. To document the implementation of the 

RA components NASA prepared a RACR and submitted the draft for regulator review in May 2011.  

Regulator comments were received in October 2011. NASA responses to the comments were submitted 

in November and resolved in December 2011. Approval of the final RACR submitted in December 2011 is 

waiting EPA approval.  

 

NASA conducted CY 2011 LTM sampling events in March and September 2011. A data report for the 

March sampling event was submitted on June 22, 2011. The draft CY’11 Annual Report, presenting the 

March and September results, was prepared and submitted for review on December 14, 2011. Regulator 

comments were received in May 2012. Comment responses were issued in May and, after receiving 

regulator concurrence, the final CY’11 Annual Report was finalized in May and issued in June 2012 (Tetra 

Tech, 2012d). 

 

Recommendations from the CY’10 and CY’11 Annual Reports to reduce the number of wells, decrease 

the analytical parameters and expand the dissolved oxygen monitoring requirements were incorporated 

into a revision to the LTM Program.  The Long-term Monitoring Plan Revision 1 was issued and finalized 

in August 2012 (Tetra Tech, 2012e).  CY 2012 sampling rounds were conducted in March and September 

2012. A data report presenting the results from the March 2012 sampling was issued in May 2012 (Tetra 

Tech, 2012f). The CY’12 Annual Report, presenting the results of the September sampling and evaluating 

the calendar year results prepared and submitted for review on December 13, 2012. Regulator comments 

were received in April 2012. Comment responses were issued in April and, after receiving regulator 

concurrence, the final CY’12 Annual Report was finalized in May and issued in June 2013 (Tetra Tech, 

2013b). CY 2013 sampling rounds were conducted in March and September 2013. A data report 

presenting the results from the March 2013 sampling was issued in July 2013 (Tetra Tech, 2013c). The 

draft CY’13 Annual Report, presenting the results of the September sampling and evaluating the calendar 

year results, was issued in December 2013. Regulator comments were received January 22, 2014. 

Comments were resolved in February and the final CY 2013 Annual Report was issued February 12, 

2014 (Tetra Tech, 2014a).  

 

Recommendations from the CY 2013 Annual Report to decrease the number of wells were documented 

in a revised LTM Plan (Long Term Monitoring Plan Rev-2) issued in February 2014 (Tetra Tech, 2014h). 

CY 2014 sampling rounds were conducted in March and September 2014. A data report presenting the 

results from the March 2014 sampling was prepared in June and issued in July 2014 (Tetra Tech, 2014d). 

The CY 2014 Annual Report, presenting the results of the September sampling and evaluating the 

calendar year results, was issued December 17, 2014. Regulator comments were received January 30, 

2015 and resolved April 7, 2015. The final CY 2014 Annual Report was issued April 21 (Tetra Tech, 

2015b). As a result of the CY 2014 findings, it was agreed that the frequency of the monitoring program 
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should be reduced to every nine months, the field parameters reduced to eliminate nitrate/nitrite, ferrous 

iron, alkalinity, and hydrogen sulfide, and reporting be reduced to data reports with trend analysis 

conducted as part of the Five-Year Review reporting. The Team agreed to implement these changes for 

the spring 2015 sampling event and document the changes in a revised long-term monitoring plan. The 

spring 2015 semi-annual sampling was conducted in March 2015 and the semi-annual data report was 

issued on May 27, 2015 (Tetra Tech, 2015k). Revision 3 to the LTM Plan documenting these changes 

was issued July 27, 2015. Regulator comments were received in August 2015 and the revised LTM Plan 

(Long Term Monitoring Plan Rev 3) was finalized and issued September 21, 2015 (Tetra Tech, 2015o). 

The fall 2015, or tenth round monitoring event, was conducted in December 2015 and the data report of 

findings submitted in February 2016 (Tetra Tech, 2016b).   

 

The eleventh event was completed September 28, 2016 and the Monitoring Data Report was issued 

January 3, 2017 (Tetra Tech, 2016g). The twelfth round of sampling was completed in June 2017 with the 

report issued in November 2017 (NASA, 2017).  

 

The AAOC requires that NASA conduct a review of ongoing RAs every five years until EPA issues a 

Certificate of Completion documenting that cleanup standards have been achieved. The five-year review 

process was initiated in December 2012.  Data review, site inspections, interviews and remedy 

evaluations were conducted through June 2013 when the draft Five-Year Review Report was issued for 

regulator review and comment. Regulator comments were received in November 2013 and resolved on 

January 8, 2014.  The document was finalized in January and issued in February 2014 (Tetra Tech, 

2014g).  The review concluded that groundwater at the FFTA had not been tested for the presence of 

PFAS, a class of emerging contaminants associated with firefighting foams which may have been used at 

the FFTA. The Five-Year Review Report recommended that groundwater at the Site be sampled and 

analyzed for PFAS constituents. It was further recommended that the protectiveness statement for the 

FFTA remedy be deferred until an evaluation of PFAS contamination is conducted. EPA issued a letter 

dated March 6, 2014 concurring with the findings and requiring the sampling, analysis and evaluation be 

completed before December 31, 2018 (EPA, 2014). On August 12, 2016, NASA submitted a draft Work 

Plan for conducting a PFAS investigation at the FFTA.  Regulator comments were received in September 

2016. Comments were resolved in October 27, 2016 (NASA, 2016e).  

 

In accordance with the recommendations from the 2013 Five-Year Review, a sampling and analysis 

event for PFAS was conducted in December 2016. The draft data report presenting the analytical findings 

was submitted in February 2017. DEQ and EPA comments on the draft report were received February 28, 

2017 and May 1, 2017, respectively. NASA submitted the final report in June 2017 (Tetra Tech, 2017a). 

The sampling showed that groundwater throughout the FFTA had PFAS constituents above their 
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respective EPA Health Advisory (HA) values. Based on these results, additional PFAS sampling 

throughout the WFF was planned and conducted (Section 4.1.18).   

 

A Periodic Monitoring event (9-month) was completed March 28, 2018 and the Draft Monitoring Data 

Report was issued June 26, 2018 (NASA, 2018e).  EPA approval was received on September 20, 2018.  

The next round of sampling (Round 14) was completed in December 2018 and the Draft Monitoring Data 

Report was issued April 24, 2019.  Regulator comments were received on May 23 (DEQ) and May 24 

(EPA).  A revised Data Monitoring Report was submitted on July 30, 2019.  Additional comments were 

received from both the DEQ and EPA on September 4, 2019 and the final Report was submitted on 

September 30 (NASA, 2019b), with the recommendation to reduce the sampling frequency to once every 

15 months.  EPA approval of the report was received on November 1, 2019 and DEQ approval was 

received on November 4, 2019. The most recent round of sampling was completed in Summer 2020 

(delayed from March 2020 due to COVID restrictions).  The draft report was submitted on November 16, 

2020.  EPA approval was received on November 30, 2020 and DEQ approval was received on February 

12, 2021.  The final report was submitted on February 18, 2021 (NASA, 2021b).   

 

The round 16 periodic sampling event was conducted in June 2021.  The associated draft Data 

Monitoring Report was submitted on October 20, 2021.  EPA comments were received on January 27, 

2022 and DEQ approval was received on January 21, 2022.  A Response to Comments document was 

submitted on February 2, 2022.   

 

The draft SAP for the Long-Term Monitoring Plan Revision 4 was submitted on May 19, 2022.  EPA 

comments were received on July 15, 2022 and the final SAP was submitted on September 21, 2022 

(NASA, 2022r). Associated groundwater sampling was conducted in September 2022. The draft Data 

Monitoring Report was submitted on April 3, 2023. EPA comments were received on June 28, 2023. 

NASA submitted the revised report on July 19, 2023. EPA approval was received on August 24, 2023 and 

DEQ approval was received on July 19, 2023. The final report was submitted on August 31, 2023 (NASA, 

2023t). 

 

The draft of the 2018 Five-Year Review, the second for this site, was submitted on October 2, 2018.  

Following regulator comment in October (DEQ) and November (EPA), the final Five-Year Review was 

submitted on February 18, 2019 (NASA, 2019a), with EPA concurrence on March 7.  A “Protectiveness 

Deferred” determination was assigned to the FFTA pending the results of the on-going PFAS 

investigation.  The Public Notice announcing the completion of the Five-Year Review ran on March 20 

and 21, 2019.   
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A “Start Notice” for the Five-Year Review was published the week of February 24, 2023.  A draft 

questionnaire for the Five-Year Review was submitted to the EPA and DEQ on May 15, 2023 and 

responses were received from the EPA on June 6, 2023 and the DEQ on June 13, 2023.  The site 

inspections were conducted on May 17, 2023 and there were no major findings or protectiveness issues.  

The draft Five-Year Review was submitted to the EPA and DEQ on October 10, 2023.  EPA comments 

were received on January 11, 2024.  On January 19, DEQ indicated that they had no comments in 

addition to EPA’s.  Responses to comments were submitted on February 6, 2024.  Additional EPA 

comments were received on February 7, 8, and 13 and the final document was submitted on February 14, 

2024 (NASA, 2024b).  The document is scheduled to be signed by March 7, 2024 with the Public Notice 

published shortly thereafter.  The protectiveness determination was “short-term protective” due to the on-

going RI for PFAS, now under OU 11, PFAS Main Base North. 

 

The schedule of past and upcoming activities at the site is included in Table 5-8.  Please refer to Section 

5.1.18 for more information on PFAS related activities at the FFTA. 

 

5.1.11 Pistol/Rifle Range 
 

A review of historical aerial photographs and records conducted by USACE, and a review of current 

facility practices identified the Pistol/Rifle Range as a potential AOC.  The pistol/rifle range was 

constructed by the Navy prior to 1949 (MicroPact Engineering, 2003).  NASA periodically used the facility 

since they acquired the property in 1959.   As discussed in Section 2.2, NASA recently completed an 

ASR of the facility, including the pistol/rifle range.  Based on the ASR findings, it has been determined 

that the Navy also constructed and used a skeet range and machine gun testing facility at the pistol/rifle 

range (USACE, 2005).  No formal environmental investigations have been conducted at the Site.  In 

2006, NASA confirmed that the range complex was closed and would not be reopened.  Also in 2006, 

NASA conducted a review of the site history and available documents and prepared and submitted a draft 

work plan for SI activities at the Site.  The proposed activities included in the work plan address the pistol, 

rifle, skeet and machine gun firing ranges and refer to the Site as the Main Base Firing Range Complex.  

The Work Plan and Quality Assurance Project Plan for the Main Base Firing Range Complex was 

finalized in May 2007 and approved by EPA and DEQ in August 2007 (TtNUS, 2007d).  Field sampling 

activities were conducted in November 2007 and a draft SI Report was submitted for regulator review in 

March 2008.  Comments on the draft SI were received in June and responses and proposed revisions 

were submitted in July 2008.  Final resolution of the comments and responses were reached in October 

2008 and the final SI Report was submitted for regulator approval in November.  Additional editorial 

comments on the final report were received from DEQ in January 2009 and the revised final SI Report 

was issued in February 2009 (TtNUS, 2009g). The revised final report was approved by the regulators in 

March 2009. 



FY ‘24-’25 SMP 

   5-23 

 

The SI findings were discussed with EPA and DEQ during the preparation of the SI report starting in June 

2008.  At the June Remedial Project Manager meeting, it was tentatively agreed that a Non-Time Critical 

Removal Action to remove contamination from the pistol range target area, rifle range target area, and 

skeet range area may be appropriate for the Site, pending approval of the risk assessment findings 

(NASA, 2008a).  The SI report findings were discussed again during the December 2008 Remedial 

Project manager meeting and it was agreed that a removal action was an appropriate response for the 

Site (NASA, 2008).  After finalization of the SI Report in February 2009, NASA prepared a technical 

memorandum presenting potential options for developing cleanup goals to be used during the planned 

removal action.  The options were discussed at the March 2009 Remedial Project Manager (RPM) 

meeting and presented in a draft technical memorandum in April (NASA, 2009). The technical 

memorandum and proposed cleanup goals were discussed in a series of teleconferences among NASA, 

EPA and DEQ from April through June and the final approach to developing the cleanup goals was 

agreed to during a teleconference held in June 2009 (TtNUS, 2009h). As part of that resolution and as 

presented in the teleconference summary, NASA agreed to conduct a supplemental soil sampling and 

analysis event to further characterize the extent of the lead contamination found in drainage area north of 

the Site. The supplemental sampling and analysis were conducted in July 2009 and the results were 

presented in the Summary for Supplemental Soil Sampling Main Base Firing Range Complex Report 

issued in August 2009 (TtNUS, 2009i).  Concurrent with these activities NASA initiated a review of 

historical site use to determine if NASA funds could be used to conduct the removal or if the site should 

be referred to the FUDS program. As a result of this evaluation, the USACE acknowledged responsibility 

for the Former Skeet Range as a FUDs site. Further evaluation of historical use and responsibility for the 

remaining portions of the range complex was under discussion between NASA and the USACE into FY 

2014. In FY 2014, NASA agreed to accept responsibility for further investigation and actions related to the 

former pistol and rifle ranges (Pistol/Rifle Range). NASA conducted a review of historical investigations at 

the Pistol/Rifle Range and prepared a summary report presenting site data and reevaluating risks at the 

site. The draft report was submitted August 26, 2014 and EPA and DEQ comments were received in 

October 2014.  Comments were resolved in February 2015 and the final Site Summary and Risk Re-

Evaluation was issued March 5, 2015 (Tetra Tech, 2015c).  

 

Based on the completed site investigations, NASA, EPA, and DEQ agreed removal actions are 

appropriate to address the contamination identified at the Pistol/Rifle Range. It was also agreed that 

additional supplemental sampling was required to further define the potential extent of the removal action 

at specific firing points. NASA submitted a letter work plan for sampling at the former rifle and aircraft gun 

testing firing points in March 2015. Regulator comments were received and resolved in May and the final 

plan was issued May 15, 2015 (Tetra Tech, 2015d). Supplemental sampling was conducted in June 2015 

and the results presented in a Data Summary Report dated July 27, 2015 (NASA, 2015a). The report was 
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accepted as final with no comments. Concurrent to the sampling, NASA initiated preparation of an EE/CA 

for a NTCRA at the Pistol/Rifle Range. The draft EE/CA was submitted June 16, 2015. Regulator 

comments received in August were resolved in December and the final document issued December 8, 

2015 (Tetra Tech, 2015m). A public notice regarding the removal action was published and no comments 

were received during the comment period from January 13, 2016 to February 15, 2016.  An AM 

describing and authorizing the removal action was signed in March and issued in April 2016 (NASA, 

2016). A draft RAWP detailing the planned action was submitted for regulator review in January 2016. 

Comments were received in April and resolved in May 2016. The final RAWP was issued May 24, 2016 

(Tetra Tech, 2016e). The soil removal action to remove contamination from the pistol range target area 

and rifle range target area was conducted from May through August 2016, and the draft Construction 

Completion report was submitted for review on November 10, 2016. The Construction Completion Report 

was finalized in March 2017 (Tetra Tech, 2017b) and NASA, EPA, and DEQ signed a NFA Consensus 

Statement on March 21, 2017.   

 

Table 5-9 reflects the completion of all planned activities for the Pistol/Rifle Range.  See Section 6.0 for 

activities conducted at the Skeet Range. 

 

5.1.12  South End Disposal Area (SEDA) 
 

The SEDA consisted of an elevated berm oriented perpendicular to the Atlantic Ocean shore line at the 

southern end of Wallops Island.  The berm was approximately 50 feet long and up to 20 feet wide and 

appeared to contain soil, sand, concrete and metal debris. The SEDA was identified as an AOC in late 

2009 after a series of severe storms caused significant beach erosion and the presence of military 

munitions were discovered at the base of the southern berm. NASA secured the area and an Air Force 

EOD unit from Dover Air Force Base responded and treated the munitions on site. The EOD unit 

identified the munitions as 3.5-inch M28 and M29 Rockets. Because of their unknown source and the 

possible presence of additional munitions, NASA installed and maintained temporary fencing along the 

southern end of the island and restricted access to the area of concern. In addition, NASA trained security 

personnel conducted visual inspections of the area after subsequent storms to coordinate additional 

response actions, as necessary. 

 

Between November 2009 and March 2010, twenty-one 1950s-era rocket propelled grenades (RPGs) and 

NASA-related spin motors and rocket debris were identified by NASA and treated by the Dover Air Force 

Base EOD team. The EOD team stated in March that further response actions would not be provided 

because the RPGs and other MEC appeared to be a site rather than indiscriminant MEC washing ashore 

from the ocean. In response to the reoccurrence of the MEC and the unknown source, NASA conducted 

a preliminary Principle Responsible Party Analysis and determined that NASA may have used the area in 
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the vicinity of the SEDA for burning of excess rockets from the late 1960s to the 1980s, and that NASA 

may have buried the RPGs at the SEDA sometime in the early 1980s when the RPGs were found in a 

former Navy building being demolished. 

 

In May 2010, NASA, EPA and DEQ reviewed the SEDA findings and it was agreed that NASA would 

address potential safety hazards by conducting a limited response action to remove and treat remaining 

MEC items (NASA, 2010).  A work plan documenting the Early Action was prepared and submitted to the 

regulators for informational purposes in September 2010 (TtNUS, 2010k)). The removal action, consisting 

of excavating the berm and shallow soils and the inspection/survey, removal and treatment of MEC was 

conducted in October and November 2010.  Sixteen additional RPGs and two NASA spin motors were 

recovered and treated during the early action. A report summarizing the early action was submitted and 

finalized in February 2011 (TtNUS, 2011b). 

 

Concurrent with these response actions, NASA initiated the preparation of a Preliminary Assessment.  

The assessment included the review of historical records and aerial photographs, and conducting a series 

of interviews with current and former NASA employees. The draft Preliminary Assessment report was 

submitted for regulator review in May 2011. Regulator comments were received in late September and 

responded to in November 2011. Comment resolution was reached in September 2012 and the final 

Preliminary Assessment Report was issued on September 28, 2012 (Tetra Tech, 2012g).  Based on the 

findings presented in the preliminary assessment, NASA agreed to conduct a focused sampling study to 

complete the site screening process. A draft Sampling and Analyses plan was submitted in July 2012. 

Regulator comments were received and resolved in August and September 2012 and the final Sampling 

and Analysis Plan was issued on September 11, 2012 (Tetra Tech, 2012h).  Regulator approval of the 

plan was received in October and field activities were conducted in November 2012. A draft Site 

Screening Report was issued in April 2013.  Regulator comments were received in June 2013, responded 

to in August 2013, and resolved in January 2014.  The final report, recommending NFA for SEDA, was 

issued in February 2014 (Tetra Tech, 2014e). EPA and DEQ signed the NFA Concurrence Statement in 

February and March 2014, respectively.  Table 5-10 reflects the completion of all planned activities for 

this Site. 

 
5.1.13  Area of Interest – 20 Transformer (AI-20) 
 

AI-20 is a pole-mounted transformer located at the north end of Wallops Island, see Figure 4-11. The 

northern portion of Wallops Island is largely undeveloped, with a few roads, and is dominated by 

wetlands, marshes, and maritime forests, and open brush lands.  AI-20 is located in a remote area of the 

Island and consists of a transformer pole with a dangling transformer attached to the pole.  The area is 

densely vegetated.  The remains of a lookout tower and a small building are located east of the 
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transformer pole.  Wetlands have been delineated to the north and south of AI-20.  The site is bounded to 

the east by a sand dune (approximately 10 feet high) that serves as a barrier to the Atlantic Ocean and to 

the west by a maritime forest that leads to the Chincoteague Sound.  Access to the site currently is limited 

to a walking trail along the sand dune. 

 

AI-20 was identified during a PA conducted by USACE under the FUDS Program.  The PA consisted of a 

review of aerial photo analysis, site reconnaissance and employee interviews.  The pole-mounted 

transformer at AI-20 is an abandoned remnant of power supply structures installed by the Navy in the 

1950s.  The AI-20 transformer likely contains/contained PCBs, because they were used as coolants and 

lubricants in transformers from 1929 until 1977. A SI at AI-20 was conducted by USACE in 2012.  Three 

surface soil samples were collected around the pole-mounted transformer and were composited into one 

sample to determine the presence of PCBs.  The U.S. Army Corps of Engineers (USACE) reported that 

PCBs were detected in the soil at 20,000,000 micrograms per kilogram (µg/kg) in the primary sample and 

51,000,000 µg/kg in the duplicate sample.  The exact sample locations and the raw laboratory analytical 

results from the initial investigation are not available.  In 2013, NASA, DEQ and EPA conducted a joint 

site reconnaissance of AI-20 and the transformer was found dangling from the pole and was suspected to 

be damaged. 

 

In 2014, NASA decided to take responsibility for follow-up investigations at AI-20. NASA discussed 

possible response actions with EPA and DEQ and initiated a site screening investigation to confirm the 

presence of PCBs and provide data to plan further response actions. The draft Site Screening Work Plan 

was submitted in August 2014. Comments were received and resolved in September and the final Work 

Plan was issued September 30, 2014 (Tetra Tech, 2014j). The start of field work was delayed by launch 

activities on Wallops Island and sampling was completed in from November 10 through December 4, 

2014.  Analytical results and site findings were presented in a draft Characterization Report submitted 

February 20, 2015. Regulator comments were received and responded to in April 2015.  Comments were 

resolved and the final report was issued May 15, 2015 (Tetra Tech, 2015e).  Based on the site findings it 

was agreed that NASA would conduct a Time Critical Removal Action (TCRA) to address releases at the 

site. NASA submitted a draft Action Memorandum for regulator concurrence on March 10, 2015. 

Regulator comments were received March 30 and resolved in late April.  NASA finalized and issued the 

Action Memorandum on June 29, 2015 (NASA, 2015b).  Concurrent to preparation of the Action 

Memorandum, a draft RAWP was prepared and submitted to the regulators for review on April 9, 2015. 

EPA and DEQ comments were received May 19, 2015 and responded to and resolved in June 2015. The 

final RAWP was issued July 24, 2015 (Tetra Tech, 2015f).  A public notice announcing the removal action 

was published in the local newspapers July 29 and 30, 2015.  Removal actions commenced August 3, 

2015 and field activities were completed on August 31, 2015.  The Removal Action Completion Report 

presenting the post removal sampling results and summarizing removal activities was submitted in 
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December 2015.  Comments were received in March and resolved in June 2016. The final report was 

prepared in July and A No Further Action Concurrence Statement was signed by EPA, DEQ and NASA in 

September 2016 (NASA, 2016a). Table 5-11 reflects the completion of all planned activities for this Site. 

 

5.1.14  North Island Transformers 
 

The North Island Transformers Site includes 17 former electrical poles/transformers that are located in the 

northern portion of Wallops Island, see Figure 4-1.  The northern portion of Wallops Island is largely 

undeveloped, with a few roads, and is dominated by wetlands, marshes, and maritime forests, and open 

brush lands.  NASA site reconnaissance located some of these transformers and found a variety of site 

conditions including the presence of a pole stub only, transformer remnants on the ground, or 

transformers that are still attached to the pole.  

 

The pole locations were identified on historical facility drawings during the USACE initial assessment of 

AI-20. The investigation of AI-20 prompted additional review of aerial photos and site reconnaissance by 

NASA to determine if other transformers remained on the island.  The analysis identified 17 additional 

former transformer locations. Further investigation of these sites was delayed into 2014, while 

responsibility for conducting further assessment of the 17 locations was discussed with the USACE. 

 

In 2014, NASA decided to take responsibility for follow-up investigations of North Island Transformers 

(NIT). NASA discussed possible response actions with EPA and DEQ and initiated a site screening 

investigation to determine if transformers and/or PCB contamination exists at the 17 locations. The Site 

Screening Work Plan was submitted in August 2014. Comments were received and resolved in 

September and the final Work Plan was issued October 15, 2014 (Tetra Tech, 2014j). The start of field 

work was delayed by launch activities on Wallops Island and sampling completed December 5, 2014.  A 

draft Site Screening report was submitted February 24, 2015. EPA and DEQ comments were received 

March 30, 2015 and responded to on May 22, 2015. Comment resolution extended to August 4, 2015 and 

the final report was issued August 10, 2015 (Tetra Tech, 2015g). Based on the results of the site 

screening, NASA, EPA and DEQ agreed that No Further Action was necessary for former transformer 

locations NIT-9, -10, -11, and -15, additional screening was warranted at NIT-2, -3, -4, -5, -6, -8, -12, -13, 

and -16, and action was required at NIT-1, -7, -14, and -17.   NASA agreed to conduct further 

characterization at NIT-1 and NIT-17 to support a decision to conduct a TCRA.  A draft Site 

Characterization Work Plan was submitted on March 13, 2015. Regulator comments were received in late 

March, responded to in April, and resolved in May 2015. The final work plan was issued June 16, 2015 

(Tetra Tech, 2015h). The field work and sampling were conducted in July 2015. The draft report of 

findings was submitted to EPA and DEQ on October 26, 2015 and finalized in January 2016 (Tetra Tech, 

2016c). The findings confirmed that a TCRA was an appropriate action for NIT-1, NIT-7, NIT-14 and NIT-
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17. An AM documenting the need for and authorizing the action was finalized and signed in January 2016 

(NASA, 2016b). A draft RAWP detailing the planned action was submitted to EPA and DEQ for review in 

December 2015. Comments were received and resolved in January 2016. The final RAWP was issued in 

February and a public notice announcing the removal action was published in March 2016. The TCRA 

was implemented from March through April 2016 and a draft Construction Completion Report 

documenting the action was submitted for review in August 2016. Comments were received in October 

2016 and responded to and resolved in November 2016. The final report was submitted in December 

2016 (Tetra Tech, 2016h). On March 21, 2017, NASA, EPA, and DEQ signed a NFA Consensus 

Statement for NITs-1, -7, -14, and -17. 

 

A letter work plan for conducting additional site screening at the remaining NIT locations was prepared 

and submitted to the regulators on June 25, 2015.  EPA and DEQ comments were received on July 24 

and the final work plan was issued July 29, 2015 (Tetra Tech, 2015i).  Field sampling was conducted in 

September and a Technical Memorandum presenting the findings was finalized and issued in February 

2016 (NASA, 2016c).  The findings confirmed that no additional action was required at the remaining 

transformer locations. A Consensus Document summarizing the actions taken at the 13 transformer 

locations not addressed by removal actions, was prepared and submitted in March 2016. Comments 

were received by June 2016 and resolved in July 2016. The final document containing a No Further 

Action Concurrence Statement was signed by EPA, DEQ and NASA in September 2016 (NASA, 2016d). 

5-12 reflects the completion of all planned activities for this Site. 

 

5.1.15 Structures F-10A/F-10B (Paint Locker and Battery Shop) 
 

Structures F-10/F-10B are located in the western portion of the industrialized area of Main Base, see 

Figure 4-5.  The buildings were identified as a Site in FY 2016. The two buildings were constructed and 

used during the Navy tenure at WFF and have been used by NASA since 1960. Building F-10A has been 

used for temporary storage of drums containing oils, solvent and lubricants while building F-10B has been 

used to store batteries and has housed a metal cutting and shop paint shop. A work plan for conducting 

an SI at F-10A/F-10B was finalized in December 2016 (Tetra Tech, 2016i) and, following field activities, 

the draft SI Report was issued in June 2017. NASA submitted the Draft Final Site Screening Report on 

December 11, 2017. Comments from the DEQ were received on December 21, 2017 and comments from 

the EPA were received on February 13, 2018. Responses to comments have been delayed but are 

currently being prepared.  Because this site is within the boundaries of the Project 11 RI study area 

(Section 6.1.9), NASA recommended that the F-10A/F-10B data be evaluated in conjunction with the 

Project 11 RI data to determine the appropriate path forward.  The schedule of past and upcoming 

activities at the site is included in Table 5-13. 

 



FY ‘24-’25 SMP 

   5-29 

5.1.16 Building N-166 (Alcohol Storage Building) 
 

Building N-166 is a one-story cinder block storage shed located in the southeastern portion of the 

industrialized area of Main Base. Building N-166 was built during the Navy operations and used at that 

time for alcohol storage and for packaging explosives. The building has been used by NASA for storage 

of building components and office supplies and records. Samples of nearby soils and groundwater were 

collected and analyzed for VOCs, metals and PCB as part of other ongoing USACE investigations. The 

analytical results indicated that chemicals were not detected or if present were below background and/or 

below health-based screening levels. Samples have not been analyzed for explosive constituents. A work 

plan for conducting an SI at N-166 was finalized in December 2016 (Tetra Tech, 2016i) and, following 

field activities, the draft SI Report was issued in June 2017. NASA submitted the Draft Final Site 

Screening Report on December 11, 2017. Comments from the DEQ were received on December 21, 

2017 and comments from the EPA were received on February 13, 2018. Based on these comments, EPA 

and DEQ are expected to approve NFA for this site.  Responses to comments have been delayed, but 

are currently being prepared; the final Site Screening Report will request NFA for Building N-166.  

Following approval of the Site Screening Report, NASA will submit an NFA Consensus Statement for 

Building N-166.  The schedule of past and upcoming activities at the site is included in Table 5-14. 

 
5.1.17 Former Circular Area (FCA) 
 

The FCA is an area that was originally noted as a potential disturbed area on historical aerial photographs 

and is south of the Boat Basin, see Figure 4-5. The area was initially investigated under the ongoing 

USACE Project 7 RI. Geophysical surveys conducted within the FCA suggested the presence of buried 

materials and metals. Test pit excavations of the most prominent anomalies within the FCA uncovered 

construction, road, and building debris. As Project 7 concentrates on munitions related investigations the 

area was eliminated from further study under Project 7.  NASA accepted the primary role of conducting 

further screening investigations of the FCA during FY 2016. A work plan for conducting an SI at the FCA 

was finalized in December 2016 (Tetra Tech, 2016h) and, following field activities, the draft SI Report was 

issued in June 2017. NASA submitted the Draft Final SI Report on December 11, 2017. Comments from 

the DEQ were received on December 21, 2017 and comments from the EPA were received on February 

13, 2018. This document has been discussed at RPM Meetings. Based on these discussions, an 

Expanded Site Investigation (ESI) will be completed. The SI Report will not be finalized and site screening 

will be completed in the ESI.  The draft ESI SAP was submitted to regulators on June 14, 2023; EPA 

comments were received on August 23, 2023; DEQ concurred with those comments on August 31, 2023.  

Response to comments were submitted on December 4, 2023 and approved by the EPA on January 23, 

2024; the final ESI SAP was submitted on February 12, 2024 (NASA, 2024a).  Field work is expected to 
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be completed by May 2024.  The schedule of past and upcoming activities at the site is included in Table 

5-15. 

 

5.1.18 PFAS Sampling 
 

In response to detecting the presence of PFAS compounds in the FFTA groundwater, NASA initiated a 

drinking water sampling program. On April 7, 2017, NASA submitted a draft work plan for sampling and 

analyzing NASA and the TOC water supplies and select monitoring wells for PFAS. To supplement this 

planned sampling, NASA prepared and submitted a work plan Addendum to advance soil borings and 

collect groundwater grab samples at the western boundary of the facility. EPA and DEQ had no 

comments on the draft Work Plan.  DEQ had no comments on the Addendum and EPA comments on the 

Addendum were received April 10, 2017. Response to comments and the final Addendum were issued 

April 19, 2017. EPA and DEQ concurred with the Addendum and the final Addendum was approved on 

April 19. 2017. NASA conducted sampling in April and May 2017. NASA coordinated these efforts with 

the TOC, EPA, DEQ and other local, state, and federal agencies and has established a working group of 

stakeholders to ensure a consensus on ongoing actions. A draft report of these activities was submitted in 

July 2017 with the final report submitted in October 2017 (Tetra Tech, 2017c) and approved by the 

regulators that same month. NASA coordinated these efforts with the TOC, EPA, DEQ and other local, 

state, and federal agencies and has established a working group of stakeholders to ensure a consensus 

on ongoing actions.  

 

The water supply sampling and analysis program (including WFF wells, TOC wells, and Trails End 

Campground wells) continues and is adjusted and directed, with input from the stakeholders listed above, 

as analytical results become available. A Public Information Session to discuss the sampling and results 

was held on June 14, 2017 at the WFF Visitor’s Center. Sampling since the last SMP (March 2021) has 

included quarterly sampling of the WFF drinking water wells and WFF finished drinking water and monthly 

sampling of the Town of Chincoteague shallow drinking water wells and finished drinking water; Town of 

Chincoteague deep drinking water wells are sampled on a quarterly basis. The water supply sampling 

and analysis program is adjusted and directed as analytical results become available. To this point, no 

finished drinking water samples have contained PFAS above the EPA HA.  Public Information Sessions 

to discuss the sampling and results were held on December 19, 2018 and April 2, 2019 at the WFF Visitor 

Center.  NASA also maintains and regularly updates an Information Sheet titles “Environmental Testing at 

Wallops” on the NASA Wallops website.  The Information Sheet is updated regularly to provide the latest 

information on PFAS at NASA Wallops. 

 

A Draft Data Report for PFAS perimeter monitoring and observation well installation and sampling was 

submitted on March 15, 2018. A Draft Data Report for PFAS perimeter monitoring and observation well 
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installation and sampling was submitted on March 15, 2018. EPA comments were received on August 15, 

2018; on August 8, 2018, DEQ accepted the report with no comments.  Responses to the EPA comments 

were submitted on November 28, 2018. The EPA accepted the responses on January 31, 2019 and the 

Final report was submitted on February 8, 2019 (NASA, 2019c).  Following installation, quarterly sampling 

of these wells has continued.  A draft annual report, covering the sampling through June 2018, was 

submitted on February 6, 2019.  DEQ comments were received on February 27, 2019 and EPA 

comments were received on March 28, 2019.  NASA submitted responses to comments on September 

11, 2019; EPA and DEQ approved the responses on September 12, 2019 and September 16, 2019, 

respectively.  The final annual report was submitted on September 27, 2019 (NASA, 2019d).  DEQ final 

approval was received on November 4, 2019.  EPA final approval was received on December 20, 2019. 

 

NASA also submitted a Draft Preliminary Assessment and Site Investigation (SI) Work Plan for PFAS at 

WFF on May 24, 2018.  DEQ indicated on June 19, 2018 that it did not have comments.  EPA comments 

were received on July 12, 2018.  The revised document with responses to comments was submitted on 

November 1, 2018.  EPA and DEQ comments on the document were received on February 20 and 21, 

2019, respectively.  EPA concurred verbally to the responses on March 5, 2019 and approved finalization 

of the report and with NASA starting field activities.  The final Work Plan was submitted on March 29, 

2019 (NASA, 2019e).  DEQ approval was received on April 8, 2019.  EPA final approval was provided on 

December 20, 2019.  Field work was completed from April through September 2019.  The results through 

the initial sampling were discussed in a meeting with EPA, DEQ, and other stakeholders on July 10, 2019 

and additional sampling was agreed upon. At the September 2019 RPM Meeting, it was agreed that 

additional surface water sampling would take place quarterly for a period of one year; the first round of 

this sampling occurred in October 2019 and three more quarterly events have been completed.   

 

The draft SI Report was submitted on May 29, 2020; EPA comments were received on July 16, 2020 and 

DEQ comments were received on July 6, 2020. NASA submitted responses to comments on September 

24, 2020.  The final SI Report was submitted on November 18, 2020 (NASA, 2020a) and approved by 

EPA on December 21, 2020 and by DEQ on January 28, 2021.  Table 5-16 summarizes the findings of 

the Main Base PFAS SI.   

 

Based on the additional field activities conducted, NASA prepared a draft PFAS SI Addendum and 

submitted it on November 18, 2020.  EPA comments were received on January 11, 2021; DEQ had no 

comments (February 3, 2021).  Responses to EPA comments will be submitted on February 24, 2021.  

The Final SI Addendum Report (NASA, 2021c) was submitted on October 26, 2021 and approved by 

EPA on February 17, 2022. 
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The draft 2019 Annual PFAS Report was submitted on November 17, 2020.  EPA approval was received 

on January 12, 2021 and DEQ approval was received on January 15, 2021.  The final 2019 Annual PFAS 

Report was submitted on January 19, 2021 (NASA, 2021d).  The draft 2020 Annual Report was submitted 

on October 13, 2021 and EPA comments were received on December 3, 2021.  NASA submitted 

responses to EPA comments on February 1, 2022. The final 2020 Annual Report was submitted on April 

4, 2022 with EPA concurrence received April 26, 2022 (NASA, 2022e). 

 

On April 27, 2021, NASA started up a PFAS treatment system for the Town of Chincoteague shallow 

wells TOC-3A, 3B, and 3C and deep well TOC-5.  The system consists of two treatment trains, each 

consisting of two vessels containing 10,000 pounds of granular activated carbon set up in a lead lag 

configuration.  Treatment alternates between the two trains on an approximately weekly basis.  The 

system has treated more than 28 million gallons of water from TOC-3A, 3B, and 3C.  The Town has not 

operated TOC-5 since the system has been operating.  Samples are periodically collected from the 

influent, effluent of the first vessel, and effluent of the second vessel of the train that is operating that day; 

this sampling was conducted daily for the first 8 days of operation, then weekly for 8 weeks, and is now 

being conducted on a bi-weekly basis. As shown below, reports detailing system sampling and operation 

are submitted monthly.  

 

Treatability studies have been conducted at the WWTP, FFTA, Wallops Island, and various outfalls.  

These tests have successfully reduced PFAS migration off-site via surface water and have provided a 

significant amount of data for the design of any future remedial actions. 

 

The following documents were submitted, and/or EPA comments/approval received, during the previous 

SMP periods beginning in March 2021 and ending in February 2023: 

 

• Uniform Federal Policy – Quality Assurance Project Plan (UFP-QAPP) for PFAS Sampling at WFF  

o Draft Submitted - April 21, 2021 

o EPA comments received - June 10, 2021 

o Response to Comments (RTCs) sent to EPA - July 9, 2021 

o DEQ approval – June 29, 2021 

o Final Submitted (NASA, 2021e) – August 11, 2021 

o EPA approval – August 16, 2021 

• PFAS Main Base Expanded Site Investigation (ESI) Work Plan 

o Draft Submitted - April 21, 2021 

o EPA comments received - June 10, 2021 

o RTCs sent to EPA - July 9, 2021 

o DEQ approval – June 29, 2021 
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o Final Submitted (NASA, 2021f) – August 11, 2021 

o EPA approval – August 27, 2021 

• Wallops Island PFAS Preliminary Assessment/Site Investigation (PA/SI) Work Plan  

o Draft Submitted – July 6, 2021 

o EPA comments received – August 17, 2021 

o DEQ approval – September 14, 2021 

o Response to comments submitted – September 20, 2021 

o Response to comments approved by EPA – September 24, 2021 

o Final PA/SI Work Plan (NASA, 2021g) submitted – September 28, 2021 

• PFAS Treatability Studies Work Plan –  

o Draft submitted – June 28, 20211 

o EPA comments received – August 13, 2021 

o Response to comments submitted – November 3, 2021 

o EPA approval of response to comments – January 11, 2022 

• Town of Chincoteague PFAS Treatment System Monthly Operations Reports 

o Report for the period April 27 through June 16, 2021; Submitted – July 20, 2021 (NASA, 

2021h) 

o Report for the period June 17 through July 14, 2021; Submitted – August 17, 2021 (NASA, 

2021i) 

o Report for the period July 15 through August 31, 2021; Submitted – September 13, 2021 

(NASA, 2021j) 

o Report for September 2021; Submitted – October 14, 2021 (NASA, 2021k) 

o Report for October 2021; Submitted – November 23, 2021 (NASA, 2021l) 

o Report for November 2021; Submitted – January 11, 2022 (NASA, 2022a) 

o Report for December 2021; Submitted – January 31, 2022 (NASA, 2022b) 

• Routine PFAS Sampling Work Plan 

o Draft Submitted – July 19, 2021 

o EPA comments received – August 27, 2021 

o DEQ approval – October 4, 2021 

o Response to comments submitted – October 21, 2021 

o Response to comments approved – December 13, 2021 

o Final Routine PFAS Work Plan (NASA, 2022c) – January 25, 2022 

o EPA approval - February 14, 2022 

• Letter to DEQ regarding discharge of treated water from the investigation-derived waste (IDW) 

treatment system submitted – July 7, 2021 

• Routine Monitoring Work Plan – Revision 1 

o Draft Submitted – December 14, 2022  
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• Wallops Island PFAS Preliminary Assessment/Site Investigation Work Plan 

o EPA approval – August 18, 2022 

• SI Report for Wallops Island 

o Draft Submitted – November 2, 2022 

o EPA comments received – February 13, 2023 

• Pad 0-B PFAS Report 

o Draft Submitted – January 9, 2023 

• 2020 Annual PFAS Report 

o RTCs Submitted – March 1, 2022 

o Final Submitted – April 4, 2022 (NASA, 2022e) 

o EPA approval – April 26, 2022 

• 2021 Annual PFAS Report 

o Draft Submitted – November 3, 2022 

• Town of Chincoteague PFAS Treatment System Monthly Operations Reports 

o Report for January 2022; Submitted – April 14, 2022 (NASA, 2022f) 

o Report for February 2022; Submitted – April 14, 2022 (NASA, 2022g) 

o Report for March 2022; Submitted – June 16, 2022 (NASA, 2022i) 

o Report for April 2022; Submitted – June 16, 2022 (NASA, 2022j) 

o Report for May 2022; Submitted – September 7, 2022 (NASA, 2022o) 

o Report for June 2022; Submitted – September 7, 2022 (NASA, 2022p) 

o Report for July 2022; Submitted – November 28, 2022 (NASA, 2022u) 

o Report for August 2022; Submitted – November 28, 2022 (NASA, 2022v) 

 

Significant PFAS sampling activities continue at the site.  Multiple documents have been submitted in this 

SMP period (March 2023 to February 2024): 

 
• Uniform Federal Policy – Sampling and Analysis Plan (UFP-SAP) for PFAS – Revision 1 

o Submit draft – April 11, 2023 

o Receive EPA comments – June 5, 2023 

o Receive DEQ comments – July 17, 2023 

o Submit response to comments and revised SAP – August 14, 2023 

o EPA concurrence – September 20, 2023 

o Submit final document – September 28, 2023 (NASA, 2023x) 

• Routine Monitoring Work Plan – Revision 1 

o Receive EPA comments – February 27, 2023 

o DEQ indicates that they have no comments – April 3, 2023 

o Submit response to comments and revised Work Plan – April 19, 2023 
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o Receive additional EPA comments – May 30, 2023 

o Submit additional response to comments and receive concurrence – June 16, 2023 

o Submit final Work Plan – June 16, 2023 (NASA, 2023k) 

o Receive EPA approval – July 18, 2023 

• 2021 Annual PFAS Report 

o Receive EPA comments – April 13, 2023 

o Submit response to comments and revised report – April 21, 2023 

o Comment resolution – June 1, 2023 

o Submit final report – June 13, 2023 (NASA, 2023h) 

• 2022 Annual PFAS Report 

o Draft Report submitted – October 22, 2023 

• Main Base Expanded Site Investigation Report 

o Draft Report submitted – March 20, 2023 

o Receive EPA comments – May 18, 2023 

o DEQ indicates they have no comments – July 26, 2023 

o Submit response to comments and revised report – August 14, 2023 

o Comment resolution – September 7, 2023 

o Submit final report – September 11, 2023 (NASA, 2023u) 

o EPA approval – October 24, 2023 

• Wallops Island Site Investigation Report 

o Receive DEQ comments – March 3, 2023 

o Submit response to comments and revised report – March 6, 2023 

o Receive EPA comments – March 7, 2023 

o Receive additional EPA comments – May 23, 2023 

o Submit additional response to comments and revised report – July 5, 2023 

o Comments resolution with EPA – July 13, 2023 

o DEQ concurs with response to comments – July 17, 2023 

o Submit final report – July 17, 2023 (NASA, 2023p) 

• Pad 0-B PFAS Investigation Report 

o Receive EPA comments – March 7, 2023 

o DEQ indicates that they have no comments – April 3, 2023 

o Submit response to comments and revised report – April 19, 2023 

o Comment resolution – May 30, 2023 

o Submit final report – June 14, 2023 (NASA, 2023i) 

• Town of Chincoteague PFAS Treatment System Monthly Operations Reports 

o Report for September through November 2022 submitted – April 3, 2023 (NASA, 2023e) 

o Report for December 2022 submitted – April 12, 2023 (NASA, 2023f) 
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o Report for January 2023 submitted – June 20, 2023 (NASA, 2023l) 

o Report for February 2023 submitted – June 20, 2023 (NASA, 2023m) 

o Report for March 2023 submitted – July 17, 2023 (NASA, 2023o) 

o Report for April 2023 submitted – August 4, 2023 (NASA, 2023q) 

o Report for May 2023 submitted – August 4, 2023 (NASA, 2023r) 

o Report for June 2023 submitted – August 4, 2023 (NASA, 2023s) 

o Report for July 2023 submitted – September 26, 2023 (NASA, 2023v) 

o Report for August 2023 submitted – October 30, 2023 (NASA, 2023z) 

o Report for September 2023 submitted – November 8, 2023 (NASA, 2023aa) 

o Report for October 2023 submitted – December 13, 2023 (NASA, 2023bb) 

 

 Based on the data received to date for the Main Base and Wallops Island, NASA, EPA, and DEQ have 

divided the facility into four OUs to complete Phase 1 PFAS RIs and subsequent actions; these OUs 

(Main Base East, Main Base North, Main Base Central, and Wallops Island) are addressed in Sections 

5.1.19 through 5.1.22. 

 

Table 5-17 summarizes past and upcoming activities related to PFAS sampling. 

 
5.1.19 PFAS Main Base East, OU 10 
 

In November 2023, NASA and EPA agreed to classify the PFAS impact in the eastern part of the Main 

Base at WFF as OU 10, PFAS Main Base East (Figure 4-12).  As shown in the figure, the primary 

potential PFAS source areas in Main Base East are the Building B-129 Fire Station, the Lear Jet Crash 

Area, the Observation Well 6/Building N-169 area, and the Runway 4-22 AFFF response area.  These 

areas and associated surface water features are the primary investigation areas for the on-going Main 

Base East PFAS RI.  Documents for this OU include: 

 
• PFAS Main Base East RI Phase 1 Work Plan 

o Draft submitted - 8/22/23 

o EPA comments received – 10/17/23 and 12/22/23 

o DEQ comments received – 11/16/23 

o Response to Comments and Final Revision 0 submitted – 1/19/24 

 

Field investigations for the PFAS Phase 1 Work Plan began in November 2023 and are nearly complete. 

 

Table 5-18 summarizes past and upcoming activities related to PFAS Main Base East. 
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5.1.20 PFAS Main Base North, OU 11 
 

In November 2023, NASA and EPA agreed to classify the PFAS impact in the northern part of the Main 

Base at WFF as OU 11, PFAS Main Base North (Figure 4-12).  As shown in the figure, the primary 

potential PFAS source areas in Main Base North are the Former Fire Training Area and the Lear Jet Soil 

Bioremediation Landfarm.  These areas and associated surface water features are the primary 

investigation areas for the on-going Main Base North PFAS RI, although other areas with lesser PFAS 

impact are also being investigated.  Documents for this OU include: 

 
• PFAS Main Base North Soil Delineation Work Plan (soil delineation is being conducted ahead of the 

Phase 1 RI to support potential interim action) 

o Draft submitted – 9/18/23 

o EPA comments received – 10/24/23 

o DEQ comments received – 10/16/23 

o Response to Comments submitted – 10/27/23 

o Comment resolution – EPA – 10/30/23; DEQ - 2/1/24 

o Final submitted – 2/21/24 (NASA, 2024c) 

• PFAS Main Base North Phase 1 RI Work Plan 

o Draft to be submitted in March 2024 

 

Field activities associated with the Soil Delineation Work Plan are complete; Phase 1 RI field activities are 

scheduled to begin in April 2024. 

 

Table 5-19 summarizes past and upcoming activities related to PFAS Main Base North. 

 

5.1.21 PFAS Main Base Central, OU 12 
 

In November 2023, NASA and EPA agreed to classify the PFAS impact in the central part of the Main 

Base at WFF as OU 12, PFAS Main Base Central (Figure 4-12).  As shown in the figure, the primary 

potential PFAS source areas in Main Base Central are the Fire Training Pit and the D-1 West Fire 

Training Area.  These areas and associated surface water features are the primary investigation areas for 

the Main Base Central PFAS RI, although other areas with lesser PFAS impact are also being 

investigated.  These areas generally have lower PFAS concentrations than Main Base East and Main 

Base North.  No documents have been submitted for this OU since it was established in November 2023.  

The Draft Main Base Central Phase 1 Work Plan is scheduled to be submitted by September 20, 2024. 

 
Table 5-20 summarizes past and upcoming activities related to PFAS Main Base Central. 
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5.1.22 PFAS Wallops Island, OU 13 
 

In November 2023, NASA and EPA agreed to classify the PFAS impact at Wallops Island as OU 13, 

PFAS Wallops Island (Figure 4-13).  As shown in the figure, the primary potential PFAS source areas 

Wallops Island include Building X-15 Wallops Island Fire Station (Old), Building V-27 Wallops Island Fire 

Station (New), Building X-5 Service Station, South UAS Airstrip, Open Burn Area, Mainland, Central 

Wallops Island, and Northern Wallops Island, although other areas with lesser PFAS impact are also 

being investigated.  Documents for this OU submitted since it was established in November 2023 include: 

 

• PFAS Wallops Island Phase 1 RI Work Plan 

o Draft submitted – 12/13/23 

o Comments received from EPA – 2/13/24 

 

PFAS Phase 1 RI field activities began in February 2024 and are expected to be substantially complete 

by April 2024. 

 

Table 5-21 summarizes past and upcoming activities related to PFAS Wallops Island. 

 
 
5.1.23 South Wallops Island Perchlorate 
 

NASA has used the Open Burn Area, located on the south end of Wallops Island adjacent to the former 

SEDA, since 1972 as the preferred method of treatment for waste rocket motors and igniters.  This 

method is considered the safest treatment of these materials.  In 1988, NASA submitted a RCRA Part B 

Permit Application and operated under interim status until the final Permit for Open Burning Treatment of 

Hazardous Waste was issued by DEQ on September 20, 2005. On May 19, 2015, and August 26, 2015, 

NASA submitted the OB permit renewal and the Human Health and Ecological Risk Assessment Protocol, 

respectively, in accordance with the extensions granted by DEQ on March 3, 2015. DEQ issued a new 

permit, which took effect on April 13, 2018, and expires April 13, 2028.  The new permit moves WFF from 

groundwater detection monitoring to groundwater compliance monitoring.  Groundwater monitoring was 

initially conducted under a Detection Monitoring Program from initial permit issuance in 2005 until 

hazardous constituents related to the site were determined to be statistically significant above 

background concentrations in 2014. Compliance monitoring is now completed semiannually for Code of 

Federal Regulations Part 264 Appendix IX constituents. 

 

Since 2018, perchlorate levels have exceeded the GPS in several compliance sampling events. In 

accordance with the Permit, an Open Burn Area Perchlorate Investigation was completed and an 
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Alternate Source Report for the Perchlorate Investigation at monitoring well MW02 was submitted to DEQ 

on July 29, 2020. The investigation, which occurred between March 16 through 20, 2020, found 

perchlorate above screening levels in sampling location DP06 and exceedances of the GPS in two 

monitoring wells, MW02 and TW02 (temporary well). The report confirmed that the perchlorate levels at 

MW02, which exceeded the GPS, were not attributed to treatment activities at the OB Area. NASA 

proposed that further investigations and remedial/removal actions recommended in the report be 

performed under this AAOC with the EPA and with oversight by the DEQ Federal Facility Restoration 

Program. DEQ accepted this approach in a letter dated September 11, 2020. Permit compliance 

monitoring will remain with DEQ Office of Financial Responsibility and Waste Programs.  A draft Uniform 

Federal Policy – Sampling and Analysis Plan (UFP-SAP) for a perchlorate investigation was submitted on 

January 27, 2022. DEQ comments were received on March 11, 2022 and EPA comments were received 

on March 25, 2022.  Response to comments and the draft final UFP-SAP were submitted on January 26, 

2023.  During this period, DEQ concurrence on the UFP-SAP was received on May 19, 2023 and EPA 

concurrence was received on May 23, 2023. NASA submitted the final SAP on June 14, 2023 (NASA, 

2023j) and field sampling was completed in June 2023.  The draft South Wallops Island Perchlorate 

report is scheduled to be submitted in April 2024. 

 

Table 5-22 summarizes past and upcoming activities at the South Wallops Island Perchlorate site. 

 

5.2 SITE MANAGEMENT PLAN UPDATES AND REPORTING 

 

The FY 2006 SMP was submitted as a draft in November 2005, finalized in May 2006 and approved by 

EPA in June 2006 (TtNUS, 2006c).  In accordance with the AAOC, the approved SMP is to be updated 

annually to reflect completed, ongoing, and planned activities.  Each update is required to be a planning 

tool that addresses the activities that will be completed in the ensuing two Fiscal Years for sites 

addressed under U.S. EPA Docket Number: RCRA-03-2004-0201TH.  These same requirements also 

now extend to the sites addressed under U.S. EPA Docket Number: RCRA-03-2021-0022TH. 

 

Based on the schedules established in the initial SMP, annual updates are to be submitted to EPA and 

DEQ for review and approval each December.  The draft 2007 SMP was submitted November 30, 2006 

and finalized in March 2007 (TtNUS, 2007g). The draft version of the 2008 SMP was submitted 

November 28, 2007 and finalized in May 2008 (TtNUS, 2008c).  The draft version of the 2009 SMP was 

submitted December 3, 2008 and finalized in April 2009 (TtNUS, 2009k).  The draft version of the 2010 

SMP was submitted December 1, 2009 and finalized in February 2010 (TtNUS, 2010l).  The draft version 

of the 2011 SMP was submitted December 10, 2010 and finalized in June 2011 (TtNUS, 2011c). The 

draft version of the 2012 SMP was submitted December 5, 2011 and finalized in April 2012 (TtNUS, 

2012k). The draft version of the 2013 SMP was issued on December 13, 2012. Comments were received 
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and responded to in April 2013. Comment resolution was not reached until September and the final 2013 

SMP was issued September 17, 2013 (Tetra Tech, 2013e).  The 2014 SMP was due December 1, 2013 

but because of the delay in finalizing the 2013 SMP, EPA granted an extension until February 2014 for 

the 2014 SMP. The draft version of the 2014 SMP was issued on February 11, 2014. Comments were 

received and responded to in March 2014. The final 2014 SMP was issued March 19, 2014 (Tetra Tech, 

2014i).  The 2015 SMP was due December 1, 2014 but because of other mission critical activities at the 

facility, EPA granted an extension until December 22, 2014 for the 2015 SMP. The draft was submitted 

December 17, 2014. Regulator comments were received February 9 and responded to February 15, 

2015. Resolution of comments was confirmed in May and the final FY 2015 and FY 2016 SMP was 

issued June 9, 2015 (Tetra Tech, 2015l). The FY 2016 and FY 2017 SMP was submitted December 1, 

2015 and finalized in June 2016 after resolving comments received in April 2016 (Tetra Tech, 2016f). The 

FY2017 and FY2018 SMP was submitted on December 9, 2016 and finalized in April 2017 after 

resolution of regulator comments. This FY2018 and FY2019 SMP was submitted as a draft on December 

11, 2017 and finalized in March 2018 after resolution of regulator comments (NASA, 2018d).  The 

FY2019 and FY2020 SMP was submitted as a draft on December 12, 2018 and finalized on June 10, 

2019 after resolution of regulator comments (NASA, 2019f). The FY2020 and FY2021 SMP was 

submitted as a draft on November 27, 2019; after incorporation of regulator comments was approved by 

the EPA on August 13, 2020 and DEQ on May 14, 2020 (NASA, 2020b).  The draft FY2021 and FY2022 

SMP will be submitted on March 13, 2021; this date was delayed to allow for approval of AAOC RCRA-

03-2021-0022TH.  EPA comments on the SMP were received on April 28, 2021 and the Final SMP was 

submitted on September 9, 2021 (NASA, 2021m) with EPA approval received September 20, 2021. 

 

In addition to annual SMP updates, NASA is required to provide EPA with semi-annual progress reports.  

The FY 2006 semi-annual progress report was submitted on May 25, 2006 (TtNUS, 2006d).  Subsequent 

semi-annual progress reports are due at 6-month intervals.  EPA and NASA have agreed that the Annual 

SMP update shall serve as one of the required semi-annual progress reports.  The 2007 semi-annual 

progress report was submitted in May 2007 (TtNUS, 2007h).  The 2008 semi-annual progress report was 

submitted, as agreed to by the Project Team, as a cover letter supplementing the final SMP for FY 2008 

and 2009 submitted in May 2008. The 2009 semi-annual progress report was submitted on June 1, 2009 

(TtNUS, 2010m).  The 2010 semi-annual progress report was submitted on May 26, 2010 (TtNUS, 

2010n).  The 2011 semi-annual progress report was submitted on June 22, 2011 (NASA, 2011). The 

2012 semi-annual progress report was submitted on May 30, 2012 (TtNUS, 2012l).  EPA and NASA 

agreed that since the 2013 SMP was undergoing review and finalization throughout most of FY 2013, a 

semi-annual progress report was not required.  Similarly, EPA waived the semi-annual progress report for 

FY 2014. The FY 2015 semi-annual report was issued by NASA June 16, 2015. The FY 2016 semi-

annual report was issued by NASA June 1, 2016.  The FY 2017 semi-annual report was issued on May 8, 

2017.  The FY 2018 semi-annual report was issued by NASA July 14, 2018 (NASA, 2018f).  The FY 2019 
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semi-annual report was issued by NASA June 27, 2019 (NASA, 2019g) and approved by DEQ on July 1 

and EPA on July 9.  The FY 2020 Semi-Annual Progress Report was submitted on July 15, 2020 (NASA, 

2020c); EPA concurrence was provided on August 13, 2020.  The FY 2021 Semi-Annual Progress Report 

was submitted on September 9, 2021 (NASA, 2021n). 

 

The draft FY 2022 SMP was submitted on March 10, 2022. Minor EPA comments were received on July 

25, 2022.  The final SMP was submitted on September 29, 2022 (NASA, 2022q). The FY 2022 Semi-

Annual Progress Report was also submitted on September 29, 2022 (NASA, 2022n). 

 

The draft FY 2023 and 2024 SMP was submitted on March 13, 2023. Minor EPA comments were 

received on April 24, 2023. The DEQ indicated that they had no comments on July 26, 2023. The final 

SMP was submitted on September 28, 2023 (NASA, 2023y).  The FY 2023 Semi-Annual Progress Report 

was submitted on September 12, 2023 (NASA, 2023w). 

 

Table 5-23 presents the past submittals and schedules for Annual SMP Updates and Semi-Annual 

Progress Reports for the next two Fiscal Years.   

 

 

5.3 SITE GROUPINGS 

 

A review of the information presented above indicates that grouping several sites with similar 

contaminants, sources, and/or locations may result in increased efficiencies in conducting response 

actions.  NASA has already identified that response actions at Sites 5 and 12, due to similar contaminants 

and site locations, should be conducted simultaneously.  In addition, the concrete pad that was located at 

Building X-115 was considered a potential source area located within the Site 5/12 area, and the final 

remedy for the pad and associated soils was included in the response actions.   This grouping of sites will 

continue to ensure that response actions taken for any one of these sites is consistent with the actions 

taken for the other sites. 

 

Grouping of the required investigations, response actions, and reporting for Sites 7 and 11 would result in 

efficiencies as these sites have similar histories and are both related to the electrical transformer 

management program implemented by NASA at WFF.  The transformers removed from Site 7 locations 

were temporarily stored at the Site 11 locations.  NASA has compiled transformer testing and tracking 

information that pertains to both sites and has presented those data in a single report.  Further evaluation 

of the sites together would result in efficiencies that would benefit the performance of activities under this 

SMP. 
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The remaining sites do not have similar contaminants or are not located in close proximity to each other.  

The program would not be benefited by combining any other sites. 
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6.0 AAOC RCRA-03-2021-0022TH -- SITE DESCRIPTIONS, GROUPINGS, AND 
SCHEDULES 

 

As described in Section 1.0, the DOD designated the USACE Baltimore District as the office responsible 

for establishing and implementing the FUDS program at NASA WFF. The USACE conducted 

investigations and coordinated work with NASA at WFF beginning in 1998. Under this program, the 

USACE established a series of “Projects” to fund and track progress under the program. A Project may 

include multiple sites or areas of interest with similar contaminants, sources, and/or locations that may 

result in increased efficiencies in implementing response actions. Appendix C presents a listing of the 

Projects established at NASA WFF.   

 

In FY 2015, NASA and DOD, through the Department of the Army, negotiated and signed a MOA 

delegating CERCLA response action authority for the FUDS Program at NASA WFF to NASA (NASA, 

2015). Under the agreement, the DOD will continue to fund the FUDS Program but NASA will be 

responsible for implementing the program. The MOA lists the FUDS identified at that time, identifies the 

current status, and establishes a process for evaluating and identifying additional sites as appropriate. 

The DOD and NASA also agreed to a transition plan for transferring Projects from USACE to NASA. As 

established in the MOA, the FUDS Program at NASA is limited by the ER,F funding made available to 

NASA by DOD on an annual basis. NASA will request funding from DOD on a fiscal year basis but the 

annual funding is limited to $2,000,000. The current and planned status for each Project is discussed in 

the following sections. 

 

On January 12, 2021, the EPA and NASA signed AAOC RCRA-03-2021-0022TH which addresses the 

FUDS Projects at WFF.  This section of the SMP describes the sites associated with these Projects and 

provides schedules for the active Projects, as required by this AAOC. 

  

6.1 PROJECT DESCRIPTION AND STATUS 
 

6.1.1 Project 3 – Gunboat Point, Strafing Target, and EOD Area 
 
Project 3 is located at the north end of Wallops Island and consists of the Gunboat Point Bombing Area 

(used between 1946 and 1959), Strafing Target (used between 1945 and 1947), EOD Area (authorized in 

1952, but usage dates are uncertain), and Target Center (used between 1946 and 1959).  The site 

locations are shown on the Project 3 figure in Appendix D.  The site encompasses 609 acres of land and 

1,434 acres of water. The USACE issued the Final Military Munitions Response Program (MMRP) Site 

Inspection Report on March 30, 2012 (USACE, 2012); this report focused on the land portion of the site. 
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No MEC was observed during the SI and all surface anomalies were identified as scrap metal, although in 

the past a .50 caliber projectile and an inert 250-pound practice bomb had previously been observed.  

Several subsurface anomalies were also observed, but not investigated.  A total of 25 soil samples were 

collected as part of the SI and analyzed for metals and munitions constituents and two surface water 

samples were analyzed for perchlorate.  These results did not indicate additional risk to human or 

ecological receptors due to use of explosives at this site. 

 

Based on the former observations of MEC at the site and presence subsurface anomalies, the report 

recommends, and the regulators concurred, that the land portion of the Munitions Response Site (MRS) 

proceed to the RI phase.  NASA currently anticipates requesting funds for this Project no earlier than 

FY28.  Upon receipt of funding, NASA will coordinate a path forward with EPA and DEQ and will provide a 

schedule of document preparation and submittal in the SMP. 

 

Note that the water portion of Project 03 is referred to in the Site Inspection, but was not a focus of the 

investigation.  Therefore, the MEC Hazard Assessment was listed as “Not Rated” and the Risk Screening 

Assessment was listed as “Not Evaluated”. The Site Inspection recommendation for the water portion 

Project 03 is “Future investigation, if warranted.”  No additional activities for the water portion of the site are 

currently planned. Offshore portions of MMRP sites are not intended to be addressed pursuant to AAOC 

RCRA-03-2021-0022TH. 

 

6.1.2 Project 4 – Machine Gun and Rocket Firing Area  
 

Project 4 is located in the central Atlantic Ocean side of Wallops Island and consists of the Machine Gun 

and Rocket Firing Area; the exact time period of use of these sites is unknown, but is believed to have 

been some time between used between 1946 and 1959. The site encompasses 46 acres of land and 

1,291 acres of water.  The site locations are shown on the Project 4 figure in Appendix D.   The Final 

MMRP SI Report was issued March 30, 2012); this report focused on the land portion of the site. No 

MEC was observed during the SI; however, there had been reports of observations in the past.  

Additionally, 25 subsurface anomalies and 6 surface anomalies (debris) were observed; the subsurface 

anomalies were not investigated.  A total of 3 soil samples and six sediment samples were collected as 

part of the SI and analyzed for metals and munitions constituents.  Two surface water samples were also 

collected and analyzed for perchlorate.  These results did not indicate additional risk to human or 

ecological receptors due to use of explosives at this site. 

 

Based on the subsurface anomalies and the past use of the site, the report recommends, and the 

regulators concurred, the land portion of the MRS will proceed to the RI phase (USACE, 2012a).  NASA 

currently anticipates requesting funds for the RI no earlier than FY29.  Upon receipt of funding, NASA will 
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coordinate a path forward with EPA and DEQ and will provide a schedule of document preparation and 

submittal in the SMP. 

 

Note that the water portion of Project 03 is referred to in the Site Inspection; the MEC Hazard Assessment 

was listed as “Low based on available historical information” and the Risk Screening Assessment was 

listed as “Not Evaluated”.  The Site Inspection recommendation for the water portion is Project 04 is 

“Future investigation, if warranted.”  No additional activities for the water portion of the site are currently 

planned. Offshore portions of MMRP sites are not intended to be addressed pursuant to AAOC RCRA-03-

2021-0022TH. 

 

6.1.3 Project 5 – Grebe Range and Explosive Ammunition Test Facility Located on Central to 
Northern Portion of Wallops Island 

 

Project 5 is located in the central Atlantic Ocean side of Wallops Island and consists of the Grebe 

Range/20-mm Gun Slab, and Explosive Ammunition Test Facility, all used between 1946 and 1959. The 

site had two ranges used to test fire missiles, and to test aviation machine guns, cannons and other 

munitions under controlled temperature conditions.  The site encompasses 6 acres of land and 3,882 

acres of water.  The site locations are shown on the Project 5 figure in Appendix D.    

 

The Final MMRP SI Report was issued March 30, 2012 (USACE, 2012b); the report focuses on the land 

portion of the site.  No MEC was observed during the SI; however, 158 subsurface anomalies and 68 

surface anomalies (debris) were observed; the subsurface anomalies were not investigated.  A total of 9 

soil samples and one sediment sample were collected as part of the SI and analyzed for metals and 

munitions constituents.  These results did not indicate additional risk to human or ecological receptors 

due to use of explosives at this site.   

 

Based on the presence of the subsurface anomalies and the past use of the site, the report recommends, 

and the regulators concurred, the land portion of the MRS proceed to the RI phase.  NASA currently 

anticipates requesting funds for the RI no earlier than FY30.  Upon receipt of funding, NASA will 

coordinate a path forward with EPA and DEQ and will provide a schedule of document preparation and 

submittal in the SMP. 

 

Note that the water portion of Project 05 is referred to in the Site Inspection but was not a focus; the MEC 

Hazard Assessment was listed as “Low based on available historical information” and the Risk Screening 

Assessment was listed as “Not Evaluated”.  The Site Inspection recommendation for Project 05 is “Future 

investigation, if warranted.”  No additional activities for the water portion of the site are currently planned. 
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Offshore portions of MMRP sites are not intended to be addressed pursuant to AAOC RCRA-03-2021-

0022TH. 

 

6.1.4 Project 6 – Wallops Island Naval Air Ordnance Training Station (NAOTS) Cantonment Area 
 

Project 6 consists of 13 AIs located on the northern end of WI. The AIs are located together in one 

grouping and are associated with former DOD activities associated with non-MMRP operations within a 

cantonment area.  The AIs included septic tanks, transformers, a carpenter shop, paint shop and paint 

storage, gasoline and fuel storage tanks, a generator house, battery shed and charging shops, and 

range storage areas, which operated primarily in the 1950s.  The site locations are shown on the Project 

6 figure in Appendix D.   USACE Baltimore District completed the SI addressing the 13 AIs in August 

2016.  Groundwater and soil samples collected during the SI did not indicate evidence that a DOD-

related release had occurred.  Therefore, the SI recommended no further action for Project 06.  EPA, 

DEQ, NASA, and USACE signed a No Further Action Consensus Statement based on effective facilities 

control on September 20, 2017.  No other NASA action under the FUDS Program is planned for at this 

time. 

 

6.1.5 Project 07, OU 9, – Boat Basin and Visitor’s Center 
 
Project 07, also known as Ordnance Disposal Area, and designated as OU 9, consists of a single MRS 

(MRS 7) on the eastern portion of the MB.  The MRS has includes the Pyrotechnic Dump, Gun Butt 

Numbers 1 and 2, and the south bank of the Boat Basin. The site locations are shown on the Project 7 

figure in Appendix D.   A draft MMRP RI Report, investigating MEC and munitions constituents (MC), was 

submitted by USACE Baltimore District. This Project was planned for transition to NASA management 

upon completion of the RI.  However, both DEQ and EPA had significant comments on the draft RI.  It 

was then determined that NASA would complete the Responses to Comments on the draft RI and, 

subsequently, complete the RI.  It is likely that the RI Report will identify unacceptable human health 

risks at the site, including MEC in subsurface soil and 1,3-dintrobenzene in groundwater, as well as 

unacceptable ecological risk due to various metals and explosives in the soil and sediment.  Therefore, 

the RI will likely recommend an FS to address these risks.  The Draft RI Report Revision was submitted 

to the regulators on March 23, 2023.  DEQ comments were received on June 2, 2023; EPA comments 

were received on June 27, 2023.  The Response to Comments and Revised Draft RI Report Revision 

were submitted on December 21, 2023. 

 

NASA has received funding for a FS for this Project and will be completing those activities following 

regulator approval of the RI. 

 



FY ‘24-’25 SMP 

   6-5 

NASA also conducted an MEC surface sweep at this site. The draft Work Plan and Action Memorandum 

for this activity was submitted on May 23, 2022; EPA comments were received on May 26, 2022 and DEQ 

comments were received on June 3, 2022. The final Work Plan and Action Memorandum was submitted 

on June 14, 2022 and received EPA approval that day (NASA, 2022h). Following completion of the surface 

sweep, the After Action Report was submitted on August 30, 2022 with EPA approval on September 12, 

2022 and DEQ approval on October 24, 2022.  The final After Action Report was submitted on November 

2, 2022 (NASA, 2022s). 

 

A schedule for completion of the RI and FS are included in Table 6-1. 

 

6.1.6 Project 08 – Boat Basin Area 
 

Project 08 consists of nine AIs (including storehouses, battery locker and battery shop, carpenter and 

machine shops, transformer bank, head, and septic tank) located near the Boat Basin on the eastern 

portion of the MB.  The site locations are shown on the Project 8 figure in Appendix D.   The AIs are all 

associated with non-MMRP activities in support of DOD operations that occurred in and around the boat 

basin. A final SI, which included site reconnaissance and groundwater and soil sampling, recommending 

No Further Action, was issued by USACE Baltimore District on July 20, 2012 (USACE, 2012c).  The 

regulators concurred with the findings presented in the SI, however a close-out document confirming the 

No Further Action determination has not been completed. NASA is currently preparing a revised draft No 

Further Action Consensus Statement and expects to submit it by September 30, 2023 for regulator review.  

A schedule for the preparation of the Consensus Statement is presented in Table 6-2. 

 

No other NASA action under the FUDS Program is planned for at this time. 

 

6.1.7 Project 09, OU 8 – Skeet Range 
  

Project 09, designated as OU 8, consists of a Skeet Range located within the MB.  As discussed in 

Section 2 and further detailed in Section 4.1.11, the Skeet Range was part of a larger range complex that 

included rifle, aircraft gun, and pistol ranges. The site locations are shown on the Project 9 figure in 

Appendix D.   An SI of the range complex was conducted under the NASA ECR Program in 2007 and a 

final SI was issued in 2009 (TtNUS, 2009g). Further supplemental sampling was conducted in 2009 and 

NASA, EPA and DEQ agreed that a NTCRA would be appropriate to address the type and level of 

contamination identified at the ranges (TtNUS, 2009h and TtNUS, 2009i). However, before further action 

was taken a site ownership/operation review was completed and it was determined that the Skeet Range 

was a former DOD operation and the Skeet Range portion of the range complex was transferred to the 
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FUDS Program.  The USACE conducted a MMRP SI of the Skeet Range and issued the final SI Report 

August 24, 2012 (USACE, 2012d). The SI recommended the MRS proceed to the RI phase.  

 

Responsibility for further FUDS response actions at Project 09 has been transitioned to NASA under 

the MOA. NASA had planned to conduct a supplemental sampling investigation at the Skeet Range to 

determine whether a removal action or RI was appropriate for this site. The draft SAP for supplemental 

sampling for the Skeet Range was submitted in September 2016. The SAP document included a 

presentation of potential Preliminary Remediation Goals (PRGs) to be applied in designing the sampling 

approach and in developing the planned Engineering Evaluation/Cost Analysis (EE/CA). DEQ and EPA 

comments on the draft SAP were received November 3, 2016 and January 6, 2017, respectively. NASA 

responses to comments were issued March 9, 2017 and a teleconference with EPA and DEQ reviewers 

was held March 21, 2017. As a result of the teleconference, NASA issued a revised Technical 

Memorandum evaluating and presenting potential PRGs on April 25, 2017. The approach and goals 

presented in the Technical Memorandum were reviewed and discussed in the June RPM Meeting. The 

Project Team determined that a RI will be conducted at the Skeet Range rather than the previously 

planned EE/CA and Removal Action.  

 

The draft RI SAP was submitted in September 2017; DEQ and EPA comments were received by 

December 11, 2017.  The Final RI SAP was submitted on March 13, 2018 (NASA, 2018b) and fieldwork 

was completed on March 31, 2018. After review of the site data, it was determined that additional field 

activities will be required to obtain the data necessary to complete the RI.  A RI SAP Addendum was 

submitted on July 20, 2018.  Regulator comments were received on September 21, 2018 and NASA 

submitted the responses and revised SAP Addendum on October 23, 2018 (NASA, 2018g).  The SAP 

Addendum was approved on November 9, 2018.  Field work associated with the SAP Addendum was 

completed on March 27, 2019.  The Draft RI Report was submitted on September 17, 2019.  EPA and 

DEQ comments were received in October 2019.  Responses to comments were submitted on December 

9, 2019, discussed at the December 12, 2019 RPM meeting, and re-submitted on December 31, 2019.  

The final RI Report was submitted on January 20, 2020 and approved by the EPA on February 28, 2020 

and the DEQ on February 20, 2020 (NASA, 2020d). 

 

The RI identified areas requiring further sampling to fully delineate the lead and PAH soil impact and 

identified areas expected to require remedial action.  An FS was prepared to detail the additional 

sampling as well as various remedial options. The draft Skeet Range FS was submitted to the EPA and 

DEQ by April 30, 2021.  EPA comments were received on May 24, 2021 and DEQ approval was received 

on June 8, 2021.  NASA submitted the response to comments on October 27, 2021; EPA provided 

additional comments regarding historical preservation language in the FS on December 27, 2021.  The 
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Final FS (NASA, 2022d) was submitted on February 22, 2022 with EPA approval on February 44, 2022 

and DEQ approval on February 28, 2022.   

 

The Draft PRAP was submitted on October 24, 2022. EPA comments were received on January 19, 2023 

and the Draft Final PRAP was submitted on February 6, 2023.  The following occurred during this period: 

 

• Skeet Range Proposed Plan 

o Receive EPA comments on the Draft Final PRAP – March 6, 2023 

o DEQ indicates they have no comments on the Draft Final PRAP – March 6, 2023 

o Submit final PRAP – April 3, 2023 (NASA, 2023g) 

o Tribal notifications – April 3, 2023 

o Public Information Session held – April 5, 2023 

o Public comment period – April 3, 2023 through May 3, 2023 

o EPA final concurrence – April 11, 2023 

• Public notice and information sheet for the PRAP 

o NASA submittal – March 20, 2023 

o DEQ indicates they have no comments – March 20, 2023 

o EPA comments received – March 23, 2023 

o Final documents – April 5, 2023 

• Skeet Range ROD 

o Draft ROD submitted – November 15, 2023 

o Receive EPA comments – January 19, 2024 

o Receive DEQ comments – February 14, 2024 

o Planned submittal of the Response to Comments and Final ROD Revision 0 – March 29, 2024 

 

Table 6-3 presents the projected schedule for the Skeet Range. 

 

6.1.8 Project 10 – Practice Bombing Target 
 

Project 10 consists of the Practice Bombing Target (approximately 160 acres) located in the tidal marshes 

east of the Main Base.  The site location is shown on the Project 10 figure in Appendix D.   The Practice 

Bombing Target was constructed in late 1943 and operations ceased prior to June 1959.  A Site 

Inspection, which included a munitions response site reconnaissance and collection of nine co-located 

sediment and surface water samples, was conducted in March 2012.  The Site Inspection Report 

(September 2012) concluded that further investigation or removal action was not required for munitions of 

environmental concern or munitions constituents.  No other NASA action under the FUDS Program is 

planned for at this time. 
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6.1.9 Project 11 – Main Base Areas of Interest 
 

Project 11 consists of 88 AIs located in the central portion of the MB. The AIs are associated with 

activities and structures in support of DOD operations in and around the main runways and hangars.  The 

AI locations are shown on the Project 11 figure in Appendix D.    An SI was conducted by USACE 

Baltimore District and, under the MOA, the project has transitioned to NASA management following 

completion of the SI. The draft SI was issued in September 2015 and the final SI was issued in 

September 2017.  NASA submitted the draft RI SAP on February 8, 2019.   The EPA and DEQ provided 

their comments on March 16 and March 29, respectively.  The project was discussed in depth at the April 

2, 2019 RPM meeting.  At that meeting, it was determined that a different sampling approach, with a focus 

on investigative areas at the site, should be used.  NASA updated the sampling protocol and discussed in 

detail at the September 17, 2019 RPM Meeting.  An additional scoping meeting was scheduled on 

December 12, 2019 to discuss the RI SAP.  The revised draft RI SAP was submitted on April 24, 2020 with 

comments received on June 1, 2020 (EPA) and June 2, 2020 (DEQ).  Following additional discussions 

between NASA and the regulators, responses to comments were issued on August 28, 2020.  DEQ 

approval was received on September 9, 2020 and additional EPA comments were received on September 

28, 2020.  The final RI SAP was submitted on December 21, 2020 (NASA, 2020e) and Phase 1 field 

activities began in January 2021; field activities were completed in April 2021.  The final RI SAP indicated 

that a two-phase approach to the RI will be followed.  A Phase 1 RI Report and SAP Addendum for the 

Phase 2 field activities are being prepared and are expected to be submitted in May 2024. Preliminary 

results and path forward were presented to the EPA and DEQ in November 2022 and February 2024. 

 

To provide robust groundwater and soil background data sets for use in the Project 11 RI and other 

facility activities, NASA provided a Work Plan for additional field sampling activities and statistical 

analyses of new and existing data on April 8, 2020. The Work Plan was approved by DEQ on April 8, 

2020 and EPA on April 9, 2020. The draft Background Threshold Value Report was submitted on June 8, 

2021. EPA approval was received on July 14, 2021 and DEQ approval was received on August 3, 2021. 

The final Background Threshold Value Report (NASA, 2010o) was submitted on September 20, 2021 and 

EPA provided concurrence on September 22, 2021.   

 

Two Project 11 AIs, AI-28 (Former Garbage House) and AI-67 (Former Ordnance Shop) were identified as 

requiring additional investigation.  Therefore, an ESI will be completed at each AI.  The Draft ESI Work 

Plan was submitted by NASA on November 1, 2017.  Comments from the DEQ were received on 

November 21, 2017 and from the EPA on November 30, 2017.  NASA submitted the Final Work Plan on 

January 24, 2018 (NASA, 2018a).  The field activities were completed on February 1, 2018. The Draft ESI 

Report was submitted by July 3, 2018.  Comments were received from the EPA on October 12, 2018 and a 

follow-up conference call was held on October 24, 2018.  Comments were not received from the DEQ.  
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Because this site is within the boundaries of the Project 11 RI study area, NASA will evaluate the AI-28 

and AI-67 data in conjunction with the Project 11 RI data to determine the appropriate path forward.   

 

A schedule of projected activities is presented in Table 6-4. 

 

6.1.10 Project 12 – Petroleum, Oil and Lubricant (POL) Storage and Distribution 
 

Project 12 consists of tanks and associated pipelines associated with DOD operations at the MB. Project 

12 includes 8 AIs.  The AI locations are shown on the Project 12 figure in Appendix D.   Site 

characterization and investigations are being conducted under state petroleum storage programs. The 

USACE Baltimore District has attained closure with the state through the Tidewater Regional Office. 

NASA is currently preparing a revised draft No Further Action Consensus Statement and expects to submit 

it by September 30, 2024 for regulator review.  A schedule for the preparation of the revised Consensus 

Statement is presented in Table 6-5. 

 

No other NASA action under the FUDS Program is planned for at this time. 

 

6.1.11 Project 13, OU 6 – Old Wastewater Treatment Plant (WWTP) 
 

Project 13, designated as OU 6, consists of the former WWTP located on the north central portion of the 

MB.  The site location is shown on the Project 13 figure in Appendix D.   The USACE Baltimore District 

issued the final FS for the site in May 2015 (USACE, 2015). Project 13 has been transitioned to NASA for 

management under the FUDS Program. NASA submitted a draft PRAP on January 22, 2016. Comments 

were received in March and resolved in April 2016. Issuance of the final PRAP was delayed until 

comments had been resolved on other facility PRAPs to allow for one public comment period. The final 

PRAP was issued August 31, 2016 (NASA, 2016f). No comments were received during the public 

comment period that extended from September 14, 2016 through October 14, 2016. NASA submitted a 

draft ROD for the WWTP on June 23, 2016 and a draft final ROD was submitted on July 24, 2017.  DEQ 

correspondence approving the ROD was received on February 8, 2017; EPA comments were received on 

June 1, 2017.  A revised draft final ROD was submitted on July 11, 2017.  EPA technical review 

comments were received and a response was submitted on February 1, 2018.  Additional EPA technical 

comments were received on March 18 and October 26, 2018 and resolution of those comments were not 

completed. NASA, EPA, and DEQ agreed to remove the evaluation of groundwater from the ROD. 

Groundwater will be addressed in Project 11 and the on-going groundwater investigations for PFAS. Due 

to this change and the extended period since the submittal of the original PRAP, the PRAP was revised 

and re-submitted. The schedule for completion of the PRAP was as follows: 
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• Draft revised PRAP submitted – January 31, 2022 

• EPA comments on Draft PRAP received – March 14, 2022 

• DEQ comments on Draft PRAP received – March 22, 2022 

• Revised Draft PRAP submitted – May 5, 2022 

• EPA comments received – May 23, 2022 

• Revised Draft PRAP submitted – June 24 and June 30, 2022 

• Fact Sheet associated with PRAP submitted – July 20, 2022 

• Final PRAP (NASA, 2022m) submitted and Tribal notifications submitted – August 18, 2022 

• Public comment period (30 days) began on August 22, 2022 

• EPA approval – September 1, 2022 

 

A public information session for the Old WWTP PRAP was held on August 24, 2022.  Posters that were 

presented at the sessions were provided to the EPA and DEQ on August 4, 2022 and advertisements 

were run in the local newspaper and its website.  Tribal concurrence was received in September 2022. 

 

Following approval of the PRAP, the ROD was completed on the following schedule:  

 

• Draft ROD submitted – February 16, 2023 

• EPA comments received – April 11, 2023 

• DEQ comments received – May 19, 2023 

• Revised ROD submitted – May 30, 2023 

• EPA concurrence with revised ROD – May 31, 2023 

• DEQ concurrence with revised ROD – June 1, 2023 

• ROD signatures completed – June 22, 2023 (NASA, 2023n) 

 

The Remedial Design for the effort will be completed by December 31, 2024. 

 

Table 6-6 presents the projected schedule of activities for Project 13. 

 

6.1.12 Project 14 – Regulus Launch Area 
 

The Regulus Launch Area is located in the central portion of the MB and underwent a screening-level 

investigation in 2012.  The site location is shown on the Project 14 figure in Appendix D.   In addition, 

available soil analytical data were compared to the USEPA screening levels for residential and industrial 

soil and the Main Base Background values.  Groundwater analytical results were compared to the 

USEPA Region III Regional Screening Levels (RSLs) for Tapwater and Main Base Background values.   
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The findings and analytical results show that the Regulus Launch Area does not pose a significant impact 

which would result in an unacceptable risk to human health or the environment. No MEC was found 

onsite.  Constituent concentrations exceeded RSLs in soil and groundwater, however the concentrations 

were below background values. 

 

NASA is currently assisting the USACE in preparation of a revised draft No Further Action Consensus 

Statement and expects to submit it by September 30, 2024 for regulator review.  A schedule for the 

preparation of the revised Consensus Statement is presented in Table 6-7. 

 

No other NASA action under the FUDS Program is planned for at this time. 

 

6.1.13 Project 15 – Active Remediation Projects 
 

Project 15 consists of 9 sites. Each Project 15 site is addressed separately below.  The site locations are 

shown on the Project 15 figure in Appendix D.    

 

Site 9, OU 4 – Abandoned Drum Dump 

 

Site 9, designated as OU 4, is located in the north side of the MB and consists of a former drum disposal 

area used during DOD operations. The USACE conducted investigations, performed removal actions and 

completed a RI. The final RI was issued in November 2012 and concluded that remaining soil 

contamination did not present unacceptable risks (USACE, 2012e). However, the RI also concluded that 

groundwater contamination from an unknown upgradient source was present above the MCL and 

presents an unacceptable risk.  

 

Site 9 Soil has been transitioned to NASA for management under the FUDS Program. NASA revised a 

PRAP prepared by the USACE and submitted a draft PRAP for soil on November 23, 2015. Comments 

were received in January and resolved in March 2016. Issuance of the final PRAP was delayed until 

comments had been resolved on other facility PRAPs to allow for one public comment period. The final 

PRAP for soil was issued May 19, 2016 (NASA, 2016g). No comments were received during the public 

comment period that extended from May 25, 2016 through June 25, 2016. NASA submitted a draft ROD 

for Site 9 on April 7, 2016, responses to regulator comments were submitted on February 3, 2017, and 

additional responses and a revised ROD for review were submitted on July 24, 2017.  EPA technical 

review comments have been received and a response was submitted on February 1, 2018.  Two 

additional rounds of comments and responses were completed; EPA approved the responses on October 

12, 2018.  NASA submitted the pre-final ROD for soil, sediment, and surface water on November 1, 2018; 

EPA comments were received and resolved on February 21, 2019.  Final signatures on the ROD were 
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completed on April 29, 2021; they had been delayed while this AAOC was completed.  Table 6-8 presents 

the projected schedule of activities for Site 9 Soils.  

 

Site 9 groundwater and the unacceptable risk associated with groundwater contamination from a 

suspected upgradient source will be reviewed with the USACE to determine FUDS eligibility after 

finalization of the Project 11 RI.  

 

Construction Debris Landfill (CDL), OU 7 

 

The CDL, designated as OU 7, is located in the northern portion of the MB on property currently leased to 

NOAA and consists of four adjacent areas used for the disposal of materials during DOD operations at 

WFF. The USACE Baltimore District has conducted a series of investigations and studies at the site and 

has identified the presence of contamination that presents unacceptable risks to human health and the 

environment. The USACE conducted additional supplemental field investigations at the site and included 

them in a draft FS in 2019; there were significant EPA and DEQ comments on this document.  USACE 

transitioned the project to NASA in September 2019. Based on subsequent discussions with EPA and 

DEQ, NASA will not complete the FS as originally planned; instead, the project will be transitioned toward 

implementation of an interim removal action.   

 

Toward that goal, NASA completed a revised Draft Supplemental Field Investigation Report and 

submitted that on March 12, 2021.  EPA comments were received on April 23, 2021 and DEQ comments 

were received on May 14, 2021.  Responses to the comments were submitted on August 3, 2021.  A 

revised Draft Supplemental Field Investigation Report to include site background study information was 

submitted on February 24, 2022.   

 

Multiple documents have been submitted and received regulatory review/approval during the SMP period 

beginning in March 2022 and ending in February 2023.  Below is a list of those documents: 

 

• Revised Draft Supplemental Field Investigation Report 

o EPA comments received – April 11, 2022 

o RTCs submitted – May 19, 2022 

o EPA concurrence with RTCs – June 21, 2022 

o Final SFI Report submitted – June 30, 2022 (NASA, 2022k) 

o EPA approval – July 1, 2022 

• Engineering Evaluation/Cost Analysis for removal action  

o Draft submitted – March 8, 2022 

o EPA comments received – May 20, 2022 
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o DEQ approval – June 15, 2022 

o RTCs submitted – July 18, 2022 

o EPA comments received – September 12, 2022 

o RTCs submitted – September 28, 2022 

o EPA concurrence with RTCs – October 11, 2022 

o Final submitted – October 25, 2022 (NASA, 2022t) 

o EPA approval – October 27, 2022 

• Sampling and Analysis Plan for Removal Action Work Plan  

o Draft submitted – August 4, 2022 

o EPA comments received – September 28 and October 12, 2022 

o RTCs and revised SAP submitted – January 3, 2023 

o EPA comments received – February 13, 2023 

• Action Memorandum 

o Draft submitted – January 6, 2023 

 
The following documents were submitted during this SMP period: 

 

• Sampling and Analysis Plan for Removal Action Work Plan  

o Submit response to comments and Draft Revision 2 – February 27, 2023 

o Receive EPA comments – February 28, 2023 

o Submit final – March 3, 2023 (NASA, 2023b) 

o EPA concurrence – March 6, 2023 

• Action Memorandum for Interim Removal Action 

o Receive EPA comments on the Draft Action Memorandum – February 22, 2023 

o Submit revised Action Memorandum – March 13, 2023 

o Receive EPA comments – March 15, 2023 

o Submit final Action Memorandum – March 30, 2023 (NASA, 2023d) 

o Receive EPA concurrence – March 30, 2023 

 

NASA completed the removal action and site restoration from September 28 through October 6, 2023.  

NASA submitted the RACR to the regulators on February 5, 2024. 

 

Table 6-9 presents the schedule for upcoming activities at the CDL. 
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Site 14 - Debris Pile, OU 5 

 

Site 14, part of OU 5 (with Site 15), consists of a three debris piles located on a steep slope to the north 

of and adjacent to the east-west runway on the MB. The USACE Baltimore District completed an RI for 

Site 14 in 2013 (USACE, 2013). The RI concluded that the Site 14 contamination did not present an 

unacceptable risk. Site 14 has been transitioned to NASA for management under the FUDS Program. 

NASA submitted a draft PRAP on November 23, 2015. Comments were received in February and resolved 

in March. Issuance of the final PRAP was delayed until comments had been resolved on other facility 

PRAPs to allow for one public comment period. The final PRAP was issued May 19, 2016 (NASA, 2016h). 

No comments were received during the public comment period that extended from May 25, 2016 through 

June 25, 2016. NASA submitted a draft ROD for Site 14 on March 14, 2016; DEQ comments were 

received in May 2016.  DEQ accepted NASA responses in February 2017.  A revised ROD for EPA review 

was submitted by NASA on August 30, 2017.  EPA technical comments were received on January 11, 

2018.  Response to comments were submitted on June 14, 2018.  Additional EPA comments were 

received on October 30, 2018.  Due to the extended period since the submittal of the PRAP, the PRAP 

was revised and re-submitted as a draft on January 31, 2022 The revised PRAP combined this site with 

Site 15 – Debris Pile. EPA comments were received on March 10, 2022. After review of these comments, 

it was determined that the requested changes could not be incorporated in the PRAP stage. NASA will 

work with EPA and DEQ in FY ’24 to determine the most appropriate path forward.  See Section 6.2 for 

more information on this site grouping. 

 

Table 6-10 presents the projected schedule of activities for Site 14. 

 

Site 15 - Debris Pile, OU 5 

 

Site 15, part of OU 5 (with Site 14), consists of a debris pile located west of and adjacent to the north-

south runway on the MB. The USACE Baltimore District completed an RI for Site 15 in 2013 (USACE, 

2013). The RI concluded that the Site 15 contamination did not present an unacceptable risk. Site 15 has 

been transitioned to NASA for management under the FUDS Program. NASA submitted a draft PRAP on 

November 23, 2015. Comments were received in February and resolved in March. Issuance of the final 

PRAP was delayed until comments had been resolved on other facility PRAPs to allow for one public 

comment period. The final PRAP was issued May 19, 2016 (NASA, 2016i). No comments were received 

during the public comment period that extended from May 25, 2016 through June 25, 2016. NASA 

submitted a draft ROD for Site 15 on March 14, 2016. Comments were received in May (DEQ) and June 

(EPA) 2016.  Response to comments were submitted in August 2016; follow-on comments from the DEQ 

were received in August 2016.  The DEQ accepted NASA responses in February 2017.  A revised ROD for 

EPA review was submitted by NASA on August 30, 2017. EPA technical comments were received on 
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January 11, 2018.  Response to comments were submitted on June 14, 2018.  Additional EPA comments 

were received on October 30, 2018.  Due to the extended period since the submittal of the PRAP, the 

PRAP was revised and re-submitted as a draft on January 31, 2022. The revised PRAP combined this site 

with Site 14 – Debris Pile. EPA comments were received on March 10, 2022. After review of these 

comments, it was determined that the requested changes could not be incorporated in the PRAP stage. 

NASA will work with EPA and DEQ in FY ’24 to determine the most appropriate path forward. See Section 

6.2 for more information on this site grouping. 

 

Table 6-11 presents the projected schedule of activities for Site 15. 

 

Site 48 – M Area Disturbed Soil 

 

Site 48 is located north of runway 10/28 and consists of an area of disturbed soil that was identified 

during an analysis of historical aerial photographs. The USACE Baltimore District completed a series of 

investigations of the area to determine if the site presented a risk and if further response actions were 

warranted.  The USACE issued a final SI in 2013 recommending no further action at the site (USACE, 

2013).  The regulators concurred with the findings presented in the SI, however a close-out document 

confirming the No Further Action determination has not been completed. NASA is currently assisting the 

USACE in preparation of a draft No Further Action Consensus Statement and expects to submit it by June 

30, 2024 for regulator review.  A schedule for the preparation of the Consensus Statement is presented in 

Table 6-12. 

 

No other NASA action under the FUDS Program is planned for at this time. 

 

Site 49 – Runway 10/28 West End Disturbed Soil Site 

 

Site 49 is located at the west end of runway 10/28 and consists of an area of disturbed soil that was 

identified during an analysis of historical aerial photographs. The USACE Baltimore District completed a 

series of investigations of the area to determine if the site presented a risk and if further response actions 

were warranted.  The USACE issued a final SI in 2013 recommending no further action at the site 

(USACE, 2013).  The regulators concurred with the findings presented in the SI, however a close-out 

document confirming the No Further Action determination has not been completed. NASA is currently 

assisting the USACE in preparation of a draft No Further Action Consensus Statement and expects to 

submit it by June 30, 2024 for regulator review.  A schedule for the preparation of the Consensus 

Statement is presented in Table 6-12. 

 

No other NASA action under the FUDS Program is planned for at this time. 
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Site 50 – Boat Basin Disturbed Soil Site 

 

Site 50 is located at the MB Boat Basin and consists of an area of disturbed soil that was identified during 

an analysis of historical aerial photographs. The USACE Baltimore District completed a series of 

investigations of the area to determine if the site presented a risk and if further response actions were 

warranted.  Further study and evaluation of the site was conducted under Project 8 (see above). The 

USACE issued a final SI in 2012 recommending no further action at the site (USACE, 2012c).  The 

regulators concurred with the findings presented in the SI, however a close-out document confirming the 

No Further Action determination has not been completed. NASA is currently assisting the USACE in 

preparation of a draft No Further Action Consensus Statement and expects to submit it by June 30, 2024 for 

regulator review.  A schedule for the preparation of the Consensus Statement is presented in Table 6-12. 

 

No other NASA action under the FUDS Program is planned for at this time. 

 

Site 51 – Airplane Parts Disposal Area 

 

Site 51 is located north of the FFTA and consists of an area of disturbed soil that was identified during an 

analysis of historical aerial photographs. The USACE Baltimore District completed a series of 

investigations of the area to determine if the site presented a risk and if further response actions were 

warranted.  The USACE issued a final SI in 2013 recommending no further action at the site (USACE, 

2013).  The regulators concurred with the findings presented in the SI, however a close-out document 

confirming the No Further Action determination has not been completed. NASA is currently assisting the 

USACE in preparation of a draft No Further Action Consensus Statement and expects to submit it by June 

30 30, 2024 for regulator review.  A schedule for the preparation of the Consensus Statement is presented 

in Table 6-12. 

 

No other NASA action under the FUDS Program is planned for at this time. 

 

Site 52 – Runway 04/22 North End Construction Debris Area 

 

Site 52 is located on NOAA leased property west of the CDL site and consists of an area of disturbed soil 

that was identified during an analysis of historical aerial photographs. The USACE Baltimore District 

completed a series of investigations of the area to determine if the site presented a risk and if further 

response actions were warranted.  The USACE issued a final SI in 2013 recommending no further action 

at the site (USACE, 2013).  The regulators concurred with the findings presented in the SI, however a 

close-out document confirming the No Further Action determination has not been completed. NASA is 

currently assisting the USACE in preparation of a draft No Further Action Consensus Statement and 
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expects to submit it by June 30, 2024 for regulator review.  A schedule for the preparation of the Consensus 

Statement is presented in Table 6-12. 

 

No other NASA action under the FUDS Program is planned for at this time. 

 

6.1.14 Project 17 – PRP Main Base 
 

Project 17 consists of four AIs located on the MB (B-51 Plating Shop B-51 B; F-10 NAOTS Hangar, 

Technical Services Shop and Offices F-10J; D-44 – Fertilizer Building D-44 H Storage of Fertilizer; N-159 – 

Air Maintenance Hangar N-159) identified in a series of preliminary assessments and site screenings 

conducted by the USACE in conjunction with the EPA and DEQ but were not included in Project 11. The 

four were designated as Potential Responsible Party (PRP) sites because at the time it was not evident if 

the AIs were FUDS eligible.  Project 17 has been transitioned to NASA for management under the FUDS 

Program. NASA has initiated a review and screening of the AIs to determine if they are sites and warrant a 

response action. NASA submitted a draft Study Area Screening Evaluation (SASE) Report on June 1, 

2016. Comments were received from DEQ in June and from EPA in October 2016. Responses to the 

comments were submitted on October 31, 2016 and resolved in November 2016. The SASE report was 

finalized in December 2016 and a No Further Action Concurrence Statement was signed by EPA, DEQ 

and NASA on March 21, 2017 (NASA, 2016j).  

 
6.1.15 Two 600,000-Gallon Fuel Tanks (A-46A and A-46B) 

 
Buildings A46-A and A46-B consisted of two underground 600,000-gallon fuel storage tanks and 

associated piping and control structures.  The facility is located in the northeast corner of the MB, see 

Figure 4-5.  The Navy constructed the two underground storage tanks and used them for the storage of 

JP-4 fuel.  The tanks were reportedly decommissioned by removing the product and filling the void with 

sea water.  NASA has not used the tanks or associated facilities since their operations commenced in 

1959.  NASA, EPA, DEQ, and the USACE reviewed records for the facility and concluded that it should 

be addressed through the FUDS program.  This decision was documented in a Consensus Document 

signed by EPA, DEQ, and NASA in September 2004 (NASA, 2004).  Site characterization and 

investigations were conducted under the DEQ Petroleum Program and in accordance with Virginia’s 

Underground Storage Tank regulations. The USACE Baltimore District has attained closure with the DEQ 

through the Tidewater Regional Office (DEQ letter dated November 10, 2014). NASA will prepare a No 

Further Action Consensus Statement documenting the deferral/closure for regulator signature and submit if 

for review by June 30, 2024.  A schedule for the preparation of the Consensus Statement is presented in 

Table 6-13. 
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No NASA action under the FUDS Program is planned at this time. 

 
6.2 SITE GROUPINGS 

 

A review of the information presented above indicates that grouping sites with similar contaminants, 

sources, and/or locations may result in increased efficiencies in conducting response actions.  NASA has 

identified that Project 15, Sites 14 and 15 have similar site histories, site locations, and expected 

response actions.  Therefore, it has been determined that the documentation for these two sites should 

be combined.  In this case, the revised PRAPs for the two sites will be combined and submitted as one 

document.  Following approval of the PRAP, one ROD will be submitted to address both sites. 

 

The remaining sites do not have similar contaminants or are not located in close proximity to each other.  

The program would not be benefited by combining any other sites. 
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May. 
 
Tetra Tech, 2015e.  Site Screening Report at Area of Interest 20, NASA Wallops Flight Facility. Wallops 
Island, Virginia. May. 
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Tetra Tech, 2015i. Supplemental Site Screening Work Plan Addendum North Island Transformers, NASA 
Wallops Flight Facility. Wallops Island, Virginia. July. 
  
Tetra Tech, 2015j. Long Term Monitoring Plan – Rev 3 Waste oil Dump, NASA Wallops Flight Facility. 
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for Soil Main Base Firing Range Complex. NASA Wallops Flight Facility, Wallops Island, Virginia. 
December. 
 
Tetra Tech, 2015o. Long Term Monitoring Plan – Rev 3 Fire Training Area, NASA Wallops Flight Facility. 
Wallops Island, Virginia. September. 
 
Tetra Tech, 2016. Annual Groundwater Monitoring Report for Year 2015 for Waste Oil Dump. NASA 
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AOC(1) 
  NO.(2) 

OU(3) 
  NO.(2) AOC NAME LOCATION(4) CURRENT STATUS(5) / ALIAS 

1 6 Old Wastewater Treatment Plant MB Deferred to FUDS Program / Site 1 (FUDS Project 13).  

2  Maintenance Facility MB Closed Out under AAOC RCRA-03-2004-0201TH/ Building 
E-52, Site 2. 

3  Two 600,000-Gallon Fuel Tanks MB Deferred to FUDS Program / Buildings A46-A and A46-B. 

4  Debris Pile WI Closed Out under AAOC RCRA-03-2004-0201TH / Island 
Debris Pile - North End, Site 4. 

5  Paint Stain WI Closed Out under AAOC RCRA-03-2004-0201TH / Paint 
Spray Booth, Site 5. 

6  Former Island Fueling System WI Deferred to UST Programs / Site 6. 

7  Transformer Pads MB, ML, WI Closed Out under AAOC RCRA-03-2004-0201TH / Site 7.
  

8  Former Main Base Fueling System MB Deferred to UST Program / Site 8. 

9 4 Abandoned Drum Dump MB Deferred to FUDS Program / Site 9 (FUDS Project 15). 

10  Advanced Data Acquisition Support Facility MB Closed Out under CERCLA / Site 10, ADAS. 

11  Transformer Storage Areas MB, WI Closed Out under AAOC RCRA-03-2004-0201TH / Site 11. 

12  Former Wind Tunnel WI Closed Out under AAOC RCRA-03-2004-0201TH / Site 12. 

13 9 Ordnance Disposal Area MB Deferred to FUDS Program / Boat Basin and Visitor’s Center, 
Site 13 (FUDS MMRP Project 07). 

14 5 Debris Pile MB Deferred to FUDS Program / Site 14 (FUDS Project 15). 

15 5 Debris Pile MB Deferred to FUDS Program / Site 15 (FUDS Project 15). 

 3 Waste Oil Dump MB Remedial Action Complete; Long-Term Monitoring / Site 
16, Pits at end of Runway 17-35. 
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AOC(1) 
  NO.(2) 

OU(3) 
  NO.(2) AOC NAME LOCATION(4) CURRENT STATUS(5) / ALIAS 

  Old Aviation Fuel Tank Farm MB Deferred to UST Program. 

 1 Scrapyard  MB Closed Out under AAOC RCRA-03-2004-0201TH / 
Building N-222. 

  PCB Transformer Pad MB   Closed Out under TSCA and CERCLA / N-161C. 

  Photographic Tank MB Closed Out under AAOC RCRA-03-2004-0201TH / M-15 
Photo Tank, Building M-15. 

 2 Former Fire Training Area MB Remedial Action Complete; Long-Term Monitoring. 

  Industrial/Sanitary Landfill MB Closed under FUDS Program, 2006 

 7 Construction Debris Landfill MB Deferred to FUDS Program (FUDS Project 15). 

  Pistol/Rifle Range MB Closed out under AAOC RCRA-03-2004-0201TH. 

  South End Disposal Area (SEDA) WI Closed Out under AAOC RCRA-03-2004-0201TH. 

  Area of Interest – 20 Transformer (AI-20) WI Closed Out under AAOC RCRA-03-2004-0201TH. 

  North Island Transformer WI Closed Out under AAOC RCRA-03-2004-0201TH 

  F-10A/F-10B – Paint Locker and Battery 
Shop MB Under investigation. 

  N-166 – Alcohol Storage Building MB Under investigation. 

  Former Circular Area MB Under investigation. 

  PFAS Sampling MB Under investigation. 

 10 PFAS Main Base East MB Under investigation. 

 11 PFAS Main Base North MB Under investigation. 
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AOC(1) 
  NO.(2) 

OU(3) 
  NO.(2) AOC NAME LOCATION(4) CURRENT STATUS(5) / ALIAS 

 12 PFAS Main Base Central MB Under investigation. 

 13 PFAS Wallops Island WI Under investigation. 

  South Wallops Island Perchlorate WI Under investigation. 
 

(1) Area of Concern (AOC)  
(2) Blank indicates no number was assigned. 
(3) Operable Unit (OU) 
(4) Refers to the land parcel where the AOC is located; Main Base (MB); Main Land (ML); Wallops Island (WI). 
(5) The following abbreviations are used to describe Current Status: Comprehensive Environmental Response, Compensation, and 

Liability Act (CERCLA); Formerly Utilized Defense Sites (FUDS); Toxic Substance Control Act (TSCA). 
 
Former Circular Area and Per-and Polyfluorinated Alkyl Substance (PFAS) sampling are included in this SMP, but are not considered 
AOCs. 
 
One additional site, the Skeet Range (FUDS Project 9), which was part of the Pistol/Rifle Range complex, was identified.  This site 
has been designated as OU 8 and is being addressed under AAOC RCRA-03-2021-0022TH. 

 
A bolded and shaded entry indicates that the AOC is considered a Site and is being pursued for further response actions 
under AAOC RCRA-03-2004-0201TH.  Italicized entry indicates that the AOC has been closed under AAOC RCRA-03-2004-
0201TH.  No shading and an OU Number indicates that the AOC is being pursued for further response actions under FUDS 
AAOC RCRA-03-2021-0022TH (see Table 4-2). 



FY ’24-‘25 SMP  
TABLE 4-2 

SUMMARY OF FINDINGS 
MAINTENANCE FACILITY (SITE 2) 

NASA WALLOPS FLIGHT FACILITY 
FY ’24-’25 SITE MANAGEMENT PLAN 

 

   

Objective Determine if a release from past operations/practices has occurred and migrated to soils and 
groundwater.  Conduct a screening of risks to determine if site poses a risk. 

Source of Contamination Past operations. 

Investigations Completed: Media, 
and Analytical Parameters 

SI/Supplemental SI: 
Soil:  TCL Organics and TAL metals. 
Groundwater: TCL Organics and TAL metals. 

Nature and Extent of Contamination 

Soils: 
PAH, metals, and pesticide concentrations exceed RBCs.  Contaminant pattern suggests that levels of 
concern are limited to a discrete subsurface area associated with former roadbed. 
Groundwater: No contaminants of concern. 

Recommended Remedial Response Site has been closed with a No Further Action (NFA) determination documented in a Concurrence 
Statement issued with the Final Supplemental SI report. 

 
AWQC = Ambient Water Quality Criteria      SVOC = semivolatile organic compounds 
BNA = base neutral acid extractable organic compounds    TAL = Target Analyte List 
ESV = Ecological Screening Value      TCL = Target Compound List 
PCB = polychlorinated biphenyls      TPH = total petroleum hydrocarbons 
PAH = Polynuclear Aromatic Hydrocarbons     VOC = volatile organic compounds 
PRAP = Proposed Remedial Action Plan 
RBC = Risk Based Concentration        
RI = Remedial Investigation        
ROD = Record of Decision 
SI = Site Inspection 
 
 



FY ‘24-’25 SMP  
TABLE 4-3 

SUMMARY OF FINDINGS 
ISLAND DEBRIS PILE (SITE 4) 

NASA WALLOPS FLIGHT FACILITY 
FY ’24-’25 SITE MANAGEMENT PLAN 
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Objective 
Site contained debris and refuse from Navy and NASA operations.  Debris was removed and SI 
determined that residual contaminant levels presented an unacceptable human health risk. Mitigate 
potential risks.  

Source of Contamination 
Past operations/disposal practices.  Debris and refuse present at the site were characterized and 
cleared from the site to allow further investigations to be conducted. Residual contamination in surface 
soils was addressed through a removal action. 

Investigations Completed: Media, 
and Analytical Parameters 

SI: 

Soil:  TCL Organics and TAL metals. 

Waste Characterization: 

Debris Material and Soil: TCL Organics and TAL Metals, Asbestos, and TCLP analysis. 

Supplemental SI: 

Soil, sediment, and groundwater:  TCL Organics and TAL metals 

Post-Removal Sampling: 

Soil: Specific PAHs  

Nature and Extent of Contamination 

Soils: 

Metals similar to background levels; PAHs above risk-based screening levels; one PCB sample 
detection above risk-based screening level. 

Debris and Soils: 

Petroleum-related compounds, VOCs, PCBs, and metals in soils.  Asbestos in discrete debris material 
only. 

Groundwater: 

Metals present above human-health screening levels but similar to background levels. 

Recommended Remedial Response 
Debris removal and Non-Time Critical Removal Action completed; Site has been closed with a No 
Further Action (NFA) determination documented in a Concurrence Statement issued with the Final 
Construction Completion Report.  
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AWQC = Ambient Water Quality Criteria 
BNA = base neutral acid extractable organic compounds 
ESV = Ecological Screening Value 
PAH = Polynuclear Aromatic Hydrocarbons 
PCB = polychlorinated biphenyls 
PRAP = Proposed Remedial Action Plan  
RBC = Risk Based Concentration 
RI = Remedial Investigation 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

ROD = Record of Decision 
SI = Site Inspection 
SVOC = semivolatile organic compounds 
TAL = Target Analyte List 
TCL = Target Compound List 
TPH = total petroleum hydrocarbons 
VOC = volatile organic compounds 
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FY ’24-’25 SITE MANAGEMENT PLAN 

PAGE 1 OF 2 
 

  

Objective Implement a final remedy to mitigate human health and ecological risks defined in the ROD. 

Source of Contamination Past operations. 

Investigations 
Completed: Media, and 
Analytical Parameters 

SI: 
Soil, Groundwater, and Sediments:  TCL Organics and TAL metals. 

Removal Action: 
Soil: PAHs. 

RI: 
Soil, Groundwater, Sediment, Surface Water, and Tissue: TCL Organics, TAL metals, and toxicity testing. 

Supplemental RI Sampling:  
Soil, sediment, sludge, and concrete: PCBs. 

TSCA Action: 
Soil; PCBs 

Nature and Extent of 
Contamination 

Soils and Sediments: 
Metals, pesticides, PAHs, and PCBs above RBCs and ESV. 

Surface Water: 
Contaminant levels below AWQCs. 

Groundwater: 
No contaminant of concern. 

Note: Removal action for PAH contaminated soils complete. TSCA removal of former transformer pad and soils at 
Building X-115 complete. 

Metals, PAHs, and PCBs in soil/sediments present unacceptable risk. 

Recommended 
Remedial Response 

Site has been closed.  Final remedy identified in ROD (excavation and off-site disposal) was completed and 
documented in a RACR. EPA issued a Certificate of Completion under AAOC. Note: Actions included final action for 
residual PCB contamination associated with the transformer pad at Building X-115. 

 



FY ’24-’25 SMP  
TABLE 4-4 

SUMMARY OF FINDINGS 
PAINT STAIN (SITE 5) 

NASA WALLOPS FLIGHT FACILITY 
FY ’24-’25 SITE MANAGEMENT PLAN 

PAGE 2 OF 2 
 

  

AWQC = Ambient Water Quality Criteria    RBC = Risk Based Concentration TPH = Total petroleum hydrocarbons 
BNA = base neutral acid extractable organic compounds  RI = Remedial Investigation  VOC = Volatile organic compounds 
ESV = Ecological Screening Value    ROD = Record of Decision 
PCB = Polychlorinated biphenyls    SI = Site Inspection 
PAH = Polynuclear Aromatic Hydrocarbons   SVOC = Semivolatile organic compounds 
PRAP = Proposed Remedial Action Plan    TAL = Target Analyte List 
RACR = Remedial Action Completion Report   TCL = Target Compound List      



FY ’24-’25 SMP 
TABLE 4-5 

SUMMARY OF FINDINGS 
TRANSFORMER PADS (SITE 7) 

NASA WALLOPS FLIGHT FACILITY 
FY ’24-’25 SITE MANAGEMENT PLAN 

 

  

Objective Determine if further response actions are required at former transformer pad locations. 

Source of Contamination Past use of electrical transformers containing PCB dielectric fluids. 

Investigations Completed: Media, 
and Analytical Parameters 

SI: 

Soil:  PCBs. 

Surface Wipes: PCBs 

Nature and Extent of Contamination 

Soils: 

PCBs below regulatory action levels. 

Wipe samples: 

PCBs below regulatory action levels and/or appropriate response actions taken. 

Recommended Remedial Response 
Site has been closed out through a No Further Action Decision Document.  

Note:  Building X-115 to be addressed under CERCLA response actions taken at Sites 5 and 12. 

 
AWQC = Ambient Water Quality Criteria      SVOC = semivolatile organic compounds 
BNA = base neutral acid extractable organic compounds    TAL = Target Analyte List 
ESV = Ecological Screening Value      TCL = Target Compound List 
PCB = polychlorinated biphenyls      TPH = total petroleum hydrocarbons 
PAH = Polynuclear Aromatic Hydrocarbons     VOC=volatile organic compounds 
PRAP = Proposed Remedial Action Plan 
RBC = Risk Based Concentration        
RI = Remedial Investigation        
ROD = Record of Decision 
SI = Site Inspection 
 
 



FY ’24-’25 SMP  
TABLE 4-6 

SUMMARY OF FINDINGS 
TRANSFORMER STORAGE AREAS (SITE 11) 

NASA WALLOPS FLIGHT FACILITY 
FY ’24-’25 SITE MANAGEMENT PLAN 

 
Objective Determine if further response actions are required at former transformer storage locations. 

Source of Contamination Past temporary storage of out-of-use electrical transformers containing PCB dielectric fluids. 

Investigations Completed: Media, 
and Analytical Parameters 

SI: 

Soil:  PCBs. 

Surface Wipes: PCBs 

Nature and Extent of Contamination 

Soils: 

PCBs below regulatory action levels. 

Wipe samples: 

PCBs below regulatory action levels. 

 

Recommended Remedial Response Site closed out through a No Further Action Decision Document.  

 
AWQC = Ambient Water Quality Criteria      SVOC = semivolatile organic compounds 
BNA = base neutral acid extractable organic compounds    TAL = Target Analyte List 
ESV = Ecological Screening Value      TCL = Target Compound List 
PCB = polychlorinated biphenyls      TPH = total petroleum hydrocarbons 
PAH = Polynuclear Aromatic Hydrocarbons     VOC = volatile organic compounds 
PRAP = Proposed Remedial Action Plan 
RBC = Risk Based Concentration        
RI = Remedial Investigation        
ROD = Record of Decision 
SI = Site Inspection 
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Objective Implement a final remedy to mitigate human health and ecological risks defined in the ROD. 

Source of Contamination Past operations. 

Investigations Completed: 
Media, and Analytical 
Parameters 

SI: 
Soil, Groundwater, and Sediments:  TCL Organics and TAL metals. 

Removal Action: 
Soil: PAHs. 

RI: 
Soil, Groundwater, Sediment, Surface Water, and Tissue: TCL Organics, TAL metals, and toxicity testing. 

Supplemental Sampling:  
Soil, sediment, sludge, and concrete. 

TSCA Action: 
Soils; PCBs 

Nature and Extent of 
Contamination 

Soils and Sediments: 
Metals, pesticides, PAHs, and PCBs above RBCs and ESV. 

Surface Water: 
Contaminant levels below AWQCs. 

Groundwater: 
No contaminant of concern 

Note: Removal action for PAH contaminated soils complete. TSCA removal of former transformer pad and soils at 
Building X-115 complete. 

Metals, PAHs and PCBs in soil/ sediments present an unacceptable risk. 

Recommended Remedial 
Response 

Site has been closed.  Final remedy identified in ROD (excavation and off-site disposal) was completed and 
documented in a RACR. EPA issued a Certificate of Completion under AAOC. Note: Actions included final action 
for residual PCB contamination associated with the transformer pad at Building X-115. 
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AWQC = Ambient Water Quality Criteria    RBC = Risk Based Concentration TPH = Total petroleum hydrocarbons 
BNA = base neutral acid extractable organic compounds  RI = Remedial Investigation  VOC = Volatile organic compounds 
ESV = Ecological Screening Value    ROD = Record of Decision 
PCB = Polychlorinated biphenyls    SI = Site Inspection 
PAH = Polynuclear Aromatic Hydrocarbons   SVOC = Semivolatile organic compounds 
PRAP = Proposed Remedial Action Plan    TAL = Target Analyte List 
RACR = Remedial Action Completion Report   TCL = Target Compound List      



FY ’24-’25 SMP 
TABLE 4-8 

SUMMARY OF FINDINGS 
WASTE OIL DUMP 

NASA WALLOPS FLIGHT FACILITY 
FY ’24-’25 SITE MANAGEMENT PLAN 

 
Objective Implement a final remedy to mitigate human health risks as defined in the ROD.  

Source of Contamination Past surface and subsurface disposal of waste oils and flammable liquids. 

Investigations Completed: Media, 
and Analytical Parameters 

SI: 
Soil, Groundwater, and Sediments:  TCL Organics, TAL metals, and TPH. 

RI: 
Soil, Groundwater, and Sediment: TCL Organics, TAL metals, and TPH. 

Supplemental RI: 
Soil, Groundwater, and Sediment: TCL Organics and TAL metals.  

Pilot Study: 
Groundwater: Target VOCs and Metals 

Remedial Action and Long-Term Monitoring: 
Groundwater: Target Organics and metals. 

Nature and Extent of Contamination 

Soils: 
No unacceptable risks to human health or the environment. 

Groundwater: 
Solvent and petroleum-related contaminant levels exceed RBCs and present an unacceptable risk to 
human health under residential scenario. Cleanup goals established. PFAS levels exceed the relevant 
screening levels; a facility-wide PFAS Site Investigation, that included the Waste Oil Dump, was 
conducted in 2019.  PFAS at the Waste Oil Dump will be investigated under OU 11, PFAS Main Base 
North. 

Recommended Remedial Response Final remedy (biostimulation, institutional controls and monitoring) documented in ROD has been 
implemented. Long-term monitoring and reporting and 5-Year Report generation is ongoing. 

 
AWQC = Ambient Water Quality Criteria      SVOC = semivolatile organic compounds 
BNA = base neutral acid extractable organic compounds    TAL = Target Analyte List 
ESV = Ecological Screening Value      TCL = Target Compound List 
ORC = Oxygen Reducing Compound      PCB = polychlorinated biphenyls  
TPH = total petroleum hydrocarbons      PAH = Polynuclear Aromatic Hydrocarbons  
VOC = volatile organic compounds      PFAS = per- and polyfluorinated alkyl substances 
PRAP = Proposed Remedial Action Plan      SI = Site Inspection 
RBC = Risk Based Concentration      RI = Remedial Investigation      
ROD = Record of Decision 



FY ’24-’25 SMP 
TABLE 4-9 

SUMMARY OF FINDINGS 
SCRAPYARD (N-222) 

NASA WALLOPS FLIGHT FACILITY 
FY ’24-’25 SITE MANAGEMENT PLAN 

 
Objective Determine if a release to groundwater has occurred and determine the need for further site actions. 

Source of Contamination Past operations. 

Investigations Completed: Media, 
and Analytical Parameters 

SI: 
Soil:  TCL Organics, TAL metals, and TPH. 

RI: 
Soil: TCL Organics, TAL metals, and Radioisotopes. 

Supplemental Removal Investigations: 
Soil: PCBs and Radioisotopes. 

Post-Removal Sampling: 
Soil: PCBs and Radioisotopes. 

Groundwater Investigation: 
Groundwater: TCL Organics and TAL Metals. 

Data Assessment and Risk Evaluation: 
No sampling.  Tabulated existing historical data and conducted a risk evaluation for all media. 

Nature and Extent of Contamination 

Soils: 
PCB and Radioisotope soils contaminated above Clean-Up Goals have been removed from the site. No 
unacceptable site-related risks. 

Groundwater: 
Low-level VOCs in groundwater similar to background levels.  No unacceptable site-related risks. 

Recommended Remedial Response Site has been closed with a No Further Action (NFA) decision documented in a ROD.  
 
AWQC = Ambient Water Quality Criteria      SVOC = semivolatile organic compounds 
BNA = base neutral acid extractable organic compounds    TAL = Target Analyte List 
ESV = Ecological Screening Value      TCL = Target Compound List 
PCB = polychlorinated biphenyls      TPH = total petroleum hydrocarbons 
PAH = Polynuclear Aromatic Hydrocarbons     VOC = volatile organic compounds 
PRAP = Proposed Remedial Action Plan      ROD = Record of Decision 
RBC = Risk Based Concentration      SI = Site Inspection 
RI = Remedial Investigation 
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SUMMARY OF FINDINGS 
PHOTOGRAPHIC TANK (M-15) 

NASA WALLOPS FLIGHT FACILITY 
FY ’24-’25 SITE MANAGEMENT PLAN 

 
Objective Characterize ecological risks posed by the site and determine the appropriate remedial response. 

Source of Contamination Former wastewater processing tank and drain field. 

Investigations Completed: Media, 
and Analytical Parameters 

SI: 
Soil, Surface water, and Sediment:  TCL Organics, TAL metals, and TPH. 
Tank content: RCRA waste characterization. 

Supplemental SI: 

Soil, Surface water, Groundwater, and Sediment: TCL Organics, and TAL metals. 
Tank content: RCRA waste characterization, TCL Organics, and TAL metals. 

Focused Ecological Investigation: 
Soil and Sediment: Select metals and ecological testing. 

Additional focused Ecological sampling: 
Soil and sediment:  Select metals and toxicity testing.  

Nature and Extent of Contamination 

Soils and Sediments: 
Metals present at levels above ESVs but site-specific toxicity testing and contaminant distribution 
indicates a low probability of ecological risks above background levels. 

Note: Tank content found to be non-hazardous.  No release to groundwater. No unacceptable human 
health risks associated with soils, surface water or sediments. 

Recommended Remedial Response Site closed through a No Action Decision Document. 
 
AWQC = Ambient Water Quality Criteria      SVOC = semivolatile organic compounds 
BNA = base neutral acid extractable organic compounds    TAL = Target Analyte List 
ESV = Ecological Screening Value      TCL = Target Compound List 
PCB = polychlorinated biphenyls      TPH = total petroleum hydrocarbons 
PAH = Polynuclear Aromatic Hydrocarbons     VOC = volatile organic compounds 
PRAP = Proposed Remedial Action Plan 
RBC = Risk Based Concentration        
RI = Remedial Investigation        
ROD = Record of Decision 
SI = Site Inspection 
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FORMER FIRE TRAINING AREA 

NASA WALLOPS FLIGHT FACILITY 
FY ’24-’25 SITE MANAGEMENT PLAN 
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Objective Implement a final remedy to mitigate human health risks as defined in the ROD. 

Source of Contamination Past fire fighting training exercises. 

Investigations Completed: 
Media, and Analytical 
Parameters 

SI: 
Soil and Groundwater:  TCL Organics, TAL metals, and TPH. 

RI: 
Soil and Groundwater: TCL Organics, TAL metals, and TPH. 

Supplemental RI: 
Soil and Groundwater: TCL Organics and TAL metals. 

Pilot Study: 
Groundwater: Target VOCs, SVOCs and metals 

Supplemental Groundwater Sampling: 
Groundwater: Target VOCs, SVOCs and metals 

Remedial Action and Long-Term Monitoring: 
Groundwater: Target organics and metals 

Five Year Review Monitoring: 
Groundwater: 
Per- and polyfluorinated alkyl substances (PFAS) 

Nature and Extent of 
Contamination 

Soils: 
A facility-wide PFAS Site Investigation conducted in 2019 indicated PFAS levels in soil exceeding screening levels  

Groundwater: 
Solvent and petroleum-related contaminant levels exceed RBCs and present an unacceptable risk to human 
health under the residential scenario.  Cleanup goals established. 

PFAS levels exceed the relevant screening levels; a facility-wide PFAS Site Investigation, that includes FFTA, was 
conducted in 2019.  PFAS at the Former Fire Training Area will be investigated under OU 11, PFAS Main Base 
North. 

Recommended Remedial 
Response 

Final remedy (biostimulation, institutional controls and monitoring) documented in ROD has been implemented. 
Long-term monitoring and reporting is ongoing. Per- and polyfluorinated alkyl substances (PFAS) sampling 
completed as required in the five-year review and PFAS investigation continues. 
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AWQC = Ambient Water Quality Criteria      RI = Remedial Investigation  
BNA = base neutral acid extractable organic compounds    ROD = Record of Decision  
ESV = Ecological Screening Value      SI = Site Inspection  
PCB = polychlorinated biphenyls      SVOC = semivolatile organic compounds     
PAH = Polynuclear Aromatic Hydrocarbons     TCL = Target Compound List 
PFAS = Per- and polyfluorinated alkyl substances     TPH = total petroleum hydrocarbons  
PRAP = Proposed Remedial Action Plan      VOC = volatile organic compounds 
RBC = Risk Based Concentration   
 



FY ’24-’25 SMP 
TABLE 4-12 

SUMMARY OF FINDINGS 
PISTOL/RIFLE RANGE 

NASA WALLOPS FLIGHT FACILITY 
FY ’24-’25 SITE MANAGEMENT PLAN 

 

Objective Evaluate risks from metals, PAHs, and explosives identified in SI and develop/implement removal or 
remedial actions to reach site closure. 

Source of Contamination Current and past small arms firing range. 

Investigations Completed: Media, 
and Analytical Parameters 

SI: 
Soil, sediment, and groundwater: TCL Organics, TAL metals, explosives, and perchlorate. 

Supplemental Sampling: 
Soil: Explosives and metals 

Nature and Extent of Contamination 

Soils: 
Target areas at pistol and rifle range contain metals above residential and ecological risk-based 
screening levels.  Skeet range soils contain lead shot and lead and PAH concentrations present a 
potential risk to residential users and ecological receptors. 

Sediment: 
Sediment/soil downgradient from the skeet range contains lead above residential action levels. 

Groundwater: 
No unacceptable risk to human health or the environment. 

Note: Surface water not present at the site.     

Recommended Remedial Response 
Conducted a NTCRA to reach site closure for Pistol/Rifle Ranges. Site has been closed with a No 
Further Action (NFA) determination documented in a Consensus Statement.  NOTE: Skeet Range 
identified as a Formerly Used Defense Site (FUDS) and not addressed under this AAOC. 

 
AWQC = Ambient Water Quality Criteria      ROD = Record of Decision 
BNA = base neutral acid extractable organic compounds    SI = Site Inspection 
ESV = Ecological Screening Value      SVOC = semivolatile organic compounds 
NTCRA = Non-Time Critical Removal Action     TAL = Target Analyte List 
PCB = polychlorinated biphenyls      TCL = Target Compound List 
PAH = Polynuclear Aromatic Hydrocarbons     TPH = total petroleum hydrocarbons 
PRAP = Proposed Remedial Action Plan      VOC = volatile organic compounds 
RBC = Risk Based Concentration 
RI = Remedial Investigation 



FY ’24-’25 SMP 
TABLE 4-13 

SUMMARY OF FINDINGS 
SOUTH END DISPOSAL AREA 

NASA WALLOPS FLIGHT FACILITY 
FY ’24-’25 SITE MANAGEMENT PLAN 

 

Objective Evaluate and respond to MEC risk. Determine if MC is present and conduct a screening to determine if 
site poses an unacceptable risk. 

Source of Contamination Miscellaneous debris and military MEC deposition. 

Investigations Completed: Media, 
and Analytical Parameters 

Limited Response Action:  
No sampling; excavated debris pile, recovered discarded military munitions and inspected other debris. 
Preliminary Assessment: 
No sampling. 
Site Screening/Sampling: 
Soil and Groundwater/water table: TCL Organics, TAL metals, and perchlorate. 

Nature and Extent of Contamination No unacceptable risks to human health or the environment.  

Recommended Remedial Response 
Conducted response action to remove MEC from site.  Site has been closed with a No Further Action 
(NFA) determination documented in a Concurrence Statement issued with the Final Site Screening 
report.  

 
MEC = Munitions and Explosive Concern.  
MC = Munitions Constituents 
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TABLE 4-14 

SUMMARY OF FINDINGS 
AREA OF INTEREST 20 (AI-20) 

NASA WALLOPS FLIGHT FACILITY 
FY ’24-’25 SITE MANAGEMENT PLAN 

 

Objective Characterize contamination at AI-20 and develop and implement a removal/remedial action to reach 
site closure. 

Source of Contamination Leakage from pole-mounted transformer. 

Investigations Completed: Media, 
and Analytical Parameters 

Preliminary Assessment: 
No sampling. 
Limited site assessment:  
Two composite soil samples. 
Site Screening/Sampling: 
Surface and subsurface soil and pole: PCB. 
Removal Sampling 
Surface and subsurface soil, pole, and groundwater: PCB 

Nature and Extent of Contamination Unacceptable human health and ecological risks presented by PCB concentrations in soils and pole. No 
unacceptable risks associated with groundwater. 

Recommended Remedial Response 
Contamination and risk has been addressed through a TCRA; Site has been closed with a No Further 
Action (NFA) determination documented in a Concurrence Statement issued with the Final Construction 
Completion Report.  

 
PCB = Polychlorinated biphenyls 
TCRA = Time-Critical Removal Action 
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TABLE 4-15 

SUMMARY OF FINDINGS 
NORTH ISLAND TRANSFORMERS 
NASA WALLOPS FLIGHT FACILITY 

FY ’24-’25 SITE MANAGEMENT PLAN 
 

Objective Complete site screening to determine if releases have occurred. Characterize site contamination where 
appropriate and implement a corrective action as necessary to achieve site closure. 

Source of Contamination Leakage from pole-mounted transformers. 

Investigations Completed: Media, 
and Analytical Parameters 

Preliminary Assessment: 
No sampling. 
Site Screening/Sampling: 
Surface soil: PCB. 
Supplemental Sampling/Characterization: 
Surface and subsurface soil and pole: PCB. 
Groundwater NIT-17: PCB 

Nature and Extent of Contamination 
Unacceptable human health and ecological risks at NIT-1 and-17; Transformers present at NIT-7 and -
14; Additional screening to determine conditions at NIT-2, -3, -4, -5, -6, -8, -12, -13, and -16; No Further 
Action (NFA) at remainder of NIT locations.   

Recommended Remedial Response 

Characterization and screening completed. NFA Decision for NIT -2, -3, -4, -5, -6, -8, -9, -10, -11, -12, -
13, -15, and -16 documented in a Consensus Document. TCRA completed to address contamination 
and risks at NIT-1, -7, -14, and -17; these NITs have been closed with a No Further Action (NFA) 
determination documented in a Consensus Statement. Therefore, no further action is required for this 
AOC.  

 
PCB = Polychlorinated biphenyls 
NFA = No Further Action 
TCRA = Time-Critical Removal Action 



FY ’24-’25 SMP 
TABLE 4-16 

SUMMARY OF FINDINGS 
STRUCTURES F-10A/F-10B 

NASA WALLOPS FLIGHT FACILITY 
FY ’24-’25 SITE MANAGEMENT PLAN 

 

Objective Complete site screening to determine if releases have occurred. Characterize site contamination where 
appropriate and implement a corrective action as necessary to achieve site closure. 

Source of Contamination Spills associated with past operations. 

Investigations Completed: Media, 
and Analytical Parameters 

Preliminary Assessment: 
No sampling. 
Site Screening/Sampling: 
Resolution of regulatory comments is on-going. 

Nature and Extent of Contamination 
To be determined; because this site is within the boundaries of the Project 11 RI study, NASA will 
recommend during resolution of regulatory comments that the F-10A/F-10B data be evaluated in 
conjunction with the Project 11 RI data to determine the appropriate path forward.   

Recommended Remedial Response To be determined.  

 



FY ’24-’25 SMP 
TABLE 4-17 

SUMMARY OF FINDINGS 
STRUCTURE N-166 

NASA WALLOPS FLIGHT FACILITY 
FY ’24-’25 SITE MANAGEMENT PLAN 

 

Objective Complete site screening to determine if releases have occurred. Characterize site contamination where 
appropriate and implement a corrective action as necessary to achieve site closure. 

Source of Contamination Spills associated with past operations. 

Investigations Completed: Media, 
and Analytical Parameters 

Preliminary Assessment: 
No sampling. 
Site Screening/Sampling: 
Resolution of regulatory comments is on-going. 

Nature and Extent of Contamination Site contamination is below relevant screening levels.  

Recommended Remedial Response No Further Action recommended. 

 



FY ’24-’25 SMP 
TABLE 4-18 

SUMMARY OF FINDINGS 
FORMER CIRCULAR AREA (FCA) 

NASA WALLOPS FLIGHT FACILITY 
FY ’24-’25 SITE MANAGEMENT PLAN 

 

Objective Complete site screening to determine if releases have occurred. Characterize site contamination where 
appropriate and implement a corrective action as necessary to achieve site closure. 

Source of Contamination Releases associated with past disposal operations. 

Investigations Completed: Media, 
and Analytical Parameters 

Preliminary Assessment: 
No sampling. 
Site Screening/Sampling: 
Expanded Site Investigation planned for 2024. 

Nature and Extent of Contamination To be determined via additional investigation in 2024.   

Recommended Remedial Response To be determined.  

 



FY ’24-’25 SMP 
TABLE 4-19 

SUMMARY OF FINDINGS 
PER- AND POLY-FLUORINATED ALKYL SUBSTANCES (PFAS) SAMPLING 

NASA WALLOPS FLIGHT FACILITY 
FY ’24-’25 SITE MANAGEMENT PLAN 

 

Objective Complete site screening to determine if releases have occurred. Characterize site contamination where 
appropriate and implement a corrective action as necessary to achieve site closure. 

Source of Contamination Releases associated with past operations. 

Investigations Completed: Media, 
and Analytical Parameters 

Preliminary Assessment: 
Preliminary Assessment Report (included with Site Investigation Work Plan) for Main Base was 
approved in April 2019 and Wallops Island in August 2022. 
Site Screening/Sampling: 
Site Investigation field work and reporting is complete for Main Base and Wallops Island. Field work for 
an Expanded Site Investigation for Main Base has been completed.  Perimeter monitoring wells have 
been installed and sampled. Regular sampling of Wallops Flight Facility and Town of Chincoteague 
drinking water wells and finished water and Town of Chincoteague drinking water treatments system is 
occurring.  Upcoming Remedial Investigations for PFAS at the facility have been divided between Main 
Base East, Main Base North, Main Base Central, and Wallops Island (see Tables 4-20 through 4-23) 

Nature and Extent of Contamination To be determined.  PFAS has been detected in site groundwater, soil, sediment, surface water, and 
wastewater. 

Recommended Remedial Response To be determined.  

 
PFAS = per- and polyfluorinated alkyl substances 



FY ’24-’25 SMP 
TABLE 4-20 

SUMMARY OF FINDINGS 
PER- AND POLY-FLUORINATED ALKYL SUBSTANCES (PFAS) SAMPLING MAIN BASE EAST 

NASA WALLOPS FLIGHT FACILITY 
FY ’24-’25 SITE MANAGEMENT PLAN 

 
Objective Characterize site contamination and implement a corrective action as necessary to achieve site closure. 

Source of Contamination Releases associated with past operations. 

Investigations Completed: Media, 
and Analytical Parameters 

Preliminary Assessment: 
Preliminary Assessment Report (included with Site Investigation Work Plan) for Main Base was 
approved in April 2019. 
Site Screening/Sampling: 
Site Investigation field work and reporting is complete for Main Base.  A pre-design investigation has 
been completed at Main Base East and treatability testing is on-going. 

Nature and Extent of Contamination To be determined.  PFAS has been detected in site groundwater, soil, sediment, surface water, and 
wastewater.  Field work for a Phase 1 RI is substantially complete. 

Recommended Remedial Response To be determined.  

 
PFAS = per- and polyfluorinated alkyl substances 
RI = Remedial Investigation 



FY ’24-’25 SMP 
TABLE 4-21 

SUMMARY OF FINDINGS 
PER- AND POLY-FLUORINATED ALKYL SUBSTANCES (PFAS) SAMPLING MAIN BASE NORTH 

NASA WALLOPS FLIGHT FACILITY 
FY ’24-’25 SITE MANAGEMENT PLAN 

 
Objective Characterize site contamination and implement a corrective action as necessary to achieve site closure. 

Source of Contamination Releases associated with past operations. 

Investigations Completed: Media, 
and Analytical Parameters 

Preliminary Assessment: 
Preliminary Assessment Report (included with Site Investigation Work Plan) for Main Base was 
approved in April 2019. 
Site Screening/Sampling: 
Site Investigation field work and reporting is complete for Main Base. Treatability testing is on-going. 

Nature and Extent of Contamination To be determined.  PFAS has been detected in site groundwater, soil, sediment, surface water, and 
wastewater.  Field work is scheduled for Fiscal Year 24. 

Recommended Remedial Response To be determined.  

 
PFAS = per- and polyfluorinated alkyl substances 
RI = Remedial Investigation 



FY ’24-’25 SMP 
TABLE 4-22 

SUMMARY OF FINDINGS 
PER- AND POLY-FLUORINATED ALKYL SUBSTANCES (PFAS) SAMPLING MAIN BASE CENTRAL 

NASA WALLOPS FLIGHT FACILITY 
FY ’24-’25 SITE MANAGEMENT PLAN 

 
Objective Characterize site contamination and implement a corrective action as necessary to achieve site closure. 

Source of Contamination Releases associated with past operations. 

Investigations Completed: Media, 
and Analytical Parameters 

Preliminary Assessment: 
Preliminary Assessment Report (included with Site Investigation Work Plan) for Main Base was 
approved in April 2019. 
Site Screening/Sampling: 
Site Investigation field work and reporting is complete for Main Base.  

Nature and Extent of Contamination To be determined.  PFAS has been detected in site groundwater, soil, sediment, surface water, and 
wastewater.  Field work for a Phase 1 RI is scheduled for FY 25. 

Recommended Remedial Response To be determined.  

 
PFAS = per- and polyfluorinated alkyl substances 
RI = Remedial Investigation 



FY ’24-’25 SMP 
TABLE 4-23 

SUMMARY OF FINDINGS 
PER- AND POLY-FLUORINATED ALKYL SUBSTANCES (PFAS) SAMPLING WALLOPS ISLAND 

NASA WALLOPS FLIGHT FACILITY 
FY ’24-’25 SITE MANAGEMENT PLAN 

 

Objective Complete site screening to determine if releases have occurred. Characterize site contamination where 
appropriate and implement a corrective action as necessary to achieve site closure. 

Source of Contamination Releases associated with past operations. 

Investigations Completed: Media, 
and Analytical Parameters 

Preliminary Assessment: 
Preliminary Assessment Report (included with Site Investigation Work Plan) for Wallops Island was 
approved in August 2022. 
Site Screening/Sampling: 
Site Investigation field work and reporting is complete for Wallops Island.  

Nature and Extent of Contamination To be determined.  PFAS has been detected in site groundwater, soil, sediment, surface water, and 
wastewater.  Field work for a Phase 1 RI is on-going and will be completed in FY 24. 

Recommended Remedial Response To be determined.  

 
PFAS = per- and polyfluorinated alkyl substances 
RI = Remedial Investigation 



FY ’24-’25 SMP 
TABLE 4-24 

SUMMARY OF FINDINGS 
SOUTH WALLOPS ISLAND PERCHLORATE 

NASA WALLOPS FLIGHT FACILITY 
FY ’24-’25 SITE MANAGEMENT PLAN 

 

Objective Complete site screening to determine if releases have occurred. Characterize site contamination where 
appropriate and implement a corrective action as necessary to achieve site closure. 

Source of Contamination Potential for releases associated with past operations in the area. 

Investigations Completed: Media, 
and Analytical Parameters 

Site Sampling; RCRA Permit: 
Groundwater and soil sampling associated with the Open Burn Area RCRA Part B permit is on-going.  
Perchlorate identified in soil and groundwater. 
Perchlorate Investigation: 
The Investigation Summary Report for the Open Burn Investigation was submitted in July 2020. 
Site Sampling: 
Additional site groundwater and soil investigation for perchlorate completed in FY 2023. 

Nature and Extent of Contamination Perchlorate is present in site soil and groundwater; full nature and extent not yet established.   

Recommended Remedial Response To be determined.  
 



FY ’24-‘25 SMP 
TABLE 4-25 

SUMMARY OF SITES 
FORMERLY USED DEFENSE SITES ADDRESSED UNDER AAOC RCRA-03-2021-0022TH 

NASA WALLOPS FLIGHT FACILITY 
FY ’24-’25 SITE MANAGEMENT PLAN 

PAGE 1 OF 3 
 

   

FUDS(1) 
Project 
No. (2) 

AOC(3) 
NO.(2) 

OU(4)  
NO.(2) AOC NAME LOCATION(5) CURRENT STATUS 

3   Gunboat Point, Strafing Target, and 
EOD Area WI 

Land portion of site is moving to Remedial Investigation 
(RI) phase; expected funding no earlier than FY 2028.  
No additional activities for the offshore portion are 
anticipated. 

4   Machine Gun and Rocket Firing 
Areas WI 

Land portion of site is moving to RI phase; expected 
funding no earlier than FY 2029.  No additional activities 
for the offshore portion are anticipated. 

5   

Grebe Range and Explosive 
Ammunition Test Facility Located on 
Central to Northern Portion of Wallops 
Island 

WI 
Land portion of site is moving to RI phase; expected 
funding no earlier than FY 2030.  No additional activities 
for the offshore portion are anticipated. 

6   Wallops Island Naval Air Ordnance 
Training Station Cantonment Area WI No Further Action (NFA) Consensus Statement signed 

on September 20, 2017 

7 13 9 Ordnance Disposal Area, also known 
as Boat Basin and Visitor’s Center MB RI Report is being revised; surface sweep completed in 

2022 

8   Boat Basin Area MB NFA Consensus Statement being prepared 

9  8 Skeet Range MB Draft Record of Decision (ROD) submitted to regulators 

10   Practice Bombing Target East of MB 
Site Investigation (SI) Report concluded no further 
investigation or removal action is required; no additional 
activity is planned for this site. 

11   Main Base Areas of Interest MB Project 11 RI currently underway; AI-28 and AI-67 being 
deferred until completion of Project 11 RI  

12   Petroleum, Oil, and Lubricant Storage 
and Distribution MB NFA Consensus Statement being prepared 



FY ’24-‘25 SMP 
TABLE 4-25 

SUMMARY OF SITES 
FORMERLY USED DEFENSE SITES ADDRESSED UNDER AAOC RCRA-03-2021-0022TH 

NASA WALLOPS FLIGHT FACILITY 
FY ’24-’25 SITE MANAGEMENT PLAN 

PAGE 2 OF 3 
 

   

FUDS(1) 
Project 
No. (2) 

AOC(3) 
NO.(2) 

OU(4)  
NO.(2) AOC NAME LOCATION(5) CURRENT STATUS 

13 1 6 Old Wastewater Treatment Plant MB Obtained ROD final signatures 

14   Regulus Launch Area MB NFA Consensus Statement being prepared 

15 

  Active Remediation Projects  See status of each site in Project 15 below 

9 4 Site 9 – Abandoned Drum Dump MB Obtained ROD final signatures 

 7 Construction Debris Landfill MB Supplemental Field Investigation Report approved; Non 
time-critical removal action completed 

14 5 Site 14 - Debris Pile MB Revised PRAP submitted; ROD will be revised. Site was 
combined with Site 15 as OU 5. 

15 5 Site 15 - Debris Pile MB Revised PRAP submitted; ROD will be revised.  Site 
was combined with Site 14 as OU 5. 

  Site 48 – M Area Disturbed Soil MB NFA Consensus Statement being prepared 

  Site 49 – Runway 10/28 West End 
Disturbed Soil Site MB NFA Consensus Statement being prepared 

  Site 50 – Boat Basin Disturbed Soil 
Site MB NFA Consensus Statement being prepared 

  Site 51 – Airplane Parts Disposal 
Area MB NFA Consensus Statement being prepared 

  Site 52 – Runway 04/22 North End 
Construction Debris Area MB NFA Consensus Statement being prepared 



FY ’24-‘25 SMP 
TABLE 4-25 

SUMMARY OF SITES 
FORMERLY USED DEFENSE SITES ADDRESSED UNDER AAOC RCRA-03-2021-0022TH 

NASA WALLOPS FLIGHT FACILITY 
FY ’24-’25 SITE MANAGEMENT PLAN 

PAGE 3 OF 3 
 

   

FUDS(1) 
Project 
No. (2) 

AOC(3) 
NO.(2) 

OU(4)  
NO.(2) AOC NAME LOCATION(5) CURRENT STATUS 

17   PRP Main Base MB NFA Consensus Statement signed on March 21, 2017 

 3  Two 600,000-Gallon Fuel Tanks (A-
46A and A-46B) MB NFA Consensus Statement to be prepared. 

 
(1) Formerly Used Defense Site (FUDS) 
(2) Area of Concern (AOC)  
(3) Blank indicates no number was assigned. 
(4) Operable Unit (OU) 
(5) Refers to the land parcel where the AOC is located: Main Base (MB) or Wallops Island (WI). 



FY ’24-’25 SMP 
TABLE 4-26 

SUMMARY OF FINDINGS 
OLD WASTEWATER TREATMENT PLANT 

OPERABLE UNIT 6 
NASA WALLOPS FLIGHT FACILITY 

FY ’24-’25 SITE MANAGEMENT PLAN 
 

 

Objective Implement a final remedy to be defined in the upcoming ROD to mitigate ecological risks. 

Source of Contamination Past wastewater plant operations. 

Investigations Completed: Media, 
and Analytical Parameters Present 

SI: 
Soil gas: VOCs 
Groundwater: metals and SVOCs 

RI: 
Soil: pesticides, polychlorinated biphenyls, VOCs and metals 
Sludge: pesticides, SVOCs, VOCs, and metals 
Wastewater: VOCs, SVOCs, and metals 
Sediment: Pesticides, VOCs, and metals  
Surface Water: Metals 
Groundwater: SVOCs, VOCs, and metals (to be addressed in the Project 11 RI) 

Nature and Extent of Contamination 
The RI Report indicated that the only unacceptable human health or ecological risk from soil, sludge, 
wastewater, sediment, and surface water is the ecological risk from site sludge. 

Groundwater is now to be addressed in the Project 11 RI. 

Recommended Remedial Response 

In 2006, a removal action involving demolition and removal of the trickling filter was conducted; during 
this event, approximately 7 to 8 pounds of elemental mercury were removed from the site.  ROD has 
been completed and signed; the recommended final remedy is sludge removal (82.5 cubic yards) and 
off-site disposal.   

 
RI = Remedial Investigation  
ROD = Record of Decision  
SI = Site Inspection  
SVOC = semivolatile organic compounds 
VOC = volatile organic compounds 



FY ’24-’25 SMP 
TABLE 4-27 

SUMMARY OF FINDINGS 
ABANDONED DRUM DUMP 

OPERABLE UNIT 4 
NASA WALLOPS FLIGHT FACILITY 

FY ’24-’25 SITE MANAGEMENT PLAN 
 

 

Objective No Further Action via ROD. 

Source of Contamination Past drum disposal operations. 

Investigations Completed: Media, 
and Analytical Parameters  

SI: 
Soil gas: VOCs 

RI: 
Soil: VOCs, SVOCs, metals, pesticides, and polychlorinated biphenyls 
Sediment and surface water: VOCs, SVOCs, metals, pesticides, and polychlorinated biphenyls 
Groundwater: VOCs, SVOCs, metals, pesticides, and polychlorinated biphenyls (to be addressed in the 
Project 11 RI) 

Nature and Extent of Contamination 
The RI Report indicated that there was no unacceptable risk in soil, sediment, and surface water. 

Groundwater is now to be addressed in the Project 11 RI. 

Recommended Remedial Response 
In 2005, a removal action involving removal and disposal of abandoned drums and a tar-like material 
was conducted.  In 2008, more tar-like material was identified and removed.  The final remedy in the 
approved ROD was No Further Action. 

 
RI = Remedial Investigation  
ROD = Record of Decision  
SI = Site Inspection  
SVOC = semivolatile organic compounds 
VOC = volatile organic compounds 



FY ’24-’25 SMP 
TABLE 4-28 

SUMMARY OF FINDINGS 
BOAT BASIN AND VISITOR’S CENTER 

OPERABLE UNIT 9 
NASA WALLOPS FLIGHT FACILITY 

FY ’24-’25 SITE MANAGEMENT PLAN 
 

 

Objective Implement a final remedy to mitigate human health and ecological risks to be defined in the upcoming 
ROD. 

Source of Contamination Aviation guns and munitions testing and ordnance handling and disposal. 

Investigations Completed: Media, 
and Analytical Parameters  

SI: 
Munitions: geophysics and surface detection 
Soil: metals, explosive constituents, PAHs, and perchlorate 
Sediment: metals, explosive constituents, PAHs, and perchlorate 
Surface water: metals, explosive constituents, PAHs, and perchlorate 

RI: 
Munitions: geophysics and surface detection 
Soil: VOCs, metals, explosive constituents, PAHs, and dioxins/furans 
Sediment: metals, explosive constituents, PAHs, and perchlorate 
Surface water: metals, explosive constituents, PAHs, and perchlorate 
Groundwater: metals, explosive constituents, PAHs, dioxins/furans and perchlorate 

Nature and Extent of Contamination 
The RI Report is likely to identify unacceptable human health risks at the site from munitions and 
explosives of concern (MEC) in subsurface soil and unacceptable human health and ecological risk 
from dioxins/furans in soil. 

Recommended Remedial Response Various removal actions of MEC and non-MEC debris have been conducted at the site.  Final remedial 
action is not yet determined. 

 
MEC = Munitions and Explosives of Concern 
RI = Remedial Investigation  
ROD = Record of Decision  
SI = Site Inspection VOC=volatile organic compounds 



FY ’24-’25 SMP
TABLE 4-29 

SUMMARY OF FINDINGS 
SITE 14 DEBRIS PILES AND 

SITE 15 DEBRIS PILES 
OPERABLE UNIT 5 

NASA WALLOPS FLIGHT FACILITY 
FY ’24-’25 SITE MANAGEMENT PLAN 

Objective Implement a No Action remedy for soil and groundwater via ROD. 

Source of Contamination Debris disposal operations. 

Investigations Completed: Media, 
and Analytical Parameters  

SI: 
Soil gas: VOCs 
Soil, VOCs, SVOCs, metals, pesticides, polychlorinated biphenyls, and petroleum hydrocarbons 
Asbestos board sampling 

RI: 
Soil: VOCs, SVOCs, metals, pesticides, and polychlorinated biphenyls 
Groundwater: VOCs, SVOCs, metals, pesticides, and polychlorinated biphenyls  
Sediment and surface water: VOCs, SVOCs, metals, pesticides, and polychlorinated biphenyls (to be 
addressed in the Project 11 RI) 
Rodent and earthworm tissue samples were also analyzed for SVOCs, metals, pesticides, and 
polychlorinated biphenyls in follow-up studies 

Nature and Extent of Contamination No unacceptable risks were found in Site 14 and 15 soil and groundwater.  Sediment and surface water 
will be addressed in the Project 11 RI. 

Recommended Remedial Response The ROD remedy is expected to be No Further Action for soil and groundwater. 

RI = Remedial Investigation  
ROD = Record of Decision  
SI = Site Inspection  
SVOC = semivolatile organic compounds 
VOC = volatile organic compounds 



FY ’24-’25 SMP 
TABLE 4-30 

SUMMARY OF FINDINGS 
CONSTRUCTION DEBRIS LANDFILL 

OPERABLE UNIT 7 
NASA WALLOPS FLIGHT FACILITY 

FY ’24-’25 SITE MANAGEMENT PLAN 
 

 

Objective Develop/implement removal or remedial actions to mitigate human health and ecological risks. 

Source of Contamination Disposal of materials. 

Investigations Completed: Media, 
and Analytical Parameters  

SI: 
Soil: metals, SVOCs, and VOCs 
Groundwater: metals and VOCs 
Soil gas: VOCs 

RI: 
Soil: metals, SVOCs, and VOCs 
Groundwater: metals and VOCs 
Sediment: metals and pesticides 
Surface water: metals 

Supplemental Field Investigation: 
Soil: metals, pesticides, VOCs, SVOCs, and dioxins/furans 
Groundwater: VOCs, SVOCs, and metals 
Sediment: metals, pesticides, VOCs, SVOCs, and dioxins/furans 
Surface water: metals 

Nature and Extent of Contamination Unacceptable human health risks were identified in site soil, waste, and groundwater. Unacceptable 
ecological risks were identified in site soil, waste, and sediment. 

Recommended Remedial Response An NTCRA was conducted to address contamination in soil and waste at the site.  An FS will be 
developed after the NTCRA to determine the appropriate final site remedy. 

 
DEQ = Virginia Department of Environmental Quality 
EPA = Environmental Protection Agency 
FS = Feasibility Study 
NTCRA = Non-Time Critical Removal Action 
RI = Remedial Investigation  
SI = Site Inspection  
SVOC = semivolatile organic compounds  
VOC = volatile organic compounds 



FY ’24-’25 SMP 
TABLE 4-31 

SUMMARY OF FINDINGS 
SKEET RANGE 

OPERABLE UNIT 8 
NASA WALLOPS FLIGHT FACILITY 

FY ’24-’25 SITE MANAGEMENT PLAN 
 

 

Objective Implement a final remedy to mitigate human health and ecological risks as defined in the upcoming final 
ROD. 

Source of Contamination Prior skeet shooting activities. 

Investigations Completed: Media, 
and Analytical Parameters  

SI: 
Soil: metals, PAHs, pH, and lead shot count 
Groundwater: metals and PAHs (No Further Action required) 

RI: 
Soil: PAHs, lead, and lead shot count 
Sediment: PAHs, lead, and lead shot count 

Nature and Extent of Contamination 
Human health risks were identified for lead in surface and subsurface soil and PAHs in surface soil.  
Ecological risks were identified for lead in surface soil and sediment and lead shot in surface soil.  The 
FS recommends limited sampling to determine the boundaries of the soil risk. 

Recommended Remedial Response The final ROD will include excavation and off-site disposal of contaminated soil leading to No Further 
Action at the site. 

 
FS = Feasibility Study 
PAH = Polycyclic aromatic hydrocarbons 
RI = Remedial Investigation  
ROD = Record of Decision  
SI = Site Inspection 



FY ’24-’25 SMP 
TABLE 5-1 

SCHEDULE OF DELIVERABLES/SUBMITTALS FY ’24-’25 
MAINTENANCE FACILITY, SITE 2 

NASA WALLOPS FLIGHT FACILITY 
FY ’24-’25 SITE MANAGEMENT PLAN 

 
SUBMITTAL SUBMITTAL DATE COMMENT 

Final SSI Work Plan 11/19/04  

Draft SSI Report 11/11/05  

Response to Comments 04/27/06 Comments on the draft report 
received 03/14/06. 

Draft Final SSI Report 07/12/06 
Resolution of comments 
reached 6/15/06 and a Draft 
Final was issued to document 
the NFA Decision. 

Decision Document and Final 
SSI Report 09/11/06 

The Final SI Report and 
Consensus Statement 
documenting a NFA Decision 
was signed 08/15/06.  Copies 
were distributed 09/11/06. 

 
NO FURTHER ACTION IS REQUIRED FOR THIS SITE. 

 
Note: Dates in bold indicate actual date of submittal. 



FY ’24-’25 SMP 
TABLE 5-2 

SCHEDULE OF DELIVERABLES/SUBMITTALS FY ’24-’25 
ISLAND DEBRIS PILE, SITE 4 

NASA WALLOPS FLIGHT FACILITY 
FY ’24-’25 SITE MANAGEMENT PLAN 

 
SUBMITTAL DUE DATE COMMENT 

Draft BMP Work Plan 06/09/06  

Response to Comments 08/23/06 Comments on the draft Work 
Plan received 07/21/06. 

Final BMP Work Plan 09/18/06 Resolution of comments 
reached 09/06/06. 

Draft SI Work Plan and BMP 
Report 06/25/07 BMP field work completed 

02/23/07. 

Response to Comments 10/17/07 Comments received 10/4/07. 

Final SI Work Plan 01/31/08 EPA approval received 3/13/08. 

Draft SI Report 12/01/08 Field activities completed 
4/22/08 and 07/17/08. 

Response to Comments 03/20/09 Comments received 02/23/09 

Final SI Report 04/20/09 Resolution of comments 
reached 03/31/09 

Draft Technical Memorandum 05/19/09 Comments resolved 07/21/09 

Draft EE/CA 10/30/09 Comments received 1/4/10 

Response to Comments 2/4/2010 Comments resolved 02/09/10 

Final EE/CA 2/18/2010 EPA approval received 3/2/2010 

Action Memorandum 4/16/2010 
Public comment period 2/17/10 
– 3/17/10. No comments 
received. 

Draft RA Work Plan 4/12/2010 EE/CA comments received 
6/30/2010 

Response to Comments 7/2/10 Comments resolved 7/8/10 

Final RA Work Plan 7/21/2010 EPA approval received 11/30/10 

Draft Construction Completion 
Report 8/30/11 Removal field work completed 

6/8/11 

Response to Comments 11/2/11 Comments received 10/19/11 

Final Construction Completion 
Report and Decision Document 1/11/12 

The NFA Concurrence 
Statement was signed 1/30/12, 
incorporated into the final 
Construction Completion Report 
(dated December 2011), and 
distributed 2/28/12. 

 
NO FURTHER ACTION IS REQUIRED FOR THIS SITE. 

 
Note: Dates in bold indicate actual date of submittal. 



FY ’24-’25 SMP 
TABLE 5-3 

SCHEDULE OF DELIVERABLES/SUBMITTALS FY ’24-’25 
PAINT STAIN AND FORMER WIND TUNNEL, SITES 5 AND 12 

NASA WALLOPS FLIGHT FACILITY 
FY ’24-’25 SITE MANAGEMENT PLAN 

PAGE 1 OF 2 
 

SUBMITTAL DUE DATE COMMENT 

Draft Supplemental RI Work Plan 02/14/05  

Response to comments 07/08/05  

Final Supplemental RI Work Plan 08/11/05  

Draft RI Report 07/12/06 Field work completed 11/15/05. 

Response to Comments 
01/12/07 
through 
01/02/08 

Initial comments received 11/17/06.  
Comments resolution extended through 
December 2007. 

Final RI Report 06/01/08 
Final RI submitted 2/20/08. Comments 
received 3/24/08. Responses submitted 
4/25/08.  

Draft FS Report 11/03/08 Assumes 4/25/08 responses represent final 
RI. 

Response to Comments 3/23/09 – 
08/25/09 

Initial comments received 01/20/09. 
Comment resolution extended through 
08/25/09. 

Final FS Report 09/22/09 30 days after comment resolution. 

Draft PRAP 09/30/09 Prepared concurrent to Final FS. FS 
approval received 09/24/09. 

Response to Comments 1/12/10 Comments received 12/15/09. 

Final PRAP 3/15/10  

Draft ROD 3/4/10 Comments received 5/20/10 

Response to Comments  6/7/10 Comments resolved 7/8/10 

Draft Final ROD 7/16/10 Additional comments received 7/22/10 and 
resolved 8/25/10 

Final ROD 9/7/10 Additional comments received in N0vember 
2010 

Revised Final ROD 2/17/11 Additional comments received 8/30/11 

FINAL ROD 10/28/11 
Comments resolved 10/3/11, DEQ concurred 
in November and EPA signed and issued the 
final ROD in December 2011. 

Draft RD Work Plan 12/14/11  

Response to Comments  2/28/12 Comments on Draft RD Work Plan received 
1/31/12. 

Final RD Work Plan 3/22/12 Comment resolved 3/13/12. 

Draft Wetland Delineation Report 5/30/12  



FY ’24-’25 SMP 
TABLE 5-3 

SCHEDULE OF DELIVERABLES/SUBMITTALS FY ’24-’25 
PAINT STAIN AND FORMER WIND TUNNEL, SITES 5 AND 12 

NASA WALLOPS FLIGHT FACILITY 
FY ’24-’25 SITE MANAGEMENT PLAN 

PAGE 2 OF 2 
 

SUBMITTAL DUE DATE COMMENT 

Final Wetland Delineation Report 9/5/12 Comments on draft received 6/18/12 and 
resolved 8/7/12. 

Draft RD/RA Work Plan  9/5/12 
Results of PDI sampling and the final 
wetland delineation report included in work 
plan. 

Response to Comments  1/7/13 Comments received 12/13/13. 

Final RA Work Plan 2/5/13 Comments resolved 1/8/13. 

Draft RA Completion Report 1/13/14 Delayed due to field findings and receipt of 
disposal records 

Response to Comments  6/2/14 Comments received 5/19/14. 

Final RA Completion Report 6/10/14 Comments resolved 6/3/14. 

Certificate of Completion 6/5/14 Issued by EPA. 
 

NO FURTHER ACTION IS REQUIRED FOR THESE SITES. 
 
Note: Dates in bold indicate actual date of submittal. 



FY ’24-’25 SMP 
TABLE 5-4 

SCHEDULE OF DELIVERABLES/SUBMITTALS FY ’24-’25 
TRANSFORMER PADS AND STORAGE AREAS, SITES 7 AND 11 

NASA WALLOPS FLIGHT FACILITY 
FY ’24-’25 SITE MANAGEMENT PLAN 

 

tt.local.NUS\NOR\LJT_08-13-2015_GEN/SMP_FY’17-18_F  

SUBMITTAL DUE DATE COMMENT 

Final Decision Document 01/07/05 Comments resolved 12/21/04. 

Final Decision Document 
Approved/Signed 02/17/05 No further actions planned. 

 
NO FURTHER ACTION IS REQUIRED FOR THESE SITES. 

 
Note: Dates in bold indicate actual date of submittal. 



FY ’24-’25 SMP 
TABLE 5-5 

SCHEDULE OF DELIVERABLES/SUBMITTALS FY ’24-’25 
WASTE OIL DUMP SITE (WOD) 

NASA WALLOPS FLIGHT FACILITY 
FY ’24-’25 SITE MANAGEMENT PLAN 
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SUBMITTAL DUE DATE COMMENT 

Draft FS 04/26/05  

Response to Comments 08/11/05  

Final FS Report 10/11/05  

Draft PRAP 03/29/06 
Per the FY’06 SMP submittal of 

the draft PRAP was delayed 
awaiting comments on the draft 

FFTA PRAP. 

Response to Comments 09/11/06 Comments received 08/23/06. 

Final PRAP 09/28/06 Comments resolved during 
meeting on 09/11/06. 

Draft ROD 09/18/07 

The public comment period 
extended from mid-February to 
mid- March.  Preparation of the 

Draft ROD was delayed, per 
agreement between EPA and 

NASA, pending resolution of EPA 
comments on the FFTA ROD. 

Response to Comments 11/28/07 Comments received 11/02/07. 

Final ROD 01/31/08 Comments resolved 01/08/08. 

Draft Pilot Study Work Plan and 
LUC Design 07/31/08 

Per EPA/NASA agreement, a Pilot 
Study Work Plan will be 

submitted.  Approval of ROD 
received 4/30/08. 

Response to Comments 09/29/08 Comments anticipated 60 days 
after submittal of draft Work Plan. 

Final Pilot Study Work Plan and 
LUC Design 11/3/08 

Resolution of comments 
anticipated 30 days after submittal 

of response to comments. 

Draft RA Work Plan Work Plan 03/26/09 Pilot study field work conducted 
12/08/08 through 01/16/09. 

Response to Comments 07/21/09 Comments received 06/10/09. 

Final RA Work Plan  09/29/09 Comment Resolution reached 
08/26/09. 

Draft LTM Plan 05/04/09  

Response to Comments 09/02/09 Comments received 08/28/09. 

Final LTM Plan 10/14/09 Comment resolution reached 
10/01/09. 



FY ’24-’25 SMP 
TABLE 5-5 

SCHEDULE OF DELIVERABLES/SUBMITTALS FY ’24-’25 
WASTE OIL DUMP SITE (WOD) 

NASA WALLOPS FLIGHT FACILITY 
FY ’24-’25 SITE MANAGEMENT PLAN 
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SUBMITTAL DUE DATE COMMENT 

Post-Injection Groundwater 
Sampling 3/15/10  

Draft RA Completion Report  6/8/2010  

Response to Comments 1/24/11 Comments received 12/13/10. 

Final RA Completion Report 4/6/11 Comment resolution reached 
3/31/11. 

Quarterly Sampling Report 8/18/10  

Quarterly Sampling Report 12/10/10  

Draft CY’10 Annual Groundwater 
Report 3/17/11 90 days after completion of field 

work. 

Response to Comments 10/19/11 Comments received 9/28/11. 

Final CY’10 Annual Groundwater 
Report 11/21/11 Comments resolved 11/7/11. 

Semi-Annual Sampling Report 6/22/11 Semi-annual sampling conducted 
3/23/11 

Draft CY’11 Annual Groundwater 
Summary Report 12/14/11 Sampling conducted 9/16/11 

Response to Comments 5/16/12 Comments received 3/20/12 

Final CY’11 Annual Groundwater 
Report 8/15/12 Comments resolved 8/14/12 

Semi-Annual Sampling Report 5/22/12 Sampling completed 3/16/12 

Draft Long-Term Monitoring Plan 
–Revision 1 8/2/12  

Final Long-Term Monitoring Plan 
–Revision 1 9/14/12 Draft accepted as final with no 

changes 

Draft CY’12 Annual Groundwater 
Summary Report 12/13/12 Field work completed 9/20/12 

Response to Comments 4/24/13 Comments received 4/22/13 

Final CY’12 Annual Groundwater 
Summary Report 6/10/13 Comments resolved 5/20/13 

Semi-Annual Sampling Report 7/11/13 Field sampling 3/20/13 

Draft Five-Year Review Report 6/10/13  

Response to Comments 11/20/13 Received comments 11/1/13 

Final Five-Year Review Report 2/4/14 Comments resolved 1/8/14 

EPA Concurrence/Approval 3/6/14  



FY ’24-’25 SMP 
TABLE 5-5 

SCHEDULE OF DELIVERABLES/SUBMITTALS FY ’24-’25 
WASTE OIL DUMP SITE (WOD) 

NASA WALLOPS FLIGHT FACILITY 
FY ’24-’25 SITE MANAGEMENT PLAN 

PAGE 3 OF 4 
 

SUBMITTAL DUE DATE COMMENT 

Draft CY’13 Annual Groundwater 
Summary Report 12/11/13 Field sampling 9/7/13 

Response to Comments 2/12/14 Comments received 1/22/14 

Final CY’13 Annual Groundwater 
Summary Report 2/12/14 

Comments did not require 
responses/resolution; editorial 

only. 

Long-Term Monitoring Plan – 
Rev2 2/28/14  

Semi-Annual Sampling Report 6/10/14 Field sampling 3/20/14 

Draft CY’14 Annual Groundwater 
Summary Report 12/17/14 Field sampling 9/22/14 

Response to Comments 2/5/15 
Received comments 1/21/15 

 

Final CY’14 Annual Groundwater 
Summary Report 4/21/15 Comments resolved 4/7/15 

Semi-Annual Sampling Report 5/27/15 Field sampling 3/27/15 

Draft Long-Term Monitoring Plan 
Rev 3 7/27/15  

Response to Comments 8/27/15 EPA no comments; DEQ 
comments received 8/25/15 

Final Long-Term Monitoring Plan 
Rev 3 9/21/15 Comments resolved 9/15/15 

Draft CY’15 Annual Groundwater 
Summary Report 12/8/15 Field sampling 9/23/15 

Response to Comments 3/9/16 DEQ comments 1/20/16; EPA 
comments 2/22/16 

Final CY’15 Annual Groundwater 
Summary Report 4/22/16 Comments resolved 4/14/16 

Semi-Annual Sampling Report 6/22/16 Field sampling 4/12/16 

Draft CY’16 Annual Groundwater 
Summary Report 1/3/17 Field sampling completed 9/26/16 

Response to Comments 2/6/17 Regulator comments received on 
2/2/17 

Final CY’16 Annual Groundwater 
Summary Report 2/6/17 Sampling frequency reduced to 

once per 18 months 

Draft CY’17 Annual Groundwater 
Summary Report 2/1/18 Field sampling completed October 

2017 



FY ’24-’25 SMP 
TABLE 5-5 

SCHEDULE OF DELIVERABLES/SUBMITTALS FY ’24-’25 
WASTE OIL DUMP SITE (WOD) 

NASA WALLOPS FLIGHT FACILITY 
FY ’24-’25 SITE MANAGEMENT PLAN 

PAGE 4 OF 4 
 

SUBMITTAL DUE DATE COMMENT 

Response to Comments 3/13/18 Receipt of comments 2/22/18 
(EPA) and 2/28/18 (DEQ) 

Final CY’17 Annual Groundwater 
Summary Report 3/13/18  

Draft Five-Year Review 10/2/18  

Response to Comments 12/10/18 Comments received 10/11/18 
(DEQ) and 11/30/18 (EPA) 

Final Five-Year Review 02/18/19  

Public Notice 03/20,21/19  

Draft CY’20 Groundwater 
Summary Report 11/16/20 

Sampling delayed due to COVID 
restrictions (from March 2020 to 

Summer 2020) 

Response to Comments NA EPA approval 11/30/20; DEQ 
approval 2/12/21 

Final CY’20 Groundwater 
Summary Report 2/18/21 EPA concurrence 3/23/21 

Draft LTM Sampling and Analysis 
Plan 6/6/22 EPA comments 8/10/22 

Final LTM Sampling and Analysis 
Plan 8/30/22  

Draft CY’22/23 Groundwater Data 
Summary Report 1/4/23 Sampling in September 2022 

Third Five-Year Review “Start 
Notice” 2/24/23  

Draft Third Five-Year Review 10/10/23 EPA comments 1/11/24; DEQ 
concurrence 1/19/24 

RTCs and Draft Final Redline 2/6/24 Additional EPA comments 2/7, 
2/8, and 2/13/24 

Final Third Five-Year Review 2/14/24 Signatures to be completed by 
3/7/24 

 
Note: Dates in bold indicate actual date of submittal. 
 



FY ’24-’25 SMP 
TABLE 5-6 

SCHEDULE OF DELIVERABLES/SUBMITTALS FY ’24-’25 
SCRAPYARD SITE (N-222) 

NASA WALLOPS FLIGHT FACILITY 
FY ’24-’25 SITE MANAGEMENT PLAN 

 

   

SUBMITTAL DUE DATE COMMENT 

Final GW Characterization Work 
Plan 11/17/04  

Draft GW Report 09/12/05  

Response to Comments 11/3/05  

Final GW Report 12/15/05 Resolution of comments 
reached 11/14/05. 

Draft Site Summary (SS) Report 05/08/06 EPA approval of GW report 
received 1/12/06. 

Response to Comments 08/03/06 Comments received 7/27/06. 

Final SS Report 08/15/06 Resolution of comments 
reached 08/03/06. 

Draft PRAP 10/31/06 EPA approval of Final SS 
Report received 10/02/06. 

Response to Comments 12/21/07 Comments received 12/19/07. 

Final PRAP 01/11/07 Resolution of comments 
reached 01/10/07. 

Draft ROD 05/14/07 Public comment extended from 
mid-February to mid-March. 

Response to Comments 08/07/07 Comments received 06/21/07. 

Final ROD 11/29/07 Resolution of comments 
reached 11/02/07. 

ROD Issued 02/12/08 NASA signed 01/07/08; EPA 
signed 02/12/08 

 
NO FURTHER ACTION IS REQUIRED FOR THIS SITE. 

 
Note: Dates in bold indicate actual date of submittal. 



FY ’24-’25 SMP 
TABLE 5-7 

SCHEDULE OF DELIVERABLES/SUBMITTALS FY ’24-’25 
PHOTOGRAPHIC TANK SITE (M-15) 
NASA WALLOPS FLIGHT FACILITY 

FY ’24-’25 SITE MANAGEMENT PLAN 
 

tt.local.NUS\NOR\LJT_08-13-2016_GEN/SMP_FY’17-18_F  
   

SUBMITTAL DUE DATE COMMENT 

Draft ERA Work Plan 02/16/05  

Response to Comments 07/08/05  

Final ERA Work Plan 08/31/05  

Draft ERA Report 03/30/06 Field work completed 10/07/05. 

Response to Comments 10/06/06 Comments received 08/23/06. 

Final ERA Report 02/07/07 Resolution of comments reached 
01/08/07.  

No Action Decision Statement 02/09/07 
EPA, DEQ and NASA signed a No 
Action Decision Statement included 
in the Final ERA Report. 

 
NO FURTHER ACTION IS REQUIRED FOR THIS SITE 

 
Note: Dates in bold indicate actual date of submittal. 



FY ’24-’25 SMP 
TABLE 5-8 

SCHEDULE OF DELIVERABLES/SUBMITTALS FY ’24-’25 
FORMER FIRE TRAINING AREA (FFTA) 

NASA WALLOPS FLIGHT FACILITY 
FY ’24-’25 SITE MANAGEMENT PLAN 

PAGE 1 OF 5 
 

SUBMITTAL DUE DATE COMMENT 

Draft FS 03/01/05  

Response to Comments 07/20/05  

Final FS Report 08/31/05  

Draft PRAP 11/28/05  

Response to Comments 03/14/06 Comments on the draft PRAP received 
02/02/06. 

Final PRAP 09/28/06 
Several Draft Final versions of the PRAP were 
prepared and comment resolution was 
reached 09/11/06. 

Draft ROD 04/12/07 
EPA approval of PRAP received 01/25/07.  
Public Comment Period extended fro mid-
February to mid-March. 

Response to Comments 07/05/07 Comments received 05/24/07. 

Final ROD 11/01/07 Resolution of comments reached 10/09/07. 
NASA signed 11/01/07; EPA signed 12/19/07. 

Draft Pilot Study Work Plan and 
LUC Design 03/17/08 Per EPA/NASA agreement, a Pilot Study 

Work Plan will be submitted. 

Response to Comments 06/26/08 Comments on draft WP received 5/1/08 and 
on LUC Design received 5/9/08. 

Final Pilot Study Work Plan and 
LUC Design 11/03/08 Resolution of comments delayed until 

10/27/08 

Draft Free Product Monitoring 
Plan 02/06/09 Pilot Study field work completed 12/8/08 

through 01/16/09. 

Response to Comments 03/16/09 Comments received 03/05/09. 

Final Free Product Monitoring 
Plan 04/14/09 Comments resolved 04/06/09. 

Draft Pilot Study Report 04/06/09 Pilot Study field work completed 12/8/08 
through 01/16/09. 

Response to Comments 06/15/09 Comment resolution extended from 06/15/09 
through 07/20/09. 

Final Pilot Study Report 07/20/09  

Supplemental Sampling Plan 07/20/09 Approved upon submittal. 

Draft Supplemental Sampling 
Report 12/1/2009  

Response to Comments 3/12/2010  

Final Supplemental Sampling 
Report 4/12/2010  



FY ’24-’25 SMP 
TABLE 5-8 

SCHEDULE OF DELIVERABLES/SUBMITTALS FY ’24-’25 
FORMER FIRE TRAINING AREA (FFTA) 

NASA WALLOPS FLIGHT FACILITY 
FY ’24-’25 SITE MANAGEMENT PLAN 

PAGE 2 OF 5 
 

SUBMITTAL DUE DATE COMMENT 

Draft RA Work Plan and LTM 
Work Plan 4/28/2010  

Response to Comments 7/1/2010   

Final RA Work Plan and LTM 
Work Plan 8/6/2010  

Quarterly Sampling Report 6/8/10  

Quarterly Sampling Report 8/18/10  

Quarterly Sampling Report 12/10/10  

Draft CY’10 Annual Groundwater 
Summary Report 3/17/11  

Response to Comments 10/19/10 Comments received August and September 
2010 

Final CY’10 Annual Groundwater 
Summary Report 11/21/11 Comments resolved 11/8/11. 

Draft RACR 5/10/11 
Decision to consider remedial action 
completion delayed until 4 rounds of 
monitoring was completed. 

Response to Comments 11/28/11 Comments received 10/19/11 

Final RACR 12/14/11 Comments resolved 12/5/11 

Semi-Annual Sampling Report 6/22/11 Sampling completed 3/23/11 

Draft CY’11 Annual Groundwater 
Summary Report 12/14/11 Sampling conducted 9/16/11 

Response to Comments 5/22/12 Comments received 5/18/12 

Final CY’11 Annual Groundwater 
Report 6/18/12 Comments resolved 6/13/12 

Semi-Annual Sampling Report 5/22/12 Field sampling completed 3/16/12 

Draft Long-Term Monitoring Plan 
– Revision 1 8/2/12  

Final Long-Term Monitoring Plan 
– Revision 1 8/13/12 Draft accepted as final with no changes 

Draft CY’12 Annual Groundwater 
Summary Report 12/13/12 Field work completed 9/20/12 

Response to Comments 4/24/13 Comments received 4/22/13 

Final CY’12 Annual Groundwater 
Summary Report 6/10/13 Comments resolved 5/20/13  

Semi-Annual Sampling Report 7/11/13 Field sampling 3/20/13 



FY ’24-’25 SMP 
TABLE 5-8 

SCHEDULE OF DELIVERABLES/SUBMITTALS FY ’24-’25 
FORMER FIRE TRAINING AREA (FFTA) 

NASA WALLOPS FLIGHT FACILITY 
FY ’24-’25 SITE MANAGEMENT PLAN 

PAGE 3 OF 5 
 

SUBMITTAL DUE DATE COMMENT 

Draft Five-Year Review Report 6/10/13  

Response to Comments 11/20/13 Received comments 11/1/13 

Final Five-Year Review Report 2/4/14 Comments resolved 1/8/14 

EPA Concurrence/Approval 3/6/14  

Draft CY’13 Annual Groundwater 
Summary Report 12/11/13 Field sampling 9/7/13 

Response to Comments 2/12/14 Comments received 1/22/14 

Final CY’13 Annual Groundwater 
Summary Report 2/12/14 Comments did not require 

responses/resolution; editorial only. 

Long-Term Monitoring Plan – 
Rev2 2/28/14  

Semi-Annual Sampling Report 6/10/14 Field sampling  3/18/14 

Draft CY’14 Annual Groundwater 
Summary Report 12/17/14  Field sampling 9/22/14 

Response to Comments 2/20/15 
Received comments 1/30/15 

 

Final CY’14 Annual Groundwater 
Summary Report 4/21/15 Comments resolved 4/7/15 

Semi-Annual Sampling Report 5/27/15 Field sampling 3/20/15 

Draft Long-Term Monitoring Plan 
– Revision 3 7/27/15   

Response to Comments 8/27/15 
Received comments 8/13/15 

 

Final Long-Term Monitoring Plan 
– Revision 3 9/21/15 Comments resolved 9/15/13 

Round Ten Sampling Report 2/16/16 Sampling completed 12/3/15  

Round Eleven Sampling Report 1/3/17  Field sampling completed 9/28/16 

Draft PFAS Investigation Work 
Plan 8/12/16  

Response to Comments 10/13/16 DEQ comments 9/14/16; EPA comments 
9/30/16 

Final PFAS Investigation Work 
Plan 10/27/16 Comments resolved 10/20/16 

Draft PFAS Sampling Report 2/3/17  Field sampling completed December 2016 



FY ’24-’25 SMP 
TABLE 5-8 

SCHEDULE OF DELIVERABLES/SUBMITTALS FY ’24-’25 
FORMER FIRE TRAINING AREA (FFTA) 

NASA WALLOPS FLIGHT FACILITY 
FY ’24-’25 SITE MANAGEMENT PLAN 
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SUBMITTAL DUE DATE COMMENT 

Response to Comments 5/22/17 Comments received: DEQ 2/28/17; EPA 
5/1/17 

Final PFAS Sampling Report 6/28/17  

Round Twelve Sampling Report 11/13/17   

Round Thirteen Sampling Report 6/26/2018  Field sampling completed March 28, 2018; 
EPA approval 9/20/2018. 

Draft Round Fourteen Sampling 
Report 4/24/19 

Field sampling completed December 2018; 
comments received 5/23/19 (DEQ) and 
5/24/19 (EPA) 

Draft Final Round Fourteen 
Sampling Report 7/20/19 Comments received 9/4/19 (EPA and DEQ) 

Final Round Fourteen Sampling 
Report 9/30/19  

Draft Five-Year Review 10/2/18  

Response to Comments 12/10/18 Comments received 10/11/18 (DEQ) and 
11/30/18 (EPA) 

Final Five-Year Review 2/18/19  

Public Notice 03/20,21/19  

Draft Round Fifteen Sampling 
Report 11/16/20  Sampling delayed due to COVID restrictions 

(from March 2020 to Summer 2020) 

Response to Comments NA EPA approval 11/30/20; DEQ approval 
2/12/21 

Final Round Fifteen Sampling 
Report 2/18/21 EPA concurrence 3/23/21 

Draft Round Sixteen Sampling 
Report 10/20/21 EPA comments 1/27/22; DEQ approval 

1/21/22 

Response to Comments 2/2/22 EPA approval 4/26/22 

Final Round Sixteen Sampling 
Report 8/19/22 EPA concurrence 10/27/22 

Draft LTM Sampling and Analysis 
Plan 5/19/22 EPA comments 7/15/22 

Final LTM Sampling and Analysis 
Plan 9/20/22 EPA concurrence 9/20/22 

Draft Round 17 Sampling Report 2/15/23 Field sampling completed in September 2022 

Third Five-Year Review “Start 
Notice” 2/24/23  



FY ’24-’25 SMP 
TABLE 5-8 

SCHEDULE OF DELIVERABLES/SUBMITTALS FY ’24-’25 
FORMER FIRE TRAINING AREA (FFTA) 

NASA WALLOPS FLIGHT FACILITY 
FY ’24-’25 SITE MANAGEMENT PLAN 
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SUBMITTAL DUE DATE COMMENT 

Draft Third Five-Year Review 10/10/23 EPA comments 1/11/24; DEQ concurrence 
1/19/24 

RTCs and Draft Final Redline 2/6/24 Additional EPA comments 2/7, 2/8, and 
2/13/24 

Final Third Five-Year Review 2/14/24 Signatures to be completed by 3/7/24 
 

 
Note: Dates in bold indicate actual date of submittal. 



FY ’24-’25 SMP 
TABLE 5-9 

SCHEDULE OF DELIVERABLES/SUBMITTALS FY ’24-’25 
PISTOL/RIFLE RANGE (MAIN BASE FIRING RANGE COMPLEX) 

NASA WALLOPS FLIGHT FACILITY 
FY ’24-’25 SITE MANAGEMENT PLAN 

PAGE 1 OF 2 
 

SUBMITTAL DUE DATE COMMENT 

Draft SI Work Plan 09/27/06  

Response to Comments 02/26/07 Comments received 01/05/07 

Final SI Work Plan 05/04/07 Resolution of comments reached 04/06/07. 

Draft SI Report 03/31/08 
Work Plan approval received 08/22/07 and 
field work completed 11/14/07. EPA 
granted a 3 week extension. 

Response to Comments 07/15/08 Comments received 06/03/08 

Final SI Report 11/25/08 
Resolution of comments anticipated 30 
days after submittal of response to 
comments. 

Technical Memorandum 03/26/09 SI Report approval received 03/06/09. 

Draft Site Summary and Risk Re-
Evaluation Report (1) 8/26/14  

Response to Comments 11/21/14 Comments received 10/30/14 

Final Site Summary and Risk Re-
Evaluation Report 5/15/15 Resolved comments 2/19/15 

Draft Rifle Range Firing Point 
Supplemental Sampling Plan 3/13/15  

Response to Comments 4/20/15 Comments received 3/31/15 

Final Rifle Range Firing Point 
Supplemental Sampling Plan 5/15/15 Resolved comments 4/21/15 

Aircraft Gun Testing Firing Range 
Sampling Plan 5/15/15 Accepted as final 

Data Summary Report for Rifle Range 
and Aircraft Gun Testing Range 7/27/15 Accepted as final 

Draft EE/CA 6/16/15   

Response to Comments 9/23/15 Comments received 8/25/15 

Final EE/CA 12/8/15 Comments resolved 12/2/15 

Draft Action Memorandum 11/27/15  

Response to Comments 1/15/16 Comments received 1/14/16 

Final Action Memorandum 4/7/16 Comments resolved 2/9/16 

Draft Removal Action Work Plan 1/15/16  

Response to Comments 4/15/16 Comments received 4/1/16 

Final Removal Action Work Plan 5/24/16 Comments resolved 5/13/16 

Interim Data Report 6/27/16 Field work commenced 5/23/16. 



FY ’24-’25 SMP 
TABLE 5-9 

SCHEDULE OF DELIVERABLES/SUBMITTALS FY ’24-’25 
PISTOL/RIFLE RANGE (MAIN BASE FIRING RANGE COMPLEX) 

NASA WALLOPS FLIGHT FACILITY 
FY ’24-’25 SITE MANAGEMENT PLAN 
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SUBMITTAL DUE DATE COMMENT 

Draft Removal Action Construction 
Completion Report 11/10/16 Field work completed 8/16/16 

Response to Comments 2/17/17 Regulators comments received 1/10/17 

Final Removal Action Construction 
Completion Report and Concurrence 
Statement 

3/21/17 Concurrence Statements signed by 
regulators on 3/21/17 

 
Note: Dates in bold indicate actual date of submittal. 
 
(1) Addresses Pistol and Rifle Ranges; Skeet Range determined to be a FUD Site 
  



FY ’24-’25 SMP 
TABLE 5-10 

SCHEDULE OF DELIVERABLES/SUBMITTALS FY ’24-’25 
SOUTH END DISPOSAL AREA 

NASA WALLOPS FLIGHT FACILITY 
FY ’24-’25 SITE MANAGEMENT PLAN 

 

 
 
  

SUBMITTAL DUE DATE COMMENT 

Draft MEC Survey and 
Clearance Work Plan HASP 09/15/2010  

Final MEC Survey and 
Clearance Work Plan HASP 10/1/10  

Limited Action Summary Report 2/7/11  

Draft Preliminary Assessment 5/10/11  

Response to Comments 11/22/11 Comments received 9/23/11 

Final Preliminary Assessment 9/28/12 Comments resolved 9/14/12 

Draft Sampling and analysis 
Plan (SAP) for screening 
sampling 

7/3/12  

Response to Comments 9/11/12 Comments received 8/13/12 

Final SAP for screening 
sampling 9/11/12 Final SAP submitted with responses; 

approved by EPA 10/22/12  

Draft Site Screening Report 4/1/13 Field work 11/29/12 

Response to Comments 8/16/13 Comments received 6/22/13 

Final Site Screening Report 3/28/14 Comments resolved 1/21/14 

Final Decision Document 3/3/14 
The NFA Concurrence Statement 
was signed 3/3/14, incorporated into 
the final Site Screening Report and 
distributed 3/28/14. 

 
NO FURTHER ACTION IS REQUIRED FOR THIS SITE. 

 
Note: Dates in bold indicate actual date of submittal. 



FY ’24-’25 SMP 
TABLE 5-11 

SCHEDULE OF DELIVERABLES/SUBMITTALS FY ’24-’25 
AREA OF INTEREST 20 (AI-20) 

NASA WALLOPS FLIGHT FACILITY 
FY ’24-’25 SITE MANAGEMENT PLAN 

 
SUBMITTAL DUE DATE COMMENT 

Draft Site Screening Work Plan 8/21/14  

Response to Comments 9/19/14 Comments received 9/8/14 

Final Site Screening Work Plan 9/30/14 Resolution of comments reached 
9/23/14 

Draft Site Screening Report 2/20/15 Field work ended 11/14/14 

Response to Comments 4/23/15 Received comments 4/14/15 

Final Site Screening Report 5/15/15 Comments resolved 5/11/15 

Draft Action Memorandum 3/10/15  

Response to Comments 4/9/15 Received comments 3/30/15 

Final Action Memorandum 6/29/15 Resolved comments 4/30/15 

Draft Removal Action Work Plan 4/9/15  

Response to Comments 6/15/15 Received comments 5/19/15 

Final Removal Action Work Plan 7/24/15 Resolved comments 6/30/15 

Public Notice 7/30/15 Public notice published 

Draft Removal Action Completion Report 12/22/15 Field work completed 9/4/15 

Response to Comments 3/16/16 Comments received 3/1/16 

Final Removal Action Completion Report 
and NFA Concurrence Statement 7/14/16 Comment resolution 6/20/16. 

Concurrence Statement signed 9/20/16 
 

NO FURTHER ACTION IS REQUIRED FOR THIS SITE. 
 
Note: Dates in bold indicate actual date of submittal. 



FY ’24-’25 SMP 
TABLE 5-12 

SCHEDULE OF DELIVERABLES/SUBMITTALS FY ’24-’25 
NORTH ISLAND TRANSFORMERS 
NASA WALLOPS FLIGHT FACILITY 

FY ’24-’25 SITE MANAGEMENT PLAN 
PAGE 1 OF 2 

SUBMITTAL DUE DATE COMMENT 

Draft Site Screening Work Plan 8/21/14 

Response to Comments 9/19/14 Comments received 9/15/14 

Final Site Screening Work Plan 10/15/14 
Resolution of comments reached 
9/23/14. A revised Final was issued 
to replace 1 page 

Draft Site Screening Report 2/24/15 Field work completed 12/4/14 

Response to Comments 5/22/15 Received comments 3/30/15 

Final Site Screening Report 8/10/15 Resolved comments 8/4/15 

NIT 1 and 17 Draft Characterization 
Work Plan 3/13/15 

Response to Comments 4/23/15 Comments received 3/25/15 

Final NIT 1 and NIT 17 
Characterization Work Plan 6/16/15 Resolved comments 5/22/15 

Draft NIT 1 and NIT 17 
Characterization Report 10/26/15 Field work completed 8/12/15 

Response to Comments 12/21/15 Comments received 12/11/15 

Final NIT 1 and NIT 17 
Characterization Report 1/21/16 Comments resolved 1/11/16 

Draft Action Memo 11/24/15 

Response to Comments 1/11/16 Comments received 12/28/15 

Final Action Memorandum 1/25/16 Resolution of comments 1/15/16. 

Draft NIT-1, -7, -14, and -17 
Removal Action Work Plan 12/8/15 

Response to Comments 1/20/16 Comments received 1/4/16 

Final NIT-1, -7, -14, and -17 
Removal Action Work Plan 2/18/16 Comments resolved 1/26/18 

Public Notice 3/2/16 

Draft NIT-1, -7, -14, and -17 
Removal Action Completion Report 8/12/16 Field work completed 4/6/16 

Response to Comments 11/10/16 DEQ Comments 9/22/16; EPA 
comments 10/27/16 

Final NIT-1, -7, -14, and -17 
Removal Action Completion Report 
and NFA Concurrence Statement 

3/21/17 Concurrence Statement signed by 
regulators on 3/21/17 

Draft NIT Supplemental Sampling 
Work Plan 6/25/15 



FY ’24-’25 SMP 
TABLE 5-12 

SCHEDULE OF DELIVERABLES/SUBMITTALS FY ’24-’25 
NORTH ISLAND TRANSFORMERs 

NASA WALLOPS FLIGHT FACILITY 
FY ’24-’25 SITE MANAGEMENT PLAN 

PAGE 2 OF 2 
 

   

SUBMITTAL DUE DATE COMMENT 

Response to Comments 7/29/15 Received comments received 
7/24/15 

Final NIT Supplemental Sampling 
Work Plan 7/29/15 Resolved comments 7/24/15 

Draft NIT Supplemental Sampling 
Report 12/8/15 Field work completed 9/25/15 

Final NIT Supplemental Sampling 
Report 2/29/16  

Draft Consensus Statement for 13 
NIT Sites 3/22/16  

Response to Comments 7/14/16 Comments received 6/30/16 

Final NIT Consensus Statement for 
13 NIT Sites and NFA Concurrence 
Statement 

7/28/16 
Comments resolved 7/18/16. NFA 
Concurrence Statement signed 
9/20/16 

 
Note: Dates in bold indicate actual date of submittal. 



FY ’24-’25 SMP 
TABLE 5-13 

SCHEDULE OF DELIVERABLES/SUBMITTALS FY ’24-’25 
STRUCTURES F-10A/F-10B 

NASA WALLOPS FLIGHT FACILITY 
FY ’24-’25 SITE MANAGEMENT PLAN 

 
SUBMITTAL DUE DATE COMMENT 

Draft Site Screening Work Plan 9/13/16  

Response to Comments 12/1/16 Comments: DEQ 10/28/16; EPA 
10/31/16 

Final Site Screening Work Plan 12/21/16  

Draft Site Screening Report 6/30/17 Field work completed 2/1/17 

Response to Comments 5/31/22 Comments received 12/21/2017 (DEQ) 
and 2/13/2018 (EPA) 

Final Site Screening Report  Pending Project 11 RI 

Because this site is within the 
boundaries of the Project 11 RI study 
area, NASA recommended, and the 
regulators agreed, that the F-10A/F-10B 
data be evaluated in conjunction with 
the Project 11 RI data to determine the 
appropriate path forward.   

 
Note: Dates in bold indicate actual date of submittal. 



FY ’24-’25 SMP 
TABLE 5-14 

SCHEDULE OF DELIVERABLES/SUBMITTALS FY ’24-’25 
STRUCTURE N-166 

NASA WALLOPS FLIGHT FACILITY 
FY ’24-’25 SITE MANAGEMENT PLAN 

 
SUBMITTAL DUE DATE COMMENT 

Draft Site Screening Work Plan 9/13/16  

Response to Comments 12/1/16 Comments: DEQ 10/28/16; EPA 
10/31/16 

Final Site Screening Work Plan 12/21/16  

Draft Site Screening Report 6/30/17 Field work completed 2/1/17 

Response to Comments 5/31/22  Comments received 12/21/2017 
(DEQ) and 2/13/2018 (EPA) 

Final Site Screening Report 30 days after resolution of 
comments 

Resolution of comments 
anticipated 30 days after receipt of 
comments 

Draft NFA Consensus Statement 30 days after approval of the 
Final Site Screening Report  

Response to Comments 30 days after receipt of 
regulator comments  

Final NFA Consensus Statement 30 days after resolution of 
comments 

Resolution of comments 
anticipated 30 days after receipt of 
comments 

 
Note: Dates in bold indicate actual date of submittal. 



FY ’24-’25 SMP 
TABLE 5-15 

SCHEDULE OF DELIVERABLES/SUBMITTALS FY ’24-’25 
FORMER CIRCULAR AREA (FCA) 

NASA WALLOPS FLIGHT FACILITY 
FY ’24-’25 SITE MANAGEMENT PLAN 

 
SUBMITTAL DUE DATE COMMENT 

Draft SI Work Plan 9/13/16  

Response to Comments 12/1/16 Comments: DEQ 10/28/16; EPA 
10/31/16 

Final SI Work Plan 12/21/16  

Draft SI Report 6/30/17 Field work completed 2/1/17 

Draft Final SI Report 12/11/17 Comments received 12/21/2017 
(DEQ) and 2/13/2018 (EPA) 

Final SI Report 

Following discussions with 
regulators, the Final SI Report 
will not be submitted, and all 
data will be screened in the 
Expanded Site Investigation 

 

Draft Expanded Site 
Investigation Work Plan 6/24/23 EPA comments 8/23/23; DEQ 

concurrence 8/31/23 

Response to Comments 12/4/23 EPA concurrence 1/23/24 

Final Expanded Site 
Investigation Work Plan 2/12/24 

Resolution of comments 
anticipated 30 days after receipt 
of comments 

 
Note: Dates in bold indicate actual date of submittal. 



TABLE 5-16
CONCLUSIONS AND RECOMMENDATIONS

MAIN BASE PFAS SI
NASA WALLOPS FLIGHT FACILITY

FY ’24-’25 SITE MANAGEMENT PLAN
PAGE 1 OF 2

FY '24-'25 SMP

Soil Groundwater Surface Water Sediment Wastewater

Area 1 - 
Building B-129 Fire Station

PFOS:  1 Exceedance
(300 µg/kg)

PFOA:  3 Exceedances 
(max. of 2,500 ng/L) 

PFOS:  3 Exceedances
     (max. of 740 ng/L)    

-- -- --

Further investigate the extent of PFAS in soil and groundwater around 
and downgradient of Building B-129 and further refine understanding of 
groundwater flow.  Investigate groundwater at Areas 1 and 10 together.

Evaluate the area east of Building B-29 to determine whether PFAS is 
present in soil and groundwater.*

*The area east of Building B-29 was used to temporarily stage soil from 
the LJC incident.

Area 2 - 
D-1 West Fire Training Area No exceedances PFOA:  2 Exceedances

(max. of 160 ng/L) No exceedances -- -- No further delineation or investigation is recommended at this stage of the 
investigation for PFAS in groundwater at Area 2.*

*The nature and extent of contamination at Area 2 remains partially 
unknown since only the earthen portions around the oil water separator 
and downgradient of the D-1 West Fire Training Area were sampled.  The 
samples collected had PFAS concentrations in soil that were very low and 
PFAS concentrations in groundwater downgradient of Area 2 were below 
the screening levels.  The impervious portions (concrete and asphalt) of 
Area 2 were not investigated since it is thought that the foams/liquids 
would have flowed to the oil water separator and/or surrounding earthen 
surfaces; however, the presence of PFAS under the tarmac at Area 2 will 
remain an unknown due to facilities preference to avoid destructive 
activities in the runway and apron areas.

Area 3 - 
Fire Training Pit and Nearby 
Buildings

No exceedances No exceedances -- -- --

No further action at this stage of the investigation at Fire Training Pit and  
Building F-8.

Further investigate the source of PFAS in groundwater at 
MW-11-82-3.*

*MW-11-82-3, located 450 feet southwest of the Fire Training Pit, was 
sampled in April 2017 and PFOA (43 ng/L) and PFOS (540 ng/L) were 
detected at concentrations exceeding groundwater screening levels.

Area 4 -
Helicopter Crash Site No exceedances

PFOA:  1 Exceedance
 (63 ng/L) 

PFOS: 4 Exceedances
(max. of 1,200 ng/L)

-- -- --

No further action at this stage of the investigation at Area 4.*

Investigate PFAS in groundwater and further refine understanding of 
groundwater flow at Area 4 with Area 9.  

*PFAS concentrations in soil were very low and indicate that Area 4 is not 
a source area.  It was reported that only protein-based foam was used and 
not AFFF.   

Area 9 is a known area where AFFF was discharged and appears to be 
the source of PFAS in groundwater at Area 9.

Area 5 -
Former Wastewater 
Treatment Plant (Building D-
12)

No exceedances

PFOA:  1 Exceedance
 (57 ng/L) 

PFOS: 4 Exceedances
(max. of 130 ng/L)

No exceedances -- --

Further investigate the extent of PFAS in groundwater at Area 5 and 
further refine understanding of groundwater flow.  Investigate groundwater 
at Areas 5 and 6 together.

Evaluate the groundwater to surface water pathway in the 
Outfall 001 drainage channel.*  

*Within the Outfall001 drainage channel, PFAS concentrations increase 
downstream, potentially from a groundwater to surface water pathway 
downgradient of Area 5.

Area 6 -
Lear Jet Soil Bioremediation 
Landfarm

PFOS: 4 Exceedances
(530 μg/kg)

PFOA: 1 Exceedance
(110 ng/L)

PFOS: 1 Exceedance
(110 ng/L)

-- -- --

Further investigate the extent of PFAS in soil and groundwater at Area 6 
and further refine understanding of groundwater flow.  Investigate 
groundwater at Areas 5 and 6 together.

Evaluate the groundwater to surface water pathway in the 
Outfall 001 drainage channel.*  

*Within the Outfall001 drainage channel, PFAS concentrations increase 
downstream, potentially from a groundwater to surface water pathway 
downgradient of Area 6.

Area 7 -
Observation Well - 06 Area No exceedances No exceedances -- -- -- Further investigate the source of PFAS in groundwater at OW-06.*

PFAS concentrations in soil and shallow groundwater were very low and 
indicate that Area 7 is not a source area.

*OW-06, screened from 44 to 54 feet bgs, was sampled in April 2019 and 
PFOS was detected at 80 ng/L.  The source of PFAS is unknown.

Screening Level ExceedancesArea Recommendations Comments/Notes



TABLE 5-16
CONCLUSIONS AND RECOMMENDATIONS

MAIN BASE PFAS SI
NASA WALLOPS FLIGHT FACILITY

FY ’24-’25 SITE MANAGEMENT PLAN
PAGE 2 OF 2

FY '24-'25 SMP

Soil Groundwater Surface Water Sediment Wastewater
Screening Level ExceedancesArea Recommendations Comments/Notes

Area 8 -
Wastewater Treatment Plant -- -- No exceedances No exceedances No exceedances

Further investigate the source(s) of PFAS in wastewater.

Evaluate the groundwater to surface water pathway in the 
Outfall 001 drainage channel with Areas 5 and 6.*

Continue routine quarterly monitoring of wastewater effluent and surface 
water in the Outfall 001 drainage channel.**

Sample the sludge from the current WWTP to determine whether PFAS is 
present and take additional steps, as needed.

*Within the Outfall001 drainage channel, PFAS concentrations increase 
downstream, potentially from a groundwater to surface water pathway 
downgradient of Areas 5 and 6.

**These locations were selected in consultation with the USEPA and 
VDEQ.

Area 9 -
Former Fire Training Area

PFOS: 4 Exceedances
(1,100 μg/kg)

PFOA: 6 Exceedances
(max. of 1,100 ng/L)

PFOS: 9 Exceedances
(max. of 21,000 ng/L)

PFOA:  1 Exceedance
(590 ng/L)

PFOS: 5 Exceedances
(max. of 23,000 ng/L)

No exceedances --

Further investigate the extent of PFAS in soil and groundwater at Area 9 
and further refine understanding of groundwater flow.  Investigate PFAS in 
groundwater at Area 4 with Area 9.

Evaluate the groundwater to surface water pathway in the 
Outfall 003 drainage channel.

Continue routine quarterly monitoring of surface water in the 
Outfall 003 drainage channel.*

*These locations were selected in consultation with the USEPA and 
VDEQ.

Area 10 -
Lear Jet Crash Site No exceedances

PFOA: 3 Exceedances
(max. of 140 ng/L)

PFOS: 6 Exceedances
(max. of 3,800 ng/L)

PFOS: 1 Exceedance
(520 ng/L) No exceedances --

Further investigate the extent of PFAS in groundwater at Area 10 and 
further refine understanding of groundwater flow.  Investigate groundwater 
at Areas 1 and 10 together.

Evaluate the groundwater to surface water pathway in the 
Outfall 10 drainage channel.*

Continue routine quarterly monitoring of surface water in the 
Outfall 10 drainage channel.**

*Within the Outfall 10 drainage channel, PFAS concentrations increase 
downstream, potentially from a groundwater to surface water pathway 
downgradient of Area 10.

**These locations were selected in consultation with the USEPA and 
VDEQ.

Other PFAS Areas of Concern
Outfalls not associated with 
specific Areas -- -- No exceedances -- -- No further action at this stage of the investigation

Little Mosquito Creek and 
Jenneys Gut -- -- No exceedances No exceedances -- Continue routine quarterly monitoring of surface water in Little Mosquito 

Creek and Jenneys Gut.*
*These locations were selected in consultation with the USEPA and 
VDEQ.

Boat Basin -- -- No exceedances No exceedances -- No further action at this stage of the investigation
CDL and WOD -- No exceedances -- -- -- No further action at this stage of the investigation
Future Supply Well Area -- No exceedances -- -- -- No further action at this stage of the investigation

Notes:
AFFF - aqueous film forming foam
bgs - below ground surface
CDL - Construction Debris Landfill
LJC - Lear Jet Crash
PFAS - per- and polyfluoroalkyl substances
PFOA - perfluorooctanoic acid
PFOS - perfluorooctanesulfonic acid
USEPA - United States Environmental Protection Agency
VDEQ - Virginia Department of Environmental Quality
WOD - Waste Oil Dump
WWTP - wastewater treatment plant
μg/kg - micrograms per kilogram
ng/L - nanograms per liter



FY ’24-’25 SMP 
TABLE 5-17 

SCHEDULE OF DELIVERABLES/SUBMITTALS FY ’24-’25 
PER- AND POLYFUORINATED ALKYL SUBSTANCES (PFAS) SAMPLING 

NASA WALLOPS FLIGHT FACILITY 
FY ’24-’25 SITE MANAGEMENT PLAN 

PAGE 1 OF 4 
 

SUBMITTAL DUE DATE COMMENT 

Draft Work Plan 4/7/17 No regulator comments 

Response to Comments 4/19/17 Comments: EPA 4/10/17 

Final Work Plan 4/19/17  

Draft Sampling Report 7/18/17 Field work completed 2/1/17 

Response to Comments 9/21/17 Comments: EPA 8/17/17; VDEQ 
8/14/17 

Final Sampling Report 10/17/17  

Draft Perimeter Well Work Plan 7/18/17  

Response to Comments 8/11/17 Comments: EPA 7/27/17; DEQ 
7/19/17; VDH 7/31/17 

Final Perimeter Well Work Plan 8/18/17  

Draft Aquifer Test Work Plan 8/14/17  

Response to Comments 9/13/17 Comments: EPA 8/24/17; DEQ 
8/18/17; VDH 8/12/17 

Final Aquifer Work Plan 10/2/17  

Draft Perimeter Well/Aquifer 
Test Report 3/15/18 Field work completed in 

December 2017 

Response to Comments 11/28/18 Comments received 8/8/18 
(DEQ) and 8/15/18 (EPA) 

Final Perimeter Well/Aquifer 
Test Report 2/8/19  

Draft Preliminary Assessment 
and Site Investigation Work Plan 5/24/18 

EPA comments received 
6/24/18; DEQ indicated they had 
no comments on 6/19/18. 

Response to Comments 11/1/18 Comments received 2/20 (EPA) 
and 2/21 (DEQ) 

Final Preliminary Assessment 
and Site Investigation Work Plan 3/29/19  

Draft Site Investigation Report 5/29/20 Final field activities completed in 
September 2019 

Response to Comments 9/24/20 
EPA comments received 
7/16/20; DEQ comments 
received 7/6/20 

Final Site Investigation Report 11/18/20 EPA approval 12/21/20; VDEQ 
approval 1/28/21 



FY ’24-’25 SMP 
TABLE 5-17 

SCHEDULE OF DELIVERABLES/SUBMITTALS FY ’24-’25 
PER- AND POLYFUORINATED ALKYL SUBSTANCES (PFAS) SAMPLING 

NASA WALLOPS FLIGHT FACILITY 
FY ’24-’25 SITE MANAGEMENT PLAN 

PAGE 2 OF 4 
 

SUBMITTAL DUE DATE COMMENT 

Draft 2018 Annual PFAS Report 2/6/19 
Comments were received on 
2/27/19 (DEQ) and 3/28/19 
(EPA) 

Response to Comments 9/11/19  

Final 2018 Annual PFAS Report 9/27/19 EPA approval 12/20/19;  

Draft 2019 Annual PFAS Report 11/17/20 Approvals: EPA 1/12/21; DEQ 
1/15/21 

Final 2019 Annual PFAS Report 1/19/21  

Draft PFAS SI Addendum 
Report 11/18/20 EPA Comments 1/11/21; DEQ 

had no comments (2/3/21) 

Final PFAS SI Addendum 
Report 10/26/21 EPA concurrence 2/17/22 

Response to Comments 7/9/21  

Final Facility-Wide PFAS Quality 
Assurance Project Plan 8/11/21 EPA concurrence 8/16/21 

Draft Work Plan for Expanded 
PFAS SI on Main Base 4/21/21 EPA comments 6/10/21; DEQ 

approval 6/29/21 

Response to Comments 7/9/21  

Final Work Plan for Expanded 
PFAS SI on Main Base 8/11/21 EPA concurrence 8/16/21 

Draft Work Plan for PFAS SI on 
Wallops Island 7/6/21 EPA comments 8/17/21; DEQ 

approval 9/14/21 

Response to Comments 9/20/21 EPA approval 9/24/21 

Final Work Plan for PFAS SI on 
Wallops Island 9/28/21  

Draft Work Plan for Routine 
PFAS Sampling 7/19/21 EPA comments 8/27/21; DEQ 

acceptance 10/4/21 

Response to Comments 10/21/21 Approved by EPA 12/13/21 

Final Work Plan for Routine 
PFAS Sampling 1/25/22 EPA concurrence 2/14/22; DEQ 

concurrence 2/28/22 

Draft 2020 Annual Report 10/13/21 EPA comments 12/3/21 

Response to Comments 2/1/22  

Final 2020 Annual Report 4/4/22 EPA concurrence 4/26/22 

Draft Treatability Study Work 
Plan 6/28/21 EPA comments 8/13/21; EPA 

approval 10/4/21 

Response to Comments 11/3/21 EPA approved RTCs 1/11/22 



FY ’24-’25 SMP 
TABLE 5-17 

SCHEDULE OF DELIVERABLES/SUBMITTALS FY ’24-’25 
PER- AND POLYFUORINATED ALKYL SUBSTANCES (PFAS) SAMPLING 

NASA WALLOPS FLIGHT FACILITY 
FY ’24-’25 SITE MANAGEMENT PLAN 

PAGE 3 OF 4 
 

SUBMITTAL DUE DATE COMMENT 

Final Treatability Study Work 
Plan 3/15/23  

Draft PFAS UFP-SAP 4/21/21 EPA comments received 
6/10/22 

Response to Comments 7/9/21 Comment resolution 8/4/22 

Final PFAS UFP-SAP 8/11/21 EPA concurrence 8/16/21; DEQ 
concurrence 6/29/21 

Draft 2021 Annual Report 11/3/22 EPA comments received 
4/21/23 

Response to Comments 4/21/23 Comment resolution 6/1/23 

Final 2021 Annual Report 6/13/23  

Draft Expanded PFAS SI on 
Main Base  3/20/23 

EPA comments received 
5/18/23; DEQ indicated they had 
no comments on 7/26/23 

Response to Comments 8/14/23 Comment resolution 9/7/23 

Final Expanded PFAS SI on 
Main Base 9/11/23 EPA approval 10/24/23 

Draft PFAS SI for Wallops Island 11/2/22 
EPA comments received 
2/13/23; DEQ comments 
received 3/3/23 

Response to Comments 3/6/23 EPA comments received 3/7/23 
and 5/23/23 

Additional Response to 
Comments 7/5/23 Comment resolution: EPA 

7/13/23; DEQ 7/17/23 

Final PFAS SI for Wallops Island 7/17/23  

Draft Routine Monitoring Work 
Plan Revision 1 12/14/22 

EPA comments received 
2.27/23; DEQ indicates they 
have no comments 

Response to Comments 4/19/23 Additional EPA comments 
5/30/23 

Additional Response to 
Comments 6/16/23 EPA concurrence 6/16/23 

Final Routine Monitoring Work 
Plan Revision 1 6/16/23 EPA final approval 7/18/23 

Draft Pad 0-B PFAS Report 1/9/23 
EPA comments received 3/7/23; 
DEQ indicates they have no 
comments 4/3/23 

Response to Comments 4/19/23 Comment resolution 5/30/23 



FY ’24-’25 SMP 
TABLE 5-17 

SCHEDULE OF DELIVERABLES/SUBMITTALS FY ’24-’25 
PER- AND POLYFUORINATED ALKYL SUBSTANCES (PFAS) SAMPLING 

NASA WALLOPS FLIGHT FACILITY 
FY ’24-’25 SITE MANAGEMENT PLAN 

PAGE 4 OF 4 
 

SUBMITTAL DUE DATE COMMENT 

Final Pad 0-B PFAS Report 6/14/23  

Draft UFP-SAP for PFAS – 
Revision 1 4/11/23 

EPA comments received 6/5/23; 
DEQ comments received 
7/17/23 

Response to Comments 8/14/23 EPA concurrence 9/20/23 

Final UFP-SAP for PFAS – 
Revision 1 9/28/23  

Draft 2022 Annual PFAS Report 10/23/23  

Town of Chincoteague PFAS 
Treatment System Monthly 
Reports 

4/14/22 
6/16/22 
9/7/22 

11/28/22 
4/3/23 
4/12/23 
6/20/23 
7/17/23 
8/4/23 
9/26/23 

10/30/23 
11/8/23 

12/13/23 

Due to delay in received the 
analytical data, the monthly 
reports for November, 
December, and January will be 
submitted in February 2024. 

 
Note: Dates in bold indicate actual date of submittal. 



FY ’24-’25 SMP 
TABLE 5-18 

SCHEDULE OF DELIVERABLES/SUBMITTALS FY ’24-’25 
PER- AND POLYFUORINATED ALKYL SUBSTANCES (PFAS) MAIN BASE EAST 

NASA WALLOPS FLIGHT FACILITY 
FY ’24-’25 SITE MANAGEMENT PLAN 

 
SUBMITTAL DUE DATE COMMENT 

Draft Phase 1 RI Work Plan 8/23/23 EPA comments received 10/17/23 and 
12/22/23; DEQ comments received 11/16/23 

Response to Comments and Final 
Phase 1 RI Work Plan Rev 0 1/19/24  

Final Phase 1 RI Work Plan 3/31/24  

Field Investigation 3/31/24 Intrusive work complete as of 2/15/24 

Draft Phase 1 RI Report 10/30/24  
 
Note: Dates in bold indicate actual date of submittal. 



FY ’24-’25 SMP 
TABLE 5-19 

SCHEDULE OF DELIVERABLES/SUBMITTALS FY ’24-’25 
PER- AND POLYFUORINATED ALKYL SUBSTANCES (PFAS) MAIN BASE NORTH 

NASA WALLOPS FLIGHT FACILITY 
FY ’24-’25 SITE MANAGEMENT PLAN 

 
SUBMITTAL DUE DATE COMMENT 

Draft Soil Delineation Work Plan 9/18/23 
EPA comments received 
10/24/23; DEQ comments 
received 10/16/23 

Response to Comments 10/30/23 Comment resolution: EPA 
10/30/23; DEQ 2/1/24 

Final Soil Delineation Work Plan 2/22/24  

Draft Phase 1 RI Work Plan 3/15/24  

Field Investigation 7/31/24 April through July 2024 

Draft Phase 1 RI Report 12/30/24  
 
Note: Dates in bold indicate actual date of submittal. 



FY’24-’25 SMP 
TABLE 5-20 

SCHEDULE OF DELIVERABLES/SUBMITTALS FY ’24-’25 
PER- AND POLYFUORINATED ALKYL SUBSTANCES (PFAS) MAIN BASE CENTRAL 

NASA WALLOPS FLIGHT FACILITY 
FY ’24-’25 SITE MANAGEMENT PLAN 

 
SUBMITTAL DUE DATE COMMENT 

Draft Phase 1 RI Work Plan 9/20/24  

Field Investigation 06/30/25 Field investigation to begin in Spring 2025 
 
Note: Dates in bold indicate actual date of submittal. 



FY ’24-’25 SMP 
TABLE 5-21 

SCHEDULE OF DELIVERABLES/SUBMITTALS FY ’24-’25 
PER- AND POLYFUORINATED ALKYL SUBSTANCES (PFAS) WALLOPS ISLAND 

NASA WALLOPS FLIGHT FACILITY 
FY ’24-’25 SITE MANAGEMENT PLAN 

 
SUBMITTAL DUE DATE COMMENT 

Draft Phase 1 RI Work Plan 12/13/23 EPA comments received 2/13/24 

Response to Comments  3/31/24  

Final Phase 1 RI Work Plan 4/15/24  

Field Investigation 4/30/24 Intrusive work complete as of 3/30/24 

Draft Phase 1 RI Report 11/30/24  
 
Note: Dates in bold indicate actual date of submittal. 



FY’24-’25 SMP 
TABLE 5-22 

SCHEDULE OF DELIVERABLES/SUBMITTALS FY ’24-’25 
SOUTH WALLOPS ISLAND PERCHLORATE 

NASA WALLOPS FLIGHT FACILITY 
FY ’24-’25 SITE MANAGEMENT PLAN 

 
SUBMITTAL DUE DATE COMMENT 

Investigation Summary Report for 
the Open Burn Area Perchlorate 
Investigation 

July 2020 (DEQ) Submitted to EPA 9/18/20 

Alternate Source Report for the 
Perchlorate Investigation 7/29/20 Approved by DEQ 9/11/20 

Draft Uniform Federal Policy – 
Sampling and Analysis Plan (UFP-
SAP) for Perchlorate Investigation 

1/27/22 DEQ comments 3/11/22 and 
EPA comments 3/25/22 

Response to Comments and Draft 
Final UFP-SAP for Perchlorate 
Investigation 

1/26/23 EPA concurrence 5/23/23; DEQ 
concurrence 5/19/23 

Final UFP-SAP 6/14/23  

Field Activities  June 2023  

Draft Perchlorate Investigation 
Report April 2024  

Response to Comments 30 days after receipt of 
regulator comments  

Final Perchlorate Investigation 
Report 

30 days after resolution of 
comments 

Resolution of comments 
anticipated 30 days after receipt 
of comments 

 
Note: Dates in bold indicate actual date of submittal. 



FY’24-’25 SMP 
TABLE 5-23 

SCHEDULE OF ANNUAL SMP UPDATES AND SEMI-ANNUAL PROGRESS REPORTS FY ’24-’25 
NASA WALLOPS FLIGHT FACILITY 

FY ’24-’25 SITE MANAGEMENT PLAN 
PAGE 1 OF 2 

 
SUBMITTAL DUE DATE 

ANNUAL SMP UPDATES 

Fiscal Years 2005 and 2006 2/3/05 

Fiscal Years 2006 and 2007 11/22/05 

Fiscal Years 2007 and 2008 11/30/06 

Fiscal Years 2008 and 2009 11/28/07 

Fiscal Years 2009 and 2010 12/3/08 

Fiscal Years 2010 and 2011 12/1/09 

Fiscal Years 2011 and 2012 12/10/10 

Fiscal Years 2012 and 2013 12/5/11 

Fiscal Years 2013 and 2014 12/13/12 

Fiscal Year 2014 and 2015 2/11/14 

Fiscal Year 2015 and 2016 12/17/14 

Fiscal Year 2016 and 2017 12/1/15 

Fiscal Year 2017 and 2018 12/9/16 

Fiscal Year 2018 and 2019 12/11/17 

Fiscal Year 2019 and 2020 12/21/18 

Fiscal Year 2020 and 2021 11/27/19 

Fiscal Year 2021 and 2022 

3/11/21 (delay approved due to signing of FUDS 
AAOC in January 2021).  EPA comments 

received 4/28/21; Revised SMP submitted on 
9/9/21; EPA concurrence received 9/20/21) 

Fiscal Year 2022 and 2023 3/10/22 

Fiscal Year 2023 and 2024 3/13/23 

Fiscal Year 2024 and 2025 3/12/24 

Fiscal Year 2025 and 2026 3/12/25 

Fiscal Year 2026 and 2027 3/12/26 

SEMI-ANNUAL PROGRESS REPORTS 

Fiscal Year 2005 Semi-Annual Progress Report 6/1/05 

Fiscal Year 2006 Semi-Annual Progress Report 5/25/06 

Fiscal Year 2007 Semi-Annual Progress Report 5/24/07 

Fiscal Year 2008 Semi-Annual Progress Report 5/28/08 

Fiscal Year 2009 Semi-Annual Progress Report 6/1/09 

Fiscal Year 2010 Semi-Annual Progress Report 5/26/10 



FY’24-’25 SMP 
TABLE 5-23 

SCHEDULE OF ANNUAL SMP UPDATES AND SEMI-ANNUAL PROGRESS REPORTS FY ’24-’25 
NASA WALLOPS FLIGHT FACILITY 

FY ’24-’25 SITE MANAGEMENT PLAN 
PAGE 2 OF 2 

 
SUBMITTAL DUE DATE 

Fiscal Year 2011 Semi-Annual Progress Report 6/22/11 

Fiscal Year 2012 Semi-Annual Progress Report 5/30/12 

Fiscal Year 2013 Semi-Annual Progress Report Waived 

Fiscal Year 2014 Semi-Annual Progress Report Waived 

Fiscal Year 2015 Semi-Annual Progress Report 6/16/15 

Fiscal Year 2016 Semi-Annual Progress Report 6/1/16 

Fiscal Year 2017 Semi-Annual Progress Report 5/8/17 

Fiscal Year 2018 Semi-Annual Progress Report 7/14/18 

Fiscal Year 2019 Semi-Annual Progress Report 6/27/19 

Fiscal Year 2020 Semi-Annual Progress Report 7/15/20 

Fiscal Year 2021 Semi-Annual Progress Report 9/9/21 

Fiscal Year 2022 Semi-Annual Progress Report 9/29/22 

Fiscal Year 2023 Semi-Annual Progress Report 9/12/23 

Fiscal Year 2024 Semi-Annual Progress Report 9/12/24 

Fiscal Year 2024 Semi-Annual Progress Report 9/12/25 

Fiscal Year 2024 Semi-Annual Progress Report 9/12/26 
 
Note: Dates in bold indicate actual date of submittal. 



FY ’24-’25 SMP 
TABLE 6-1 

SCHEDULE OF DELIVERABLES/SUBMITTALS FY ’24-’25 
PROJECT 07 – BOAT BASIN AND VISITOR’S CENTER 

NASA WALLOPS FLIGHT FACILITY 
FY ’24-’25 SITE MANAGEMENT PLAN 

 
SUBMITTAL DUE DATE COMMENT 

MEC Surface Sweep Draft Work 
Plan and Action Memorandum  5/23/22 EPA comments received 5/26/22; 

DEQ comments received 6/3/22 

MEC Surface Sweep Final Work 
Plan and Action Memorandum  6/14/22 EPA concurrence 6/14/22 

Draft MEC Surface Sweep After 
Action Report 8/30/22 EPA concurrence 9/12/22; DEQ 

concurrence 10/24/22 

Final MEC Surface Sweep After 
Action Report 11/2/22  

Draft RI Report Revision 3/23/23 DEQ comments received 6/2/23; 
EPA comments received 6/27/23 

Response to Comments 12/21/23 Comments anticipated 90 days 
after draft 

Final RI Report Revision 30 days after resolution of 
comments 

Resolution of comments 
anticipated 30 days after 
response to comments 

Draft RI Addendum SAP 11/30/24  

Final RI Addendum SAP 30 days after comment 
resolution  

Draft RI Addendum 120 days following field work  

Final RI Addendum   

Draft Feasibility Study 12/31/24  

Response to Comments 45 days after receipt of 
comments 

Comments anticipated 60 days 
after draft 

Final Feasibility Study 30 days after resolution of 
comments 

Resolution of comments 
anticipated 30 days after 
response to comments 

Draft Proposed Plan  Schedule to be determined based 
on finalization of Feasibility Study 

Response to Comments   

Final Proposed Plan   

Draft ROD   

Response to Comments   

Final ROD   
 
Note: Dates in bold indicate actual date of submittal. 



FY ’24-’25 SMP 
TABLE 6-2 

SCHEDULE OF DELIVERABLES/SUBMITTALS FY ’24-’25 
PROJECT 08 – BOAT BASIN AREA 
NASA WALLOPS FLIGHT FACILITY 

FY ’24-’25 SITE MANAGEMENT PLAN 
 

SUBMITTAL DUE DATE COMMENT 

Revised Draft No Further Action 
Concurrence Statement 9/30/23  

Response to Comments 45 days after receipt of 
comments 

Comments anticipated 60 days 
after draft 

Final Concurrence Statement 30 days after resolution of 
comments 

Resolution of comments 
anticipated 30 days after 
response to comments 

 
Note: Dates in bold indicate actual date of submittal. 



FY ’24-’25 SMP 
TABLE 6-3 

SCHEDULE OF DELIVERABLES/SUBMITTALS FY ’24-’25 
PROJECT 09 – SKEET RANGE FUDS PROGRAM 

NASA WALLOPS FLIGHT FACILITY 
FY ’24-’25 SITE MANAGEMENT PLAN 

PAGE 1 OF 2 
 

SUBMITTAL DUE DATE COMMENT 

Draft Supplemental Sampling 
Work Plan 11/3/16 

Overall approach changed; 
supplemental sampling not 
completed and a Remedial 
Investigation will be 
implemented 

Draft RI Sampling and Analysis 
Plan 9/6/17  

Response to Comments 3/13/18 Comments received December 
2017 

Final RI Sampling and Analysis 
Plan 3/13/18 Field work completed 3/31/18 

Draft RI Sampling and Analysis 
Plan - Addendum 7/20/18  

Response to Comments - 
Addendum 10/23/18 EPA comments received 

9/21/18 

Final RI Sampling and Analysis 
Plan - Addendum 10/23/18 EPA approval – 11/9/18 

Draft RI Report 9/17/19 Field activities completed 
3/27/19 

Response to Comments 
12/9/19 (re-submitted 12/31/19 

based on discussion at 
12/12/19 RPM meeting) 

Comments from EPA and DEQ 
received in October 2019 

Final RI Report 1/20/20 
Comments approved 12/31/19 
by EPA and DEQ; final approval 
by EPA (2/28/20) and DEQ 
(2/20/20) 

Draft Feasibility Study 3/31/21 EPA comments 5/24/21; DEQ 
approval 6/8/21 

Response to Comments 10/28/21 EPA had additional comments 
on 12/27 

Final Feasibility Study 2/10/22 EPA concurrence 2/14/22; DEQ 
concurrence 2/28/22 

Draft Proposed Plan 10/24/22 EPA comments received 
1/19/23 

Draft Final Proposed Plan 2/6/23 EPA comments received 3/6/23 

Final Proposed Plan 4/3/23 
Tribal notifications 4/3/23; public 
information session 4/5/23; EPA 
final concurrence 4/11/23 



FY ’24-’25 SMP 
TABLE 6-3 

SCHEDULE OF DELIVERABLES/SUBMITTALS FY ’24-’25 
PROJECT 09 – SKEET RANGE FUDS PROGRAM 

NASA WALLOPS FLIGHT FACILITY 
FY ’24-’25 SITE MANAGEMENT PLAN 

PAGE 2 OF 2 
 

SUBMITTAL DUE DATE COMMENT 

Draft Proposed Plan Public 
Notice and Information Sheet 3/20/23 DEQ concurrence 3/20/23; EPA 

comments 4/5/23 

Final Proposed Plan Public 
Notice and Information Sheet 4/5/23  

Draft ROD 11/15/23 
EPA comments received 
1/19/24; DEQ comments 
received 2/14/24 

Response to Comments 3/29/24  

Final ROD 30 days after comment 
resolution  

 
Note: Dates in bold indicate actual date of submittal. 



FY ’24-’25 SMP 
TABLE 6-4 

SCHEDULE OF DELIVERABLES/SUBMITTALS FY ’24-’25 
PROJECT 11 – MAIN BASE AREA OF INTEREST FUDS PROGRAM 

NASA WALLOPS FLIGHT FACILITY 
FY ’24-’25 SITE MANAGEMENT PLAN 

 
SUBMITTAL DUE DATE COMMENT 

Draft RI Work Plan 2/8/19 

Comments received 3/16/19 (EPA) and 
3/29/19 (DEQ); comments discussed at 
April and September 2019 RPM meetings.  
A scoping session is planned for the 
December 2019 RPM meeting 

Revised Draft RI Work Plan 4/24/20 Revisions based on scoping call with EPA 
and DEQ on 12/12/19 

Response to Comments 8/28/20 
Comments received 6/1/20 (EPA) and 
6/2/20 (DEQ); additional discussion 
6/17/20 

Final RI Work Plan 12/21/20 DEQ approval (9/9/20); additional EPA 
comments 9/28/20 

Phase 1 Draft RI Report 5/31/2024  

Response to Comments 45 days after receipt 
of comments Comments anticipated 60 days after draft 

Final Phase 1 RI Report 
30 days after 
resolution of 
comments 

Resolution of comments anticipated 30 
days after response to comments; Report 
will provide a detailed plan for Phase 2 
field activities 

Draft ESI Work Plan, AI-28 and 
AI-67 11/1/17  

Response to Comments 1/24/18 Comments: EPA 11/30/17; DEQ 11/21/17 

Final ESI Work Plan, AI-28 and 
AI-67 1/24/18  

Draft ESI Report, AI-28 and AI-67 7/3/18 Field activities completed 2/1/18 

Response to Comments 03/31/20 
EPA comments received 10/12/18; follow-
up conference call 10/24/18. Deferred until 
completion of Project 11 RI. 

Final ESI Report, AI-28 and AI-67 
Deferred until 
completion of 
Project 11 RI 

 

 
Note: Dates in bold indicate actual date of submittal. 



FY ’24-’25 SMP 
TABLE 6-5 

SCHEDULE OF DELIVERABLES/SUBMITTALS FY ’24-’25 
PROJECT 12 – POL STORAGE AND DISTRIBUTION 

NASA WALLOPS FLIGHT FACILITY 
FY ’24-’25 SITE MANAGEMENT PLAN 

 
SUBMITTAL DUE DATE COMMENT 

Revised Draft No Further Action 
Concurrence Statement 9/30/24  

Response to Comments 45 days after receipt of 
comments 

Comments anticipated 60 days after 
draft 

Final Concurrence Statement 30 days after resolution of 
comments 

Resolution of comments anticipated 
30 days after response to comments 

 
Note: Dates in bold indicate actual date of submittal. 



FY ’24-’25 SMP 
TABLE 6-6 

SCHEDULE OF DELIVERABLES/SUBMITTALS FY ’24-’25 
PROJECT 13 – OLD WASTE WATER TREATMENT PLANT (WWTP) 

NASA WALLOPS FLIGHT FACILITY 
FY ’24-’25 SITE MANAGEMENT PLAN 

 

SUBMITTAL DUE DATE COMMENT 

Draft PRAP 1/22/16  

Response to Comments 4/14/16 DEQ and EPA comments received 
3/18/16 

Final PRAP 8/31/16 
Comments resolved 4/26/15 but 
final PRAP delayed to coincide with 
issuance of other facility PRAPs 

Draft ROD 6/23/16  

Response to Comments 1/25/17 DEQ comments resolved 2/7/17 

Draft Final ROD 7/11/17 Response to additional EPA 
comments on 2/1/18 

Response to Comments 7/24/17 (initial); 
10/26/18 (most recent) 

Additional comments received from 
EPA on 3/18/18 and 10/26/18 

Revised PRAP 1/31/22 

Due to the age of the original 
PRAP, a revised PRAP was 
prepared; EPA comments received 
3/14/22; DEQ comments received 
3/22/22 

   

Draft Final PRAPs 6/24/22 and 6/30/22  Minor changes made between 
these two draft documents 

Fact Sheet associated with the 
PRAP 7/20/22  

Final PRAP and Tribal 
Notifications 8/18/22 EPA approval September 1, 2022 

Public Comment Period 8/22/22 – 9/21/22  

Revised Draft ROD  2/16/23 EPA comments received 4/11/23; 
DEQ comments received 5/19/23 

Response to Comments and 
Revised ROD 5/30/23 EPA concurrence 5/31/23; DEQ 

concurrence 6/1/23 

Final Signed ROD 6/22/23  

Draft Remedial Design 12/31/24  

Response to Comments 45 days after receipt of 
comments 

Comments anticipated 60 days after 
draft 

Final Remedial Design 30 days after resolution 
of comments 

Resolution of comments anticipated 
30 days after response to 
comments 

 
Note: Dates in bold indicate actual date of submittal. 



FY’24-’25 SMP 
TABLE 6-7 

SCHEDULE OF DELIVERABLES/SUBMITTALS FY ’24-’25 
PROJECT 14 – REGULUS LAUNCH AREA 

NASA WALLOPS FLIGHT FACILITY 
FY ’24-’25 SITE MANAGEMENT PLAN 

 
SUBMITTAL DUE DATE COMMENT 

Revised Draft No Further Action 
Concurrence Statement 9/30/24  

Response to Comments 45 days after receipt of 
comments 

Comments anticipated 60 days after 
draft 

Final Concurrence Statement 30 days after resolution of 
comments 

Resolution of comments anticipated 
30 days after response to comments 

 
Note: Dates in bold indicate actual date of submittal. 



FY’24-’25 SMP 
TABLE 6-8 

SCHEDULE OF DELIVERABLES/SUBMITTALS FY ’24-’25 
PROJECT 15 – SITE 9 ABANDONDED DRUM DUMP  

NASA WALLOPS FLIGHT FACILITY 
FY ’24-’25 SITE MANAGEMENT PLAN 

 
SUBMITTAL DUE DATE COMMENT 

Draft PRAP 11/23/15  

Response to Comments 2/11/16 DEQ comments 1/5/16; EPA 
comments 1/28/16 

Final PRAP 5/19/16 
Comments resolved 3/7/16 and 
final approved 3/14/16 but 
delayed issuance until public 
comment period 

Draft ROD 4/7/16  

Response to Comments 7/24/17 

DEQ comments 5/26/16; EPA 
comments 12/28/16; DEQ 
comments resolved 2/7/17; EPA 
submitted additional comments 
on 5/18/17 

Draft Final ROD 7/24/17 

Initial response to EPA 
comments submitted on 2/1/18; 
Two additional responses 
completed; EPA approved 
responses on 10/12/18 

Response to Comments 11/1/18 EPA comments resolved on 
2/21/19 

Revised Final ROD 3/29/21 Final EPA comments received 
3/16/21; EPA approved 4/6/21 

Final ROD 4/29/21 Final signatures from all parties 
 
Note: Dates in bold indicate actual date of submittal. 



FY ’24-’25 SMP 
TABLE 6-9 

SCHEDULE OF DELIVERABLES/SUBMITTALS FY ’24-’25 
PROJECT 15 – CONSTRUCTION DEBRIS LANDFILL 

NASA WALLOPS FLIGHT FACILITY 
FY ’24-’25 SITE MANAGEMENT PLAN 

 
SUBMITTAL DUE DATE COMMENT 

Revised Draft Supplemental Field 
Investigation Report 3/12/21 EPA comments received 4/23/21; 

DEQ comments received 5/14/21 

Response to Comments 8/3/21  

Revised Draft Supplemental Field 
Investigation Report to include 
background study information 

2/24/22 EPA comments received 4/11/22 

Response to Comments 5/19/22 EPA concurrence 6/21/22 

Final Supplemental Field 
Investigation Report 6/30/22 EPA concurrence 7/1/22 

Draft EE/CA 3/8/22 EPA comments received 5/20/22; 
DEQ approval 6/15/22 

Response to Comments 7/18/22 EPA additional comments received 
9/12/22 

Additional Response to Comments 9/28/22 EPA concurrence 10/11/22 

Final EE/CA  10/25/22 EPA concurrence 10/27/22 

SAP for Removal Action Work 
Plan 8/4/22 EPA comments received 9/28/22 

and 10/12/22 

Response to Comments and 
Revised Draft SAP 1/3/23 EPA comments received 2/13/23 

Additional Response to Comments 
and Revised SAP 2/27/23 EPA comments received 2/28/23 

Final SAP 3/3/23 EPA concurrence 3/6/23 

Draft Action Memorandum 1/6/23 EPA comments received 2/22/23 

Response to Comments 3/13/23 EPA comments received 3/15/23 

Final Action Memorandum 3/30/23 EPA concurrence 3/30/23 

Draft Removal Action Completion 
Report 2/5/24 Removal action completed in 

October 2023 

Response to Comments 45 days after receipt of 
comments  

Final Removal Action Completion 
Report 

30 days after resolution of 
comments  

 
Note: Dates in bold indicate actual date of submittal. 



FY ’24-’25 SMP 
TABLE 6-10 

SCHEDULE OF DELIVERABLES/SUBMITTALS FY ’24-’25 
PROJECT 15 – SITE 14 DEBRIS PILE  
NASA WALLOPS FLIGHT FACILITY 

FY ’24-’25 SITE MANAGEMENT PLAN 
 

SUBMITTAL DUE DATE COMMENT 

Draft PRAP 11/23/15  

Response to Comments 2/4/16 DEQ comments 1/6/16; EPA 
comments 2/4/16 

Final PRAP 5/19/16 
Comments resolved 3/14/16 and 
final approved 3/15/16 but delayed 
issuance until public comment 
period 

Draft ROD 3/14/16  

Response to Comments 7/13/17 
DEQ comments 5/20/16; final EPA 
comments on 6/9/17; resolution of 
DEQ comments 2/8/17 

Draft Final ROD 8/30/17 EPA technical comments received 
on 1/11/18 

Response to Comments 6/14/18 Additional EPA comments 
received on 10/30/18 

Revised PRAP 1/31/22 

Due to the age of the original 
PRAP, a revised PRAP was 
prepared; the document was 
combined with Project 15 – Site 15 
into a single PRAP 

Response to Comments 

After review of comments, it was 
determined that these comments 

could not be addressed in the PRAP; 
NASA and the EPA/DEQ will work 

together to determine the next steps 

EPA comments received 3/10/22 

 
Note: Dates in bold indicate actual date of submittal. 



FY ’24-’25 SMP 
TABLE 6-11 

SCHEDULE OF DELIVERABLES/SUBMITTALS FY ’24-’25 
PROJECT 15 – SITE 15 DEBRIS PILE  
NASA WALLOPS FLIGHT FACILITY 

FY ’24-’25 SITE MANAGEMENT PLAN 
 

SUBMITTAL DUE DATE COMMENT 

Draft PRAP 11/23/15  

Response to Comments 2/4/16 DEQ comments 1/6/16; EPA 
comments 2/4/16 

Final PRAP 5/19/16 
Comments resolved 3/14/16 and 
final approved 3/15/16 but delayed 
issuance until public comment 
period 

Draft ROD 3/14/16  

Response to Comments 7/13/17 
DEQ comments 5/20/16; final EPA 
comments on 6/9/17; resolution of 
DEQ comments 2/8/17 

Draft Final ROD 8/30/17 EPA technical comments received 
on 1/11/18 

Response to Comments 6/14/18 Additional EPA comments 
received on 10/30/18 

Revised PRAP 1/31/22 

Due to the age of the original 
PRAP, a revised PRAP will be 
prepared; the document was 
combined with Project 15 – Site 14 
into a single PRAP 

Response to Comments 

After review of comments, it was 
determined that these comments 

could not be addressed in the PRAP; 
NASA and the EPA/DEQ will work 

together to determine the next steps 

EPA comments received 3/10/22 

 
Note: Dates in bold indicate actual date of submittal. 



FY ’24-’25 SMP 
TABLE 6-12 

SCHEDULE OF DELIVERABLES/SUBMITTALS FY ’24-’25 
PROJECT 15 – SITES 48, 49, 50, 51, AND 52 

NASA WALLOPS FLIGHT FACILITY 
FY ’24-’25 SITE MANAGEMENT PLAN 

 
SUBMITTAL DUE DATE COMMENT 

Revised Draft No Further Action 
Concurrence Statement 9/30/24  

Response to Comments 45 days after receipt 
of comments Comments anticipated 60 days after draft 

Final Concurrence Statement 
30 days after 
resolution of 
comments 

Resolution of comments anticipated 30 
days after response to comments 

 
Note: Dates in bold indicate actual date of submittal. 



FY ’24-’25 SMP 
TABLE 6-13 

SCHEDULE OF DELIVERABLES/SUBMITTALS FY ’24-’25 
PROJECT 15 - TWO 600,000-GALLON FUEL TANKS (A-46A AND A-46B) 

NASA WALLOPS FLIGHT FACILITY 
FY ’24-’25 SITE MANAGEMENT PLAN 

 
SUBMITTAL DUE DATE COMMENT 

Revised Draft No Further Action 
Concurrence Statement 6/30/24  

Response to Comments 45 days after receipt of 
comments 

Comments anticipated 60 days after 
draft 

Final Concurrence Statement 30 days after resolution of 
comments 

Resolution of comments anticipated 
30 days after response to comments 

 
Note: Dates in bold indicate actual date of submittal. 
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Administrative Record ‐ Wallops Flight Facility

DVD ID No.
EPA AR Category 
and Document 
Tracking No.

EPA AR 
Category 

#
EPA AR Category Date

No. of 
pages

Version Description of Document/Correspondence Doc. Type Site Site Name Author
Author 

Affiliation
Recipient Recipient Affiliation

1 0001 01.01.00.0001 01.01 Pre‐Remedial Investigation 
Correspondence

3/1/1986 131 Vol. 1, Environmental Audit Goddard Space flight Center Wallops Flight 
Facility

Letter WFF General Site‐Wide 
Information

Fred C. Hart 
Associates, Inc.

National Aeronautics 
and Space 
Administration (NASA)

1 0002 01.01.00.0002 01.01 Pre‐Remedial Investigation 
Correspondence

9/18/1989 17 Review of Removal Actions, Waste Oil Site  End of Runway 17‐35  Letter WOD Waste Oil Dump M. Green NASA James A. Asne EBASCO Services, Inc.

1 0003 01.01.00.0003 01.01 Pre‐Remedial Investigation 
Correspondence

3/3/1993 6 Locations and Maps for Coordination of Environmental Sites Letter WFF General Site‐Wide 
Information

Teresa Spagnuolo NASA, 
Environmental 
Branch

NASA, Fac. Eng. Br.; 
Fac. Mgm. Sec; Plant 
O&M Br.

1 0004 01.01.00.0004 01.01 Pre‐Remedial Investigation 
Correspondence

6/2/2003 9 RTC Draft Site Screening Document M‐15 Photographic Tank Site Letter M‐15 Photographic 
Tank Site

Tetra Tech 
NUS, Inc.

NASA, EPA, VADEQ

1 0005 01.02.00.0001 01.02 Pre‐Remedial Investigation 
Preliminary Assessment Documents

4/14/1988 14 Preliminary Assessment Report for Wallops Flight Facility (WFF), National 
Aeronautics and Space Administration, Wallops Island, Virginia, undated

Report WFF General Site‐Wide 
Information

1 0006 01.02.00.0002 01.02 Pre‐Remedial Investigation 
Preliminary Assessment Documents

8/1/1994 371 Environmental Resources Document Report WFF General Site‐Wide 
Information

Metcalf & 
Eddy, Inc.

NASA

1 0007 01.02.00.0003 01.02 Pre‐Remedial Investigation 
Preliminary Assessment Documents

10/1999 381 Environmental Resource Document  Report WFF General Site‐Wide 
Information

Occu‐Health, 
Inc.

NASA

1 0008 01.03.00.0001 01.03 Pre‐Remedial Investigation Site 
Investigation Documents

2/1/1989 51 NASA Site Inspection for Goddard Space Flight Center and WFF, 
Statement of Work for Soil Borings and Well Installations

WP WFF General Site‐Wide 
Information

EBASCO 
Services, Inc.

NASA

1 0009 01.03.00.0002 01.03 Pre‐Remedial Investigation Site 
Investigation Documents

3/1/1989 61 Site Inspection Goddard Space Flight Center Field Sampling Plan WP WFF General Site‐Wide 
Information

EBASCO 
Services, Inc.

NASA

1 0010 01.03.00.0003 01.03 Pre‐Remedial Investigation Site 
Investigation Documents

1/1/1990 155 Final Site Inspection NASA, Volumes I and II Report WFF General Site‐Wide 
Information

EBASCO 
Services, Inc.

1 0011 01.03.00.0004 01.03 Pre‐Remedial Investigation Site 
Investigation Documents

9/1/1990 28 Final Report Soil Gas and PCB Screen; Waste Oil Dump; Scrapyard; PCB 
Transformer

Report WFF General Site‐Wide 
Information

EBASCO 
Services, Inc.

NASA

1 0012 01.03.00.0005 01.03 Pre‐Remedial Investigation Site 
Investigation Documents

9/26/1991 44 Detection Limits/Analytical Methods for All Analyses: TCL Volatiles, semi‐
Volatiles, Pesticides/PCB's and TAL Metals and Cyanide

Letter WFF General Site‐Wide 
Information

Teresa Spagnuolo NASA Jane Pilllips Metcalf & Eddy

1 0013 01.03.00.0006 01.03 Pre‐Remedial Investigation Site 
Investigation Documents

5/1/1992 142 Quality Assurance/Quality Control Plan; Revision of Site Investigation WP WFF General Site‐Wide 
Information

Metcalf & 
Eddy, Inc.

NASA

1 0014 01.03.00.0007 01.03 Pre‐Remedial Investigation Site 
Investigation Documents

5/1/1992 98 Field Sampling and Analysis Plan, Revision of Site Investigation WP WFF General Site‐Wide 
Information

Metcalf & 
Eddy, Inc.

NASA

1 0015 01.03.00.0008 01.03 Pre‐Remedial Investigation Site 
Investigation Documents

8/1/1992 227 Final Report; Revision of Site Investigation Vol. I Report WFF General Site‐Wide 
Information

Metcalf & 
Eddy, Inc.

NASA

1 0016 01.03.00.0009 01.03 Pre‐Remedial Investigation Site 
Investigation Documents

8/1/1992 330 Final Report; Revision of Site Investigation Vol. II ‐ References Report WFF General Site‐Wide 
Information

Metcalf & 
Eddy, Inc.

NASA

1 0017 01.03.00.0010 01.03 Pre‐Remedial Investigation Site 
Investigation Documents

8/1/1992 474 Final Report; Revision of Site Investigation Vol. IV ‐ References Report WFF General Site‐Wide 
Information

Metcalf & 
Eddy, Inc.

NASA

1 0018 01.03.00.0011 01.03 Pre‐Remedial Investigation Site 
Investigation Documents

8/22/1995 469 Final Site Inspection Work Plan WP WFF General Site‐Wide 
Information

Metcalf & 
Eddy, Inc.

NASA
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1 0019 01.03.00.0012 01.03 Pre‐Remedial Investigation Site 
Investigation Documents

5/1/1996 30 Aerial Photographic Analysis NASA ‐ Wallops Flight Facility, Wallops 
Island, Virginia

Report WFF General Site‐Wide 
Information

G. I. Martucci  Lockheed 
Environmental 
Systems & 
Technologies 
Co.

EPA/ORD EPA 
Hazardous Waste Mgm. 
Div. Reg. 3, Phila, PA        
Office of Emergency 
and Remedial 
Response, Wash, DC

1 0020 01.03.00.0013 01.03 Pre‐Remedial Investigation Site 
Investigation Documents

3/27/1996 512 Site Inspection for Miscellaneous Sites at Wallops Flight Facility, Volume 
I, Site Inspection Report

Report WFF General Site‐Wide 
Information

Metcalf & 
Eddy, Inc.

NASA

1 0021 01.03.00.0014 01.03 Pre‐Remedial Investigation Site 
Investigation Documents

3/27/1996 155 Site Inspection for Miscellaneous Sites at Wallops Flight Facility, Volume 
II, Preliminary Reports, Phases I‐II, Field Surveys

Report WFF General Site‐Wide 
Information

Metcalf & 
Eddy, Inc.

NASA

1 0022 01.03.00.0015 01.03 Pre‐Remedial Investigation Site 
Investigation Documents

3/27/1996 407 Site Inspection for Miscellaneous Sites at Wallops Flight Facility, Volume 
III, Preliminary Reports, Phases III‐IV, Field Sampling

Report WFF General Site‐Wide 
Information

Metcalf & 
Eddy, Inc.

NASA

1 0023 01.03.00.0016 01.03 Pre‐Remedial Investigation Site 
Investigation Documents

3/27/1996 180 Site Inspection for Miscellaneous Sites at Wallops Flight Facility, Volume 
IV, Preliminary Reports, HRS Scoring

Report WFF General Site‐Wide 
Information

Metcalf & 
Eddy, Inc.

NASA

1 0024 01.03.00.0017 01.03 Pre‐Remedial Investigation Site 
Investigation Documents

3/27/1996 435 Site Inspection for Miscellaneous Sites at Wallops Flight Facility, Volume 
V, Preliminary Reports, HRS PRESCORE Output

Report WFF General Site‐Wide 
Information

Metcalf & 
Eddy, Inc.

NASA

1 0025 01.03.00.0018 01.03 Pre‐Remedial Investigation Site 
Investigation Documents

3/27/1996 1168 Site Inspection for Miscellaneous Sites at Wallops Flight Facility, Volume 
VI, Preliminary Report, HRS PRESCORE Output

Report WFF General Site‐Wide 
Information

Metcalf & 
Eddy, Inc.

NASA

1 0026 01.03.00.0019 01.03 Pre‐Remedial Investigation Site 
Investigation Documents

3/27/1996 92 Site Inspection for Miscellaneous Sites at Wallops Flight Facility, Volume 
VII, Preliminary Report, EPA HRS PRESCORE Software and Manual

Report WFF General Site‐Wide 
Information

Metcalf & 
Eddy, Inc.

NASA

1 0027 01.03.00.0020 01.03 Pre‐Remedial Investigation Site 
Investigation Documents

3/27/1996 425 Site Inspection for Miscellaneous Sites at Wallops Flight Facility, Volume 
VIII, Preliminary Reports, References

Report WFF General Site‐Wide 
Information

Metcalf & 
Eddy, Inc.

NASA

1 0028 01.03.00.0021 01.03 Pre‐Remedial Investigation Site 
Investigation Documents

3/27/1996 699 Site Inspection for Miscellaneous Sites at Wallops Flight Facility, Volume 
IX, Preliminary Report, References

Report WFF General Site‐Wide 
Information

Metcalf & 
Eddy, Inc.

NASA

1 0029 01.03.00.0022 01.03 Pre‐Remedial Investigation Site 
Investigation Documents

3/27/1996 847 Site Inspection for Miscellaneous Sites at Wallops Flight Facility, Volume 
X, Preliminary Report, References

Report WFF General Site‐Wide 
Information

Metcalf & 
Eddy, Inc.

NASA

1 0030 01.03.00.0023 01.03 Pre‐Remedial Investigation Site 
Investigation Documents

11/1/2000 36 Wallops Flight Facility ‐ Main Base GIS Based Historical Photographic 
Analysis 1938‐1980

Report WFF General Site‐Wide 
Information

U.S. Army 
Corps of 
Engineers, 
Norfolk District

NASA

1 0031 01.03.00.0024 01.03 Pre‐Remedial Investigation Site 
Investigation Documents

7/31/2001 95 Site Investigation Report ADAS Facility Site 10 Report 10 Advanced Data 
Acquisition 

Support Facility 
(ADAS)

Versar, Inc. NASA

1 0032 01.03.00.0025 01.03 Pre‐Remedial Investigation Site 
Investigation Documents

1/14/2003 12 Letter Work Plan for Supplemental Investigations Advanced Data 
Acquisition Support Facility (ADAS) NASA WFF, Wallops Main Base, 
NASA, WFF, Wallops Island, Virginia

Letter 
Report

10 Advanced Data 
Acquisition 

Support Facility 
(ADAS)

Sue Fields NASA Mark Leeper        
Todd M. 
Richardson

VADEP                                
USEPA

1 0033 01.03.00.0026 01.03 Pre‐Remedial Investigation Site 
Investigation Documents

2/20/2003 7 Final Letter Work Plan, Potable Water Supply Well Sampling WP WFF General Site‐Wide 
Information

Tetra Tech 
NUS, Inc. 
(TtNUS)

NASA

1 0034 01.03.00.0027 01.03 Pre‐Remedial Investigation Site 
Investigation Documents

4/8/2003 151 Final  Letter Report, Potable Water Supply Well Sampling Letter 
Report

WFF General Site‐Wide 
Information

TtNUS NASA
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1 0035 01.03.00.0028 01.03 Pre‐Remedial Investigation Site 
Investigation Documents

9/1990 206 Final  Summary Report, Scrapyard, PCB Transformer, Photographic Tank, 
Waste Oil Dump

Report WFF General Site‐Wide 
Information

EBASCO 
Services, Inc.

NASA

1 0036 01.04.00.0001 01.04 Pre‐Remedial Investigation Expanded 
Site Investigation

1/14/2003 100 Final Letter Work Plan, Background Soil and GW Investigation for the Main 
Base, NASA, WFF, Wallops Island, Virginia

WP WFF General Site‐Wide 
Information

Sue Fields NASA Mark Leeper        
Todd M. 
Richardson

VADEP                                
USEPA

1 0037 01.04.00.0002 01.04 Pre‐Remedial Investigation Expanded 
Site Investigation

7/10/2003 66 Summary Site Characterization Report for Wallops Island Fueling Station 
VADEQ   Case No. PC# 93‐0913 (Site 6, Building X‐5 and X‐10)

Report WFF General Site‐Wide 
Information

TtNUS NASA

1 0038 02.01.00.0001 02.01 Removal Response Correspondence 2/15/1995 2 Radiation Survey 'Walk‐over' of Salvage Yard at Wallops Flight Facility 
(West Side of Building N‐222)

Letter N‐222 Scrapyard Tad M. Blanchard, 
Senior Health 
Physics Technician 

National Health 
Services, Inc.

 Terry Potterton, 
Head, Safety 
and Health 
Branch,

NASA

1 0039 02.01.00.0002 02.01 Removal Response Correspondence 6/30/1995 1 Comments on Proposed Project Approach for Radiological Survey, 
Scrapyard, Wallops Flight Facility

Letter N‐222 Scrapyard Stacie M. Driscoll  EPA Region III Ms. Teresa 
Spagnuolo

NASA

1 0040 02.01.00.0003 02.01 Removal Response Correspondence 1/22/1996 5 Comments on NASA Goddard Space Flight Center Wallops Flight Facility, 
Scrapyard, Work Plan for Radiological Survey

Letter N‐222 Scrapyard Stacie M. Driscoll  EPA Region III Ms. Teresa 
Spagnuolo

NASA

1 0041 02.01.00.0004 02.01 Removal Response Correspondence 3/15/1996 14 Response to Comments on the Work Plan for Radiological Survey Letter N‐222 Scrapyard Teresa Spagnuolo  NASA Stacie Morekas‐
Driscoll

EPA, Region III

1 0042 02.01.00.0005 02.01 Removal Response Correspondence 4/1/1996 1 Work Plan for Radiological Survey, Approval of Response to Comments Letter N‐222 Scrapyard Stacie M. Driscoll  EPA, Region III Ms. Teresa 
Spagnuolo

NASA

1 0043 02.01.00.0006 02.01 Removal Response Correspondence 3/19/2003 2 Notification and Certification Requirements of 40 CFR Part 761.61 Letter N‐222 Scrapyard Sue Fields  NASA RPM Donald S. Welsh  
R.G. Brumley        
K. Bull

EPA                                     
DEQVA                               
Accomack County

1 0044 02.02.00.0001 02.02 Removal Response Reports 6/9/1995 11 Proposed Approach for Radiological Survey for Scrapyard located at 
Wallops Flight Facility (WFF)

Letter N‐222 Scrapyard Teresa Spagnuolo NASA Stacie Morekas‐
Driscoll

EPA, Region III

1 0045 02.02.00.0002 02.02 Removal Response Reports 10/10/1997 72 Final Scrapyard Area Radiological Survey Report Report N‐222 Scrapyard Metcalf & Eddy NASA

1 0046 02.02.00.0003 02.02 Removal Response Reports 10/1/2002 59 Final Sampling and Analysis Plan and Radiological Field Survey for the N‐222 
Scrapyard and Area

Report N‐222 Scrapyard Weiss 
Associates

NASA

1 0047 02.02.00.0004 02.02 Removal Response Reports 1/1/2003 73 Final Work Plan For The Removal Action At Site 005 and Site 012 Wallops 
Flight Facility

Report 5       Paint Stain Foster Wheeler 
Environmental 
Corporation

NASA

1 0048 02.02.00.0005 02.02 Removal Response Reports 1/31/2003 162 Soil Sampling and Radiological Field Survey Data Gaps Report Report N‐222 Scrapyard Weiss 
Associates

NASA

1 0049 02.02.00.0006 02.02 Removal Response Reports 3/14/2003 101 Removal Action Work Plan for The N‐222 Scrapyard Area Report N‐222 Scrapyard Weiss 
Associates

NASA

1 0050 02.03.00.0001 02.03 Removal Response CERCLA Removal 
Site Record

2/2003 7 Action Memorandum for the NASA Goddard Space Flight Center's Non‐
time‐critical Removal Action at the Paint Stain (Site 5) and Former Wind 
Tunnel (Site 12) Wallops Island, VA

Action 
Memo

5       Paint Stain William B. Bott NASA

1 0051 03.01.00.0001 03.01 Remedial Investigation 
Correspondence

10/6/1992 14 Review of the draft Work Plan, Fire Training Area, Remedial 
Investigation/Feasibility Study for Wallops Flight Facility and the draft 
Field Operations Plan, Fire Training Area, Remedial 
Investigation/Feasibility Study for Wallops Flight Facility

Letter FFTA Former Fire 
Training Area

Stacie Morekas USEPA Mr. Terry M. 
Potterton

NASA

1 0052 03.01.00.0002 03.01 Remedial Investigation 
Correspondence

2/5/1997 13 Ecological Risk Assessment, Revisions to Work Plan for Sites 5, 12, 14, 
and 15

Letter 5 Paint Stain Mr. William H. 
Burton

Versar, Inc. Coastal 
Resource 
Coordinator

National Oceanic and 
Atmospheric 
Administration

1 0053 03.01.00.0003 03.01 Remedial Investigation 
Correspondence

1/1/2002 2 VADEQ Comments on the December 2001 RI/FS for Sites '5 / 12, 
undated

Letter 5       Paint Stain VADEQ NASA

1 0054 03.01.00.0004 03.01 Remedial Investigation 
Correspondence

2/25/2002 6 VADEQ Comments on the March 2001 RI/FS for Site 16 Letter WOD Waste Oil Dump VADEQ NASA
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1 0055 03.02.00.0001 03.02 Remedial Investigation Sampling and 
Analysis Data ‐ validated data and 
chain of custody forms are included 
in the AR by indicating their location 
and availability

9/16/1993 586 Data Validation Narratives ‐ Volume I Report WFF General Site‐Wide 
Information

Versar, Inc. Roy F. Weston, 
Inc.

NASA

1 0056 03.02.00.0002 03.02 Remedial Investigation Sampling and 
Analysis Data ‐ validated data and 
chain of custody forms are included 
in the AR by indicating their location 
and availability

5/14/1997 551 Data Validation Narratives ‐ Volume II Report WFF General Site‐Wide 
Information

Versar, Inc.(Metcalf 
& Eddy

Roy F. Weston, 
Inc.) 

NASA

1 0057 03.04.00.0001 03.04 Remedial Investigation Work Plans 
(including FSAP and QAPP), Progress 
Reports

3/29/1993 225 Final Fire Training Area RI/Feasibility Work Plan WP FFTA Former Fire 
Training Area

Metcalf & 
Eddy, Inc.

NASA

1 0058 03.04.00.0002 03.04 Remedial Investigation Work Plans 
(including FSAP and QAPP), Progress 
Reports

10/1993 609 Final Fire Training Area RI/Feasibility Field Operations Plan WP FFTA Former Fire 
Training Area

Metcalf & 
Eddy, Inc.

NASA

1 0059 03.04.00.0003 03.04 Remedial Investigation Work Plans 
(including FSAP and QAPP), Progress 
Reports

1/16/1995 373 Final Limited RI/Feasibility Study Work Plan Scrapyard WP N‐222 Scrapyard Metcalf & 
Eddy, Inc.

NASA

1 0060 03.04.00.0004 03.04 Remedial Investigation Work Plans 
(including FSAP and QAPP), Progress 
Reports

5/2/1997 84 NASA Wallops island RI/FS Work Plan Sites 5, 12, 14, and 15 WP 5 Paint Stain Versar, Inc. NASA

1 0061 03.04.00.0005 03.04 Remedial Investigation Work Plans 
(including FSAP and QAPP), Progress 
Reports

1/2003 800 Work Plan for Supplemental RI Activities at the Former Fire Fighting 
Training Area and Waste Oil Dump

WP FFTA Former Fire 
Training Area

Tetra Tech 
NUS, Inc.

NASA

1 0062 03.07.00.0001 03.07 Remedial Investigation (RI) Report 8/28/1995 203 Limited RI Report for the Scrapyard Area Report N‐222 Scrapyard Metcalf & Eddy NASA

1 0063 03.07.00.0002 03.07 Remedial Investigation (RI) Report 2/28/1996 370 Former Fire Training Area RI Final Report Report FFTA Former Fire 
Training Area

Metcalf & Eddy NASA

1 0064 03.07.00.0003 03.07 Remedial Investigation (RI) Report 6/14/1999 757 RI/Feasibility Study Sites 14 and 15 Report 14 Debris Pile 14 Versar, Inc. NASA

1 0065 03.07.00.0004 03.07 Remedial Investigation (RI) Report 12/6/2001 484 Draft RI/Feasibility Study Sites '5 / 12, Volume I Report 5       Paint Stain Versar, Inc. NASA

1 0066 03.07.00.0005 03.07 Remedial Investigation (RI) Report 12/6/2001 445 Draft RI/Feasibility Study Sites '5 / 12, Volume II Report 5       Paint Stain Versar, Inc. NASA

1 0067 03.07.00.0006 03.07 Remedial Investigation (RI) Report 3/13/2001 477 RI/Feasibility Study Site 16 Waste Oil Dump Report WOD Waste Oil Dump Versar, Inc. NASA

1 0068 03.07.00.0007 03.07 Remedial Investigation (RI) Report 10/6/2003 51 Final Site Screening Document M‐15 Photographic Tank (Photo Tank) Site Report M‐15 Photographic 
Tank Site

Tetra Tech NUS, Inc. Tetra Tech 
NUS, Inc.

NASA

1 0069 03.09.00.0001 03.09 Remedial Investigation 
Endangerment/Risk Assessments

12/8/2000 194 Risk Assessment Update Former Fire Fighting Training Area Report FFTA Former Fire 
Training Area

Versar, Inc. NASA

1 0070 05.03.00.0001 05.03 Scopes of Work 2/7/2002 4 Preliminary Identification, Commonwealth of Virginia, Applicable, 
Relevant & Appropriate Requirements (ARARs)

Letter WFF General Site‐Wide 
Information

VADEQ NASA

1 0071 05.07.00.0001 05.07 Records of Decision 2/24/2003 69 Final Decision Document for Building N‐161C PCB Transformer Pad Site NASA 
Wallops Flight Facility

Report N‐161 #N/A Tetra Tech 
NUS, Inc.

NASA

1 0072 02.02.00.0007 02.02 Removal Response Reports 6/1/2003 38 Addendum Final Work Plan for the OE Removal Action at the N‐222 Scrapyard Area 
WFF 2/03

Report N‐222 Scrapyard NASA NASA

1 0073 02.02.00.0008 02.02 Removal Response Reports 6/1/2003 59 Site Health and Safety Plan Addendum for the OE Removal Action at the 
N‐222 Scrapyard Area, June 2003

Report  N‐222 Scrapyard NASA NASA

1 0074 13.02.00.0001 13.02 Mailing List 3/1/2003 6 Community Involvement Mailing List, Appendix A List WFF General Site‐Wide 
Information

Tetra Tech 
NUS, Inc.

NASA

1 0075 13.04.00.0001 13.04 Community Involvement Plan 3/1/2003 47 Community Involvement Plan for NASA Wallops Flight Facility, Wallops 
Island, Virginia

Plan WFF General Site‐Wide 
Information

Tetra Tech 
NUS, Inc.

NASA
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1 0076 13.05.00.0001 13.05 Public Meetings‐‐ transcripts with 
public comment, attendance list, 
agenda, and all public meetings

12/28/2002 2 Public Notice for Sites 5/12 RI, Removal Work Plan, Action Memo, and 
Removal Action

PN 5       Paint Stain Gannett 
Publications

1 0077 13.06.00.0001 13.06 Fact Sheets 4/1/1991 1 Environmental Fact Sheet, Old Aviation Fuel Tank Farm FSH WFF General Site‐Wide 
Information

NASA, Public 
Affairs

1 0078 13.06.00.0002 13.06 Fact Sheets 9/1/1991 2 Environmental Insight Fact Sheet, Old Aviation Fuel Tank Farm FSH WFF General Site‐Wide 
Information

NASA, Public 
Affairs

1 0079 13.06.00.0003 13.06 Fact Sheets 9/1/1992 1 Environmental Insight Fact Sheet, Old Aviation Fuel Tank Farm FSH WFF General Site‐Wide 
Information

NASA, Public 
Affairs

1 0080 13.06.00.0004 13.06 Fact Sheets 10/1/1993 1 Environmental Insight Fact Sheet, Old Aviation Fuel Tank Farm FSH WFF General Site‐Wide 
Information

NASA, Public 
Affairs

1 0081 13.06.00.0005 13.06 Fact Sheets 10/1/1994 2 Environmental Insight Fact Sheet, Old Aviation Fuel Tank Farm FSH WFF General Site‐Wide 
Information

NASA, Public 
Affairs

1 0082 13.06.00.0006 13.06 Fact Sheets 12/1/2002 2 NASA Fact Sheet, NASA's Environmental Restoration Program at Wallops 
Flight Facility

FSH WFF General Site‐Wide 
Information

NASA, Public 
Affairs

1 0083 13.06.00.0007 13.06 Fact Sheets 6/2002 2 Former Wind Tunnel (Site 12) Contaminated Soil, Fact Sheet FSH 5       Paint Stain NASA, Env. 
Program

1 0084 16.01.00.0001 16.01 Correspondence 1/14/2003 5 Natural Resource Trustee Notification Letter WFF General Site‐Wide 
Information

Sue Fields NASA Robert M. Burr US DOI

1 0085 16.01.00.0002 16.01 Correspondence 1/14/2003 5 Natural Resource Trustee Notification Letter WFF General Site‐Wide 
Information

Sue Fields NASA Russell Bellmar NOAA

1 0086 16.01.00.0003 16.01 Correspondence 1/14/2003 5 Natural Resource Trustee Notification Letter WFF General Site‐Wide 
Information

Sue Fields NASA Honorable W. 
Taylor Murphy, 
Jr.

Secretary Natural 
Resources, 
Commonwealth of VA

1 0087 19.03.00.0001 19.03 RCRA Facility Assessment (RFA) 
Reports

11/1/1992 147 Draft RFA Report Report WFF General Site‐Wide 
Information

Versar, Inc.

1 0088 21.02.00.0001 21.02 Remedial Project Managers (RPM) 
Meeting Minutes, Handouts, and 
Materials

10/23/2001 3 Remedial Project Managers Meeting Summary Minutes WFF General Site‐Wide 
Information

Sue Fields NASA Project Team

1 0089 21.02.00.0002 21.02 Remedial Project Managers (RPM) 
Meeting Minutes, Handouts, and 
Materials

1/23/2002 2 Remedial Project Managers Meeting Summary Minutes WFF General Site‐Wide 
Information

Sue Fields NASA Project Team

1 0090 21.02.00.0003 21.02 Remedial Project Managers (RPM) 
Meeting Minutes, Handouts, and 
Materials

4/30/2002 1 Remedial Project Managers Meeting Summary Minutes WFF General Site‐Wide 
Information

Sue Fields NASA Project Team

1 0091 21.02.00.0004 21.02 Remedial Project Managers (RPM) 
Meeting Minutes, Handouts, and 
Materials

8/19/2002 1 Remedial Project Managers Meeting Summary Minutes WFF General Site‐Wide 
Information

Sue Fields NASA Project Team

1 0092 21.02.00.0005 21.02 Remedial Project Managers (RPM) 
Meeting Minutes, Handouts, and 
Materials

12/4/2002 84 Remedial Project Managers Meeting Summary Minutes WFF General Site‐Wide 
Information

Sue Fields                    
Donna Sutherland

NASA Project Team

1 0093 21.02.00.0006 21.02 Remedial Project Managers (RPM) 
Meeting Minutes, Handouts, and 
Materials

3/6/2003 23 Final Remedial Project Managers Meeting Summary Minutes WFF General Site‐Wide 
Information

Donna Sutherland NASA Project Team

1 0094 03.04.00.0006 03.04 Remedial Investigation Work Plans 
(including FSAP and QAPP), Progress 
Reports

8/1/2003 123 Final Work Plan for the Supplemental RI at WFF Sites 005 and 012 WP WFF General Site‐Wide 
Information

Foster Wheeler NASA
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1 0095 05.07.00.0002 05.07 Records of Decision 8/1/2003 156 Final Decision Document for Advance Data Acquisition Support Facility (ADAS) 
Site NASA Wallops Flight Facility 

Report 10 Advanced Data 
Acquisition 

Support Facility 
(ADAS)

Tetra Tech 
NUS, Inc.

NASA

1 0096 21.02.00.0007 21.02 Remedial Project Managers (RPM) 
Meeting Minutes, Handouts, and 
Materials

6/18/2003 7 Remedial Project Managers Meeting Summary Minutes WFF General Site‐Wide 
Information

Brenda Harris Carolyn Turner Project Team

1 0097 01.01.00.0005 01.01 Pre‐Remedial Investigation 
Correspondence

6/23/2003 1 VADEQ response on the Draft Background Soil and Groundwater 
Investigation Report dated May 2003

Letter MB Main Base VADEQ NASA

1 0098 01.01.00.0006 01.01 Pre‐Remedial Investigation 
Correspondence

6/23/2003 2 VADEQ Comments on the Draft May 2003 Limited Site Investigation Final 
Report for Wallops Flight Facility

Memo WFF General Site‐Wide 
Information

VADEQ COE

1 0099 01.01.00.0007 01.01 Pre‐Remedial Investigation 
Correspondence

7/15/2003 3 NASA Comments on the Draft May 2003 Limited Site Investigation Final 
Report for Wallops Flight Facility

Memo WFF General Site‐Wide 
Information

NASA COE

1 0100 01.01.00.0008 01.01 Pre‐Remedial Investigation 
Correspondence

7/30/2003 5 EPA 3 Comments on the Draft May 2003 Limited Site Investigation Final 
Report for Wallops Flight Facility

Memo WFF General Site‐Wide 
Information

EPA COE

1 0101 01.01.00.0009 01.01 Pre‐Remedial Investigation 
Correspondence

6/23/2003 20 COE Response to Comments on the Draft May 2003 Limited Site 
Investigation Final Report for Wallops Flight Facility

Memo WFF General Site‐Wide 
Information

COE NASA

1 0102 01.01.00.0010 01.01 Pre‐Remedial Investigation 
Correspondence

9/5/2003 4 NASA Comments on the July 2003 Final Desktop Audit Report for 
Wallops Flight Facility

Memo WFF General Site‐Wide 
Information

NASA COE

1 0103 01.01.00.0011 01.01 Pre‐Remedial Investigation 
Correspondence

10/3/2003 9 RTC Draft Background Soil and Groundwater Investigation Report dated May 
2003

Letter MB Main Base TtNUS NASA

1 0104 01.01.00.0012 01.01 Pre‐Remedial Investigation 
Correspondence

10/21/2003 9 COE Response to NASA Comments on the July 2003 Final Desktop Audit 
Report for Wallops Flight Facility

Memo WFF General Site‐Wide 
Information

COE NASA

1 0105 01.01.00.0013 01.01 Pre‐Remedial Investigation 
Correspondence

2/23/2004 8 NASA Response to EPA January 9, 2004 Comments on the Draft 
Background Soil and Groundwater Investigation Report dated May 2003

Letter MB Main Base NASA  EPA

1 0106 01.01.00.0014 01.01 Pre‐Remedial Investigation 
Correspondence

3/10/2004 2 RTC NASA Response to EPA Comments 5 and 6 on the Draft Background Soil 
and Groundwater Investigation Report

Letter MB Main Base NASA  EPA

1 0107 01.01.00.0015 01.01 Pre‐Remedial Investigation 
Correspondence

3/16/2004 1 Approval Email ‐ M. Price‐Fay (EPA) to C. Turner (NASA) approval of the Final 
Background Soil and Groundwater Investigation Report 

Letter MB Main Base EPA NASA

1 0108 01.01.00.0016 01.01 Pre‐Remedial Investigation 
Correspondence

5/27/2004 2 EPA Comments on the Summary and Focused Ecological Risk Evaluation 
Report for M‐15 Photographic Tank Site dated April 2004

Letter M‐15 Photographic 
Tank Site

EPA NASA

1 0109 01.01.00.0017 01.01 Pre‐Remedial Investigation 
Correspondence

7/13/2004 1 VADEQ Letter on the May 2004 Final Background Soil and Groundwater 
Investigation Report for Main Base

Letter MB Main Base Paul Herman VADEQ NASA

1 0110 01.01.00.0018 01.01 Pre‐Remedial Investigation 
Correspondence

7/29/2004 3 VADEQ Comments on the Summary and Focused Ecological Risk 
Evaluation Report for M‐15 Photographic Tank Site dated April 2004

Letter M‐15 Photographic 
Tank Site

VADEQ NASA

1 0111 01.01.00.0019 01.01 Pre‐Remedial Investigation 
Correspondence

7/29/2004 2 VADEQ Comments on the draft Summary and Focused Ecological Risk 
Evaluation Report for M‐15 Photographic Tank Site dated April 2004

Letter M‐15 Photographic 
Tank Site

Paul Herman VADEQ Sue Fields NASA

1 0112 01.01.00.0020 01.01 Pre‐Remedial Investigation 
Correspondence

9/22/2004 8 NASA Response to Comments from EPA and VADEQ on the draft 
Summary and Focused Ecological Risk Evaluation Report for M‐15 
Photographic Tank Site dated April 2004

Letter M‐15 Photographic 
Tank Site

Sue Fields NASA Paul Herman        
Michelle Price‐
Fay

VADEQ                               
EPA

1 0113 01.01.00.0021 01.01 Pre‐Remedial Investigation 
Correspondence

9/23/2004 15 NASA Response to Comments from EPA on the Draft Work Plan for 
Supplemental Site Investigation as Building E‐52, Site 2

Report 2 Maintenance 
Facility, Building E‐

52

NASA Project Team

1 0114 01.01.00.0022 01.01 Pre‐Remedial Investigation 
Correspondence

10/6/2004 1 VADEQ Comments on NASA Response to Comments on the Draft 
Summary and Focused Ecological Risk Evaluation Report for M‐15 
Photographic Tank Comments VADEQ submitted dated July 29, 2004

Letter M‐15 Photographic 
Tank Site

Paul Herman VADEQ Sue Fields NASA

1 0115 01.01.00.0023 01.01 Pre‐Remedial Investigation 
Correspondence

10/25/2004 2 EPA Response to Comments for the Work Plan Supplemental Site 
Investigation Building E‐52, Site 2

Letter 2 Maintenance 
Facility, Building E‐

52

Michelle Price‐Fay EPA Sue Fields NASA
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1 0116 01.01.00.0024 01.01 Pre‐Remedial Investigation 
Correspondence

11/3/2004 2 EPA Response to Comments for the Draft Site Screening Development 
for the M‐15 Photographic Tank Site dated September 22, 2004.

Letter M‐15 Photographic 
Tank Site

Michelle Price‐Fay EPA Sue Fields NASA

1 0117 01.01.00.0025 01.01 Pre‐Remedial Investigation 
Correspondence

11/10/2004 3 NASA Response to VADEQ Comments, dated October 6, 2004, on the 
Draft Summary and Focused Ecological Risk Evaluation Report for Site M‐
15 Photographic Tanks

Letter M‐15 Photographic 
Tank Site

NASA Project Team

1 0118 01.02.00.0004 01.02 Pre‐Remedial Investigation 
Preliminary Assessment Documents

12/23/2003 288 Final Desktop Audit Summary Report for the Site Screening Process Report WFF General Site‐Wide 
Information

MicroPact COE NASA

1 0119 01.03.00.0029 01.03 Pre‐Remedial Investigation Site 
Investigation Documents

4/20/1999 18 Limited Site Characterization Report Report WFF General Site‐Wide 
Information

COE NASA

1 0120 01.03.00.0030 01.03 Pre‐Remedial Investigation Site 
Investigation Documents

5/1/2003 286 Limited Site Investigation at Wallops Flight Facility Report WFF General Site‐Wide 
Information

SAIC COE NASA

1 0121 01.03.00.0031 01.03 Pre‐Remedial Investigation Site 
Investigation Documents

10/3/2003 51 Final Site Screening Document for M‐15 Photographic Tank (Photo Tank) Site Report M‐15 Photographic 
Tank Site

TtNUS NASA

1 0122 01.03.00.0032 01.03 Pre‐Remedial Investigation Site 
Investigation Documents

11/9/2004 93 Work Plan for Supplemental Site Investigation Building E‐52, Site 2 Report 2 Maintenance 
Facility, Building E‐

52

TtNUS NASA

1 0123 01.04.00.0003 01.04 Pre‐Remedial Investigation Expanded 
Site Investigation

5/17/2004 993 Final Background Soil and Groundwater Investigation Report for the Main 
Base

Report MB Main Base TtNUS NASA

1 0124 02.01.00.0007 02.01 Removal Response Correspondence 6/17/2003 3 EPA Comments on the Draft Removal Action Completion Report for Site 
005 and Site 012 dated May 2003

Letter 5       Paint Stain Michelle Price‐Fay  EPA Susan Fields NASA

1 0125 02.01.00.0008 02.01 Removal Response Correspondence 7/2/2004 2 EPA Comments on the Final Removal Action Completion Report for the N‐
222 Scrapyard Area dated June 4, 2004

Letter N‐222 Scrapyard Michelle Price‐Fay  EPA Susan Fields NASA

1 0126 02.01.00.0009 02.01 Removal Response Correspondence 10/15/2004 1 VADEQ Comments on the Final Removal Action Completion Report for 
the N‐222 Scrapyard Area dated June 4, 2004

Letter N‐222 Scrapyard Paul Herman VADEQ Susan Fields NASA

1 0127 02.02.00.0009 02.02 Removal Response Reports 7/1/2003 623 Removal Action Completion Report for Site 005 and Site 012 Report 5       Paint Stain Foster Wheeler NASA

1 0128 02.02.00.0010 02.02 Removal Response Reports 10/1/2003 25 Ordnance Investigation Completion Report for the N‐222 Scrapyard Area Report N‐222 Scrapyard Foster Wheeler NASA

1 0129 02.02.00.0011 02.02 Removal Response Reports 4/4/2003 154 Work Plan For The Removal Action At N‐222 Scrapyard Area Report N‐222 Scrapyard Foster Wheeler NASA

1 0130 02.02.00.0012 02.02 Removal Response Reports 6/1/2004 633 Final Removal Action Completion Report for the N‐222 Scrapyard Area  Report N‐222 Scrapyard Foster Wheeler NASA

1 0131 03.01.00.0005 03.01 Remedial Investigation 
Correspondence

11/25/2003 2 VADEQ Comments on the Draft Supplemental Remedial Investigation for 
the Waste Oil Dump submitted October 2003

Letter WOD Waste Oil Dump VADEQ NASA

1 0132 03.01.00.0006 03.01 Remedial Investigation 
Correspondence

12/2/2003 1 VADEQ Comments on the Draft Supplemental Remedial Investigation for 
the Former Fire Training Area

Memo FFTA Former Fire 
Training Area

VADEQ NASA

1 0133 03.01.00.0007 03.01 Remedial Investigation 
Correspondence

1/16/2004 2 EPA Comments on the Draft Supplemental Remedial Investigation for 
the Waste Oil Dump submitted October 2003

Letter WOD Waste Oil Dump EPA NASA

1 0134 03.01.00.0008 03.01 Remedial Investigation 
Correspondence

1/22/2004 2 EPA Comments on the Draft Supplemental Remedial Investigation for 
the Former Fire Training Area

Letter FFTA Former Fire 
Training Area

EPA NASA

1 0135 03.01.00.0009 03.01 Remedial Investigation 
Correspondence

2/24/2004 11 NASA Response to VADEQ December 2, 2003 Comments and EPA 
January 22, 2004 Comments on the October 2003 Draft Supplemental 
Remedial Investigation for the Former Fire Training Area Telephone 
Conversation Reporting Form of USFWS Comments on the WOD and 
FFTA RIs

Memo FFTA Former Fire 
Training Area

NASA Project Team 

1 0136 03.01.00.0010 03.01 Remedial Investigation 
Correspondence

2/24/2004 12 NASA Response to VADEQ November 25, 2003 Comments and EPA 
January 16, 2004 Comments on the Draft Supplemental Remedial 
Investigation for the Waste Oil Dump submitted October 2003

Letter WOD Waste Oil Dump NASA Project Team

1 0137 03.01.00.0011 03.01 Remedial Investigation 
Correspondence

3/22/2004 2 EPA Response to Draft Supplemental Remedial Investigation Report for 
the Former Fire Training Area and Waste Oil Dump

Letter FFTA Former Fire 
Training Area

NASA TtNUS

1 0138 03.01.00.0012 03.01 Remedial Investigation 
Correspondence

3/29/2004 1 EPA Review of Response to Comments on the October 2003 
Supplemental Remedial Investigation for the Former Fire Training Area

Letter FFTA Former Fire 
Training Area

EPA NASA
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1 0139 03.01.00.0013 03.01 Remedial Investigation 
Correspondence

4/8/2004 1 VADEQ Review of Response to Comments on the October 2003 
Supplemental Remedial Investigation for the Former Fire Training Area

Letter FFTA Former Fire 
Training Area

NASA

1 0140 03.01.00.0014 03.01 Remedial Investigation 
Correspondence

6/8/2004 2 Replacement of Chapter 7 in the Final Supplemental Remedial 
Investigation for the Former Fire Training Area submitted May 20, 2004

Letter FFTA Former Fire 
Training Area

TtNUS NASA

1 0141 03.01.00.0015 03.01 Remedial Investigation 
Correspondence

6/14/2004 1 VADEQ Comments on the Draft‐Final Supplemental Remedial 
Investigation for the Former Fire Training Area dated June 2004 and the 
Response to Comments dated February 2004

Letter FFTA Former Fire 
Training Area

VADEQ NASA

1 0142 03.01.00.0016 03.01 Remedial Investigation 
Correspondence

7/16/2004 2 Email ‐ P. Herman (VADEQ) to C. Turner (NASA) approval of the Draft‐
Final Supplemental Remedial Investigation for the Former Fire Training 
Area dated June 2004

Letter FFTA Former Fire 
Training Area

VADEQ NASA

1 0143 03.01.00.0017 03.01 Remedial Investigation 
Correspondence

9/14/2004 1 VADEQ Comments on the Draft Groundwater Characterization Work 
Plan for N‐222 Scrapyard Area dated July 2004.

Letter N‐222 Scrapyard Paul Herman VADEQ Susan Fields NASA

1 0144 03.01.00.0018 03.01 Remedial Investigation 
Correspondence

9/14/2004 1 EPA Comments on the Draft Groundwater Characterization Work Plan 
for N‐222 Scrapyard Area dated July 2004.

Letter N‐222 Scrapyard Michelle Price‐Fay  EPA Susan Fields NASA

1 0145 03.01.00.0019 03.01 Remedial Investigation 
Correspondence

10/5/2004 2 email: Wallops WOD Site, VADEQ Comments on the WOD Supplemental 
RI 

Letter WOD Waste Oil Dump VADEQ Project Team

1 0146 03.01.00.0020 03.01 Remedial Investigation 
Correspondence

10/7/2004 3 NASA Response to EPA and VADEQ Comments on the Draft 
Groundwater Characterization Work Plan for N‐222 Scrapyard Area 
dated July 2004.

Letter N‐222 Scrapyard Sue Fields NASA Project Team

1 0147 03.01.00.0021 03.01 Remedial Investigation 
Correspondence

10/8/2004 2 email: Wallops WOD Site, Depth to Groundwater Letter WOD Waste Oil Dump Garth Glenn TtNUS Project Team

1 0148 03.01.00.0022 03.01 Remedial Investigation 
Correspondence

10/8/2004 3 email: VADEQ Response to NASA Response to Comments on the Draft 
Groundwater Characterization Work Plan for N‐222 Scrapyard Area 
dated July 2004.

Letter N‐222 Scrapyard Paul Herman VADEQ Project Team

1 0149 03.01.00.0023 03.01 Remedial Investigation 
Correspondence

10/7/2004 1 email: EPA Response to NASA Response to Comments on the Draft 
Groundwater Characterization Work Plan for N‐222 Scrapyard Area 
dated July 2004.

Letter N‐222 Scrapyard Michelle Price‐Fay  EPA Project Team

1 0150 03.07.00.0008 03.07 Remedial Investigation (RI) Report 1/1/2003 53 Final Wetlands Delineation Report for Site 005 and 012 Report 5       Paint Stain Foster Wheeler Foster Wheeler NASA

1 0151 03.07.00.0009 03.07 Remedial Investigation (RI) Report 5/17/2004 1 Final Supplemental Remedial Investigation Report Letter FFTA Former Fire 
Training Area

NASA EPA. VADEQ

1 0152 03.07.00.0010 03.07 Remedial Investigation (RI) Report 7/21/2004 6297 Revised Final Supplemental Remedial Investigation of the Former Fire 
Training Area

Report FFTA Former Fire 
Training Area

TtNUS NASA

1 0153 04.01.00.0001 04.01 Feasibility Study (FS) Correspondence 3/1/2004 50 Initial Development and Screening of Alternatives for the Former Fire 
Training Area Site and Waste Oil Dump

Report FFTA Former Fire 
Training Area

TtNUS NASA

1 0154 04.01.00.0002 04.01 Feasibility Study (FS) Correspondence 3/15/2004 1 VADEQ Draft Comments on the Initial Development and Screening of 
Alternatives for the Former Fire Training Area

Memo FFTA Former Fire 
Training Area

VADEQ NASA

1 0155 04.01.00.0003 04.01 Feasibility Study (FS) Correspondence 3/15/2004 2 VADEQ Comments on the Initial Development and Screening of 
Alternatives for the Waste Oil Dump Site 

Report WOD Waste Oil Dump VADEQ NASA

1 0156 04.01.00.0004 04.01 Feasibility Study (FS) Correspondence 3/29/2004 1 EPA Response to NASA Response to Comments on the Initial 
Development and Screening of Alternatives for the Waste Oil Dump Site 

Report WOD Waste Oil Dump EPA NASA

1 0157 04.01.00.0005 04.01 Feasibility Study (FS) Correspondence 4/28/2004 1 EPA Draft Comments on the Initial Development and Screening of 
Alternative for the Former Fire Training Area

Memo FFTA Former Fire 
Training Area

EPA NASA

1 0158 04.01.00.0006 04.01 Feasibility Study (FS) Correspondence 4/28/2004 1 EPA Comments on the Initial Development and Screening of Alternatives 
for the Waste Oil Dump Site 

Report WOD Waste Oil Dump EPA NASA

1 0159 04.01.00.0007 04.01 Feasibility Study (FS) Correspondence 9/20/2004 2 NASA Preliminary Remediation Goals for Former Fire Training Area Site Letter FFTA Former Fire 
Training Area

NASA Paul Herman        
Michelle Price‐
Fay

VADEQ                               
EPA

1 0160 04.01.00.0008 04.01 Feasibility Study (FS) Correspondence 9/20/2004 5 NASA Preliminary Remediation Goals for Waste Oil Dump Site; approach 
to resolve comments on the development of PRGs for the WOD Site.

Letter WOD Waste Oil Dump NASA Paul Herman        
Michelle Price‐
Fay

VADEQ                               
EPA

1 0161 04.01.00.0009 04.01 Feasibility Study (FS) Correspondence 9/28/2004 3 email: NASA WFF Waste Oil Dump, letter to propose approach to be 
taken to resolve comments on the development of PRGs for the WOD 
Site

Letter WOD Waste Oil Dump Sue Fields NASA Project Team

1 0162 04.01.00.0010 04.01 Feasibility Study (FS) Correspondence 9/28/2004 5 email: NASA WFF Waste Oil Dump, VADEQ comments concerning the 
proposed sampling plan and PRGs.

Letter WOD Waste Oil Dump VADEQ Project Team
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1 0163 04.01.00.0011 04.01 Feasibility Study (FS) Correspondence 10/8/2004 7 email: Wallops WOD Site, VADEQ comments on screening alternatives Letter WOD Waste Oil Dump VADEQ Project Team

1 0164 04.02.00.0001 04.02 FS Sampling and Analysis Data ‐‐ if 
applicable

11/2/2004 35 Letter Report: Waste Oil Dump Groundwater Sampling Results Report WOD Waste Oil Dump NASA EPA, VADEQ

1 0165 04.05.00.0001 04.05 FS ARARs ‐ Initial Screening 7/20/2004 5 Updated Virginia ARARs Summary WFF General Site‐Wide 
Information

1 0166 05.01.00.0001 05.01 Correspondence 7/19/2004 2 EPA Comments on the Draft Consensus Document for Site‐6 Former 
Island Fueling Station, Site‐8 Former Main Base Fueling System, and Old 
Aviation Fuel Tank Farm submitted February 2004

Letter 6 Former Island 
Fueling System

EPA NASA

1 0167 05.01.00.0002 05.01 Correspondence 7/19/2004 2 EPA Comments on the Draft Consensus Document for Sites 1, 3, 9, 13, 
15, and Construction Debris Landfill submitted February 2004

Letter 6 Former Island 
Fueling System

EPA NASA

1 0168 05.01.00.0003 05.01 Correspondence 8/12/2004 1 FW: NASA WFF Response to EPA Comments for the Draft Consensus 
Documents for the Virginia DEQ Petroleum Sites

Memo 6 Former Island 
Fueling System

Carolyn Turner  NASA Garth Glenn         
Sue Fields

TtNUS                                 
NASA

1 0169 05.01.00.0004 05.01 Correspondence 8/12/2004 1 FW: NASA WFF Response to EPA Comments for the Draft Consensus 
Documents for FUD Sites 1, 3, 9, 13, 14, and 15 and Construction Debris 
Landfill

Memo WFF General Site‐Wide 
Information

Carolyn Turner  NASA Garth Glenn         
Sue Fields

TtNUS                                 
NASA

1 0170 05.01.00.0005 05.01 Correspondence 8/16/2004 2 FW: NASA WFF Response to EPA Comments for the Draft Consensus 
Documents for FUD Sites 1, 3, 9, 13, 14, and 15 and Construction Debris 
Landfill

Memo WFF General Site‐Wide 
Information

Carolyn Turner  NASA Garth Glenn         
Sue Fields

TtNUS                                 
NASA

1 0171 05.01.00.0006 05.01 Correspondence 8/16/2004 5 Final Consensus Documents and Response to Comments on the Formerly 
Used Defense Sites (FUDS) and Petroleum Sites

Report WFF General Site‐Wide 
Information

Tt NUS NASA

1 0172 05.06.00.0001 05.06 ARARs 7/19/2004 5 Updated Virginia ARARs Summary WFF General Site‐Wide 
Information

1 0173 05.07.00.0003 05.07 Records of Decision 9/1/2004 8 Consensus Document; Sites 1, 3, 9, 13, 14, and 15, and Construction 
Debris Landfill and Industrial/Sanitary Landfill Sites

Report WFF General Site‐Wide 
Information

Sue Fields Paul Herman        
Michelle Price‐
Fay

VADEQ                               
EPA

1 0174 05.07.00.0004 05.07 Records of Decision 9/1/2004 42 Consensus Document; Site 6 ‐ Former Island Fueling Station, Site 8 ‐ 
Former Main Base Fueling System, and Old Aviation Fuel Tank Farm

Report 6 Former Island 
Fueling System

Sue Fields Paul Herman        
Michelle Price‐
Fay

VADEQ                               
EPA

1 0175 10.06.00.0001 10.06 EPA Administrative Order 9/27/2004 57 Administrative Agreement On Consent, National Aeronautics and Space 
Administration, U.S. EPA Docket No. RCRA‐03‐2004‐0201TH

Report WFF General Site‐Wide 
Information

James Burke EPA Edward Weiler NASA

1 0176 13.05.00.0002 13.05 Public Meetings‐‐ transcripts with 
public comment, attendance list, 
agenda, and all public meetings

10/6/2004 1 PN Public Notice dated October 8, 2004 FSH WFF General Site‐Wide 
Information

NASA, Public 
Affairs

1 0177 13.05.00.0003 13.05 Public Meetings‐‐ transcripts with 
public comment, attendance list, 
agenda, and all public meetings

10/7/2004 1 PN Public Notice dated October 8, 2004 FSH WFF General Site‐Wide 
Information

NASA, Public 
Affairs

1 0178 13.06.00.0008 13.06 Fact Sheets 3/1/2004 2 Environmental Fact Sheet, Main Base FSH MB Main Base NASA, Public 
Affairs

1 0179 13.06.00.0009 13.06 Fact Sheets 10/12/2004 2 Inside Wallops; Volume XX‐04; Number 35 FSH WFF General Site‐Wide 
Information

NASA, Public 
Affairs

1 0180 13.06.00.0010 13.06 Fact Sheets Undated 2 EPA Fact Sheet, WFF FSH WFF General Site‐Wide 
Information

EPA Public

1 0181 19.01.00.0001 19.01 Correspondence 9/30/2004 5 Public Notice: Notice of Intent to Issue an Administrative Agreement on 
Consent Under Section 7003 of the RCRA and the Hazardous Waste and 
Solid Waste Amendments of 1984

Letter WFF General Site‐Wide 
Information

Michelle Price‐Fay  EPA Sherri Potts  Chincoteague Beacon, 
Eastern Shore News

1 0182 20.01.00.0001 20.01 Other Regulatory Correspondence 8/6/2004 1 NASA WFF Transformer Pad X‐115A Analytical Results Memo X‐115A Sue Fields NASA Project Team

1 0183 20.01.00.0002 20.01 Other Regulatory Correspondence 8/13/2004 1 NASA WFF Former Transformer Pad X‐115A on Wallops Island Memo X‐115A Sue Fields NASA Project Team
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1 0184 20.01.00.0003 20.01 Other Regulatory Correspondence 9/29/2004 2 Submittal of the Draft Decision Document and TSCA Compliance Report 
for Sites 7 and 11

Report 7/11 Sue Fields NASA Paul Herman VADEQ

1 0185 20.01.00.0004 20.01 Other Regulatory Correspondence 9/29/2004 515 Toxic Substance Control Act Compliance Report for Sites 7 and 11, 
Volumes 1 and 2

Report 7/11 Tetra Tech NASA

1 0186 No Entry No Entry
1 0187 21.02.00.0008 21.02 Remedial Project Managers (RPM) 

Meeting Minutes, Handouts, and 
Materials

9/25/2003 22 Remedial Project Managers Meeting Summary Minutes WFF General Site‐Wide 
Information

Carolyn Turner  NASA Project Team

1 0188 21.02.00.0009 21.02 Remedial Project Managers (RPM) 
Meeting Minutes, Handouts, and 
Materials

2/18/2004 176 Remedial Project Managers Meeting Summary Minutes WFF General Site‐Wide 
Information

Carolyn Turner  NASA Project Team

1 0189 01.01.00.0026 01.01 Pre‐Remedial Investigation 
Correspondence

11/16/2004 1 Final Work Plan ‐ Supplemental Site Investigation at Building E‐52, Site 2 
Submittal Letter

Letter 2 Maintenance 
Facility, Building E‐

52

Sue Fields NASA Paul Herman        
Michelle Price‐
Fay

VADEQ                               
EPA

1 0190 01.01.00.0027 01.01 Pre‐Remedial Investigation 
Correspondence

12/2/2004 2 NASA Response to VADEQ feedback on the M‐15 Photo Tank Surface 
Water Sampling

Letter M‐15 Photographic 
Tank Site

Carolyn Turner NASA Project Team

1 0191 01.03.00.0033 01.03 Pre‐Remedial Investigation Site 
Investigation Documents

3/1/2004 67 Arial Photographic Analysis of NASA Wallops Flight Facility Site  Report WFF General Site‐Wide 
Information

EPA

1 0192 03.04.00.0007 03.04 Remedial Investigation Work Plans 
(including FSAP and QAPP), Progress 
Reports

11/19/2004 137 Final Final Work Plan ‐ Groundwater Characterization at N‐222 Scrapyard Area  Report N‐222 Scrapyard Weiss 
Associates

NASA

1 0193 04.01.00.0012 04.01 Feasibility Study (FS) Correspondence 11/23/2004 1 email: VADEQ Response to NASA Letter dated September 20, 2004 on 
PRGs for FFTA

Letter FFTA Former Fire 
Training Area

Paul Herman VADEQ Project Team

1 0194 05.01.00.0007 05.01 Correspondence 11/12/2004 2 VADEQ Comments on the Final Decision Document for Sites 7 and 11 
dated July 2004.

Letter 7 Transformer Pads Paul Herman VADEQ Sue Fields NASA

1 0195 05.01.00.0008 05.01 Correspondence 11/15/2004 1 EPA Comments on the Toxic Substance Control Act Compliance Report 
for Sites 7 and 11 dated September 2004 and the Final Decision 
Document for Sites 7 and 11 dated September 2004.

Letter 7 Transformer Pads Michelle Price‐Fay EPA Sue Fields NASA

1 0196 05.01.00.0009 05.01 Correspondence 11/30/2004 4 NASA Response to EPA and VADEQ Comments on the Decision 
Documents for Sites 7 and 11.

Letter 7 Transformer Pads Carolyn Turner NASA Project Team

1 0197 05.01.00.0010 05.01 Correspondence 11/30/2004 1 EPA Response to NASA Response to Comments on the Decision 
Documents for Sites 7 and 11.

Letter 7 Transformer Pads Michelle Price‐Fay EPA Project Team

1 0198 10.01.00.0001 10.01 Correspondence 11/3/2004 2 Proposed RCRA Administrative Agreement on Consent (AAOC) Public 
Comment

Letter WFF General Site‐Wide 
Information

Karen Jackson 
Sismour

VADEQ James Burke EPA

1 0199 21.02.00.0010 21.02 Remedial Project Managers (RPM) 
Meeting Minutes, Handouts, and 
Materials

7/15/2004 32 Remedial Project Managers Meeting Summary Minutes WFF General Site‐Wide 
Information

Carolyn Turner NASA Project Team

1 0200 01.01.00.0028 01.01 Pre‐Remedial Investigation 
Correspondence

12/17/2004 2 Final Summary/Focused  Ecological Risk Evaluation Report Supplemental  M‐
15 Photographic Tank Site

Letter M‐15 Photographic 
Tank Site

TtNUS Sue Fields NASA

1 0201 01.01.00.0029 01.01 Pre‐Remedial Investigation 
Correspondence

12/30/2004 2 VADEQ Response on the Final Summary/Focused  Ecological Risk 
Evaluation Report Supplemental  M‐15 Photographic Tank Site 
December 2004

Letter M‐15 Photographic 
Tank Site

Paul Herman VADEQ Sue Fields NASA

1 0202 01.01.00.0030 01.01 Pre‐Remedial Investigation 
Correspondence

12/30/2004 2 EPA Response Final Summary/Focused Ecological Risk Evaluation Report 
M‐15 Photographic Tank Site December 2004

Letter M‐15 Photographic 
Tank Site

Michelle Price‐Fay EPA Sue Fields NASA

1 0203 01.04.00.0004 01.04 Pre‐Remedial Investigation Expanded 
Site Investigation

12/29/2004 332 Final Summary and Focused Ecological Risk Evaluation Report Supplemental 
M‐15 Photographic Tank Site 

Report M‐15 Photographic 
Tank Site

Sue Fields NASA Paul Herman        
Michelle Price‐
Fay

VADEQ                               
EPA

1 0204 03.07.00.0011 03.07 Remedial Investigation (RI) Report 12/29/2004 6243 Final Supplemental Remedial Investigation Report for Waste Oil Dump Report WOD Waste Oil Dump Sue Fields NASA Paul Herman        
Michelle Price‐
Fay

VADEQ                               
EPA

1 0205 03.01.00.0024 03.01 Remedial Investigation 
Correspondence

12/20/2004 3 Ltr ‐ Final Supplemental Remedial Investigation Report Waste Oil Dump 
(WOD)

Letter WOD Waste Oil Dump TtNUS Susan Fields NASA

1 0206 05.01.00.0011 05.01 Correspondence 12/21/2004 1 VADEQ Response to NASA Response to Comments on the Decision 
Documents for Sites 7 and 11.

Letter 7 Transformer Pads Paul Herman VADEQ Project Team

1 0207 10.01.00.0002 10.01 Correspondence 12/10/2004 18 Administrative Agreement on Consent between EPA and NASA effective  
December 8, 2004

Letter WFF General Site‐Wide 
Information

Sue Fields NASA Michelle Price‐
Fay

EPA
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1 0208 10.01.00.0003 10.01 Correspondence 12/29/2004 2 NASA WFF Field schedule for Site 2, Building E‐52 and N‐222 Scrapyard 
Site, January 2005

Letter 2 Maintenance 
Facility, Building E‐

52

Carolyn Turner NASA Project Team

1 0209 01.01.00.0031 01.01 Pre‐Remedial Investigation 
Correspondence

5/25/2004 1 Approval EPA Approval of Background Soil and Groundwater Investigation for the 
Main Base

Letter MB Main Base Michelle Price‐Fay EPA Sue Fields NASA

1 0210 01.01.00.0032 01.01 Pre‐Remedial Investigation 
Correspondence

12/30/2004 1 VADEQ Approval of the Final Summary and Focused Ecological Risk 
Evaluation Report for M‐15 Photographic Tank Site

Letter M‐15 Photographic 
Tank Site

Paul Herman VADEQ Sue Fields NASA

1 0211 01.01.00.0033 01.01 Pre‐Remedial Investigation 
Correspondence

2/9/2005 1 EPA Approval of the Final Work Plan for the Supplemental Site 
Investigation at Building E‐52

Letter 2 Maintenance 
Facility, Building E‐

52

Michelle Price‐Fay EPA Sue Fields NASA

1 0212 01.01.00.0034 01.01 Pre‐Remedial Investigation 
Correspondence

3/4/2005 1 VADEQ Approval of the Final Work Plan for the Supplemental Site 
Investigation at Building E‐52

Letter 2 Maintenance 
Facility, Building E‐

52

Paul Herman VADEQ Sue Fields NASA

1 0213 01.01.00.0035 01.01 Pre‐Remedial Investigation 
Correspondence

4/27/2005 1 VADEQ Response to the Interim Data Report for the Supplemental Site 
Investigation at Building E‐52

Letter 2 Maintenance 
Facility, Building E‐

52

Paul Herman VADEQ Sue Fields NASA

1 0214 01.01.00.0036 01.01 Pre‐Remedial Investigation 
Correspondence

5/10/2005 1 EPA Response to the Interim Data Report for the Supplemental Site 
Investigation at Building E‐52

Letter 2 Maintenance 
Facility, Building E‐

52

Michelle Price‐Fay EPA Sue Fields NASA

1 0215 01.01.00.0037 01.01 Pre‐Remedial Investigation 
Correspondence

5/11/2005 2 email ‐ confirmation of discussion/agreement  regarding additional 
sampling at Building E‐52

Memo 2 Maintenance 
Facility, Building E‐

52

Carolyn Turner NASA Paul Herman VADEQ

1 0216 01.01.00.0038 01.01 Pre‐Remedial Investigation 
Correspondence

5/11/2005 2 email ‐ NASA response to EPA comments on the Interim Data Report for 
the Supplemental Site Investigation at Building E‐52

Memo 2 Maintenance 
Facility, Building E‐

52

Carolyn Turner NASA Michelle Price‐
Fay

EPA

1 0217 01.01.00.0039 01.01 Pre‐Remedial Investigation 
Correspondence

5/11/2005 2 VADEQ Comments on the Draft Ecological Risk Evaluation Letter Work 
Plan for Site M‐15 Photographic Tank

Letter M‐15 Photographic 
Tank Site

Paul Herman VADEQ Sue Fields NASA

1 0218 01.01.00.0040 01.01 Pre‐Remedial Investigation 
Correspondence

5/13/2005 2 email ‐ VADEQ concurrence of the correspondence dated 05/11/05 on 
the confirmation of discussion/agreement  regarding additional sampling 
at Building E‐52

Memo 2 Maintenance 
Facility, Building E‐

52

Paul Herman VADEQ Carolyn Turner NASA

1 0219 01.01.00.0041 01.01 Pre‐Remedial Investigation 
Correspondence

6/9/2005 2 EPA Comments on the Draft Ecological Risk Evaluation Letter Work Plan 
for Site M‐15 Photographic Tank

Letter M‐15 Photographic 
Tank Site

Michelle Price‐Fay EPA Sue Fields NASA

1 0220 01.01.00.0042 01.01 Pre‐Remedial Investigation 
Correspondence

7/7/2005 8 NASA Response to Comment on the Draft Ecological Risk Evaluation 
Letter Work Plan for Site M‐15 Photographic Tank

Letter M‐15 Photographic 
Tank Site

Sue Fields NASA Paul Herman        
Michelle Price‐
Fay

VADEQ                               
EPA

1 0221 01.01.00.0043 01.01 Pre‐Remedial Investigation 
Correspondence

7/8/2005 9 email ‐ NASA Response to Comment on the Draft Ecological Risk 
Evaluation Letter Work Plan for Site M‐15 Photographic Tank

Memo M‐15 Photographic 
Tank Site

Carolyn Turner NASA Paul Herman        
Michelle Price‐
Fay

VADEQ                               
EPA

1 0222 01.01.00.0044 01.01 Pre‐Remedial Investigation 
Correspondence

7/8/2005 2 email ‐ VADEQ Response to NASA's RTC on the Draft Ecological Risk 
Evaluation Letter Work Plan for Site M‐15 Photographic Tank

Memo M‐15 Photographic 
Tank Site

Paul Herman VADEQ Project Team

1 0223 01.01.00.0045 01.01 Pre‐Remedial Investigation 
Correspondence

7/11/2005 2 email ‐NASA Response to VADEQ Response to NASA's RTC on the Draft 
Ecological Risk Evaluation Letter Work Plan for Site M‐15 Photographic 
Tank

Memo M‐15 Photographic 
Tank Site

Carolyn Turner NASA Project Team

1 0224 01.01.00.0046 01.01 Pre‐Remedial Investigation 
Correspondence

7/11/2005 3 email ‐VADEQ Final Response to NASA's RTCs on the Draft Ecological Risk 
Evaluation Letter Work Plan for Site M‐15 Photographic Tank

Memo M‐15 Photographic 
Tank Site

Paul Herman VADEQ Project Team

1 0225 01.01.00.0047 01.01 Pre‐Remedial Investigation 
Correspondence

8/3/2005 1 EPA Concurrence on RTCs on the Draft Ecological Risk Evaluation Letter 
Work Plan for Site M‐15 Photographic Tank

Letter M‐15 Photographic 
Tank Site

Michelle Price‐Fay EPA Project Team

1 0226 01.01.00.0048 01.01 Pre‐Remedial Investigation 
Correspondence

9/2/2005 1 email ‐ VADEQ Comments on the Final Ecological Risk Evaluation Letter 
Work Plan for Site M‐15 Photographic Tank

Memo M‐15 Photographic 
Tank Site

Paul Herman VADEQ Project Team

1 0227 01.01.00.0049 01.01 Pre‐Remedial Investigation 
Correspondence

9/26/2005 1 EPA Acceptance of the Final Ecological Risk Evaluation Letter Work Plan 
for Site M‐15 Photographic Tank

Letter M‐15 Photographic 
Tank Site

Michelle Price‐Fay EPA Carolyn Turner NASA

1 0228 01.01.00.0050 01.01 Pre‐Remedial Investigation 
Correspondence

10/18/2005 1 VADEQ Acceptance of the Final Ecological Risk Evaluation Letter Work 
Plan for Site M‐15 Photographic Tank

Letter M‐15 Photographic 
Tank Site

Paul Herman VADEQ Carolyn Turner NASA

1 0229 01.01.00.0051 01.01 Pre‐Remedial Investigation 
Correspondence

11/10/2005 1 Draft Supplemental Site Investigation Report for Building E‐52 Letter 2 Maintenance 
Facility, Building E‐

52

Carolyn Turner NASA Paul Herman        
Michelle Price‐
Fay

VADEQ                               
EPA
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1 0230 01.03.00.0034 01.03 Pre‐Remedial Investigation Site 
Investigation Documents

4/20/2005 16 Interim Data Report for the Supplemental Site Investigation at Building E‐
52

Report 2 Maintenance 
Facility, Building E‐

52

Sue Fields NASA Paul Herman        
Michelle Price‐
Fay

VADEQ                               
EPA

1 0231 01.04.00.0005 01.04 Pre‐Remedial Investigation Expanded 
Site Investigation

8/31/2005 231 Final Ecological Risk Evaluation Letter Work Plan for the M‐15 Photographic 
Tank

Report M‐15 Photographic 
Tank Site

Carolyn Turner NASA Paul Herman        
Michelle Price‐
Fay

VADEQ                               
EPA

1 0232 03.01.00.0025 03.01 Remedial Investigation 
Correspondence

2/9/2005 1 EPA Acceptance of the Final Groundwater Characterization Work Plan 
for the N‐222, Scrapyard Area

Letter N‐222 Scrapyard Michelle Price‐Fay  EPA Susan Fields NASA

1 0233 03.01.00.0026 03.01 Remedial Investigation 
Correspondence

3/4/2005 1 VADEQ Acceptance of the Final Supplemental Remedial Investigation for 
the Waste Oil Dump

Letter WOD Waste Oil Dump Paul Herman VADEQ Susan Fields NASA

1 0234 03.01.00.0027 03.01 Remedial Investigation 
Correspondence

3/4/2005 1 VADEQ Acceptance of the Final Groundwater Characterization Work Plan 
for the N‐222, Scrapyard Area

Letter N‐222 Scrapyard Paul Herman VADEQ Susan Fields NASA

1 0235 03.01.00.0028 03.01 Remedial Investigation 
Correspondence

4/26/2005 4 VADEQ Comments on the Draft Data Gap Investigation Work Plan for 
Sites 005 and 012

Letter 5       Paint Stain Paul Herman VADEQ Susan Fields NASA

1 0236 03.01.00.0029 03.01 Remedial Investigation 
Correspondence

6/9/2005 1 EPA Comments on the Draft Data Gap Investigation Work Plan for Sites 
005 and 012

Letter 5       Paint Stain Michelle Price‐Fay  EPA Susan Fields NASA

1 0237 03.01.00.0030 03.01 Remedial Investigation 
Correspondence

6/16/2005 1 EPA Acceptance of the Supplemental Remedial Investigation Report for 
the Waste Oil Dump

Letter WOD Waste Oil Dump Michelle Price‐Fay EPA Sue Fields NASA

1 0238 03.01.00.0031 03.01 Remedial Investigation 
Correspondence

7/7/2005 5 NASA Response to Comments on the Draft Data Gap Investigation Work 
Plan for Sites 005 and 012

Letter 5       Paint Stain Susan Fields NASA Paul Herman        
Michelle Price‐
Fay

VADEQ                               
EPA

1 0239 03.01.00.0032 03.01 Remedial Investigation 
Correspondence

7/8/2005 6 email ‐ NASA Response to Comments on the Draft Data Gap 
Investigation Work Plan for Sites 005 and 012

Memo 5       Paint Stain Carolyn Turner NASA Project Team

1 0240 03.01.00.0033 03.01 Remedial Investigation 
Correspondence

7/12/2005 1 email ‐ EPA Response to NASA RTC on the Draft Data Gap Investigation 
Work Plan for Sites 005 and 012

Memo 5       Paint Stain Michelle Price‐Fay  EPA Carolyn Turner NASA

1 0241 03.01.00.0034 03.01 Remedial Investigation 
Correspondence

7/13/2005 1 email ‐ VADEQ Response to NASA RTC on the Draft Data Gap 
Investigation Work Plan for Sites 005 and 012

Memo 5       Paint Stain Paul Herman VADEQ Carolyn Turner NASA

1 0242 03.01.00.0035 03.01 Remedial Investigation 
Correspondence

9/2/2005 1 email ‐ VADEQ Acceptance of  the Final Polychlorinated Biphenyls Data 
Gap Investigation Work Plan for Sites 005 and 012

Memo 5       Paint Stain Paul Herman VADEQ Carolyn Turner NASA

1 0243 03.01.00.0036 03.01 Remedial Investigation 
Correspondence

9/12/2005 2 Draft Groundwater Characterization Report N‐222 Scrapyard Area Letter N‐222 Scrapyard Carolyn Turner NASA Paul Herman        
Michelle Price‐
Fay

VADEQ                               
EPA

1 0244 03.01.00.0037 03.01 Remedial Investigation 
Correspondence

10/3/2005 1 EPA Comments on the Draft Groundwater Characterization Report N‐222 
Scrapyard Area

Letter N‐222 Scrapyard Michelle Price‐Fay EPA Carolyn Turner NASA

1 0245 03.01.00.0038 03.01 Remedial Investigation 
Correspondence

10/5/2005 1 EPA Acceptance of  the Final Polychlorinated Biphenyls Data Gap 
Investigation Work Plan for Sites 005 and 012

Letter 5       Paint Stain Michelle Price‐Fay  EPA Carolyn Turner NASA

1 0246 03.01.00.0039 03.01 Remedial Investigation 
Correspondence

10/26/2005 1 VADEQ Comments on the Draft Groundwater Characterization Report N‐
222 Scrapyard Area

Letter N‐222 Scrapyard Paul Herman VADEQ Carolyn Turner NASA

1 0247 03.01.00.0040 03.01 Remedial Investigation 
Correspondence

11/3/2005 5 NASA Response to Comments on the Draft Groundwater 
Characterization Report N‐222 Scrapyard Area

Letter N‐222 Scrapyard Carolyn Turner NASA Project Team

1 0248 03.01.00.0041 03.01 Remedial Investigation 
Correspondence

11/8/2005 1 EPA Response to NASA RTCs on the Draft Groundwater Characterization 
Report N‐222 Scrapyard Area

Memo N‐222 Scrapyard Michelle Price‐Fay EPA Carolyn Turner NASA

1 0249 03.01.00.0042 03.01 Remedial Investigation 
Correspondence

11/14/2005 2 NASA Response to VADEQ Response to NASA RTCs on the Draft 
Groundwater Characterization Report N‐222 Scrapyard Area

Letter N‐222 Scrapyard Carolyn Turner NASA Paul Herman VADEQ

1 0250 03.04.00.0008 03.04 Remedial Investigation Work Plans 
(including FSAP and QAPP), Progress 
Reports

8/11/2005 93 Final Polychlorinated Biphenyls Data Gap Investigation Work Plan for Sites 005 
and 012

Report 5       Paint Stain Carolyn Turner NASA Paul Herman        
Michelle Price‐
Fay

VADEQ                               
EPA

1 0251 04.01.00.0013 04.01 Feasibility Study (FS) Correspondence 3/1/2005 1 Draft Feasibility Study Report for the Former Fire Training Area Letter FFTA Former Fire 
Training Area

Sue Fields NASA Paul Herman        
Michelle Price‐
Fay

VADEQ                               
EPA

1 0252 04.01.00.0014 04.01 Feasibility Study (FS) Correspondence 4/26/2005 1 Draft Feasibility Study Report for the Waste Oil Dump Letter WOD Waste Oil Dump Sue Fields NASA Paul Herman        
Michelle Price‐
Fay

VADEQ                               
EPA

1 0253 04.01.00.0015 04.01 Feasibility Study (FS) Correspondence 5/31/2005 2 VADEQ Comments on the Draft Feasibility Study Report for the Former 
Fire Training Area

Letter FFTA Former Fire 
Training Area

Paul Herman VADEQ Sue Fields NASA

1 0254 04.01.00.0016 04.01 Feasibility Study (FS) Correspondence 6/6/2005 2 EPA Comments on the Draft Feasibility Study Report for the Former Fire 
Training Area

Letter FFTA Former Fire 
Training Area

Michelle Price‐Fay EPA Sue Fields NASA

1 0255 04.01.00.0017 04.01 Feasibility Study (FS) Correspondence 6/16/2005 2 EPA Comments on the Draft Feasibility Study Report for the Waste Oil 
Dump

Letter WOD Waste Oil Dump Michelle Price‐Fay EPA Sue Fields NASA
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1 0256 04.01.00.0018 04.01 Feasibility Study (FS) Correspondence 6/30/2005 12 VADEQ Comments on the Draft Feasibility Study Report for the Waste Oil 
Dump

Letter WOD Waste Oil Dump Paul Herman VADEQ Carolyn Turner NASA

1 0257 04.01.00.0019 04.01 Feasibility Study (FS) Correspondence 7/20/2005 12 NASA Response to Comments on the Draft Feasibility Study Report for 
the Former Fire Training Area

Letter FFTA Former Fire 
Training Area

Sue Fields NASA Paul Herman        
Michelle Price‐
Fay

VADEQ                               
EPA

1 0258 04.01.00.0020 04.01 Feasibility Study (FS) Correspondence 7/22/2005 1 email ‐ NASA requesting clarification on EPA Comments for the Draft 
Feasibility Study for the Waste Oil Dump

Memo WOD Waste Oil Dump Carolyn Turner NASA Michelle Price‐
Fay

EPA

1 0259 04.01.00.0021 04.01 Feasibility Study (FS) Correspondence 8/2/2005 11 email ‐ VADEQ Comments to NASA RTC on the Draft Feasibility Study 
Report for the Former Fire Training Area

Memo FFTA Former Fire 
Training Area

Paul Herman VADEQ Project Team

1 0260 04.01.00.0022 04.01 Feasibility Study (FS) Correspondence 8/3/2005 1 email ‐ EPA Comments to NASA RTC on the Draft Feasibility Study Report 
for the Former Fire Training Area

Memo FFTA Former Fire 
Training Area

Michelle Price‐Fay EPA Carolyn Turner NASA

1 0261 04.01.00.0023 04.01 Feasibility Study (FS) Correspondence 8/11/2005 11 NASA Response to Comments on the Draft Feasibility Study Report for 
the Waste Oil Dump

Letter WOD Waste Oil Dump Carolyn Turner NASA Paul Herman        
Michelle Price‐
Fay

VADEQ                               
EPA

1 0262 04.01.00.0024 04.01 Feasibility Study (FS) Correspondence 8/12/2005 1 email ‐ EPA Response to NASA RTC on the Draft Feasibility Study Report 
for the Waste Oil Dump

Memo WOD Waste Oil Dump Michelle Price‐Fay EPA Carolyn Turner NASA

1 0263 04.01.00.0025 04.01 Feasibility Study (FS) Correspondence 9/2/2005 1 email ‐ VADEQ Acceptance of the Final Feasibility Study Report for the 
Former Fire Training Area

Memo FFTA Former Fire 
Training Area

Paul Herman VADEQ Carolyn Turner NASA

1 0264 04.01.00.0026 04.01 Feasibility Study (FS) Correspondence 9/2/2005 1 email ‐ VADEQ Response to NASA RTC on the Draft Feasibility Study for 
the Waste Oil Dump

Memo WOD Waste Oil Dump Paul Herman VADEQ Carolyn Turner NASA

1 0265 04.01.00.0027 04.01 Feasibility Study (FS) Correspondence 9/21/2005 1 EPA Acceptance of the Final Feasibility Study Report for the Former Fire 
Training Area

Letter FFTA Former Fire 
Training Area

Michelle Price‐Fay EPA Carolyn Turner NASA

1 0266 04.01.00.0028 04.01 Feasibility Study (FS) Correspondence 10/18/2005 1 VADEQ Acceptance of the Final Feasibility Study Report for the Waste Oil 
Dump

Letter WOD Waste Oil Dump Paul Herman VADEQ Carolyn Turner NASA

1 0267 04.01.00.0029 04.01 Feasibility Study (FS) Correspondence 11/28/2005 2 Draft Proposed Remedial Action Plan for the Former Fire Training Area Letter FFTA Former Fire 
Training Area

Carolyn Turner NASA Paul Herman        
Michelle Price‐
Fay

VADEQ                               
EPA

1 0268 04.07.00.0001 04.07 Feasibility Study (FS) Report 8/31/2005 289 Feasibility Study for the Former Fire Training Area  Report FFTA Former Fire 
Training Area

1 0269 04.07.00.0002 04.07 Feasibility Study (FS) Report 10/11/2005 261 Feasibility Study for the Waste Oil Dump Report WOD Waste Oil Dump

1 0270 05.07.00.0005 05.07 Records of Decision 1/1/2005 178 Final Decision Document for Sites 7 and 11 Report 7 Transformer Pads Tetra Tech 
NUS, Inc.

NASA

1 0271 10.01.00.0004 10.01 Correspondence 2/3/2005 1 Draft 2005 ‐ 2006 Site Management Plan for NASA Wallops Flight Facility Letter WFF General Site‐Wide 
Information

Susan Fields NASA Paul Herman        
Michelle Price‐
Fay

VADEQ                               
EPA

1 0272 10.01.00.0005 10.01 Correspondence 3/3/2005 2 EPA Comments on the Draft Site Management Plan for Fiscal Years 2005 
and 2006

Letter WFF General Site‐Wide 
Information

Michelle Price‐Fay  EPA Susan Fields NASA

1 0273 10.01.00.0006 10.01 Correspondence 3/25/2005 1 VADEQ Comments on the Draft Site Management Plan for Fiscal Years 
2005 and 2006

Letter WFF General Site‐Wide 
Information

Paul Herman VADEQ Susan Fields NASA

1 0274 10.01.00.0007 10.01 Correspondence 4/14/2005 12 NASA Response to Comments on the Site Management Plan for Fiscal 
Years 2005 and 2006

Letter WFF General Site‐Wide 
Information

Susan Fields NASA Paul Herman        
Michelle Price‐
Fay

VADEQ                               
EPA

1 0275 10.01.00.0008 10.01 Correspondence 4/14/2005 1 e‐mail Acceptance of NASA response to EPA comments on the Site 
Management Plan

Memo WFF General Site‐Wide 
Information

Michelle Price‐Fay  EPA Carolyn Turner NASA

1 0276 10.01.00.0009 10.01 Correspondence 4/25/2005 1 email ‐ VADEQ Response to NASA RTC on the Draft Site Management 
Plan for Fiscal Years 2005 and 2006

Memo WFF General Site‐Wide 
Information

Paul Herman VADEQ Susan Fields NASA

1 0277 10.01.00.0010 10.01 Correspondence 7/26/2005 1 EPA Acceptance on the Final Site Management Plan for Fiscal Years 2005 
‐ 2006 

Letter WFF General Site‐Wide 
Information

Michelle Price‐Fay  EPA Carolyn Turner NASA

1 0278 10.01.00.0011 10.01 Correspondence 8/4/2005 1 EPA Acceptance on the Final Year 2005 Semi‐Annual Progress Report  Letter WFF General Site‐Wide 
Information

Michelle Price‐Fay  EPA Carolyn Turner NASA

1 0279 10.01.00.0012 10.01 Correspondence 11/22/2005 2 Draft 2006 ‐ 2007 Site Management Plan for NASA Wallops Flight Facility Letter WFF General Site‐Wide 
Information

Carolyn Turner NASA Paul Herman        
Michelle Price‐
Fay

VADEQ                               
EPA
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1 0280 10.04.00.0001 10.04 State Negotiations 11/3/2004 2 VADEQ Comments on the Proposed RCRA Administrative Agreement on 
Consent (AAC) Public Comment

Letter WFF General Site‐Wide 
Information

Karen Jackson 
Sismour

VADEQ James J. Burke EPA

1 0281 10.05.00.0001 10.05 Federal Facility Negotiations/Site 
Management Plan

5/12/2005 110 Final Site Management Plan for Fiscal Years 2005 ‐ 2006  Report WFF General Site‐Wide 
Information

Susan Fields NASA Paul Herman        
Michelle Price‐
Fay

VADEQ                               
EPA

1 0282 10.05.00.0002 10.05 Federal Facility Negotiations/Site 
Management Plan

5/23/2005 32 Semi‐Annual Progress Report for Fiscal Year 2005 Letter WFF General Site‐Wide 
Information

Susan Fields NASA Paul Herman        
Michelle Price‐
Fay

VADEQ                               
EPA

1 0283 10.06.00.0002 10.06 EPA Administrative Order 7/20/2005 1 Notification of Change in NASA Project Coordinator Letter WFF General Site‐Wide 
Information

Susan Fields NASA Michelle Price‐
Fay

EPA

1 0284 21.02.00.0011 21.02 Remedial Project Managers (RPM) 
Meeting Minutes, Handouts, and 
Materials

11/10/2004 22 Remedial Project Managers Meeting Summary ‐ November 2004 Minutes WFF General Site‐Wide 
Information

Carolyn Turner NASA Project Team

1 0285 21.02.00.0012 21.02 Remedial Project Managers (RPM) 
Meeting Minutes, Handouts, and 
Materials

3/7/2005 75 Remedial Project Managers Meeting Summary ‐ March 2005 Minutes WFF General Site‐Wide 
Information

Carolyn Turner NASA Project Team

1 0286 21.02.00.0013 21.02 Remedial Project Managers (RPM) 
Meeting Minutes, Handouts, and 
Materials

6/20/2005 75 Remedial Project Managers Meeting Summary ‐ June 2005 Minutes WFF General Site‐Wide 
Information

Carolyn Turner NASA Project Team

1 0287 22.01.00.0001 22.01 Facility‐Wide Environmental 
Reference Documents 
Correspondence

6/8/2005 8 NASA WFF Archive Search Report Preliminary Result and Action for 
Visitor Center (presentation)

Memo WFF General Site‐Wide 
Information

Carolyn Turner NASA Project Team

1 0288 22.02.00.0001 22.02 Facility‐Wide Environmental 
Reference Documents

11/1/2003 202 Cultural Resources Assessment  Report WFF General Site‐Wide 
Information

URS Group, Inc. 
& EG&G 
Technical 
Service Inc.

NASA

1 0289 22.02.00.0002 22.02 Facility‐Wide Environmental 
Reference Documents

12/1/2004 319 Final Historical Resources Survey and Eligibility Report for Wallops Flight 
Facility

Report WFF General Site‐Wide 
Information

URS Group, Inc. 
& EG&G 
Technical 
Service Inc.

NASA

1 0290 22.02.00.0003 22.02 Facility‐Wide Environmental 
Reference Documents

1/1/2005 1288 Final Site‐Wide Environmental Assessment Report WFF General Site‐Wide 
Information

URS Group, Inc. 
& EG&G 
Technical 
Service Inc.

NASA

1 0291 22.02.00.0004 22.02 Facility‐Wide Environmental 
Reference Documents

10/20/2005 1206 Archive Search Report for NASA ‐ Wallops Flight Facility, Volumes 1 ‐ 3 Report WFF General Site‐Wide 
Information

Carolyn Turner NASA Paul Herman        
Michelle Price‐
Fay

VADEQ                               
EPA

1 0292 22.02.00.0005 22.02 Facility‐Wide Environmental 
Reference Documents

11/22/2005 58 Work Plan for the Explosion Hazard Safety Sign Installation Project Report WFF General Site‐Wide 
Information

Carolyn Turner NASA Paul Herman        
Michelle Price‐
Fay

VADEQ                               
EPA

1 0293 22.02.00.0006 22.02 Facility‐Wide Environmental 
Reference Documents

11/22/2005 72 Health and Safety Plan for the Explosion Hazard Safety Sign Installation 
Project

Report WFF General Site‐Wide 
Information

Carolyn Turner NASA Paul Herman        
Michelle Price‐
Fay

VADEQ                               
EPA

1 0294 03.07.00.0012 03.07 Remedial Investigation (RI) Report 12/12/2005 329 Final Groundwater Characterization Report N‐222 Scrapyard Report N‐222 Scrapyard Carolyn Turner NASA Paul Herman        
Michelle Price‐
Fay

VADEQ                               
EPA

1 0295 04.01.00.0030 04.01 Feasibility Study (FS) Correspondence 12/7/2005 1 email ‐ Correspondence on the Submittal of the Waste Oil Dump 
Proposed Remedial Action Plan

Memo WOD Waste Oil Dump Carolyn Turner NASA Paul Herman        
Michelle Price‐
Fay

VADEQ                               
EPA

1 0296 04.01.00.0031 04.01 Feasibility Study (FS) Correspondence 12/19/2005 1 VADEQ comments on the draft Proposed Remedial Action Plan for the 
Former Fire Training Area

Letter FFTA Former Fire 
Training Area

Paul Herman VADEQ Carolyn Turner NASA

1 0297 22.02.00.0007 22.02 Facility‐Wide Environmental 
Reference Documents

12/28/2005 15 Section 106 Compliance for Potential UXO Clearing at the Visitor Center  Letter WFF General Site‐Wide 
Information

Kent Stover NASA Joanna Wilson Department of Historic 
Resources

1 0298 01.01.00.0052 01.01 Pre‐Remedial Investigation 
Correspondence

1/12/2006 2 VADEQ Comments on the Draft Supplemental Site Investigation for the 
Site 2 ‐ Former Building E‐52 dated November 2005

Letter 2 Maintenance 
Facility, Building E‐

52

Paul Herman VADEQ Carolyn Turner NASA
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1 0299 01.01.00.0053 01.01 Pre‐Remedial Investigation 
Correspondence

3/14/2006 2 EPA Comments on the Draft Supplemental Site Investigation for the Site 
2 ‐ Former Building E‐52 dated November 2005

Letter 2 Maintenance 
Facility, Building E‐

52

Michelle Price‐Fay EPA Carolyn Turner NASA

1 0300 01.01.00.0054 01.01 Pre‐Remedial Investigation 
Correspondence

3/30/2006 1 Draft  Ecological Risk Evaluation Report M‐15 Photographic Tank Site Letter M‐15 Photographic 
Tank Site

Carolyn Turner NASA Michelle Price‐
Fay

 EPA

1 0301 01.01.00.0055 01.01 Pre‐Remedial Investigation 
Correspondence

3/30/2006 1 Draft  Ecological Risk Evaluation Report M‐15 Photographic Tank Site Letter M‐15 Photographic 
Tank Site

Carolyn Turner NASA Paul Herman VADEQ

1 0302 01.01.00.0056 01.01 Pre‐Remedial Investigation 
Correspondence

4/27/2006 9 NASA Response to Remedial Project Manager Comments on the Draft 
Supplemental Site Investigation Report for Former Building E‐52, Site 2

Letter 2 Maintenance 
Facility, Building E‐

52

Carolyn Turner NASA Paul Herman        
Michelle Price‐
Fay

VADEQ                               
EPA

1 0303 01.01.00.0057 01.01 Pre‐Remedial Investigation 
Correspondence

5/12/2006 1 email ‐ VADEQ Response to NASA's Response to Comments on the Draft 
Supplemental Site investigation

Letter 2 Maintenance 
Facility, Building E‐

52

Paul Herman VADEQ Carolyn Turner NASA

1 0304 03.01.00.0043 03.01 Remedial Investigation 
Correspondence

1/9/2006 1 EPA Acceptance of the Final Groundwater Characterization Report for 
the N‐222, Scrapyard Area

Letter N‐222 Scrapyard Michelle Price‐Fay EPA Carolyn Turner NASA

1 0305 03.01.00.0044 03.01 Remedial Investigation 
Correspondence

1/12/2006 1 VADEQ Acceptance of the Final Groundwater Characterization Report for 
the N‐222, Scrapyard Area 

Letter N‐222 Scrapyard Paul Herman VADEQ Carolyn Turner NASA

1 0306 04.01.00.0032 04.01 Feasibility Study (FS) Correspondence 1/9/2006 1 EPA Acceptance of the Final Feasibility Study Report for the Waste Oil 
Dump

Letter WOD Waste Oil Dump Michelle Price‐Fay EPA Carolyn Turner NASA

1 0307 04.01.00.0033 04.01 Feasibility Study (FS) Correspondence 2/2/2006 2 EPA comments on the draft Proposed Remedial Action Plan for the 
Former Fire Training Area

Letter FFTA Former Fire 
Training Area

Michelle Price‐Fay EPA Carolyn Turner NASA

1 0308 04.01.00.0034 04.01 Feasibility Study (FS) Correspondence 3/14/2006 9 NASA Response to Comments on the draft Proposed Remedial Action 
Plan for the Former Fire Training Area

Letter FFTA Former Fire 
Training Area

Carolyn Turner NASA Paul Herman        
Michelle Price‐
Fay

VADEQ                               
EPA

1 0309 04.01.00.0035 04.01 Feasibility Study (FS) Correspondence 3/20/2006 1 VADEQ acceptance of NASA responses on draft Proposed Remedial 
Action Plan  for Former Fire Training Area

Letter FFTA Former Fire 
Training Area

Paul Herman VADEQ Carolyn Turner NASA

1 0310 04.01.00.0036 04.01 Feasibility Study (FS) Correspondence 3/29/2006 1 Draft Proposed Remedial Action Plan for the Waste Oil Dump Letter FFTA Former Fire 
Training Area

Carolyn Turner NASA Paul Herman VADEQ

1 0311 04.01.00.0037 04.01 Feasibility Study (FS) Correspondence 3/29/2006 1 Draft Proposed Remedial Action Plan for the Waste Oil Dump Letter FFTA Former Fire 
Training Area

Carolyn Turner NASA Michelle Price‐
Fay

EPA

1 0312 10.01.00.0013 10.01 Correspondence 1/12/2006 1 EPA comments on the draft Site Management  Plan for Fiscal Years 2006 
and 2007 dated December 2005

Letter WFF General Site‐Wide 
Information

Michelle Price‐Fay  EPA Carolyn Turner NASA

1 0313 10.01.00.0014 10.01 Correspondence 2/2/2006 1 VADEQ comments on the draft Site Management  Plan for Fiscal Years 
2006 and 2007 dated December 2005

Letter WFF General Site‐Wide 
Information

Paul Herman VADEQ Carolyn Turner NASA

1 0314 10.01.00.0015 10.01 Correspondence 3/6/2006 6 NASA Response to Comments on the draft Site Management  Plan for 
Fiscal Years 2006 and 2007 dated December 2005

Letter WFF General Site‐Wide 
Information

Carolyn Turner NASA Paul Herman        
Michelle Price‐
Fay

VADEQ                               
EPA

1 0315 10.01.00.0016 10.01 Correspondence 3/16/2006 1 email ‐ VADEQ acceptance on the draft Site Management  Plan for Fiscal 
Years 2006 and 2007 dated December 2005

Letter WFF General Site‐Wide 
Information

Paul Herman VADEQ Carolyn Turner NASA

1 0316 10.01.00.0017 10.01 Correspondence 5/2/2006 1 email ‐ EPA approval of NASA Response to Comments on WFF Site 
Management Plan for Fiscal Years 2006 and 2007

Letter WFF General Site‐Wide 
Information

Michelle Price‐Fay  EPA Carolyn Turner NASA

1 0317 10.05.00.0003 10.05 Federal Facility Negotiations/Site 
Management Plan

5/19/2006 144 Final Site Management Plan for Fiscal Years 2006 ‐ 2007  Report WFF General Site‐Wide 
Information

Carolyn Turner NASA Paul Herman        
Michelle Price‐
Fay

VADEQ                               
EPA

1 0318 13.06.00.0011 13.06 Fact Sheets Undated 1 NASA Visitor Center Closed to Look for Unexploded Ordnance Press 
Release

WFF General Site‐Wide 
Information

NASA, Public 
Affairs

Public

1 0319 13.06.00.0012 13.06 Fact Sheets 2/1/2006 2 NASA begins cleanup of old ammo Visitor Center closed after bullets 
unearthed

Press 
Release

WFF General Site‐Wide 
Information

Stephen Furness  Eastern Shore 
News

Public

1 0320 21.02.00.0014 21.02 Remedial Project Managers (RPM) 
Meeting Minutes, Handouts, and 
Materials

9/19/2005 72 Remedial Project Managers Meeting Summary ‐ September 2005 Minutes WFF General Site‐Wide 
Information

Carolyn Turner NASA Project Team

1 0321 21.02.00.0015 21.02 Remedial Project Managers (RPM) 
Meeting Minutes, Handouts, and 
Materials

1/24/2006 136 Remedial Project Managers Meeting Summary ‐ January 2006 Minutes WFF General Site‐Wide 
Information

Carolyn Turner NASA Project Team
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1 0322 22.01.00.0002 22.01 Facility‐Wide Environmental 
Reference Documents 
Correspondence

1/23/2006 1 Final Trip Report for Warning Sign Installation Letter WFF General Site‐Wide 
Information

Garth Glenn TtNUS Carolyn Turner NASA

1 0323 22.01.00.0003 22.01 Facility‐Wide Environmental 
Reference Documents 
Correspondence

3/2/2006 2 email ‐ NASA WFF ‐ Draft Well Inventory Summary Status Report Letter WFF General Site‐Wide 
Information

Carolyn Turner NASA Garth Glenn Tetra Tech NUS, Inc.

1 0324 22.01.00.0004 22.01 Facility‐Wide Environmental 
Reference Documents 
Correspondence

3/2/2006 1 VADEQ comments on the draft Well Inventory Summary Status Report  Letter WFF General Site‐Wide 
Information

Paul Herman VADEQ Carolyn Turner NASA

1 0325 22.01.00.0005 22.01 Facility‐Wide Environmental 
Reference Documents 
Correspondence

4/5/2006 1 EPA comments on the Final Well Inventory Summary Status Report 
dated January 2006

Letter WFF General Site‐Wide 
Information

Michelle Price‐Fay  EPA Carolyn Turner NASA

1 0326 22.01.00.0006 22.01 Facility‐Wide Environmental 
Reference Documents 
Correspondence

5/1/2006 17 NASA Response to Comments on the Final Well Inventory Status Report Letter WFF General Site‐Wide 
Information

Carolyn Turner NASA Paul Herman        
Michelle Price‐
Fay                       
Lynne Smith

VADEQ                               
EPA                                     
VADEQ

1 0327 22.01.00.0007 22.01 Facility‐Wide Environmental 
Reference Documents 
Correspondence

5/1/2006 13 NASA WFF Well Inventory Status Report RTCs Memo WFF General Site‐Wide 
Information

Carolyn Turner NASA Michelle Price‐
Fay, Paul 
Herman, Lynne 
Smith

1 0328 22.01.00.0008 22.01 Facility‐Wide Environmental 
Reference Documents 
Correspondence

5/5/2006 1 email ‐ VADEQ comments on NASA's Response to Comments on the 
Final Well Inventory Report

Letter WFF General Site‐Wide 
Information

Lynne E. Smith VADEQ Carolyn Turner NASA

1 0329 22.01.00.0009 22.01 Facility‐Wide Environmental 
Reference Documents 
Correspondence

5/12/2006 2 email ‐ VADEQ Response to NASA's Response to Comments on the Final 
Well Inventory Report

Letter WFF General Site‐Wide 
Information

Paul Herman VADEQ Carolyn Turner NASA

1 0330 22.02.00.0008 22.02 Facility‐Wide Environmental 
Reference Documents

11/1/2005 2419 Focused Archive Search Report for NASA ‐ WFF Test Cell ( aka Gun 
Laboratory Range Area) Volumes 1 ‐ 3

Report WFF General Site‐Wide 
Information

USACE St. Louis

1 0331 22.02.00.0009 22.02 Facility‐Wide Environmental 
Reference Documents

1/1/2006 27 Field Trip Report for Warning Sign Installation at NASA Wallops Flight 
Facility

Report WFF General Site‐Wide 
Information

Tetra Tech 
NUS, Inc.

Carolyn Turner NASA

1 0332 22.02.00.0010 22.02 Facility‐Wide Environmental 
Reference Documents

1/18/2006 189 Final Well Inventory Status Summary Report Report WFF General Site‐Wide 
Information

Garth Glenn Tetra Tech 
NUS, Inc.

Carolyn Turner NASA

1 0333 22.02.00.0011 22.02 Facility‐Wide Environmental 
Reference Documents

1/20/2006 62 Work Plan for Visitor Center UXO Support  Report WFF General Site‐Wide 
Information

Garth Glenn Tetra Tech 
NUS, Inc.

Carolyn Turner NASA

1 0334 22.02.00.0012 22.02 Facility‐Wide Environmental 
Reference Documents

1/20/2006 198 Site ‐ Specific Safety and Health Plan for Visitor Center UXO Support Report WFF General Site‐Wide 
Information

Garth Glenn Tetra Tech 
NUS, Inc.

Carolyn Turner NASA

1 0335 22.02.00.0013 22.02 Facility‐Wide Environmental 
Reference Documents

5/3/2006 705 Final Visitor Center Unexploded Ordnance (UXO) Clearance Report Report WFF General Site‐Wide 
Information

Garth Glenn Tetra Tech 
NUS, Inc.

Carolyn Turner NASA

1 0336 01.01.00.0058 01.01 Pre‐Remedial Investigation 
Correspondence

8/23/2006 5 WFF response to Remedial Project Manager Comments on the draft 
Work Plan for the Island Debris Pile Best Management Practice for 
Waste Characterization and Surface Debris Clearing Activities

Letter 4 Island Debris Pile Carolyn Turner NASA Paul Herman VADEQ

1 0337 01.01.00.0059 01.01 Pre‐Remedial Investigation 
Correspondence

8/23/2006 2 VDEQ comments on Draft Ecological Risk Evaluation Report for Site M‐15 
Photographic Tank

Letter M‐15 Photographic 
Tank Site

Paul Herman VADEQ Carolyn Turner NASA

1 0338 01.01.00.0060 01.01 Pre‐Remedial Investigation 
Correspondence

9/6/2006 1 email: VDEQ comments to NASA Wallops responses concerning the Draft 
Work Plan for Waste Characterization and Surface Debris Clearing 
Activities at Site 4 Island Debris Pile

Letter 4 Island Debris Pile Paul Herman VADEQ Carolyn Turner    
Jerry Hoover

NASA                                  
EPA

1 0339 01.01.00.0061 01.01 Pre‐Remedial Investigation 
Correspondence

9/27/2006 1 Draft  Work Plan for SI Activities at the Main Base Firing Range. Letter PR Pistol Range Carolyn Turner NASA Jerry Hoover EPA

1 0340 01.01.00.0062 01.01 Pre‐Remedial Investigation 
Correspondence

10/6/2006 2 WFF response to Remedial Project Manager Comments on the Ecological 
Risk Evaluation Report for the M‐15 Photographic Tank Site.

Letter M‐15 Photographic 
Tank Site

Carolyn Turner NASA Paul Herman VADEQ
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1 0341 01.01.00.0063 01.01 Pre‐Remedial Investigation 
Correspondence

10/6/2006 2 WFF response to Remedial Project Manager Comments on the Ecological 
Risk Evaluation Report for the M‐15 Photographic Tank Site.

Letter M‐15 Photographic 
Tank Site

Carolyn Turner NASA Jerry Hoover EPA

1 0342 01.01.00.0064 01.01 Pre‐Remedial Investigation 
Correspondence

10/11/2006 1 VDEQ comments on Final Waste Characterization and  Debris Clearing 
Work Plan for the Island Debris Pile.

Letter 4 Island Debris Pile Paul Herman VADEQ Carolyn Turner NASA

1 0343 01.01.00.0065 01.01 Pre‐Remedial Investigation 
Correspondence

10/25/2006 2 email: NASA WFF Weekly field status report for the Island Debris Pile Site Letter 4 Island Debris Pile Carolyn Turner NASA Paul Herman        
Jerry Hoover

VADEQ                               
EPA

1 0344 01.01.00.0066 01.01 Pre‐Remedial Investigation 
Correspondence

12/8/2006 1 email: VDEQ comments on RTC's for Ecological Risk Evaluation Report for 
the M‐15 Photographic Tank Site.

Letter M‐15 Photographic 
Tank Site

Paul Herman VADEQ Carolyn Turner NASA

1 0345 01.01.00.0067 01.01 Pre‐Remedial Investigation 
Correspondence

12/11/2006 2 VDEQ comments on Draft Work Plan for SI of the Main Base Firing Range 
Complex.

Letter PR Pistol Range Paul Herman VADEQ Carolyn Turner NASA

1 0346 01.03.00.0035 01.03 Pre‐Remedial Investigation Site 
Investigation Documents

8/21/2006 791 Supplemental SI Report former Building E‐52, Site 2 Report 2 Maintenance 
Facility, Building E‐

52

TtNUS NASA

1 0347 01.03.00.0036 01.03 Pre‐Remedial Investigation Site 
Investigation Documents

9/8/2006 363 Work Plan, Site Safety & Health Plan and Sampling & Analysis Plan for 
the Island Debris Pile Best Management Practice for Waste 
Characterization and Surface Debris Clearing Activities

WP 4 Island Debris Pile EG&G NASA

1 0348 03.01.00.0045 03.01 Remedial Investigation 
Correspondence

7/27/2006 1 EPA response to Summary Site Status Report Scrapyard Site (Building N‐
222)

Letter N‐222 Scrapyard Michelle Price‐Fay EPA Carolyn Turner NASA

1 0349 03.01.00.0046 03.01 Remedial Investigation 
Correspondence

8/15/2006 2 Final Summary Site Status Report for the Scrapyard Site (Building N‐222) Letter N‐222 Scrapyard Carolyn Turner NASA Paul Herman VADEQ

1 0350 03.01.00.0047 03.01 Remedial Investigation 
Correspondence

8/15/2006 2 Final Summary Site Status Report for the Scrapyard Site (Building N‐222) Letter N‐222 Scrapyard Carolyn Turner NASA Michelle Price‐
Fay                  
Jerry Hoover

EPA                                     
EPA

1 0351 03.01.00.0048 03.01 Remedial Investigation 
Correspondence

8/29/2006 3 VDEQ comments on the Draft Remedial Investigation Report for sites 
005 and 012.

Letter 5       Paint Stain Paul Herman VADEQ Carolyn Turner NASA

1 0352 03.01.00.0049 03.01 Remedial Investigation 
Correspondence

9/5/2006 1 VDEQ acceptance of the Final Summary Site Status Report for the N‐222 
Scrapyard Area

Letter N‐222 Scrapyard Paul Herman VADEQ Carolyn Turner NASA

1 0353 03.01.00.0050 03.01 Remedial Investigation 
Correspondence

10/2/2006 1 EPA acceptance of the Final Summary Site Status Report for the N‐222 
Scrapyard Area

Letter N‐222 Scrapyard Jerry Hoover EPA Carolyn Turner NASA

1 0354 03.01.00.0051 03.01 Remedial Investigation 
Correspondence

10/10/2006 3 VDEQ addendum to comments on the Draft Remedial Investigation 
Report for sites 005 and 012.

Letter 5       Paint Stain Paul Herman VADEQ Carolyn Turner NASA

1 0355 03.01.00.0052 03.01 Remedial Investigation 
Correspondence

12/12/2006 1 email: NASA request for extension to the 45 day response to comment 
time period for Draft Remedial Investigation Report for Sites 005 and 
012

Memo 5       Paint Stain Carolyn Turner NASA Paul Herman        
Jerry Hoover

VADEQ                               
EPA

1 0356 03.01.00.0053 03.01 Remedial Investigation 
Correspondence

12/14/2006 2 email: EPA acceptance of NASA extension request for Draft Remedial 
Investigation Report for Sites 005 and 012

Memo 5       Paint Stain Jerry Hoover EPA Carolyn Turner NASA

1 0357 03.09.00.0002 03.09 Remedial Investigation 
Endangerment/Risk Assessments

8/2006 70 Summary Site Status Report Scrapyard Site (Building N‐222) Report N‐222 Scrapyard TtNUS NASA

1 0358 04.01.00.0038 04.01 Feasibility Study (FS) Correspondence 8/23/2006 14 email: EPA comments on the Final  WOD PRAP Memo WOD Waste Oil Dump Jerry Hoover EPA Carolyn Turner    
Paul Herman

NASA                                  
VADEQ

1 0359 04.01.00.0039 04.01 Feasibility Study (FS) Correspondence 9/28/2006 3 Final PRAP for the FFTA and the WOD and RTC's from VDEQ for the draft WOD 
PRAP.

Letter FFTA Former Fire 
Training Area

Carolyn Turner NASA Jerry Hoover EPA

1 0360 04.01.00.0040 04.01 Feasibility Study (FS) Correspondence 9/28/2006 3 Final PRAP for the FFTA and the WOD and RTC's from VDEQ for the draft WOD 
PRAP.

Letter FFTA Former Fire 
Training Area

Carolyn Turner NASA Paul Herman VADEQ

1 0361 04.01.00.0041 04.01 Feasibility Study (FS) Correspondence 10/11/2006 1 email: VDEQ acceptance of the Final PRAP for the WOD and FFTA Memo FFTA Former Fire 
Training Area

Paul Herman VADEQ Carolyn Turner    
Jerry Hoover

NASA                                  
EPA

1 0362 04.01.00.0042 04.01 Feasibility Study (FS) Correspondence 10/31/2006 2 Draft NASA PRAP for the Scrapyard Site (Building N‐222) with proposed No 
Further Action decision

Letter N‐222 Scrapyard Carolyn Turner NASA Paul Herman VADEQ

1 0363 04.01.00.0043 04.01 Feasibility Study (FS) Correspondence 11/20/2006 2 VDEQ comments on the Draft PRAP for the Scrapyard Site (Building N‐
222)

Letter N‐222 Scrapyard Paul Herman VADEQ Carolyn Turner NASA

1 0364 04.01.00.0044 04.01 Feasibility Study (FS) Correspondence 12/6/2006 3 email: NASA  response to Public Comment Period format and who has to 
sign the ROD

Memo FFTA Former Fire 
Training Area

Paul Herman VADEQ Carolyn Turner    
Jerry Hoover

NASA                                  
EPA

1 0365 04.01.00.0045 04.01 Feasibility Study (FS) Correspondence 12/12/2006 1 email: VDEQ Action item for last meeting re: PRAP Public Notice Memo WFF General Site‐Wide 
Information

Paul Herman VADEQ Carolyn Turner NASA
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1 0366 04.01.00.0046 04.01 Feasibility Study (FS) Correspondence 12/21/2006 2 email: NASA responses to VDEQ comments for the PRAP for the 
Scrapyard Site (Building N‐222)

Memo N‐222 Scrapyard Carolyn Turner NASA Paul Herman        
Jerry Hoover

VADEQ                               
EPA

1 0367 10.01.00.0018 10.01 Correspondence 11/30/2006 1 NASA draft SMP for fiscal years 2007 and 2008 for WFF Letter WFF General Site‐Wide 
Information

Carolyn Turner NASA Jerry Hoover EPA

1 0368 10.01.00.0019 10.01 Correspondence 11/30/2006 1 NASA draft SMP for fiscal years 2007 and 2008 for WFF Letter WFF General Site‐Wide 
Information

Carolyn Turner NASA Paul Herman VADEQ

1 0369 10.06.00.0003 10.06 EPA Administrative Order 8/14/2006 1 Notification of Change in EPA Remedial Project Manager Letter WFF General Site‐Wide 
Information

Michelle Price‐Fay EPA Carolyn Turner NASA

1 0370 21.02.00.0016 21.02 Remedial Project Managers (RPM) 
Meeting Minutes, Handouts, and 
Materials

5/8/2006 86 Remedial Project Managers Meeting Summary ‐ May 2006 Minutes WFF General Site‐Wide 
Information

Carolyn Turner NASA Project Team

1 0371 22.01.00.0010 22.01 Facility‐Wide Environmental 
Reference Documents 
Correspondence

10/13/2006 1 email ‐ NASA WFF Sites 5/12 munitions findings Letter WFF General Site‐Wide 
Information

Carolyn Turner NASA Paul Herman        
Jerry Hoover

VADEQ                               
EPA

1 0372 22.02.00.0014 22.02 Facility‐Wide Environmental 
Reference Documents

11/2006 93 Well Abandonment Report Report WFF General Site‐Wide 
Information

Garth Glenn Tetra Tech 
NUS, Inc.

Carolyn Turner NASA

1 0373 01.01.00.0068 01.01 Pre‐Remedial Investigation 
Correspondence

12/28/2006 6 Summary of Waste Characterization Sampling at the Island Debris Pile 
NASA GSFC WFF

Letter 4 Island Debris Pile Carolyn Turner NASA Paul Herman VADEQ

1 0374 01.01.00.0069 01.01 Pre‐Remedial Investigation 
Correspondence

1/5/2007 2 email: NASA Wallops ‐ Island Debris Pile Waste Characterization 
Sampling. Re results of conversation with URS.

Letter 2 Maintenance 
Facility, Building E‐

52

Theodore Meyer NASA Paul Herman        
Carolyn Turner

VADEQ                               
NASA

1 0375 01.01.00.0070 01.01 Pre‐Remedial Investigation 
Correspondence

1/5/2007 2 email: NASA Wallops ‐ Island Debris Pile Waste Characterization 
Sampling. Summary of phone conversation re additional samples 
proposed for the debris pile areas where PCB's and TPH‐DRO were found

Letter 2 Maintenance 
Facility, Building E‐

52

Paul Herman VADEQ Theodore Meyer NASA

1 0376 01.01.00.0071 01.01 Pre‐Remedial Investigation 
Correspondence

1/7/2007 7 email: Contractor's comments on the Draft Work Plan and Sampling and 
Analysis Plan for SI activities for the Main Base Firing Range Complex

Letter PR Pistol Range Jerry Hoover EPA Carolyn Turner NASA

1 0377 01.01.00.0072 01.01 Pre‐Remedial Investigation 
Correspondence

1/8/2007 3 email: Request for revisions to time table for IDP field activities for Island 
Debris Pile Waste Characterization Sampling

Letter 4 Island Debris Pile Carolyn Turner NASA Paul Herman VADEQ

1 0378 01.01.00.0073 01.01 Pre‐Remedial Investigation 
Correspondence

1/8/2007 4 email: Approval of requested revisions to time table for IDP field 
activities for Island Debris Pile Waste Characterization Sampling

Letter 4 Island Debris Pile Paul Herman VADEQ Carolyn Turner NASA

1 0379 04.01.00.0047 04.01 Feasibility Study (FS) Correspondence 12/29/2006 3 email: Response to VDEQ comments Scrapyard PRAP_2006 tracking Memo WFF General Site‐Wide 
Information

Paul Herman VADEQ Carolyn Turner NASA

1 0380 04.01.00.0048 04.01 Feasibility Study (FS) Correspondence 1/11/2007 1 email: Final PRAPs after incorporating latest round of EPA and DEQ 
comments.

Memo WFF General Site‐Wide 
Information

Carolyn Turner NASA Jerry Hoover EPA

1 0381 04.08.00.0001 04.08 FS Proposed Plans for Selected 
Remedial Action

1/11/2007 16 PRAP for FFTA PRAP FFTA Former Fire 
Training Area

Carolyn Turner NASA Jerry Hoover EPA

1 0382 04.08.00.0002 04.08 FS Proposed Plans for Selected 
Remedial Action

1/11/2007 12 PRAP for WOD PRAP WOD Waste Oil Dump Carolyn Turner NASA Jerry Hoover EPA

1 0383 04.08.00.0003 04.08 FS Proposed Plans for Selected 
Remedial Action

1/11/2007 12 PRAP for Scrapyard Site PRAP N‐222 Scrapyard Carolyn Turner NASA Jerry Hoover EPA

1 0384 10.01.00.0020 10.01 Correspondence 12/22/2006 1 VDEQ comments on NASA WFF Draft Site Management Plan for FY 2007 
and 2008

Letter WFF General Site‐Wide 
Information

Paul Herman VADEQ Carolyn Turner NASA

1 0385 01.01.00.0074 01.01 Pre‐Remedial Investigation 
Correspondence

1/8/2007 1 EPA comments on Ecological Risk Evaluation Report for the M‐15 
Photographic Tank Site

Letter M‐15 Photographic 
Tank Site

Jerry Hoover EPA Carolyn Turner NASA

1 0386 04.01.00.0049 04.01 Feasibility Study (FS) Correspondence 8/23/2006 14 email: EPA comments on the Final  FFTA  PRAP Memo FFTA Former Fire 
Training Area

Jerry Hoover EPA Carolyn Turner    
Paul Herman

NASA                                  
VADEQ

1 0387 13.02.00.0002 13.02 Mailing List 1/1/2007 9 Addendum  NASA WFF Community Involvement Plan of March 2003 List WFF General Site‐Wide 
Information

Tetra Tech 
NUS, Inc.

NASA
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1 0388 10.01.00.0021 10.01 Correspondence 1/8/2007 1 EPA comments on Site Management Plan, Fiscal years 2007 and 2008. Letter WFF General Site‐Wide 
Information

Jerry Hoover EPA Carolyn Turner NASA

1 0389 01.01.00.0075 01.01 Pre‐Remedial Investigation 
Correspondence

2/7/2007 2 Draft Final Ecological Risk Evaluation Report for the M‐15 Photographic Tank Site Letter M‐15 Photographic 
Tank Site

Carolyn Turner NASA Jerry Hoover EPA

1 0390 01.01.00.0076 01.01 Pre‐Remedial Investigation 
Correspondence

2/7/2007 2 Draft Final Ecological Risk Evaluation Report for the M‐15 Photographic Tank Site Letter M‐15 Photographic 
Tank Site

Carolyn Turner NASA Paul Herman VADEQ

1 0391 01.01.00.0077 01.01 Pre‐Remedial Investigation 
Correspondence

12/8/2006 1 email: VDEQ no further comments regarding Draft Final Ecological Risk 
Evaluation Report for the M‐15 Photographic Tank Site

Letter M‐15 Photographic 
Tank Site

Paul Herman VADEQ Carolyn Turner NASA

1 0392 10.01.00.0022 10.01 Correspondence 2/5/2007 4 NASA responses to VDEQ comments on NASA WFF Draft Site 
Management Plan for FY 2007 and 2008

Letter WFF General Site‐Wide 
Information

Carolyn Turner NASA Paul Herman VADEQ

1 0393 10.01.00.0023 10.01 Correspondence 2/5/2007 4 NASA responses to VDEQ comments on NASA WFF Draft Site 
Management Plan for FY 2007 and 2009

Letter WFF General Site‐Wide 
Information

Carolyn Turner NASA Jerry Hoover EPA

1 0394 01.01.00.0078 01.01 Pre‐Remedial Investigation 
Correspondence

1/8/2007 1 EPA reviewed NASA's Response to Comments on the Ecological Risk 
Evaluation Report for the M‐15 Photographic Tank Site submitted via 
letter dated October 6, 2006

Letter M‐15 Photographic 
Tank Site

Jerry Hoover EPA Carolyn Turner NASA

1 0395 01.01.00.0079 01.01 Pre‐Remedial Investigation 
Correspondence

2/9/2007 1 Final  NASA Goddard Space Flight Center Wallops Flight Facility Ecological Risk 
Evaluation Report M‐15 Photographic Tank Site

Letter M‐15 Photographic 
Tank Site

Paul Herman VADEQ Carolyn Turner NASA

1 0396 01.01.00.0080 01.01 Pre‐Remedial Investigation 
Correspondence

2/22/2007 3 email: Task Order No. 013, NASA Wallops Island, technical review of 
draft Work Plan and sampling and Analysis Plan for Site Investigation 
Activities for the Main Base Firing Range Complex

Memo PR Pistol Range Jerry Hoover EPA Carolyn Turner NASA

1 0397 01.01.00.0081 01.01 Pre‐Remedial Investigation 
Correspondence

3/23/2007 1 NASA Goddard Space Flight Center Wallops Flight Facility Draft Site 
Investigation Work Plan Main Base Firing Range Complex

Letter PR Pistol Range Paul Herman VADEQ Carolyn Turner NASA

1 0398 01.01.00.0082 01.01 Pre‐Remedial Investigation 
Correspondence

3/26/2007 3 RTC Draft Work Plan for Site Investigation Activities at the Main Base Firing 
Range at NASA, Goddard Space Flight Center's Wallops Flight Facility, 
Wallops Island, Virginia

Letter PR Pistol Range Carolyn Turner NASA Paul Herman VADEQ

1 0399 01.01.00.0083 01.01 Pre‐Remedial Investigation 
Correspondence

3/26/2007 3 RTC Draft Work Plan for Site Investigation Activities at the Main Base Firing 
Range at NASA, Goddard Space Flight Center's Wallops Flight Facility, 
Wallops Island, Virginia

Letter PR Pistol Range Carolyn Turner NASA Jerry Hoover        
Steven Hirsh

EPA                                     

1 0400 01.01.00.0084 01.01 Pre‐Remedial Investigation 
Correspondence

4/3/2007 1 email: NASA WFF ‐ Draft Work Plan for SI at Main Base Range Complex‐
Groundwater

Memo PR Pistol Range Paul Herman VADEQ Carolyn Turner NASA

1 0401 01.01.00.0085 01.01 Pre‐Remedial Investigation 
Correspondence

4/3/2007 1 email: Draft Work Plan for SI at Main Base Range Complex‐Groundwater Memo PR Pistol Range Steven Hirsh EPA Carolyn Turner NASA

1 0402 01.01.00.0086 01.01 Pre‐Remedial Investigation 
Correspondence

4/4/2007 1 email: NASA WFF Main Base Firing Range SI WP RTCs Memo PR Pistol Range Steven Hirsh EPA Carolyn Turner NASA

1 0403 01.01.00.0087 01.01 Pre‐Remedial Investigation 
Correspondence

4/6/2007 2 email: Draft Work Plan for SI at Main Base Firing Range Complex‐
Groundwater

Memo PR Pistol Range Paul Herman VADEQ Carolyn Turner NASA

1 0404 01.01.00.0088 01.01 Pre‐Remedial Investigation 
Correspondence

4/6/2007 3 email:  Draft Work Plan for SI at Main Base Range Complex‐Groundwater  Memo PR Pistol Range Steven Hirsh EPA Carolyn Turner NASA

1 0405 01.01.00.0089 01.01 Pre‐Remedial Investigation 
Correspondence

4/6/2007 2 email:  Draft Work Plan for SI at Main Base Range Complex‐Groundwater  Memo PR Pistol Range Carolyn Turner NASA Steven Hirsh EPA                                     
Paul Herman\VADEQ

1 0406 01.01.00.0090 01.01 Pre‐Remedial Investigation 
Correspondence

5/30/2007 2 Field Summary Report, Waste Characterization and Surface Debris 
Clearing, Site 4, Island Debris Pile, NASA, Goddard Space Flight Center's 
Wallops Flight Facility, Wallops Island, Virginia

Letter 4 Island Debris Pile Carolyn Turner NASA Steven Hirsh EPA

1 0407 01.01.00.0091 01.01 Pre‐Remedial Investigation 
Correspondence

5/30/2007 2 Field Summary Report, Waste Characterization and Surface Debris 
Clearing, Site 4, Island Debris Pile, NASA, Goddard Space Flight Center's 
Wallops Flight Facility, Wallops Island, Virginia

Letter 4 Island Debris Pile Carolyn Turner NASA Paul Herman VADEQ

1 0408 01.01.00.0092 01.01 Pre‐Remedial Investigation 
Correspondence

6/7/2007 1 NASA Goddard Space Flight Center Wallops Flight Facility Final Site 
Investigation Work Plan and Quality Assurance Project Plan Main Base 
Firing Range Complex

Letter PR Pistol Range Paul Herman VADEQ Carolyn Turner NASA

1 0409 01.01.00.0093 01.01 Pre‐Remedial Investigation 
Correspondence

7/3/2007 1 email: NASA Wallops Flight Facility‐Final Site Investigation Work Plan for 
Main Base Firing Range

Memo PR Pistol Range Steven Hirsh EPA Carolyn Turner NASA
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1 0410 01.01.00.0094 01.01 Pre‐Remedial Investigation 
Correspondence

7/6/2007 4 RTC Final Work Plan for the Site Investigation for the Main Base Firing Range 
Complex at NASA, Goddard Space Flight Center's Wallops Flight Facility, 
Wallops Island, Virginia

Letter PR Pistol Range Carolyn Turner NASA Paul Herman VADEQ

1 0411 01.01.00.0095 01.01 Pre‐Remedial Investigation 
Correspondence

7/6/2007 4 RTC Response to Regulatory Comments on the Final work Plan for the Site 
Investigation for the Main Base Firing Range Complex at NASA, Goddard 
Space Flight Center's Wallops Flight Facility, Wallops Island, Virginia

Letter PR Pistol Range Carolyn Turner NASA Steven Hirsh EPA

1 0412 01.01.00.0096 01.01 Pre‐Remedial Investigation 
Correspondence

7/24/2007 2 Addendum to Final Work Plan and Quality Assurance Project Plan for the 
Main Base Firing Range Complex Sit at NASA, Goddard Space Flight 
Center's Wallops Flight Facility, Wallops Island, Virginia

Letter PR Pistol Range Carolyn Turner NASA Paul Herman VADEQ

1 0413 01.01.00.0097 01.01 Pre‐Remedial Investigation 
Correspondence

8/22/2007 1 NASA Goddard Space Flight Center Wallops Flight Facility Addendum to 
Final Work Plan and  Quality Assurance Project Plan for the Site 
Investigation Activities for the Main Base Firing Range Complex

Letter PR Pistol Range Paul Herman VADEQ Carolyn Turner NASA

1 0414 01.01.00.0098 01.01 Pre‐Remedial Investigation 
Correspondence

8/29/2007 3 Draft NASA Goddard Space Flight Center Wallops Flight Facility Work Plan for 
Site Investigation Activities and  Quality Assurance Project Plan Island 
debris Pile, Site 4

Letter 4 Island Debris Pile Paul Herman VADEQ Carolyn Turner NASA

1 0415 01.01.00.0099 01.01 Pre‐Remedial Investigation 
Correspondence

10/4/2007 2 email: Site 4 Memo 4 Island Debris Pile Steven Hirsh EPA Theodore Meyer NASA

1 0416 01.01.00.0100 01.01 Pre‐Remedial Investigation 
Correspondence

10/5/2007 1 email: Start of Field Work at Main Base Firing Range Memo PR Pistol Range Theodore Meyer NASA Steven Hirsh        
Paul Herman

EPA                                     
VADEQ

1 0417 01.01.00.0101 01.01 Pre‐Remedial Investigation 
Correspondence

10/17/2007 6 RTC Draft Work Plan for Site Investigation Activities and  Quality Assurance 
Project Plan    Island Debris Pile, Site 4  

Letter 4 Island Debris Pile Carolyn Turner NASA Paul Herman VADEQ

1 0418 01.01.00.0102 01.01 Pre‐Remedial Investigation 
Correspondence

10/29/2007 2 NASA Goddard Space Flight Center Wallops Flight Facility Response to 
Comments for Draft Work Plan for Site Investigation Activities and  
Quality Assurance Project Plan Island debris Pile, Site 4

Letter 4 Island Debris Pile Paul Herman VADEQ Carolyn Turner NASA

1 0419 01.01.00.0103 01.01 Pre‐Remedial Investigation 
Correspondence

11/5/2007 6 email: NASA WFF Work Plan for Additional Site Investigation Activities at 
the Main Base Firing Range Complex

Memo PR Pistol Range Carolyn Turner NASA Steven Hirsh        
Paul Herman

EPA                                     
VADEQ

1 0420 01.01.00.0104 01.01 Pre‐Remedial Investigation 
Correspondence

11/9/2007 4 email: NASA WFF MBFR Site Phase II Field Summary Memo PR Pistol Range Carolyn Turner NASA Steven Hirsh        
Paul Herman

EPA                                     
VADEQ

1 0421 01.01.00.0105 01.01 Pre‐Remedial Investigation 
Correspondence

11/19/2007 2 RTC Site 4, Island Debris Pile Site Investigation Work Plan and Quality 
Assurance Project Plan, NASA, Goddard Space Flight Center's Wallops 
Flight Facility, Wallops Island, Virginia

Letter 4 Island Debris Pile Carolyn Turner NASA Paul Herman VADEQ

1 0422 01.01.00.0106 01.01 Pre‐Remedial Investigation 
Correspondence

1/31/2008 2 Final Site 4, Island Debris Pile Site Investigation Work Plan and Revision 1 of 
the Quality Assurance Project Plan, NASA, Goddard Space Flight Center's 
Wallops Flight Facility, Wallops Island, Virginia

Letter 4 Island Debris Pile Carolyn Turner NASA Paul Herman VADEQ

1 0423 01.01.00.0107 01.01 Pre‐Remedial Investigation 
Correspondence

1/31/2008 2 Final Site 4, Island Debris Pile Site Investigation Work Plan and Revision 1 of 
the Quality Assurance Project Plan, NASA, Goddard Space Flight Center's 
Wallops Flight Facility, Wallops Island, Virginia

Letter 4 Island Debris Pile Carolyn Turner NASA Steven Hirsh EPA

1 0424 01.01.00.0108 01.01 Pre‐Remedial Investigation 
Correspondence

2/20/2008 1 Draft NASA Goddard Space Flight Center Wallops Flight Facility Revised Work 
Plan and Quality Assurance Project Plan Site Investigation Activities at 
Island Debris Pile, Site 4

Letter 4 Island Debris Pile Paul Herman VADEQ Carolyn Turner NASA

1 0425 01.01.00.0109 01.01 Pre‐Remedial Investigation 
Correspondence

2/21/2008 1 email: Main Base Firing Range Site Investigation Report Memo PR Pistol Range Paul Herman VADEQ Theodore Meyer 
Steven Hirsch

NASA                                  
EPA

1 0426 01.01.00.0110 01.01 Pre‐Remedial Investigation 
Correspondence

2/21/2008 1 email: Main Base Firing Range Site Investigation Report Memo PR Pistol Range Theodore Meyer NASA Steven Hirsh        
Paul Herman

EPA                                     
VADEQ

1 0427 01.01.00.0111 01.01 Pre‐Remedial Investigation 
Correspondence

3/13/2008 1 Draft Work Plan and QAPP for Site Investigation Activities at Island 
Debris Pile, Site 4

Letter 4 Island Debris Pile Dawn Fulsher EPA Carolyn Turner NASA

1 0428 01.01.00.0112 01.01 Pre‐Remedial Investigation 
Correspondence

3/27/2008 1 Final Site 4, Island Debris Pile Site Investigation Work Plan and Quality 
Assurance Project Plan NASA, Goddard Space Flight Center's Wallops 
Flight Facility, Wallops Island, Virginia

Letter 4 Island Debris Pile Carolyn Turner NASA Paul Herman VADEQ

1 0429 01.01.00.0113 01.01 Pre‐Remedial Investigation 
Correspondence

3/27/2008 1 Final  Site 4, Island Debris Pile Site Investigation Work Plan and Quality 
Assurance Project Plan NASA, Goddard Space Flight Center's Wallops 
Flight Facility, Wallops Island, Virginia

Letter 4 Island Debris Pile Carolyn Turner NASA Steven Hirsh EPA
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1 0430 01.01.00.0114 01.01 Pre‐Remedial Investigation 
Correspondence

3/31/2008 1 Draft Site Investigation Report for the Main Base Firing Range Complex at 
NASA, Goddard Space Flight Center's. wallops Flight Facility, Wallops 
Island, Virginia

Letter PR Pistol Range Carolyn Turner NASA Steven Hirsh EPA

1 0431 01.01.00.0115 01.01 Pre‐Remedial Investigation 
Correspondence

3/31/2008 1 Draft Site Investigation Report for the Main Base Firing Range Complex at 
NASA, Goddard Space Flight Center's. wallops Flight Facility, Wallops 
Island, Virginia

Letter PR Pistol Range Carolyn Turner NASA Paul Herman VADEQ

1 0432 01.03.00.0037 01.03 Pre‐Remedial Investigation Site 
Investigation Documents

5/1/2007 54 Quality Assurance Project Plan for Site Investigation Activities at the 
Main Base Firing Range Complex NASA Wallops Flight Facility Wallops 
Island, Virginia

WP PR Pistol Range TtNUS NASA

1 0433 01.03.00.0038 01.03 Pre‐Remedial Investigation Site 
Investigation Documents

5/1/2007 218 Work Plan for Site Investigation Activities at the Main Base Firing Range 
Complex NASA Wallops Flight Facility Wallops Island, Virginia

WP PR Pistol Range TtNUS NASA

1 0434 01.03.00.0039 01.03 Pre‐Remedial Investigation Site 
Investigation Documents

5/21/2007 529 Site 4 Island Debris Pile Field Summary Report Waste Characterization 
Sampling and Surface Debris Clearing

Report 4 Island Debris Pile URS EG&G NASA

1 0435 01.03.00.0040 01.03 Pre‐Remedial Investigation Site 
Investigation Documents

1/1/2008 224 Work Plan and Quality Assurance Project Plan for Site Investigation 
Activities at Island Debris Pile, Site 4 NASA Wallops Flight Facility Wallops 
Island, Virginia

WP 4 Island Debris Pile TtNUS NASA

1 0436 01.04.00.0006 01.04 Pre‐Remedial Investigation Expanded 
Site Investigation

1/1/2007 255 Ecological Risk Evaluation Report M‐15 Photographic Tank Site NASA 
Wallops Flight Facility Wallops Island, Virginia

Report M‐15 Photographic 
Tank Site

TtNUS NASA

1 0437 03.01.00.0054 03.01 Remedial Investigation 
Correspondence

6/1/2004 1 NASA Goddard Space Flight Center Wallops Flight Facility Draft‐Final 
Supplemental Remedial Investigation Former Fire Training Area

Letter FFTA Former Fire 
Training Area

Paul Herman VADEQ Susan Fields NASA

1 0438 03.01.00.0055 03.01 Remedial Investigation 
Correspondence

1/9/2006 1 Re‐Submittal of CD version of the Final Groundwater Characterization 
Report N‐222 Scrapyard, NASA, Goddard Space Flight Center's Wallops 
Flight Facility (WFF) Wallops Island, Virginia

Letter N‐222 Scrapyard Carolyn Turner NASA Paul Herman VADEQ

1 0439 03.01.00.0056 03.01 Remedial Investigation 
Correspondence

12/14/2006 2 email: NASA WFF Sites5/12 Draft Remedial Investigation Report RTCs 
Deliverable Date Request (to January 12,2007)

Memo 5       Paint Stain Jerry Hoover EPA Carolyn Turner NASA

1 0440 03.01.00.0057 03.01 Remedial Investigation 
Correspondence

1/12/2007 1 RTC Remedial Investigation Report for Sites '5 / 12 at NASA Goddard Space 
Flight Center's Wallops Flight Facility, Wallops Island, Virginia

Letter 5       Paint Stain Carolyn Turner NASA Paul Herman VADEQ

1 0441 03.01.00.0058 03.01 Remedial Investigation 
Correspondence

1/12/2007 1 RTC Remedial Investigation report for Sites '5 / 12 at NASA Goddard Space 
Flight Center's Wallops Flight Facility, Wallops Island, Virginia

Letter 5       Paint Stain Carolyn Turner NASA Jerry Hoover EPA

1 0442 03.01.00.0059 03.01 Remedial Investigation 
Correspondence

2/22/2007 1 email: NASA Wallops Flight Facility ‐ RTCs for Sites 005 and 012 Remedial 
Investigation Report 

Memo 5       Paint Stain Paul Herman VADEQ Carolyn Turner NASA

1 0443 03.01.00.0060 03.01 Remedial Investigation 
Correspondence

7/25/2007 2 Draft NASA Goddard Space Flight Center Wallops Flight Facility Response to 
Comments ‐ Remedial Investigation Report Sites 005 and 012

Letter 5       Paint Stain Paul Herman VADEQ Carolyn Turner NASA

1 0444 03.01.00.0061 03.01 Remedial Investigation 
Correspondence

8/29/2007 2 email: NASA WFF Sites 5/12 Response to Regulatory Comments‐
Extension request for NASA submittal to September 28

Memo 5       Paint Stain Steven Hirsh EPA Carolyn Turner NASA

1 0445 03.01.00.0062 03.01 Remedial Investigation 
Correspondence

8/29/2007 1 email: NASA WFF Sites 5/12 Response to Regulatory Comments‐
Extension request for NASA submittal to September 28

Memo 5       Paint Stain Carolyn Turner NASA Steven Hirsh        
Paul Herman

EPA                                     
VADEQ

1 0446 03.01.00.0063 03.01 Remedial Investigation 
Correspondence

9/28/2007 6 RTC Remedial Investigation Report for Sites '5 / 12 at NASA Goddard Space 
Flight Center's Wallops Flight Facility, Wallops Island, Virginia

Letter 5       Paint Stain Carolyn Turner NASA Paul Herman VADEQ

1 0447 03.01.00.0064 03.01 Remedial Investigation 
Correspondence

9/28/2007 5 RTC Remedial Investigation Report for Sites '5 / 12 at NASA Goddard Space 
Flight Center's Wallops Flight Facility, Wallops Island, Virginia

Letter 5       Paint Stain Carolyn Turner NASA Steven Hirsh EPA

1 0448 03.01.00.0065 03.01 Remedial Investigation 
Correspondence

10/11/2007 31 Summary Table with Responses to Regulatory Comments on the 
Remedial Investigation Report for Sites '5 / 12 at NASA Goddard Space 
Flight Center's Wallops Flight Facility, Wallops Island, Virginia

Letter 5       Paint Stain Carolyn Turner NASA Paul Herman VADEQ

1 0449 03.01.00.0066 03.01 Remedial Investigation 
Correspondence

10/11/2007 31 Summary Table with Responses to Regulatory Comments on the 
Remedial Investigation Report for Sites '5 / 12 at NASA Goddard Space 
Flight Center's Wallops Flight Facility, Wallops Island, Virginia

Letter 5       Paint Stain Carolyn Turner NASA Steven Hirsh EPA
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1 0450 03.01.00.0067 03.01 Remedial Investigation 
Correspondence

1/2/2008 31 RTC Remedial Investigation Report for Sites '5 / 12 at NASA Goddard Space 
Flight Center's Wallops Flight Facility, Wallops Island, Virginia

Letter 5       Paint Stain Carolyn Turner NASA Paul Herman VADEQ

1 0451 03.01.00.0068 03.01 Remedial Investigation 
Correspondence

1/2/2008 30 RTC  Remedial Investigation Report for Sites '5 / 12 at NASA Goddard Space 
Flight Center's Wallops Flight Facility, Wallops Island, Virginia

Letter 5       Paint Stain Carolyn Turner NASA Steven Hirsh EPA

1 0452 03.01.00.0069 03.01 Remedial Investigation 
Correspondence

1/8/2008 1 email: RTC Sites '5 / 12 Memo 5       Paint Stain Carolyn Turner NASA Dawn Fulsher EPA

1 0453 03.01.00.0070 03.01 Remedial Investigation 
Correspondence

1/22/2008 1 NASA Goddard Space Flight Center Wallops Flight Facility Response to 
Comments ‐ Draft Remedial Investigation Report Sites 005 and 012

Letter 5       Paint Stain Paul Herman VADEQ Carolyn Turner NASA

1 0454 03.01.00.0071 03.01 Remedial Investigation 
Correspondence

2/11/2008 2 email: NASA WFF Weekly Field Activities Report for Sites 5/12 MEC 
Clearance

Memo 5       Paint Stain Carolyn Turner NASA Steven Hirsh        
Paul Herman

EPA                                     
VADEQ

1 0455 03.01.00.0072 03.01 Remedial Investigation 
Correspondence

2/20/2008 1 Final Remedial Investigation Report for Sites '5 / 12 at NASA Goddard Space 
Flight Center's Wallops Flight Facility, Wallops Island, Virginia

Letter 5       Paint Stain Carolyn Turner NASA Paul Herman VADEQ

1 0456 03.01.00.0073 03.01 Remedial Investigation 
Correspondence

2/20/2008 1 Final Remedial Investigation Report for Sites '5 / 12 at NASA Goddard Space 
Flight Center's Wallops Flight Facility, Wallops Island, Virginia

Letter 5       Paint Stain Carolyn Turner NASA Steven Hirsh EPA

1 0457 03.01.00.0074 03.01 Remedial Investigation 
Correspondence

3/24/2008 1 Final NASA Goddard Space Flight Center Wallops Flight Facility Final Remedial 
Investigation Report Sites 005 and 012

Letter 5       Paint Stain Paul Herman VADEQ Carolyn Turner NASA

1 0458 03.01.00.0075 03.01 Remedial Investigation 
Correspondence

4/23/2008 1 Draft Remedial Investigation Response Report for Sites 5 & 12 Letter 5       Paint Stain Dawn Fulsher EPA Carolyn Turner NASA

1 0459 03.01.00.0076 03.01 Remedial Investigation 
Correspondence

4/25/2008 1 RTC Final Remedial Investigation Report for Sites '5 / 12 at NASA Goddard 
Space Flight Center's Wallops Flight Facility, Wallops Island, Virginia

Letter 5       Paint Stain Carolyn Turner NASA Paul Herman VADEQ

1 0460 03.07.00.0013 03.07 Remedial Investigation (RI) Report 2/15/2008 3372 Sites 005 and 012 Remedial Investigation Report Revision 0, NASA 
Goddard Space Flight Center Wallops Flight Facility

Report 5       Paint Stain TtNUS NASA

1 0461 04.01.00.0050 04.01 Feasibility Study (FS) Correspondence 12/7/2005 87 email: NASA WFF Waste Oil Dump PRAP Submittal Memo WOD Waste Oil Dump Carolyn Turner NASA Paul Herman        
Michelle Price‐
Fay

VADEQ                               
EPA

1 0462 04.01.00.0051 04.01 Feasibility Study (FS) Correspondence 12/12/2006 87 email: Action Item from Last Meeting‐PRAP Public Notice Memo 0 Paul Herman VADEQ Carolyn Turner NASA

1 0463 04.01.00.0052 04.01 Feasibility Study (FS) Correspondence 1/23/2007 87 EPA and DEQ Comments Pre‐Final/Final PRAPs, FFTA, WOD, Scrapyard Letter FFTA Former Fire 
Training Area

Sheila Briggs‐
Steuteville

EPA Carolyn Turner NASA

1 0464 04.01.00.0053 04.01 Feasibility Study (FS) Correspondence 1/25/2007 2 email: NASA WFF Submittal of word version of WOD, FFTA, Scrapyard 
PRAPS

Memo FFTA Former Fire 
Training Area

Carolyn Turner NASA Paul Herman        
Sheila Briggs‐
Steuteville

VADEQ                               
EPA

1 0465 04.01.00.0054 04.01 Feasibility Study (FS) Correspondence 2/20/2007 1 NASA Goddard Space Flight Center Wallops Flight Facility Final Proposed 
Remedial Action Plans for the Former Fire Training area, the Waste Oil 
Dump, and the Scrapyard Site

Letter FFTA Former Fire 
Training Area

Paul Herman VADEQ Carolyn Turner NASA

1 0466 04.01.00.0055 04.01 Feasibility Study (FS) Correspondence 2/26/2007 14 NASA WFF Main Base Firing Range SI WP RTCs Letter PR Pistol Range Carolyn Turner NASA Paul Herman        
Steven Hirsh        
Jerry Hoover

VADEQ                               
EPA                                     
EPA

1 0467 05.01.00.0012 05.01 Correspondence 4/11/2007 2 Draft Record of Decision for the Former Fire Training Area at NASA, Goddard 
Space Flight Center's Wallops Flight Facility, Wallops Island, Virginia

Letter FFTA Former Fire 
Training Area

Carolyn Turner NASA Steven Hirsh EPA

1 0468 05.01.00.0013 05.01 Correspondence 4/11/2007 2 Draft Record of Decision for the Former Fire Training Area at NASA, Goddard 
Space Flight Center's Wallops Flight Facility, Wallops Island, Virginia

Letter FFTA Former Fire 
Training Area

Carolyn Turner NASA Paul Herman VADEQ

1 0469 05.01.00.0014 05.01 Correspondence 5/18/2007 35 Comments Draft Record of Decision for the Former Fire Training Area  Letter FFTA Former Fire 
Training Area

Steven Hirsh EPA Carolyn Turner NASA

1 0470 05.01.00.0015 05.01 Correspondence 5/24/2007 2 NASA Goddard Space Flight Center Wallops Flight Facility Draft Record of 
Decision Former Fire Training Area 

Letter FFTA Former Fire 
Training Area

Paul Herman VADEQ Carolyn Turner NASA

1 0471 05.01.00.0016 05.01 Correspondence 5/24/2007 3 email: NASA Wallops Flight Facility‐Draft ROD for Former Fire Training 
Area

Memo FFTA Former Fire 
Training Area

Paul Herman VADEQ Carolyn Turner NASA

1 0472 05.01.00.0017 05.01 Correspondence 5/24/2007 15 Comments NASA Goddard Space Flight Center Wallops Flight Facility 
Draft Record of Decision Former Fire Training Area 

Letter FFTA Former Fire 
Training Area

Paul Herman VADEQ Carolyn Turner NASA

1 0473 05.01.00.0018 05.01 Correspondence 6/5/2007 2 Comments  NASA Goddard Space Flight Center Wallops Flight Facility 
Draft Record of Decision Scrapyard Site

Letter N‐222 Scrapyard Paul Herman VADEQ Carolyn Turner NASA
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1 0474 05.01.00.0019 05.01 Correspondence 6/20/2007 25 Comments Draft Record of Decision for the NASA WFF Scrapyard Site Letter N‐222 Scrapyard Steven Hirsh EPA Carolyn Turner NASA

1 0475 05.01.00.0020 05.01 Correspondence 7/5/2007 12 RTC Draft Record of Decision for the Former Fire Training Area at NASA, 
Goddard Space Flight Center's Wallops Flight Facility, Wallops island, 
Virginia

Letter FFTA Former Fire 
Training Area

Carolyn Turner NASA Steven Hirsh EPA

1 0476 05.01.00.0021 05.01 Correspondence 7/5/2007 12 RTC Draft Record of Decision for the Former Fire Training Area at NASA, 
Goddard Space Flight Center's Wallops Flight Facility, Wallops island, 
Virginia

Letter FFTA Former Fire 
Training Area

Carolyn Turner NASA Paul Herman VADEQ

1 0477 05.01.00.0022 05.01 Correspondence 7/20/2007 2 NASA Goddard Space Flight Center Wallops Flight Facility Response to 
Comments‐Draft Record of Decision Former Fire Training Area 

Letter FFTA Former Fire 
Training Area

Paul Herman VADEQ Carolyn Turner NASA

1 0478 05.01.00.0023 05.01 Correspondence 7/23/2007 3 email: NASA Wallops ‐RTCs on Draft ROD for the FFTA Memo FFTA Former Fire 
Training Area

Paul Herman VADEQ Carolyn Turner NASA

1 0479 05.01.00.0024 05.01 Correspondence 8/7/2007 25 RTC Draft Record of Decision for the Scrapyard Site at NASA, Goddard Space 
Flight Center's Wallops Flight Facility, Wallops island, Virginia

Letter N‐222 Scrapyard Carolyn Turner NASA Paul Herman VADEQ

1 0480 05.01.00.0025 05.01 Correspondence 8/7/2007 25 RTC Draft Record of Decision for the Scrapyard Site at NASA, Goddard Space 
Flight Center's Wallops Flight Facility, Wallops island, Virginia

Letter N‐222 Scrapyard Carolyn Turner NASA Steven Hirsh EPA

1 0481 05.01.00.0026 05.01 Correspondence 8/31/2007 1 NASA Goddard Space Flight Center Wallops Flight Facility Response to 
Comments‐Draft Record of Decision Former Scrapyard Site

Letter N‐222 Scrapyard Paul Herman VADEQ Carolyn Turner NASA

1 0482 05.01.00.0027 05.01 Correspondence 9/12/2007 1 email: NASA WFF Former Fire Training Area ROD (final) Memo FFTA Former Fire 
Training Area

Steven Hirsh EPA Carolyn Turner NASA

1 0483 05.01.00.0028 05.01 Correspondence 10/18/2007 1 email: NASA WFF ‐ Waste Oil Dump ROD Memo WOD Waste Oil Dump Paul Herman VADEQ Carolyn Turner NASA

1 0484 05.01.00.0029 05.01 Correspondence 10/29/2007 8 NASA WFF Draft Response to DEQ Comment; WOD ROD Memo WOD Waste Oil Dump Paul Herman               
Steven Hirsh

VADEQ                
EPA

Carolyn Turner NASA

1 0485 05.01.00.0030 05.01 Correspondence 11/1/2007 41 email: EPA's comments on Draft WOD ROD Memo WOD Waste Oil Dump Steven Hirsh EPA Carolyn Turner NASA

1 0486 05.01.00.0031 05.01 Correspondence 11/2/2007 1 email: Draft Scrapyard ROD RTC… Memo N‐222 Scrapyard Dawn Fulsher EPA Carolyn Turner NASA

1 0487 05.01.00.0032 05.01 Correspondence 11/2/2007 1 email: Draft Scrapyard ROD RTC… Memo N‐222 Scrapyard Dawn Fulsher EPA Carolyn Turner NASA

1 0488 05.01.00.0033 05.01 Correspondence 11/6/2007 1 Final Record of Decision for Former Fire Training Area NASA Wallops Flight 
Facility Wallops Island, Virginia

Letter FFTA Former Fire 
Training Area

Chris Evans VADEQ James Burke EPA

1 0489 05.01.00.0034 05.01 Correspondence 11/28/2007 5 RTC Environmental Protection Agency Comments on the Record of Decision 
for the Waste Oil Dump at NASA, Goddard Space Flight Center's Wallops 
Flight Facility, Wallops Island, Virginia

Letter WOD Waste Oil Dump Carolyn Turner NASA Steven Hirsh EPA

1 0490 05.01.00.0035 05.01 Correspondence 11/29/2007 1 Final Record of Decision for the Scrapyard Site at NASA Goddard Space Flight 
Center's Wallops Flight Facility Wallops Island, Virginia

Letter N‐222 Scrapyard Carolyn Turner NASA Steven Hirsh EPA

1 0491 05.01.00.0036 05.01 Correspondence 12/4/2007 1 Final Record of Decision for the Former Fire Training Area at NASA, Goddard 
Space Flight Center's Wallops Flight Facility, Wallops Island, Virginia

Letter FFTA Former Fire 
Training Area

Carolyn Turner NASA Steven Hirsh EPA

1 0492 05.01.00.0037 05.01 Correspondence 12/4/2007 1 Final Record of Decision for the Former Fire Training Area at NASA, Goddard 
Space Flight Center's Wallops Flight Facility, Wallops Island, Virginia

Letter FFTA Former Fire 
Training Area

Carolyn Turner NASA Paul Herman VADEQ

1 0493 05.01.00.0038 05.01 Correspondence 12/19/2007 3 email: ORC's proposed changes to the Final Scrapyard ROD Memo N‐222 Scrapyard Dawn Fulsher EPA Carolyn Turner NASA

1 0494 05.01.00.0039 05.01 Correspondence 1/8/2008 4 email: WOD RTC Memo WOD Waste Oil Dump Carolyn Turner NASA Dawn Fulsher EPA

1 0495 05.01.00.0040 05.01 Correspondence 1/9/2008 2 Final Record of Decision for the Scrapyard Site at NASA Goddard Space Flight 
Center's Wallops Flight Facility Wallops Island, Virginia

Letter N‐222 Scrapyard Carolyn Turner NASA Steven Hirsh EPA

1 0496 05.01.00.0041 05.01 Correspondence 1/14/2008 1 Final Record of Decision for the Scrapyard Site NASA Wallops Flight Facility 
Wallops Island, Virginia

Letter N‐222 Scrapyard Chris Evans VADEQ James Burke EPA

1 0497 05.01.00.0042 05.01 Correspondence 1/22/2008 1 NASA Goddard Space Flight Center Wallops Flight Facility Final Record of 
Decision Former Fire Training Area

Letter FFTA Former Fire 
Training Area

Paul Herman VADEQ Carolyn Turner NASA
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1 0498 05.01.00.0043 05.01 Correspondence 2/1/2008 1 Final Record of Decision for the Waste Oil Dump at NASA, Goddard Space 
Flight Center's Wallops Flight Facility, Wallops Island, Virginia

Letter WOD Waste Oil Dump Carolyn Turner NASA Steven Hirsh EPA

1 0499 05.01.00.0044 05.01 Correspondence 2/1/2008 1 Final Record of Decision for the Waste Oil Dump at NASA, Goddard Space 
Flight Center's Wallops Flight Facility, Wallops Island, Virginia

Letter WOD Waste Oil Dump Carolyn Turner NASA Paul Herman VADEQ

1 0500 05.01.00.0045 05.01 Correspondence 2/6/2008 1 Final Record of Decision for the Former Fire Training Area at NASA, Goddard 
Space Flight Center's Wallops Flight Facility, Wallops Island, Virginia

Letter FFTA Former Fire 
Training Area

Carolyn Turner NASA Paul Herman VADEQ

1 0501 05.01.00.0046 05.01 Correspondence 2/6/2008 1 Final Record of Decision for the Former Fire Training Area at NASA, Goddard 
Space Flight Center's Wallops Flight Facility, Wallops Island, Virginia

Letter FFTA Former Fire 
Training Area

Carolyn Turner NASA Steven Hirsh EPA

1 0502 05.01.00.0047 05.01 Correspondence 2/19/2008 1 NASA Goddard Space Flight Center Wallops Flight Facility Revised Draft 
Record of Decision Waste Oil Dump

Letter WOD Waste Oil Dump Paul Herman VADEQ Carolyn Turner NASA

1 0503 05.01.00.0048 05.01 Correspondence 3/17/2008 1 ORC comments on "final" Wallops Waste Oil Dump ROD Memo WOD Waste Oil Dump Dawn Fulsher EPA Carolyn Turner NASA

1 0504 05.01.00.0049 05.01 Correspondence 4/1/2008 1 Final Record of Decision for the Waste Oil Dump at NASA, Goddard Space 
Flight Center's Wallops Flight Facility, Wallops Island, Virginia

Letter WOD Waste Oil Dump Carolyn Turner NASA Steven Hirsh EPA

1 0505 05.01.00.0050 05.01 Correspondence 4/1/2008 1 Final Record of Decision for the Waste Oil Dump at NASA, Goddard Space 
Flight Center's Wallops Flight Facility, Wallops Island, Virginia

Letter WOD Waste Oil Dump Carolyn Turner NASA Paul Herman VADEQ

1 0506 05.01.00.0051 05.01 Correspondence 4/4/2008 1 Final Record of Decision for Waste Oil Dump NASA Wallops Flight Facility, 
Wallops Island, Virginia

Letter WOD Waste Oil Dump Karen Jackson 
Sismour

VADEQ James Burke EPA

1 0507 05.01.00.0052 05.01 Correspondence 4/4/2008 1 Final Record of Decision for the Scrapyard Site at NASA, Goddard Space Flight 
Center's Wallops Flight Facility, Wallops Island, Virginia

Letter N‐222 Scrapyard Carolyn Turner NASA Paul Herman VADEQ

1 0508 05.01.00.0053 05.01 Correspondence 4/4/2008 1 Final Record of Decision for the Scrapyard Site at NASA, Goddard Space Flight 
Center's Wallops Flight Facility, Wallops Island, Virginia

Letter N‐222 Scrapyard Carolyn Turner NASA Steven Hirsh EPA

1 0509 05.07.00.0006 05.07 Records of Decision 12/1/2007 70 Record of Decision Former Fire Training Area NASA Wallops Flight 
Facility Wallops island, Virginia

Report FFTA Former Fire 
Training Area

Tetra Tech 
NUS, Inc.

NASA

1 0510 05.07.00.0007 05.07 Records of Decision 1/1/2008 49 Record of Decision Scrapyard Site NASA Wallops Flight Facility Wallops 
island, Virginia

Report N‐222 Scrapyard Tetra Tech 
NUS, Inc.

NASA

1 0511 05.07.00.0008 05.07 Records of Decision 3/1/2008 64 Record of Decision Waste Oil Dump NASA Wallops Flight Facility Wallops 
island, Virginia

Report WOD Waste Oil Dump Tetra Tech 
NUS, Inc.

NASA

1 0512 06.01.00.0001 06.01 Correspondence 3/12/2008 1 Remedial design for Land Use Controls and Pilot Study Work Plan, 
Former Fire Training Area at NASA, Goddard Space Flight Center's 
Wallops Flight Facility, Wallops Island, Virginia

Letter FFTA Former Fire 
Training Area

Carolyn Turner NASA Paul Herman VADEQ

1 0513 06.01.00.0002 06.01 Correspondence 3/12/2008 1 Remedial design for Land Use Controls and Pilot Study Work Plan, 
Former Fire Training Area at NASA, Goddard Space Flight Center's 
Wallops Flight Facility, Wallops Island, Virginia

Letter FFTA Former Fire 
Training Area

Carolyn Turner NASA Steven Hirsh EPA

1 0514 06.01.00.0003 06.01 Correspondence 4/8/2008 2 Draft NASA Goddard Space Flight Center Wallops Flight Facility Draft Remedial 
design for Land Use Controls Former Fire Training Area

Letter FFTA Former Fire 
Training Area

Paul Herman VADEQ Carolyn Turner NASA

1 0515 06.01.00.0004 06.01 Correspondence 4/23/2008 1 Draft NASA Goddard Space Flight Center Wallops Flight Facility Draft Pilot 
Study Work Plan Former Fire Training Area

Letter FFTA Former Fire 
Training Area

Paul Herman VADEQ Carolyn Turner NASA

1 0516 10.01.00.0024 10.01 Correspondence 3/16/2006 1 email: NASA WFF Site Management Plan o6/07 RTCs Memo WFF General Site‐Wide 
Information

Paul Herman VADEQ Carolyn Turner    
Michelle Price‐
Fay

NASA                                  
EPA

1 0517 10.01.00.0025 10.01 Correspondence 1/8/2007 1 No comments on Site Management Plan for  2007 and 2008 Letter WFF General Site‐Wide 
Information

Jerry Hoover EPA Carolyn Turner NASA

1 0518 10.01.00.0026 10.01 Correspondence 2/28/2007 1 email: NASA Wallops Flight Facility‐RTCs for Draft Site Management Plan 
FY 2007 and 2008

Memo WFF General Site‐Wide 
Information

Paul Herman VADEQ Carolyn Turner NASA                                  
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1 0519 10.01.00.0027 10.01 Correspondence 3/26/2007 2 Final Site Management Plan for fiscal years 2007 and 2008 and NASA Goddard 
Space Flight Center's Wallops Flight Facility, Wallops Island, Virginia

Letter WFF General Site‐Wide 
Information

Carolyn Turner NASA Jerry Hoover        
Steven Hirsh

EPA                                     
EPA

1 0520 10.01.00.0028 10.01 Correspondence 3/26/2007 2 Final Site Management Plan for fiscal years 2007 and 2008 and NASA Goddard 
Space Flight Center's Wallops Flight Facility, Wallops Island, Virginia

Letter WFF General Site‐Wide 
Information

Carolyn Turner NASA Paul Herman VADEQ

1 0521 10.01.00.0029 10.01 Correspondence 4/5/2007 1 email: NASA WFF‐Final Site Management Plan for FY 2007 and 2008 Memo WFF General Site‐Wide 
Information

Paul Herman VADEQ Carolyn Turner NASA                                  

1 0522 10.01.00.0030 10.01 Correspondence 5/30/2007 1 Fiscal Year 2007 Semi‐Annual Progress Report for NASA, Goddard Space 
Flight Center's Wallops Flight Facility, Wallops Island, Virginia

Letter WFF General Site‐Wide 
Information

Carolyn Turner NASA                    Paul Herman VADEQ

1 0523 10.01.00.0031 10.01 Correspondence 5/30/2007 2 Fiscal Year 2007 Semi‐Annual Progress Report for NASA, Goddard Space 
Flight Center's Wallops Flight Facility, Wallops Island, Virginia

Letter WFF General Site‐Wide 
Information

Carolyn Turner NASA                    Steve Hirsh EPA

1 0524 10.01.00.0032 10.01 Correspondence 11/28/2007 1 Draft Site Management Plan for Fiscal years 2008 and 2009 for NASA, Goddard 
Space Flight Center's Wallops Flight Facility, Wallops Island, Virginia

Letter WFF General Site‐Wide 
Information

Carolyn Turner NASA                    Steve Hirsh EPA

1 0525 10.01.00.0033 10.01 Correspondence 11/28/2007 1 Draft Site Management Plan for Fiscal years 2008 and 2009 for NASA, Goddard 
Space Flight Center's Wallops Flight Facility, Wallops Island, Virginia

Letter WFF General Site‐Wide 
Information

Carolyn Turner NASA                    Paul Herman VADEQ

1 0526 10.01.00.0034 10.01 Correspondence 1/30/2008 1 NASA Goddard Space Flight Center Wallops Flight Facility draft Site 
Management Plan for FY 2008 and 2009

Letter WFF General Site‐Wide 
Information

Paul Herman VADEQ Carolyn Turner NASA                                  

1 0527 10.01.00.0035 10.01 Correspondence 4/23/2008 1 email: Actions from April 2008 RPM meeting Memo WFF General Site‐Wide 
Information

Dawn Fulsher EPA Carolyn Turner NASA                                  

1 0528 10.05.00.0004 10.05 Federal Facility Negotiations/Site 
Management Plan

3/1/2007 139 Site Management Plan Fiscal years 2007 and 2008 NASA Wallops Flight 
Facility Wallops Island, Virginia 

Report WFF General Site‐Wide 
Information

Tetra Tech 
NUS, Inc.

NASA

1 0529 10.05.00.0005 10.05 Federal Facility Negotiations/Site 
Management Plan

6/1/2007 26 Fiscal Year 2007 Semi‐Annual Progress report for NASA Wallops Flight 
Facility Wallops Island, Virginia 

Report WFF General Site‐Wide 
Information

Tetra Tech 
NUS, Inc.

NASA

1 0530 10.06.00.0004 10.06 EPA Administrative Order 3/29/2007 1 Notification of Change in EPA Remedial Project Manager NASA, Goddard 
Space Flight Center's Wallops Flight Facility (WFF) Wallops Island, 
Virginia

Letter WFF General Site‐Wide 
Information

Jerry Hoover EPA Carolyn Turner NASA

1 0531 13.05.00.0004 13.05 Public Meetings‐‐ transcripts with 
public comment, attendance list, 
agenda, and all public meetings

2/16/2007 2 Public Notice dated February 14, 2007 PN WFF General Site‐Wide 
Information

NASA, Public 
Affairs

1 0532 13.05.00.0005 13.05 Public Meetings‐‐ transcripts with 
public comment, attendance list, 
agenda, and all public meetings

3/1/2007 1 Sign‐In‐Sheet WFF Public Availability Session Waste Oil Dump Site 
Former Fire Training Area Site Scrapyard Site

FFTA Former Fire 
Training Area

1 0533 13.06.00.0013 13.06 Fact Sheets 1/1/2006 2 Notice to Wallops Neighbors Fact Sheet Press 
Release

WFF General Site‐Wide 
Information

US Army Corp 
of Engineers

Public

1 0534 20.02.00.0002 20.02 8/7/2007 2 Draft Work Plan for Toxic Substances Control Act Self‐Implementing 
Remediation for Building X‐115 Former Transformer pad at NASA, 
Goddard Space Flight Center's wallops Flight Facility, Wallops Island, 
Virginia

Letter 5/12 Carolyn Turner NASA Steve Hirsch EPA

1 0535 20.02.00.0003 20.02 8/7/2007 2 Draft Work Plan for Toxic Substances Control Act Self‐Implementing 
Remediation for Building X‐115 Former Transformer pad at NASA, 
Goddard Space Flight Center's wallops Flight Facility, Wallops Island, 
Virginia

Letter 5/12 Carolyn Turner NASA Paul Herman VADEQ

1 0536 20.02.00.0004 20.02 9/4/2007 2 NASA Goddard Space Flight Center Wallops Flight Facility Draft Work 
Plan for the NASA TSCA Self‐Implementing Remediation Building X‐115

Letter 5/12 Paul Herman VADEQ Carolyn Turner NASA

1 0537 20.02.00.0005 20.02 9/5/2007 1 email‐NASA Wallops ‐ draft Work Plan for the NASA TSCA Self‐
Implementing Remediation at Bldg X‐115

Email 5/12 Steve Hirsch EPA Carolyn Turner NASA
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1 0538 20.02.00.0006 20.02 10/5/2007 1 email‐Sites 5 and 12 ‐ NASA TSCA Self‐Implementing Remediation at 
Building X‐115

Email 5/12 Theodore J. Meyer NASA Steve Hirsch, 
Paul Herman

EPA/VADEQ

1 0539 21.02.00.0017 21.02 Remedial Project Managers (RPM) 
Meeting Minutes, Handouts, and 
Materials

9/11/2006 194 Remedial Project Managers Meeting Summary ‐ September 2006 Minutes WFF General Site‐Wide 
Information

Carolyn Turner NASA Project Team

1 0540 21.02.00.0018 21.02 Remedial Project Managers (RPM) 
Meeting Minutes, Handouts, and 
Materials

3/1/2007 49 Remedial Project Managers Meeting Summary ‐ March 2007 Minutes WFF General Site‐Wide 
Information

Carolyn Turner NASA Project Team

1 0541 21.02.00.0019 21.02 Remedial Project Managers (RPM) 
Meeting Minutes, Handouts, and 
Materials

7/17/2007 76 Remedial Project Managers Meeting Summary ‐ July 2007 Minutes WFF General Site‐Wide 
Information

Carolyn Turner NASA Project Team

1 0542 21.02.00.0020 21.02 Remedial Project Managers (RPM) 
Meeting Minutes, Handouts, and 
Materials

11/1/2007 43 Remedial Project Managers Meeting Summary ‐ November 2007 Minutes WFF General Site‐Wide 
Information

Carolyn Turner NASA Project Team

1 0543 22.01.00.0011 22.01 Facility‐Wide Environmental 
Reference Documents 
Correspondence

7/30/2007 11 Letter Work Plan for Archive Search Report Identified Sites, NASA 
Goddard Space Flight Center's Wallops Flight Facility, Wallops Island, 
Virginia

Letter WFF General Site‐Wide 
Information

Carolyn Turner NASA Steve Hirsh EPA

1 0544 22.01.00.0012 22.01 Facility‐Wide Environmental 
Reference Documents 
Correspondence

12/21/2007 8 Formerly Used Defense Site Project Summary Sheets for NASA, Goddard 
Space Flight Center's Wallops Flight Facility, Wallops Island, Virginia

Letter WFF General Site‐Wide 
Information

Carolyn Turner NASA Robert Reali Norfolk District Corps of 
Engineers

1 0545 22.02.00.0015 22.02 Facility‐Wide Environmental 
Reference Documents

8/2007 11 Closeout Report Wallops Island Flight Facility DERP FUDS CO3VA0301 
Ordnance Disposal Area‐D1 Hanger Site Wallops Island, Virginia

Report 13 Boat 
Basin/Ordnance 
Disposal Area

John F. Regan USACE Steve Hirsh           
Paul Herman

EPA                                     
VADEQ

1 0546 22.02.00.0016 22.02 Facility‐Wide Environmental 
Reference Documents

8/2007 72 Work Plan for Sites 005 and 012 UXO Support UXO Surface 
Sweep/Intrusive Operations

Report 5       Paint Stain Tetra Tech 
NUS, Inc.

NASA

1 0547 22.02.00.0017 22.02 Facility‐Wide Environmental 
Reference Documents

8/2007 210 Health and Safety Plan for Sites 005 and 012 UXO Support UXO Surface 
Sweep/Intrusive Operations

Report 5       Paint Stain Tetra Tech 
NUS, Inc.

NASA

1 0548 01.01.00.0116 01.01 Pre‐Remedial Investigation 
Correspondence

5/21/2008 3 Draft NASA Goddard Space Flight Center Wallops Flight Facility Site 
Investigation Report Main Base Firing Range Complex

Letter PR Pistol Range Paul Herman VADEQ Carolyn Turner NASA

1 0549 01.01.00.0117 01.01 Pre‐Remedial Investigation 
Correspondence

5/22/2008 1 NASA Goddard Space Flight Center Wallops Flight Facility Response to 
Comments/Change Pages ‐ Final remedial Investigation Report Sites 005 
and 012

Letter 5       Paint Stain Paul Herman VADEQ Carolyn Turner NASA

1 0550 01.01.00.0118 01.01 Pre‐Remedial Investigation 
Correspondence

6/3/2008 2 Draft SI for the Firing Range Complex Letter PR Pistol Range Carolyn Turner NASA Dawn Fulsher EPA

1 0551 05.01.00.0054 05.01 Correspondence 5/20/2008 1 Final Final Record of Decision for the Waste Oil Dump at NASA, Goddard 
Space Flight Center's Wallops Flight Facility, Wallops Island, Virginia

Letter WOD Waste Oil Dump Carolyn Turner NASA Paul Herman VADEQ

1 0552 05.01.00.0055 05.01 Correspondence 5/20/2008 1 Final Final Record of Decision for the Waste Oil Dump at NASA, Goddard 
Space Flight Center's Wallops Flight Facility, Wallops Island, Virginia

Letter WOD Waste Oil Dump Carolyn Turner NASA Steven Hirsh EPA

1 0553 10.01.00.0036 10.01 Correspondence 5/29/2008 1 Final Site Management Plan for Fiscal Years 2008 and 2009 at NASA, Goddard 
Space Flight Center's Wallops Flight Facility, Wallops Island, Virginia

Letter WFF General Site‐Wide 
Information

Carolyn Turner NASA                    Paul Herman VADEQ

1 0554 10.01.00.0037 10.01 Correspondence 5/29/2008 10 Semi‐Annual Progress Report for Fiscal Year 2008 at NASA, Goddard 
Space Flight Center's Wallops Flight Facility, Wallops Island, Virginia

Letter WFF General Site‐Wide 
Information

Carolyn Turner NASA                    Steve Hirsh EPA

1 0555 10.01.00.0038 10.01 Correspondence 5/29/2008 10 Semi‐Annual Progress Report for Fiscal Year 2008 at NASA, Goddard 
Space Flight Center's Wallops Flight Facility, Wallops Island, Virginia

Letter WFF General Site‐Wide 
Information

Carolyn Turner NASA                    Paul Herman VADEQ

1 0556 10.05.00.0006 10.05 Federal Facility Negotiations/Site 
Management Plan

5/1/2008 136 Site Management Plan Fiscal Years 2008 and 2009 NASA Wallops Flight 
Facility Wallops Island, Virginia 

Report WFF General Site‐Wide 
Information

Tetra Tech 
NUS, Inc.

NASA

1 0557 10.06.00.0005 10.06 EPA Administrative Order 5/29/2008 54 Notification of Change in Wallops Project Coordinator at NASA, Goddard 
Space Flight Center's Wallops Flight Facility, Wallops Island, Virginia

Letter WFF General Site‐Wide 
Information

Carolyn Turner NASA Steve Hirsh EPA

1 0558 22.02.00.0018 22.02 Facility‐Wide Environmental 
Reference Documents

5/2008 86 Sampling and Analysis Summary Archive Search Reports National 
Aeronautics and Space Administration Goddard Space Flight Center 
Wallops Flight Facility

Report WFF General Site‐Wide 
Information

Tetra Tech 
NUS, Inc.

NASA

1 0559 22.02.00.0019 22.02 Facility‐Wide Environmental 
Reference Documents

6/2008 389 Unexploded Ordnance Clearance Report for Sites 005 and 012 NASA 
Wallops Flight Facility Wallops Island, Virginia

Report 5       Paint Stain Tetra Tech 
NUS, Inc.

NASA

Page 26 of 86



Administrative Record ‐ Wallops Flight Facility

DVD ID No.
EPA AR Category 
and Document 
Tracking No.

EPA AR 
Category 

#
EPA AR Category Date

No. of 
pages

Version Description of Document/Correspondence Doc. Type Site Site Name Author
Author 

Affiliation
Recipient Recipient Affiliation

1 0560 01.01.00.0119 01.01 Pre‐Remedial Investigation 
Correspondence

7/3/2008 2 Proposed Site 4 Supplemental Sampling Email 4 Island Debris Pile Dawn Fulsher EPA Theodore J. 
Meyer                   
Steven Hirsh

NASA                                  
EPA

1 0561 01.01.00.0120 01.01 Pre‐Remedial Investigation 
Correspondence

7/9/2008 1 Site 4, Island Debris Pile Site Investigation Proposed Additional Sampling Email 4 Island Debris Pile Paul Herman VADEQ Theodore J. 
Meyer                   
Steven Hirsh

NASA                                  
EPA

1 0562 01.01.00.0121 01.01 Pre‐Remedial Investigation 
Correspondence

7/15/2008 17 RTC Draft Main base Firing Range Complex Site Investigation Report for 
NASA, Goddard Space Flight Center's Wallops Flight Facility, Wallops 
Island, Virginia

Letter PR Pistol Range Theodore J. Meyer NASA             Paul Herman VADEQ

1 0563 01.01.00.0122 01.01 Pre‐Remedial Investigation 
Correspondence

7/15/2008 15 RTC Draft Main base Firing Range Complex Site Investigation Report for 
NASA, Goddard Space Flight Center's Wallops Flight Facility, Wallops 
Island, Virginia

Letter PR Pistol Range Theodore J. Meyer NASA             Steven Hirsh EPA

1 0564 01.03.00.0041 01.03 Pre‐Remedial Investigation Site 
Investigation Documents

7/3/2008 4 Proposed additional sampling Site Investigation at Site 4, Island Debris 
Pile for NASA, Goddard Space Flight Center's Wallops Flight Facility, 
Wallops Island, Virginia

Letter WP 4 Island Debris Pile Theodore J. Meyer NASA             Steven Hirsh EPA

1 0565 01.03.00.0042 01.03 Pre‐Remedial Investigation Site 
Investigation Documents

7/3/2008 3 Proposed additional sampling Site Investigation at Site 4, Island Debris 
Pile for NASA, Goddard Space Flight Center's Wallops Flight Facility, 
Wallops Island, Virginia

Letter WP 4 Island Debris Pile Theodore J. Meyer NASA             Paul Herman VADEQ

1 0566 03.01.00.0077 03.01 Remedial Investigation 
Correspondence

7/15/2008 1 Revisions for the Final sites '5 / 12 Remedial Investigation Report for 
NASA, Goddard Space Flight Center's Wallops Flight Facility, Wallops 
Island, Virginia

Letter 5       Paint Stain Theodore J. Meyer NASA             Paul Herman VADEQ

1 0567 03.01.00.0078 03.01 Remedial Investigation 
Correspondence

7/15/2008 1 Revisions for the Final sites '5 / 12 Remedial Investigation Report for 
NASA, Goddard Space Flight Center's Wallops Flight Facility, Wallops 
Island, Virginia

Letter 5       Paint Stain Theodore J. Meyer NASA             Paul Herman VADEQ

1 0568 03.07.00.0014 03.07 Remedial Investigation (RI) Report 6/1/2008 3311 Sites 005 and 012 Remedial Investigation Report Revision 1, for Sites 005 
and 012 National Aeronautics and Space Administration Goddard Space 
Flight Center Wallops Flight Facility

Report 5       Paint Stain TtNUS NASA

1 0569 07.01.00.0001 07.01 Correspondence 6/26/2008 8 Response to Regulatory Comments for the Former Fire Training Area 
Draft Remedial Design for Land Use Controls and Draft Pilot Study Work 
Plan for NASA, Goddard Space Flight Center's Wallops Flight Facility, 
Wallops Island, Virginia

Letter FFTA Former Fire 
Training Area

Theodore J. Meyer NASA             Steven Hirsh EPA

1 0570 07.01.00.0002 07.01 Correspondence 6/26/2008 8 Response to Regulatory Comments for the Former Fire Training Area 
Draft Remedial Design for Land Use Controls and Draft Pilot Study Work 
Plan for NASA, Goddard Space Flight Center's Wallops Flight Facility, 
Wallops Island, Virginia

Letter FFTA Former Fire 
Training Area

Theodore J. Meyer NASA             Paul Herman VADEQ

1 0571 07.01.00.0003 07.01 Correspondence 7/29/2008 1 NASA Wallops Flight Facility‐RTCs to Draft Remedial Design for Land Use 
Controls, FFTA

Email FFTA Former Fire 
Training Area

Paul Herman VADEQ Theodore J. 
Meyer

NASA            

1 0572 07.01.00.0004 07.01 Correspondence 7/29/2008 1 NASA Wallops Flight Facility‐Former Fire Training Area Pilot Study Work 
Plan RTCs

Email FFTA Former Fire 
Training Area

Paul Herman VADEQ Theodore J. 
Meyer

NASA            

1 0573 10.01.00.0039 10.01 Correspondence 7/8/2008 1 Site Management Plan‐Fiscal Years 2008 and 2009 Letter WFF General Site‐Wide 
Information

Dawn Fulsher EPA Theodore J. 
Meyer

NASA

1 0574 21.02.00.0021 21.02 Remedial Project Managers (RPM) 
Meeting Minutes, Handouts, and 
Materials

3/12/2008 8 Remedial Project Managers Meeting Summary ‐ March 12, 2008 Minutes WFF General Site‐Wide 
Information

Carolyn Turner NASA Project Team

1 0575 21.02.00.0022 21.02 Remedial Project Managers (RPM) 
Meeting Minutes, Handouts, and 
Materials

4/10/2008 22 Pre Feasibility Study Meeting Summary‐ April 10, 2008 Minutes WFF General Site‐Wide 
Information

Carolyn Turner NASA Project Team

1 0576 22.01.00.0013 22.01 Facility‐Wide Environmental 
Reference Documents 
Correspondence

7/3/2008 1 Submittal of Well Abandonment Report, for NASA, Goddard Space Flight 
Center's Wallops Flight Facility, Wallops Island, Virginia

Letter WFF General Site‐Wide 
Information

Theodore J. Meyer NASA Steve Hirsh EPA

1 0577 22.01.00.0014 22.01 Facility‐Wide Environmental 
Reference Documents 
Correspondence

7/3/2008 32 Submittal of Well Abandonment Report, for NASA, Goddard Space Flight 
Center's Wallops Flight Facility, Wallops Island, Virginia

Letter WFF General Site‐Wide 
Information

Theodore J. Meyer NASA Paul Herman VADEQ

1 0578 22.02.00.0020 22.02 Facility‐Wide Environmental 
Reference Documents

6/2008 32 Well Abandonment Report NASA Wallops Flight Facility National 
Aeronautics and Space Administration Goddard Space Flight Center 
Wallops Flight Facility

Report WFF General Site‐Wide 
Information

Tetra Tech 
NUS, Inc.

NASA
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1 0579 06.01.00.0005 06.01 Correspondence 5/9/2008 1 Re: Draft Remedial Design for Land Use Controls for the Fire Fighting 
Training Area

Letter FFTA Former Fire 
Training Area

Dawn Fulsher EPA Carolyn Turner NASA

1 0580 05.01.00.0056 05.01 Correspondence 1/9/2008 1 Final Record of Decision for the Scrapyard Site at NASA Goddard Space Flight 
Center's Wallops Flight Facility Wallops Island, Virginia

Letter N‐222 Scrapyard Carolyn Turner NASA Paul Herman VADEQ

1 0581 06.01.00.0006 06.01 Correspondence 7/29/2008 1 NASA Wallops Flight Facility ‐ RTC to Draft Remedial Design for LUC, 
Former Fire Training Area

Email FFTA Former Fire 
Training Area

Paul Herman VADEQ Theodore J. 
Meyer

NASA            

1 0582 06.01.00.0007 06.01 Correspondence 7/29/2008 1 NASA Wallops Flight Facility ‐ Former Fire Training Area Pilot Study Work 
Plan RTCs

Email FFTA Former Fire 
Training Area

Paul Herman VADEQ Theodore J. 
Meyer

NASA            

1 0583 06.01.00.0008 06.01 Correspondence 8/22/2008 1 Draft Regulatory RTCs ‐ Draft Remedial Design for LUCs, Former Fire Training 
Area, NASA Wallops Flight Facility

Letter FFTA Former Fire 
Training Area

Dawn Fulsher EPA Theodore J. 
Meyer

NASA            

1 0584 06.01.00.0009 06.01 Correspondence 8/28/2008 1 NASA Goddard Space Flight Center Wallops Flight Facility Draft Pilot 
Study Work Plan Waste Oil Dump Site ‐ Comments

Letter WOD Waste Oil Dump Paul Herman VADEQ Theodore J. 
Meyer

NASA            

1 0585 06.01.00.0010 06.01 Correspondence 9/2/2008 1 NASA Goddard Space Flight Center Wallops Flight Facility Draft Remedial 
Design for LUCs for Waste Oil Dump Site‐ Comments

Letter WOD Waste Oil Dump Paul Herman VADEQ Theodore J. 
Meyer

NASA            

1 0586 06.01.00.0011 06.01 Correspondence 9/12/2008 2 Draft Pilot Study Work Plan for Waste Oil Dump ‐ Comments Letter WOD Waste Oil Dump Dawn Fulsher EPA Theodore J. 
Meyer

NASA            

1 0587 06.01.00.0012 06.01 Correspondence 9/12/2008 2 Draft Remedial Design for LUC for Waste Oil Dump ‐ Comments Letter WOD Waste Oil Dump Dawn Fulsher EPA Theodore J. 
Meyer

NASA            

1 0588 06.01.00.0013 06.01 Correspondence 9/29/2008 5 RTC Waste Oil Dump Draft Pilot Study Work Plan and Draft Remedial Design 
LUC, NASA Wallops Flight Facility

Letter WOD Waste Oil Dump Theodore J. Meyer NASA             Paul Herman VADEQ

1 0589 06.01.00.0014 06.01 Correspondence 9/29/2008 5 RTC Waste Oil Dump Draft Pilot Study Work Plan and Draft Remedial Design 
LUC, NASA Wallops Flight Facility

Letter WOD Waste Oil Dump Theodore J. Meyer NASA             Steven Hirsh EPA

1 0590 06.01.00.0015 06.01 Correspondence 10/1/2008 5 ORC MSDS for Waste Oil Dump and Former Fire Training Area Pilot Study 
Injection Control Permit

Email FFTA Former Fire 
Training Area

Theodore J. Meyer NASA             Steven Hirsh EPA

1 0591 06.01.00.0016 06.01 Correspondence 10/1/2008 3 RTC RTC for Former Fire Training Area Draft Pilot Study Work Plan and Draft 
Remedial Design LUC, NASA Wallops Flight Facility

Letter FFTA Former Fire 
Training Area

Theodore J. Meyer NASA             Paul Herman VADEQ

1 0592 06.01.00.0017 06.01 Correspondence 10/7/2008 1 RTC Waste Oil Dump Remedial Design LUC, NASA Wallops Flight Facility Email WOD Waste Oil Dump Paul Herman VADEQ Theodore J. 
Meyer

NASA            

1 0593 06.01.00.0018 06.01 Correspondence 10/7/2008 1 RTC Waste Oil Dump Pilot Study Work Plan, NASA Wallops Flight Facility Email WOD Waste Oil Dump Paul Herman VADEQ Theodore J. 
Meyer

NASA            

1 0594 06.01.00.0019 06.01 Correspondence 10/15/2008 1 Waste Oil Dump Pilot Study, NASA Wallops Flight Facility Email WOD Waste Oil Dump Theodore J. Meyer NASA             Garth Glenn Tetra Tech NUS

1 0595 06.01.00.0020 06.01 Correspondence 10/16/2008 2 RTC Waste Oil Dump Draft Pilot Study Work Plan , NASA Wallops Flight 
Facility

Letter WOD Waste Oil Dump Theodore J. Meyer NASA             Steven Hirsh EPA

1 0596 06.01.00.0021 06.01 Correspondence 10/27/2008 1 Draft Pilot Study Work Plan for Former Fire Training Area ‐ NASA Wallops 
Flight Facility

Letter FFTA Former Fire 
Training Area

Paul Herman VADEQ Theodore J. 
Meyer

NASA            

1 0597 06.01.00.0022 06.01 Correspondence 10/27/2008 1 Draft Remedial Design for LUCs, Former Fire Training Area ‐ NASA Wallops 
Flight Facility

Letter FFTA Former Fire 
Training Area

Paul Herman VADEQ Theodore J. 
Meyer

NASA            

1 0598 06.01.00.0023 06.01 Correspondence 10/31/2008 1 Final Pilot Study Work Plan and Final Remedial Design for LUC for Former Fire 
Training Area, NASA Wallops Flight Facility

Letter FFTA Former Fire 
Training Area

Theodore J. Meyer NASA             Paul Herman VADEQ

1 0599 06.01.00.0024 06.01 Correspondence 10/31/2008 1 Final Pilot Study Work Plan and Final Remedial Design for LUC for Former Fire 
Training Area, NASA Wallops Flight Facility

Letter FFTA Former Fire 
Training Area

Theodore J. Meyer NASA             Steven Hirsh EPA

2 0600 06.01.00.0025 06.01 Correspondence 10/31/2008 1 Final Pilot Study Work Plan and Final Remedial Design for LUC for Waste Oil 
Dump, NASA Wallops Flight Facility

Letter WOD Waste Oil Dump Theodore J. Meyer NASA             Paul Herman VADEQ

2 0601 06.01.00.0026 06.01 Correspondence 10/31/2008 1 Final Pilot Study Work Plan and Final Remedial Design for LUC for Waste Oil 
Dump, NASA Wallops Flight Facility

Letter WOD Waste Oil Dump Theodore J. Meyer NASA             Steven Hirsh EPA

2 0602 06.01.00.0027 06.01 Correspondence 12/2/2008 1 Final Pilot Study Work Plan for Waste Oil Dump, NASA Wallops Flight Facility Letter WOD Waste Oil Dump Paul Herman VADEQ Theodore J. 
Meyer

NASA            

2 0603 06.01.00.0028 06.01 Correspondence 12/2/2008 1 Final Remedial Design for LUC for Waste Oil Dump, NASA Wallops Flight 
Facility

Letter WOD Waste Oil Dump Paul Herman VADEQ Theodore J. 
Meyer

NASA            

2 0604 06.01.00.0029 06.01 Correspondence 12/2/2008 1 Final Pilot Study Work Plan for Former Fire Training Area, NASA Wallops Flight 
Facility

Letter FFTA Former Fire 
Training Area

Paul Herman VADEQ Theodore J. 
Meyer

NASA            

2 0605 06.01.00.0030 06.01 Correspondence 12/2/2008 1 Final Remedial Design for LUC for Former Fire Training Area, NASA Wallops 
Flight Facility

Letter FFTA Former Fire 
Training Area

Paul Herman VADEQ Theodore J. 
Meyer

NASA            

2 0606 06.01.00.0031 06.01 Correspondence 12/12/2008 1 Waste Oil Dump and Former Fire Training Area Pilot Study Status Update 
and notification of field changes , NASA Wallops Flight Facility

Email FFTA Former Fire 
Training Area

Theodore J. Meyer NASA             Steven Hirsh        
Paul Herman

EPA                                     
VDEQ

2 0607 06.01.00.0032 06.01 Correspondence 2/6/2009 1 Free Product Monitoring Plan for the Former Fire Training Area, NASA 
Wallops Flight Facility

Letter FFTA Former Fire 
Training Area

Theodore J. Meyer NASA             Paul Herman VADEQ
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2 0608 06.01.00.0033 06.01 Correspondence 2/6/2009 1 Free Product Monitoring Plan for the Former Fire Training Area, NASA 
Wallops Flight Facility

Letter FFTA Former Fire 
Training Area

Theodore J. Meyer NASA             Steven Hirsh EPA

2 0609 06.01.00.0034 06.01 Correspondence 3/5/2009 1 Comments, Free Product Monitoring Plan for the Former Fire Training 
Area, NASA Wallops Flight Facility

Letter FFTA Former Fire 
Training Area

Paul Herman VADEQ Theodore J. 
Meyer

NASA            

2 0610 06.01.00.0035 06.01 Correspondence 3/16/2009 2 RTC Free Product Monitoring Plan for the Former Fire Training Area, NASA 
Wallops Flight Facility

Letter FFTA Former Fire 
Training Area

Theodore J. Meyer NASA             Paul Herman VADEQ

2 0611 06.01.00.0036 06.01 Correspondence 4/6/2009 1 RTC Acceptance, Free Product Monitoring Plan for the Former Fire Training 
Area, NASA Wallops Flight Facility

Email FFTA Former Fire 
Training Area

Paul Herman VADEQ Theodore J. 
Meyer

NASA            

2 0612 06.01.00.0037 06.01 Correspondence 4/14/2009 1 Final Free Product Monitoring Plan for the Former Fire Training Area, NASA 
Wallops Flight Facility

Letter FFTA Former Fire 
Training Area

Theodore J. Meyer NASA             Paul Herman VADEQ

2 0613 06.01.00.0038 06.01 Correspondence 4/14/2009 1 Final Free Product Monitoring Plan for the Former Fire Training Area, NASA 
Wallops Flight Facility

Letter FFTA Former Fire 
Training Area

Theodore J. Meyer NASA             Steven Hirsh EPA

2 0614 06.01.00.0039 06.01 Correspondence 4/15/2009 1 RTC Free Product Monitoring Plan for the Former Fire Training Area, NASA 
Wallops Flight Facility

Letter FFTA Former Fire 
Training Area

Paul Herman VADEQ Theodore J. 
Meyer

NASA            

2 0615 06.04.00.0001 06.04 Work Plans and Progress Reports 10/31/2008 212 Final Pilot Study Work Plan for Waste Oil Dump, NASA Wallops Flight Facility WP WOD Waste Oil Dump NASA VDEQ, EPA

2 0616 06.04.00.0002 06.04 Work Plans and Progress Reports 10/31/2008 173 Final Pilot Study Work Plan for Former Fire Training Area, NASA Wallops Flight 
Facility

WP FFTA Former Fire 
Training Area

NASA VDEQ, EPA

2 0617 06.04.00.0003 06.04 Work Plans and Progress Reports 4/14/2009 15 Final Free Product Monitoring Plan for the Former Fire Training Area, NASA 
Wallops Flight Facility

WP FFTA Former Fire 
Training Area

NASA VDEQ, EPA

2 0618 06.08.00.0001 06.08 Remedial Design Documents 10/31/2008 19 Final Remedial Design for Land Use Controls Waste Oil Dump, NASA Wallops 
Flight Facility

Report WOD Waste Oil Dump NASA VDEQ, EPA

2 0619 06.08.00.0002 06.08 Remedial Design Documents 10/31/2008 19 Final Remedial Design for Land Use Controls Former Fire Training Area, NASA 
Wallops Flight Facility

Report FFTA Former Fire 
Training Area

NASA VDEQ, EPA

2 0620 02.01.00.0010 02.01 Removal Response Correspondence 4/14/2009 1 Development of Cleanup Goals for Main Base Firing Range Complex, 
NASA Wallops Flight Facility

Letter MBFRC Main Base Firing 
Range Complex

Theodore J. Meyer NASA             Paul Herman VDEQ

2 0621 02.01.00.0011 02.01 Removal Response Correspondence 4/14/2009 1 Development of Cleanup Goals for Main Base Firing Range Complex, 
NASA Wallops Flight Facility

Letter MBFRC Main Base Firing 
Range Complex

Theodore J. Meyer NASA             Steven Hirsh EPA

2 0622 01.01.00.0123 01.01 Pre‐Remedial Investigation 
Correspondence

8/13/2008 2 RTC Draft Site Investigation Report fro Main Base Firing Range Complex, 
NASA Wallops Flight Facility

Letter MBFRC Main Base Firing 
Range Complex

Paul Herman VADEQ Theodore J. 
Meyer

NASA

2 0623 01.01.00.0124 01.01 Pre‐Remedial Investigation 
Correspondence

8/22/2008 1 RTC Draft Site Investigation Report fro Main Base Firing Range Complex, 
NASA Wallops Flight Facility

Letter MBFRC Main Base Firing 
Range Complex

Dawn Fulsher EPA Theodore J. 
Meyer

NASA

2 0624 01.01.00.0125 01.01 Pre‐Remedial Investigation 
Correspondence

9/29/2008 6 RTC  Response to Comments for Draft Site Investigation Report fro Main Base 
Firing Range Complex, NASA Wallops Flight Facility

Letter MBFRC Main Base Firing 
Range Complex

Theodore J. Meyer NASA Steven Hirsh EPA

2 0625 01.01.00.0126 01.01 Pre‐Remedial Investigation 
Correspondence

9/29/2008 6 RTC Response to Comments for Draft Site Investigation Report fro Main Base 
Firing Range Complex, NASA Wallops Flight Facility

Letter MBFRC Main Base Firing 
Range Complex

Theodore J. Meyer NASA Paul Herman VADEQ

2 0626 01.01.00.0127 01.01 Pre‐Remedial Investigation 
Correspondence

10/27/2009 1 RTC NASA Response to Comment Letter for Draft Site Investigation Report for 
Main Base Firing Range Complex

Letter MBFRC Main Base Firing 
Range Complex

Paul Herman VADEQ Theodore J. 
Meyer

NASA

2 0627 01.01.00.0128 01.01 Pre‐Remedial Investigation 
Correspondence

1/6/2009 1 Final Site Investigation Report for Main Base Firing Range Complex, NASA 
Wallops Flight Facility

Email MBFRC Main Base Firing 
Range Complex

Paul Herman VADEQ Theodore J. 
Meyer

NASA

2 0628 01.01.00.0129 01.01 Pre‐Remedial Investigation 
Correspondence

1/8/2009 1 Final Site Investigation Report for Main Base Firing Range Complex, NASA 
Wallops Flight Facility

Letter MBFRC Main Base Firing 
Range Complex

Dawn Fulsher EPA Theodore J. 
Meyer

NASA

2 0629 01.01.00.0130 01.01 Pre‐Remedial Investigation 
Correspondence

2/13/2009 2 Comments for Draft Site Investigation Report, Site 4 ‐ Island Debris Pile, 
NASA Wallops Flight Facility

Letter 4 Island Debris Pile Paul Herman VADEQ Theodore J. 
Meyer

NASA

2 0630 01.01.00.0131 01.01 Pre‐Remedial Investigation 
Correspondence

2/23/2009 2 Comments for Draft Site Investigation Report, Site 4 ‐ Island Debris Pile, 
NASA Wallops Flight Facility

Letter 4 Island Debris Pile Dawn Fulsher EPA Theodore J. 
Meyer

NASA

2 0631 01.01.00.0132 01.01 Pre‐Remedial Investigation 
Correspondence

3/6/2009 1 Final Site Investigation Report for Main Base Firing Range Complex, NASA 
Wallops Flight Facility

Letter MBFRC Main Base Firing 
Range Complex

Paul Herman VADEQ Theodore J. 
Meyer

NASA

2 0632 01.01.00.0133 01.01 Pre‐Remedial Investigation 
Correspondence

3/20/2009 5 RTC Site Investigation Report, Site 4 ‐ Island Debris Pile, NASA Wallops Flight 
Facility

Letter 4 Island Debris Pile Theodore J. Meyer NASA Steven Hirsh EPA
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2 0633 01.01.00.0134 01.01 Pre‐Remedial Investigation 
Correspondence

3/20/2009 5 RTC Site Investigation Report, Site 4 ‐ Island Debris Pile, NASA Wallops Flight 
Facility

Letter 4 Island Debris Pile Theodore J. Meyer NASA Paul Herman VADEQ

2 0634 01.01.00.0135 01.01 Pre‐Remedial Investigation 
Correspondence

3/31/2009 1 RTC Acceptance for Site Investigation Report, Site 4 ‐ Island Debris Pile, NASA 
Wallops Flight Facility

Letter 4 Island Debris Pile Paul Herman VADEQ Theodore J. 
Meyer

NASA

2 0635 01.01.00.0136 01.01 Pre‐Remedial Investigation 
Correspondence

4/24/2009 1 Final Site Investigation Report for Site 4 ‐ Island Debris Pile, NASA Wallops 
Flight Facility

Letter 4 Island Debris Pile Paul Herman VADEQ Theodore J. 
Meyer

NASA

2 0636 01.01.00.0137 01.01 Pre‐Remedial Investigation 
Correspondence

4/28/2009 1 RTC Acceptance for Site Investigation Report, Site 4 ‐ Island Debris Pile, NASA 
Wallops Flight Facility

Letter 4 Island Debris Pile Dawn Fulsher EPA Theodore J. 
Meyer

NASA

2 0637 04.01.00.0056 04.01 Feasibility Study (FS) Correspondence 9/4/2008 1 Technical Memorandum Sites 005 and 012, NASA Wallops Flight Facility Email 5       Paint Stain Theodore J. Meyer NASA             TtNUS

2 0638 04.01.00.0057 04.01 Feasibility Study (FS) Correspondence 10/7/2008 1 Feasibility Study Sites 005 and 012, NASA Wallops Flight Facility Email 5       Paint Stain Theodore J. Meyer NASA             Steven Hirsh EPA            

2 0639 04.01.00.0058 04.01 Feasibility Study (FS) Correspondence 10/7/2008 1 Feasibility Study Sites 005 and 012, NASA Wallops Flight Facility Email 5       Paint Stain Steven Hirsh EPA             Theodore J. 
Meyer

NASA            

2 0640 04.01.00.0059 04.01 Feasibility Study (FS) Correspondence 10/8/2009 1 Feasibility Study Sites 005 and 012, NASA Wallops Flight Facility Email 5       Paint Stain Paul Herman VADEQ Theodore J. 
Meyer

NASA            

2 0641 04.01.00.0060 04.01 Feasibility Study (FS) Correspondence 1/13/2009 3 Draft Feasibility Study Sites 005 and 012, NASA Wallops Flight Facility Letter 5       Paint Stain Paul Herman VADEQ Theodore J. 
Meyer

NASA            

2 0642 04.01.00.0061 04.01 Feasibility Study (FS) Correspondence 1/30/2009 3 Draft Feasibility Study Sites 005 and 012, NASA Wallops Flight Facility Letter 5       Paint Stain Dawn Fulsher EPA Theodore J. 
Meyer

NASA            

2 0643 04.01.00.0062 04.01 Feasibility Study (FS) Correspondence 3/23/2009 8 RTC Draft Feasibility Study Sites 005 and 012, NASA Wallops Flight Facility Letter 5       Paint Stain Theodore J. Meyer NASA             Paul Herman VADEQ

2 0644 04.01.00.0063 04.01 Feasibility Study (FS) Correspondence 3/23/2009 8 RTC Draft Feasibility Study Sites 005 and 012, NASA Wallops Flight Facility Letter 5       Paint Stain Theodore J. Meyer NASA             Steven Hirsh EPA            

2 0645 04.01.00.0064 04.01 Feasibility Study (FS) Correspondence 3/31/2009 1 Acceptance of Response to Comment for Draft Feasibility Study Sites 005 
and 012, NASA Wallops Flight Facility

Letter 5       Paint Stain Paul Herman VADEQ Theodore J. 
Meyer

NASA            

2 0646 04.01.00.0065 04.01 Feasibility Study (FS) Correspondence 4/15/2009 3 RTC Draft Feasibility Study Sites 005 and 012, NASA Wallops Flight Facility Email 5       Paint Stain Paul Herman VADEQ Theodore J. 
Meyer

NASA            

2 0647 05.01.00.0057 05.01 Correspondence 2/10/2009 1 Draft Decision Document for Archive Search Report Sites, NASA Wallops Flight 
Facility

Letter WFF General Site‐Wide 
Information

Dawn Fulsher EPA Theodore J. 
Meyer

NASA            

2 0648 05.01.00.0058 05.01 Correspondence 3/18/2009 1 Revised Decision Document for Archive Search Report Sites, NASA 
Wallops Flight Facility

Letter WFF General Site‐Wide 
Information

Theodore J. Meyer NASA             Steven Hirsh EPA

2 0649 05.01.00.0059 05.01 Correspondence 4/21/2009 1 RTC Decision Document for Archive Search Report Sites, NASA Wallops Flight 
Facility

Letter WFF General Site‐Wide 
Information

Paul Herman VADEQ Theodore J. 
Meyer

NASA            

2 0650 05.07.00.0009 05.07 Records of Decision 3/18/2009 5 Revised Decision Document for Archive Search Report Sites, NASA 
Wallops Flight Facility

Report WFF General Site‐Wide 
Information

Tetra Tech 
NUS, Inc.

NASA

2 0651 07.01.00.0005 07.01 Correspondence 3/26/2009 1 Draft Draft Remedial Action Work Plan for Waste Oil Dump, NASA Wallops 
Flight Facility

Letter WOD Waste Oil Dump Theodore J. Meyer NASA             Paul Herman VADEQ

2 0652 07.01.00.0006 07.01 Correspondence 3/26/2009 1 Draft Remedial Action Work Plan for Waste Oil Dump, NASA Wallops Flight 
Facility

Letter WOD Waste Oil Dump Theodore J. Meyer NASA             Steven Hirsh EPA

2 0653 10.01.00.0040 10.01 Correspondence 2/10/2009 1 Draft Site Management Plan for Fiscal years 2009 and 2010 for NASA, Goddard 
Space Flight Center's Wallops Flight Facility, Wallops Island, Virginia

Letter WFF General Site‐Wide 
Information

Dawn Fulsher EPA Theodore J. 
Meyer

NASA

2 0654 10.01.00.0041 10.01 Correspondence 2/17/2009 1 Draft Site Management Plan for Fiscal years 2009 and 2010 for NASA, Goddard 
Space Flight Center's Wallops Flight Facility, Wallops Island, Virginia

Letter WFF General Site‐Wide 
Information

Paul Herman VADEQ Theodore J. 
Meyer

NASA

2 0655 10.01.00.0042 10.01 Correspondence 3/16/2009 2 RTC Draft Site Management Plan for Fiscal years 2009 and 2010 for NASA, 
Goddard Space Flight Center's Wallops Flight Facility, Wallops Island, 
Virginia

Letter WFF General Site‐Wide 
Information

Theodore J Meyer NASA Paul Herman VADEQ

2 0656 10.01.00.0043 10.01 Correspondence 4/14/2009 1 Final Site Management Plan for Fiscal years 2009 and 2010 for NASA, Goddard 
Space Flight Center's Wallops Flight Facility, Wallops Island, Virginia

Letter WFF General Site‐Wide 
Information

Theodore J. Meyer NASA Paul Herman VADEQ

2 0657 10.01.00.0044 10.01 Correspondence 4/14/2009 1 Final ite Management Plan for Fiscal years 2009 and 2010 for NASA, Goddard 
Space Flight Center's Wallops Flight Facility, Wallops Island, Virginia

Letter WFF General Site‐Wide 
Information

Theodore J. Meyer NASA Steve Hirsh EPA
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2 0658 10.01.00.0045 10.01 Correspondence 4/20/2009 1 RTC Draft Site Management Plan for Fiscal years 2009 and 2010 for NASA, 
Goddard Space Flight Center's Wallops Flight Facility, Wallops Island, 
Virginia

Letter WFF General Site‐Wide 
Information

Paul Herman VADEQ Theodore J. 
Meyer

NASA

2 0659 10.01.00.0046 10.01 Correspondence 4/24/2009 1 Final Site Management Plan for Fiscal years 2009 and 2010 for NASA, Goddard 
Space Flight Center's Wallops Flight Facility, Wallops Island, Virginia

Letter WFF General Site‐Wide 
Information

Paul Herman VADEQ Theodore J. 
Meyer

NASA

2 0660 10.05.00.0007 10.05 Federal Facility Negotiations/Site 
Management Plan

4/24/2009 165 Final Site Management Plan for Fiscal years 2009 and 2010 for NASA, Goddard 
Space Flight Center's Wallops Flight Facility, Wallops Island, Virginia

Report WFF General Site‐Wide 
Information

Tetra Tech 
NUS, Inc.

NASA

2 0661 21.02.00.0023 21.02 Remedial Project Managers (RPM) 
Meeting Minutes, Handouts, and 
Materials

9/15/2008 9 Remedial Project Managers Meeting Summary ‐ September 2008 Minutes WFF General Site‐Wide 
Information

Carolyn Turner NASA Project Team

2 0662 50.02.00.0001 50.02 Repository Correspondence 10/31/2008 1 Administrative Record, NASA Wallops Flight Facility Letter WFF General Site‐Wide 
Information

Theodore J. Meyer NASA  Paul Herman VADEQ

2 0663 50.02.00.0002 50.02 Repository Correspondence 10/31/2008 1 Administrative Record, NASA Wallops Flight Facility Letter WFF General Site‐Wide 
Information

Theodore J. Meyer NASA Steve Hirsh EPA

2 0664 01.03.00.0043 01.03 Pre‐Remedial Investigation Site 
Investigation Documents

11/1/2008 2510 Final Final Site Inspection Report for Main Base Firing Range Complex, NASA 
Wallops Flight Facility

Report MBFRC Main Base Firing 
Range Complex

Tetra Tech 
NUS, Inc. 
(TtNUS)

NASA

2 0665 01.03.00.0044 01.03 Pre‐Remedial Investigation Site 
Investigation Documents

2/1/2009 2510 Final Site Inspection Report ‐ Revision I for Main Base Firing Range Complex, 
NASA Wallops Flight Facility

Report MBFRC Main Base Firing 
Range Complex

Tetra Tech 
NUS, Inc. 
(TtNUS)

NASA

2 0666 01.03.00.0045 01.03 Pre‐Remedial Investigation Site 
Investigation Documents

4/1/2009 252 Final Site Inspection Report for Site 4 ‐ Island Debris Pile, NASA Wallops Flight 
Facility

Report 4 Island Debris Pile Tetra Tech 
NUS, Inc. 
(TtNUS)

NASA

2 0667 01.01.00.0138 01.01 Pre‐Remedial Investigation 
Correspondence

8/4/2009 1 email: VDEQ concurrence with the Letter Work Plan for PCE Investigation 
at Site 9 (issued 7/30/09)

Email 9 Abandoned Drum 
Field

Paul Herman VADEQ Theodore J. 
Meyer

NASA

2 0668 02.01.00.0012 02.01 Removal Response Correspondence 5/19/2009 1 Technical Memorandum; Development of Removal Action Cleanup 
Goals, Site 4, Island Debris Pile, NASA Wallops Flight Facility

Letter 4 Island Debris Pile Theodore J. Meyer NASA             Paul Herman VDEQ

2 0669 02.01.00.0013 02.01 Removal Response Correspondence 5/19/2009 1 Technical Memorandum; Development of Removal Action Cleanup 
Goals, Site 4, Island Debris Pile, NASA Wallops Flight Facility

Letter 4 Island Debris Pile Theodore J. Meyer NASA             Steven Hirsh EPA

2 0670 02.01.00.0014 02.01 Removal Response Correspondence 5/29/2009 1 MBFR ‐ EE/CA submittal date change e‐mail MBFRC Main Base Firing 
Range Complex

Theodore J. Meyer NASA             Steven Hirsh        
Paul Herman

EPA                                     
VDEQ

2 0671 02.01.00.0015 02.01 Removal Response Correspondence 5/29/2009 1 MBFR ‐ EE/CA submittal date change e‐mail MBFRC Main Base Firing 
Range Complex

Paul Herman VADEQ Theodore J. 
Meyer

NASA

2 0672 02.01.00.0016 02.01 Removal Response Correspondence 5/29/2009 1 MBFR ‐ EE/CA submittal date change e‐mail MBFRC Main Base Firing 
Range Complex

Steven Hirsh EPA Theodore J. 
Meyer

NASA

2 0673 02.01.00.0017 02.01 Removal Response Correspondence 6/12/2009 3 Technical Memorandum; Development of Removal Action Cleanup 
Goals, MBFR, Island Debris Pile, NASA Wallops Flight Facility

Letter MBFRC Main Base Firing 
Range Complex

Dawn Fulsher EPA Theodore J. 
Meyer

NASA

2 0674 02.01.00.0018 02.01 Removal Response Correspondence 6/26/2009 9 MBFR Teleconference Summary and Letter Sampling Plan Letter MBFRC Main Base Firing 
Range Complex

Steven Hirsh EPA Theodore J. 
Meyer

NASA

2 0675 02.01.00.0019 02.01 Removal Response Correspondence 6/26/2009 7 MBFR Teleconference Summary and Letter Sampling Plan Letter MBFRC Main Base Firing 
Range Complex

Paul Herman VADEQ Theodore J. 
Meyer

NASA

2 0676 02.01.00.0020 02.01 Removal Response Correspondence 6/30/2009 1 Comments MBFR ‐ BTAG comments for Tech Memo for MBFR clean up goals Letter MBFRC Main Base Firing 
Range Complex

Dawn Fulsher EPA Theodore J. 
Meyer

NASA

2 0677 02.01.00.0021 02.01 Removal Response Correspondence 7/21/2009 2 Draft Development of Removal Action Clean up Goals Site 4, NASA WFF Letter 4 Island Debris Pile Dawn Fulsher EPA Theodore J. 
Meyer

NASA

2 0678 02.01.00.0022 02.01 Removal Response Correspondence 8/27/2009 1 Summary for Supplemental Soil Sampling at MBFR Letter MBFRC Main Base Firing 
Range Complex

Steven Hirsh EPA Theodore J. 
Meyer

NASA
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2 0679 02.01.00.0023 02.01 Removal Response Correspondence 8/27/2009 1 Summary for Supplemental Soil Sampling at MBFR Letter MBFRC Main Base Firing 
Range Complex

Dawn Fulsher EPA Theodore J. 
Meyer

NASA

2 0680 02.02.00.0013 02.02 Removal Response Reports 8/27/2009 31 Summary for Supplemental Soil Sampling at MBFR Report MBFRC Main Base Firing 
Range Complex

Tetra Tech 
NUS, Inc.

NASA, EPA, VADEQ

2 0681 04.01.00.0066 04.01 Feasibility Study (FS) Correspondence 5/27/2009 2 RTC Response to Comment for Draft Feasibility Study Sites 005 and 012, 
NASA Wallops Flight Facility

Letter 5       Paint Stain Dawn Fulsher EPA Theodore J. 
Meyer

NASA            

2 0682 04.01.00.0067 04.01 Feasibility Study (FS) Correspondence 7/15/2009 1 Final Feasibility Study Sites 005 and 012, NASA Wallops Flight Facility Letter 5       Paint Stain Theodore J. Meyer NASA             Paul Herman VADEQ

2 0683 04.01.00.0068 04.01 Feasibility Study (FS) Correspondence 7/15/2009 1 Final Feasibility Study Sites 005 and 012, NASA Wallops Flight Facility Letter 5       Paint Stain Theodore J. Meyer NASA             Steven Hirsh EPA            

2 0684 04.01.00.0069 04.01 Feasibility Study (FS) Correspondence 8/18/2009 2 Comments ‐ Final Feasibility Study Sites 005 and 012, NASA Wallops 
Flight Facility

Letter 5       Paint Stain Paul Herman VADEQ Theodore J. 
Meyer

NASA            

2 0685 04.01.00.0070 04.01 Feasibility Study (FS) Correspondence 8/25/2009 2 Comments ‐ Final Feasibility Study Sites 005 and 012, NASA Wallops 
Flight Facility

Letter 5       Paint Stain Dawn Fulsher EPA Theodore J. 
Meyer

NASA            

2 0686 04.01.00.0071 04.01 Feasibility Study (FS) Correspondence 9/2/2009 13 RTC Final Feasibility Study Sites 005 and 012, NASA Wallops Flight Facility Memo 5       Paint Stain Theodore J. Meyer NASA             Paul Herman VADEQ

2 0687 04.01.00.0072 04.01 Feasibility Study (FS) Correspondence 9/2/2009 7 RTC Final Feasibility Study Sites 005 and 012, NASA Wallops Flight Facility Memo 5       Paint Stain Theodore J. Meyer NASA             Steven Hirsh EPA            

2 0688 04.01.00.0073 04.01 Feasibility Study (FS) Correspondence 9/8/2009 1 Additional Response to Regulator Comments on NASA RTC Letter Final 
FS ‐ Sites '5 / 12, NASA WFF

Letter 5       Paint Stain Paul Herman VADEQ Theodore J. 
Meyer

NASA            

2 0689 04.01.00.0074 04.01 Feasibility Study (FS) Correspondence 9/22/2009 1 Replacement Pages for Final FS, Sites '5 / 12, NASA WFF Letter 5       Paint Stain Theodore J. Meyer NASA             Dawn Fulsher EPA

2 0690 04.01.00.0075 04.01 Feasibility Study (FS) Correspondence 9/22/2009 1 Revised Final FS, Sites '5 / 12, NASA WFF Letter 5       Paint Stain Theodore J. Meyer NASA             Paul Herman VADEQ

2 0691 04.01.00.0076 04.01 Feasibility Study (FS) Correspondence 9/22/2009 1 Revised Final FS, Sites '5 / 12, NASA WFF Letter 5       Paint Stain Theodore J. Meyer NASA             Steven Hirsh EPA            

2 0692 04.01.00.0077 04.01 Feasibility Study (FS) Correspondence 9/24/2009 1 Replacement Pages for Final FS, Sites '5 / 12, NASA WFF Letter 5       Paint Stain Dawn Fulsher EPA Theodore J. 
Meyer

NASA            

2 0693 04.01.00.0078 04.01 Feasibility Study (FS) Correspondence 9/30/2009 1 Draft PRAP, Sites '5 / 12, NASA WFF Letter 5       Paint Stain Theodore J. Meyer NASA             Steven Hirsh EPA            

2 0694 04.01.00.0079 04.01 Feasibility Study (FS) Correspondence 9/30/2009 1 Draft PRAP, Sites '5 / 12, NASA WFF Letter 5       Paint Stain Theodore J. Meyer NASA             Paul Herman VADEQ

2 0695 04.07.00.0003 04.07 Feasibility Study (FS) Report 9/22/2009 172 Revised Final Feasibility Study Sites '5 / 12, NASA WFF Report 5       Paint Stain Tetra Tech 
NUS, Inc

NASA

2 0696 05.01.00.0060 05.01 Correspondence 7/30/2009 1 Final Decision Document for Archive Search Report Sites at NASA WFF Letter WFF General Site‐Wide 
Information

Paul Herman VADEQ Theodore J. 
Meyer

NASA            

2 0697 05.01.00.0061 05.01 Correspondence 7/30/2009 1 Final Decision Document for Archive Search Report Sites at NASA WFF Letter WFF General Site‐Wide 
Information

Steven Hirsh EPA Theodore J. 
Meyer

NASA            

2 0698 05.07.00.0010 05.07 Records of Decision 6/17/2009 102 Final Decision Document for Archive Search Report Sites at NASA WFF Report WFF General Site‐Wide 
Information

Tetra Tech 
NUS, Inc.

NASA

2 0699 07.01.00.0007 07.01 Correspondence 5/5/2009 1 Draft LTM Plan for Waste Oil Dump, NASA Wallops Flight Facility Letter WOD Waste Oil Dump Theodore J. Meyer NASA             Steven Hirsh EPA

2 0700 07.01.00.0008 07.01 Correspondence 5/5/2009 1 Draft LTM Plan for Waste Oil Dump, NASA Wallops Flight Facility Letter WOD Waste Oil Dump Theodore J. Meyer NASA             Paul Herman VADEQ

2 0701 07.01.00.0009 07.01 Correspondence 5/21/2009 1 Comments ‐ Draft Remedial Action Work Plan for Waste Oil Dump, NASA 
Wallops Flight Facility

Letter WOD Waste Oil Dump Paul Herman VADEQ Theodore J. 
Meyer

NASA            

2 0702 07.01.00.0010 07.01 Correspondence 6/8/2009 2 Comments ‐ Draft LTM Plan for Waste Oil Dump, NASA Wallops Flight 
Facility

Letter WOD Waste Oil Dump Paul Herman VADEQ Theodore J. 
Meyer

NASA            

2 0703 07.01.00.0011 07.01 Correspondence 6/10/2009 2 Comments ‐ Draft LTM Plan for Waste Oil Dump, NASA Wallops Flight 
Facility

Letter WOD Waste Oil Dump Dawn Fulsher EPA Theodore J. 
Meyer

NASA            

2 0704 07.01.00.0012 07.01 Correspondence 6/12/2009 2 Comments ‐ Pilot Study Report FFTA, NASA WFF Letter FFTA Former Fire 
Training Area

Dawn Fulsher EPA Theodore J. 
Meyer

NASA            

2 0705 07.01.00.0013 07.01 Correspondence 7/20/2009 2 Letter Work Plan and Response to Comments on the Pilot Study Report 
for the FFTA at NASA WFF

Letter FFTA Former Fire 
Training Area

Theodore J. Meyer NASA             Paul Herman VADEQ

2 0706 07.01.00.0014 07.01 Correspondence 7/20/2009 4 Letter Work Plan and Response to Comments on the Pilot Study Report 
for the FFTA at NASA WFF

Letter FFTA Former Fire 
Training Area

Theodore J. Meyer NASA             Steven Hirsh EPA
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2 0707 07.01.00.0015 07.01 Correspondence 7/21/2009 3 Response to Regulatory Comments for the Draft Remedial Action Work 
Plan for WOD, NASA WFF

Letter WOD Waste Oil Dump Theodore J. Meyer NASA             Paul Herman VADEQ

2 0708 07.01.00.0016 07.01 Correspondence 7/21/2009 3 Response to Regulatory Comments for the Draft Remedial Action Work 
Plan for WOD, NASA WFF

Letter WOD Waste Oil Dump Theodore J. Meyer NASA             Steven Hirsh EPA

2 0709 07.01.00.0017 07.01 Correspondence 7/31/2009 1 Response to Comments ‐ FFTA, Pilot Study Report and Letter Work Plan 
for additional sampling, NASA WFF

e‐mail FFTA Former Fire 
Training Area

Paul Herman VADEQ Theodore J. 
Meyer

NASA            

2 0710 07.01.00.0018 07.01 Correspondence 8/4/2009 1 Response to Comments ‐ FFTA, Pilot Study Report, NASA WFF Letter FFTA Former Fire 
Training Area

Dawn Fulsher EPA Theodore J. 
Meyer

NASA            

2 0711 07.01.00.0019 07.01 Correspondence 8/19/2009 1 Response to Comment ‐ Draft Remedial Action Work Plan, Waste Oil 
Dump, NASA WFF

Letter WOD Waste Oil Dump Paul Herman VADEQ Theodore J. 
Meyer

NASA            

2 0712 07.01.00.0020 07.01 Correspondence 8/26/2009 1 Response to Comment ‐ Draft Remedial Action Work Plan, Waste Oil 
Dump, NASA WFF

Letter WOD Waste Oil Dump Dawn Fulsher EPA Theodore J. 
Meyer

NASA            

2 0713 07.01.00.0021 07.01 Correspondence 8/28/2009 2 Draft Long term monitoring Plan for the Waste Oil Dump, NASA WF Letter WOD Waste Oil Dump Dawn Fulsher EPA Theodore J. 
Meyer

NASA            

2 0714 07.01.00.0022 07.01 Correspondence 9/8/2009 1 RTC Additional Response to Regulatory Comments on NASA Response to 
Comments Letter, Draft remedial Action Work Plan for Waste oil Dump, 
NASA WFF

Letter WOD Waste Oil Dump Paul Herman VADEQ Theodore J. 
Meyer

NASA            

2 0715 07.01.00.0023 07.01 Correspondence 9/29/2009 10 RTC Draft Long Term Monitoring Plan for Waste Oil Dump, NASA WFF Letter WOD Waste Oil Dump Theodore J. Meyer NASA             Dawn Fulsher EPA

2 0716 07.01.00.0024 07.01 Correspondence 9/30/2009 1 Draft Proposed Remedial Action Plan, Sites '5 / 12, NASA WFF Letter 5       Paint Stain Theodore J. Meyer NASA             Dawn Fulsher EPA

2 0717 07.01.00.0025 07.01 Correspondence 9/30/2009 1 Final Remedial Action Work Plan for Waste Oil Dump, NASA WFF Letter WOD Waste Oil Dump Theodore J. Meyer NASA             Dawn Fulsher EPA

2 0718 07.01.00.0026 07.01 Correspondence 9/30/2009 1 Final Remedial Action Work Plan for Waste Oil Dump, NASA WFF Letter WOD Waste Oil Dump Theodore J. Meyer NASA             Paul Herman VADEQ

2 0719 07.01.00.0027 07.01 Correspondence 9/30/2009 1 Final Remedial Action Work Plan for Waste Oil Dump, NASA WFF Letter WOD Waste Oil Dump Theodore J. Meyer NASA             Steven Hirsh EPA

2 0720 07.01.00.0028 07.01 Correspondence 10/1/2009 1 RTC Draft Long Term Monitoring Plan for Waste Oil Dump, NASA WFF Letter WOD Waste Oil Dump Dawn Fulsher EPA Theodore J. 
Meyer

NASA            

2 0721 07.01.00.0029 07.01 Correspondence 10/14/2009 1 Final Long Term Monitoring Plan for Waste Oil Dump, NASA WFF Letter WOD Waste Oil Dump Theodore J. Meyer NASA             Steven Hirsh EPA

2 0722 07.01.00.0030 07.01 Correspondence 10/14/2009 1 Final Long Term Monitoring Plan for Waste Oil Dump, NASA WFF Letter WOD Waste Oil Dump Theodore J. Meyer NASA             Paul Herman VADEQ

2 0723 07.01.00.0031 07.01 Correspondence 10/14/2009 1 Final Long Term Monitoring Plan for Waste Oil Dump, NASA WFF Letter WOD Waste Oil Dump Theodore J. Meyer NASA             Dawn Fulsher EPA

2 0724 07.04.00.0001 07.04 Work Plans and Progressive Reports 9/30/2009 385 Final Remedial Action Work Plan, Waste Oil Dump, NASA WFF WP WOD Waste Oil Dump Tetra Tech Nus, 
Inc.

NASA

2 0725 07.04.00.0002 07.04 Work Plans and Progressive Reports 10/14/2009 168 Final Long Term Monitoring Plan, Waste Oil Dump, NASA WFF WP WOD Waste Oil Dump Tetra Tech Nus, 
Inc.

NASA

2 0726 07.08.00.0001 07.08 Remedial Action Documents 7/1/2009 295 Final Pilot Study Report, FFTA, NASA WFF Report FFTA Former Fire 
Training Area

Tetra Tech 
NUS, Inc.

NASA

2 0727 01.03.00.0046 01.03 Pre‐Remedial Investigation Site 
Investigation Documents

7/30/2009 3 Final  Work Plan, Additional Site Investigation Activities Main Base PCE 
Occurrence for NASA WFF

WP 9 Abandoned Drum 
Field

Tetra Tech 
NUS, Inc. 
(TtNUS)

NASA

2 0728 10.01.00.0047 10.01 Correspondence 6/1/2009 1 Semi‐Annual Progress Report for Fiscal Year 2009 at NASA, Goddard 
Space Flight Center's Wallops Flight Facility, Wallops Island, Virginia

Letter WFF General Site‐Wide 
Information

Theodore J. Meyer NASA Steve Hirsh EPA

2 0729 10.01.00.0048 10.01 Correspondence 6/1/2009 1 Semi‐Annual Progress Report for Fiscal Year 2009 at NASA, Goddard 
Space Flight Center's Wallops Flight Facility, Wallops Island, Virginia

Letter WFF General Site‐Wide 
Information

Theodore J. Meyer NASA Paul Herman VADEQ

2 0730 10.05.00.0008 10.05 Federal Facility Negotiations/Site 
Management Plan

6/1/2009 28 Semi‐Annual Progress Report for Fiscal Year 2009 at NASA, Goddard 
Space Flight Center's Wallops Flight Facility, Wallops Island, Virginia

Report WFF General Site‐Wide 
Information

Tetra Tech 
NUS, Inc.

NASA

2 0731 06.04.00.0004 06.04 Work Plans and Progress Reports 7/20/2009 5 Final Letter Work Plan for Additional Groundwater Investigation Activities, 
FFTA, NASA WFF

WP FFTA Former Fire 
Training Area

NASA VDEQ, EPA

2 0732 21.02.00.0024 21.02 Remedial Project Managers (RPM) 
Meeting Minutes, Handouts, and 
Materials

6/5/2008 73 Remedial Project Managers Meeting Summary ‐ June 2008 Minutes WFF General Site‐Wide 
Information

Theodore J. Meyer NASA Project Team

2 0733 21.02.00.0025 21.02 Remedial Project Managers (RPM) 
Meeting Minutes, Handouts, and 
Materials

12/10/2008 41 Remedial Project Managers Meeting Summary ‐ December 2008 Minutes WFF General Site‐Wide 
Information

Theodore J. Meyer NASA Project Team
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2 0734 21.02.00.0026 21.02 Remedial Project Managers (RPM) 
Meeting Minutes, Handouts, and 
Materials

3/25/2009 85 Remedial Project Managers Meeting Summary ‐ March 2009 Minutes WFF General Site‐Wide 
Information

Theodore J. Meyer NASA Project Team

2 0735 02.01.00.0024 02.01 Removal Response Correspondence 10/30/2009 1 Draft  EE/CA for Site 4, Island Debris Pile, NASA WFF Letter 4 Island Debris Pile Theodore J. Meyer NASA             Paul Herman VDEQ

2 0736 02.01.00.0025 02.01 Removal Response Correspondence 10/30/2009 1 Draft EE/CA for Site 4, Island Debris Pile, NASA WFF Letter 4 Island Debris Pile Theodore J. Meyer NASA             Steven Hirsh EPA

2 0737 02.01.00.0026 02.01 Removal Response Correspondence 12/14/2009 2 Draft EE/CA for Site 4, Island Debris Pile, NASA WFF Letter 4 Island Debris Pile Paul Herman VADEQ Theodore J. 
Meyer

NASA

2 0738 02.01.00.0027 02.01 Removal Response Correspondence 10/30/2009 1 Draft EE/CA for Site 4, Island Debris Pile, NASA WFF Letter 4 Island Debris Pile Theodore J. Meyer NASA             Dawn Fulsher EPA

2 0739 02.01.00.0028 02.01 Removal Response Correspondence 12/23/2009 5 Draft  EE/CA for Site 4, Island Debris Pile, NASA WFF Letter 4 Island Debris Pile Dawn Fulsher EPA Theodore J. 
Meyer

NASA

2 0740 02.01.00.0029 02.01 Removal Response Correspondence 1/5/2010 1 Draft Action Memorandum for Site 4, Island Debris Pile, NASA WFF Letter 4 Island Debris Pile Theodore J. Meyer NASA             Dawn Fulsher EPA

2 0741 02.01.00.0030 02.01 Removal Response Correspondence 1/5/2010 1 Draft Action Memorandum for Site 4, Island Debris Pile, NASA WFF Letter 4 Island Debris Pile Theodore J. Meyer NASA             Paul Herman VDEQ

2 0742 02.01.00.0031 02.01 Removal Response Correspondence 1/5/2010 1 Draft Action Memorandum for Site 4, Island Debris Pile, NASA WFF Letter 4 Island Debris Pile Theodore J. Meyer NASA             Steven Hirsh EPA

2 0743 02.01.00.0032 02.01 Removal Response Correspondence 2/4/2010 2 RTC Draft EE/CA for Site 4 ‐ Island Debris Pile, NASA WFF Letter 4 Island Debris Pile Theodore J. Meyer NASA             Dawn Fulsher EPA

2 0744 02.01.00.0033 02.01 Removal Response Correspondence 2/4/2010 63 RTC  Draft EE/CA for Site 4 ‐ Island Debris Pile, NASA WFF Letter 4 Island Debris Pile Theodore J. Meyer NASA             Steven Hirsh EPA

2 0745 02.01.00.0034 02.01 Removal Response Correspondence 2/4/2010 63 RTC Draft EE/CA for Site 4 ‐ Island Debris Pile, NASA WFF Letter 4 Island Debris Pile Theodore J. Meyer NASA             Paul Herman VDEQ

2 0746 02.01.00.0035 02.01 Removal Response Correspondence 2/9/2010 1 RTC December 23, 2009 for the Draft EE/CA for Site 4 NASA WFF Letter 4 Island Debris Pile Dawn Fulsher EPA Theodore J. 
Meyer

NASA

2 0747 02.01.00.0036 02.01 Removal Response Correspondence 2/10/2010 2 VADEQ Acceptance of Response to Comments for EE/CA for Site 4 NASA 
WFF

e‐mail 4 Island Debris Pile Paul Herman VADEQ Theodore J. 
Meyer

NASA

2 0748 04.01.00.0080 04.01 Feasibility Study (FS) Correspondence 10/19/2009 1 RTC Final Feasibility Study ‐ Site 5  and Site 12  Letter 5       Paint Stain Paul Herman VADEQ Theodore J. 
Meyer

NASA            

2 0749 04.01.00.0081 04.01 Feasibility Study (FS) Correspondence 10/30/2009 2 Additional Comments for Draft PRAP, Site 5 and Site 12  Letter 5       Paint Stain Paul Herman VADEQ Theodore J. 
Meyer

NASA            

2 0750 04.01.00.0082 04.01 Feasibility Study (FS) Correspondence 1/25/2010 1 RTC VDEQ Comments on the Draft PRAP and Draft‐Final PRAP for Site Letter 5       Paint Stain Paul Herman VADEQ Theodore J. 
Meyer

NASA            

2 0751 04.01.00.0083 04.01 Feasibility Study (FS) Correspondence 2/9/2010 1 RTC Final PRAP for Site 5 and Site 12 Letter 5       Paint Stain Dawn Fulsher EPA Theodore J. 
Meyer

NASA            

2 0752 04.01.00.0084 04.01 Feasibility Study (FS) Correspondence 2/9/2010 1 RTC Final PRAP for Site 5 and Site 12 Email 5       Paint Stain Paul Herman VADEQ Theodore J. 
Meyer

NASA            

2 0753 07.01.00.0032 07.01 Correspondence 10/19/2009 2 Acceptance of VDEQ Request for Final Remedial Action Work Plan for 
Waste Oil Dump, NASA WFF

Email WOD Waste Oil Dump Theodore J. Meyer NASA             Paul Herman VADEQ

2 0754 07.01.00.0033 07.01 Correspondence 10/19/2009 2 Acceptance of VDEQ Request for Final Remedial Action Work Plan for 
Waste Oil Dump, NASA WFF

Email WOD Waste Oil Dump Paul Herman VADEQ Theodore J. 
Meyer

NASA            

2 0755 07.01.00.0034 07.01 Correspondence 10/20/2009 1 Acceptance of Final Long Term Monitoring Plan for Waste Oil Dump, 
NASA WFF

Letter WOD Waste Oil Dump Paul Herman VADEQ Theodore J. 
Meyer

NASA            

2 0756 07.01.00.0035 07.01 Correspondence 12/1/2009 1 Draft Data Summary Report for the Former Fire Training Area, NASA WFF Letter FFTA Former Fire 
Training Area

Theodore J. Meyer NASA             Paul Herman VADEQ

2 0757 07.01.00.0036 07.01 Correspondence 12/1/2009 1 Draft Data Summary Report for the Former Fire Training Area, NASA WFF Letter FFTA Former Fire 
Training Area

Theodore J. Meyer NASA             Steven Hirsh EPA

2 0758 07.01.00.0037 07.01 Correspondence 12/1/2009 1 Draft Data Summary Report for the Former Fire Training Area, NASA WFF Letter FFTA Former Fire 
Training Area

Theodore J. Meyer NASA             Dawn Fulsher EPA

2 0759 07.01.00.0038 07.01 Correspondence 12/9/2009 1 Acceptance of Final Long Term Monitoring Plan for Waste Oil Dump, 
NASA WFF

Letter WOD Waste Oil Dump Dawn Fulsher EPA Theodore J. 
Meyer

NASA            

2 0760 07.01.00.0039 07.01 Correspondence 12/17/2009 2 Comments on Draft Data Summary Report for Additional Groundwater 
Investigation Activities, NASA WFF

Letter FFTA Former Fire 
Training Area

Paul Herman VADEQ Theodore J. 
Meyer

NASA            

2 0761 07.01.00.0040 07.01 Correspondence 1/12/2010 1 RTC Revised PRAP for Sites '5 / 12, NASA WFF Letter 5       Paint Stain Theodore J. Meyer NASA             Dawn Fulsher EPA

2 0762 07.01.00.0041 07.01 Correspondence 1/12/2010 8 RTC Revised PRAP for Sites '5 / 12, NASA WFF Letter 5       Paint Stain Theodore J. Meyer NASA             Paul Herman VADEQ

2 0763 07.01.00.0042 07.01 Correspondence 1/12/2010 8 RTC Revised PRAP for Sites '5 / 12, NASA WFF Letter 5       Paint Stain Theodore J. Meyer NASA             Steven Hirsh EPA
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2 0764 07.01.00.0043 07.01 Correspondence 1/26/2010 2 Summary of Teleconference for Sites '5 / 12, NASA WFF Email 5       Paint Stain Paul Herman VADEQ Theodore J. 
Meyer

NASA            

2 0765 07.01.00.0044 07.01 Correspondence 1/26/2010 2 Summary of Teleconference for Sites '5 / 12, NASA WFF Email 5       Paint Stain Dawn Fulsher EPA Theodore J. 
Meyer

NASA            

2 0766 07.01.00.0045 07.01 Correspondence 2/9/2010 2 Comments for Draft Data Summary Report for Additional Groundwater 
Investigation at the FFTA, NASA WFF

Letter FFTA Former Fire 
Training Area

Dawn Fulsher EPA Theodore J. 
Meyer

NASA            

2 0767 10.01.00.0049 10.01 Correspondence 12/1/2009 1 Draft SMP for Fiscal Years 2010 and 2011, NASA WFF Letter WFF General Site‐Wide 
Information

Theodore J. Meyer NASA Steven Hirsh EPA

2 0768 10.01.00.0050 10.01 Correspondence 12/1/2009 1 Draft SMP for Fiscal Years 2010 and 2011, NASA WFF Letter WFF General Site‐Wide 
Information

Theodore J. Meyer NASA Dawn Fulsher EPA

2 0769 10.01.00.0051 10.01 Correspondence 12/1/2009 1 Draft SMP for Fiscal Years 2010 and 2011, NASA WFF Letter WFF General Site‐Wide 
Information

Theodore J. Meyer NASA Paul Herman VADEQ

2 0770 10.01.00.0052 10.01 Correspondence 1/11/2010 1 Comments on Draft SMP for FY 2010 and 2011 Letter WFF General Site‐Wide 
Information

Paul Herman VADEQ Theodore J. 
Meyer

NASA

2 0771 10.01.00.0053 10.01 Correspondence 2/9/2010 1 Acceptance of Draft SMP for FY 2010 and 2011 Letter WFF General Site‐Wide 
Information

Dawn Fulsher EPA Theodore J. 
Meyer

NASA

2 0772 10.06.00.0006 10.06 EPA Administrative Order 1/11/2010 1 List of Contractors and Subcontractors per Administrative Agreement on 
Consent, NASA WFF

Letter WFF General Site‐Wide 
Information

Theodore J. Meyer NASA Dawn Fulsher EPA

2 0773 10.06.00.0007 10.06 EPA Administrative Order 1/11/2010 5 List of Contractors and Subcontractors per Administrative Agreement on 
Consent, NASA WFF

Letter WFF General Site‐Wide 
Information

Theodore J. Meyer NASA Steve Hirsh EPA

2 0774 21.02.00.0027 21.02 Remedial Project Managers (RPM) 
Meeting Minutes, Handouts, and 
Materials

6/16/2009 32 Remedial Project Managers Meeting Summary ‐ June 2009 Minutes WFF General Site‐Wide 
Information

Theodore J. Meyer NASA Project Team

2 0775 21.02.00.0028 21.02 Remedial Project Managers (RPM) 
Meeting Minutes, Handouts, and 
Materials

9/2/2009 106 Remedial Project Mangers Meeting Summary ‐ September 2009 Minutes WFF General Site‐Wide 
Information

Theodore J. Meyer NASA Project Team

2 0776 10.01.00.0054 10.01 Correspondence 2/12/2010 2 RTC Site Management Plan for FY 2010 and 2011 Email WFF General Site‐Wide 
Information

Theodore J. Meyer NASA Paul Herman VADEQ

2 0777 10.01.00.0055 10.01 Correspondence 2/12/2010 1 RTC Site Management Plan for FY 2010 and 2012 Email WFF General Site‐Wide 
Information

Paul Herman VADEQ Theodore J. 
Meyer

NASA

2 0778 04.08.00.0004 04.08 FS Proposed Plans for Selected 
Remedial Action

2/5/2010 15 PRAP for Site 5 ‐ Paint Stain and Site 12 ‐ Former Wind Tunnel PRAP 5       Paint Stain Theodore J. Meyer NASA             Dawn Fulsher EPA

2 0779 02.02.00.0014 02.02 Removal Response Reports 2/12/2010 108 Final Engineering Evaluation/Cost Analysis (EE/CA) Non‐Time Critical Removal 
Action for Soil Site 4 ‐ Island Debris Pile

Report 4 Island Debris Pile Tetra Tech 
NUS, Inc.

NASA, EPA, VADEQ

2 0780 01.01.00.0139 01.01 Pre‐Remedial Investigation 
Correspondence

8/19/2009 1 Lead Sampling Results, Main Base Firing Range (MNFR) Complex Letter MBFRC Main Base Firing 
Range Complex

Garth Glenn Tetra Tech NUS Theodore J. 
Meyer

NASA

2 0781 01.01.00.0140 01.01 Pre‐Remedial Investigation 
Correspondence

6/24/2010 1 RE: Draft Meeting Minutes for May 7, 2010 Teleconference on Wallops 
Island South End Disposal Area

Email SEDA South End 
Disposal Area

Paul Herman VADEQ Theodore J. 
Meyer                   
Steven Hirsh        
Dawn Fulsher

NASA                                  
EPA                                     
EPA

2 0782 01.01.00.0141 01.01 Pre‐Remedial Investigation 
Correspondence

2/7/2011 1 Site Specific Report for South End disposal Area at NASA Letter SEDA South End 
Disposal Area

Theodore J. Meyer NASA Dawn Fulsher EPA

2 0783 01.01.00.0142 01.01 Pre‐Remedial Investigation 
Correspondence

2/7/2011 1 Site Specific Report for South End disposal Area at NASA Letter SEDA South End 
Disposal Area

Theodore J. Meyer NASA Steven Hirsh EPA

2 0784 01.01.00.0143 01.01 Pre‐Remedial Investigation 
Correspondence

2/7/2011 1 Site Specific Report for South End disposal Area at NASA Letter SEDA South End 
Disposal Area

Theodore J. Meyer NASA Paul Herman VADEQ

2 0785 01.01.00.0144 01.01 Pre‐Remedial Investigation 
Correspondence

5/10/2011 1 Draft Preliminary Assessment for South End Disposal Area Letter SEDA South End 
Disposal Area

Theodore J. Meyer NASA Steven Hirsh EPA

2 0786 01.03.00.0047 01.03 Pre‐Remedial Investigation Site 
Investigation Documents

8/15/2009 31 Summary Report, Main Base Firing Range (MBFR) Complex ‐ Skeet Range 
: Lead Follow‐up soil Sampling

Report MBFRC Main Base Firing 
Range Complex

Tetra Tech 
NUS, Inc. 
(TtNUS)

NASA
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2 0787 02.01.00.0037 02.01 Removal Response Correspondence 2/18/2010 1 Final Engineering Evaluation/Cost Analysis for Site 4, Island Debris Pile letter 4 Island Debris Pile Theodore J. Meyer NASA             Paul Herman VADEQ

2 0788 02.01.00.0038 02.01 Removal Response Correspondence 2/18/2010 1 Final Engineering Evaluation/Cost Analysis for Site 4, Island Debris Pile letter 4 Island Debris Pile Theodore J. Meyer NASA             Dawn Fulsher EPA

2 0789 02.01.00.0039 02.01 Removal Response Correspondence 2/18/2010 1 Final Engineering Evaluation/Cost Analysis for Site 4, Island Debris Pile letter 4 Island Debris Pile Theodore J. Meyer NASA             Steven Hirsh EPA

2 0790 02.01.00.0040 02.01 Removal Response Correspondence 3/2/2010 1 Final Engineering Evaluation and Cost Estimate (EE/CA) for Site 4 ‐ Island 
Debris Pile, NASA WFF

Letter 4 Island Debris Pile Dawn Fulsher EPA Theodore J. 
Meyer

NASA            

2 0791 02.01.00.0041 02.01 Removal Response Correspondence 3/2/2010 2 Draft Action Memo, Non‐Time Critical Removal Action for Soil for Site 4 ‐ 
Island Debris Pile, NASA WFF

Letter 4 Island Debris Pile Dawn Fulsher EPA Theodore J. 
Meyer

NASA            

2 0792 02.01.00.0042 02.01 Removal Response Correspondence 3/10/2010 1 Final Engineering Evaluation and Cost Analysis, Site 4 ‐ Island Debris Pile Letter 4 Island Debris Pile Paul Herman VADEQ Theodore J. 
Meyer

NASA            

2 0793 02.01.00.0043 02.01 Removal Response Correspondence 3/30/2010 2 Final Action Memorandum for Site 4, Island Debris Pile, WFF Letter 4 Island Debris Pile Theodore J. Meyer NASA             Steven Hirsh EPA

2 0794 02.01.00.0044 02.01 Removal Response Correspondence 3/30/2010 2 Final Action Memorandum for Site 4, Island Debris Pile, WFF Letter 4 Island Debris Pile Theodore J. Meyer NASA             Paul Herman VADEQ

2 0795 02.01.00.0045 02.01 Removal Response Correspondence 3/30/2010 2 Final Action Memorandum for Site 4, Island Debris Pile, WFF Letter 4 Island Debris Pile Theodore J. Meyer NASA             Dawn Fulsher EPA

2 0796 02.01.00.0046 02.01 Removal Response Correspondence 4/12/2010 1 Draft Removal Action Work Plan for Site 4, Island Debris Pile Letter 4 Island Debris Pile Theodore J. Meyer NASA             Paul Herman VADEQ

2 0797 02.01.00.0047 02.01 Removal Response Correspondence 4/12/2010 1 Draft Removal Action Work Plan for Site 4, Island Debris Pile Letter 4 Island Debris Pile Theodore J. Meyer NASA             Dawn Fulsher EPA

2 0798 02.01.00.0048 02.01 Removal Response Correspondence 4/12/2010 1 Draft Removal Action Work Plan for Site 4, Island Debris Pile Letter 4 Island Debris Pile Theodore J. Meyer NASA             Steven Hirsh EPA

2 0799 02.01.00.0049 02.01 Removal Response Correspondence 6/1/2010 2 Draft Removal Action Work Plan for Site 4, Island Debris Pile Letter 4 Island Debris Pile Paul Herman VADEQ Theodore J. 
Meyer

NASA            

2 0800 02.01.00.0050 02.01 Removal Response Correspondence 6/30/2010 1 Draft Site Removal Action Work Plan Non‐Time‐Critical Removal Action for Soil 
Site 4 ‐ Island Debris Pile

Letter 4 Island Debris Pile Dawn Fulsher EPA Theodore J. 
Meyer

NASA            

2 0801 02.01.00.0051 02.01 Removal Response Correspondence 7/1/2010 1 EPA Comments ‐ Site 4 Island Debris Pile RAWP e‐mail 4 Island Debris Pile Dawn Fulsher EPA Theodore J. 
Meyer

NASA            

2 0802 02.01.00.0052 02.01 Removal Response Correspondence 7/2/2010 1 RTC Draft Removal Action Work Plan for Site 4 ‐ Island Debris Pile at NASA 
WFF

Letter 4 Island Debris Pile Theodore J. Meyer NASA             Steven Hirsh EPA

2 0803 02.01.00.0053 02.01 Removal Response Correspondence 7/2/2010 1 RTC Draft Removal Action Work Plan for Site 4 ‐ Island Debris Pile at NASA 
WFF

Letter 4 Island Debris Pile Theodore J. Meyer NASA             Paul Herman VADEQ

2 0804 02.01.00.0054 02.01 Removal Response Correspondence 7/2/2010 1 RTC Draft Removal Action Work Plan for Site 4 ‐ Island Debris Pile at NASA 
WFF

Letter 4 Island Debris Pile Theodore J. Meyer NASA             Dawn Fulsher EPA

2 0805 02.01.00.0055 02.01 Removal Response Correspondence 7/21/2010 1 Final Removal Action Work Plan for Site 4, Island Debris Pile, WFF Letter 4 Island Debris Pile Theodore J. Meyer NASA             Steven Hirsh EPA

2 0806 02.01.00.0056 02.01 Removal Response Correspondence 7/21/2010 1 Final Removal Action Work Plan for Site 4, Island Debris Pile, WFF Letter 4 Island Debris Pile Theodore J. Meyer NASA             Paul Herman VADEQ

2 0807 02.01.00.0057 02.01 Removal Response Correspondence 7/21/2010 1 Final Removal Action Work Plan for Site 4, Island Debris Pile, WFF Letter 4 Island Debris Pile Theodore J. Meyer NASA             Dawn Fulsher EPA

2 0808 02.01.00.0058 02.01 Removal Response Correspondence 7/21/2010 1 Final Removal Action Work Plan for Site 4, Island Debris Pile, WFF Letter 4 Island Debris Pile Theodore J. Meyer NASA             Paul Herman VADEQ

2 0809 02.01.00.0059 02.01 Removal Response Correspondence 7/21/2010 1 Final Removal Action Work Plan for Site 4, Island Debris Pile, WFF Letter 4 Island Debris Pile Theodore J. Meyer NASA             Steven Hirsh EPA

2 0810 02.01.00.0060 02.01 Removal Response Correspondence 7/21/2010 1 Final Removal Action Work Plan for Site 4, Island Debris Pile, WFF Letter 4 Island Debris Pile Theodore J. Meyer NASA             Dawn Fulsher EPA

2 0811 02.01.00.0061 02.01 Removal Response Correspondence 3/17/2011 2 Addendum Removal Action Work Plan for Site 4 ‐ Island Debris Pile, NASA WFF Letter 4 Island Debris Pile Theodore J. Meyer NASA             Steven Hirsh EPA

2 0812 02.01.00.0062 02.01 Removal Response Correspondence 3/17/2011 5 Addendum Removal Action Work Plan Addendum for Site 4 ‐ Island Debris Pile, 
NASA WFF

Letter 4 Island Debris Pile Theodore J. Meyer NASA             Paul Herman VADEQ

2 0813 02.01.00.0063 02.01 Removal Response Correspondence 3/17/2011 2 Addendum Removal Action Work Plan Addendum for Site 4 ‐ Island Debris Pile, 
NASA WFF

Letter 4 Island Debris Pile Theodore J. Meyer NASA             Dawn Fulsher EPA

2 0814 02.01.00.0064 02.01 Removal Response Correspondence 3/23/2011 1 Addendum Removal Action Work Plan Addendum ‐ Pre‐construction Sampling, Site 
4 ‐ Island Debris Pile

Letter 4 Island Debris Pile Paul Herman VADEQ Theodore J. 
Meyer

NASA            

2 0815 02.02.00.0015 02.02 Removal Response Reports 7/1/2010 114 Final Removal Action Work Plan ‐ Non‐time‐critical Action for Soil, Site 4 ‐ 
Island Debris Pile

Report 4 Island Debris Pile Tetra Tech 
NUS, Inc.

NASA, EPA, VADEQ

2 0816 02.03.00.0002 02.03 Removal Response CERCLA Removal 
Site Record

4/1/2010 134 Final  Action Memorandum, Non‐Time‐Critical Removal Action for Soil, NASA 
WFF

Action 
Memo

4       Island Debris Pile Tetra Tech 
NUS, Inc.

NASA, EPA, VADEQ
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2 0817 05.01.00.0062 05.01 Correspondence 3/8/2010 1 Draft Record of Decision for Sites '5 / 12, WFF Letter 5       Paint Stain Theodore J. Meyer NASA             Steven Hirsh EPA

2 0818 05.01.00.0063 05.01 Correspondence 3/8/2010 1 Draft Record of Decision for Sites '5 / 12, WFF Letter 5       Paint Stain Theodore J. Meyer NASA             Paul Herman VADEQ

2 0819 05.01.00.0064 05.01 Correspondence 3/8/2010 1 Draft Record of Decision for Sites '5 / 12, WFF Letter 5       Paint Stain Theodore J. Meyer NASA             Dawn Fulsher EPA

2 0820 05.01.00.0065 05.01 Correspondence 4/9/2010 3 Draft Record of Decision, Site 5 ‐ Paint Stain and Site 12 ‐ Former Wind Tunnel Letter 5       Paint Stain Paul Herman VADEQ Theodore J. 
Meyer

NASA            

2 0821 05.01.00.0066 05.01 Correspondence 7/14/2010 1 RTC VDEQ Comments, Draft Record of Decision ‐ Site 5 Paint Stain and Site 12 
Former Wind Tunnel

Letter 5       Paint Stain Paul Herman VADEQ Theodore J. 
Meyer

NASA            

2 0822 05.01.00.0067 05.01 Correspondence 7/16/2010 2 Draft Final Record of Decision of Sites '5 / 12 Letter 5       Paint Stain Theodore J. Meyer NASA             Dawn Fulsher EPA

2 0823 05.01.00.0068 05.01 Correspondence 7/16/2010 2 Draft Final Record of Decision of Sites '5 / 12 Letter 5       Paint Stain Theodore J. Meyer NASA             Steven Hirsh EPA

2 0824 05.01.00.0069 05.01 Correspondence 8/24/2010 4 Sites '5 / 12, ROD Sections Email 5       Paint Stain Theodore J. Meyer NASA             Paul Herman        
Steven Hirsh        
Dawn Fulsher

VADEQ                               
EPA                                     
EPA

2 0825 05.01.00.0070 05.01 Correspondence 8/24/2010 2 Sites '5 / 12, ROD Sections Email 5       Paint Stain Dawn Fulsher EPA Theodore J. 
Meyer

NASA            

2 0826 05.01.00.0071 05.01 Correspondence 8/24/2010 2 Sites '5 / 12, ROD Sections Email 5       Paint Stain Paul Herman VADEQ Theodore J. 
Meyer

NASA            

2 0827 05.01.00.0072 05.01 Correspondence 8/25/2010 3 Sites '5 / 12, ROD Sections Email 5       Paint Stain Theodore J. Meyer NASA             Dawn Fulsher EPA

2 0828 05.01.00.0073 05.01 Correspondence 8/26/2010 1 Final Record of Decision ‐ Sites '5 / 12 Letter 5       Paint Stain Garth Glenn Tetra Tech NUS Theodore J. 
Meyer

NASA            

2 0829 05.01.00.0074 05.01 Correspondence 9/13/2010 1 Final Record of Decision ‐ Sites '5 / 12 Letter 5       Paint Stain Durwood Willis VADEQ Ronald 
Borsellina

EPA

2 0830 05.01.00.0075 05.01 Correspondence 5/26/2011 1 Final Record of Decision ‐ Sites '5 / 12 Letter 5       Paint Stain Theodore J. Meyer NASA             Paul Herman VADEQ

2 0831 05.01.00.0076 05.01 Correspondence 5/26/2011 1 Final Record of Decision ‐ Sites '5 / 12 Letter 5       Paint Stain Theodore J. Meyer NASA             Steven Hirsh EPA

2 0832 05.01.00.0077 05.01 Correspondence 5/26/2011 1 Final Record of Decision ‐ Sites '5 / 12 Letter 5       Paint Stain Theodore J. Meyer NASA             Dawn Fulsher EPA

2 0833 01.03.00.0048 01.03 Pre‐Remedial Investigation Site 
Investigation Documents

1/1/2011 146 Final South End Disposal Area ‐ Site Specific Report Report SEDA South End 
Disposal Area

Tetra Tech 
NUS, Inc. 
(TtNUS)

NASA

2 0834 07.01.00.0046 07.01 Correspondence 2/9/2010 1 Sites  '5 / 12 PRAP Email 5       Paint Stain Paul Herman VADEQ Theodore J. 
Meyer

NASA            

2 0835 07.01.00.0047 07.01 Correspondence 2/9/2010 1 FFTA March Sampling Letter Email FFTA Former Fire 
Training Area

Paul Herman VADEQ Theodore J. 
Meyer

NASA            

2 0836 07.01.00.0048 07.01 Correspondence 3/15/2010 1 Final proposed remedial action plan for sties '5 / 12 Letter 5       Paint Stain Theodore J. Meyer NASA             Dawn Fulsher EPA

2 0837 07.01.00.0049 07.01 Correspondence 3/15/2010 1 Final proposed remedial action plan for sties '5 / 12 Letter 5       Paint Stain Theodore J. Meyer NASA             Steven Hirsh EPA

2 0838 07.01.00.0050 07.01 Correspondence 3/15/2010 1 Final proposed remedial action plan for sties '5 / 12 Letter 5       Paint Stain Theodore J. Meyer NASA             Paul Herman VADEQ

2 0839 07.01.00.0051 07.01 Correspondence 3/23/2010 1 RRTA RTC Draft Data summary report for additional groundwater 
sampling activities

Email FFTA Former Fire 
Training Area

Theodore J. Meyer NASA             Dawn Fulsher EPA

2 0840 07.01.00.0052 07.01 Correspondence 3/23/2010 1 RRTA RTC Draft Data summary report for additional groundwater 
sampling activities

Email FFTA Former Fire 
Training Area

Theodore J. Meyer NASA             Paul Herman VADEQ

2 0841 07.01.00.0053 07.01 Correspondence 3/23/2010 2 RRTA RTC Draft Data summary report for additional groundwater 
sampling activities

Email FFTA Former Fire 
Training Area

Paul Herman VADEQ Theodore J. 
Meyer

NASA            

2 0842 07.01.00.0054 07.01 Correspondence 3/23/2010 2 RRTA RTC Draft Data summary report for additional groundwater 
sampling activities

Email FFTA Former Fire 
Training Area

Theodore J. Meyer NASA             Garth Glenn Tetra Tech NUS

2 0843 07.01.00.0055 07.01 Correspondence 4/12/2010 1 Final Data Summary Report for FFTA  Letter FFTA Former Fire 
Training Area

Theodore J. Meyer NASA             Steven Hirsh EPA

2 0844 07.01.00.0056 07.01 Correspondence 4/12/2010 1 Final Data Summary Report for FFTA  Letter FFTA Former Fire 
Training Area

Theodore J. Meyer NASA             Dawn Fulsher EPA

2 0845 07.01.00.0057 07.01 Correspondence 4/12/2010 1 Final Data Summary Report for FFTA  Letter FFTA Former Fire 
Training Area

Theodore J. Meyer NASA             Paul Herman VADEQ
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2 0846 07.01.00.0058 07.01 Correspondence 4/28/2010 1 Draft long Term Monitoring Plan for FFTA at WFF Letter FFTA Former Fire 
Training Area

Theodore J. Meyer NASA             Dawn Fulsher EPA

2 0847 07.01.00.0059 07.01 Correspondence 4/28/2010 1 Draft long Term Monitoring Plan for FFTA at WFF Letter FFTA Former Fire 
Training Area

Theodore J. Meyer NASA             Paul Herman VADEQ

2 0848 07.01.00.0060 07.01 Correspondence 4/28/2010 1 Draft long Term Monitoring Plan for FFTA at WFF Letter FFTA Former Fire 
Training Area

Theodore J. Meyer NASA             Steven Hirsh EPA

2 0849 07.01.00.0061 07.01 Correspondence 6/1/2010 1 Final Summary Report for Additional Groundwater Investigation ‐ FFTA Letter FFTA Former Fire 
Training Area

Paul Herman VADEQ Theodore J. 
Meyer

NASA            

2 0850 07.01.00.0062 07.01 Correspondence 6/8/2010 1 Draft Summary Report for the Former Fire Training Area, NASA WFF Letter FFTA Former Fire 
Training Area

Theodore J. Meyer NASA             Paul Herman VADEQ

2 0851 07.01.00.0063 07.01 Correspondence 6/8/2010 1 Draft Data Summary Report for the Former Fire Training Area, NASA WFF Letter FFTA Former Fire 
Training Area

Theodore J. Meyer NASA             Steven Hirsh EPA

2 0852 07.01.00.0064 07.01 Correspondence 6/8/2010 1 Draft Data Summary Report for the Former Fire Training Area, NASA WFF Letter FFTA Former Fire 
Training Area

Theodore J. Meyer NASA             Dawn Fulsher EPA

2 0853 07.01.00.0065 07.01 Correspondence 6/8/2010 1 Draft Remedial Action Completion Report for WOD Letter WOD Waste Oil Dump Theodore J. Meyer NASA             Dawn Fulsher EPA

2 0854 07.01.00.0066 07.01 Correspondence 6/8/2010 1 Draft Remedial Action Completion Report for WOD Letter WOD Waste Oil Dump Theodore J. Meyer NASA             Steven Hirsh EPA

2 0855 07.01.00.0067 07.01 Correspondence 6/8/2010 1 Draft Remedial Action Completion Report for WOD Letter WOD Waste Oil Dump Theodore J. Meyer NASA             Paul Herman VADEQ

2 0856 07.01.00.0068 07.01 Correspondence 6/11/2010 2 Draft Long Term Monitoring Report ‐ FFTA Letter FFTA Former Fire 
Training Area

Dawn Fulsher EPA Theodore J. 
Meyer

NASA            

2 0857 07.01.00.0069 07.01 Correspondence 6/11/2010 1 Final Data Summary Report for Additional Groundwater Investigation ‐ FFTA Letter FFTA Former Fire 
Training Area

Dawn Fulsher EPA Theodore J. 
Meyer

NASA            

2 0858 07.01.00.0070 07.01 Correspondence 6/15/2010 2 Draft Long Term Monitoring Plan ‐ Former Fire Training Area Letter FFTA Former Fire 
Training Area

Paul Herman VADEQ Theodore J. 
Meyer

NASA            

2 0859 07.01.00.0071 07.01 Correspondence 7/1/2010 1 RTC Long Term Monitoring Plan for FFTA Letter FFTA Former Fire 
Training Area

Theodore J. Meyer NASA             Steven Hirsh EPA

2 0860 07.01.00.0072 07.01 Correspondence 7/1/2010 1 RTC Long Term Monitoring Plan for FFTA Letter FFTA Former Fire 
Training Area

Theodore J. Meyer NASA             Dawn Fulsher EPA

2 0861 07.01.00.0073 07.01 Correspondence 7/1/2010 1 RTC Long Term Monitoring Plan for FFTA Letter FFTA Former Fire 
Training Area

Theodore J. Meyer NASA             Paul Herman VADEQ

2 0862 07.01.00.0074 07.01 Correspondence 7/16/2010 2 Draft Final Record of Decision for Sites '5 / 12 at NASA WFF Letter 5 Paint Stain Theodore J. Meyer NASA             Paul Herman VADEQ

2 0863 07.01.00.0075 07.01 Correspondence 7/19/2010 2 Draft Remedial Action Completion Report for WOD Letter WOD Waste Oil Dump Paul Herman VADEQ Theodore J. 
Meyer

NASA            

2 0864 07.01.00.0076 07.01 Correspondence 7/19/2010 2 Draft Remedial Action Completion Report for WOD Letter WOD Waste Oil Dump Paul Herman VADEQ Theodore J. 
Meyer

NASA            

2 0865 07.01.00.0077 07.01 Correspondence 7/22/2010 1 Data Summary Report for Additional Groundwater Sampling ‐ Former 
Fire Training Area

Letter FFTA Former Fire 
Training Area

Paul Herman VADEQ Theodore J. 
Meyer

NASA            

2 0866 07.01.00.0078 07.01 Correspondence 8/6/2010 2 Final Long Term Monitoring Plan for Former Fire Training Area Letter FFTA Former Fire 
Training Area

Theodore J. Meyer NASA             Dawn Fulsher EPA

2 0867 07.01.00.0079 07.01 Correspondence 8/6/2010 2 Final Long Term Monitoring Plan for Former Fire Training Area Letter FFTA Former Fire 
Training Area

Theodore J. Meyer NASA             Paul Herman VADEQ

2 0868 07.01.00.0080 07.01 Correspondence 8/6/2010 2 Final Long Term Monitoring Plan for Former Fire Training Area Letter FFTA Former Fire 
Training Area

Theodore J. Meyer NASA             Steven Hirsh EPA

2 0869 07.01.00.0081 07.01 Correspondence 8/16/2010 1 Final Removal Action Work Plan for non‐time critical removal action for soil ‐ 
Site 4 ‐ Island Debris Pile

Letter 4 Island Debris Pile Paul Herman VADEQ Theodore J. 
Meyer

NASA            

2 0870 07.01.00.0082 07.01 Correspondence 8/18/2010 1 Final Data Summary Report for Additional Groundwater Investigation ‐ FFTA Letter FFTA Former Fire 
Training Area

Theodore J. Meyer NASA             Dawn Fulsher EPA

2 0871 07.01.00.0083 07.01 Correspondence 8/18/2010 1 Final Data Summary Report for Additional Groundwater Investigation ‐ FFTA Letter FFTA Former Fire 
Training Area

Theodore J. Meyer NASA             Steven Hirsh EPA

2 0872 07.01.00.0084 07.01 Correspondence 8/18/2010 1 Final Data Summary Report for Additional Groundwater Investigation ‐ FFTA Letter FFTA Former Fire 
Training Area

Theodore J. Meyer NASA             Paul Herman VADEQ

2 0873 07.01.00.0085 07.01 Correspondence 8/18/2010 1 Data Summary Report for 6‐month post‐injection sampling at Waste Oil 
Dump Site

Letter WOD Waste Oil Dump Theodore J. Meyer NASA             Paul Herman VADEQ

2 0874 07.01.00.0086 07.01 Correspondence 8/18/2010 1 Data Summary Report for 6‐month post‐injection sampling at Waste Oil 
Dump Site

Letter WOD Waste Oil Dump Theodore J. Meyer NASA             Steven Hirsh EPA

2 0875 07.01.00.0087 07.01 Correspondence 8/18/2010 1 Data Summary Report for 6‐month post‐injection sampling at Waste Oil 
Dump Site

Letter WOD Waste Oil Dump Theodore J. Meyer NASA             Dawn Fulsher EPA
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2 0876 07.01.00.0088 07.01 Correspondence 8/26/2010 1 Final Long Term Monitoring Plan ‐ Former Fire Training Area Letter FFTA Former Fire 
Training Area

Paul Herman VADEQ Theodore J. 
Meyer

NASA            

2 0877 07.01.00.0089 07.01 Correspondence 12/10/2010 1 Data Summary Report for Sept 1010 Groundwater Investigation at the 
Former Fire Training Area

Letter FFTA Former Fire 
Training Area

Theodore J. Meyer NASA             Paul Herman VADEQ

2 0878 07.01.00.0090 07.01 Correspondence 12/10/2010 1 Data Summary Report for Sept 1010 Groundwater Investigation at the 
Former Fire Training Area

Letter FFTA Former Fire 
Training Area

Theodore J. Meyer NASA             Dawn Fulsher EPA

2 0879 07.01.00.0091 07.01 Correspondence 12/10/2010 1 Data Summary Report for Sept 1010 Groundwater Investigation at the 
Former Fire Training Area

Letter FFTA Former Fire 
Training Area

Theodore J. Meyer NASA             Steven Hirsh EPA

2 0880 07.01.00.0092 07.01 Correspondence 12/13/2010 1 Draft Remedial Action Completion Report for the Waste Oil Dump Letter WOD Waste Oil Dump Dawn Fulsher EPA Theodore J. 
Meyer

NASA            

2 0881 07.01.00.0093 07.01 Correspondence 12/30/2010 1 Data Summary Report for the September 2010 Groundwater 
Investigation at the WOD Site

Letter WOD Waste Oil Dump Theodore J. Meyer NASA             Steven Hirsh EPA

2 0882 07.01.00.0094 07.01 Correspondence 12/30/2010 1 Data Summary Report for the September 2010 Groundwater 
Investigation at the WOD Site

Letter WOD Waste Oil Dump Theodore J. Meyer NASA             Paul Herman VADEQ

2 0883 07.01.00.0095 07.01 Correspondence 12/30/2010 1 Data Summary Report for the September 2010 Groundwater 
Investigation at the WOD Site

Letter WOD Waste Oil Dump Theodore J. Meyer NASA             Dawn Fulsher EPA

2 0884 07.01.00.0096 07.01 Correspondence 1/24/2011 4 WOD RACR RTCs Email WOD Waste Oil Dump Theodore J. Meyer NASA             Paul Herman        
Steven Hirsh        
Dawn Fulsher

VADEQ                               
EPA                                     
EPA

2 0885 07.01.00.0097 07.01 Correspondence 1/28/2011 1 RTC VDEQ comments on Draft Remedial Action Completion Report for Waste 
Oil Dump Site.  

Letter WOD Waste Oil Dump Paul Herman VADEQ Theodore J. 
Meyer

NASA            

2 0886 07.01.00.0098 07.01 Correspondence 3/16/2011 1 Annual Groundwater Monitoring Report for FFTA Letter FFTA Former Fire 
Training Area

Theodore J. Meyer NASA             Dawn Fulsher EPA

2 0887 07.01.00.0099 07.01 Correspondence 3/16/2011 1 Annual Groundwater Monitoring Report for FFTA Letter FFTA Former Fire 
Training Area

Theodore J. Meyer NASA             Paul Herman VADEQ

2 0888 07.01.00.0100 07.01 Correspondence 3/16/2011 1 Annual Groundwater Monitoring Report for FFTA Letter FFTA Former Fire 
Training Area

Theodore J. Meyer NASA             Steven Hirsh EPA

2 0889 07.01.00.0101 07.01 Correspondence 3/16/2011 1 Annual Groundwater Monitoring Report for WOD Letter WOD Waste Oil Dump Theodore J. Meyer NASA             Paul Herman VADEQ

2 0890 07.01.00.0102 07.01 Correspondence 3/16/2011 1 Annual Groundwater Monitoring Report for WOD Letter WOD Waste Oil Dump Theodore J. Meyer NASA             Steven Hirsh EPA

2 0891 07.01.00.0103 07.01 Correspondence 3/16/2011 1 Annual Groundwater Monitoring Report for WOD Letter WOD Waste Oil Dump Theodore J. Meyer NASA             Dawn Fulsher EPA

2 0892 10.01.00.0056 10.01 Correspondence 5/23/2011 19 RTC Draft Site Management Plan for Fiscal Years 2011 and 2012.  Letter WFF General Site‐Wide 
Information

Theodore J. Meyer NASA Paul Herman VADEQ

2 0893 10.01.00.0057 10.01 Correspondence 5/23/2011 19 RTC Draft Site Management Plan for Fiscal Years 2011 and 2012.  Letter WFF General Site‐Wide 
Information

Theodore J. Meyer NASA Dawn Fulsher EPA

2 0894 10.01.00.0058 10.01 Correspondence 5/23/2011 2 RTC Draft Site Management Plan for Fiscal Years 2011 and 2012.  Letter WFF General Site‐Wide 
Information

Theodore J. Meyer NASA Steven Hirsh EPA

2 0895 07.01.00.0104 07.01 Correspondence 3/31/2011 1 NASA RTC to EPA's comments on the Draft Remedial Action Completion 
Report = WOD

Letter WOD Waste Oil Dump Dawn Fulsher EPA Theodore J. 
Meyer

NASA            

2 0896 07.01.00.0105 07.01 Correspondence 3/31/2011 1 NASA RTC to EPA's comments on the Draft Remedial Action Completion 
Report = WOD

Letter WOD Waste Oil Dump Dawn Fulsher EPA Theodore J. 
Meyer

NASA            

2 0897 07.01.00.0106 07.01 Correspondence 3/31/2011 1 NASA RTC to EPA's comments on the Draft Remedial Action Completion 
Report = WOD

Letter WOD Waste Oil Dump Dawn Fulsher EPA Theodore J. 
Meyer

NASA            

2 0898 07.01.00.0107 07.01 Correspondence 3/31/2011 1 Final Long Term Monitoring Plan Report for the FFTA  Letter FFTA Former Fire 
Training Area

Dawn Fulsher EPA Theodore J. 
Meyer

NASA            

2 0899 07.01.00.0108 07.01 Correspondence 4/6/2011 1 Final Remedial Action Completion Report for WOD Letter WOD Waste Oil Dump Theodore J. Meyer NASA             Paul Herman VADEQ

2 0900 07.01.00.0109 07.01 Correspondence 4/6/2011 1 Final Remedial Action Completion Report for WOD Letter WOD Waste Oil Dump Theodore J. Meyer NASA             Dawn Fulsher EPA

2 0901 07.01.00.0110 07.01 Correspondence 4/6/2011 1 Final Remedial Action Completion Report for WOD Letter WOD Waste Oil Dump Theodore J. Meyer NASA             Steven Hirsh EPA

2 0902 07.01.00.0111 07.01 Correspondence 4/14/2011 1 Annual Groundwater Monitoring Report‐ Waste Oil Dump Letter WOD Waste Oil Dump Paul Herman VADEQ Theodore J. 
Meyer

NASA            

2 0903 07.01.00.0112 07.01 Correspondence 5/1/2011 1 Remedial Action Completion Report for the FFTA at NASA  Letter FFTA Former Fire 
Training Area

Theodore J. Meyer NASA             Paul Herman VADEQ
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2 0904 07.01.00.0113 07.01 Correspondence 5/1/2011 1 Remedial Action Completion Report for the FFTA at NASA  Letter FFTA Former Fire 
Training Area

Theodore J. Meyer NASA             Steven Hirsh EPA

2 0905 07.01.00.0114 07.01 Correspondence 5/1/2011 1 Remedial Action Completion Report for the FFTA at NASA  Letter FFTA Former Fire 
Training Area

Theodore J. Meyer NASA             Dawn Fulsher EPA

2 0906 07.01.00.0115 07.01 Correspondence 6/22/2011 1 Data Summary Report of the March 2011 Groundwater Investigation at 
the FFTA

Letter FFTA Former Fire 
Training Area

Theodore J. Meyer NASA             Steven Hirsh EPA

2 0907 07.01.00.0116 07.01 Correspondence 6/22/2011 1 Data Summary Report of the March 2011 Groundwater Investigation at 
the FFTA

Letter FFTA Former Fire 
Training Area

Theodore J. Meyer NASA             Dawn Fulsher EPA

2 0908 07.01.00.0117 07.01 Correspondence 6/22/2011 1 Data Summary Report of the March 2011 Groundwater Investigation at 
the FFTA

Letter FFTA Former Fire 
Training Area

Theodore J. Meyer NASA             Paul Herman VADEQ

2 0909 07.01.00.0118 07.01 Correspondence 6/22/2011 1 Data Summary Report for the March 2011 Groundwater Investigation at 
the WOD

Letter WOD Waste Oil Dump Theodore J. Meyer NASA             Steven Hirsh EPA

2 0910 07.01.00.0119 07.01 Correspondence 6/22/2011 1 Data Summary Report for the March 2011 Groundwater Investigation at 
the WOD

Letter WOD Waste Oil Dump Theodore J. Meyer NASA             Dawn Fulsher EPA

2 0911 07.01.00.0120 07.01 Correspondence 6/22/2011 1 Data Summary Report for the March 2011 Groundwater Investigation at 
the WOD

Letter WOD Waste Oil Dump Theodore J. Meyer NASA             Paul Herman VADEQ

2 0912 07.01.00.0121 07.01 Correspondence 6/22/2010 1 Revisions for Draft Annual Groundwater Monitoring Report for WOD Letter WOD Waste Oil Dump Theodore J. Meyer NASA             Steven Hirsh EPA

2 0913 07.01.00.0122 07.01 Correspondence 6/22/2010 1 Revisions for Draft Annual Groundwater Monitoring Report for WOD Letter WOD Waste Oil Dump Theodore J. Meyer NASA             Dawn Fulsher EPA

2 0914 07.01.00.0123 07.01 Correspondence 6/22/2010 1 Revisions for Draft Annual Groundwater Monitoring Report for WOD Letter WOD Waste Oil Dump Theodore J. Meyer NASA             Paul Herman VADEQ

2 0915 05.01.00.0078 05.01 Correspondence 7/22/2010 7 Draft Final ROD Sites '5 / 12 text changes Email 5       Paint Stain Paul Herman VADEQ Theodore J. 
Meyer

NASA            

2 0916 07.08.00.0002 07.08 Remedial Action Documents 4/1/2010 317 Final Data Summary Report‐ Additional Groundwater Investigation Activities ‐ 
FFTA

Report FFTA Former Fire 
Training Area

Tetra Tech 
NUS, Inc.

NASA

2 0917 07.08.00.0003 07.08 Remedial Action Documents 8/1/2010 200 Draft Summary Report for 6‐month post injection sampling at WOD Report WOD Waste Oil Dump Tetra Tech 
NUS, Inc.

NASA

2 0918 07.08.00.0004 07.08 Remedial Action Documents 8/1/2010 218 Final Data Summary Report ‐ Former Fire Training Area Report FFTA Former Fire 
Training Area

Tetra Tech 
NUS, Inc.

NASA

2 0919 07.08.00.0005 07.08 Remedial Action Documents 12/1/2010 256 Data Summary Report for September 2010 Groundwater Sampling Event 
‐ WOD

Report WOD Waste Oil Dump Tetra Tech 
NUS, Inc.

NASA

2 0920 07.08.00.0006 07.08 Remedial Action Documents 12/1/2010 498 Data Summary Report for September 2010 Groundwater Sampling Event 
‐ FFTA

Report FFTA Former Fire 
Training Area

Tetra Tech 
NUS, Inc.

NASA

2 0921 07.08.00.0007 07.08 Remedial Action Documents 4/1/2011 92 Remedial Action Completion Report for Waste Oil Dump Site Report WOD Waste Oil Dump Tetra Tech 
NUS, Inc.

NASA

2 0922 07.08.00.0008 07.08 Remedial Action Documents 6/1/2011 163 Data Summary Report for March 2011 Groundwater Monitoring at FFTA Report FFTA Former Fire 
Training Area

Tetra Tech 
NUS, Inc.

NASA

2 0923 10.01.00.0059 10.01 Correspondence 2/23/2010 1 Final Site Management Plan for Fiscal Years 2010 and 2011, WFF Letter WFF General Site‐Wide 
Information

Theodore J. Meyer NASA Steven Hirsh EPA

2 0924 10.01.00.0060 10.01 Correspondence 2/23/2010 1 Final Site Management Plan for Fiscal Years 2010 and 2011, WFF Letter WFF General Site‐Wide 
Information

Theodore J. Meyer NASA Dawn Fulsher EPA

2 0925 10.01.00.0061 10.01 Correspondence 2/23/2010 1 Final Site Management Plan for Fiscal Years 2010 and 2011, WFF Letter WFF General Site‐Wide 
Information

Theodore J. Meyer NASA Paul Herman VADEQ

2 0926 10.01.00.0062 10.01 Correspondence 3/12/2010 1 Final Site Management Plan, Fiscal Year 2010 and 2011 Letter WFF General Site‐Wide 
Information

Paul Herman VADEQ Theodore J. 
Meyer

NASA

2 0927 10.01.00.0063 10.01 Correspondence 5/26/2010 1 Semi‐Annual Progress Report for Fiscal Year 2010 at NASA  Letter WFF General Site‐Wide 
Information

Theodore J. Meyer NASA Paul Herman VADEQ

2 0928 10.01.00.0064 10.01 Correspondence 5/26/2010 1 Semi‐Annual Progress Report for Fiscal Year 2010 at NASA  Letter WFF General Site‐Wide 
Information

Theodore J. Meyer NASA Dawn Fulsher EPA

2 0929 10.01.00.0065 10.01 Correspondence 5/26/2010 1 Semi‐Annual Progress Report for Fiscal Year 2010 at NASA  Letter WFF General Site‐Wide 
Information

Theodore J. Meyer NASA Steven Hirsh EPA
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2 0930 10.01.00.0066 10.01 Correspondence 12/10/2010 1 Draft Site Management Plan for Fiscal Years 2011 and 2012 Letter WFF General Site‐Wide 
Information

Theodore J. Meyer NASA Paul Herman VADEQ

2 0931 10.01.00.0067 10.01 Correspondence 12/10/2010 1 Draft Site Management Plan for Fiscal Years 2011 and 2012 Letter WFF General Site‐Wide 
Information

Theodore J. Meyer NASA Steven Hirsh EPA

2 0932 10.01.00.0068 10.01 Correspondence 12/10/2010 1 Draft Site Management Plan for Fiscal Years 2011 and 2012 Letter WFF General Site‐Wide 
Information

Theodore J. Meyer NASA Dawn Fulsher EPA

2 0933 10.01.00.0069 10.01 Correspondence 1/11/2011 1 Draft Site Management Plan for FY2011 and 2012 Letter WFF General Site‐Wide 
Information

Paul Herman VADEQ Theodore J. 
Meyer

NASA

2 0934 10.01.00.0070 10.01 Correspondence 2/24/2010 2 Draft Site Management Plan ‐ Fiscal years 2011 and 2012 Letter WFF General Site‐Wide 
Information

Dawn Fulsher EPA Theodore J. 
Meyer

NASA

2 0935 10.01.00.0071 10.01 Correspondence 5/26/2011 1 WFF Site Management Plan Email WFF General Site‐Wide 
Information

Theodore J. Meyer NASA Paul Herman        
Steven Hirsh        
Dawn Flusher

DEQ                                     
EPA                                     
EPA

2 0936 10.01.00.0072 10.01 Correspondence 5/27/2011 1 WFF Site Management Plan Email WFF General Site‐Wide 
Information

Paul Herman VADEQ Theodore J. 
Meyer

NASA

2 0937 10.01.00.0073 10.01 Correspondence 5/31/2011 1 WFF Site Management Plan Email WFF General Site‐Wide 
Information

Theodore J. Meyer NASA Garth Glenn  Tetra Tech NUS

2 0938 10.01.00.0074 10.01 Correspondence 6/22/2011 19 Final Site Management Plan for Fiscal Years 2011 and 2012, and Fiscal Year 
2012 Semi‐annual Progress Report

Letter WFF General Site‐Wide 
Information

Theodore J. Meyer NASA Steven Hirsh EPA

2 0939 10.01.00.0075 10.01 Correspondence 6/22/2011 1 Final Site Management Plan for Fiscal Years 2011 and 2012, and Fiscal Year 
2012 Semi‐annual Progress Report

Letter WFF General Site‐Wide 
Information

Theodore J. Meyer NASA Paul Herman VADEQ

2 0940 10.01.00.0076 10.01 Correspondence 6/22/2011 1 Final Site Management Plan for Fiscal Years 2011 and 2012, and Fiscal Year 
2012 Semi‐annual Progress Report

Letter WFF General Site‐Wide 
Information

Theodore J. Meyer NASA Dawn Fulsher EPA

2 0941 10.05.00.0009 10.05 Federal Facility Negotiations/Site 
Management Plan

2/1/2010 168 Site Management Plan Fiscal Years 2010 and 2011 Report WFF General Site‐Wide 
Information

Tetra Tech 
NUS, Inc.

NASA

2 0942 10.05.00.0010 10.05 Federal Facility Negotiations/Site 
Management Plan

5/1/2010 23 Fiscal Year 2010 ‐ Semi‐Annual Progress Report for NASA Flight Facility Report WFF General Site‐Wide 
Information

Tetra Tech 
NUS, Inc.

NASA

2 0943 10.05.00.0011 10.05 Federal Facility Negotiations/Site 
Management Plan

6/1/2011 191 Site Management Plan, Fiscal Years 2011 and 2012 Report WFF General Site‐Wide 
Information

Tetra Tech 
NUS, Inc.

NASA

2 0944 10.06.00.0008 10.06 EPA Administrative Order 8/4/2011 1 List of Contractors and Subcontractors per Administrative Agreement on 
Consent, NASA WFF

Letter WFF General Site‐Wide 
Information

Theodore J. Meyer NASA Steve Hirsh EPA

2 0945 10.06.00.0009 10.06 EPA Administrative Order 8/4/2011 5 List of Contractors and Subcontractors per Administrative Agreement on 
Consent, NASA WFF

Letter WFF General Site‐Wide 
Information

Theodore J. Meyer NASA Dawn Fulsher EPA

2 0946 13.05.00.0006 13.05 Public Meetings‐‐ transcripts with 
public comment, attendance list, 
agenda, and all public meetings

2/25/2010 4 Certificate for publication of advertisement for Public Notice of Site 4 
PRAP

Email 4 Island Debris Pile Gannett 
Publications

2 0947 13.05.00.0007 13.05 Public Meetings‐‐ transcripts with 
public comment, attendance list, 
agenda, and all public meetings

3/17/2010 1 Public Notice of Site 4 PRAP PN 4 Island Debris Pile Gannett 
Publications

2 0948 13.05.00.0008 13.05 Public Meetings‐‐ transcripts with 
public comment, attendance list, 
agenda, and all public meetings

3/18/2010 1 Public Notice of Site 4 PRAP PN 4 Island Debris Pile Gannett 
Publications
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2 0949 13.06.00.0014 13.06 Fact Sheets 3/17/2010 1 Notice of scheduling of public meeting Press 
Release

WFF General Site‐Wide 
Information

NASA, Public 
Affairs

Public

2 0950 21.02.00.0029 21.02 Remedial Project Managers (RPM) 
Meeting Minutes, Handouts, and 
Materials

3/25/2010 25 Remedial Project Manager's Meeting Agenda  and Summary, March 25 
and 26 2010

Minutes WFF General Site‐Wide 
Information

Theodore J. Meyer NASA Project Team

2 0951 21.02.00.0030 21.02 Remedial Project Managers (RPM) 
Meeting Minutes, Handouts, and 
Materials

5/27/2010 2 Meeting Minutes for May 27, 2010 Teleconference on Wallops Island 
South End Disposal Area

Minutes WFF General Site‐Wide 
Information

Theodore J. Meyer NASA Project Team

2 0952 21.02.00.0031 21.02 Remedial Project Managers (RPM) 
Meeting Minutes, Handouts, and 
Materials

7/7/2010 14 Remedial Project Manager's Meeting Minutes and Summary, July 7 and 
8 2010

Minutes WFF General Site‐Wide 
Information

Theodore J. Meyer NASA Project Team

2 0953 21.02.00.0032 21.02 Remedial Project Managers (RPM) 
Meeting Minutes, Handouts, and 
Materials

9/15/2010 20 Remedial Project Manager's Meeting Minutes and Summary, September 
15 and 16, 2010

Minutes WFF General Site‐Wide 
Information

Theodore J. Meyer NASA Project Team

2 0954 21.02.00.0033 21.02 Remedial Project Managers (RPM) 
Meeting Minutes, Handouts, and 
Materials

12/9/2010 54 Remedial Project Manager's Meeting Minutes and Summary, December 
9 and 10, 2010

Minutes WFF General Site‐Wide 
Information

Theodore J. Meyer NASA Project Team

2 0955 21.02.00.0034 21.02 Remedial Project Managers (RPM) 
Meeting Minutes, Handouts, and 
Materials

12/15/2010 14 Remedial Project Manager's Meeting Minutes and Summary, December 
15 and 16, 2010

Minutes WFF General Site‐Wide 
Information

Theodore J. Meyer NASA Project Team

2 0956 21.02.00.0035 21.02 Remedial Project Managers (RPM) 
Meeting Minutes, Handouts, and 
Materials

4/6/2011 24 Remedial Project Manager's Meeting Minutes and Summary, April 6 and 
7, 2011

Minutes WFF General Site‐Wide 
Information

Theodore J. Meyer NASA Project Team

2 0957 50.02.00.0003 50.02 Repository Correspondence 6/8/2010 1 Administrative Record, NASA Wallops Flight Facility Letter WFF General Site‐Wide 
Information

Theodore J. Meyer NASA  Paul Herman VADEQ

2 0958 50.02.00.0004 50.02 Repository Correspondence 6/8/2010 1 Administrative Record, NASA Wallops Flight Facility Letter WFF General Site‐Wide 
Information

Theodore J. Meyer NASA Dawn Fulsher EPA

2 0959 50.02.00.0005 50.02 Repository Correspondence 6/8/2010 1 Administrative Record, NASA Wallops Flight Facility Letter WFF General Site‐Wide 
Information

Theodore J. Meyer NASA Steve Hirsh EPA

2 0960 01.01.00.0145 01.01 Pre‐Remedial Investigation 
Correspondence

7/14/2011 2 Comments for Draft Preliminary Assessment for the South End Disposal 
Area, NASA Wallops Flight Facility

Letter SEDA South End 
Disposal Area

Paul Herman VADEQ Theodore J. 
Meyer

NASA

2 0961 01.01.00.0146 01.01 Pre‐Remedial Investigation 
Correspondence

9/23/2011 2 Comments for Draft Preliminary Assessment for the South End Disposal 
Area, NASA Wallops Flight Facility

Letter SEDA South End 
Disposal Area

Dawn Fulsher EPA Theodore J. 
Meyer

NASA

2 0962 01.01.00.0147 01.01 Pre‐Remedial Investigation 
Correspondence

11/22/2011 8 Email: Response to Comments Draft Preliminary Assessment for the 
South End Disposal Area, NASA Wallops Flight Facility

Memo SEDA South End 
Disposal Area

Theodore J. Meyer NASA Paul Herman        
Steven Hirsh        
Dawn Fulsher

VADEQ                               
EPA                                     
EPA

2 0963 02.01.00.0065 02.01 Removal Response Correspondence 10/12/2011 1 Comments on Draft Construction Completion Report For NTCRA for Soil 
at Site 4, Island Debris Pile, NASA WFF

Letter 4 Island Debris Pile Paul Herman VADEQ Theodore J. 
Meyer

NASA            

2 0964 02.01.00.0066 02.01 Removal Response Correspondence 10/19/2011 2 Comments on Draft Construction Completion Report For NTCRA for Soil 
at Site 4, Island Debris Pile, NASA WFF

Letter 4 Island Debris Pile Dawn Fulsher EPA Theodore J. 
Meyer

NASA            

2 0965 02.01.00.0067 02.01 Removal Response Correspondence 11/2/2011 4 RTC  Draft Construction Completion Report For NTCRA for Soil at Site 4, Island 
Debris Pile, NASA WFF

Letter 4 Island Debris Pile Theodore J. Meyer NASA             Paul Herman        
Dawn Fulsher       
Steven Hirsh

VADEQ                               
EPA                                     
EPA

2 0966 02.01.00.0068 02.01 Removal Response Correspondence 11/16/2011 1 RTC  Draft Construction Completion Report For NTCRA for Soil at Site 4, Island 
Debris Pile, NASA WFF

Letter 4 Island Debris Pile Paul Herman VADEQ Theodore J. 
Meyer

NASA            

2 0967 02.01.00.0069 02.01 Removal Response Correspondence 12/13/2011 1 RTC  Draft Construction Completion Report For NTCRA for Soil at Site 4, Island 
Debris Pile, NASA WFF

Letter 4 Island Debris Pile Dawn Fulsher EPA Theodore J. 
Meyer

NASA            

2 0968 05.01.00.0079 05.01 Correspondence 10/3/2011 1 Email: Final Revised Record of Decision ‐ Sites '5 / 12 Memo 5       Paint Stain Theodore J. Meyer NASA             Paul Herman        
Steven Hirsh        
Dawn Fulsher

VADEQ                               
EPA                                     
EPA

2 0969 05.01.00.0080 05.01 Correspondence 11/2/2011 1 Final Record of Decision ‐ Sites '5 / 12 Letter 5       Paint Stain Durwood H. Willis VADEQ Ronald 
Borsellina

EPA

2 0970 05.01.00.0081 05.01 Correspondence 12/14/2011 1 Final Record of Decision ‐ Sites '5 / 12, NASA WFF Letter 5       Paint Stain Theodore J. Meyer NASA             Dawn Fulsher EPA

2 0971 05.01.00.0082 05.01 Correspondence 12/14/2011 1 Final Record of Decision ‐ Sites '5 / 12, NASA WFF Letter 5       Paint Stain Theodore J. Meyer NASA             Paul Herman VADEQ
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2 0972 05.01.00.0083 05.01 Correspondence 12/14/2011 1 Final Record of Decision ‐ Sites '5 / 12, NASA WFF Letter 5       Paint Stain Theodore J. Meyer NASA             Steven Hirsh EPA

2 0973 05.07.00.0011 05.07 Records of Decision 10/1/2011 80 Record of Decision Site 5 ‐ Paint Stain and Site 12 ‐ Former Wind Tunnel, 
NASA Wallops Flight Facility Wallops Island, Virginia

Report 5 Paint Stain Tetra Tech, Inc. NASA

2 0974 07.01.00.0124 07.01 Correspondence 7/8/2011 2 Comments on Draft Remedial Action Completion Report for the Former 
Fire Training Area

Letter FFTA Former Fire 
Training Area

Paul Herman VADEQ Theodore J. 
Meyer

NASA            

2 0975 07.01.00.0125 07.01 Correspondence 9/28/2011 1 Revised Annual Groundwater Monitoring Report for the Former Fire 
Training Area

Letter FFTA Former Fire 
Training Area

Dawn Fulsher EPA Theodore J. 
Meyer

NASA            

2 0976 07.01.00.0126 07.01 Correspondence 9/28/2011 1 Revised Annual Groundwater Monitoring Report for the Waste Oil Dump Letter WOD Waste Oil Dump Dawn Fulsher EPA Theodore J. 
Meyer

NASA            

2 0977 07.01.00.0127 07.01 Correspondence 10/19/2011 3 Email: Response to Comments for the 2010 WOD Annual Groundwater 
Monitoring Report 

Memo WOD Waste Oil Dump Theodore J. Meyer NASA             Paul Herman        
Steven Hirsh        
Dawn Fulsher

VADEQ                               
EPA                                     
EPA

2 0978 07.01.00.0128 07.01 Correspondence 10/19/2011 4 Email: Response to Comments for the 2010 FFTA Annual Groundwater 
Monitoring Report 

Memo FFTA Former Fire 
Training Area

Theodore J. Meyer NASA             Paul Herman        
Steven Hirsh        
Dawn Fulsher

VADEQ                               
EPA                                     
EPA

2 0979 07.01.00.0129 07.01 Correspondence 10/19/2011 1 Email: Response to Comments for the 2010 WOD Annual Groundwater 
Monitoring Report 

Memo WOD Waste Oil Dump Dawn Fulsher EPA Theodore J. 
Meyer

NASA            

2 0980 07.01.00.0130 07.01 Correspondence 10/19/2011 1 Email: Response to Comments for the 2010 FFTA Annual Groundwater 
Monitoring Report 

Memo FFTA Former Fire 
Training Area

Dawn Fulsher EPA Theodore J. 
Meyer

NASA            

2 0981 07.01.00.0131 07.01 Correspondence 10/19/2011 1 Draft Remedial Action Completion Report for the FFTA Letter FFTA Former Fire 
Training Area

Dawn Fulsher EPA Theodore J. 
Meyer

NASA            

2 0982 07.01.00.0132 07.01 Correspondence 11/7/2011 1 Email: Response to Comments for the 2010 Annual Groundwater 
Monitoring Report FFTA

Memo FFTA Former Fire 
Training Area

Paul Herman VADEQ Theodore J. 
Meyer

NASA            

2 0983 07.01.00.0133 07.01 Correspondence 11/7/2011 1 Email: Response to Comments for the 2010 WOD Annual Groundwater 
Monitoring Report

Memo WOD Waste Oil Dump Paul Herman VADEQ Theodore J. 
Meyer

NASA            

2 0984 07.01.00.0134 07.01 Correspondence 11/8/2011 3 Email: Response to Comments for the 2010 FFTA Annual Groundwater 
Monitoring Report 

Memo FFTA Former Fire 
Training Area

Theodore J. Meyer NASA             Paul Herman VADEQ

2 0985 07.01.00.0135 07.01 Correspondence 11/21/2011 2 Updated Final Long Term Monitoring Plan for the WOD Letter WOD Waste Oil Dump Theodore J. Meyer NASA             Dawn Fulsher EPA

2 0986 07.01.00.0136 07.01 Correspondence 11/21/2011 2 Updated Final Long Term Monitoring Plan for the WOD Letter WOD Waste Oil Dump Theodore J. Meyer NASA             Paul Herman VADEQ

2 0987 07.01.00.0137 07.01 Correspondence 11/21/2011 2 Updated Final Long Term Monitoring Plan for the WOD Letter WOD Waste Oil Dump Theodore J. Meyer NASA             Steven Hirsh EPA

2 0988 07.01.00.0138 07.01 Correspondence 11/21/2011 2 Updated Final Long Term Monitoring Plan for the FFTA Letter FFTA Former Fire 
Training Area

Theodore J. Meyer NASA             Dawn Fulsher EPA

2 0989 07.01.00.0139 07.01 Correspondence 11/21/2011 2 Updated Final Long Term Monitoring Plan for the FFTA Letter FFTA Former Fire 
Training Area

Theodore J. Meyer NASA             Paul Herman VADEQ

2 0990 07.01.00.0140 07.01 Correspondence 11/21/2011 2 Updated Final Long Term Monitoring Plan for the FFTA Letter FFTA Former Fire 
Training Area

Theodore J. Meyer NASA             Steven Hirsh EPA

2 0991 07.01.00.0141 07.01 Correspondence 11/21/2011 1 2010 Annual Groundwater Monitoring Report for the FFTA Letter FFTA Former Fire 
Training Area

Theodore J. Meyer NASA             Paul Herman VADEQ

2 0992 07.01.00.0142 07.01 Correspondence 11/21/2011 1 2010 Annual Groundwater Monitoring Report for the FFTA Letter FFTA Former Fire 
Training Area

Theodore J. Meyer NASA             Dawn Fulsher EPA

2 0993 07.01.00.0143 07.01 Correspondence 11/21/2011 1 2010 Annual Groundwater Monitoring Report for the FFTA Letter FFTA Former Fire 
Training Area

Theodore J. Meyer NASA             Steven Hirsh EPA

2 0994 07.01.00.0144 07.01 Correspondence 11/21/2011 1 2010 Annual Groundwater Monitoring Report for the WOD Letter WOD Waste Oil Dump Theodore J. Meyer NASA             Paul Herman VADEQ

2 0995 07.01.00.0145 07.01 Correspondence 11/21/2011 1 2010 Annual Groundwater Monitoring Report for the WOD Letter WOD Waste Oil Dump Theodore J. Meyer NASA             Dawn Fulsher EPA

2 0996 07.01.00.0146 07.01 Correspondence 11/21/2011 1 2010 Annual Groundwater Monitoring Report for the WOD Letter WOD Waste Oil Dump Theodore J. Meyer NASA             Steven Hirsh EPA

2 0997 07.01.00.0147 07.01 Correspondence 11/29/2011 1 Final Annual Groundwater Monitoring Report for the Year 2010 WOD Letter WOD Waste Oil Dump Paul Herman VADEQ Theodore J. 
Meyer

NASA            

2 0998 07.01.00.0148 07.01 Correspondence 12/5/2011 4 Email: Response to Comments Draft Remedial Action Completion Report 
for FFTA

Memo FFTA Former Fire 
Training Area

Theodore J. Meyer NASA             Paul Herman VADEQ

2 0999 07.01.00.0149 07.01 Correspondence 12/5/2011 3 Email: Response to Comments Draft Remedial Action Completion Report 
for FFTA

Memo FFTA Former Fire 
Training Area

Paul Herman VADEQ Theodore J. 
Meyer

NASA            

2 1000 07.01.00.0150 07.01 Correspondence 12/12/2011 1 RTC Annual Groundwater Monitoring Report for the Year 2010 FFTA Letter FFTA Former Fire 
Training Area

Paul Herman VADEQ Theodore J. 
Meyer

NASA            
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2 1001 07.01.00.0151 07.01 Correspondence 12/13/2011 1 Final Remedial Action Completion Report for WOD Letter WOD Waste Oil Dump Dawn Fulsher EPA Theodore J. 
Meyer

NASA            

2 1002 07.01.00.0152 07.01 Correspondence 12/13/2011 1 Final Annual Groundwater Monitoring Report for the Year 2010 WOD Letter WOD Waste Oil Dump Dawn Fulsher EPA Theodore J. 
Meyer

NASA            

2 1003 07.01.00.0153 07.01 Correspondence 12/14/2011 1 Final Remedial Action Completion Report for FFTA Letter FFTA Former Fire 
Training Area

Theodore J. Meyer NASA             Paul Herman VADEQ

2 1004 07.01.00.0154 07.01 Correspondence 12/14/2011 1 Final Remedial Action Completion Report for FFTA Letter FFTA Former Fire 
Training Area

Theodore J. Meyer NASA             Steven Hirsh EPA

2 1005 07.01.00.0155 07.01 Correspondence 12/29/2011 1 Final Remedial Action Completion Report for FFTA Letter FFTA Former Fire 
Training Area

Dawn Fulsher EPA Theodore J. 
Meyer

NASA            

2 1006 07.08.00.0009 07.08 Remedial Action Documents 11/1/2011 168 Updated Long Term Monitoring Plan WOD Report WOD Waste Oil Dump Tetra Tech, Inc. NASA

2 1007 07.08.00.0010 07.08 Remedial Action Documents 11/1/2011 260 Annual Groundwater Monitoring Report for the Year 2010 for WOD Report WOD Waste Oil Dump Tetra Tech, Inc. NASA

2 1008 07.08.00.0011 07.08 Remedial Action Documents 11/1/2011 424 Annual Groundwater Monitoring Report for the Year 2010 at FFTA Report FFTA Former Fire 
Training Area

Tetra Tech, Inc. NASA

2 1009 07.08.00.0012 07.08 Remedial Action Documents 12/1/2011 22 Remedial Action Completion Report for FFTA Report FFTA Former Fire 
Training Area

Tetra Tech, Inc. NASA

2 1010 10.01.00.0077 10.01 Correspondence 12/5/2011 1 Draft Site Management Plan for Fiscal Years 2012 and 2012 Letter WFF General Site‐Wide 
Information

Theodore J. Meyer NASA Steven Hirsh EPA

2 1011 10.01.00.0078 10.01 Correspondence 12/5/2011 1 Draft Site Management Plan for Fiscal Years 2012 and 2012 Letter WFF General Site‐Wide 
Information

Theodore J. Meyer NASA Dawn Fulsher EPA

2 1012 10.01.00.0079 10.01 Correspondence 12/5/2011 1 Draft Site Management Plan for Fiscal Years 2012 and 2012 Letter WFF General Site‐Wide 
Information

Theodore J. Meyer NASA Paul Herman VADEQ

2 1013 21.02.00.0036 21.02 Remedial Project Managers (RPM) 
Meeting Minutes, Handouts, and 
Materials

6/22/2011 19 Remedial Project Manager's Meeting Minutes and Summary, June 22, 
2011

Minutes WFF General Site‐Wide 
Information

Theodore J. Meyer NASA Project Team

2 1014 01.01.00.0148 01.01 Pre‐Remedial Investigation 
Correspondence

5/30/2012 1 Transmittal of Draft Final Preliminary Assessment for the South End 
Disposal Area, NASA Wallops Flight Facility and NASA's Response to 
Comments to EPA and VDEQ

Email SEDA South End 
Disposal Area

Theodore J. Meyer NASA Paul Herman        
Steven Hirsh        
Dawn Fulsher

VADEQ                               
EPA                                     
EPA

2 1015 01.01.00.0149 01.01 Pre‐Remedial Investigation 
Correspondence

7/3/2012 1 Final Sampling and Analysis Plan for South End Disposal Area, NASA Wallops 
Flight Facility

Letter SEDA South End 
Disposal Area

Theodore J. Meyer NASA Dawn Fulsher EPA

2 1016 01.01.00.0150 01.01 Pre‐Remedial Investigation 
Correspondence

7/3/2012 1 Final Sampling and Analysis Plan for South End Disposal Area, NASA Wallops 
Flight Facility

Letter SEDA South End 
Disposal Area

Theodore J. Meyer NASA Paul Herman VADEQ

2 1017 01.01.00.0151 01.01 Pre‐Remedial Investigation 
Correspondence

7/3/2012 1 Final Sampling and Analysis Plan for South End Disposal Area, NASA Wallops 
Flight Facility

Letter SEDA South End 
Disposal Area

Theodore J. Meyer NASA Steven Hirsh EPA

2 1018 01.01.00.0152 01.01 Pre‐Remedial Investigation 
Correspondence

9/11/2012 17 RTC Final Sampling and Analysis Plan for South End Disposal Area, NASA 
Wallops Flight Facility

Email SEDA South End 
Disposal Area

Theodore J. Meyer NASA Paul Herman        
Steven Hirsh        
Dawn Fulsher

VADEQ                               
EPA                                     
EPA

2 1019 01.01.00.0153 01.01 Pre‐Remedial Investigation 
Correspondence

9/12/2012 1 RTC Response to Comments EPA Acceptance on NASA's response to EPA's 
comments on the Sampling and Analysis Plan for South End Disposal 
Area, NASA Wallops Flight Facility

Email SEDA South End 
Disposal Area

Dawn Fulsher EPA Theodore J. 
Meyer

NASA

2 1020 01.01.00.0154 01.01 Pre‐Remedial Investigation 
Correspondence

9/19/2012 1 RTC VDEQ Acceptance on the Sampling and Analysis Plan for South End 
Disposal Area, NASA Wallops Flight Facility

Email SEDA South End 
Disposal Area

Paul Herman VADEQ Theodore J. 
Meyer

NASA

2 1021 01.01.00.0155 01.01 Pre‐Remedial Investigation 
Correspondence

9/19/2012 4 RTC VDEQ Acceptance on NASA's follow‐on response to VDEQs comment. Email SEDA South End 
Disposal Area

Paul Herman VADEQ Theodore J. 
Meyer

NASA

2 1022 01.01.00.0156 01.01 Pre‐Remedial Investigation 
Correspondence

9/28/2012 1 Final Soil and Groundwater Sampling and Analysis Plan for South End Disposal 
Area, NASA Wallops Flight Facility

Letter SEDA South End 
Disposal Area

Paul Herman VADEQ Theodore J. 
Meyer

NASA

2 1023 01.01.00.0157 01.01 Pre‐Remedial Investigation 
Correspondence

9/28/2012 1 Final Preliminary Assessment for South End Disposal Area, NASA Wallops 
Flight Facility

Letter SEDA South End 
Disposal Area

Theodore J. Meyer NASA Dawn Fulsher EPA

2 1024 01.01.00.0158 01.01 Pre‐Remedial Investigation 
Correspondence

9/28/2012 1 Final Preliminary Assessment for South End Disposal Area, NASA Wallops 
Flight Facility

Letter SEDA South End 
Disposal Area

Theodore J. Meyer NASA Paul Herman VADEQ

2 1025 01.01.00.0159 01.01 Pre‐Remedial Investigation 
Correspondence

9/28/2012 1 Final Preliminary Assessment for South End Disposal Area, NASA Wallops 
Flight Facility

Letter SEDA South End 
Disposal Area

Theodore J. Meyer NASA Steven Hirsh EPA

2 1026 01.02.00.0005 01.02 Pre‐Remedial Investigation 
Preliminary Assessment Documents

9/25/2012 273 Preliminary Assessment Report for South End Disposal Area, Wallops 
Flight Facility (WFF), National Aeronautics and Space Administration, 
Wallops Island, Virginia, July 2012

Report SEDA South End 
Disposal Area

Tetra Tech, Inc. NASA
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2 1027 01.04.00.0007 01.04 Pre‐Remedial Investigation Expanded 
Site Investigation

9/11/2012 8 Transmittal of Final Sampling and Analysis Plan and Response to 
Comments for South End Disposal Area, Wallops Flight Facility

Email SEDA South End 
Disposal Area

Theodore J. Meyer NASA Paul Herman        
Steven Hirsh        
Dawn Fulsher

VADEQ                               
EPA                                     
EPA

2 1028 06.01.00.0040 06.01 Correspondence 1/27/2012 2 EPA Comments on the Draft Remedial Design Work Plan for Sites '5 / 12, 
NASA Wallops Flight Facility

Letter 5       Paint Stain Dawn Fulsher EPA Theodore J. 
Meyer

NASA            

2 1029 06.01.00.0041 06.01 Correspondence 1/31/2012 2 VADEQ Comments on the Draft Remedial Design Work Plan for Sites '5 / 
12, NASA Wallops Flight Facility

Letter 5       Paint Stain Paul Herman VADEQ Theodore J. 
Meyer

NASA            

2 1030 06.01.00.0042 06.01 Correspondence 2/28/2012 4 NASA's Response to Comments from EPA and VDEQ Comments on the 
Draft Remedial Design/Pre‐Design Investigation Work Plans for Sites '5 / 
12, NASA Wallops Flight Facility

Email 5       Paint Stain Theodore J. Meyer NASA             Paul Herman        
Steven Hirsh        
Dawn Fulsher

VADEQ                               
EPA                                     
EPA

2 1031 06.01.00.0043 06.01 Correspondence 3/5/2012 7 NASA's updated Response to Comments from EPA and VDEQ Comments 
on the Draft Remedial Design/PreDesign Investigation Work Plans for 
Sites '5 / 12, NASA Wallops Flight Facility

Email 5       Paint Stain Theodore J. Meyer NASA             Paul Herman        
Steven Hirsh        
Dawn Fulsher

VADEQ                               
EPA                                     
EPA

2 1032 06.01.00.0044 06.01 Correspondence 3/12/2012 3 RTC VDEQ Acceptance on the Work Plan for Sites '5 / 12, NASA Wallops Flight 
Facility

Email 5       Paint Stain Paul Herman VADEQ Theodore J. 
Meyer

NASA            

2 1033 06.01.00.0045 06.01 Correspondence 3/22/2012 1 Final Remedial Design Work Plan for Sites '5 / 12, NASA Wallops Flight Facility Letter 5       Paint Stain Theodore J. Meyer NASA             Dawn Fulsher EPA

2 1034 06.01.00.0046 06.01 Correspondence 3/22/2012 1 Final Remedial Design Work Plan for Sites '5 / 12, NASA Wallops Flight Facility Letter 5       Paint Stain Theodore J. Meyer NASA             Paul Herman VADEQ

2 1035 06.01.00.0047 06.01 Correspondence 3/22/2012 1 Final Remedial Design Work Plan for Sites '5 / 12, NASA Wallops Flight Facility Letter 5       Paint Stain Theodore J. Meyer NASA             Steven Hirsh EPA

2 1036 06.01.00.0048 06.01 Correspondence 4/6/2012 1 VDEQ considers the Final Remedial Design Work Plan for Sites '5 / 12 to 
be final, NASA Wallops Flight Facility

Letter 5       Paint Stain Paul Herman VADEQ Theodore J. 
Meyer

NASA            

2 1037 06.01.00.0049 06.01 Correspondence 5/30/2012 1 Wetland Delineation Report for Sites '5 / 12, NASA Wallops Flight Facility Letter 5       Paint Stain Theodore J. Meyer NASA             Robert Cole U.S. Army Corps of 
Engineers

2 1038 06.01.00.0050 06.01 Correspondence 5/30/2012 1 Wetland Delineation Report for Sites '5 / 12, NASA Wallops Flight Facility Letter 5       Paint Stain Theodore J. Meyer NASA             Dawn Fulsher EPA

2 1039 06.01.00.0051 06.01 Correspondence 5/30/2012 1 Wetland Delineation Report for Sites '5 / 12, NASA Wallops Flight Facility Letter 5       Paint Stain Theodore J. Meyer NASA             Paul Herman VADEQ

2 1040 06.01.00.0052 06.01 Correspondence 5/30/2012 1 Wetland Delineation Report for Sites '5 / 12, NASA Wallops Flight Facility Letter 5       Paint Stain Theodore J. Meyer NASA             Steven Hirsh EPA

2 1041 06.01.00.0053 06.01 Correspondence 6/18/2012 1 VDEQ Comments on the Wetland Delineation Report for Sites '5 / 12, 
NASA Wallops Flight Facility

Email 5       Paint Stain Paul Herman VADEQ Theodore J. 
Meyer

NASA            

2 1042 06.01.00.0054 06.01 Correspondence 10/3/2012 4 VDEQ Comments on the Draft Remedial Design/Remedial Action Work 
Plan for Sites '5 / 12, NASA Wallops Flight Facility

Letter 5       Paint Stain Paul Herman VADEQ Theodore J. 
Meyer

NASA            

2 1043 06.04.00.0005 06.04 Work Plans and Progress Reports 3/14/2012 211 Final Remedial Design Work Plan for Sites '5 / 12, NASA Wallops Flight Facility WP 5       Paint Stain Tetra Tech 
NUS, Inc.

NASA

2 1044 06.01.00.0055 06.01 Correspondence 5/21/2012 1 Wetland Delineation Report for Sites '5 / 12, NASA Wallops Flight Facility Letter 5       Paint Stain Ed Corack Tetra Tech, Inc. Theodore J. 
Meyer

NASA            

2 1045 06.08.00.0003 06.08 Remedial Design Documents 5/21/2012 79 Wetland Delineation Report, Sites '5 / 12, NASA Wallops Flight Facility Report 5       Paint Stain Tetra Tech, Inc. NASA

2 1046 07.01.00.0156 07.01 Correspondence 1/11/2012 1 Requesting VADEQ's concurrence on the Final Construction Completion 
Report for Site 4, NASA Wallops Flight Facility

Letter 4 Island Debris Pile Theodore J. Meyer NASA             Paul Herman VADEQ

2 1047 07.01.00.0157 07.01 Correspondence 1/11/2012 1 Awaiting VADEQ's approval of Concurrence for No Further Action 
Decision on the Final Construction Completion Report for Site 4, NASA 
Wallops Flight Facility

Letter 4 Island Debris Pile Theodore J. Meyer NASA             Steven Hirsh EPA

2 1048 07.01.00.0158 07.01 Correspondence 2/28/2012 1 Final Construction Completion Report for Site 4, NASA Wallops Flight Facility Letter 4 Island Debris Pile Theodore J. Meyer NASA             Dawn Fulsher EPA

2 1049 07.01.00.0159 07.01 Correspondence 2/28/2012 1 Final Construction Completion Report for Site 4, NASA Wallops Flight Facility Letter 4 Island Debris Pile Theodore J. Meyer NASA             Paul Herman VADEQ

2 1050 07.01.00.0160 07.01 Correspondence 2/28/2012 1 Final Construction Completion Report for Site 4, NASA Wallops Flight Facility Letter 4 Island Debris Pile Theodore J. Meyer NASA             Steven Hirsh EPA

2 1051 07.08.00.0013 07.08 Remedial Action Documents 12/28/2011 690 Final Construction Completion Report for Non‐Time‐Critical Removal Action 
for Soil for Site 4

Report 4 Island Debris Pile Tetra Tech, Inc. NASA

2 1052 08.01.00.0001 08.01 Correspondence 2/2/2012 1 VDEQ Comments on the Annual Groundwater Monitoring Report for 
2011 for the FFTA

Letter FFTA Former Fire 
Training Area

Paul Herman VADEQ Theodore J. 
Meyer

NASA            

2 1053 08.01.00.0002 08.01 Correspondence 2/3/2012 2 VDEQ Comments on the Annual Groundwater Monitoring Report for 
2011 for the WOD

Letter WOD Waste Oil Dump Paul Herman VADEQ Theodore J. 
Meyer

NASA            
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2 1054 08.01.00.0003 08.01 Correspondence 3/20/2012 2 EPA Comments on the Annual Groundwater Monitoring Plan Report for 
2011 for the WOD

Letter WOD Waste Oil Dump Dawn Fulsher EPA Theodore J. 
Meyer

NASA            

2 1055 08.01.00.0004 08.01 Correspondence 5/16/2012 4 NASA's Response to Comments from EPA and VDEQ on the Draft Waste 
Oil Dump CY 2011 Annual Report

Email WOD Waste Oil Dump Theodore J. Meyer NASA             Paul Herman        
Steven Hirsh        
Dawn Fulsher

VADEQ                               
EPA                                     
EPA

2 1056 08.01.00.0005 08.01 Correspondence 5/18/2012 1 Annual Groundwater Monitoring Report for 2011 for the FFTA, EPA 
agrees with monitoring well 14‐MW004 recommendation and has no 
further comments to offer at this time

Letter FFTA Former Fire 
Training Area

Dawn Fulsher EPA Theodore J. 
Meyer

NASA            

2 1057 08.01.00.0006 08.01 Correspondence 5/22/2012 2 Revised Draft Final FFTA 2011 Annual Groundwater Report and the DEQ 
RTCs

Email FFTA Former Fire 
Training Area

Theodore J. Meyer NASA             Paul Herman        
Steven Hirsh        
Dawn Fulsher

VADEQ                               
EPA                                     
EPA

2 1058 08.01.00.0007 08.01 Correspondence 5/22/2012 1 Data Summary Report for the March 2012 Groundwater Investigation at 
the FFTA

Letter FFTA Former Fire 
Training Area

Theodore J. Meyer NASA             Dawn Fulsher EPA

2 1059 08.01.00.0008 08.01 Correspondence 5/22/2012 1 Data Summary Report for the March 2012 Groundwater Investigation at 
the FFTA

Letter FFTA Former Fire 
Training Area

Theodore J. Meyer NASA             Paul Herman VADEQ

2 1060 08.01.00.0009 08.01 Correspondence 5/22/2012 1 Data Summary Report for the March 2012 Groundwater Investigation at 
the FFTA

Letter FFTA Former Fire 
Training Area

Theodore J. Meyer NASA             Steven Hirsh EPA

2 1061 08.01.00.0010 08.01 Correspondence 5/22/2012 1 Data Summary Report for the March 2012 Groundwater Investigation at 
the WOD

Letter WOD Waste Oil Dump Theodore J. Meyer NASA             Dawn Fulsher EPA

2 1062 08.01.00.0011 08.01 Correspondence 5/22/2012 1 Data Summary Report for the March 2012 Groundwater Investigation at 
the WOD

Letter WOD Waste Oil Dump Theodore J. Meyer NASA             Paul Herman VADEQ

2 1063 08.01.00.0012 08.01 Correspondence 5/22/2012 1 Data Summary Report for the March 2012 Groundwater Investigation at 
the WOD

Letter WOD Waste Oil Dump Theodore J. Meyer NASA             Steven Hirsh EPA

2 1064 08.01.00.0013 08.01 Correspondence 6/5/2012 1 VDEQ completed review of the RTCs concerning the Draft Annual 
Groundwater Monitoring Report for the year 2011, FFTA. All responses 
adequately address VDEQ comments; no further comments offered.

Email FFTA Former Fire 
Training Area

Paul Herman VADEQ Theodore J. 
Meyer

NASA            

2 1065 08.01.00.0014 08.01 Correspondence 6/18/2012 1 Final Annual Groundwater Monitoring Report for the Year 2011 for the FFTA Letter FFTA Former Fire 
Training Area

Theodore J. Meyer NASA             Dawn Fulsher EPA

2 1066 08.01.00.0015 08.01 Correspondence 6/18/2012 1 Final Annual Groundwater Monitoring Report for the Year 2011 for the FFTA Letter FFTA Former Fire 
Training Area

Theodore J. Meyer NASA             Steven Hirsh EPA

2 1067 08.01.00.0016 08.01 Correspondence 6/18/2012 1 Final 2011 Annual Groundwater Monitoring Report for the FFTA, VDEQ offers 
no further comments, accepted as Final.

Letter FFTA Former Fire 
Training Area

Paul Herman VADEQ Theodore J. 
Meyer

NASA            

2 1068 08.01.00.0017 08.01 Correspondence 6/18/2012 1 RTC Annual Groundwater Monitoring Report for 2011 WOD, the responses 
adequately address comments submitted, incorporate responses into 
the final document.

Letter WOD Waste Oil Dump Paul Herman VADEQ Theodore J. 
Meyer

NASA            

2 1069 08.01.00.0018 08.01 Correspondence 8/2/2012 1 Long Term Monitoring Plan ‐ Rev 1 for the FFTA Letter FFTA Former Fire 
Training Area

Theodore J. Meyer NASA             Dawn Fulsher EPA

2 1070 08.01.00.0019 08.01 Correspondence 8/2/2012 1 Long Term Monitoring Plan ‐ Rev 1 for the FFTA Letter FFTA Former Fire 
Training Area

Theodore J. Meyer NASA             Paul Herman VADEQ

2 1071 08.01.00.0020 08.01 Correspondence 8/2/2012 1 Long Term Monitoring Plan ‐ Rev 1 for the FFTA Letter FFTA Former Fire 
Training Area

Theodore J. Meyer NASA             Steven Hirsh EPA

2 1072 08.01.00.0021 08.01 Correspondence 8/2/2012 1 Long Term Monitoring Plan ‐ Rev 1 for the WOD Letter WOD Waste Oil Dump Theodore J. Meyer NASA             Dawn Fulsher EPA

2 1073 08.01.00.0022 08.01 Correspondence 8/2/2012 1 Long Term Monitoring Plan ‐ Rev 1 for the WOD Letter WOD Waste Oil Dump Theodore J. Meyer NASA             Paul Herman VADEQ

2 1074 08.01.00.0023 08.01 Correspondence 8/2/2012 1 Long Term Monitoring Plan ‐ Rev 1 for the WOD Letter WOD Waste Oil Dump Theodore J. Meyer NASA             Steven Hirsh EPA

2 1075 08.01.00.0024 08.01 Correspondence 8/13/2012 1 EPA has no comments on the Long Term Monitoring Report for the FFTA Email FFTA Former Fire 
Training Area

Dawn Fulsher EPA Theodore J. 
Meyer

NASA            

2 1076 08.01.00.0025 08.01 Correspondence 8/13/2012 1 EPA comments on the Long Term Monitoring Report for the Draft Soil 
and Groundwater Sampling and Analysis Plan for SEDA

Email SEDA South End 
Disposal Area

Dawn Fulsher EPA Theodore J. 
Meyer

NASA            

2 1077 08.01.00.0026 08.01 Correspondence 8/15/2012 1 Final Annual Groundwater Monitoring Report for the Year 2011 for the WOD Letter WOD Waste Oil Dump Theodore J. Meyer NASA             Dawn Fulsher EPA

2 1078 08.01.00.0027 08.01 Correspondence 8/15/2012 1 Final Annual Groundwater Monitoring Report for the Year 2011 for the WOD Letter WOD Waste Oil Dump Theodore J. Meyer NASA             Paul Herman VADEQ

2 1079 08.01.00.0028 08.01 Correspondence 8/15/2012 1 Final Annual Groundwater Monitoring Report for the Year 2011 for the WOD Letter WOD Waste Oil Dump Theodore J. Meyer NASA             Steven Hirsh EPA
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2 1080 08.01.00.0029 08.01 Correspondence 8/23/2012 1 Final VDEQ offers no further comment on the Long Term Monitoring Plan Rev. 
1 for the FFTA

Letter FFTA Former Fire 
Training Area

Paul Herman VADEQ Theodore J. 
Meyer

NASA            

2 1081 08.01.00.0030 08.01 Correspondence 8/23/2012 1 Final VDEQ offers no further comment on the Long Term Monitoring Plan Rev. 
1 for the WOD

Letter WOD Waste Oil Dump Paul Herman VADEQ Theodore J. 
Meyer

NASA            

2 1082 08.01.00.0031 08.01 Correspondence 9/14/2012 1 EPA has no comments to offer on the original document or revision of 
the Long Term Monitoring Report for the FFTA

Email FFTA Former Fire 
Training Area

Dawn Fulsher EPA Theodore J. 
Meyer

NASA            

2 1083 08.01.00.0032 08.01 Correspondence 9/14/2012 1 EPA has no comments to offer on the Long Term Monitoring Report for 
the WOD

Email WOD Waste Oil Dump Dawn Fulsher EPA Theodore J. 
Meyer

NASA            

2 1084 08.01.00.0033 08.01 Correspondence 9/18/2012 2 Draft Draft Letter Work Plan for Monitoring Well Abandonment Activities at 
FFTA and WOD Sites

Letter FFTA Former Fire 
Training Area

Theodore J. Meyer NASA             Dawn Fulsher EPA

2 1085 08.01.00.0034 08.01 Correspondence 9/18/2012 2 Draft Draft Letter Work Plan for Monitoring Well Abandonment Activities at 
FFTA and WOD Sites

Letter FFTA Former Fire 
Training Area

Theodore J. Meyer NASA             Paul Herman VADEQ

2 1086 08.01.00.0035 08.01 Correspondence 9/18/2012 2 Draft Draft Letter Work Plan for Monitoring Well Abandonment Activities at 
FFTA and WOD Sites

Letter FFTA Former Fire 
Training Area

Theodore J. Meyer NASA             Steven Hirsh EPA

2 1087 08.01.00.0036 08.01 Correspondence 10/3/2012 1 VDEQ comments on the Draft Letter Work Plan for Monitoring Well 
Abandonment Activities at the FFTA and WOD Sites

Email FFTA Former Fire 
Training Area

Paul Herman VADEQ Theodore J. 
Meyer

NASA            

2 1088 08.04.00.0001 08.04 Contractor Work Plans and Progress 
Reports

8/2/2012 168 Long Term Monitoring Plan ‐ Rev. 1 for FFTA Report FFTA Former Fire 
Training Area

Tetra Tech, Inc. NASA

2 1089 08.04.00.0002 08.04 Contractor Work Plans and Progress 
Reports

8/2/2012 167 Long Term Monitoring Plan ‐ Rev. 1 for WOD Report WOD Waste Oil Dump Tetra Tech, Inc. NASA

2 1090 10.01.00.0080 10.01 Correspondence 1/31/2012 1 VDEQ Comments on the Draft Site Management Plan for Fiscal Years 
2012 and 2013

Letter WFF General Site‐Wide 
Information

Paul Herman VADEQ Theodore J. 
Meyer

NASA

2 1091 10.01.00.0081 10.01 Correspondence 4/6/2012 2 RTC Draft Site Management Plan for Fiscal Years 2012 and 2013  Email WFF General Site‐Wide 
Information

Theodore J. Meyer NASA Paul Herman        
Steven Hirsh        
Dawn Flusher

DEQ                                     
EPA                                     
EPA

2 1092 10.01.00.0082 10.01 Correspondence 4/9/2012 1 VDEQ offers no further comment on the Draft Site Management Plan for 
Fiscal Years 2012 and 2013 

Email WFF General Site‐Wide 
Information

Paul Herman VADEQ Theodore J. 
Meyer

NASA

2 1093 10.01.00.0083 10.01 Correspondence 4/18/2012 1 Final Site Management Plan for Fiscal Years 2012 and 2013  Letter WFF General Site‐Wide 
Information

Theodore J. Meyer NASA Dawn Fulsher EPA

2 1094 10.01.00.0084 10.01 Correspondence 4/18/2012 1 Final Site Management Plan for Fiscal Years 2012 and 2013  Letter WFF General Site‐Wide 
Information

Theodore J. Meyer NASA Paul Herman VADEQ

2 1095 10.01.00.0085 10.01 Correspondence 4/18/2012 1 Final Site Management Plan for Fiscal Years 2012 and 2013  Letter WFF General Site‐Wide 
Information

Theodore J. Meyer NASA Steven Hirsh EPA

2 1096 10.01.00.0086 10.01 Correspondence 4/25/2012 1 EPA agrees that the Final Site Management Plan for Fiscal Years 2012 
and 2013 should be considered final.

Email WFF General Site‐Wide 
Information

Dawn Fulsher EPA Theodore J. 
Meyer

NASA

2 1097 10.01.00.0087 10.01 Correspondence 5/30/2012 1 Semi‐Annual Progress Report for Fiscal Year 2012 Letter WFF General Site‐Wide 
Information

Theodore J. Meyer NASA Dawn Fulsher EPA

2 1098 10.01.00.0088 10.01 Correspondence 5/30/2012 1 Semi‐Annual Progress Report for Fiscal Year 2012 Letter WFF General Site‐Wide 
Information

Theodore J. Meyer NASA Paul Herman VADEQ

2 1099 10.01.00.0089 10.01 Correspondence 5/30/2012 1 Semi‐Annual Progress Report for Fiscal Year 2012 Letter WFF General Site‐Wide 
Information

Theodore J. Meyer NASA Steven Hirsh EPA

2 1100 10.01.00.0090 10.01 Correspondence 5/31/2012 1 Responses provided to VDEQ comments have been incorporated. VDEQ 
offers no further comment and considers the Final Site Management 
Plan for Fiscal Years 2012 and 2013 to be final.

Letter WFF General Site‐Wide 
Information

Paul Herman VADEQ Theodore J. 
Meyer

NASA

2 1101 10.05.00.0012 10.05 Federal Facility Negotiations/Site 
Management Plan

4/18/2012 199 Site Management Plan, Fiscal Years 2012 and 2013 Report WFF General Site‐Wide 
Information

Tetra Tech 
NUS, Inc.

NASA

2 1102 10.05.00.0013 10.05 Federal Facility Negotiations/Site 
Management Plan

5/30/2012 22 Fiscal Year 2012 ‐ Semi‐Annual Progress Report for NASA Wallops Flight 
Facility

Report WFF General Site‐Wide 
Information

Tetra Tech 
NUS, Inc.

NASA
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2 1103 21.02.00.0037 21.02 Remedial Project Managers (RPM) 
Meeting Minutes, Handouts, and 
Materials

8/30/2011 14 Remedial Project Manager's Meeting Minutes and Summary, August 30, 
2011

Minutes WFF General Site‐Wide 
Information

Theodore J. Meyer NASA Project Team

2 1104 21.02.00.0038 21.02 Remedial Project Managers (RPM) 
Meeting Minutes, Handouts, and 
Materials

12/14/2011 40 Remedial Project Manager's Meeting Minutes and Summary, December 
14, 2011

Minutes WFF General Site‐Wide 
Information

Theodore J. Meyer NASA Project Team

2 1105 21.02.00.0039 21.02 Remedial Project Managers (RPM) 
Meeting Minutes, Handouts, and 
Materials

3/22/2012 12 Remedial Project Manager's Meeting Minutes and Summary, March 22, 
2012

Minutes WFF General Site‐Wide 
Information

Theodore J. Meyer NASA Project Team

2 1106 21.02.00.0040 21.02 Remedial Project Managers (RPM) 
Meeting Minutes, Handouts, and 
Materials

6/13/2012 31 Remedial Project Manager's Meeting Minutes and Summary, June 13, 
2012

Minutes WFF General Site‐Wide 
Information

Theodore J. Meyer NASA Project Team

2 1107 50.02.00.0006 50.02 Repository Correspondence 3/20/2012 1 Administrative Record, NASA Wallops Flight Facility Letter WFF General Site‐Wide 
Information

Theodore J. Meyer NASA Dawn Fulsher EPA

2 1108 50.02.00.0007 50.02 Repository Correspondence 3/20/2012 1 Administrative Record, NASA Wallops Flight Facility Letter WFF General Site‐Wide 
Information

Theodore J. Meyer NASA  Paul Herman VADEQ

2 1109 50.02.00.0008 50.02 Repository Correspondence 3/20/2012 1 Administrative Record, NASA Wallops Flight Facility Letter WFF General Site‐Wide 
Information

Theodore J. Meyer NASA Steve Hirsh EPA

2 1110 01.01.00.0160 01.01 Pre‐Remedial Investigation 
Correspondence

10/19/2012 1 EPA has reviewed and confirmed that all of EPA's comments have been 
addressed and incorporated into the Final South End Disposal Area SAP 
Report.  The agency considers this report to be final.

Email SEDA South End 
Disposal Area

Dawn Fulsher EPA Theodore J. 
Meyer

NASA

2 1111 01.01.00.0161 01.01 Pre‐Remedial Investigation 
Correspondence

11/5/2012 1 VDEQ offers no further comment and considers the Final Preliminary 
Assessment, South End Disposal Area to be final.

Letter SEDA South End 
Disposal Area

Paul Herman VADEQ Theodore J. 
Meyer

NASA

2 1112 06.01.00.0056 06.01 Correspondence 10/3/2012 4 VDEQ Comments on the Draft Remedial Design/Remedial Action Work 
Plan for Sites '5 / 12, NASA Wallops Flight Facility

Letter 5       Paint Stain Paul Herman VADEQ Theodore J. 
Meyer

NASA            

2 1113 06.01.00.0057 06.01 Correspondence 12/12/2012 2 EPA Comments on the Draft Remedial Design/Remedial Action Work 
Plan for Sites '5 / 12, NASA Wallops Flight Facility

Letter 5       Paint Stain Dawn Fulsher EPA Theodore J. 
Meyer

NASA            

2 1114 06.01.00.0058 06.01 Correspondence 1/7/2013 8 NASA's Response to Comments from EPA and VDEQ Comments on the 
Draft Remedial Design/Remedial Action Work Plan for Sites '5 / 12, NASA 
Wallops Flight Facility

Email 5       Paint Stain Theodore J. Meyer NASA             Paul Herman        
Steven Hirsh        
Dawn Fulsher

VADEQ                               
EPA                                     
EPA

2 1115 06.01.00.0059 06.01 Correspondence 1/8/2013 1 VDEQ offers no further comment on the Remedial Design/Remedial 
Action Work Plan for Sites '5 / 12, NASA Wallops Flight Facility

Letter 5       Paint Stain Paul Herman VADEQ Theodore J. 
Meyer

NASA            

2 1116 06.01.00.0060 06.01 Correspondence 1/8/2013 1 EPA has determined that NASA's Response to EPA's comments is 
acceptable on the Remedial Design/Remedial Action Work Plan for Sites 
'5 / 12, NASA Wallops Flight Facility

Letter 5       Paint Stain Dawn Fulsher EPA Theodore J. 
Meyer

NASA            

2 1117 06.01.00.0061 06.01 Correspondence 2/5/2013 2 Notice of intent to implement Final Remedial Action at Sites '5 / 12, 
NASA Wallops Flight Facility

Letter 5       Paint Stain Theodore J. Meyer NASA             Robert Cole U.S. Army Corps of 
Engineers

2 1118 06.01.00.0062 06.01 Correspondence 2/5/2013 1 Final Remedial Design/Remedial Action Work Plan for Sites '5 / 12, NASA 
Wallops Flight Facility

Letter 5       Paint Stain Theodore J. Meyer NASA             Dawn Fulsher EPA

2 1119 06.01.00.0063 06.01 Correspondence 2/5/2013 1 Final Remedial Design/Remedial Action Work Plan for Sites '5 / 12, NASA 
Wallops Flight Facility

Letter 5       Paint Stain Theodore J. Meyer NASA             Paul Herman VADEQ

2 1120 06.01.00.0064 06.01 Correspondence 2/5/2013 1 Final Remedial Design/Remedial Action Work Plan for Sites '5 / 12, NASA 
Wallops Flight Facility

Letter 5       Paint Stain Theodore J. Meyer NASA             Steven Hirsh EPA

2 1121 06.01.00.0065 06.01 Correspondence 2/11/2013 1 VDEQ offers no further comment and considers the Final Remedial 
Design/Remedial Action Work Plan for Sites '5 / 12 to be final, NASA 
Wallops Flight Facility

Letter 5       Paint Stain Paul Herman VADEQ Theodore J. 
Meyer

NASA            

2 1122 06.01.00.0066 06.01 Correspondence 2/19/2013 1 EPA accepts and considers the Final Remedial Design/Remedial Action 
Work Plan for Sites '5 / 12 to be final, NASA Wallops Flight Facility

Letter 5       Paint Stain Dawn Fulsher EPA Theodore J. 
Meyer

NASA            

2 1123 06.08.00.0004 06.08 Remedial Design Documents 6/29/2012 7 Preliminary Jurisdictional Determination, Sites '5 / 12, NASA Wallops 
Flight Facility

Letter 5       Paint Stain Robert Cole U.S. Army 
Corps of 
Engineers

Theodore J. 
Meyer

NASA            
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2 1124 06.08.00.0005 06.08 Remedial Design Documents 1/21/2013 591 Final Remedial Design and Remedial Action Work Plan, Sites '5 / 12, NASA 
Wallops Flight Facility

Report 5       Paint Stain Tetra Tech, Inc. NASA

2 1125 07.01.00.0161 07.01 Correspondence 10/19/2012 1 EPA reviewed the Letter Work Plan for Monitoring Well Abandonment 
Activities at the FFTA and WOD sites and has determined that methods 
proposed to abandon the monitoring wells follows EPA guidance on 
monitoring well closure and is acceptable, NASA Wallops Flight Facility

Email FFTA Former Fire 
Training Area

Dawn Fulsher EPA Theodore J. 
Meyer

NASA            

2 1126 07.01.00.0162 07.01 Correspondence 10/23/2012 2 Final Letter Work Plan for Monitoring Well Abandonment Activities at FFTA 
and WOD Sites, NASA Wallops Flight Facility

Letter FFTA Former Fire 
Training Area

Theodore J. Meyer NASA             Dawn Fulsher EPA

2 1127 07.01.00.0163 07.01 Correspondence 10/23/2012 2 Final Letter Work Plan for Monitoring Well Abandonment Activities at FFTA 
and WOD Sites, NASA Wallops Flight Facility

Letter FFTA Former Fire 
Training Area

Theodore J. Meyer NASA             Paul Herman VADEQ

2 1128 07.01.00.0164 07.01 Correspondence 10/23/2012 2 Final Letter Work Plan for Monitoring Well Abandonment Activities at FFTA 
and WOD Sites, NASA Wallops Flight Facility

Letter FFTA Former Fire 
Training Area

Theodore J. Meyer NASA             Steven Hirsh EPA

2 1129 07.01.00.0165 07.01 Correspondence 12/4/2012 1 VDEQ reviewed the Response to Comments and found them to be 
acceptable. VDEQ offers no further comment on the Final Letter Work 
Plan for Monitoring Well Abandonment Activities for FFTA and WOD 
Sites and considers it to be final, NASA Wallops Flight Facility

Letter FFTA Former Fire 
Training Area

Paul Herman VADEQ Theodore J. 
Meyer

NASA            

2 1130 07.01.00.0166 07.01 Correspondence 12/13/2012 1 Draft Annual Groundwater Monitoring Report for the Year 2012 for the FFTA, 
NASA Wallops Flight Facility

Letter FFTA Former Fire 
Training Area

Theodore J. Meyer NASA             Dawn Fulsher EPA

2 1131 07.01.00.0167 07.01 Correspondence 12/13/2012 1 Draft Annual Groundwater Monitoring Report for the Year 2012 for the FFTA, 
NASA Wallops Flight Facility

Letter FFTA Former Fire 
Training Area

Theodore J. Meyer NASA             Paul Herman VADEQ

2 1132 07.01.00.0168 07.01 Correspondence 12/13/2012 1 Draft Annual Groundwater Monitoring Report for the Year 2012 for the FFTA, 
NASA Wallops Flight Facility

Letter FFTA Former Fire 
Training Area

Theodore J. Meyer NASA             Steven Hirsh EPA

2 1133 07.01.00.0169 07.01 Correspondence 12/13/2012 1 Draft Annual Groundwater Monitoring Report for the Year 2012 for the WOD 
Site, NASA Wallops Flight Facility

Letter WOD Waste Oil Dump Theodore J. Meyer NASA             Dawn Fulsher EPA

2 1134 07.01.00.0170 07.01 Correspondence 12/13/2012 1 Draft Annual Groundwater Monitoring Report for the Year 2012 for the WOD 
Site, NASA Wallops Flight Facility

Letter WOD Waste Oil Dump Theodore J. Meyer NASA             Paul Herman VADEQ

2 1135 07.01.00.0171 07.01 Correspondence 12/13/2012 1 Draft Annual Groundwater Monitoring Report for the Year 2012 for the WOD 
Site, NASA Wallops Flight Facility

Letter WOD Waste Oil Dump Theodore J. Meyer NASA             Steven Hirsh EPA

2 1136 07.01.00.0172 07.01 Correspondence 2/5/2013 1 VDEQ comments on the Annual Groundwater Monitoring Report for 
2012 for the FFTA, NASA Wallops Flight Facility

Letter FFTA Former Fire 
Training Area

Paul Herman VADEQ Theodore J. 
Meyer

NASA            

2 1137 07.01.00.0173 07.01 Correspondence 2/20/2013 1 Well Abandonment Report for FFTA and WOD, NASA Wallops Flight 
Facility

Letter FFTA Former Fire 
Training Area

Theodore J. Meyer NASA             Dawn Fulsher EPA

2 1138 07.01.00.0174 07.01 Correspondence 2/20/2013 1 Well Abandonment Report for FFTA and WOD, NASA Wallops Flight 
Facility

Letter FFTA Former Fire 
Training Area

Theodore J. Meyer NASA             Paul Herman VADEQ

2 1139 07.01.00.0175 07.01 Correspondence 2/20/2013 1 Well Abandonment Report for FFTA and WOD, NASA Wallops Flight 
Facility

Letter FFTA Former Fire 
Training Area

Theodore J. Meyer NASA             Steven Hirsh EPA

2 1140 07.04.00.0003 07.04 Work Plans and Progressive Reports 10/22/2012 8 Final Letter Work Plan for Monitoring Well Abandonment Activities at FFTA 
and WOD, NASA WFF

WP FFTA Former Fire 
Training Area

Tetra Tech, Inc. NASA

2 1141 07.08.00.0014 07.08 Remedial Action Documents 2/11/2013 19 Final Well Abandonment Report for FFTA and WOD Report FFTA Former Fire 
Training Area

Tetra Tech, Inc. NASA

2 1142 07.08.00.0015 07.08 Remedial Action Documents 12/20/2012 1 EPA Certification FFTA RACR Certificati
on 

Statement

FFTA Former Fire 
Training Area

EPA NASA

2 1143 10.01.00.0091 10.01 Correspondence 12/13/2012 1 Draft Site Management Plan for Fiscal Years 2013 and 2014 Letter WFF General Site‐Wide 
Information

Theodore J. Meyer NASA Steven Hirsh EPA

2 1144 10.01.00.0092 10.01 Correspondence 12/13/2012 1 Draft Site Management Plan for Fiscal Years 2013 and 2014 Letter WFF General Site‐Wide 
Information

Theodore J. Meyer NASA Dawn Fulsher EPA

2 1145 10.01.00.0093 10.01 Correspondence 12/13/2012 1 Draft Site Management Plan for Fiscal Years 2013 and 2014 Letter WFF General Site‐Wide 
Information

Theodore J. Meyer NASA Paul Herman VADEQ

2 1146 10.01.00.0094 10.01 Correspondence 2/8/2013 1 VDEQ Comments on the Draft Site Management Plan for Fiscal Years 
2013 and 2014

Letter WFF General Site‐Wide 
Information

Paul Herman VADEQ Theodore J. 
Meyer

NASA
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2 1147 21.02.00.0041 21.02 Remedial Project Managers (RPM) 
Meeting Minutes, Handouts, and 
Materials

9/19/2012 30  Remedial Project Manager's Meeting Minutes and Summary, September 
19, 2012

Minutes WFF General Site‐Wide 
Information

Theodore J. Meyer NASA Project Team

2 1148 01.01.00.0162 01.01 Pre‐Remedial Investigation 
Correspondence

4/1/2013 1 Draft Site Screening Report for SEDA at NASA Goddard Space Flight Center Letter SEDA South End 
Disposal Area

Theodore J. Meyer NASA Steve Hirsh EPA

2 1149 01.01.00.0163 01.01 Pre‐Remedial Investigation 
Correspondence

4/1/2013 1 Draft  Site Screening Report for SEDA at NASA Goddard Space Flight Center Letter SEDA South End 
Disposal Area

Theodore J. Meyer NASA Dawn Fulsher EPA

2 1150 01.01.00.0164 01.01 Pre‐Remedial Investigation 
Correspondence

4/1/2013 1 Draft Site Screening Report for SEDA at NASA Goddard Space Flight Center Letter SEDA South End 
Disposal Area

Theodore J. Meyer NASA Paul Herman VADEQ

2 1151 01.01.00.0165 01.01 Pre‐Remedial Investigation 
Correspondence

4/22/2013 1 Draft Site Screening Report for SEDA at NASA Goddard Space Flight Center Letter SEDA South End 
Disposal Area

Paul Herman VADEQ Theodore J. 
Meyer

NASA

2 1152 01.01.00.0166 01.01 Pre‐Remedial Investigation 
Correspondence

6/21/2013 1 Draft Site Screening Report for SEDA at NASA Wallops Flight Facility Letter SEDA South End 
Disposal Area

Dawn Fulsher EPA Theodore J. 
Meyer

NASA

2 1153 01.01.00.0167 01.01 Pre‐Remedial Investigation 
Correspondence

8/16/2013 1 SEDA Report ‐ RTCs and red‐line Final Version Email SEDA South End 
Disposal Area

Theodore J. Meyer NASA Paul Herman        
Steven Hirsh        
Dawn Fulsher

VADEQ                               
EPA                                     
EPA

2 1154 07.01.00.0176 07.01 Correspondence 4/17/2013 1 Information for April 17 Sites 5&12 data call Email 5       Paint Stain Theodore J. Meyer NASA             Garth Glenn TTNUS

2 1155 07.01.00.0177 07.01 Correspondence 4/18/2013 1 Information for April 17 Sites 5&12 data call Email 5       Paint Stain Theodore J. Meyer NASA             Garth Glenn TTNUS

2 1156 07.04.00.0004 07.04 Work Plans and Progressive Reports 2/21/2013 1 Deviations to the Sites 5/12 RD/RAWP Email 5       Paint Stain Theodore J. Meyer NASA Paul Herman        
Steven Hirsh        
Dawn Fulsher

VADEQ                               
EPA                                     
EPA

2 1157 07.04.00.0005 07.04 Work Plans and Progressive Reports 2/27/2013 2 Deviation and Addendum to Final RD/RAWP for Sites 5&12 Letter 5       Paint Stain Theodore J. Meyer NASA Paul Herman VADEQ

2 1158 07.04.00.0006 07.04 Work Plans and Progressive Reports 2/27/2013 2 Deviation and Addendum to Final RD/RAWP for Sites 5&12 Letter 5       Paint Stain Theodore J. Meyer NASA Steve Hirsh EPA

2 1159 07.04.00.0007 07.04 Work Plans and Progressive Reports 2/27/2013 2 Deviation and Addendum to Final RD/RAWP for Sites 5&12 Letter 5       Paint Stain Theodore J. Meyer NASA Dawn Fulsher EPA

2 1160 07.04.00.0008 07.04 Work Plans and Progressive Reports 3/7/2013 1 Deviation and Addendum to Final RD/RAWP for Sites 5&12 Email 5       Paint Stain Paul Herman VADEQ Theodore J. 
Meyer

NASA

2 1161 07.04.00.0009 07.04 Work Plans and Progressive Reports 3/18/2013 2 Weekly Summary of Field Activities for Sites 5&12 Email 5       Paint Stain Theodore J. Meyer NASA Paul Herman        
Steven Hirsh        
Dawn Fulsher

VADEQ                               
EPA                                     
EPA

2 1162 08.01.00.0037 08.01 Correspondence 2/25/2013 1 Annual Groundwater Monitoring Report for 2012  Letter WOD Waste Oil Dump Paul Herman VADEQ Theodore J. 
Meyer

NASA            

2 1163 08.01.00.0038 08.01 Correspondence 4/18/2013 1 Annual Groundwater Monitoring Report for 2012  Letter WOD Waste Oil Dump Dawn Fulsher EPA Theodore J. 
Meyer

NASA            

2 1164 08.01.00.0039 08.01 Correspondence 4/18/2013 1 Annual Groundwater Monitoring Report for  2013 Letter FFTA Former Fire 
Training Area

Dawn Fulsher EPA Theodore J. 
Meyer

NASA            

2 1165 08.01.00.0040 08.01 Correspondence 4/24/2013 6 RTC FFTA CY'12 Annual Report Email FFTA Former Fire 
Training Area

Theodore J. Meyer NASA             Garth Glenn TTNUS

2 1166 08.01.00.0041 08.01 Correspondence 4/24/2013 4 RTC WOD CY'12 Annual Report Email WOD Waste Oil Dump Theodore J. Meyer NASA             Garth Glenn TTNUS

2 1167 08.01.00.0042 08.01 Correspondence 5/17/2013 1 RTC WOD CY'2012 Annual Report Letter WOD Waste Oil Dump Dawn Fulsher EPA Theodore J. 
Meyer

NASA            

2 1168 08.01.00.0043 08.01 Correspondence 5/17/2013 1 RTC FFTA CY'2012 Annual Report Letter FFTA Former Fire 
Training Area

Dawn Fulsher EPA Theodore J. 
Meyer

NASA            

2 1169 08.01.00.0044 08.01 Correspondence 5/20/2013 2 RTC FFTA CY'2012 Annual Report Letter FFTA Former Fire 
Training Area

Paul Herman VADEQ Theodore J. 
Meyer

NASA            

2 1170 08.01.00.0045 08.01 Correspondence 5/20/2013 1 RTC WOD CY'2012 Annual Report Letter  WOD Waste Oil Dump Paul Herman VADEQ Theodore J. 
Meyer

NASA            

2 1171 08.01.00.0046 08.01 Correspondence 6/10/2013 1 Final Annual Groundwater Monitoring Report 2012 WOD Letter WOD Waste Oil Dump Theodore J. Meyer NASA             Steven Hirsh EPA

2 1172 08.01.00.0047 08.01 Correspondence 6/10/2013 1 Final Annual Groundwater Monitoring     Report 2012 WOD Letter  WOD Waste Oil Dump Theodore J. Meyer NASA             Paul Herman VDEQ

2 1173 08.01.00.0048 08.01 Correspondence 6/10/2013 1 Final Annual Groundwater Monitoring    Report 2012 WOD Letter WOD Waste Oil Dump Theodore J. Meyer NASA             Dawn Fulsher EPA

2 1174 08.01.00.0049 08.01 Correspondence 6/10/2013 1 Final Annual Groundwater Monitoring    Report 2012 FFTA Letter FFTA Former Fire 
Training Area

Theodore J. Meyer NASA             Paul Herman VDEQ
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2 1175 08.01.00.0050 08.01 Correspondence 6/10/2013 1 Final Annual Groundwater Monitoring      Report 2012 FFTA Letter  FFTA Former Fire 
Training Area

Theodore J. Meyer NASA             Dawn Fulsher EPA

2 1176 08.01.00.0051 08.01 Correspondence 6/10/2013 1 Final Annual Groundwater Monitoring    Report 2012 FFTA Letter FFTA Former Fire 
Training Area

Theodore J. Meyer NASA             Steven Hirsh EPA

2 1177 08.01.00.0052 08.01 Correspondence 6/10/2013 1 Final Annual Groundwater Monitoring     Report 2012 WOD Letter WOD Waste Oil Dump Paul Herman VADEQ Theodore J. 
Meyer

NASA            

2 1178 08.01.00.0053 08.01 Correspondence 7/5/2013 1 Final Annual Groundwater Monitoring  Report 2012 FFTA Letter FFTA Former Fire 
Training Area

Paul Herman VADEQ Theodore J. 
Meyer

NASA            

2 1179 08.01.00.0054 08.01 Correspondence 7/11/2013 1 Data Summary Report for March 2013 Groundwater Investigation for 
WOD

Letter WOD Waste Oil Dump Theodore J. Meyer NASA             Dawn Fulsher EPA

2 1180 08.01.00.0055 08.01 Correspondence 7/11/2013 1 Data Summary Report for March 2013 Groundwater Investigation for 
WOD

Letter WOD Waste Oil Dump Theodore J. Meyer NASA             Paul Herman VDEQ

2 1181 08.01.00.0056 08.01 Correspondence 7/11/2013 1 Data Summary Report for March 2013 Groundwater Investigation for 
WOD

Letter  WOD Waste Oil Dump Theodore J. Meyer NASA             Steven Hirsh EPA

2 1182 08.01.00.0057 08.01 Correspondence 7/11/2013 1 Data Summary Report for March 2013 Groundwater Investigation for 
FFTA

Letter  FFTA Former Fire 
Training Area

Theodore J. Meyer NASA             Dawn Fulsher EPA

2 1183 08.01.00.0058 08.01 Correspondence 7/11/2013 1 Data Summary Report for March 2013  Groundwater Investigation for 
FFTA

Letter FFTA Former Fire 
Training Area

Theodore J. Meyer NASA             Steven Hirsh EPA

2 1184 08.01.00.0059 08.01 Correspondence 7/11/2013 1 Data Summary Report for March 2013  Groundwater Investigation for 
FFTA

Letter FFTA Former Fire 
Training Area

Theodore J. Meyer NASA             Paul Herman VDEQ

2 1185 08.01.00.0060 08.01 Correspondence 8/12/2013 4 Draft Five‐Year Review Letter FFTA Former Fire 
Training Area

Paul Herman VADEQ Theodore J. 
Meyer

NASA            

2 1186 08.01.00.0061 08.01 Correspondence 11/1/2013 3 NASA WFF ‐FiveYear Review Comments Email FFTA Former Fire 
Training Area

Steven Hirsh EPA Garth Glenn TTNUS

2 1187 08.01.00.0062 08.01 Correspondence 11/20/2013 Five‐Year Review Response to Comments Email FFTA Former Fire 
Training Area

Theodore J. Meyer NASA             Garth Glenn TTNUS

2 1188 08.01.00.0063 08.01 Correspondence 11/22/2013 1 NASA WFF ‐ Response to Comments for the Draft Five‐Year Review Email FFTA Former Fire 
Training Area

Paul Herman VADEQ Garth Glenn TTNUS

2 1189 08.06.00.0001 08.06 Long Term Responses 6/1/2013 Data Summary Report for March 2013 Groundwater Monitoring at FFTA Report FFTA Former Fire 
Training Area

Tetra Tech, Inc. NASA

2 1190 08.06.00.0002 08.06 Long Term Responses 6/1/2013 Data Summary Report for March 2013 Groundwater Monitoring at WOD Report WOD Waste Oil Dump Tetra Tech, Inc. NASA

2 1191 10.01.00.0095 10.01 Correspondence 4/18/2013 1 Draft Site Management Plan          FY'2013‐2014 Letter WFF General Site‐Wide 
Information

Dawn Fulsher EPA Theodore J. 
Meyer

NASA

2 1192 10.01.00.0096 10.01 Correspondence 4/24/2013 1 RTC SMP FY'13‐'14 Email WFF General Site‐Wide 
Information

Theodore J. Meyer NASA Garth Glenn  Tetra Tech NUS

2 1193 10.01.00.0097 10.01 Correspondence 5/20/2013 1 RTC SMP FY'13‐'14 Letter WFF General Site‐Wide 
Information

Paul Herman VADEQ Theodore J. 
Meyer

NASA

2 1194 10.01.00.0098 10.01 Correspondence 9/5/2013 1 EPA Comments SMP Email WFF General Site‐Wide 
Information

Dawn Fulsher EPA Theodore J. 
Meyer

NASA

2 1195 10.01.00.0099 10.01 Correspondence 9/17/2013 1 Final SMP FY'2013‐2014 Letter WFF General Site‐Wide 
Information

Theodore J. Meyer NASA Steven Hirsh EPA

2 1196 10.01.00.0100 10.01 Correspondence 9/17/2013 1 Final SMP FY'2013‐2014 Letter  WFF General Site‐Wide 
Information

Theodore J. Meyer NASA Dawn Fulsher EPA

2 1197 10.01.00.0101 10.01 Correspondence 9/17/2013 1 Final SMP FY'2013‐2014 Letter WFF General Site‐Wide 
Information

Theodore J. Meyer NASA Paul Herman VADEQ

2 1198 10.01.00.0102 10.01 Correspondence 10/2/2013 1 Final SMP FY'2013‐2014 Letter  WFF General Site‐Wide 
Information

Paul Herman VADEQ Theodore J. 
Meyer

NASA

2 1199 10.01.00.0103 10.01 Correspondence 11/13/2013 1 Draft SMP, 60 Day Extension Email WFF General Site‐Wide 
Information

Theodore J. Meyer NASA Garth Glenn  Tetra Tech NUS
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2 1200 10.01.00.0104 10.01 Correspondence 11/13/2013 1 Draft SMP, 60 Day Extension Email WFF General Site‐Wide 
Information

Theodore J. Meyer NASA Paul Herman VADEQ

2 1201 10.01.00.0105 10.01 Correspondence 11/13/2013 1 Draft SMP, 60 Day Extension Email WFF General Site‐Wide 
Information

Theodore J. Meyer NASA Steven Hirsh EPA

2 1202 10.05.00.0014 10.05 Federal Facility Negotiations/Site 
Management Plan

9/1/2013 Site Management Plan, Fiscal Years 2013 and 2014 Report WFF General Site‐Wide 
Information

Tetra Tech 
NUS, Inc.

NASA

2 1203 13.05.00.0009 13.05 Public Meetings‐‐ transcripts with 
public comment, attendance list, 
agenda, and all public meetings

4/20/2013 1 Public Notice Announces Inititation of Five‐Year Review of Remedial 
Actions

PN WFF General Site‐Wide 
Information

Eastern Shore 
News

2 1204 13.05.00.0010 13.05 Public Meetings‐‐ transcripts with 
public comment, attendance list, 
agenda, and all public meetings

4/25/2013 1 Public Notice Announces Inititation of Five‐Year Review of Remedial 
Actions

PN WFF General Site‐Wide 
Information

Chincoteague 
Beacon

2 1205 22.01.00.0015 22.01 Facility‐Wide Environmental 
Reference Documents 
Correspondence

8/22/2013 Site‐Specific Safety and Health Plan for Sites 5&12 MEC Surface Survey Report 5       Paint Stain Tetra Tech 
NUS, Inc.

NASA

2 1206 22.01.00.0016 22.01 Facility‐Wide Environmental 
Reference Documents 
Correspondence

8/22/2013 Site‐Specific Safety and Health Plan for Visitor Center UXO Surface 
Sweep

Report WFF General Site‐Wide 
Information

Tetra Tech 
NUS, Inc.

NASA

2 1207 22.01.00.0017 22.01 Facility‐Wide Environmental 
Reference Documents 
Correspondence

8/22/2013 Final Work Plan for Sites 5&12 UXO Surface Sweep Report WFF General Site‐Wide 
Information

Tetra Tech 
NUS, Inc.

NASA

2 1208 22.01.00.0018 22.01 Facility‐Wide Environmental 
Reference Documents 
Correspondence

8/22/2013 Work Plan for Visitor Center UXO Surface Sweep Report WFF General Site‐Wide 
Information

Tetra Tech 
NUS, Inc.

NASA

2 1209 21.02.00.0042 21.02 Remedial Project Managers (RPM) 
Meeting Minutes, Handouts, and 
Materials

12/19/2012 31  Remedial Project Manager's Meeting Minutes and Summary, December 
19, 2012 

Minutes WFF General Site‐Wide 
Information

Theodore J. Meyer NASA Project Team

2 1210 21.02.00.0043 21.02 Remedial Project Managers (RPM) 
Meeting Minutes, Handouts, and 
Materials

4/25/2013 22 Remedial Project Manager's Meeting Summary, April 25, 2013 Minutes WFF General Site‐Wide 
Information

Theodore J. Meyer NASA Project Team

2 1211 21.02.00.0044 21.02 Remedial Project Managers (RPM) 
Meeting Minutes, Handouts, and 
Materials

6/25/2013 13 Remedial Project Manager's Meeting Summary, June 25, 2013 Minutes WFF General Site‐Wide 
Information

Theodore J. Meyer NASA Project Team

2 1212 22.02.00.0021 22.02 Facility‐Wide Environmental 
Reference Documents

8/9/2013 27 MEC Surface Clearance Summary Visitor Center and Sites 5&12 Report WFF General Site‐Wide 
Information

Tetra Tech 
NUS, Inc.

Theodore J. 
Meyer

NASA

2 1213 01.01.00.168 01.01 Pre‐Remedial Investigation 
Correspondence

8/26/2014 1 Site Summary Status Report for the Main Base Firing Range Complex at 
NASA, Goddard Space Flight Center's WFF

Letter MBFRC Main Base Firing 
Range Complex

David Liu NASA Steven Hirsh EPA

2 1214 01.01.00.169 01.01 Pre‐Remedial Investigation 
Correspondence

8/26/2014 1 Site Summary Status Report for the Main Base Firing Range Complex at 
NASA, Goddard Space Flight Center's WFF

Letter MBFRC Main Base Firing 
Range Complex

David Liu NASA Lisa Denmark EPA

2 1215 01.01.00.170 01.01 Pre‐Remedial Investigation 
Correspondence

8/26/2014 1 Site Summary Status Report for the Main Base Firing Range Complex at 
NASA, Goddard Space Flight Center's WFF

Letter MBFRC Main Base Firing 
Range Complex

David Liu NASA Paul Herman VADEQ

2 1216 01.01.00.171 01.01 Pre‐Remedial Investigation 
Correspondence

10/16/2014 2 Aircraft Gun Testing Range Proposed Sampling Email MBFRC Main Base Firing 
Range Complex

Steven Hirsh EPA David Liu NASA

2 1217 01.01.00.172 01.01 Pre‐Remedial Investigation 
Correspondence

10/15/2014 2 Aircraft Gun Testing Range Proposed Sampling, attached Figure 1 
proposed sample locations aircraft gun testing range

Email MBFRC Main Base Firing 
Range Complex

David Liu NASA Paul Herman        
Steven Hirsh        
Dawn Fulsher

VADEQ                               
EPA                                     
EPA

2 1218 01.01.00.173 01.01 Pre‐Remedial Investigation 
Correspondence

10/15/2014 2 Aircraft Gun Testing Range Proposed Sampling Email MBFRC Main Base Firing 
Range Complex

Paul Herman VADEQ David Liu NASA
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2 1219 01.01.00.174 01.01 Pre‐Remedial Investigation 
Correspondence

10/24/2014 3 Draft NASA Goddard Space Flight Center ‐ WFF, Site Summary and Risk Re‐
evaluation Report, Main Base Firing Range Complex (Pistol and Rifle)

Letter MBFRC Main Base Firing 
Range Complex

Paul Herman VADEQ David Liu NASA

2 1220 01.01.00.175 01.01 Pre‐Remedial Investigation 
Correspondence

10/29/2014 2 Site Summary and Risk Re‐evaluation Report for MBFR Email MBFRC Main Base Firing 
Range Complex

Lisa Denmark EPA David Liu NASA

2 1221 01.01.00.176 01.01 Pre‐Remedial Investigation 
Correspondence

10/30/2014 1 Comments Additional Comments on the Pistol and Rifle Ranges Email MBFRC Main Base Firing 
Range Complex

Lisa Denmark EPA David Liu NASA

2 1222 01.01.00.177 01.01 Pre‐Remedial Investigation 
Correspondence

11/21/2014 8 Draft NASA WFF, Site Summary and Risk Re‐evaluation Report, Main Base 
Firing Range Complex (Pistol and Rifle) ‐ attachment RTC DEQ pisotl and 
rifle risk re‐eval

Email MBFRC Main Base Firing 
Range Complex

David Liu NASA Paul Herman VADEQ

2 1223 01.01.00.178 01.01 Pre‐Remedial Investigation 
Correspondence

11/21/2014 4 RTC Site Summary and Risk Re‐evaluation Report for MBFR ‐ attachment RTC 
EPA pistol and rifle risk re‐eval

Email MBFRC Main Base Firing 
Range Complex

David Liu NASA Lisa Denmark EPA

2 1224 08.01.00.0064 08.01 Correspondence 12/24/2013 1 2013 Annual Groundwater Monitoring Reports Email FFTA Former Fire 
Training Area

Lisa Johnson EPA Paul Herman        
Theodore J. 
Meyer

VADEQ                               
NASA

2 1225 08.01.00.0065 08.01 Correspondence 12/13/2013 1 Draft Annual Groundwater Monitoring Report for the Year 2013 for the FFTA letter FFTA Former Fire 
Training Area

Theodore J. Meyer NASA             Steven Hirsh EPA

2 1226 08.01.00.0066 08.01 Correspondence 12/13/2013 1 Draft Annual Groundwater Monitoring Report for the Year 2013 for the FFTA letter FFTA Former Fire 
Training Area

Theodore J. Meyer NASA             Lisa Johnson EPA

2 1227 08.01.00.0067 08.01 Correspondence 12/13/2013 1 Draft Annual Groundwater Monitoring Report for the Year 2013 for the FFTA letter FFTA Former Fire 
Training Area

Theodore J. Meyer NASA             Paul Herman VDEQ

2 1228 08.01.00.0068 08.01 Correspondence 12/13/2013 1 Draft Annual Groundwater Monitoring Report for the Year 2013 for the WOD letter WOD Waste Oil Dump Theodore J. Meyer NASA             Paul Herman VDEQ

2 1229 08.01.00.0069 08.01 Correspondence 12/13/2013 1 Draft Annual Groundwater Monitoring Report for the Year 2013 for the WOD letter WOD Waste Oil Dump Theodore J. Meyer NASA             Lisa Johnson EPA

2 1230 08.01.00.0070 08.01 Correspondence 12/13/2013 1 Draft Annual Groundwater Monitoring Report for the Year 2013 for the WOD letter WOD Waste Oil Dump Theodore J. Meyer NASA             Steven Hirsh EPA

2 1231 08.01.00.0071 08.01 Correspondence 1/22/2014 1 Draft NASA Goddard Space Flight Center Wallops Flight Facility Annual 
Groundwater Monitoring Report for 2013 Waste Oil Dump

letter WOD Waste Oil Dump Paul Herman VADEQ Theodore J. 
Meyer

NASA            

2 1232 08.01.00.0072 08.01 Correspondence 1/22/2014 1 Draft NASA Goddard Space Flight Center Wallops Flight Facility Annual 
Groundwater Monitoring Report for 2013 Former Fire Training Area

letter WOD Waste Oil Dump Paul Herman VADEQ Theodore J. 
Meyer

NASA            

2 1233 08.01.00.0073 08.01 Correspondence 1/23/2014 1 Draft Annual GW Monitoring Reports for 2013 Email FFTA Former Fire 
Training Area

Lisa Johnson EPA Theodore J. 
Meyer

NASA            

2 1234 08.01.00.0074 08.01 Correspondence 2/12/2014 1 Final Annual Groundwater Monitoring Report for the Year 2013 for the Waste 
Oil Dump

letter WOD Waste Oil Dump Theodore J. Meyer NASA             Paul Herman VDEQ

2 1235 08.01.00.0075 08.01 Correspondence 2/12/2014 1 Final Annual Groundwater Monitoring Report for the Year 2013 for the Waste 
Oil Dump

letter WOD Waste Oil Dump Theodore J. Meyer NASA             Lisa Johnson EPA

2 1236 08.01.00.0076 08.01 Correspondence 2/12/2014 1 Final Annual Groundwater Monitoring Report for the Year 2013 for the Waste 
Oil Dump

letter WOD Waste Oil Dump Theodore J. Meyer NASA             Steven Hirsh EPA

2 1237 08.01.00.0077 08.01 Correspondence 2/12/2014 1 Final Annual Groundwater Monitoring Report for the Year 2013 for the 
Former Fire Training Area

letter FFTA Former Fire 
Training Area

Theodore J. Meyer NASA             Paul Herman VDEQ

2 1238 08.01.00.0078 08.01 Correspondence 2/12/2014 1 Final Annual Groundwater Monitoring Report for the Year 2013 for the 
Former Fire Training Area

letter FFTA Former Fire 
Training Area

Theodore J. Meyer NASA             Lisa Johnson EPA

2 1239 08.01.00.0079 08.01 Correspondence 2/12/2014 1 Final Annual Groundwater Monitoring Report for the Year 2013 for the 
Former Fire Training Area

letter FFTA Former Fire 
Training Area

Theodore J. Meyer NASA             Steven Hirsh EPA

2 1240 08.01.00.0080 08.01 Correspondence 12/28/2014 1 Long Term Monitoring Plan ‐ Rev 2 for the Former Fire Training Area letter FFTA Former Fire 
Training Area

Theodore J. Meyer NASA             Lisa Johnson EPA

2 1241 08.01.00.0081 08.01 Correspondence 12/28/2014 1 Long Term Monitoring Plan ‐ Rev 2 for the Former Fire Training Area letter FFTA Former Fire 
Training Area

Theodore J. Meyer NASA             Steven Hirsh EPA

2 1242 08.01.00.0082 08.01 Correspondence 12/28/2014 1 Long Term Monitoring Plan ‐ Rev 2 for the Former Fire Training Area letter FFTA Former Fire 
Training Area

Theodore J. Meyer NASA             Paul Herman VDEQ

2 1243 08.01.00.0083 08.01 Correspondence 12/28/2014 1 Long Term Monitoring Plan ‐ Rev 2 for the Waste Oil Dump letter WOD Waste Oil Dump Theodore J. Meyer NASA             Lisa Johnson EPA

2 1244 08.01.00.0084 08.01 Correspondence 12/28/2014 1 Long Term Monitoring Plan ‐ Rev 2 for the Waste Oil Dump letter WOD Waste Oil Dump Theodore J. Meyer NASA             Steven Hirsh EPA
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2 1245 08.01.00.0085 08.01 Correspondence 12/28/2014 1 Long Term Monitoring Plan ‐ Rev 2 for the Waste Oil Dump letter WOD Waste Oil Dump Theodore J. Meyer NASA             Paul Herman VDEQ

2 1246 08.01.00.0086 08.01 Correspondence 3/21/2014 1 Final Annual Groundwater Monitoring Report for 2013 Waste Oil Dump letter WOD Waste Oil Dump Paul Herman VADEQ Theodore J. 
Meyer

NASA            

2 1247 08.01.00.0087 08.01 Correspondence 3/21/2014 1 Final Annual Groundwater Monitoring Report for 2013 Former Fire Training 
Area

letter FFTA Former Fire 
Training Area

Paul Herman VADEQ Theodore J. 
Meyer

NASA            

2 1248 08.01.00.0088 08.01 Correspondence 3/24/2014 1 Former Fire Training Area Final Annual Groundwater Monitoring Report Email FFTA Former Fire 
Training Area

Lisa Johnson EPA Theodore J. 
Meyer

NASA            

2 1249 08.01.00.0089 08.01 Correspondence 3/24/2014 1 Waste Oil Dump Final Annual Groundwater Monitoring Report Email WOD Waste Oil Dump Lisa Johnson EPA Theodore J. 
Meyer

NASA            

2 1250 08.01.00.0090 08.01 Correspondence 6/10/2014 1 Data Summary Report for the 2014 Groundwater Investigation at the 
Waste Oil Dump Site

letter WOD Waste Oil Dump Theodore J. Meyer NASA             Steven Hirsh EPA

2 1251 08.01.00.0091 08.01 Correspondence 6/10/2014 1 Data Summary Report for the 2014 Groundwater Investigation at the 
Waste Oil Dump Site

letter WOD Waste Oil Dump Theodore J. Meyer NASA             Lisa Denmark EPA

2 1252 08.01.00.0092 08.01 Correspondence 6/10/2014 1 Data Summary Report for the 2014 Groundwater Investigation at the 
Waste Oil Dump Site

letter WOD Waste Oil Dump Theodore J. Meyer NASA             Paul Herman VDEQ

2 1253 08.01.00.0093 08.01 Correspondence 6/10/2014 1 Data Summary Report for the 2014 Groundwater Investigation at the 
Former Fire Training Area

letter FFTA Former Fire 
Training Area

Theodore J. Meyer NASA             Steven Hirsh EPA

2 1254 08.01.00.0094 08.01 Correspondence 6/10/2014 1 Data Summary Report for the 2014 Groundwater Investigation at the 
Former Fire Training Area

letter FFTA Former Fire 
Training Area

Theodore J. Meyer NASA             Lisa Denmark EPA

2 1255 08.01.00.0095 08.01 Correspondence 6/10/2014 1 Data Summary Report for the 2014 Groundwater Investigation at the 
Former Fire Training Area

letter FFTA Former Fire 
Training Area

Theodore J. Meyer NASA             Paul Herman VDEQ

2 1256 08.01.00.0096 08.01 Correspondence 6/30/2014 1 NASA WFF ‐ Data Summary Report for WOD Email WOD Waste Oil Dump Paul Herman VADEQ Theodore J. 
Meyer

NASA            

2 1257 08.01.00.0097 08.01 Correspondence 9/15/2014 1 NASA to conduct sampling at FFTA and WOD week of 9/22/14 Email FFTA Former Fire 
Training Area

Steven Hirsh EPA David Liu NASA

2 1258 08.01.00.0098 08.01 Correspondence 9/15/2014 1 NASA to conduct sampling at FFTA and WOD week of 9/22/14 Email FFTA Former Fire 
Training Area

Paul Herman VADEQ David Liu NASA

2 1259 08.01.00.0099 08.01 Correspondence 10/9/2014 4 FFTA MW053S Tech Memo Oct 9‐2014 Email FFTA Former Fire 
Training Area

David Liu NASA Paul Herman VDEQ

2 1260 08.01.00.0100 08.01 Correspondence 10/10/2014 1 Damaged Monitoring Well FFTA‐MW053S Email FFTA Former Fire 
Training Area

Paul Herman VADEQ David Liu NASA

2 1261 08.01.00.0101 08.01 Correspondence 10/10/2014 1 Damaged Monitoring Well FFTA‐MW053S Email FFTA Former Fire 
Training Area

Steven Hirsh EPA David Liu NASA

2 1262 08.01.00.0102 08.01 Correspondence 1/21/2015 1 Commnets on FFTA Annual GW Monitoring Report Email FFTA Former Fire 
Training Area

Lisa Denmark EPA David Liu NASA

2 1263 08.01.00.0103 08.01 Correspondence 1/22/2015 1 Commnets on WOD Annual GW Monitoring Report Email FFTA Former Fire 
Training Area

Lisa Denmark EPA David Liu NASA

2 1264 08.01.00.0104 08.01 Correspondence 1/13/2015 1 NASA Goddard Space Flight Center, WFF, Draft Annual Groundwater 
Monitoring Report for 2014 Waste Oil Dump

Email FFTA Former Fire 
Training Area

Paul Herman VADEQ David Liu NASA

2 1265 08.01.00.0105 08.01 Correspondence 12/17/2014 1 NASA Goddard Space Flight Center, WFF, Draft Annual Groundwater 
Monitoring Report for 2014 Former Fire Training Area

Email FFTA Former Fire 
Training Area

David Liu NASA Paul Herman VDEQ

2 1266 08.01.00.0106 08.01 Correspondence 12/17/2014 1 NASA Goddard Space Flight Center, WFF, Draft Annual Groundwater 
Monitoring Report for 2014 Former Fire Training Area

Email FFTA Former Fire 
Training Area

David Liu NASA Lisa Denmark EPA

2 1267 08.01.00.0107 08.01 Correspondence 12/17/2014 1 NASA Goddard Space Flight Center, WFF, Draft Annual Groundwater 
Monitoring Report for 2014 Former Fire Training Area

Email FFTA Former Fire 
Training Area

David Liu NASA Steven Hirsh EPA

2 1268 08.01.00.0108 08.01 Correspondence 12/17/2014 1 Draft Annual Groundwater Monitoring Report for the year 2014 for the waste 
oil dump at NASA, Goddard Space Flight Center's Wallops Flight Facility, 
Wallops Island, Virginia

Email FFTA Former Fire 
Training Area

David Liu NASA Paul Herman VDEQ

2 1269 08.01.00.0109 08.01 Correspondence 12/17/2014 1 Draft Annual Groundwater Monitoring Report for the year 2014 for the waste 
oil dump at NASA, Goddard Space Flight Center's Wallops Flight Facility, 
Wallops Island, Virginia

Email FFTA Former Fire 
Training Area

David Liu NASA Steven Hirsh EPA

2 1270 08.01.00.0110 08.01 Correspondence 12/17/2014 1 Draft Annual Groundwater Monitoring Report for the year 2014 for the waste 
oil dump at NASA, Goddard Space Flight Center's Wallops Flight Facility, 
Wallops Island, Virginia

Email FFTA Former Fire 
Training Area

David Liu NASA Lisa Denmark EPA

2 1271 08.04.00.0003 08.04 Contractor Work Plans and Progress 
Reports

2/1/2014 169 Long Term Monitoring Plan ‐ Rev. 2 for WOD Report WOD Waste Oil Dump Tetra Tech, Inc. NASA
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2 1272 08.04.00.0004 08.04 Contractor Work Plans and Progress 
Reports

2/1/2014 188 Long Term Monitoring Plan ‐ Rev. 2 for FFTA Report WOD Waste Oil Dump Tetra Tech, Inc. NASA

2 1273 08.06.00.0003 08.06 Long Term Responses 2/12/2014 297 Final Annual Groundwater Monitoring Report for the Year 2013 for FFTA Report WOD Waste Oil Dump Tetra Tech, Inc. NASA

2 1274 08.06.00.0004 08.06 Long Term Responses 2/12/2014 171 Final Annual Groundwater Monitoring Report for the Year 2013 for FFTA Report FFTA Former Fire 
Training Area

Tetra Tech, Inc. NASA

2 1275 08.06.00.0005 08.06 Long Term Responses 6/10/2014 105 Data Summary Report for March 2014 monitoring Activities at FFTA Report FFTA Former Fire 
Training Area

Tetra Tech, Inc. NASA

2 1276 08.06.00.0006 08.06 Long Term Responses 6/10/2014 59 Data Summary Report for March 2014 monitoring Activities at WOD Report FFTA Former Fire 
Training Area

Tetra Tech, Inc. NASA

2 1277 01.01.00.0179 01.01 Pre‐Remedial Investigation 
Correspondence

8/21/2014 1 Work Plans for Site Screening of Area of Interest 20 and north Island 
Transformers at NASA, Goddard Space Flight Center's Wallops Flight 
Facility, Wallops Island, VA

Letter AI‐20 Area of Interest 
20

David Liu NASA Lisa Denmark EPA

2 1278 01.01.00.0180 01.01 Pre‐Remedial Investigation 
Correspondence

8/21/2014 1 Work Plans for Site Screening of Area of Interest 20 and north Island 
Transformers at NASA, Goddard Space Flight Center's Wallops Flight 
Facility, Wallops Island, VA

Letter AI‐20 Area of Interest 
20

David Liu NASA Steve Hirsh EPA

2 1279 01.01.00.0181 01.01 Pre‐Remedial Investigation 
Correspondence

8/21/2014 1 Work Plans for Site Screening of Area of Interest 20 and north Island 
Transformers at NASA, Goddard Space Flight Center's Wallops Flight 
Facility, Wallops Island, VA

Letter AI‐20 Area of Interest 
20

David Liu NASA Paul Herman VADEQ

2 1280 01.01.00.0182 01.01 Pre‐Remedial Investigation 
Correspondence

8/29/2014 2 Draft NASA Goddard Space Flight Center Wallops Flight Facility, Work Plans for 
Site Screening Area of Interest 20 ‐ Island Transformers  

Letter AI‐20 Area of Interest 
20

Paul Herman VADEQ David Liu NASA

2 1281 01.01.00.0183 01.01 Pre‐Remedial Investigation 
Correspondence

9/8/2014 1 Comments on the AI‐20 and North Island Transformers Email AI‐20 Area of Interest 
20

Lisa Denmark EPA David Liu NASA

2 1282 01.01.00.0184 01.01 Pre‐Remedial Investigation 
Correspondence

9/15/2014 2 Draft NASA Goddard Space Flight Center Wallops Flight Facility, Work Plans for 
Site Screening North Island Transformers  

Letter NIT North Island 
Transformers

Paul Herman VADEQ David Liu NASA

2 1283 01.01.00.0185 01.01 Pre‐Remedial Investigation 
Correspondence

9/19/2014 5 Draft NASA WFF ‐ Work Plan for Site Screening of North Island Transformers Email NIT North Island 
Transformers

David Liu NASA Paul Herman VADEQ

2 1284 01.01.00.0186 01.01 Pre‐Remedial Investigation 
Correspondence

9/19/2014 2 Comments on the AI‐20 and North Island Transformers Email AI‐20 Area of Interest 
20

David Liu NASA Lisa Denmark EPA

2 1285 01.01.00.0187 01.01 Pre‐Remedial Investigation 
Correspondence

9/19/2014 4 Draft NASA Wallops Flight Facility ‐ Work Plan for Site Screening at Area of 
Interest 20

Email AI‐20 Area of Interest 
20

David Liu NASA Paul Herman VADEQ

2 1286 01.01.00.0188 01.01 Pre‐Remedial Investigation 
Correspondence

9/23/2014 1 Comments on the AI‐20 and North Island Transformers Email AI‐20 Area of Interest 
20

Lisa Denmark EPA David Liu NASA

2 1287 01.01.00.0189 01.01 Pre‐Remedial Investigation 
Correspondence

9/23/2014 2 Draft NASA WFF ‐ Work Plan for Site Screening at Area of Interest 20 Email AI‐20 Area of Interest 
20

Paul Herman VADEQ David Liu NASA

2 1288 01.01.00.0190 01.01 Pre‐Remedial Investigation 
Correspondence

9/23/2014 2 Draft NASA WFF ‐ Work Plan for Site Screening of North Island Transformers Email NIT North Island 
Transformers

Paul Herman VADEQ David Liu NASA

2 1289 01.01.00.0191 01.01 Pre‐Remedial Investigation 
Correspondence

9/30/2014 1 Final Work Plan for Site Screening at Area of Interest 20 and North Island 
Transformers at NASA, Goddard Space Flight Center's Wallops Flight 
Facility, Wallops Island, Virginia

Letter AI‐20 Area of Interest 
20

David Liu NASA Paul Herman VADEQ

2 1290 01.01.00.0192 01.01 Pre‐Remedial Investigation 
Correspondence

9/30/2014 1 Final Work Plan for Site Screening at Area of Interest 20 and North Island 
Transformers at NASA, Goddard Space Flight Center's Wallops Flight 
Facility, Wallops Island, Virginia

Letter AI‐20 Area of Interest 
20

David Liu NASA Lisa Denmark EPA

2 1291 01.01.00.0193 01.01 Pre‐Remedial Investigation 
Correspondence

9/30/2014 1 Final Work Plan for Site Screening at Area of Interest 20 and North Island 
Transformers at NASA, Goddard Space Flight Center's Wallops Flight 
Facility, Wallops Island, Virginia

Letter AI‐20 Area of Interest 
20

David Liu NASA Steve Hirsh EPA

2 1292 01.01.00.0194 01.01 Pre‐Remedial Investigation 
Correspondence

10/2/2014 1 Final NASA Goddard Space Flight Center Wallops Flight Facility, Work Plan for 
Site Screening Area of Interest 20 ‐ Island Transformers  

Letter AI‐20 Area of Interest 
20

Paul Herman VADEQ David Liu NASA

2 1293 01.01.00.0195 01.01 Pre‐Remedial Investigation 
Correspondence

10/2/2014 1 Final NASA Goddard Space Flight Center Wallops Flight Facility, Work Plans for 
Site Screening North Island Transformers  

Letter NIT North Island 
Transformers

Paul Herman VADEQ David Liu NASA

2 1294 01.01.00.0196 01.01 Pre‐Remedial Investigation 
Correspondence

10/3/2014 14 Section 106 Compliance for NASA Wallops Flight Facility (WFF) North 
Wallops Island Transformer Site Screening and Potential Soil 
Remediation

Letter NIT North Island 
Transformers

Randall Stanley NASA Amanda Lee DHR

2 1295 01.01.00.0197 01.01 Pre‐Remedial Investigation 
Correspondence

10/28/2014 1 Transformer Sampling Email AI‐20 Area of Interest 
20

David Liu NASA Paul Herman VADEQ

2 1296 01.01.00.0198 01.01 Pre‐Remedial Investigation 
Correspondence

11/13/2014 4 AI‐20 Field Change Email AI‐20 Area of Interest 
20

David Liu NASA Paul Herman VADEQ

2 1297 01.01.00.0199 01.01 Pre‐Remedial Investigation 
Correspondence

11/14/2014 1 AI‐20 Field Change Email AI‐20 Area of Interest 
20

Paul Herman VADEQ David Liu NASA
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2 1298 01.01.00.0200 01.01 Pre‐Remedial Investigation 
Correspondence

11/14/2014 1 AI‐20 Field Change Email AI‐20 Area of Interest 
20

Lisa Denmark EPA David Liu NASA

2 1299 01.03.00.0049 01.03 Pre‐Remedial Investigation Site 
Investigation Documents

10/9/2014 35 Revised Final Work plan for Site Screening at North Island Transformers WP NIT North Island 
Transformers

Tetra Tech 
NUS, Inc. 
(TtNUS)

NASA

2 1300 01.03.00.0050 01.03 Pre‐Remedial Investigation Site 
Investigation Documents

9/30/2014 40 Final Work plan for Site Screening at Area of Interest 20 WP AI‐20 Area of Interest 
20

Tetra Tech 
NUS, Inc. 
(TtNUS)

NASA

2 1301 07.01.00.0178 07.01 Correspondence 1/13/2014 1 Draft Remedial Action Completion Report for Sites '5 / 12 Letter 5       Paint Stain Theodore J. Meyer NASA             Paul Herman VADEQ

2 1302 07.01.00.0179 07.01 Correspondence 1/13/2014 1 Draft Remedial Action Completion Report for Sites '5 / 12 Letter 5       Paint Stain Theodore J. Meyer NASA             Steven Hirsh EPA

2 1303 07.01.00.0180 07.01 Correspondence 1/13/2014 1 Draft Remedial Action Completion Report for Sites '5 / 12 Letter 5       Paint Stain Theodore J. Meyer NASA             Dawn Fulsher EPA

2 1304 07.01.00.0181 07.01 Correspondence 3/18/2014 2 Draft Remedial Action Completion Report for Site 5 ‐ Paint Stain and Site 12 ‐ 
Former Wind Tunnel

Letter 5       Paint Stain Paul Herman VADEQ Theodore J. 
Meyer

NASA            

2 1305 07.01.00.0182 07.01 Correspondence 5/19/2014 1 Sites 5/12 Email 5       Paint Stain Lisa Denmark EPA Theodore J. 
Meyer

NASA            

2 1306 07.01.00.0183 07.01 Correspondence 6/3/2014 1 RTC Draft Remedial Action Completion Report Site 05 ‐ Paint Stain and Site 
12 Former Wind Tunnel

Letter 5       Paint Stain Paul Herman VADEQ Theodore J. 
Meyer

NASA            

2 1307 07.01.00.0184 07.01 Correspondence 6/2/2014 3 RTCs and Redline Final RACR, Sites 5&12, NASA Wallops Email 5       Paint Stain Theodore J. Meyer NASA             Paul Herman        
Steven Hirsh        
Dawn Fulsher

VADEQ                               
EPA                                     
EPA

2 1308 07.01.00.0185 07.01 Correspondence 6/10/2014 1 Final Remedial Action Completion Report for Sites '5 / 12 at NASA, Goddard 
Space Flight Center's Wallops Flight Facility, Wallops Island, Virginia

Letter 5       Paint Stain Theodore J. Meyer NASA             Paul Herman VADEQ

2 1309 07.01.00.0186 07.01 Correspondence 6/10/2014 1 Final Remedial Action Completion Report for Sites '5 / 12 at NASA, Goddard 
Space Flight Center's Wallops Flight Facility, Wallops Island, Virginia

Letter 5       Paint Stain Theodore J. Meyer NASA             Lisa Johnson EPA

2 1310 07.01.00.0187 07.01 Correspondence 6/10/2014 1 Final Remedial Action Completion Report for Sites '5 / 12 at NASA, Goddard 
Space Flight Center's Wallops Flight Facility, Wallops Island, Virginia

Letter 5       Paint Stain Theodore J. Meyer NASA             Steven Hirsh EPA

2 1311 07.01.00.0188 07.01 Correspondence 6/13/2014 1 Final NASA Goddard Space Flight Center Wallops Flight Facility Remedial 
Action Completion Report Site 05 ‐ Paint Stain and Site 12 ‐ Former wind 
Tunnel

Letter 5       Paint Stain Paul Herman VADEQ Theodore J. 
Meyer

NASA            

2 1312 07.08.00.0016 07.08 Remedial Action Documents 6/5/2014 2 EPA Certification RACT Sites '5 / 12 Certificati
on 

Statement

5       Paint Stain EPA NASA

2 1313 07.08.00.0017 07.08 Remedial Action Documents 6/10/2014 2966 Final Remedial Action Completion Report Site 5 ‐ Paint Stain and Site 12 ‐ 
Former Wind Tunnel

Report 5       Paint Stain Tetra Tech, Inc. NASA

2 1314 21.02.00.0045 21.02 Remedial Project Managers (RPM) 
Meeting Minutes, Handouts, and 
Materials

11/21/2013 33 Remedial Project Manager's Meeting Summary, November 21, 2013 Minutes WFF General Site‐Wide 
Information

Theodore J. Meyer NASA Project Team

2 1315 21.02.00.0046 21.02 Remedial Project Managers (RPM) 
Meeting Minutes, Handouts, and 
Materials

2/19/2014 62 Remedial Project Manager's Meeting Summary, February 19‐20, 2014 Minutes WFF General Site‐Wide 
Information

Theodore J. Meyer NASA Project Team

2 1316 21.02.00.0047 21.02 Remedial Project Managers (RPM) 
Meeting Minutes, Handouts, and 
Materials

6/9/2014 28 Remedial Project Manager's Meeting Summary, June 9‐10, 2015 Minutes WFF General Site‐Wide 
Information

Theodore J. Meyer NASA Project Team

2 1317 01.01.00.0201 01.01 Pre‐Remedial Investigation 
Correspondence

2/12/2014 3 SEDA Report ‐ RTCs and red‐line Final Version Email SEDA South End 
Disposal Area

Theodore J. Meyer NASA Paul Herman        
Steven Hirsh        
Lisa Johnson

VADEQ                               
EPA                                     
EPA

2 1318 01.01.00.0202 01.01 Pre‐Remedial Investigation 
Correspondence

2/12/2014 5 SEDA Report ‐ red‐line Final Version Email SEDA South End 
Disposal Area

Theodore J. Meyer NASA Paul Herman VADEQ

2 1319 01.03.00.0051 01.03 Pre‐Remedial Investigation Site 
Investigation Documents

2/1/2014 338 Final Site Screening Report ‐ South End Disposal Area Report SEDA South End 
Disposal Area

Tetra Tech 
NUS, Inc. 
(TtNUS)

NASA

2 1320 22.02.00.0022 22.02 Facility‐Wide Environmental 
Reference Documents

9/1/2014 187 Technical Memoradnum ‐ The Geology/Hydrogeology NASA WFF Report WFF General Site‐Wide 
Information

Tetra Tech 
NUS, Inc.

NASA
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2 1321 08.01.00.0111 08.01 Correspondence 12/4/2013 1 NASA Five‐‐Year Review Email WFF General Site‐Wide 
Information

Paul Herman VADEQ Theodore J. 
Meyer

NASA            

2 1322 08.01.00.0112 08.01 Correspondence 2/4/2014 1 Final Five‐Year Review Report for NASA WFF letter WFF General Site‐Wide 
Information

Theodore J. Meyer NASA             Paul Herman VADEQ

2 1323 08.01.00.0113 08.01 Correspondence 2/4/2014 1 Final Five‐Year Review Report for NASA WFF letter WFF General Site‐Wide 
Information

Theodore J. Meyer NASA             Lisa Johnson EPA

2 1324 08.01.00.0114 08.01 Correspondence 2/4/2014 1 Final Five‐Year Review Report for NASA WFF letter WFF General Site‐Wide 
Information

Theodore J. Meyer NASA             Steven Hirsh EPA

2 1325 08.01.00.0115 08.01 Correspondence 3/6/2014 2 Comprehensive First Five Year Review, NASA WFF letter WFF General Site‐Wide 
Information

Kathyrn Hodgkiss EPA William Wrobel NASA

2 1326 08.06.00.0007 08.06 Long Term Responses 1/1/2014 123 Five‐Year Review, NASA WFF Report WFF General Site‐Wide 
Information

Tetra Tech, Inc. NASA

2 1327 10.01.00.0106 10.01 Correspondence 2/11/2014 1 Draft SMP FY'14‐15 Email WFF General Site‐Wide 
Information

Theodore J. Meyer NASA Paul Herman        
Steven Hirsh        
Lisa Johnson

DEQ                                     
EPA                                     
EPA

2 1328 10.01.00.0107 10.01 Correspondence 3/13/2014 1 Draft SMP FY'14‐15 Email WFF General Site‐Wide 
Information

Lisa Denmark EPA Theodore J. 
Meyer

NASA

2 1329 10.01.00.0108 10.01 Correspondence 3/12/2014 1 Draft SMP FY'14‐15 Email WFF General Site‐Wide 
Information

Paul Herman VADEQ Theodore J. 
Meyer

NASA

2 1330 10.01.00.0109 10.01 Correspondence 3/19/2014 1 Final SMP for FY' 14‐15, GSFC WFF Letter WFF General Site‐Wide 
Information

Theodore J. Meyer NASA Paul Herman VADEQ

2 1331 10.01.00.0110 10.01 Correspondence 3/19/2014 1 Final SMP for FY' 14‐15, GSFC WFF Letter WFF General Site‐Wide 
Information

Theodore J. Meyer NASA Lisa Johnson EPA

2 1332 10.01.00.0111 10.01 Correspondence 3/19/2014 1 Final SMP for FY' 14‐15, GSFC WFF Letter WFF General Site‐Wide 
Information

Theodore J. Meyer NASA Steven Hirsh EPA

2 1333 10.01.00.0112 10.01 Correspondence 3/21/2014 1 Final NASA GSFC WFF, Final SMP FY'14‐15 Letter WFF General Site‐Wide 
Information

Paul Herman VADEQ Theodore J. 
Meyer

NASA

2 1334 10.01.00.0113 10.01 Correspondence 3/24/2014 1 2014/15 SMP Email WFF General Site‐Wide 
Information

Lisa Johnson EPA Theodore J. 
Meyer

NASA

2 1335 10.01.00.0114 10.01 Correspondence 5/30/2014 3 Semi‐Annual Progress Report for FY'2014 at NASA GSFC WFF Letter WFF General Site‐Wide 
Information

Theodore J. Meyer NASA Lisa Denmark EPA

2 1336 10.01.00.0115 10.01 Correspondence 5/30/2014 3 Semi‐Annual Progress Report for FY'2014 at NASA GSFC WFF Letter WFF General Site‐Wide 
Information

Theodore J. Meyer NASA Steven Hirsh EPA

2 1337 10.01.00.0116 10.01 Correspondence 5/30/2014 3 Semi‐Annual Progress Report for FY'2014 at NASA GSFC WFF Letter WFF General Site‐Wide 
Information

Theodore J. Meyer NASA Paul Herman VADEQ

2 1338 10.01.00.0117 10.01 Correspondence 8/8/2014 1 Notification of Change in RPM, NASA GSFC WFF Letter WFF General Site‐Wide 
Information

Theodore J. Meyer NASA Lisa Denmark EPA

2 1339 10.01.00.0118 10.01 Correspondence 8/8/2014 1 Notification of Change in RPM, NASA GSFC WFF Letter WFF General Site‐Wide 
Information

Theodore J. Meyer NASA Steven Hirsh EPA

2 1340 10.01.00.0119 10.01 Correspondence 8/8/2014 1 Notification of Change in RPM, NASA GSFC WFF Letter WFF General Site‐Wide 
Information

Theodore J. Meyer NASA Paul Herman VADEQ
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2 1341 10.01.00.0120 10.01 Correspondence 8/8/2014 1 Notification of Change in RPM, NASA GSFC WFF Letter WFF General Site‐Wide 
Information

Theodore J. Meyer NASA Lynne Smith VADEQ

2 1342 10.01.00.0121 10.01 Correspondence 12/17/2014 1 Draft Draft SMP for FY'15‐16, GSFC WFF Letter WFF General Site‐Wide 
Information

David Liu NASA Steven Hirsh EPA

2 1343 10.01.00.0122 10.01 Correspondence 12/17/2014 1 Draft Draft SMP for FY'15‐16, GSFC WFF Letter WFF General Site‐Wide 
Information

David Liu NASA Lisa Denmark EPA

2 1344 10.01.00.0123 10.01 Correspondence 12/17/2014 1 Draft SMP for FY'15‐16, GSFC WFF Letter WFF General Site‐Wide 
Information

David Liu NASA Paul Herman VADEQ

2 1345 No Entry No Entry
2 1346 No Entry No Entry
2 1347 No Entry No Entry
2 1348 10.06.00.0010 10.06 EPA Administrative Order 10/2/2014 7 List of Contractors and Subcontractors per Administrative Agreement on 

Consent, NASA WFF
Letter WFF General Site‐Wide 

Information
David Liu NASA Paul Herman        

Steven Hirsh        
Lisa Denmark

DEQ                                     
EPA                                     
EPA

2 1349 10.06.00.0011 10.06 EPA Administrative Order 10/6/2014 1 NASA GSFC WFF List of Contractors and Subcontractors Letter WFF General Site‐Wide 
Information

Paul Herman VADEQ David Liu NASA

2 1350 10.06.00.0012 10.06 EPA Administrative Order 10/7/2014 1 NASA List of Contractors and Subcontractors Email WFF General Site‐Wide 
Information

Lisa Denmark EPA David Liu NASA

2 1351 10.05.00.0015 10.05 Federal Facility Negotiations/Site 
Management Plan

3/13/2014 243 Site Management Plan, Fiscal Years 2014 and 2015 Report WFF General Site‐Wide 
Information

Tetra Tech, Inc. NASA

2 1352 50.02.00.0009 50.02 Repository Correspondence 3/19/2014 1 Administrative Record, NASA Wallops Flight Facility Letter WFF General Site‐Wide 
Information

Theodore J. Meyer NASA  Paul Herman VADEQ

2 1353 50.02.00.0010 50.02 Repository Correspondence 3/19/2014 1 Administrative Record, NASA Wallops Flight Facility Letter WFF General Site‐Wide 
Information

Theodore J. Meyer NASA Lisa Johnson EPA

2 1354 50.02.00.0011 50.02 Repository Correspondence 3/19/2014 1 Administrative Record, NASA Wallops Flight Facility Letter WFF General Site‐Wide 
Information

Theodore J. Meyer NASA Steve Hirsh EPA

2 1355 10.01.00.0124 10.01 Correspondence 1/30/2015 1 VADEQ comments ‐ NASA WFF ‐ Draft Site Management Plan FY 2015 
and 2016

Email WFF General Site‐Wide 
Information

Paul Herman VADEQ David Liu NASA

2 1356 10.01.00.0125 10.01 Correspondence 2/9/2015 2 EPA comments ‐ NASA WFF ‐ Draft Site Management Plan FY 2015 and 
2016

Email WFF General Site‐Wide 
Information

Lisa Denmark EPA David Liu NASA

2 1357 10.01.00.0126 10.01 Correspondence 2/25/2015 4 NASA response to EPA comments ‐ NASA WFF ‐ Draft Site Management 
Plan FY 2015 and 2017

Email WFF General Site‐Wide 
Information

David Liu NASA Lisa Denmark EPA

2 1358 10.01.00.0127 10.01 Correspondence 2/25/2015 2 NASA response to VADEQ comments ‐ NASA WFF ‐ Draft Site 
Management Plan FY 2015 and 2016

Email WFF General Site‐Wide 
Information

David Liu NASA Paul Herman VADEQ

2 1359 10.01.00.0128 10.01 Correspondence 6/9/2015 1 NASA WFF ‐ Final Site Management Plan FY 2015 and 2016 Letter WFF General Site‐Wide 
Information

David Liu NASA Paul Herman VADEQ

2 1360 10.01.00.0129 10.01 Correspondence 6/9/2015 1 NASA WFF ‐ Final Site Management Plan FY 2015 and 2016 Letter WFF General Site‐Wide 
Information

David Liu NASA Steven Hirsh EPA

2 1361 10.01.00.0130 10.01 Correspondence 6/9/2015 1 NASA WFF ‐ Final Site Management Plan FY 2015 and 2016 Letter WFF General Site‐Wide 
Information

David Liu NASA Lisa Denmark EPA

2 1362 10.05.00.0016 10.05 Federal Facility Negotiations/Site 
Management Plan

6/9/2015 272 NASA WFF ‐ Final Site Management Plan FY 2015 and 2016 Report WFF General Site‐Wide 
Information

Tetra Tech, Inc. NASA
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2 1363 10.05.00.0017 10.05 Federal Facility Negotiations/Site 
Management Plan

6/16/2015 10 Fiscal Year 2015 ‐ Semi‐Annual Progress Report for NASA Wallops Flight 
Facility

Report WFF General Site‐Wide 
Information

David Liu NASA Paul Herman        
Steven Hirsh        
Lisa Denmark

DEQ                                     
EPA                                     
EPA

2 1364 10.01.00.0131 10.01 Correspondence 7/6/2015 1 NASA WFF ‐ Final Site Management Plan FY 2015 and 2016 Letter WFF General Site‐Wide 
Information

Paul Herman VADEQ David Liu NASA

2 1365 01.03.00.0052 01.03 Pre‐Remedial Investigation Site 
Investigation Documents

2/25/2015 102 Final Site Summary and Risk Re‐Evaluation Report for the MBFR Complex Report MBFRC Main Base Firing 
Range Complex

Tetra Tech, Inc NASA

2 1366 01.01.00.0203 01.01 Pre‐Remedial Investigation 
Correspondence

3/5/2015 1 Final Site Summary and Risk Re‐Evaluation for MBFR Complex at NASA WFF Letter MBFRC Main Base Firing 
Range Complex

David Liu NASA Paul Herman VADEQ

2 1367 01.01.00.0204 01.01 Pre‐Remedial Investigation 
Correspondence

3/5/2015 1 Final Site Summary and Risk Re‐Evaluation for MBFR Complex at NASA WFF Letter MBFRC Main Base Firing 
Range Complex

David Liu NASA Lisa Denmark EPA

2 1368 01.01.00.0205 01.01 Pre‐Remedial Investigation 
Correspondence

3/5/2015 1 Final Site Summary and Risk Re‐Evaluation for MBFR Complex at NASA WFF Letter MBFRC Main Base Firing 
Range Complex

David Liu NASA Steven Hirsh EPA

2 1369 01.01.00.0206 01.01 Pre‐Remedial Investigation 
Correspondence

3/13/2015 1 Draft AGTR Work Plan Email MBFRC Main Base Firing 
Range Complex

David Liu NASA Paul Herman        
Steven Hirsh        
Lisa Johnson

VADEQ                               
EPA                                     
EPA

2 1370 01.01.00.0207 01.01 Pre‐Remedial Investigation 
Correspondence

3/18/2015 1 Draft AGTR Work Plan Email MBFRC Main Base Firing 
Range Complex

Lisa Denmark EPA David Liu NASA

2 1371 01.01.00.0208 01.01 Pre‐Remedial Investigation 
Correspondence

3/31/2015 1 Final Site Summary and Risk Re‐Evaluation for MBFR Complex at NASA GSFC 
WFF

Letter MBFRC Main Base Firing 
Range Complex

Paul Herman VADEQ David Liu NASA

2 1372 01.01.00.0209 01.01 Pre‐Remedial Investigation 
Correspondence

4/20/2015 3 Draft RTC VDEQ ‐ AGTR Work Plan Email MBFRC Main Base Firing 
Range Complex

David Liu NASA Paul Herman VADEQ

2 1373 01.01.00.0210 01.01 Pre‐Remedial Investigation 
Correspondence

4/20/2015 3 RTC RTC EPA ‐  AGTR Work Plan Email MBFRC Main Base Firing 
Range Complex

David Liu NASA Lisa Denmark EPA

2 1374 01.01.00.0211 01.01 Pre‐Remedial Investigation 
Correspondence

4/21/2015 1 Draft AGTR Work Plan Email MBFRC Main Base Firing 
Range Complex

Paul Herman VADEQ David Liu NASA

2 1375 01.01.00.0212 01.01 Pre‐Remedial Investigation 
Correspondence

6/16/2015 1 Draft EE/CA for the MBFR Complex at NASA GSFC WFF Letter MBFRC Main Base Firing 
Range Complex

David Liu NASA Steven Hirsh EPA

2 1376 01.01.00.0213 01.01 Pre‐Remedial Investigation 
Correspondence

6/16/2015 1 Draft EE/CA for the MBFR Complex at NASA GSFC WFF Letter MBFRC Main Base Firing 
Range Complex

David Liu NASA Lisa Denmark EPA

2 1377 01.01.00.0214 01.01 Pre‐Remedial Investigation 
Correspondence

6/16/2015 1 Draft  EE/CA for the MBFR Complex at NASA GSFC WFF Letter MBFRC Main Base Firing 
Range Complex

David Liu NASA Paul Herman VADEQ

2 1378 01.01.00.0215 01.01 Pre‐Remedial Investigation 
Correspondence

7/27/2015 1 Draft  Data Summary Report for the Rifle Range and Aircraft Gun Testing 
Range at NASA GSFC WFF

Letter MBFRC Main Base Firing 
Range Complex

David Liu NASA Steven Hirsh EPA

2 1379 01.01.00.0216 01.01 Pre‐Remedial Investigation 
Correspondence

7/27/2015 1 Draft Data Summary Report for the Rifle Range and Aircraft Gun Testing Range 
at NASA GSFC WFF

Letter MBFRC Main Base Firing 
Range Complex

David Liu NASA Lisa Denmark EPA

2 1380 01.01.00.0217 01.01 Pre‐Remedial Investigation 
Correspondence

7/27/2015 1 Draft Data Summary Report for the Rifle Range and Aircraft Gun Testing Range 
at NASA GSFC WFF

Letter MBFRC Main Base Firing 
Range Complex

David Liu NASA Paul Herman VADEQ

2 1381 01.03.00.0053 01.03 Pre‐Remedial Investigation Site 
Investigation Documents

4/20/2015 12 Final Letter Work Plan AGTR Work Investigation, NASA WFF WP MBFRC Main Base Firing 
Range Complex

Tetra Tech, Inc NASA

2 1382 08.06.00.0008 08.06 Long Term Responses 4/15/2015 276 Final Annual Groundwater Monitoring Report for the Year 2014 for FFTA Report FFTA Former Fire 
Training Area

Tetra Tech, Inc. NASA

2 1383 08.06.00.0009 08.06 Long Term Responses 4/17/2015 117 Final Annual Groundwater Monitoring Report for the Year 2014 for WOD Report WOD Waste Oil Dump Tetra Tech, Inc. NASA
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2 1384 08.06.00.0010 08.06 Long Term Responses 4/16/2015 17 FFTA Monitoring Well MW53S Abandonment, NASA WFF Report FFTA Former Fire 
Training Area

Tetra Tech, Inc. NASA

2 1385 08.06.00.0011 08.06 Long Term Responses 5/20/2015 56 Data Summary Report for March 2014 monitoring Activities at WOD Report WOD Waste Oil Dump Tetra Tech, Inc. NASA

2 1386 08.06.00.0012 08.06 Long Term Responses 5/20/2015 82 Final Annual Groundwater Monitoring Report for the Year 2013 for FFTA Report FFTA Former Fire 
Training Area

Tetra Tech, Inc. NASA

2 1387 21.02.00.0048 21.02 Remedial Project Managers (RPM) 
Meeting Minutes, Handouts, and 
Materials

9/30/2014 Remedial Project Manager's Meeting Summary, September30, 2015 Minutes WFF General Site‐Wide 
Information

David Liu NASA  Project Team

2 1388 01.01.00.0218 01.01 Pre‐Remedial Investigation 
Correspondence

2/20/2015 1 Draft AI‐20 Site Screening Report Email AI‐20 Area of Interest 
20

David Liu NASA Paul Herman        
Steven Hirsh        
Lisa Denmark

VADEQ                               
EPA                                     
EPA

2 1389 01.01.00.0219 01.01 Pre‐Remedial Investigation 
Correspondence

2/24/2015 1 Draft NIT Site Screening Report Email NIT North Island 
Transformers

David Liu NASA Paul Herman        
Steven Hirsh        
Lisa Denmark

VADEQ                               
EPA                                     
EPA

2 1390 01.01.00.0220 01.01 Pre‐Remedial Investigation 
Correspondence

2/24/2015 1 Draft NIT Site Screening at Area of Interest 20 at NASA GSFC WFF Letter AI‐20 Area of Interest 
20

David Liu NASA Lisa Denmark EPA

2 1391 01.01.00.0221 01.01 Pre‐Remedial Investigation 
Correspondence

2/24/2015 1 Draft NIT Site Screening at Area of Interest 20 at NASA GSFC WFF Letter AI‐20 Area of Interest 
20

David Liu NASA Steven Hirsh EPA

2 1392 01.01.00.0222 01.01 Pre‐Remedial Investigation 
Correspondence

2/24/2015 1 Draft NIT Site Screening at Area of Interest 20 at NASA GSFC WFF Letter AI‐20 Area of Interest 
20

David Liu NASA Paul Herman VADEQ

2 1393 01.01.00.0223 01.01 Pre‐Remedial Investigation 
Correspondence

3/5/2015 1 Draft Site Screening at the North Island Transformers at NASA GSFC WFF Letter NIT North Island 
Transformers

David Liu NASA Paul Herman VADEQ

2 1394 01.01.00.0224 01.01 Pre‐Remedial Investigation 
Correspondence

3/5/2015 1 Draft Site Screening at the North Island Transformers at NASA GSFC WFF Letter NIT North Island 
Transformers

David Liu NASA Steven Hirsh EPA

2 1395 01.01.00.0225 01.01 Pre‐Remedial Investigation 
Correspondence

3/5/2015 1 Draft Site Screening at the North Island Transformers at NASA GSFC WFF Letter NIT North Island 
Transformers

David Liu NASA Lisa Denmark EPA

2 1396 02.02.00.0016 02.02 Removal Response Reports 5/6/2015 Final Biological Evaluation for North Island Transformer Site Investigation and 
Remediation

Report NIT North Island 
Transformers

David Liu NASA Steven Hirsh        
Lisa Denmark       
Paul Herman

EPA                                     
EPA                                     
VADEQ

2 1397 02.01.00.0070 02.01 Removal Response Correspondence 3/10/2015 1 Draft AI20 Action Memo e‐mail AI‐20 Area of Interest 
20

David Liu NASA Paul Herman        
Lisa Herman         
Steven Hirsh

VADEQ                               
EPA                                     
EPA

2 1398 02.01.00.0071 02.01 Removal Response Correspondence 3/13/2015 1 Draft Action Memo for Time Critical Removal Action for Area of Interest 20 at 
NASA GSFC WFF

Letter AI‐20 Area of Interest 
20

David Liu NASA Paul Herman VADEQ

2 1399 02.01.00.0072 02.01 Removal Response Correspondence 3/13/2015 1 Draft Action Memo for Time Critical Removal Action for Area of Interest 20 at 
NASA GSFC WFF

Letter AI‐20 Area of Interest 
20

David Liu NASA Lisa Denmark EPA

2 1400 02.01.00.0073 02.01 Removal Response Correspondence 3/13/2015 1 Draft Action Memo for Time Critical Removal Action for Area of Interest 20 at 
NASA GSFC WFF

Letter AI‐20 Area of Interest 
20

David Liu NASA Steven Hirsh EPA

2 1401 02.01.00.0074 02.01 Removal Response Correspondence 3/26/2015 1 VADEQ Comments ‐ Draft Action Memo for Time Critical Removal Action 
for Area of Interest 20 at NASA GSFC WFF

Letter AI‐20 Area of Interest 
20

Paul Herman VADEQ David Liu NASA

2 1402 02.01.00.0075 02.01 Removal Response Correspondence 3/30/2015 1 EPA Comments ‐ Draft Action Memo for Time Critical Removal Action for 
Area of Interest 20 at NASA GSFC WFF

e‐mail AI‐20 Area of Interest 
20

Lisa Denmark EPA David Liu NASA

2 1403 02.01.00.0076 02.01 Removal Response Correspondence 4/7/2015 1 Draft Removal Action Work Plan for Time Critical Removal Action for Area of 
Interest 20 at NASA GSFC WFF

Letter AI‐20 Area of Interest 
20

David Liu NASA Paul Herman VADEQ

2 1404 02.01.00.0077 02.01 Removal Response Correspondence 4/7/2015 1 Draft Removal Action Work Plan for Time Critical Removal Action for Area of 
Interest 20 at NASA GSFC WFF

Letter AI‐20 Area of Interest 
20

David Liu NASA Steven Hirsh EPA

2 1405 02.01.00.0078 02.01 Removal Response Correspondence 4/7/2015 1 Draft Removal Action Work Plan for Time Critical Removal Action for Area of 
Interest 20 at NASA GSFC WFF

Letter AI‐20 Area of Interest 
20

David Liu NASA Lisa Denmark EPA

2 1406 02.01.00.0079 02.01 Removal Response Correspondence 4/9/2015 1 Draft Draft Removal Action Work Plan for Time Critical Removal Action for 
Area of Interest 20 at NASA GSFC WFF

e‐mail AI‐20 Area of Interest 
20

David Liu NASA Paul Herman        
Lisa Herman         
Steven Hirsh

VADEQ                               
EPA                                     
EPA

2 1407 02.01.00.0080 02.01 Removal Response Correspondence 4/9/2015 4 EPA RTCs ‐ AI20 Action Memo e‐mail AI‐20 Area of Interest 
20

David Liu NASA Lisa Denmark EPA

2 1408 02.01.00.0081 02.01 Removal Response Correspondence 4/9/2015 5 VDEQ RTCs ‐ AI20 Action Memo e‐mail AI‐20 Area of Interest 
20

David Liu NASA Paul Herman VADEQ

2 1409 02.01.00.0082 02.01 Removal Response Correspondence 4/9/2015 4 VDEQ RTCs ‐ AI20 Action Memo ‐ VDEQ folo cmnts e‐mail AI‐20 Area of Interest 
20

Paul Herman VADEQ David Liu NASA

2 1410 02.01.00.0083 02.01 Removal Response Correspondence 4/10/2015 2 EPA Comments for Action Memo (AI20) e‐mail AI‐20 Area of Interest 
20

Steven Hirsh EPA David Liu NASA
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2 1411 02.01.00.0084 02.01 Removal Response Correspondence 4/23/2015 6 VDEQ RTCs ‐ AI20 Action Memo ‐ VDEQ folo cmnts e‐mail AI‐20 Area of Interest 
20

David Liu NASA Paul Herman VADEQ

2 1412 02.01.00.0085 02.01 Removal Response Correspondence 4/28/2015 2 AI‐20 RAWP Comments (EPA Comments) e‐mail AI‐20 Area of Interest 
20

Lisa Denmark EPA David Liu NASA

2 1413 02.01.00.0086 02.01 Removal Response Correspondence 4/30/2015 2 Wetland Delineation Report for North Island Transformer Sites at NASA 
GSFC WFF

Letter NIT North Island 
Transformers

David Liu NASA Steven Hirsh EPA

2 1414 02.01.00.0087 02.01 Removal Response Correspondence 4/30/2015 2 Wetland Delineation Report for North Island Transformer Sites at NASA 
GSFC WFF

Letter NIT North Island 
Transformers

David Liu NASA Lisa Denmark EPA

2 1415 02.01.00.0088 02.01 Removal Response Correspondence 4/30/2015 2 Wetland Delineation Report for North Island Transformer Sites at NASA 
GSFC WFF

Letter NIT North Island 
Transformers

David Liu NASA Paul Herman VADEQ

2 1416 02.01.00.0089 02.01 Removal Response Correspondence 4/30/2015 2 Wetland Delineation Report for North Island Transformer Sites at NASA 
GSFC WFF

Letter NIT North Island 
Transformers

David Liu NASA Peter Kube USACE

2 1417 02.01.00.0090 02.01 Removal Response Correspondence 5/19/2015 4 Draft Removal Action Work Plan ‐ Time Critical Removal Action for Area of 
Interest 20 (AI20) Pole‐Mounted Transformer

Letter AI‐20 Area of Interest 
20

Paul Herman VADEQ David Liu NASA

2 1418 02.01.00.0091 02.01 Removal Response Correspondence 6/15/2015 23 VDEQ RTC ‐ AI20 RAWP; EPA RTCs ‐ AI20 RAWP; revised Figures AI20 
removal

e‐mail AI‐20 Area of Interest 
20

David Liu NASA Steven Hirsh        
Lisa Denmark       
Paul Herman

EPA                                     
EPA                                     
VADEQ

2 1419 02.01.00.0092 02.01 Removal Response Correspondence 6/18/2015 1 Draft Wetland Delineation Report for North Island Transformer Sites at NASA 
GSFC WFF

Letter AI‐20 Area of Interest 
20

Katie Matta BTAG David Liu NASA

2 1420 02.01.00.0093 02.01 Removal Response Correspondence 7/8/2015 1 Final Action Memo for Time Critical Removal Action for Area of Interest 20 at 
NASA GSFC WFF

Letter AI‐20 Area of Interest 
20

David Liu NASA Paul Herman VADEQ

2 1421 02.01.00.0094 02.01 Removal Response Correspondence 7/8/2015 1 Final Action Memo for Time Critical Removal Action for Area of Interest 20 at 
NASA GSFC WFF

Letter AI‐20 Area of Interest 
20

David Liu NASA Lisa Denmark EPA

2 1422 02.01.00.0095 02.01 Removal Response Correspondence 7/8/2015 1 Final Action Memo for Time Critical Removal Action for Area of Interest 20 at 
NASA GSFC WFF

Letter AI‐20 Area of Interest 
20

David Liu NASA Steven Hirsh EPA

2 1423 02.01.00.0096 02.01 Removal Response Correspondence 7/30/2015 1 AI‐20 RAWP EPA&VDEQ Response to Comments e‐mail AI‐20 Area of Interest 
20

Lisa Denmark EPA David Liu NASA

2 1424 02.01.00.0097 02.01 Removal Response Correspondence 8/10/2015 1 AI‐20 Proposed lateral extent of excavation e‐mail AI‐20 Area of Interest 
20

Paul Herman VADEQ David Liu NASA

2 1425 02.01.00.0098 02.01 Removal Response Correspondence 8/13/2015 1 RAWP Add AI‐20 TCRA (Aug2015) .pdf e‐mail AI‐20 Area of Interest 
20

David Liu NASA Steven Hirsh        
Lisa Denmark       
Paul Herman

EPA                                     
EPA                                     
VADEQ

2 1426 02.01.00.0099 02.01 Removal Response Correspondence 9/3/2015 1 Final Removal Action Work Plan for Time Critical Removal for Area of Interest 
20 at NASA GSFC WFF

Letter AI‐20 Area of Interest 
20

David Liu NASA Paul Herman VADEQ

2 1427 02.01.00.0100 02.01 Removal Response Correspondence 9/3/2015 1 Final Removal Action Work Plan for Time Critical Removal for Area of Interest 
20 at NASA GSFC WFF

Letter AI‐20 Area of Interest 
20

David Liu NASA Lisa Denmark EPA

2 1428 02.01.00.0101 02.01 Removal Response Correspondence 9/3/2015 1 Final Removal Action Work Plan for Time Critical Removal for Area of Interest 
20 at NASA GSFC WFF

Letter AI‐20 Area of Interest 
20

David Liu NASA Steven Hirsh EPA

2 1429 02.02.00.0017 02.02 Removal Response Reports 6/15/2015 Federal Consistency Determination ‐ Site Investigation and Remediation 
North Island Transformer Sites, NASA WFF

Report NIT North Island 
Transformers

David Liu NASA Steven Hirsh        
Lisa Denmark       
Paul Herman

EPA                                     
EPA                                     
VADEQ

2 1430 02.02.00.0018 02.02 Removal Response Reports 6/29/2015 36 Final  Action Memo for Time Critical Removal Action for Area of Interest 20 at 
NASA GSFC WFF

Report AI‐20 Area of Interest 
20

NASA EPA, VADEQ

2 1431 02.02.00.0019 02.02 Removal Response Reports 6/1/2015 136 Final     Wetland DelineaƟonNorth Wallops IslandPCB Transformer Sites Report NIT North Island 
Transformers

Tetra Tech, Inc. NASA

2 1432 02.02.00.0020 02.02 Removal Response Reports 7/1/2015 199 Final  Removal Action Work Plan for Time Critical Removal for Area of Interest 
20 at NASA GSFC WFF

Report AI‐20 Area of Interest 
20

Tetra Tech, Inc. NASA

2 1433 02.02.00.0021 02.02 Removal Response Reports 7/28/2015 40 Revised Final Biological Evaluation North Island Transformer Sites Investig Report NIT North Island 
Transformers

Tetra Tech, Inc. NASA

2 1434 01.01.00.0226 01.01 Pre‐Remedial Investigation 
Correspondence

3/13/2015 1 Draft Work Plan for Site Characterization at North Island Transformers at 
NASA GSFC WFF

Letter NIT North Island 
Transformers

David Liu NASA Paul Herman VADEQ

2 1435 01.01.00.0227 01.01 Pre‐Remedial Investigation 
Correspondence

3/13/2015 1 Draft Work Plan for Site Characterization at North Island Transformers at 
NASA GSFC WFF

Letter NIT North Island 
Transformers

David Liu NASA Lisa Denmark EPA

2 1436 01.01.00.0228 01.01 Pre‐Remedial Investigation 
Correspondence

3/13/2015 1 Draft Work Plan for Site Characterization at North Island Transformers at 
NASA GSFC WFF

Letter NIT North Island 
Transformers

David Liu NASA Steven Hirsh EPA

2 1437 01.01.00.0229 01.01 Pre‐Remedial Investigation 
Correspondence

3/24/2015 1 Comments on Draft Site Screening Report NIT Email NIT North Island 
Transformers

Lisa Denmark EPA David Liu NASA

2 1438 01.01.00.0230 01.01 Pre‐Remedial Investigation 
Correspondence

3/24/2015 1 Comments on Work Plan for NIT 1 and NIT‐17 Email NIT North Island 
Transformers

Lisa Denmark EPA David Liu NASA

2 1439 01.01.00.0231 01.01 Pre‐Remedial Investigation 
Correspondence

3/25/2015 1 Draft NIT‐1 & NIT‐17 Site Characterizaiton Work Plan Email NIT North Island 
Transformers

Paul Herman VADEQ David Liu NASA
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2 1440 01.01.00.0232 01.01 Pre‐Remedial Investigation 
Correspondence

3/30/2015 3 Draft Site Screening Report North Island Transformers Letter NIT North Island 
Transformers

Paul Herman VADEQ David Liu NASA

2 1441 01.01.00.0233 01.01 Pre‐Remedial Investigation 
Correspondence

4/14/2015 1 AI‐20 Site Screening Comments Email AI‐20 Area of Interest 
20

Lisa Denmark EPA David Liu NASA

2 1442 01.01.00.0234 01.01 Pre‐Remedial Investigation 
Correspondence

4/23/2015 AI‐20 EPA RTC; AI‐20 VDEQ RTC Email AI‐20 Area of Interest 
20

David Liu NASA Paul Herman        
Steven Hirsh        
Lisa Denmark

VADEQ                               
EPA                                     
EPA

2 1443 01.01.00.0235 01.01 Pre‐Remedial Investigation 
Correspondence

4/23/2015 EPA RTCs2 NIT Work Plan; VDEQ RTCs2 NIT Work Plan; redline Final NIT‐
117 char Work Plan

Email NIT North Island 
Transformers

David Liu NASA Paul Herman        
Steven Hirsh        
Lisa Denmark

VADEQ                               
EPA                                     
EPA

2 1444 01.01.00.0236 01.01 Pre‐Remedial Investigation 
Correspondence

5/5/2015 AI‐20 SSP EPA Follow On RTC Email AI‐20 Area of Interest 
20

David Liu NASA Lisa Denmark EPA

2 1445 01.01.00.0237 01.01 Pre‐Remedial Investigation 
Correspondence

5/5/2015 AI‐20 Site Screening Report RTC and Redline Email AI‐20 Area of Interest 
20

David Liu NASA Paul Herman VADEQ

2 1446 01.01.00.0238 01.01 Pre‐Remedial Investigation 
Correspondence

5/11/2015 1 AI‐20 Site Screening Report RTC and Redline Email AI‐20 Area of Interest 
20

Lisa Denmark EPA David Liu NASA

2 1447 01.01.00.0239 01.01 Pre‐Remedial Investigation 
Correspondence

5/11/2015 1 AI‐20 Site Screening Report RTC and Redline Email AI‐20 Area of Interest 
20

Paul Herman VADEQ David Liu NASA

2 1448 01.01.00.0240 01.01 Pre‐Remedial Investigation 
Correspondence

5/22/2015 1 Final Site Screening Report for Area of Interest 20 Letter AI‐20 Area of Interest 
20

Paul Herman VADEQ David Liu NASA

2 1449 01.01.00.0241 01.01 Pre‐Remedial Investigation 
Correspondence

6/16/2015 1 Final Work Plan for Soil Characterization at North Island Transformer NIT‐1 
and NIT‐17 at NASA GSFC WFF

Letter NIT North Island 
Transformers

David Liu NASA Lisa Denmark EPA

2 1450 01.01.00.0242 01.01 Pre‐Remedial Investigation 
Correspondence

6/16/2015 1 Final Work Plan for Soil Characterization at North Island Transformer NIT‐1 
and NIT‐17 at NASA GSFC WFF

Letter NIT North Island 
Transformers

David Liu NASA Steven Hirsh EPA

2 1451 01.01.00.0243 01.01 Pre‐Remedial Investigation 
Correspondence

6/16/2015 1 Final Work Plan for Soil Characterization at North Island Transformer NIT‐1 
and NIT‐17 at NASA GSFC WFF

Letter NIT North Island 
Transformers

David Liu NASA Paul Herman VADEQ

2 1452 01.01.00.0244 01.01 Pre‐Remedial Investigation 
Correspondence

6/25/2015 1 Draft Supplemental Site Screening Work Plan Addendum at the North Island 
Transformers at NASA GSFC WFF

Letter NIT North Island 
Transformers

David Liu NASA Paul Herman VADEQ

2 1453 01.01.00.0245 01.01 Pre‐Remedial Investigation 
Correspondence

6/25/2015 1 Draft Supplemental Site Screening Work Plan Addendum at the North Island 
Transformers at NASA GSFC WFF

Letter NIT North Island 
Transformers

David Liu NASA Steven Hirsh EPA

2 1454 01.01.00.0246 01.01 Pre‐Remedial Investigation 
Correspondence

6/25/2015 1 Draft Supplemental Site Screening Work Plan Addendum at the North Island 
Transformers at NASA GSFC WFF

Letter NIT North Island 
Transformers

David Liu NASA Lisa Denmark EPA

2 1455 01.01.00.0247 01.01 Pre‐Remedial Investigation 
Correspondence

7/16/2015 1 Final Soil Charaacterization Work Plan North Island Transformer NIT‐1 and NIT‐
17

Letter NIT North Island 
Transformers

Paul Herman VADEQ David Liu NASA

2 1456 01.01.00.0248 01.01 Pre‐Remedial Investigation 
Correspondence

7/16/2015 1 Draft Supplemental Site Screening Work Plan Addendum at the North Island 
Transformers at NASA GSFC WFF

Email NIT North Island 
Transformers

Lisa Denmark EPA David Liu NASA

2 1457 01.01.00.0249 01.01 Pre‐Remedial Investigation 
Correspondence

8/10/2015 1 Final Site Screening at the North Island Transformers at NASA GSFC WFF Letter NIT North Island 
Transformers

David Liu NASA Paul Herman VADEQ

2 1458 01.01.00.0250 01.01 Pre‐Remedial Investigation 
Correspondence

8/10/2015 1 Final Site Screening at the North Island Transformers at NASA GSFC WFF Letter NIT North Island 
Transformers

David Liu NASA Steven Hirsh EPA

2 1459 01.01.00.0251 01.01 Pre‐Remedial Investigation 
Correspondence

8/10/2015 1 Final Site Screening at the North Island Transformers at NASA GSFC WFF Letter NIT North Island 
Transformers

David Liu NASA Lisa Denmark EPA

2 1460 01.01.00.0252 01.01 Pre‐Remedial Investigation 
Correspondence

7/29/2015 1 Final Nit Supplemental Sampling Work Plan Email NIT North Island 
Transformers

David Liu NASA Paul Herman        
Steven Hirsh        
Lisa Denmark

VADEQ                               
EPA                                     
EPA

2 1461 01.03.00.0054 01.03 Pre‐Remedial Investigation Site 
Investigation Documents

7/29/2015 Final  NIT Supplemental Sampling Work Plan WP NIT North Island 
Transformers

Tetra Tech, Inc NASA

2 1462 13.05.00.0011 13.05 Public Meetings‐‐ transcripts with 
public comment, attendance list, 
agenda, and all public meetings

7/30/2015 2 Certification of publication ‐ Public Notice for AI20 Removal Action PN AI‐20 Area of Interest 
20

The Daily and 
Sunday Times

2 1463 01.03.00.0055 01.03 Pre‐Remedial Investigation Site 
Investigation Documents

5/12/2015 103 Final Site Screening at Area of Interest 20
NASA Wallops Flight Facility Wallops Island, Virginia

Report AI‐20 Area of Interest 
20

Tetra Tech, Inc NASA

2 1464 01.03.00.0056 01.03 Pre‐Remedial Investigation Site 
Investigation Documents

6/4/2015 46 Final Work Plan Soil Characterization North Island Transformers NIT‐1 and NIT‐
17

Report NIT North Island 
Transformers

Tetra Tech, Inc NASA

2 1465 01.03.00.0057 01.03 Pre‐Remedial Investigation Site 
Investigation Documents

8/5/2015 153 Final Site Screening Report North Island Transformers Report NIT North Island 
Transformers

Tetra Tech, Inc NASA

2 1466 08.01.00.0116 08.01 Correspondence 1/21/2015 1 Comments on FFTA Annual GW Monitoring Report Email FFTA Former Fire 
Training Area

Lisa Denmark EPA David Liu NASA

2 1467 08.01.00.0117 08.01 Correspondence 1/30/2015 2 Annual Groundwater Monitoring Report for 2014 FFTA letter FFTA Former Fire 
Training Area

Paul Herman VADEQ David Liu NASA
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2 1468 08.01.00.0118 08.01 Correspondence 2/5/2015 WOD 2014 Annual Report VDEQ RTCs Email WOD Waste Oil Dump David Liu NASA Paul Herman VADEQ

2 1469 08.01.00.0119 08.01 Correspondence 2/5/2015 Comments on Draft WOD Annual Groundwater Report Email WOD Waste Oil Dump Lisa Denmark EPA David Liu NASA

2 1470 08.01.00.0120 08.01 Correspondence 2/20/2015 NASA WFF ‐ Draft Annual Groundwater Monitoring Report for  the Year 
2014, Waste Oil Dump

Email WOD Waste Oil Dump David Liu NASA Paul Herman VADEQ

2 1471 08.01.00.0121 08.01 Correspondence 2/20/2015 Comments on FFTA Annual GW Monitoring Report Email FFTA Former Fire 
Training Area

David Liu NASA Lisa Denmark EPA

2 1472 08.01.00.0122 08.01 Correspondence 2/20/2015 NASA WFF ‐ Draft Annual Groundwater Monitoring Report for the Year 
2014, Former Fire Trainng Area

Email FFTA Former Fire 
Training Area

David Liu NASA Paul Herman VADEQ

2 1473 08.01.00.0123 08.01 Correspondence 4/21/2015 1 Final Annual Groundwater Monitoring Report for the Year 2014 for the 
Former Fire Trainng Area at NASA GSFC WFF

letter FFTA Former Fire 
Training Area

David Liu NASA Steven Hirsh EPA

2 1474 08.01.00.0124 08.01 Correspondence 4/21/2015 1 Final Annual Groundwater Monitoring Report for the Year 2014 for the 
Former Fire Trainng Area at NASA GSFC WFF

letter FFTA Former Fire 
Training Area

David Liu NASA Paul Herman VADEQ

2 1475 08.01.00.0125 08.01 Correspondence 4/21/2015 1 Final Annual Groundwater Monitoring Report for the Year 2014 for the 
Former Fire Trainng Area at NASA GSFC WFF

letter FFTA Former Fire 
Training Area

David Liu NASA Lisa Denmark EPA

2 1476 08.01.00.0126 08.01 Correspondence 4/21/2015 1 Final Annual Groundwater Monitoring Report for the Year 2014 for the Waste 
Oil Dump Site at NASA GSFC WFF

letter WOD Waste Oil Dump David Liu NASA Paul Herman VADEQ

2 1477 08.01.00.0127 08.01 Correspondence 4/21/2015 1 Final Annual Groundwater Monitoring Report for the Year 2014 for the Waste 
Oil Dump Site at NASA GSFC WFF

letter WOD Waste Oil Dump David Liu NASA Steven Hirsh EPA

2 1478 08.01.00.0128 08.01 Correspondence 4/21/2015 1 Final Annual Groundwater Monitoring Report for the Year 2014 for the Waste 
Oil Dump Site at NASA GSFC WFF

letter WOD Waste Oil Dump David Liu NASA Lisa Denmark EPA

2 1479 08.01.00.0129 08.01 Correspondence 5/22/2015 1 Final Annual Groundwater Monitoring Report for 2014 Former Fire Training 
Area

letter FFTA Former Fire 
Training Area

Paul Herman VADEQ David Liu NASA

2 1480 08.01.00.0130 08.01 Correspondence 5/27/2015 1 Data Summary Report for the March 2015 Groundwater Investigation at 
the Former Fire Training Area

letter FFTA Former Fire 
Training Area

David Liu NASA Lisa Denmark EPA

2 1481 08.01.00.0131 08.01 Correspondence 5/27/2015 1 Data Summary Report for the March 2015 Groundwater Investigation at 
the Former Fire Training Area

letter FFTA Former Fire 
Training Area

David Liu NASA Paul Herman VADEQ

2 1482 08.01.00.0132 08.01 Correspondence 5/27/2015 1 Data Summary Report for the March 2015 Groundwater Investigation at 
the Former Fire Training Area

letter FFTA Former Fire 
Training Area

David Liu NASA Steven Hirsh EPA

2 1483 08.01.00.0133 08.01 Correspondence 5/27/2015 1 Data Summary Report for the March 2015 Groundwater Investigation at 
the Waste Oil Dump Site

letter WOD Waste Oil Dump David Liu NASA Steven Hirsh EPA

2 1484 08.01.00.0134 08.01 Correspondence 5/27/2015 1 Data Summary Report for the March 2015 Groundwater Investigation at 
the Waste Oil Dump Site

letter WOD Waste Oil Dump David Liu NASA Lisa Denmark EPA

2 1485 08.01.00.0135 08.01 Correspondence 5/27/2015 1 Data Summary Report for the March 2015 Groundwater Investigation at 
the Waste Oil Dump Site

letter WOD Waste Oil Dump David Liu NASA Paul Herman VADEQ

2 1486 08.01.00.0136 08.01 Correspondence 7/27/2015 1 Draft Long Term Monitoring Plan ‐ Revision 3 for Former Fire Training Area at 
NASA GSFC WFF

letter FFTA Former Fire 
Training Area

David Liu NASA Lisa Denmark EPA

2 1487 08.01.00.0137 08.01 Correspondence 7/27/2015 1 Draft Long Term Monitoring Plan ‐ Revision 3 for Former Fire Training Area at 
NASA GSFC WFF

letter FFTA Former Fire 
Training Area

David Liu NASA Steven Hirsh EPA

2 1488 08.01.00.0138 08.01 Correspondence 7/27/2015 1 Draft Long Term Monitoring Plan ‐ Revision 3 for Former Fire Training Area at 
NASA GSFC WFF

letter FFTA Former Fire 
Training Area

David Liu NASA Paul Herman VADEQ

2 1489 08.01.00.0139 08.01 Correspondence 7/27/2015 1 Draft Long Term Monitoring Plan ‐ Revision 3 for Waste Oil Dump Site at NASA 
GSFC WFF

letter WOD Waste Oil Dump David Liu NASA Lisa Denmark EPA

2 1490 08.01.00.0140 08.01 Correspondence 7/27/2015 1 Draft Long Term Monitoring Plan ‐ Revision 3 for Waste Oil Dump Site at NASA 
GSFC WFF

letter WOD Waste Oil Dump David Liu NASA Steven Hirsh EPA

2 1491 08.01.00.0141 08.01 Correspondence 7/27/2015 1 Draft Long Term Monitoring Plan ‐ Revision 3 for Waste Oil Dump Site at NASA 
GSFC WFF

letter WOD Waste Oil Dump David Liu NASA Paul Herman VADEQ

2 1492 01.01.00.0253 01.01 Pre‐Remedial Investigation 
Correspondence

6/12/2015 3 NASA GSFC WFF, Study Area Screening Evaluation, Former Navy Sites Letter WFF General Site‐Wide 
Information

Paul Herman VADEQ David Liu NASA

2 1493 01.01.00.0254 01.01 Pre‐Remedial Investigation 
Correspondence

6/17/2015 1 NASA WFF ‐ Study Area Screening Evaluation EPA Comments Email WFF General Site‐Wide 
Information

Lisa Denmark EPA David Liu NASA

2 1494 01.01.00.0255 01.01 Pre‐Remedial Investigation 
Correspondence

7/20/2015 NASA WFF ‐ Study Area Screening Evaluation RTCs (EPA and VADEQ) Email WFF General Site‐Wide 
Information

David Liu NASA Paul Herman        
Steven Hirsh        
Lisa Denmark

VADEQ                               
EPA                                     
EPA

2 1495 08.01.00.0142 08.01 Correspondence 3/11/2015 1 Notification of Field Activities Email FFTA Former Fire 
Training Area

David Liu NASA Steven Hirsh        
Lisa Denmark       
Paul Herman

EPA                                     
EPA                                     
VADEQ
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2 1496 08.01.00.0143 08.01 Correspondence 3/11/2015 2 NASA WFF ‐ Drat Annual Groundwater Monitoring Report for the Year 
2014, WOD

Email WOD Waste Oil Dump David Liu NASA Lisa Denmark       
Paul Herman

EPA                                     
VADEQ

2 1497 07.01.00.0189 07.01 Correspondence 7/8/2011 2 Draft  Remedial Action Completion Report ‐ FFTA Letter FFTA Former Fire 
Training Area

Paul Herman VADEQ Theodore J. 
Meyer

NASA            

2 1498 05.01.00.0084 05.01 Correspondence 12/12/2008 2 Draft Decision Document for Archive Search Report Sites, NASA Wallops Flight 
Facility

Letter WFF General Site‐Wide 
Information

Paul Herman VADEQ Theodore J. 
Meyer

NASA            

2 1499 04.01.00.0085 04.01 Feasibility Study (FS) Correspondence 8/25/2008 1 Technical Memorandum for Development of Preliminary Remediation 
Goals, Sites 005 and 012, NASA Wallops Flight Facility

Email 5       Paint Stain Theodore J. Meyer NASA             Paul Herman        
Steven Hirsh

VADEQ                               
EPA

2 1500 01.01.00.0256 01.01 Pre‐Remedial Investigation 
Correspondence

8/13/2015 1 Draft NASA WFF ‐Draft Data Screening Summary Report Rifle and Air Gun 
Testing  Range

Letter NIT North Island 
Transformers

Paul Herman VADEQ David Liu NASA

2 1501 01.01.00.0257 01.01 Pre‐Remedial Investigation 
Correspondence

2/29/2016 1 Final Final Technical Memorandum for Supplemental Site Screening at Nine 
North Island Transformer Locations

Letter NIT North Island 
Transformers

David Liu NASA Paul Herman VADEQ

2 1502 01.01.00.0258 01.01 Pre‐Remedial Investigation 
Correspondence

12/8/2015 1 Draft Draft Technical Memorandum for Supplemental Site Screening at Nine 
North Island Transformer Locations

Letter NIT North Island 
Transformers

David Liu NASA Lorie Baker EPA

2 1503 01.01.00.0259 01.01 Pre‐Remedial Investigation 
Correspondence

12/8/2015 1 Draft Draft Technical Memorandum for Supplemental Site Screening at Nine 
North Island Transformer Locations

Letter NIT North Island 
Transformers

David Liu NASA Paul Herman VADEQ

2 1504 01.01.00.0260 01.01 Pre‐Remedial Investigation 
Correspondence

2/29/2016 1 Final Final Technical Memorandum for Supplemental Site Screening at Nine 
North Island Transformer Locations

Letter NIT North Island 
Transformers

David Liu NASA Lorie Baker EPA

2 1505 01.01.00.0261 01.01 Pre‐Remedial Investigation 
Correspondence

3/25/2016 1 Final Final Technical Memorandum for Supplemental Site Screening at Nine 
North Island Transformer Locations

Letter NIT North Island 
Transformers

Paul Herman VADEQ David Liu NASA

2 1506 01.02.00.0006 01.02 Pre‐Remedial Investigation 
Preliminary Assessment Documents

2/1/2016 279 Final Final Technical Memorandum for Supplemental Site Screening at Nine 
North Island Transformer Locations

Report NIT North Island 
Transformers

Tetra Tech NASA

2 1507 02.01.00.0102 02.01 Removal Response Correspondence 5/24/2016 1 Final Final Removal Action Work Plan for the Non‐Time‐Critical Removal 
Action at the Main Base Firing Range Complex

Letter MBFRC Main Base Firing 
Range Complex

David Liu NASA Paul Herman VADEQ

2 1508 02.01.00.0103 02.01 Removal Response Correspondence 5/24/2016 1 Final Final Removal Action Work Plan for the Non‐Time‐Critical Removal 
Action at the Main Base Firing Range Complex

Letter MBFRC Main Base Firing 
Range Complex

David Liu NASA Steven Hirsh EPA

2 1509 02.01.00.0104 02.01 Removal Response Correspondence 5/24/2016 1 Final Final Removal Action Work Plan for the Non‐Time‐Critical Removal 
Action at the Main Base Firing Range Complex

Letter MBFRC Main Base Firing 
Range Complex

David Liu NASA Lorie Baker EPA

2 1510 02.01.00.0105 02.01 Removal Response Correspondence 4/15/2016 16 RTC Response to Comments from EPA and VDEQ for Main Base Firing Range 
Complex

Email MBFRC Main Base Firing 
Range Complex

David Liu NASA Lorie Baker EPA

2 1511 02.01.00.0106 02.01 Removal Response Correspondence 5/2/2016 1 Final Final Action Memorandum for the Main Base Firing Range Complex Letter MBFRC Main Base Firing 
Range Complex

Paul Herman VADEQ David Liu NASA

2 1512 02.01.00.0107 02.01 Removal Response Correspondence 4/7/2016 1 Final Final Action Memorandum Non‐Time‐Critical Removal Action for the 
Main Base Firing Range Complex

Letter MBFRC Main Base Firing 
Range Complex

David Liu NASA Paul Herman VADEQ

2 1513 02.01.00.0108 02.01 Removal Response Correspondence 4/7/2016 1 Final Final Action Memorandum Non‐Time‐Critical Removal Action for the 
Main Base Firing Range Complex

Letter MBFRC Main Base Firing 
Range Complex

David Liu NASA Steven Hirsh EPA

2 1514 02.01.00.0109 02.01 Removal Response Correspondence 4/7/2016 1 Final Final Action Memorandum Non‐Time‐Critical Removal Action for the 
Main Base Firing Range Complex

Letter MBFRC Main Base Firing 
Range Complex

David Liu NASA Lorie Baker EPA

2 1515 02.01.00.0110 02.01 Removal Response Correspondence 3/16/2016 8 RTC Response to Comments from EPA and VDEQ for Main Base Firing Range 
Complex

Email AI‐20 Area of Interest 
20

David Liu NASA Lorie Baker EPA

2 1516 02.01.00.0111 02.01 Removal Response Correspondence 2/19/2016 1 RTC Draft Action Memorandum for Main Base Friing Range ‐ Response to 
Comments

Email WFF General Site‐Wide 
Information

Lorie Baker EPA David Liu NASA

2 1517 02.01.00.0112 02.01 Removal Response Correspondence 2/18/2016 1 Final Final Removal Action Work Plan for Time‐Critical Removal Action for 
North Island Transformers

Letter NIT North Island 
Transformers

David Liu NASA Paul Herman VADEQ

2 1518 02.01.00.0113 02.01 Removal Response Correspondence 2/18/2016 1 Final Final Removal Action Work Plan for Time Critical Removal for North 
Island Transformers

Letter NIT North Island 
Transformers

David Liu NASA Lorie Baker EPA

2 1519 02.01.00.0114 02.01 Removal Response Correspondence 2/12/2016 1 Final Final Soil Characterization Report for North Island Transformers Letter NIT North Island 
Transformers

Paul Herman VADEQ David Liu NASA
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2 1520 02.01.00.0115 02.01 Removal Response Correspondence 2/22/2016 1 Final Final Action Memorandum North Island Transformers Letter NIT North Island 
Transformers

Paul Herman VADEQ David Liu NASA

2 1521 02.01.00.0116 02.01 Removal Response Correspondence 2/9/2016 1 North Island Transformer I Additional Information Memorandum Email NIT North Island 
Transformers

Lorie Baker EPA David Liu NASA

2 1522 02.01.00.0117 02.01 Removal Response Correspondence 2/9/2016 1 Final Final Action Memorandum forTime Critical Removal Action for North 
Island Transformers

Letter NIT North Island 
Transformers

David Liu NASA Paul Herman VADEQ

2 1523 02.01.00.0118 02.01 Removal Response Correspondence 2/9/2016 1 Final Final Action Memorandum for Time Critical Removal Action for North 
Island Transformers

Letter NIT North Island 
Transformers

David Liu NASA Lorie Baker EPA

2 1524 02.01.00.0119 02.01 Removal Response Correspondence 1/25/2016 10 RTC North Island Transformer I Response to Comments Email NIT North Island 
Transformers

David Liu NASA Paul Herman VADEQ

2 1525 02.01.00.0120 02.01 Removal Response Correspondence 1/21/2016 1 Final Final Soil Characterization Report for North Island Transformers Letter NIT North Island 
Transformers

David Liu NASA Paul Herman VADEQ

2 1526 02.01.00.0121 02.01 Removal Response Correspondence 1/21/2016 1 Final Final Soil Characterizatino Report for North Island Transformers Letter NIT North Island 
Transformers

David Liu NASA Lorie Baker EPA

2 1527 02.01.00.0122 02.01 Removal Response Correspondence 1/20/2016 10 RTC North Island Transformers I Response to Comments Email NIT North Island 
Transformers

David Liu NASA Lorie Baker EPA

2 1528 02.01.00.0123 02.01 Removal Response Correspondence 1/15/2016 4 Draft Draft Action Memorandum Main Base Firing Range Complex ‐ Response 
to Comments

Email MBFRC Main Base Firing 
Range Complex

David Liu NASA Lorie Baker EPA

2 1529 02.01.00.0124 02.01 Removal Response Correspondence 1/15/2016 1 Draft Draft Removal Action Work Plan for the Non‐Time‐Critical Removal 
Action at the Main Base Firing Range Complex

Letter MBFRC Main Base Firing 
Range Complex

David Liu NASA Paul Herman VADEQ

2 1530 02.01.00.0125 02.01 Removal Response Correspondence 1/15/2016 1 Draft Draft Removal Action Work Plan for the Non‐Time‐Critical Removal 
Action at the Main Base Firing Range Complex

Letter MBFRC Main Base Firing 
Range Complex

David Liu NASA Lorie Baker EPA

2 1531 02.01.00.0126 02.01 Removal Response Correspondence 1/11/2016 10 Final Final Action Memorandum for Time Critical Removal Action for North 
Island Transformers ‐ Response to Comments

Email NIT North Island 
Transformers

David Liu NASA Lorie Baker EPA

2 1532 02.01.00.0127 02.01 Removal Response Correspondence 1/4/2016 2 Draft Draft Removal Action Work Plan for the North Island Transformers Letter NIT North Island 
Transformers

Lorie Baker EPA David Liu NASA

2 1533 02.01.00.0128 02.01 Removal Response Correspondence 1/4/2016 2 Draft Draft Action Memorandum for a Non‐Time‐Citical Removal Action Main 
Base Firing Range Complex ‐ Pistol and Rifle Range

Letter MBFRC Main Base Firing 
Range Complex

Paul Herman VADEQ David Liu NASA

2 1534 02.01.00.0129 02.01 Removal Response Correspondence 12/28/2015 2 Draft Draft Action Memorandum Time‐Critical Removal Action fo the North 
Island Transformers

Letter NIT North Island 
Transformers

Lorie Baker EPA David Liu NASA

2 1535 02.01.00.0130 02.01 Removal Response Correspondence 12/21/2015 8 RTC North Island Transformers 1 and 7 Soil Characterizaton ‐ NASA Response 
to Comments

Email NIT North Island 
Transformers

David Liu NASA Lorie Baker EPA

2 1536 02.01.00.0131 02.01 Removal Response Correspondence 12/16/2015 2 Draft Draft Action Memorandum for a Time‐Critical Removal Action North 
Island Transformers

Letter NIT North Island 
Transformers

Paul Herman VADEQ David Liu NASA

2 1537 02.01.00.0132 02.01 Removal Response Correspondence 12/18/2015 2 Draft Draft Removal Action Work Plan for a Time‐Critical Removal Action 
North Island Transformers

Letter NIT North Island 
Transformers

Paul Herman VADEQ David Liu NASA

2 1538 02.01.00.0133 02.01 Removal Response Correspondence 12/8/2015 1 Draft Draft Removal Action Work Plan for Time Critical Removal Action for 
North Island Transformers

Letter NIT North Island 
Transformers

David Liu NASA Paul Herman VADEQ

2 1539 02.01.00.0134 02.01 Removal Response Correspondence 12/8/2015 1 Draft Draft Removal Action Work Plan for Time Critical Removal Action for 
North Island Transformers

Letter NIT North Island 
Transformers

David Liu NASA Lorie Baker EPA

2 1540 02.01.00.0135 02.01 Removal Response Correspondence 12/8/2015 1 Final Final Engineering Evaluation/Cost Analysis for the Main Base Firing 
Range Complex

Letter MBFRC Main Base Firing 
Range Complex

David Liu NASA Lorie Baker EPA

2 1541 02.01.00.0136 02.01 Removal Response Correspondence 12/8/2015 1 Final Final Engineering Evaluation/Cost Analysis for the Main Base Firing 
Range Complex

Letter MBFRC Main Base Firing 
Range Complex

David Liu NASA Paul Herman VADEQ

2 1542 02.01.00.0137 02.01 Removal Response Correspondence 11/30/2015 2 Draft Draft Soil Characterization Report North Island Transformers 1 and 7 Letter NIT North Island 
Transformers

Paul Herman VADEQ David Liu NASA

2 1543 02.01.00.0138 02.01 Removal Response Correspondence 8/25/2015 1 Draft Draft Engineering Evaluation/Cost Analysis  for the Main Base Firing 
Range Complex

Email MBFRC Main Base Firing 
Range Complex

Steven Hirsh EPA David Liu NASA

2 1544 02.01.00.0139 02.01 Removal Response Correspondence 11/27/2015 1 Draft Draft Action Memorandum Non‐Time‐Critical Removal Action for the 
Main Base Firing Range Complex

Letter MBFRC Main Base Firing 
Range Complex

David Liu NASA Lorie Baker EPA

2 1545 02.01.00.0140 02.01 Removal Response Correspondence 11/27/2015 1 Draft Draft Action Memorandum Non‐Time‐Critical Removal Action for the 
Main Base Firing Range Complex

Letter MBFRC Main Base Firing 
Range Complex

David Liu NASA Paul Herman VADEQ
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2 1546 02.01.00.0141 02.01 Removal Response Correspondence 11/25/2015 1 Draft Draft Action Memorandum for Time Critical Removal Action for North 
Island Transformers

Letter NIT North Island 
Transformers

David Liu NASA Paul Herman VADEQ

2 1547 02.01.00.0142 02.01 Removal Response Correspondence 11/25/2015 1 Draft Draft Action Memorandum for Time Critical Removal Action for North 
Island Transformers

Letter NIT North Island 
Transformers

David Liu NASA Lorie Baker EPA

2 1548 02.01.00.0143 02.01 Removal Response Correspondence 10/26/2015 1 Draft Draft Soil Characterization Report North Island Transformers 1 and 17 Letter NIT North Island 
Transformers

David Liu NASA Steven Hirsh EPA

2 1549 02.01.00.0144 02.01 Removal Response Correspondence 10/26/2015 1 Draft Draft Soil Characterization Report for North Island Transformers 1 and 17 Letter NIT North Island 
Transformers

David Liu NASA Paul Herman VADEQ

2 1550 02.01.00.0145 02.01 Removal Response Correspondence 10/21/2015 1 Draft Draft Soil Characterization Report North Island Transformers 1 and 17 Email NIT North Island 
Transformers

David Liu NASA Paul Herman VADEQ

2 1551 02.02.00.0022 02.02 Removal Response Reports 1/1/2016 1396 Soil Characterization Report for North Island Transformers 1 and 17 Report NIT North Island 
Transformers

Tetra Tech NASA

2 1552 02.02.00.0023 02.02 Removal Response Reports 8/25/2015 10 Final Replacement Pages for Final Removal Action Work Plan for Time Critical 
Removal Action at Area of Interest 20

NIT North Island 
Transformers

David Liu NASA Steven Hirsh EPA

2 1553 02.02.00.0024 02.02 Removal Response Reports 3/16/2016 12 Proposed Excavation Limits North Island Transformers 1 and 7 Email NIT North Island 
Transformers

David Liu NASA Lorie Baker EPA

2 1554 02.02.00.0025 02.02 Removal Response Reports 1/28/2016 16 Technical Memorandum for North Island Transformer 1 ‐ Additional 
Information

Email NIT North Island 
Transformers

David Liu NASA Lorie Baker EPA

2 1555 05.07.00.0012 05.07 Records of Decision 9/1/2015 251 Study Area Screening Evaluation Former Navy Sites Report WFF General Site‐Wide 
Information

Tetra Tech NASA

2 1556 08.04.00.0005 08.04 Contractor Work Plans and Progress 
Reports

9/1/2015 85 Long Term Monitoring Plan ‐ Rev 3 for FFTA Report FFTA Former Fire 
Training Area

Tetra Tech NASA

2 1557 08.04.00.0006 08.04 Contractor Work Plans and Progress 
Reports

9/1/2015 83 Long‐Term Monitoring Plan ‐ Rev 3 for WOD Report WOD Waste Oil Dump Tetra Tech NASA

2 1558 08.06.00.0013 08.06 Long Term Responses 2/1/2016 83 Data Summary Report for December 2015 Groundwater Monitoring at 
FFTA

Report FFTA Former Fire 
Training Area

Tetra Tech NASA

2 1559 08.06.00.0014 08.06 Long Term Responses 4/1/2016 56 Annual Groundwater Monitoring for 2015 at  WOD Report WOD Waste Oil Dump Tetra Tech NASA

2 1560 08.01.00.0144 08.01 Correspondence 5/10/2016 1 Final Final Annual Groundwater Monitoring Report for 2015 ‐ Waste Oil Dump Letter WOD Waste Oil Dump Paul Herman VADEQ David Liu NASA

2 1561 08.01.00.0145 08.01 Correspondence 2/16/2016 1 Data Summary Report for the December 2015 Groundwater 
Investigation at Former Fire Training Area

Letter FFTA Former Fire 
Training Area

David Liu NASA Paul Herman VADEQ

2 1562 08.01.00.0146 08.01 Correspondence 2/16/2016 1 Data Summary Report for the December 2015 Groundwater 
Investigation at Former Fire Training Area

Letter FFTA Former Fire 
Training Area

David Liu NASA Lorie Baker EPA

2 1563 08.01.00.0147 08.01 Correspondence 2/22/2016 1 Draft Draft Annual Groundwater Monitoring Report for 2015 for the Waste Oil 
Dump

Email WOD Waste Oil Dump Lorie Baker EPA David Liu NASA

2 1564 08.01.00.0148 08.01 Correspondence 12/8/2015 1 Draft Draft Annual Groundwater Monitoring Report for the Year 2015 for 
Waste Oil Dump

Letter WOD Waste Oil Dump David Liu NASA Paul Herman VADEQ

2 1565 08.01.00.0149 08.01 Correspondence 12/8/2015 1 Draft Draft Annual Groundwater Monitoring Report for the Year 2015 for the 
Waste Oil Dump

Letter WOD Waste Oil Dump David Liu NASA Lorie Baker EPA

2 1566 08.01.00.0150 08.01 Correspondence 11/13/2015 1 Final Final Long Term Monitoring Plan ‐ Rev 3 Waste Oil Dump Letter WOD Waste Oil Dump Paul Herman VADEQ David Liu NASA

2 1567 08.01.00.0151 08.01 Correspondence 11/13/2015 1 Final Final Long Term Monitoring Plan ‐ Rev 3 Former Fire Training Area Letter FFTA Former Fire 
Training Area

Paul Herman VADEQ David Liu NASA

2 1568 08.01.00.0152 08.01 Correspondence 2/1/2016 83 RTC Long Term Monitoring Plan ‐ Rev 3 Response to Comments FFTA and 
WOD

Letter FFTA Former Fire 
Training Area

David Liu NASA Paul Herman VADEQ

2 1569 08.01.00.0153 08.01 Correspondence 9/21/2015 1 Final Final Long Term Monitoring Plan ‐ Rev 3 for Waste Oil Dump Letter WOD Waste Oil Dump David Liu NASA Paul Herman VADEQ

2 1570 08.01.00.0154 08.01 Correspondence 9/21/2015 1 Final Final Long Term Monitoring Plan ‐ Rev 3 for Waste Oil Dump Letter WOD Waste Oil Dump David Liu NASA Lisa Denmark EPA

2 1571 08.01.00.0155 08.01 Correspondence 9/21/2015 1 Final Final Long Term Monitoring Plan ‐ Rev 3 for Waste Oil Dump Letter WOD Waste Oil Dump David Liu NASA Steven Hirsh EPA

2 1572 08.01.00.0156 08.01 Correspondence 9/21/2015 1 Final Final Long Term Monitoring Plan ‐ Rev 3 for Former Fire Training Area Letter FFTA Former Fire 
Training Area

David Liu NASA Steven Hirsh EPA

2 1573 01.01.00.0262 01.01 Pre‐Remedial Investigation 
Correspondence

11/25/2016 1 Final Final Technical Memorandum for Supplemental Site Screening at Nine 
North Island Transformer Locations

Letter WFF General Site‐Wide 
Information

David Liu NASA Lorie Baker EPA

2 1574 08.01.00.0157 08.01 Correspondence 9/21/2015 1 Final Final Long Term Monitoring Plan ‐ Rev 3 for Former Fire Training Area Letter FFTA Former Fire 
Training Area

David Liu NASA Steven Hirsh EPA
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2 1575 08.01.00.0158 08.01 Correspondence 9/21/2015 1 Final Fnal Long Term Monitoring Plan ‐ Rev 3 for Former Fire Training Area Letter FFTA Former Fire 
Training Area

David Liu NASA Paul Herman VADEQ

2 1576 10.01.00.0132 10.01 Correspondence 5/19/2016 6 RTC NASA response to EPA comments ‐ NASA WFF ‐ Draft Site Management 
Plan FY 2016 and 2017

Email WFF General Site‐Wide 
Information

David Liu NASA Lorie Baker EPA

2 1577 13.05.00.0012 13.05 Public Meetings‐‐ transcripts with 
public comment, attendance list, 
agenda, and all public meetings

3/2/2016 1 Public Notice for Time Critical Removal Action at North Island 
Transformers 

Public 
Notice

NIT North Island 
Transformers

The Daily and 
Sunday Times

2 1578 13.05.00.0013 13.05 Public Meetings‐‐ transcripts with 
public comment, attendance list, 
agenda, and all public meetings

1/13/2016 2 Certification of publication ‐ Public Notice for Time Critical Removal 
Action at North Island Transformers 

Public 
Notice

NIT North Island 
Transformers

The Daily and 
Sunday Times

2 1579 21.02.00.0049 21.02 Remedial Project Managers (RPM) 
Meeting Minutes, Handouts, and 
Materials

1/29/2015 34 Remedial Project Manager's Meeting  Summary, January 28 ‐ January 29, 
2015

Minutes WFF General Site‐Wide 
Information

David Liu NASA  Project Team

2 1580 21.02.00.0050 21.02 Remedial Project Managers (RPM) 
Meeting Minutes, Handouts, and 
Materials

5/27/2015 15 Remedial Project Manager's Meeting Summary, May 27, 2015 Minutes  WFF General Site‐Wide 
Information

David Liu NASA  Project Team

2 1581 21.02.00.0051 21.02 Remedial Project Managers (RPM) 
Meeting Minutes, Handouts, and 
Materials

8/18/2015 73 Remedial Project Manager's Meeting Summary, August 18‐19, 2015 Minutes WFF General Site‐Wide 
Information

Susan Dunn NASA Project Team

2 1582 02.03.00.0003 02.03 Removal Response CERCLA Removal 
Site Record

1/1/2016 38 Final Final Action Memorandum, Time‐Critical Removal Action for Soil North 
Island Transformers

Action 
Memo

NIT North Island 
Transformers

Tetra Tech NASA

2 1583 02.03.00.0004 02.03 Removal Response CERCLA Removal 
Site Record

4/1/2016 46 Final Final Action Memorandum, Non‐Time‐Critical Removal Action for Soil, 
Main Base Firing Range

Action 
Memo

MBFRC Main Base Firing 
Range Complex

Tetra Tech NASA

2 1584 01.01.00.0263 01.01 Pre‐Remedial Investigation 
Correspondence

6/1/2016 1 WFF FUDS Draft Project 11 17‐SASE  Letter WFF General Site‐Wide 
Information

David Liu NASA Steven 
Hirsh,Lorie 

Baker

EPA

2 1585 02.01.00.0146 02.01 Removal Response Correspondence 6/20/2016 1 Review of RTCs on the Draft AI‐20 Construction Completion Report Email WFF General Site‐Wide 
Information

Lorie Baker EPA David Liu NASA

2 1586 08.01.00.0159 08.01 Correspondence 6/22/2016 1 Data Summary Report for the April 2016 Groundwater Investigation at 
the Waste Oil Dump Site

Letter WOD Waste Oil Dump David Liu NASA Steven Hirsh EPA

2 1587 08.01.00.0160 08.01 Correspondence 6/22/2016 1 Data Summary Report for the April 2016 Groundwater Investigation at 
the Waste Oil Dump Site

Letter WOD Waste Oil Dump David Liu NASA Paul Herman VADEQ

2 1588 08.01.00.0161 08.01 Correspondence 6/22/2016 1 Data Summary Report for the April 2016 Groundwater Investigation at 
the Waste Oil Dump Site

Letter WOD Waste Oil Dump David Liu NASA Lorie Baker EPA

2 1589 08.06.00.0015 08.06 Long Term Responses 6/1/2016 55 Final Final Data Summary Report for the April 2016 Groundwater Monitoring 
Activities at WOD

Report WOD Waste Oil Dump Tetra Tech NASA

2 1590 10.01.00.0133 10.01 Correspondence 6/22/2016 1 Final NASA WFF ‐ Final Site Management Plan FY 2016 and 2017 Letter WFF General Site‐Wide 
Information

David Liu NASA Lorie Baker EPA

2 1591 10.01.00.0134 10.01 Correspondence 6/22/2016 1 Final NASA WFF ‐ Final Site Management Plan FY 2016 and 2017 Letter WFF General Site‐Wide 
Information

David Liu NASA Paul Herman VADEQ

2 1592 10.01.00.0135 10.01 Correspondence 6/22/2016 1 Final NASA WFF ‐ Final Site Management Plan FY 2016 and 2017 Letter WFF General Site‐Wide 
Information

David Liu NASA Steven Hirsh EPA

2 1593 10.05.00.0018 10.05 Federal Facility Negotiations/Site 
Management Plan

6/1/2016 316 Site Management Plan FY 2016 and 2017 Report WFF General Site‐Wide 
Information

Tetra Tech NASA

2 1594 10.05.00.0019 10.05 Federal Facility Negotiations/Site 
Management Plan

6/1/2016 8 Final Semi‐Annual Progress Report for FY 2016 Report WFF General Site‐Wide 
Information

David Liu NASA Steven 
Hirsh,Lorie 

Baker

EPA

2 1595 13.05.00.0014 13.05 Public Meetings‐‐ transcripts with 
public comment, attendance list, 
agenda, and all public meetings

5/25/2016 2 Certification of Publication ‐ Public Notice for Proposed Plans for Project 
15 ‐ Active Remediation Projects Sites 14 and 15 ‐ Debris Piles FUDS

Public 
Notice

WFF General Site‐Wide 
Information

Eastern Shore 
News
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2 1596 21.02.00.0052 21.02 Remedial Project Managers (RPM) 
Meeting Minutes, Handouts, and 
Materials

12/8/2015 66 Remedial Project Manager's Meeting Summary, December 8,  2015 Minutes WFF General Site‐Wide 
Information

Susan Dunn NASA Project Team

2 1597 21.02.00.0053 21.02 Remedial Project Managers (RPM) 
Meeting Minutes, Handouts, and 
Materials

3/22/2016 44 Remedial Project Managers Meeting Summary, Mar 22, 2016 Minutes WFF General Site‐Wide 
Information

Susan Dunn NASA Project Team

2 1598 01.01.00.0264 01.01 Pre‐Remedial Investigation 
Correspondence

9/13/2016 1 Draft NASA Wallops Flight Facility ‐ Draft Work Plan for Site Investigation at 
Buildings F‐10A, F‐10B, N‐166

Letter WFF General Site‐Wide 
Information

David Liu NASA Steven Hirsh EPA

2 1599 01.01.00.0265 01.01 Pre‐Remedial Investigation 
Correspondence

9/13/2016 1 Draft NASA Wallops Flght Facility ‐ Draft Work Plan for Site Investigaton at 
Buildings F‐10A, F‐10B, N‐166

Letter WFF General Site‐Wide 
Information

David Liu NASA Paul Herman VADEQ

2 1600 01.01.00.0266 01.01 Pre‐Remedial Investigation 
Correspondence

9/13/2016 1 Draft NASA Wallops Flight Facility ‐ Draft Work Plan for Site Investigation at 
Buildings F‐10A, F‐10B, N‐166

Letter WFF General Site‐Wide 
Information

David Liu NASA Lorie Baker EPA

2 1601 02.01.00.0147 02.01 Removal Response Correspondence 6/14/2016 1 Final Final Work Plan for Non‐Time‐Critical Removal Action ‐ Pitsol and Rifle 
Range

Letter MBFRC Main Base Firing 
Range Complex

Paul Herman VADEQ David Liu NASA

2 1602 02.01.00.0148 02.01 Removal Response Correspondence 6/28/2016 1 Pistol and Rifle RangeExcavation Plan Email WFF General Site‐Wide 
Information

Steven Hirsh EPA David Liu NASA

2 1603 02.01.00.0149 02.01 Removal Response Correspondence 6/27/2016 2 Pistol and Rifle RangeExcavation Plan Email WFF General Site‐Wide 
Information

Paul Herman VADEQ David Liu NASA

2 1604 02.02.00.0026 02.02 Removal Response Reports 6/27/2016 12 Pistol and Rifle RangeExcavation Plan Email WFF General Site‐Wide 
Information

David Liu NASA Steven 
Hirsh,Lorie 

Baker

EPA

2 1605 02.03.00.0005 02.03 Removal Response CERCLA Removal 
Site Record

7/1/2016 10 Consensus Document NFA Report NIT North Island 
Transformers

Tetra Tech NASA

2 1606 02.03.00.0006 02.03 Removal Response CERCLA Removal 
Site Record

7/1/2016 683 Construction Completion Report  Time‐Critical Removal Action for Soil Report AI‐20 Area of Interest 
20

Tetra Tech NASA

2 1607 07.01.00.0190 07.01 Correspondence 8/12/2016 1 Draft Draft Construction Completion Report for the Time‐Critical Removal 
Action for Soil 

Letter NIT North Island 
Transformers

David Liu NASA Paul Herman VADEQ

2 1608 07.01.00.0191 07.01 Correspondence 8/12/2016 1 Draft Draft Construction Completion Report for the Time‐Critical Removal 
Action for Soil 

Letter NIT North Island 
Transformers

David Liu NASA Lorie Baker EPA

2 1609 07.01.00.0192 07.01 Correspondence 8/12/2016 1 Draft Draft Construction Completion Report for the Time‐Critical Removal 
Action for Soil 

Letter NIT North Island 
Transformers

David Liu NASA Steven Hirsh EPA

2 1610 07.01.00.0193 07.01 Correspondence 7/28/2016 1 Final Final Consensus Document for No Further Action Letter NIT North Island 
Transformers

David Liu NASA Lorie Baker EPA

2 1611 07.01.00.0194 07.01 Correspondence 7/28/2016 1 Final Final Consensus Document for No Further Action Letter NIT North Island 
Transformers

David Liu NASA Paul Herman VADEQ

2 1612 07.01.00.0195 07.01 Correspondence 7/27/2016 1 Final Final Construction Completion Report for Time‐Critical Removal Action Letter AI‐20 Area of Interest 
20

Paul Herman VADEQ David Liu NASA

2 1613 07.01.00.0196 07.01 Correspondence 7/18/2016 1 RTC WFF NIT Consensus Document RTCs Email WFF General Site‐Wide 
Information

Lorie Baker EPA David Liu NASA

2 1614 07.01.00.0197 07.01 Correspondence 7/14/2016 1 Final Final Construction Completion Report for AI20 Letter WFF General Site‐Wide 
Information

David Liu NASA Steven Hirsh EPA

2 1615 07.01.00.0198 07.01 Correspondence 7/14/2016 1 Final Final Construction Completion Report for AI20 Letter WFF General Site‐Wide 
Information

David Liu NASA Paul Herman VADEQ

2 1616 07.01.00.0199 07.01 Correspondence 7/14/2016 1 Final Final Construction Completion Report for AI20 Letter WFF General Site‐Wide 
Information

David Liu NASA Lorie Baker EPA

2 1617 07.01.00.0200 07.01 Correspondence 7/14/2016 1 RTC EPA RTCs ‐ NFA Consensus ‐ NITs ‐ Other Email NIT North Island 
Transformers

David Liu NASA Steven 
Hirsh,Lorie 

Baker

EPA

2 1618 08.01.00.0162 08.01 Correspondence 8/12/2016 1 Groundwater Investigation for Perfluorinated Compounds  Letter FFTA Former Fire 
Training Area

David Liu NASA Lorie Baker EPA
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2 1619 08.01.00.0163 08.01 Correspondence 8/12/2016 1 Groundwater Investigation for Perfluorinated Compounds  Letter FFTA Former Fire 
Training Area

David Liu NASA Steven Hirsh EPA

2 1620 08.01.00.0164 08.01 Correspondence 8/12/2016 1 Groundwater Investigation for Perfluorinated Compounds  Letter FFTA Former Fire 
Training Area

David Liu NASA Paul Herman VADEQ

2 1621 08.01.00.0165 08.01 Correspondence 9/30/2016 1 Draft Draft Work Plan for the PFC Investigaton  Email FFTA Former Fire 
Training Area

Lorie Baker EPA David Liu,Paul 
Herman

NASA,VADEQ

2 1622 08.01.00.0166 08.01 Correspondence 9/14/2016 1 Draft Draft Work Plan for the PFC Investigaton  Letter FFTA Former Fire 
Training Area

Paul Herman VADEQ David Liu NASA

2 1623 08.06.00.0016 08.06 Long Term Responses 8/5/2016 14 Final Final Letter Work Plan for Monitoring Well Installation  Report FFTA Former Fire 
Training Area

Tetra Tech NASA

2 1624 10.01.00.0136 10.01 Correspondence 7/5/2016 1 Final NASA WFF ‐ Final Site Management Plan FY 2016 and 2017 Letter WFF General Site‐Wide 
Information

Paul Herman VADEQ David Liu NASA

2 1625 10.01.00.0137 10.01 Correspondence 5/24/2016 1 RTC NASA WFF ‐ FY 2016 and 2017  Site Management Plan RTCs Email WFF General Site‐Wide 
Information

Lorie Baker EPA David Liu NASA

2 1626 01.01.00.0267 01.01 Pre‐Remedial Investigation 
Correspondence

12/9/2016 1 Final NASA Wallops Flight Facility ‐ Final Project 11 and 17 Areas of Interest  
Study Area Screening Evaluation

Letter WFF General Site‐Wide 
Information

David Liu NASA Lorie Baker EPA

2 1627 01.01.00.0268 01.01 Pre‐Remedial Investigation 
Correspondence

12/9/2016 1 Final NASA Wallops Flight Facility ‐ Final Project 11 and 17 Areas of Interest  
Study Area Screening Evaluation

Letter WFF General Site‐Wide 
Information

David Liu NASA Steven Hirsh EPA

2 1628 01.01.00.0269 01.01 Pre‐Remedial Investigation 
Correspondence

12/9/2016 1 Final NASA Wallops FlightFacility ‐ Final Project 11 and 17 Areas of Interest 
Study Area Screening Evaluation

Letter WFF General Site‐Wide 
Information

David Liu NASA Paul Herman VADEQ

2 1629 01.01.00.0270 01.01 Pre‐Remedial Investigation 
Correspondence

12/21/2016 1 Final Final Work Plan for Site Investigation at Buildings F‐10A, F‐10B, N‐166, 
and the former Circular Area at NASA Goddard Flight Center

Letter WFF General Site‐Wide 
Information

David Liu NASA Lorie Baker EPA

2 1630 01.01.00.0271 01.01 Pre‐Remedial Investigation 
Correspondence

12/21/2016 1 Final Final Work Plan for Site Investigation at Buildings F‐10A, F‐10B, N‐166, 
and the former Circular Area at NASA Goddard Flight Center

Letter WFF General Site‐Wide 
Information

David Liu NASA Steven Hirsh EPA

2 1631 01.01.00.0272 01.01 Pre‐Remedial Investigation 
Correspondence

12/21/2016 1 Final Final Work Plan for Site Investigation at Buildings F‐10A, F‐10B, N‐166, 
and the former Circular Area at NASA Goddard Flight Center

Letter WFF General Site‐Wide 
Information

David Liu NASA Paul Herman VADEQ

2 1632 02.01.00.0150 02.01 Removal Response Correspondence 10/11/2016 1 Final Final Construction Completion Report for Area of Interest ‐ 20 at NASA 
Goddard Space Flight Center

Letter WFF General Site‐Wide 
Information

David Liu NASA Paul Herman VADEQ

2 1633 02.01.00.0151 02.01 Removal Response Correspondence 10/11/2016 1 Final Final Construction Completion Report for Area of Interest ‐ 20 at NASA 
Goddard Space Flight Center

Letter WFF General Site‐Wide 
Information

David Liu NASA Steven Hirsh EPA

2 1634 02.01.00.0152 02.01 Removal Response Correspondence 10/11/2016 1 Final Final Construction Completion Report for Area of Interest ‐ 20 at NASA 
Goddard Space Flight Center

Letter WFF General Site‐Wide 
Information

David Liu NASA Lorie Baker EPA

2 1635 02.01.00.0153 02.01 Removal Response Correspondence 10/27/2016 2 Draft Draft Construction Completion Report For Time Critical Removal Action 
for Soil NIT Sites

Letter NIT North Island 
Transformers

Lorie Baker EPA David Liu NASA

2 1636 02.01.00.0154 02.01 Removal Response Correspondence 10/31/2016 10 RTC Projects 11 and 17 Study Area Screening Evaluation Response to 
Comments

Email WFF General Site‐Wide 
Information

David Liu NASA Lorie Baker EPA

2 1637 02.01.00.0155 02.01 Removal Response Correspondence 11/10/2016 6 RTC Response to Comments from EPA and VDEQ for North Island 
Transformer Construction Completion Report

Email NIT North Island 
Transformers

David Liu NASA Lorie Baker EPA

2 1638 02.01.00.0156 02.01 Removal Response Correspondence 11/10/2016 1 Draft Draft Construction Completion Report for Time Critical Removal Action 
for the Main Base Firing RangeComplex

Letter WFF General Site‐Wide 
Information

David Liu NASA Steven Hirsh EPA

2 1639 02.01.00.0157 02.01 Removal Response Correspondence 11/10/2016 1 Draft Draft Construction Completion Report for Time Critical Removal Action 
for the Main Base Firing RangeComplex

Letter WFF General Site‐Wide 
Information

David Liu NASA Lorie Baker EPA

2 1640 02.01.00.0158 02.01 Removal Response Correspondence 11/10/2016 1 Draft Draft Construction Completion Report for Time Critical Removal Action 
fo rthe Main Base Firing Range Complex

Letter WFF General Site‐Wide 
Information

David Liu NASA Paul Herman VADEQ
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2 1641 02.01.00.0159 02.01 Removal Response Correspondence 12/9/2016 1 Final Final Construction Completion Report for the Time Critical Removal 
Action for Soil at North Island Transformers (NIT) 1, 7, 14, and 17

Letter NIT North Island 
Transformers

David Liu NASA Steven Hirsh EPA

2 1642 02.01.00.0160 02.01 Removal Response Correspondence 12/9/2016 1 Final Final Construction Completion Report for the Time Critical Removal 
Action for Soil at North Island Transformers (NIT) 1, 7, 14, and 17

Letter NIT North Island 
Transformers

David Liu NASA Paul Herman VADEQ

2 1643 02.01.00.0161 02.01 Removal Response Correspondence 12/9/2016 1 Final Final Construction Completion Report for the Time Critical Removal 
Action for Soil at North Island Transformers (NIT) 1, 7, 14, and 17

Letter NIT North Island 
Transformers

David Liu NASA Lorie Baker EPA

2 1644 02.01.00.0162 02.01 Removal Response Correspondence 12/28/2016 1 Final Final Construction Completion Report for the Time Critical Removal 
Action for Soil at North Island Transformers (NIT) 1, 7, 14, and 17

Letter NIT North Island 
Transformers

Paul Herman VADEQ David Liu NASA

2 1645 02.01.00.0163 02.01 Removal Response Correspondence 1/12/2017 2708 Final Final Construction Completion Report for the Time Critical Removal 
Action for Soil at North Island Transformers (NIT) 1, 7, 14, and 17

Report NIT North Island 
Transformers

Tetra Tech David Liu NASA

2 1646 02.02.00.0027 02.02 Removal Response Reports 12/1/2016 2708 Final Final Construction Completion Report Time‐Critical Removal Action for 
Soil  North Island Transformers 1, 7, 14, 17

Report NIT North Island 
Transformers

Tetra Tech NASA

2 1647 05.01.00.0085 05.01 Correspondence 10/11/2016 1 Final Final Consensus Documents for NFA at North Island Transformers 2 
thru16

Letter NIT North Island 
Transformers

David Liu NASA Lorie Baker EPA

2 1648 05.01.00.0086 05.01 Correspondence 10/11/2016 1 Final Final Consensus Documents for NFA at North Island Transformers 2 
thru16

Letter NIT North Island 
Transformers

David Liu NASA Paul Herman VADEQ

2 1649 05.01.00.0087 05.01 Correspondence 10/11/2016 1 Final Final Consensus Documents for NFA at North Island Transformers 2 
thru16

Letter NIT North Island 
Transformers

David Liu NASA Steven Hirsh EPA

2 1650 05.01.00.0088 05.01 Correspondence 2/3/2017 1 Draft Final Draft Final Site 9 Record of Decision w/ Response to Comments track 
changes

Email WFF General Site‐Wide 
Information

David Liu NASA Paul 
Herman,Steven 
Hirsh,Dawn 
Flusher

VADEQ,EPA

2 1651 08.01.00.0167 08.01 Correspondence 11/10/2016 1 Final Final Work Plan for the Groundwater Investigation for PFCs Letter FFTA Former Fire 
Training Area

Paul Herman VADEQ David Liu NASA

2 1652 08.01.00.0168 08.01 Correspondence 10/13/2016 5 Draft Draft Work Plan Groundwater Investigation  Respnse to Comments Email FFTA Former Fire 
Training Area

David Liu NASA Paul 
Herman,Steven 
Hirsh,Lorie 

Baker

VADEQ,EPA

2 1653 08.01.00.0169 08.01 Correspondence 1/3/2017 1 Final Data Summary Report for the December 2016 Groundwater 
Investigation at Former Fire Training Area

Letter FFTA Former Fire 
Training Area

David Liu NASA Steven Hirsh EPA

2 1654 08.01.00.0170 08.01 Correspondence 1/3/2017 1 Final Data Summary Report for the December 2016 Groundwater 
Investigation at Former Fire Training Area

Letter FFTA Former Fire 
Training Area

David Liu NASA Lorie Baker EPA

2 1655 08.01.00.0171 08.01 Correspondence 1/3/2017 1 Final Data Summary Report for the December 2016 Groundwater 
Investigation at Former Fire Training Area

Letter FFTA Former Fire 
Training Area

David Liu NASA Paul Herman VADEQ

2 1656 08.01.00.0172 08.01 Correspondence 1/3/2017 1 Draft Draft Annual Groundwater Monitoring Report FY 2016 for the WOD Site Letter WOD Waste Oil Dump David Liu NASA Lorie Baker EPA

2 1657 08.01.00.0173 08.01 Correspondence 1/3/2017 1 Draft Draft Annual Groundwater Monitoring Report FY 2016 for the WOD Site Letter WOD Waste Oil Dump David Liu NASA Steven Hirsh EPA

2 1658 08.01.00.0174 08.01 Correspondence 1/3/2017 1 Draft Draft Annual Groundwater Monitoring Report FY 2016 for the WOD Site Letter WOD Waste Oil Dump David Liu NASA Paul Herman VADEQ

2 1659 08.01.00.0175 08.01 Correspondence 1/12/2017 1 Final Data Summary Report ‐ Sept. 2016 Groundwater Monitoring Letter FFTA Former Fire 
Training Area

Lorie Baker EPA David Liu NASA

2 1660 08.01.00.0176 08.01 Correspondence 1/30/2017 1 Final Annual Groundwater Monitoring Report 2016 Letter WOD Waste Oil Dump Paul Herman VADEQ David Liu NASA

2 1661 08.01.00.0177 08.01 Correspondence 2/2/2017 1 Draft Draft Annual Groundwater Monitoring Report FY 2016 for the WOD Site Letter WOD Waste Oil Dump Lorie Baker EPA David Liu NASA

2 1662 08.01.00.0178 08.01 Correspondence 2/3/2017 1 Draft Draft Data Summary Report for the 2016Groundwater Investigation  Email FFTA Former Fire 
Training Area

David Liu NASA Paul 
Herman,Lorie 
Baker,Steven 

Hirsh

VADEQ,EPA

2 1663 08.04.00.0007 08.04 Contractor Work Plans and Progress 
Reports

10/1/2016 72 Final Final Work Plan‐ Groundwater Investigation for Perfluorinated 
Compounds

Report FFTA Former Fire 
Training Area

Tetra Tech NASA
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2 1664 08.06.00.0017 08.06 Long Term Responses 12/1/2016 85 Data Summary Report September 2016 Groundwater Monitoring  Report FFTA Former Fire 
Training Area

Tetra Tech NASA

2 1665 10.01.00.0138 10.01 Correspondence 12/9/2016 1 Draft Draft Site Management Plan for FY 2017 and 2018 Letter WFF General Site‐Wide 
Information

David Liu NASA Lorie Baker EPA

2 1666 10.01.00.0139 10.01 Correspondence 12/9/2016 1 Draft Draft Site Management Plan for FY 2017 and 2018 Letter WFF General Site‐Wide 
Information

David Liu NASA Steven Hirsh VADEQ

2 1667 10.01.00.0140 10.01 Correspondence 12/9/2016 1 Draft Draft Site Management Plan for FY 2017 and 2018 Letter WFF General Site‐Wide 
Information

David Liu NASA Paul Herman VADEQ

2 1668 10.01.00.0141 10.01 Correspondence 1/24/2017 338 Final Final Site Management Plan FY 2016 and 2017 Report WFF General Site‐Wide 
Information

Tetra Tech David Liu N

2 1669 21.02.00.0054 21.02 Remedial Project Managers (RPM) 
Meeting Minutes, Handouts, and 
Materials

6/21/2016 23 Remedial Project Managers Meeting Summary, June 2016 Minutes WFF General Site‐Wide 
Information

Susan Dunn NASA Project Team

2 1670 01.01.00.0273 01.01 Pre‐Remedial Investigation 
Correspondence

11/25/2016 1 Final Final Work Plan for the Groundvvater Investigation for Perfluorinated 
Compounds at Fonner Fire Training Area

Letter FFTA Former Fire 
Training Area

Lorie Baker EPA David Liu NASA

2 1671 02.01.00.0164 02.01 Removal Response Correspondence 11/25/2016 1 RTC NASA response to EPA comments on the North Island Transformers 1, 7, 
14, and 17

Email NIT North Island 
Transformers

Lorie Baker EPA David Liu NASA

2 1672 02.01.00.0165 02.01 Removal Response Correspondence 11/25/2016 1 Final Final Construction Completion Report for AI‐20, Pole‐Mounted 
Transformer

Email WFF General Site‐Wide 
Information

Lorie Baker EPA David Liu NASA

2 1673 02.01.00.0166 02.01 Removal Response Correspondence 11/25/2016 1 Final Final Soil Characterization Report for the North Island Transformers 1 
and 17

Letter NIT North Island 
Transformers

Lorie Baker EPA David Liu NASA

2 1674 02.01.00.0167 02.01 Removal Response Correspondence 11/25/2016 1 Final Final Removal Action Work Plan for the Non‐Time‐Critical Removal 
Action at the Main Base Firing Range Complex

Letter WFF General Site‐Wide 
Information

Lorie Baker EPA David Liu NASA

2 1675 02.01.00.0168 02.01 Removal Response Correspondence 12/25/2016 1 Final Final Engineering Evaluation and Cost Analysis for the Non‐Time‐Critical 
Removal Action for the Main Base Firing Range Complex

Letter WFF General Site‐Wide 
Information

Lorie Baker EPA David Liu NASA

2 1676 02.01.00.0169 02.01 Removal Response Correspondence 11/25/2016 1 Final Final Action Memo for the Non‐Time‐Critical Removal Action for the 
Main Base Firing Range Complex

Letter WFF General Site‐Wide 
Information

Lorie Baker EPA David Liu NASA

2 1677 02.01.00.0170 02.01 Removal Response Correspondence 11/25/2016 1 Final Final Removal Action Work Plan for the Non‐Time‐Critical Removal 
Action for Soils for the North Island Transformers 1 7, 14 17

Letter WFF General Site‐Wide 
Information

Lorie Baker EPA David Liu NASA

2 1678 02.01.00.0171 02.01 Removal Response Correspondence 11/25/2016 1 Final Final Action Memo for the Time‐Critical Removal Action for Soils for the 
North Island Transformers 1, 7, 14, and 17

Letter WFF General Site‐Wide 
Information

Lorie Baker EPA David Liu NASA

2 1679 02.01.00.0172 02.01 Removal Response Correspondence 11/25/2016 1 RTC Study Area Screening Evaluation Response to Comments Email WFF General Site‐Wide 
Information

Lorie Baker EPA David Liu NASA

2 1680 05.01.00.0089 05.01 Correspondence 11/25/2016 1 Final Final Consensus Document for North Island Transformers Email NIT North Island 
Transformers

Lorie Baker EPA David Liu NASA

2 1681 08.01.00.0179 08.01 Correspondence 11/25/2016 1 Final Final Annual Groundwater Monitoring Report for the Year 2015 for the 
Waste Oil Dump Site

Letter WOD Waste Oil Dump Lorie Baker EPA David Liu NASA

2 1682 10.01.00.0142 10.01 Correspondence 11/28/2016 1 Site Management Plan Extension Email WFF General Site‐Wide 
Information

Lorie Baker EPA David Liu NASA

2 1683 08.01.00.0180 08.01 Correspondence 2/6/2017 1 RTC CY’16 Annual Groundwater Summary Report Email WOD Waste Oil Dump Lorie Baker USEPA David Liu NASA

2 1684 08.01.00.0181 08.01 Correspondence 2/6/2017 1 RTC CY’16 Annual Groundwater Summary Report Email WOD Paul Herman VADEQ David Liu NASA

2 1685 08.06.00.0018 08.06 Long Term Responses 2/6/2017 57 Final CY’16 Annual Groundwater Summary Report Report WOD Waste Oil Dump Tetra Tech David Liu NASA

2 1686 08.01.00.0182 08.01 Correspondence 3/13/2017 1 Final EPA 
Acceptance

CY’16 Annual Groundwater Summary Report Letter WOD Waste Oil Dump Paul Herman USEPA David Liu NASA
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2 1687 08.01.00.0183 08.01 Correspondence 9/4/2018 1 Final EPA 
Acceptance

CY’16 Annual Groundwater Summary Report Letter WOD Waste Oil Dump Lorie Baker USEPA David Liu NASA

2 1688 08.06.00.0019 08.06 Long Term Responses 3/13/2018 48 Final CY’17 Annual Groundwater Summary Report Report WOD Waste Oil Dump Tetra Tech David Liu NASA

2 1689 08.01.00.0184 08.01 Correspondence 2/1/2018 1 Final 
Submittal 
to DEQ

CY’17 Annual Groundwater Summary Report Email WOD Waste Oil Dump David Liu NASA Paul Herman VADEQ

2 1690 08.01.00.0185 08.01 Correspondence 2/1/2018 2 Final 
Submittal 
to EPA

CY’17 Annual Groundwater Summary Report Email WOD Waste Oil Dump David Liu NASA Lorie Baker EPA

2 1691 08.01.00.0186 08.01 Correspondence 2/28/2018 1 Final DEQ 
Acceptance

CY’17 Annual Groundwater Summary Report Email WOD Waste Oil Dump Paul Herman VADEQ David Liu NASA

2 1692 08.01.00.0187 08.01 Correspondence 2/22/2018 2 Final EPA 
Acceptance

CY’17 Annual Groundwater Summary Report Email WOD Waste Oil Dump Lorie Baker EPA David Liu NASA

2 1693 08.01.00.0188 08.01 Correspondence 1/30/2019 2 RTC Five‐Year Review Email WOD Waste Oil Dump Lorie Baker EPA David Liu NASA

2 1694 08.01.00.0189 08.01 Correspondence 12/14/2018 1 RTC Five‐Year Review Letter WOD Waste Oil Dump Martin Gehlhaus Tech Support 
Branch

Lorie Baker EPA

2 1695 08.06.00.0020 08.06 Long Term Responses 2/18/2019 141 Final Five‐Year Review Report WOD Waste Oil Dump Tetra Tech David Liu NASA

2 1696 08.01.00.0190 08.01 Correspondence 2/19/2019 1 Final DEQ 
Acceptance

Five‐Year Review Letter WOD Waste Oil Dump Brett Fisher VADEQ David Liu NASA

2 1697 08.01.00.0191 08.01 Correspondence 2/13/2019 2 Final EPA 
Acceptance

Five‐Year Review Email WOD Waste Oil Dump Lorie Baker EPA David Liu NASA

2 1698 08.01.00.0192 08.01 Correspondence 3/7/2019 2 Final EPA 
Acceptance

Five‐Year Review Letter WOD Waste Oil Dump Lorie Baker EPA David Liu NASA

2 1699 08.06.00.0021 08.06 Long Term Responses 2/18/2021 52 Final CY’20 Groundwater Summary Report Report WOD Waste Oil Dump Tetra Tech David Liu NASA

2 1700 08.01.00.0193 08.01 Correspondence 3/23/2021 1 Final EPA 
Acceptance

CY’20 Groundwater Summary Report Letter WOD Waste Oil Dump Lorie Baker EPA David Liu NASA

2 1701 13.05.00.0015 13.05 Public Meetings‐‐ transcripts with 
public comment, attendance list, 
agenda, and all public meetings

2/18/2019 1 Final Public Notice Notice WOD Waste Oil Dump David Liu NASA

2 1702 08.06.00.0022 08.06 Long Term Responses 1/3/2017 85 Final Round Eleven Sampling Report Report FFTA Former Fire 
Training Area

Tetra Tech David Liu NASA

2 1703 08.01.00.0194 08.01 Correspondence 1/3/2017 3 Final 
Submittal 
to EPA

Round Eleven Sampling Report Letter FFTA Former Fire 
Training Area

David Liu NASA Steven Hirsh EPA

2 1704 08.01.00.0195 08.01 Correspondence 1/11/2017 1 Final DEQ 
Acceptance

Round Eleven Sampling Report Email FFTA Former Fire 
Training Area

Paul Herman VADEQ David Liu NASA

2 1705 08.01.00.0196 08.01 Correspondence 1/12/2017 1 Final EPA 
Acceptance

Round Eleven Sampling Report Letter FFTA Former Fire 
Training Area

Lorie Baker EPA David Liu NASA

2 1706 01.01.00.0274 01.01 Pre‐Remedial Investigation 
Correspondence

5/9/2017 1 RTC PFAS Sampling Report RTC FFTA Former Fire 
Training Area

Tetra Tech EPA

2 1707 01.01.00.0275 01.01 Pre‐Remedial Investigation 
Correspondence

5/22/2017 2 RTC PFAS Sampling Report RTC Tetra Tech VDEQ

2 1708 01.03.00.0058 01.03 Pre‐Remedial Investigation Site 
Investigation Documents

6/28/2017 57 Final PFAS Sampling Report Report FFTA Former Fire 
Training Area

Tetra Tech David Liu NASA
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2 1709 01.01.00.0276 01.01 Pre‐Remedial Investigation 
Correspondence

6/21/2017 2 Final DEQ 
Acceptance

PFAS Sampling Report Email FFTA Former Fire 
Training Area

Paul Herman VADEQ David Liu NASA

2 1710 01.01.00.0277 01.01 Pre‐Remedial Investigation 
Correspondence

9/7/2017 1 Final EPA 
Acceptance

PFAS Sampling Report Letter FFTA Former Fire 
Training Area

Lorie Baker EPA David Liu NASA

2 1711 08.06.00.0023 08.06 Long Term Responses 11/13/2017 80 Final Round Twelve Sampling Report Report FFTA Former Fire 
Training Area

Tetra Tech David Liu NASA

2 1712 08.01.00.0197 08.01 Correspondence 12/5/2017 1 Final EPA 
Acceptance

Round Twelve Sampling Report Letter FFTA Former Fire 
Training Area

Lorie Baker EPA David Liu NASA

2 1713 08.06.00.0024 08.06 Long Term Responses 9/1/2019 151 Final Round Thirteen Sampling Report Report FFTA Former Fire 
Training Area

Tetra Tech NASA

2 1714 08.01.00.0198 08.01 Correspondence 6/26/2018 38 RTC Round Thirteen Sampling Report RTC FFTA Former Fire 
Training Area

DEQ / EPA David Liu NASA

2 1715 08.01.00.0199 08.01 Correspondence 11/4/2019 1 Final DEQ 
Acceptance

Round Thirteen Sampling Report Letter FFTA Former Fire 
Training Area

Paul Herman VADEQ David Liu NASA

2 1716 08.01.00.0200 08.01 Correspondence 9/20/2018 1 Final EPA 
Acceptance

Round Thirteen Sampling Report Letter FFTA Former Fire 
Training Area

Lorie Baker EPA David Liu NASA

2 1717 08.01.00.0201 08.01 Correspondence 11/30/2018 2 RTC Five‐Year Review RTC FFTA Former Fire 
Training Area

Tetra Tech EPA

2 1718 08.01.00.0202 08.01 Correspondence 12/14/2018 1 RTC Five‐Year Review RTC FFTA Former Fire 
Training Area

Martin Gehlhaus Tech Support 
Branch

Lorie Baker EPA

2 1719 08.01.00.0203 08.01 Correspondence 11/14/2018 1 RTC Five‐Year Review RTC FFTA Former Fire 
Training Area

Katie Matta Bio Tch Group Lorie Baker EPA

2 1720 08.01.00.0204 08.01 Correspondence 11/16/2018 1 RTC Five‐Year Review RTC FFTA Former Fire 
Training Area

Martin Gehlhaus Tech Support 
Branch

Lorie Baker EPA

2 1721 08.01.00.0205 08.01 Correspondence 10/11/2018 3 RTC Five‐Year Review Email FFTA Former Fire 
Training Area

Brett Fisher VADEQ David Liu NASA

2 1722 08.06.00.0025 08.06 Long Term Responses 2/18/2019 141 Final Five‐Year Review Report FFTA Former Fire 
Training Area

Tetra Tech David Liu NASA

2 1723 08.01.00.0206 08.01 Correspondence 2/19/2019 1 Final DEQ 
Acceptance

Five‐Year Review Letter FFTA Former Fire 
Training Area

Brett Fisher VADEQ David Liu NASA

2 1724 08.01.00.0207 08.01 Correspondence 3/7/2019 2 Final EPA 
Acceptance

Five‐Year Review Letter FFTA Former Fire 
Training Area

Lorie Baker EPA David Liu NASA

2 1725 08.06.00.0026 08.06 Long Term Responses 2/18/2021 85 Final Round Fifteen Sampling Report Report FFTA Former Fire 
Training Area

Tetra Tech David Liu NASA

2 1726 08.01.00.0208 08.01 Correspondence 1/11/2021 2 Final EPA 
Acceptance

Round Fifteen Sampling Report Email FFTA Former Fire 
Training Area

Lorie Baker EPA David Liu NASA

2 1727 08.01.00.0209 08.01 Correspondence 3/23/2021 1 Final EPA 
Acceptance

Round Fifteen Sampling Report Letter FFTA Former Fire 
Training Area

Lorie Baker EPA David Liu NASA

2 1728 08.01.00.0210 08.01 Correspondence 2/1/2022 2 RTC Round Sixteen Sampling Report RTC FFTA Former Fire 
Training Area

Tetra Tech Lorie Baker EPA

2 1729 08.06.00.0027 08.06 Long Term Responses 5/25/2022 84 Final Round Sixteen Sampling Report Report FFTA Former Fire 
Training Area

Tetra Tech David Liu NASA

2 1730 08.01.00.0211 08.01 Correspondence 10/27/2022 1 Final EPA 
Acceptance

Round Sixteen Sampling Report Letter FFTA Former Fire 
Training Area

Lorie Baker EPA David Liu NASA

2 1731 13.05.00.0016 13.05 Public Meetings‐‐ transcripts with 
public comment, attendance list, 
agenda, and all public meetings

3/21/2019 3 Public Public Notice Public 
Notice

FFTA Former Fire 
Training Area

Tetra Tech
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2 1732 08.06.00.0028 08.06 Long Term Responses 8/24/2023 91 Final Round Seventeen Sampling Report Report FFTA Former Fire 
Training Area

Tetra Tech David Liu NASA

2 1733 08.01.00.0212 08.01 Correspondence 8/24/2023 3 Final EPA 
Acceptance

Round Seventeen Sampling Report Email FFTA Former Fire 
Training Area

Lorie Baker EPA David Liu NASA

2 1734 08.01.00.0213 08.01 Correspondence 1/11/2021 2 RTC Round Fifteen Sampling Report Email FFTA Former Fire 
Training Area

Lorie Baker EPA David Liu NASA

2 1735 07.01.00.0201 07.01 Correspondence 2/17/2017 2 RTC Removal Action Construction Completion Report and Concurrence 
Statement

RTC PR Pistol Range Tetra Tech Lorie Baker EPA

2 1736 07.01.00.0202 07.01 Correspondence 2/17/2017 2 RTC Removal Action Construction Completion Report and Concurrence 
Statement

RTC PR Pistol Range Tetra Tech VADEQ

2 1737 07.08.00.0018 07.08 Remedial Action Documents 3/21/2017 1436 Final Removal Action Construction Completion Report and Concurrence 
Statement

Report PR Pistol Range Tetra Tech David Liu NASA

2 1738 07.01.00.0203 07.01 Correspondence 4/7/2017 2 Final 
Submittal 
to EPA

Removal Action Construction Completion Report and Concurrence 
Statement

Letter PR Pistol Range David Liu NASA Lorie Baker EPA

2 1739 07.01.00.0204 07.01 Correspondence 5/11/2017 1 Final DEQ 
Acceptance

Removal Action Construction Completion Report and Concurrence 
Statement

Letter PR Pistol Range Paul Herman VADEQ David Liu NASA

2 1740 07.01.00.0205 07.01 Correspondence 4/28/2017 1 Final EPA 
Acceptance

Removal Action Construction Completion Report and Concurrence 
Statement

Letter PR Pistol Range Lorie Baker EPA David Liu NASA

2 1741 07.08.00.0019 07.08 Remedial Action Documents 3/21/2017 2708 Final NIT‐1, ‐7, ‐14, and ‐17 Removal Action Completion Report and NFA 
Concurrence Statement

Report NIT North Island 
Transformers

Tetra Tech David Liu NASA

2 1742 07.01.00.0206 07.01 Correspondence 12/9/2016 3 Final 
Submittal 
to EPA

NIT‐1, ‐7, ‐14, and ‐17 Removal Action Completion Report and NFA 
Concurrence Statement

Letter NIT North Island 
Transformers

David Liu NASA Lorie Baker EPA

2 1743 07.01.00.0207 07.01 Correspondence 12/28/2016 1 Final DEQ 
Acceptance

NIT‐1, ‐7, ‐14, and ‐17 Removal Action Completion Report and NFA 
Concurrence Statement

Letter NIT North Island 
Transformers

Paul Herman VADEQ

2 1744 07.01.00.0208 07.01 Correspondence 1/12/2017 1 Final EPA 
Acceptance

NIT‐1, ‐7, ‐14, and ‐17 Removal Action Completion Report and NFA 
Concurrence Statement

Letter NIT North Island 
Transformers

Lorie Baker EPA David Liu NASA

2 1745 01.01.00.0278 01.01 Pre‐Remedial Investigation 
Correspondence

2/3/2018 3 RTC Site Screening Report RTC F‐10A / F‐10B 0 Tetra Tech EPA

2 1746 01.01.00.0279 01.01 Pre‐Remedial Investigation 
Correspondence

9/7/2017 2 RTC Site Screening Report Letter F‐10A / F‐10B Lorie Baker EPA

2 1747 01.02.00.0007 01.02 Pre‐Remedial Investigation 
Preliminary Assessment Documents

6/1/2017 59 RTC Site Screening Report Redline F‐10A / F‐10B VADEQ David Liu NASA

2 1748 01.01.00.0280 01.01 Pre‐Remedial Investigation 
Correspondence

1/18/2018 1 RTC Site Screening Report Letter F‐10A / F‐10B Mindi Snoparsky Tech Support 
Branch

Lorie Baker EPA

2 1749 01.01.00.0281 01.01 Pre‐Remedial Investigation 
Correspondence

1/31/2018 3 RTC Site Screening Report Letter F‐10A / F‐10B Katie Matta Bio Tch Group Lorie Baker EPA

2 1750 01.01.00.0282 01.01 Pre‐Remedial Investigation 
Correspondence

1/22/2018 2 RTC Site Screening Report Letter F‐10A / F‐10B Martin Gehlhaus Tech Support 
Branch

Lorie Baker EPA

2 1751 01.01.00.0283 01.01 Pre‐Remedial Investigation 
Correspondence

12/4/2017 3 RTC Site Screening Report RTC F‐10A / F‐10B Tetra Tech EPA

2 1752 01.01.00.0284 01.01 Pre‐Remedial Investigation 
Correspondence

12/4/2017 5 RTC Site Screening Report RTC F‐10A / F‐10B NASA EPA

2 1753 01.01.00.0285 01.01 Pre‐Remedial Investigation 
Correspondence

5/31/2023 1 RTC ESI Work Plan RTC PFAS PFAS Program Tetra Tech USEPA

2 1754 01.01.00.0286 01.01 Pre‐Remedial Investigation 
Correspondence

8/3/2023 1 RTC ESI Work Plan RTC PFAS PFAS Program Tetra Tech VADEQ

2 1755 01.03.00.0059 01.03 Pre‐Remedial Investigation Site 
Investigation Documents

9/11/2023 988 Final ESI Work Plan Report PFAS PFAS Program Tetra Tech

2 1756 01.01.00.0287 01.01 Pre‐Remedial Investigation 
Correspondence

4/19/2017 1 RTC Work Plan RTC PFAS PFAS Program Tetra Tech Lorie Baker EPA
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2 1757 01.02.00.0008 01.02 Pre‐Remedial Investigation 
Preliminary Assessment Documents

8/8/2017 14 Final Work Plan Report PFAS PFAS Program Tetra Tech

2 1758 01.01.00.0288 01.01 Pre‐Remedial Investigation 
Correspondence

4/11/2017 2 Final DEQ 
Acceptance

Work Plan Email PFAS PFAS Program Paul Herman VADEQ David Liu NASA

2 1759 01.01.00.0289 01.01 Pre‐Remedial Investigation 
Correspondence

4/19/2017 2 Final EPA 
Acceptance

Work Plan Email PFAS PFAS Program Lorie Baker EPA David Liu NASA

2 1760 01.01.00.0290 01.01 Pre‐Remedial Investigation 
Correspondence

8/11/2017 3 RTC Perimeter Well Work Plan RTC PFAS PFAS Program Tetra Tech Lorie Baker EPA

2 1761 01.01.00.0291 01.01 Pre‐Remedial Investigation 
Correspondence

8/11/2017 1 RTC Perimeter Well Work Plan RTC PFAS PFAS Program Tetra Tech VADEQ

2 1762 01.01.00.0292 01.01 Pre‐Remedial Investigation 
Correspondence

8/11/2017 1 RTC Perimeter Well Work Plan RTC PFAS PFAS Program Tetra Tech VDH

2 1763 01.02.00.0009 01.02 Pre‐Remedial Investigation 
Preliminary Assessment Documents

8/23/2017 114 Final Perimeter Well Work Plan Report PFAS PFAS Program Tetra Tech

2 1764 01.01.00.0293 01.01 Pre‐Remedial Investigation 
Correspondence

4/7/2017 1 Final 
Submittal 
to DEQ

Perimeter Well Work Plan Email PFAS PFAS Program David Liu NASA Lorie Baker EPA

2 1765 01.01.00.0294 01.01 Pre‐Remedial Investigation 
Correspondence

4/7/2017 1 Final 
Submittal 
to EPA

Perimeter Well Work Plan Email PFAS PFAS Program David Liu NASA Paul Herman VADEQ

2 1766 01.01.00.0295 01.01 Pre‐Remedial Investigation 
Correspondence

8/14/2017 2 Final DEQ 
Acceptance

Perimeter Well Work Plan Email PFAS PFAS Program Paul Herman VADEQ David Liu NASA

2 1767 01.01.00.0296 01.01 Pre‐Remedial Investigation 
Correspondence

9/7/2017 1 Final EPA 
Acceptance

Perimeter Well Work Plan Letter PFAS PFAS Program Lorie Baker EPA David Liu NASA

2 1768 01.02.00.0010 01.02 Pre‐Remedial Investigation 
Preliminary Assessment Documents

9/13/2017 123 RTC Aquifer Test Work Plan Redline PFAS PFAS Program VADEQ David Liu NASA

2 1769 01.01.00.0297 01.01 Pre‐Remedial Investigation 
Correspondence

9/13/2017 1 RTC Aquifer Test Work Plan Letter PFAS PFAS Program Mindi Snoparsky Tech Support 
Branch

Lorie Baker EPA

2 1770 01.01.00.0298 01.01 Pre‐Remedial Investigation 
Correspondence

9/13/2017 3 RTC Aquifer Test Work Plan RTC PFAS PFAS Program Tetra Tech VADEQ

2 1771 01.01.00.0299 01.01 Pre‐Remedial Investigation 
Correspondence

9/13/2017 2 RTC Aquifer Test Work Plan RTC PFAS PFAS Program Tetra Tech Lorie Baker EPA

2 1772 01.01.00.0300 01.01 Pre‐Remedial Investigation 
Correspondence

9/13/2017 1 RTC Aquifer Test Work Plan RTC PFAS PFAS Program Tetra Tech EPA

2 1773 01.01.00.0301 01.01 Pre‐Remedial Investigation 
Correspondence

9/13/2017 1 RTC Aquifer Test Work Plan RTC PFAS PFAS Program Tetra Tech VDH

2 1774 01.01.00.0302 01.01 Pre‐Remedial Investigation 
Correspondence

9/21/2017 3 RTC Sampling Report RTC PFAS PFAS Program Tetra Tech Paul Herman VADEQ

2 1775 01.01.00.0303 01.01 Pre‐Remedial Investigation 
Correspondence

9/21/2017 1 RTC Sampling Report RTC PFAS PFAS Program Tetra Tech Lorie Baker EPA

2 1776 01.02.00.0011 01.02 Pre‐Remedial Investigation 
Preliminary Assessment Documents

8/23/2017 124 Final Aquifer Test Work Plan Report PFAS PFAS Program Tetra Tech David Liu NASA

2 1777 01.01.00.0304 01.01 Pre‐Remedial Investigation 
Correspondence

10/10/2017 1 Final DEQ 
Acceptance

Aquifer Test Work Plan Email PFAS PFAS Program Paul Herman VADEQ David Liu NASA

2 1778 01.01.00.0305 01.01 Pre‐Remedial Investigation 
Correspondence

10/27/2017 1 Final EPA 
Acceptance

Aquifer Test Work Plan Letter PFAS PFAS Program Lorie Baker EPA David Liu NASA

2 1779 01.03.00.0060 01.03 Pre‐Remedial Investigation Site 
Investigation Documents

10/17/2017 88 Final Sampling Report Report PFAS PFAS Program Tetra Tech David Liu NASA
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2 1780 01.01.00.0306 01.01 Pre‐Remedial Investigation 
Correspondence

10/27/2017 1 Final EPA 
Acceptance

Sampling Report Letter PFAS PFAS Program Lorie Baker EPA David Liu NASA

2 1781 01.01.00.0307 01.01 Pre‐Remedial Investigation 
Correspondence

6/18/2018 11 RTC Preliminary Assessment and Site Investigation Work Plan RTC PFAS PFAS Program Lorie Baker EPA David Liu NASA

2 1782 01.01.00.0308 01.01 Pre‐Remedial Investigation 
Correspondence

6/18/2018 2 RTC Preliminary Assessment and Site Investigation Work Plan Letter PFAS PFAS Program Mindi Snoparsky Tech Support 
Branch

Lorie Baker EPA

2 1783 01.01.00.0309 01.01 Pre‐Remedial Investigation 
Correspondence

6/25/2018 1 RTC Preliminary Assessment and Site Investigation Work Plan Letter PFAS PFAS Program Martin Gehlhaus Tech Support 
Branch

Lorie Baker EPA

2 1784 01.01.00.0310 01.01 Pre‐Remedial Investigation 
Correspondence

2/6/2019 209 RTC Preliminary Assessment and Site Investigation Work Plan Redline PFAS PFAS Program VADEQ Tetra Tech

2 1785 01.01.00.0311 01.01 Pre‐Remedial Investigation 
Correspondence

7/9/2018 2 RTC Preliminary Assessment and Site Investigation Work Plan Letter PFAS PFAS Program Katie Matta Bio Tch Group Lorie Baker EPA

2 1786 01.01.00.0312 01.01 Pre‐Remedial Investigation 
Correspondence

2/21/2019 81 RTC Preliminary Assessment and Site Investigation Work Plan Redline PFAS PFAS Program VADEQ Tetra Tech

2 1787 01.01.00.0313 01.01 Pre‐Remedial Investigation 
Correspondence

2/15/2019 1 RTC Preliminary Assessment and Site Investigation Work Plan Letter PFAS PFAS Program Mindi Snoparsky Tech Support 
Branch

Lorie Baker EPA

2 1788 01.01.00.0314 01.01 Pre‐Remedial Investigation 
Correspondence

2/20/2019 1 RTC Preliminary Assessment and Site Investigation Work Plan Letter PFAS PFAS Program Martin Gehlhaus Tech Support 
Branch

Lorie Baker EPA

2 1789 01.01.00.0315 01.01 Pre‐Remedial Investigation 
Correspondence

11/28/2018 2 RTC Perimeter Well/Aquifer Test Report RTC PFAS PFAS Program Tetra Tech Lorie Baker EPA

2 1790 01.01.00.0316 01.01 Pre‐Remedial Investigation 
Correspondence

11/28/2018 1 RTC Perimeter Well/Aquifer Test Report Letter PFAS PFAS Program Martin Gehlhaus Tech Support 
Branch

Lorie Baker EPA

2 1791 01.03.00.0061 01.03 Pre‐Remedial Investigation Site 
Investigation Documents

2/8/2019 379 Final Perimeter Well/Aquifer Test Report Report PFAS PFAS Program Tetra Tech David Liu NASA

2 1792 01.01.00.0317 01.01 Pre‐Remedial Investigation 
Correspondence

8/14/2018 2 Final DEQ 
Acceptance

Perimeter Well/Aquifer Test Report Email PFAS PFAS Program Lorie Baker EPA David Liu NASA

2 1793 01.01.00.0318 01.01 Pre‐Remedial Investigation 
Correspondence

1/31/2019 4 Final EPA 
Acceptance

Perimeter Well/Aquifer Test Report Email PFAS PFAS Program Lorie Baker EPA David Liu NASA

2 1794 01.02.00.0012 01.02 Pre‐Remedial Investigation 
Preliminary Assessment Documents

3/29/2019 207 Final Preliminary Assessment and Site Investigation Work Plan Report PFAS PFAS Program Tetra Tech David Liu NASA

2 1795 01.01.00.0319 01.01 Pre‐Remedial Investigation 
Correspondence

4/8/2019 1 Final DEQ 
Acceptance

Preliminary Assessment and Site Investigation Work Plan Email PFAS PFAS Program Paul Herman VADEQ David Liu NASA

2 1796 01.01.00.0320 01.01 Pre‐Remedial Investigation 
Correspondence

2/14/2019 1 Final EPA 
Acceptance

Preliminary Assessment and Site Investigation Work Plan Letter PFAS PFAS Program Katie Matta Bio Tch Group Lorie Baker EPA

2 1797 01.01.00.0321 01.01 Pre‐Remedial Investigation 
Correspondence

12/20/2019 1 Final EPA 
Acceptance

Preliminary Assessment and Site Investigation Work Plan Letter PFAS PFAS Program Lorie Baker EPA David Liu NASA

2 1798 01.01.00.0322 01.01 Pre‐Remedial Investigation 
Correspondence

9/9/2019 5 RTC 2018 Annual PFAS Report RTC PFAS PFAS Program VADEQ David Liu NASA

2 1799 01.01.00.0323 01.01 Pre‐Remedial Investigation 
Correspondence

9/12/2019 2 RTC 2018 Annual PFAS Report Email PFAS PFAS Program Lorie Baker EPA David Liu NASA

2 1800 01.03.00.0062 01.03 Pre‐Remedial Investigation Site 
Investigation Documents

9/27/2019 1075 Final 2018 Annual PFAS Report Report PFAS PFAS Program Tetra Tech

2 1801 01.01.00.0324 01.01 Pre‐Remedial Investigation 
Correspondence

11/4/2019 1 Final DEQ 
Acceptance

2018 Annual PFAS Report Letter PFAS PFAS Program Paul Herman VADEQ David Liu NASA

2 1802 01.01.00.0325 01.01 Pre‐Remedial Investigation 
Correspondence

12/20/2019 1 Final EPA 
Acceptance

2018 Annual PFAS Report Letter PFAS PFAS Program Lorie Baker EPA David Liu NASA
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2 1803 01.01.00.0326 01.01 Pre‐Remedial Investigation 
Correspondence

9/23/2020 2 RTC Site Investigation Report RTC PFAS PFAS Program Tetra Tech Lorie Baker EPA

2 1804 01.01.00.0327 01.01 Pre‐Remedial Investigation 
Correspondence

9/23/2020 4 RTC Site Investigation Report RTC PFAS PFAS Program Tetra Tech VADEQ

2 1805 01.01.00.0328 01.01 Pre‐Remedial Investigation 
Correspondence

7/15/2020 3 RTC Site Investigation Report Letter PFAS PFAS Program Lorie Baker EPA David Liu NASA

2 1806 01.01.00.0329 01.01 Pre‐Remedial Investigation 
Correspondence

10/20/2020 2 RTC Site Investigation Report Letter PFAS PFAS Program Martin Gehlhaus Risk 
Assessment

Lorie Baker EPA

2 1807 01.02.00.0013 01.02 Pre‐Remedial Investigation 
Preliminary Assessment Documents

11/18/2020 668 Final Site Investigation Report Report PFAS PFAS Program Tetra Tech David Liu NASA

2 1808 01.01.00.0330 01.01 Pre‐Remedial Investigation 
Correspondence

1/28/2021 1 Final DEQ 
Acceptance

Site Investigation Report Letter PFAS PFAS Program Kyle Newman VADEQ David Liu NASA

2 1809 01.01.00.0331 01.01 Pre‐Remedial Investigation 
Correspondence

12/21/2020 1 Final EPA 
Acceptance

Site Investigation Report Letter PFAS PFAS Program Lorie Baker EPA David Liu NASA

2 1810 01.01.00.0332 01.01 Pre‐Remedial Investigation 
Correspondence

7/18/2023 1 Final EPA 
Acceptance

Site Investigation Report Letter PFAS PFAS Program Lorie Baker EPA David Liu NASA

2 1811 01.03.00.0063 01.03 Pre‐Remedial Investigation Site 
Investigation Documents

1/19/2021 705 Final 2019 Annual PFAS Report Report PFAS PFAS Program Tetra Tech David Liu NASA

2 1812 01.01.00.0333 01.01 Pre‐Remedial Investigation 
Correspondence

1/15/2021 1 Final DEQ 
Acceptance

2019 Annual PFAS Report Letter PFAS PFAS Program Kyle Newman VADEQ David Liu NASA

2 1813 01.01.00.0334 01.01 Pre‐Remedial Investigation 
Correspondence

2/17/2021 1 Final EPA 
Acceptance

2019 Annual PFAS Report Letter PFAS PFAS Program Lorie Baker EPA David Liu NASA

2 1814 01.03.00.0064 01.03 Pre‐Remedial Investigation Site 
Investigation Documents

7/30/2021 392 Final Town of Chincoteague PFAS Treatment System Monthly Reports Report PFAS PFAS Program Tetra Tech David Liu NASA

2 1815 01.03.00.0065 01.03 Pre‐Remedial Investigation Site 
Investigation Documents

8/11/2021 456 Final Facility‐Wide PFAS Quality Assurance Project Plan Report PFAS PFAS Program Tetra Tech David Liu NASA

2 1816 01.01.00.0335 01.01 Pre‐Remedial Investigation 
Correspondence

7/8/2021 6 RTC Response to Comments RTC PFAS PFAS Program Tetra Tech Lorie Baker EPA

2 1817 01.01.00.0336 01.01 Pre‐Remedial Investigation 
Correspondence

6/29/2021 2 Final DEQ 
Acceptance

Facility‐Wide PFAS Quality Assurance Project Plan Email PFAS PFAS Program Kyle Newman VADEQ David Liu NASA

2 1818 01.01.00.0337 01.01 Pre‐Remedial Investigation 
Correspondence

6/30/2021 1 Final EPA 
Acceptance

Facility‐Wide PFAS Quality Assurance Project Plan Letter PFAS PFAS Program Eric Graybill Lab EPA Lorie Baker EPA

2 1819 01.04.00.0008 01.04 Pre‐Remedial Investigation Expanded 
Site Investigation

8/11/2021 301 Final Work Plan for Expanded PFAS SI on Main Base Report PFAS PFAS Program Tetra Tech David Liu NASA

2 1820 01.01.00.0338 01.01 Pre‐Remedial Investigation 
Correspondence

7/30/2021 1 RTC Work Plan for Expanded PFAS SI on Main Base Letter PFAS PFAS Program Eric Graybill Lab EPA Lorie Baker EPA

2 1821 01.01.00.0339 01.01 Pre‐Remedial Investigation 
Correspondence

6/29/2021 2 Final DEQ 
Acceptance

Work Plan for Expanded PFAS SI on Main Base Email PFAS PFAS Program Kyle Newman VADEQ David Liu NASA

2 1822 01.01.00.0340 01.01 Pre‐Remedial Investigation 
Correspondence

8/27/2021 1 Final EPA 
Acceptance

Work Plan for Expanded PFAS SI on Main Base Letter PFAS PFAS Program Lorie Baker EPA David Liu NASA

2 1823 01.01.00.0341 01.01 Pre‐Remedial Investigation 
Correspondence

7/30/2021 1 Final EPA 
Acceptance

Work Plan for Expanded PFAS SI on Main Base Letter PFAS PFAS Program Eric Graybill Lab EPA Lorie Baker EPA

2 1824 01.03.00.0066 01.03 Pre‐Remedial Investigation Site 
Investigation Documents

7/12/2021 424 Final Town of Chincoteague PFAS Treatment System Monthly Reports Report PFAS PFAS Program Tetra Tech David Liu NASA

2 1825 01.03.00.0067 01.03 Pre‐Remedial Investigation Site 
Investigation Documents

10/8/2021 445 Final Town of Chincoteague PFAS Treatment System Monthly Reports Report PFAS PFAS Program Tetra Tech David Liu NASA

2 1826 01.01.00.0342 01.01 Pre‐Remedial Investigation 
Correspondence

9/24/2021 3 RTC Work Plan for PFAS SI on Wallops Island RTC PFAS PFAS Program Lorie Baker EPA David Liu NASA
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2 1827 01.02.00.0014 01.02 Pre‐Remedial Investigation 
Preliminary Assessment Documents

9/28/2021 324 Final Work Plan for PFAS SI on Wallops Island Report PFAS PFAS Program Tetra Tech David Liu NASA

2 1828 01.01.00.0343 01.01 Pre‐Remedial Investigation 
Correspondence

8/18/2022 1 Final EPA 
Acceptance

Work Plan for PFAS SI on Wallops Island Letter PFAS PFAS Program Lorie Baker EPA David Liu NASA

2 1829 01.03.00.0068 01.03 Pre‐Remedial Investigation Site 
Investigation Documents

11/5/2021 468 Final Town of Chincoteague PFAS Treatment System Monthly Reports Report PFAS PFAS Program Tetra Tech David Liu NASA

2 1830 01.01.00.0344 01.01 Pre‐Remedial Investigation 
Correspondence

12/13/2021 3 RTC Work Plan for Routine PFAS Sampling Email PFAS PFAS Program Lorie Baker EPA David Liu NASA

2 1831 01.02.00.0015 01.02 Pre‐Remedial Investigation 
Preliminary Assessment Documents

10/21/2021 154 Final PFAS SI Addendum Report Report PFAS PFAS Program Tetra Tech David Liu NASA

2 1832 01.01.00.0345 01.01 Pre‐Remedial Investigation 
Correspondence

2/24/2021 2 RTC PFAS SI Addendum Report RTC PFAS PFAS Program Tetra Tech Lorie Baker EPA

2 1833 01.01.00.0346 01.01 Pre‐Remedial Investigation 
Correspondence

2/3/2021 2 Final DEQ 
Acceptance

PFAS SI Addendum Report Email PFAS PFAS Program Kyle Newman VADEQ David Liu NASA

2 1834 01.01.00.0347 01.01 Pre‐Remedial Investigation 
Correspondence

8/18/2022 1 Final EPA 
Acceptance

PFAS SI Addendum Report Letter PFAS PFAS Program Lorie Baker EPA David Liu NASA

2 1835 01.03.00.0069 01.03 Pre‐Remedial Investigation Site 
Investigation Documents

12/20/2021 488 Final Town of Chincoteague PFAS Treatment System Monthly Reports Report PFAS PFAS Program Tetra Tech David Liu NASA

2 1836 01.03.00.0070 01.03 Pre‐Remedial Investigation Site 
Investigation Documents

1/12/2022 509 Final Town of Chincoteague PFAS Treatment System Monthly Reports Report PFAS PFAS Program Tetra Tech David Liu NASA

2 1837 01.03.00.0071 01.03 Pre‐Remedial Investigation Site 
Investigation Documents

1/25/2022 167 Final Work Plan for Routine PFAS Sampling Report PFAS PFAS Program Tetra Tech David Liu NASA

2 1838 01.01.00.0348 01.01 Pre‐Remedial Investigation 
Correspondence

12/13/2021 3 Final EPA 
Acceptance

Work Plan for Routine PFAS Sampling Email PFAS PFAS Program Lorie Baker EPA David Liu NASA

2 1839 01.01.00.0349 01.01 Pre‐Remedial Investigation 
Correspondence

12/14/2022 1 Final EPA 
Acceptance

Work Plan for Routine PFAS Sampling Letter PFAS PFAS Program Lorie Baker EPA David Liu NASA

2 1840 01.01.00.0350 01.01 Pre‐Remedial Investigation 
Correspondence

7/18/2023 1 Final EPA 
Acceptance

Work Plan for Routine PFAS Sampling Letter PFAS PFAS Program Lorie Baker EPA David Liu NASA

2 1841 01.01.00.0351 01.01 Pre‐Remedial Investigation 
Correspondence

5/25/2023 1 Final EPA 
Acceptance

Work Plan for Routine PFAS Sampling Letter PFAS PFAS Program Bruce Pluta Bio Tch Group Lorie Baker EPA

2 1842 01.03.00.0072 01.03 Pre‐Remedial Investigation Site 
Investigation Documents

3/1/2022 548 Final Town of Chincoteague PFAS Treatment System Monthly Reports Report PFAS PFAS Program Tetra Tech David Liu NASA

2 1843 01.01.00.0352 01.01 Pre‐Remedial Investigation 
Correspondence

4/21/2023 6 RTC 2021 Annual Report RTC PFAS PFAS Program Tetra Tech Lorie Baker EPA

2 1844 01.01.00.0353 01.01 Pre‐Remedial Investigation 
Correspondence

6/1/2023 3 RTC 2021 Annual Report Email PFAS PFAS Program Lorie Baker EPA David Liu NASA

2 1845 01.01.00.0354 01.01 Pre‐Remedial Investigation 
Correspondence

4/6/2022 733 Final 2020 Annual Report Report PFAS PFAS Program Tetra Tech David Liu NASA

2 1846 01.01.00.0355 01.01 Pre‐Remedial Investigation 
Correspondence

12/3/2021 2 RTC 2020 Annual Report Email PFAS PFAS Program Lorie Baker EPA David Liu NASA

2 1847 01.01.00.0356 01.01 Pre‐Remedial Investigation 
Correspondence

4/6/2022 2 RTC 2020 Annual Report RTC PFAS PFAS Program Tetra Tech Lorie Baker EPA

2 1848 01.01.00.0357 01.01 Pre‐Remedial Investigation 
Correspondence

4/26/2022 1 Final EPA 
Acceptance

2020 Annual Report Letter PFAS PFAS Program Lorie Baker EPA David Liu NASA

2 1849 01.01.00.0358 01.01 Pre‐Remedial Investigation 
Correspondence

9/11/2020 2 Final DEQ 
Acceptance

Alternate Source Report for the Perchlorate Investigation Letter Open Burn Area Open Burn Area Ashby Scott VADEQ Theodore Meyer NASA

2 1850 01.02.00.0016 01.02 Pre‐Remedial Investigation 
Preliminary Assessment Documents

6/6/2023 320 Final Uniform Federal Policy – Sampling and Analysis Plan (UFP‐SAP) for 
Perchlorate Investigation

Report Open Burn Area Open Burn Area Tetra Tech David Liu NASA

Page 78 of 86



Administrative Record ‐ Wallops Flight Facility

DVD ID No.
EPA AR Category 
and Document 
Tracking No.

EPA AR 
Category 

#
EPA AR Category Date

No. of 
pages

Version Description of Document/Correspondence Doc. Type Site Site Name Author
Author 

Affiliation
Recipient Recipient Affiliation

2 1851 01.01.00.0359 01.01 Pre‐Remedial Investigation 
Correspondence

6/10/2021 3 RTC Uniform Federal Policy – Sampling and Analysis Plan (UFP‐SAP) for 
Perchlorate Investigation

Letter Open Burn Area Open Burn Area Lorie Baker EPA David Liu NASA

2 1852 01.01.00.0360 01.01 Pre‐Remedial Investigation 
Correspondence

1/27/2022 1 Final 
Submittal 
to DEQ

Uniform Federal Policy – Sampling and Analysis Plan (UFP‐SAP) for 
Perchlorate Investigation

Letter Open Burn Area Open Burn Area David Liu NASA Kyle Newman VADEQ

2 1853 01.01.00.0361 01.01 Pre‐Remedial Investigation 
Correspondence

1/27/2022 1 Final 
Submittal 
to EPA

Uniform Federal Policy – Sampling and Analysis Plan (UFP‐SAP) for 
Perchlorate Investigation

Letter Open Burn Area Open Burn Area David Liu NASA Lorie Baker EPA

2 1854 01.01.00.0362 01.01 Pre‐Remedial Investigation 
Correspondence

7/30/2021 1 Final EPA 
Acceptance

Uniform Federal Policy – Sampling and Analysis Plan (UFP‐SAP) for 
Perchlorate Investigation

Letter Open Burn Area Open Burn Area Eric Graybill Lab EPA Lorie Baker EPA

2 1855 01.01.00.0363 01.01 Pre‐Remedial Investigation 
Correspondence

8/27/2021 1 Final EPA 
Acceptance

Uniform Federal Policy – Sampling and Analysis Plan (UFP‐SAP) for 
Perchlorate Investigation

Letter Open Burn Area Open Burn Area Lorie Baker EPA David Liu NASA

2 1856 01.02.00.0017 01.02 Pre‐Remedial Investigation 
Preliminary Assessment Documents

July 2020 
(DEQ)

112 Final Investigation Summary Report for the Open Burn Area Perchlorate 
Investigation

Report Open Burn Area Open Burn Area Tetra Tech

2 1857 01.01.00.0364 01.01 Pre‐Remedial Investigation 
Correspondence

1/27/2022 1 Final 
Submittal 
to DEQ

Investigation Summary Report for the Open Burn Area Perchlorate 
Investigation

Letter Open Burn Area Open Burn Area David Liu NASA Kyle Newman VADEQ

2 1858 01.01.00.0365 01.01 Pre‐Remedial Investigation 
Correspondence

1/27/2022 1 Final 
Submittal 
to EPA

Investigation Summary Report for the Open Burn Area Perchlorate 
Investigation

Letter Open Burn Area Open Burn Area David Liu NASA Lorie Baker EPA

2 1859 01.01.00.0366 01.01 Pre‐Remedial Investigation 
Correspondence

9/18/2020 2 Final 
Submittal 
to EPA

Investigation Summary Report for the Open Burn Area Perchlorate 
Investigation

Letter Open Burn Area Open Burn Area David Liu NASA Lorie Baker EPA

2 1860 10.05.00.0020 10.05 Federal Facility Negotiations/Site 
Management Plan

5/8/2017 5 Final Fiscal Year 2017 ‐ Semi‐Annual Progress Report Report ‐‐ #N/A Tetra Tech David Liu NASA

2 1861 10.01.00.0143 10.01 Correspondence 5/8/2017 6 RTC Fiscal Year 2017 ‐ Semi‐Annual Progress Report RTC David Liu NASA

2 1862 10.05.00.0021 10.05 Federal Facility Negotiations/Site 
Management Plan

12/11/2017 331 Final Fiscal Year 2018 and 2019 ‐ Annual SMP Update Report ‐‐ #N/A Tetra Tech David Liu NASA

2 1863 10.01.00.0144 10.01 Correspondence 2/22/2018 1 RTC Fiscal Year 2018 and 2019 ‐ Annual SMP Update RTC ‐‐ #N/A Tetra Tech Lorie Baker EPA

2 1864 10.01.00.0145 10.01 Correspondence 1/18/2018 2 RTC Fiscal Year 2018 and 2019 ‐ Annual SMP Update Letter ‐‐ #N/A Lorie Baker EPA David Liu NASA

2 1865 10.05.00.0022 10.05 Federal Facility Negotiations/Site 
Management Plan

1/10/2019 335 RTC Fiscal Year 2018 and 2019 ‐ Annual SMP Update Redline ‐‐ #N/A VADEQ

2 1866 10.01.00.0146 10.01 Correspondence 12/11/2017 2 RTC Fiscal Year 2018 and 2019 ‐ Annual SMP Update RTC ‐‐ #N/A VADEQ Tetra Tech

2 1867 10.01.00.0147 10.01 Correspondence 9/20/2018 1 Final EPA 
Acceptance

Fiscal Year 2018 and 2019 ‐ Annual SMP Update Letter ‐‐ #N/A Lorie Baker EPA David Liu NASA

2 1868 10.05.00.0023 10.05 Federal Facility Negotiations/Site 
Management Plan

7/14/2018 4 Final Fiscal Year 2018 ‐ Semi‐Annual Progress Report Report ‐‐ #N/A Tetra Tech

2 1869 10.05.00.0024 10.05 Federal Facility Negotiations/Site 
Management Plan

12/21/2018 335 Final Fiscal Year 2019 and 2020 ‐ Annual SMP Update Report ‐‐ #N/A Tetra Tech

2 1870 10.05.00.0025 10.05 Federal Facility Negotiations/Site 
Management Plan

6/27/2019 3 Final Fiscal Year 2019 ‐ Semi‐Annual Progress Report Report ‐‐ #N/A Tetra Tech

2 1871 10.05.00.0026 10.05 Federal Facility Negotiations/Site 
Management Plan

6/27/2019 326 RTC Fiscal Year 2019 ‐ Semi‐Annual Progress Report Report Tetra Tech

2 1872 10.05.00.0027 10.05 Federal Facility Negotiations/Site 
Management Plan

11/27/2019 367 Final Fiscal Year 2020 and 2021 ‐ Annual SMP Update Report ‐‐ #N/A Tetra Tech
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2 1873 10.01.00.0148 10.01 Correspondence 12/17/2019 4 RTC Fiscal Year 2020 and 2021 ‐ Annual SMP Update Letter ‐‐ #N/A Paul Herman VADEQ David Liu NASA

2 1874 10.01.00.0149 10.01 Correspondence 4/8/2021 2 RTC Fiscal Year 2020 and 2021 ‐ Annual SMP Update Letter ‐‐ #N/A Lorie Baker EPA David Liu NASA

2 1875 10.05.00.0028 10.05 Federal Facility Negotiations/Site 
Management Plan

7/15/2020 4 Final Fiscal Year 2020 ‐ Semi‐Annual Progress Report Report ‐‐ #N/A David Liu NASA

2 1876 10.05.00.0029 10.05 Federal Facility Negotiations/Site 
Management Plan

9/1/2021 371 Final Fiscal Year 2021 and 2022 ‐ Annual SMP Update Report ‐‐ #N/A Tetra Tech David Liu NASA

2 1877 10.01.00.0150 10.01 Correspondence 4/28/2021 2 RTC Fiscal Year 2021 and 2022 ‐ Annual SMP Update Letter ‐‐ #N/A Lorie Baker EPA David Liu NASA

2 1878 10.01.00.0151 10.01 Correspondence 9/9/2021 2 Final 
Submittal 
to DEQ

Fiscal Year 2021 and 2022 ‐ Annual SMP Update Letter ‐‐ #N/A David Liu NASA Kyle Newman VADEQ

2 1879 10.01.00.0152 10.01 Correspondence 9/9/2021 2 Final 
Submittal 
to EPA

Fiscal Year 2021 and 2022 ‐ Annual SMP Update Letter ‐‐ #N/A David Liu NASA Lorie Baker EPA

2 1880 10.01.00.0153 10.01 Correspondence 9/20/2021 1 Final EPA 
Acceptance

Fiscal Year 2021 and 2022 ‐ Annual SMP Update Letter ‐‐ #N/A Lorie Baker EPA David Liu NASA

2 1881 10.05.00.0030 10.05 Federal Facility Negotiations/Site 
Management Plan

9/9/2021 5 Final Fiscal Year 2021 ‐ Semi‐Annual Progress Report Report ‐‐ #N/A Tetra Tech

2 1882 10.05.00.0031 10.05 Federal Facility Negotiations/Site 
Management Plan

9/1/2022 381 Final Fiscal Year 2022 and 2023 ‐ Annual SMP Update Report ‐‐ #N/A Tetra Tech David Liu NASA

2 1883 10.05.00.0032 10.05 Federal Facility Negotiations/Site 
Management Plan

9/28/2022 5 Final Fiscal Year 2022 ‐ Semi‐Annual Progress Report Report ‐‐ #N/A Tetra Tech

2 1884 10.05.00.0033 10.05 Federal Facility Negotiations/Site 
Management Plan

9/1/2023 372 Final Fiscal Year 2023 and 2024 ‐ Annual SMP Update Report ‐‐ #N/A Tetra Tech David Liu NASA

2 1885 10.01.00.0154 10.01 Correspondence 4/24/2023 2 RTC Fiscal Year 2023 and 2024 ‐ Annual SMP Update Email ‐‐ #N/A Lorie Baker EPA David Liu NASA

2 1886 10.01.00.0155 10.01 Correspondence 4/24/2023 2 RTC Fiscal Year 2023 and 2024 ‐ Annual SMP Update RTC ‐‐ #N/A Tetra Tech Lorie Baker EPA

2 1887 10.01.00.0156 10.01 Correspondence 9/28/2023 2 Final 
Submittal 
to EPA

Fiscal Year 2023 and 2024 ‐ Annual SMP Update Letter ‐‐ #N/A David Liu NASA Lorie Baker EPA

2 1888 10.01.00.0157 10.01 Correspondence 9/28/2023 2 Final DEQ 
Acceptance

Fiscal Year 2023 and 2024 ‐ Annual SMP Update Letter ‐‐ #N/A David Liu NASA Kyle Newman VADEQ

2 1889 10.01.00.0158 10.01 Correspondence 9/20/2021 1 Final EPA 
Acceptance

Fiscal Year 2023 and 2024 ‐ Annual SMP Update Letter ‐‐ #N/A Lorie Baker EPA David Liu NASA

2 1890 10.01.00.0159 10.01 Correspondence 5/30/2014 5 Final Fiscal Year 2014 ‐ Semi‐Annual Progress Report Letter ‐‐ #N/A T J Meyer NASA Lisa Denmark EPA

2 1891 10.01.00.0160 10.01 Correspondence 5/30/2014 1 Final Fiscal Year 2014 ‐ Semi‐Annual Progress Report Email ‐‐ #N/A TJ Meyer NASA Lisa Denmark EPA

2 1892 03.01.00.0079 03.01 Remedial Investigation 
Correspondence

3/31/2021 20 RTC RI Report RTC 13 Boat 
Basin/Ordnance 
Disposal Area

Tetra Tech EPA

2 1893 03.01.00.0080 03.01 Remedial Investigation 
Correspondence

3/31/2021 12 RTC RI Report RTC 13 Boat 
Basin/Ordnance 
Disposal Area

Tetra Tech David Liu NASA
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2 1894 03.01.00.0081 03.01 Remedial Investigation 
Correspondence

3/31/2021 23 RTC RI Report RTC 13 Boat 
Basin/Ordnance 
Disposal Area

Tetra Tech VADEQ

2 1895 03.01.00.0082 03.01 Remedial Investigation 
Correspondence

3/31/2021 50 RTC RI Report RTC 13 Boat 
Basin/Ordnance 
Disposal Area

Tetra Tech VADEQ

2 1896 04.08.00.0005 04.08 FS Proposed Plans for Selected 
Remedial Action

4/1/2022 21 RTC Proposed Plan Redline 13 Boat 
Basin/Ordnance 
Disposal Area

EPA Tetra Tech

2 1897 04.08.00.0006 04.08 FS Proposed Plans for Selected 
Remedial Action

2/1/2022 22 RTC Proposed Plan Redline 13 Boat 
Basin/Ordnance 
Disposal Area

EPA Tetra Tech

2 1898 04.01.00.0086 04.01 Feasibility Study (FS) Correspondence 2/1/2022 1 Proposed Plan Letter 13 Boat 
Basin/Ordnance 
Disposal Area

Lorie Baker EPA David Liu NASA

2 1899 05.01.00.0090 05.01 Correspondence 3/16/2018 2 RTC ROD Letter 13 Boat 
Basin/Ordnance 
Disposal Area

Martin Gehlhaus Tech Support 
Branch

Lorie Baker EPA

2 1900 05.01.00.0091 05.01 Correspondence 10/26/2018 1 RTC ROD Letter 13 Boat 
Basin/Ordnance 
Disposal Area

Mindi Snoparsky Tech Support 
Branch

Lorie Baker EPA

2 1901 05.07.00.0013 05.07 Records of Decision 2/1/2023 53 RTC ROD Redline 13 Boat 
Basin/Ordnance 
Disposal Area

EPA Tetra Tech

2 1902 03.01.00.0083 03.01 Remedial Investigation 
Correspondence

10/18/2017 6 RTC RI Sampling and Analysis Plan RTC Project 09 Skeet Range FUDS 
Program

Tetra Tech EPA

2 1903 03.01.00.0084 03.01 Remedial Investigation 
Correspondence

1/31/2018 1 RTC RI Sampling and Analysis Plan Letter Project 09 Skeet Range FUDS 
Program

Katie Matta Bio Tch Group Lorie Baker EPA

2 1904 03.01.00.0085 03.01 Remedial Investigation 
Correspondence

11/16/2017 7 RTC RI Sampling and Analysis Plan RTC Project 09 Skeet Range FUDS 
Program

Tetra Tech EPA

2 1905 03.01.00.0086 03.01 Remedial Investigation 
Correspondence

11/16/2017 2 RTC RI Sampling and Analysis Plan Letter Project 09 Skeet Range FUDS 
Program

Martin Gehlhaus Tech Support 
Branch

Lorie Baker EPA

2 1906 03.01.00.0087 03.01 Remedial Investigation 
Correspondence

12/11/2017 2 RTC RI Sampling and Analysis Plan Letter Project 09 Skeet Range FUDS 
Program

Katie Matta Bio Tch Group Lorie Baker EPA

2 1907 03.04.00.0009 03.04 Remedial Investigation Work Plans 
(including FSAP and QAPP), Progress 
Reports

9/29/2017 159 RTC RI Sampling and Analysis Plan Redline Project 09 Skeet Range FUDS 
Program

VADEQ Tetra Tech

2 1908 03.01.00.0088 03.01 Remedial Investigation 
Correspondence

2/6/2018 2 RTC RI Sampling and Analysis Plan Letter Project 09 Skeet Range FUDS 
Program

Martin Gehlhaus Tech Support 
Branch

Lorie Baker EPA

2 1909 03.04.00.0010 03.04 Remedial Investigation Work Plans 
(including FSAP and QAPP), Progress 
Reports

3/9/2018 166 Final RI Sampling and Analysis Plan Report Project 09 Skeet Range FUDS 
Program

Tetra Tech David Liu NASA

2 1910 03.01.00.0089 03.01 Remedial Investigation 
Correspondence

3/21/2018 1 Final DEQ 
Acceptance

RI Sampling and Analysis Plan Email Project 09 Skeet Range FUDS 
Program

Paul Herman VADEQ David Liu NASA

2 1911 03.01.00.0090 03.01 Remedial Investigation 
Correspondence

10/23/2018 3 RTC RI Sampling and Analysis Plan ‐ Addendum RTC Project 09 Skeet Range FUDS 
Program

Tetra Tech EPA

2 1912 03.04.00.0011 03.04 Remedial Investigation Work Plans 
(including FSAP and QAPP), Progress 
Reports

11/19/2018 34 RTC RI Sampling and Analysis Plan ‐ Addendum RTC Project 09 Skeet Range FUDS 
Program

Robert Sok Tetra Tech VADEQ
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2 1913 03.01.00.0091 03.01 Remedial Investigation 
Correspondence

1/2/2019 1 RTC RI Sampling and Analysis Plan ‐ Addendum Letter Project 09 Skeet Range FUDS 
Program

Katie Matta Bio Tch Group Lorie Baker EPA

2 1914 03.01.00.0092 03.01 Remedial Investigation 
Correspondence

9/21/2018 2 RTC RI Sampling and Analysis Plan ‐ Addendum Letter Project 09 Skeet Range FUDS 
Program

Mindi Snoparsky Tech Support 
Branch

Lorie Baker EPA

2 1915 03.04.00.0012 03.04 Remedial Investigation Work Plans 
(including FSAP and QAPP), Progress 
Reports

11/19/2018 34 Final RI Sampling and Analysis Plan ‐ Addendum Report Project 09 Skeet Range FUDS 
Program

Robert Sok Tetra Tech David Liu NASA

2 1916 03.01.00.0093 03.01 Remedial Investigation 
Correspondence

12/6/2019 18 RTC RI Report RTC Project 09 Skeet Range FUDS 
Program

Tetra Tech Lorie Baker EPA

2 1917 03.01.00.0094 03.01 Remedial Investigation 
Correspondence

12/9/2019 3 RTC RI Report Letter Project 09 Skeet Range FUDS 
Program

Katie Matta Bio Tch Group Lorie Baker EPA

2 1918 03.01.00.0095 03.01 Remedial Investigation 
Correspondence

12/9/2019 1 RTC RI Report Letter Project 09 Skeet Range FUDS 
Program

Martin Gehlhaus Risk 
Assessment

Lorie Baker EPA

2 1919 03.07.00.0015 03.07 Remedial Investigation (RI) Report 12/9/2019 67 RTC RI Report Redline Project 09 Skeet Range FUDS 
Program

Lorie Baker EPA Tetra Tech

2 1920 03.01.00.0096 03.01 Remedial Investigation 
Correspondence

10/30/2019
6

5 RTC RI Report Letter Project 09 Skeet Range FUDS 
Program

Paul Herman VADEQ David Liu NASA

2 1921 03.01.00.0097 03.01 Remedial Investigation 
Correspondence

12/30/2019 7 RTC RI Report RTC Project 09 Skeet Range FUDS 
Program

Lorie Baker EPA David Liu NASA

2 1922 03.01.00.0098 03.01 Remedial Investigation 
Correspondence

12/30/2019 10 RTC RI Report RTC Project 09 Skeet Range FUDS 
Program

Paul Herman VADEQ David Liu NASA

2 1923 03.07.00.0016 03.07 Remedial Investigation (RI) Report 1/20/2020 771 Final RI Report Report Project 09 Skeet Range FUDS 
Program

Tetra Tech David Liu NASA

2 1924 03.01.00.0099 03.01 Remedial Investigation 
Correspondence

2/20/2020 1 Final DEQ 
Acceptance

RI Report Letter Project 09 Skeet Range FUDS 
Program

Paul Herman VADEQ David Liu NASA

2 1925 01.04.00.0009 01.04 Pre‐Remedial Investigation Expanded 
Site Investigation

1/24/2018 33 RTC ESI Work Plan, AI‐28 and AI‐67 Redline Project 11 Main Base Areas 
of Interest FUDS 

Program

VADEQ Tetra Tech

2 1926 01.01.00.0367 01.01 Pre‐Remedial Investigation 
Correspondence

12/20/2017 1 RTC ESI Work Plan, AI‐28 and AI‐67 RTC Project 11 Main Base Areas 
of Interest FUDS 

Program

Lorie Baker EPA David Liu NASA

2 1927 01.01.00.0368 01.01 Pre‐Remedial Investigation 
Correspondence

1/11/2018 2 RTC ESI Work Plan, AI‐28 and AI‐67 RTC Project 11 Main Base Areas 
of Interest FUDS 

Program

VADEQ David Liu NASA

2 1928 01.04.00.0010 01.04 Pre‐Remedial Investigation Expanded 
Site Investigation

1/11/2018 34 Final ESI Work Plan, AI‐28 and AI‐67 Report Project 11 Main Base Areas 
of Interest FUDS 

Program

Tetra Tech David Liu NASA

2 1929 01.01.00.0369 01.01 Pre‐Remedial Investigation 
Correspondence

1/10/2018 1 Final DEQ 
Acceptance

ESI Work Plan, AI‐28 and AI‐67 Email Project 11 Main Base Areas 
of Interest FUDS 

Program

Paul Herman VADEQ David Liu NASA

2 1930 01.01.00.0370 01.01 Pre‐Remedial Investigation 
Correspondence

12/21/2017 1 Final EPA 
Acceptance

ESI Work Plan, AI‐28 and AI‐67 Email Project 11 Main Base Areas 
of Interest FUDS 

Program

Lorie Baker EPA David Liu NASA

2 1931 01.01.00.0371 01.01 Pre‐Remedial Investigation 
Correspondence

2/20/2018 1 Final EPA 
Acceptance

ESI Work Plan, AI‐28 and AI‐67 Letter Project 11 Main Base Areas 
of Interest FUDS 

Program

Lorie Baker EPA David Liu NASA

2 1932 03.01.00.0100 03.01 Remedial Investigation 
Correspondence

6/1/2020 33 RTC RI Work Plan RTC Project 11 Main Base Areas 
of Interest FUDS 

Program

Lorie Baker EPA David Liu NASA
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2 1933 03.01.00.0101 03.01 Remedial Investigation 
Correspondence

3/26/2019 9 RTC RI Work Plan Letter Project 11 Main Base Areas 
of Interest FUDS 

Program

Lorie Baker EPA David Liu NASA

2 1934 03.01.00.0102 03.01 Remedial Investigation 
Correspondence

6/1/2020 5 RTC RI Work Plan Letter Project 11 Main Base Areas 
of Interest FUDS 

Program

Lorie Baker EPA David Liu NASA

2 1935 03.01.00.0103 03.01 Remedial Investigation 
Correspondence

6/1/2020 3 RTC RI Work Plan RTC Project 11 Main Base Areas 
of Interest FUDS 

Program

Lorie Baker EPA David Liu NASA

2 1936 03.04.00.0013 03.04 Remedial Investigation Work Plans 
(including FSAP and QAPP), Progress 
Reports

3/12/2019 315 RTC RI Work Plan Redline Project 11 Main Base Areas 
of Interest FUDS 

Program

VADEQ David Liu NASA

2 1937 03.01.00.0104 03.01 Remedial Investigation 
Correspondence

6/2/2020 9 RTC RI Work Plan RTC Project 11 Main Base Areas 
of Interest FUDS 

Program

VADEQ David Liu NASA

2 1938 01.04.00.0011 01.04 Pre‐Remedial Investigation Expanded 
Site Investigation

12/21/2020 369 Final RI Work Plan Report Project 11 Main Base Areas 
of Interest FUDS 

Program

Tetra Tech David Liu NASA

2 1939 01.01.00.0372 01.01 Pre‐Remedial Investigation 
Correspondence

8/27/2018 1 RTC ESI Report, AI‐28 and AI‐67 RTC Project 11 Main Base Areas 
of Interest FUDS 

Program

VADEQ David Liu NASA

2 1940 01.01.00.0373 01.01 Pre‐Remedial Investigation 
Correspondence

10/12/2018 9 RTC ESI Report, AI‐28 and AI‐67 RTC Project 11 Main Base Areas 
of Interest FUDS 

Program

Lorie Baker EPA David Liu NASA

2 1941 02.03.00.0007 02.03 Removal Response CERCLA Removal 
Site Record

4/25/2017 17 RTC No Further Action Concurrence Statement Redline 3 A46‐A/A46‐B, 
Two 600,000‐

Gallon Fuel Tanks

VADEQ David Liu NASA

2 1942 04.08.00.0007 04.08 FS Proposed Plans for Selected 
Remedial Action

8/6/2022 19 Revised PRAP ‐ Revised Redline 1 Old Wastewater 
Treatment Plant 

(WWTP)

Tetra Tech David Liu NASA

2 1943 04.01.00.0087 04.01 Feasibility Study (FS) Correspondence 4/12/2016 4 RTC PRAP RTC 1 Old Wastewater 
Treatment Plant 

(WWTP)

David Liu NASA Lorie Baker EPA

2 1944 04.01.00.0088 04.01 Feasibility Study (FS) Correspondence 3/14/2022 3 RTC PRAP Letter 1 Old Wastewater 
Treatment Plant 

(WWTP)

Lorie Baker EPA David Liu NASA

2 1945 04.01.00.0089 04.01 Feasibility Study (FS) Correspondence 4/14/2016 6 RTC PRAP RTC 1 Old Wastewater 
Treatment Plant 

(WWTP)

David Liu NASA VADEQ

2 1946 05.01.00.0092 05.01 Correspondence 2/7/2017 1 RTC ROD Email 1 Old Wastewater 
Treatment Plant 

(WWTP)

Paul Herman VADEQ David Liu NASA

2 1947 05.01.00.0093 05.01 Correspondence 1/25/2017 7 RTC ROD RTC 1 Old Wastewater 
Treatment Plant 

(WWTP)

Paul Herman VADEQ David Liu NASA
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2 1948 05.07.00.0014 05.07 Records of Decision 3/4/2019 101 RTC ROD Redline 1 Old Wastewater 
Treatment Plant 

(WWTP)

David Liu NASA

2 1949 05.07.00.0015 05.07 Records of Decision 2/13/2018 101 RTC ROD Redline 1 Old Wastewater 
Treatment Plant 

(WWTP)

David Liu NASA

2 1950 04.08.00.0008 04.08 FS Proposed Plans for Selected 
Remedial Action

8/16/2022 19 Final PRAP Redline 1 Old Wastewater 
Treatment Plant 

(WWTP)

Tetra Tech David Liu NASA

2 1951 04.01.00.0090 04.01 Feasibility Study (FS) Correspondence 4/26/2016 1 Final DEQ 
Acceptance

PRAP Email 1 Old Wastewater 
Treatment Plant 

(WWTP)

Paul Herman VADEQ David Liu NASA

2 1952 04.01.00.0091 04.01 Feasibility Study (FS) Correspondence 4/14/2016 1 Final EPA 
Acceptance

PRAP Email 1 Old Wastewater 
Treatment Plant 

(WWTP)

Lorie Baker EPA David Liu NASA

2 1953 05.01.00.0094 05.01 Correspondence 2/13/2018 4 RTC ROD RTC 1 Old Wastewater 
Treatment Plant 

(WWTP)

Geologist EPA David Liu NASA

2 1954 05.01.00.0095 05.01 Correspondence 2/13/2018 7 RTC ROD RTC 1 Old Wastewater 
Treatment Plant 

(WWTP)

Toxicologist EPA David Liu NASA

2 1955 05.01.00.0096 05.01 Correspondence 3/27/2017 1 RTC ROD Letter 1 Old Wastewater 
Treatment Plant 

(WWTP)

Mindi Snoparsky Tech Support 
Branch

Lorie Baker EPA

2 1956 05.01.00.0097 05.01 Correspondence 10/26/2018 1 RTC ROD Letter 1 Old Wastewater 
Treatment Plant 

(WWTP)

Mindi Snoparsky Tech Support 
Branch

Lorie Baker EPA

2 1957 05.01.00.0098 05.01 Correspondence 8/16/2017 2 RTC ROD Letter 1 Old Wastewater 
Treatment Plant 

(WWTP)

Martin Gehlhaus Tech Support 
Branch

Lorie Baker EPA

2 1958 05.01.00.0099 05.01 Correspondence 3/27/2017 1 RTC ROD Letter 1 Old Wastewater 
Treatment Plant 

(WWTP)

Mindi Snoparsky Tech Support 
Branch

Lorie Baker EPA

2 1959 05.01.00.0100 05.01 Correspondence 2/20/2019 5 RTC ROD RTC 1 Old Wastewater 
Treatment Plant 

(WWTP)

Geologist EPA David Liu NASA

2 1960 05.01.00.0101 05.01 Correspondence 2/20/2019 9 RTC ROD RTC 1 Old Wastewater 
Treatment Plant 

(WWTP)

Toxicologist EPA David Liu NASA

2 1961 05.01.00.0102 05.01 Correspondence 10/26/2018 1 RTC ROD Letter 1 Old Wastewater 
Treatment Plant 

(WWTP)

Mindi Snoparsky Tech Support 
Branch

Lorie Baker EPA

2 1962 05.01.00.0103 05.01 Correspondence 3/16/2018 2 RTC ROD Letter 1 Old Wastewater 
Treatment Plant 

(WWTP)

Martin Gehlhaus Tech Support 
Branch

Lorie Baker EPA
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2 1963 02.01.00.0173 02.01 Removal Response Correspondence 2/1/2017 3 RTC No Further Action Concurrence Statement RTC Project 14 Regulus Launch 
Area

VADEQ David Liu NASA

2 1964 02.01.00.0174 02.01 Removal Response Correspondence 5/17/2017 2 RTC No Further Action Concurrence Statement RTC Project 14 Regulus Launch 
Area

Lorie Baker EPA David Liu NASA

2 1965 05.01.00.0104 05.01 Correspondence 7/13/2017 1 RTC ROD RTC 9 Abandoned Drum 
Field

Biological Tech 
Group

EPA David Liu NASA

2 1966 05.01.00.0105 05.01 Correspondence 10/11/2018 64 RTC ROD RTC 9 Abandoned Drum 
Field

Toxicologist EPA David Liu NASA

2 1967 05.01.00.0106 05.01 Correspondence 1/30/2017 5 RTC ROD RTC 9 Abandoned Drum 
Field

Lorie Baker EPA David Liu NASA

2 1968 05.01.00.0107 05.01 Correspondence 2/2/2017 4 RTC ROD RTC 9 Abandoned Drum 
Field

VADEQ David Liu NASA

2 1969 05.01.00.0108 05.01 Correspondence 4/24/2018 1 RTC ROD RTC 9 Abandoned Drum 
Field

Lorie Baker EPA David Liu NASA

2 1970 05.01.00.0109 05.01 Correspondence 7/24/2017 4 RTC ROD RTC 9 Abandoned Drum 
Field

Hydrogeologist EPA David Liu NASA

2 1971 05.01.00.0110 05.01 Correspondence 11/1/2018 79 RTC ROD RTC 9 Abandoned Drum 
Field

David Liu NASA

2 1972 05.07.00.0016 05.07 Records of Decision 4/22/2021 63 RTC ROD Redline 9 Abandoned Drum 
Field

EPA David Liu NASA

2 1973 05.01.00.0111 05.01 Correspondence 12/12/2017 1 RTC ROD Letter 9 Abandoned Drum 
Field

Mindi Snoparsky Tech Support 
Branch

Lorie Baker EPA

2 1974 05.07.00.0017 05.07 Records of Decision 4/1/2021 37 RTC ROD Redline 9 Abandoned Drum 
Field

EPA David Liu NASA

2 1975 05.01.00.0112 05.01 Correspondence 12/6/2017 4 RTC ROD Letter 9 Abandoned Drum 
Field

Martin Gehlhaus Tech Support 
Branch

Lorie Baker EPA

2 1976 05.07.00.0018 05.07 Records of Decision 3/25/2021 68 Revised 
Final

ROD Report 9 Abandoned Drum 
Field

Tetra Tech David Liu NASA

2 1977 05.01.00.0113 05.01 Correspondence 2/27/2017 2 Final DEQ 
Acceptance

ROD Email 9 Abandoned Drum 
Field

Paul Herman VADEQ David Liu NASA

2 1978 05.07.00.0019 05.07 Records of Decision 4/7/2021 68 Final ROD Report 9 Abandoned Drum 
Field

Tetra Tech David Liu NASA

2 1979 05.07.00.0020 05.07 Records of Decision 7/13/2017 83 RTC ROD Redline 14 Debris Pile 14 EPA David Liu NASA

2 1980 05.01.00.0114 05.01 Correspondence 12/6/2017 1 RTC ROD Letter 14 Debris Pile 14 Mindi Snoparsky Tech Support 
Branch

Lorie Baker EPA

2 1981 05.01.00.0115 05.01 Correspondence 12/6/2017 5 RTC ROD Letter 14 Debris Pile 14 Martin Gehlhaus Tech Support 
Branch

Lorie Baker EPA

2 1982 05.01.00.0116 05.01 Correspondence 1/9/2018 1 RTC ROD Letter 14 Debris Pile 14 Katie Matta Bio Tch Group Lorie Baker EPA

2 1983 05.01.00.0117 05.01 Correspondence 4/6/2016 6 RTC PRAP Email 14 Debris Pile 14 Paul Herman VADEQ David Liu NASA

2 1984 05.01.00.0118 05.01 Correspondence 3/10/2022 3 RTC PRAP Letter 14 Debris Pile 14 Lorie Baker EPA David Liu NASA

2 1985 05.01.00.0119 05.01 Correspondence 10/30/2018 4 RTC ROD Email 14 Debris Pile 14 Lorie Baker EPA David Liu NASA

2 1986 05.07.00.0021 05.07 Records of Decision 6/20/2016 67 RTC ROD Redline 15 Debris Pile 15 Lorie Baker EPA David Liu NASA

2 1987 05.07.00.0022 05.07 Records of Decision 5/16/2016 67 RTC ROD Redline 15 Debris Pile 15 Paul Herman VADEQ David Liu NASA

2 1988 05.01.00.0120 05.01 Correspondence 12/6/2017 5 RTC ROD Letter 15 Debris Pile 15 Martin Gehlhaus Tech Support 
Branch

Lorie Baker EPA

2 1989 05.07.00.0023 05.07 Records of Decision 8/1/2017 82 RTC ROD Redline 15 Debris Pile 15 Lorie Baker EPA David Liu NASA
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2 1990 05.01.00.0121 05.01 Correspondence 1/9/2018 1 RTC ROD Letter 15 Debris Pile 15 Katie Matta Bio Tch Group Lorie Baker EPA

2 1991 05.01.00.0122 05.01 Correspondence 1/24/2017 3 RTC ROD RTC 15 Debris Pile 15 Lorie Baker EPA David Liu NASA

2 1992 05.07.00.0024 05.07 Records of Decision 12/1/2018 66 RTC ROD Redline 15 Debris Pile 15 Lorie Baker EPA David Liu NASA

2 1993 05.07.00.0025 05.07 Records of Decision 11/1/2018 66 RTC ROD Redline 15 Debris Pile 15 Lorie Baker EPA David Liu NASA

2 1994 05.01.00.0123 05.01 Correspondence 5/18/2018 3 RTC ROD Letter 15 Debris Pile 15 Martin Gehlhaus Tech Support 
Branch

Lorie Baker EPA

2 1995 05.01.00.0124 05.01 Correspondence 10/1/2018 2 RTC ROD Letter 15 Debris Pile 15 Martin Gehlhaus Tech Support 
Branch

Lorie Baker EPA

2 1996 05.01.00.0125 05.01 Correspondence 10/2/2018 2 RTC ROD Letter 15 Debris Pile 15 Martin Gehlhaus Tech Support 
Branch

Lorie Baker EPA

2 1997 05.01.00.0126 05.01 Correspondence 1/1/2017 1 RTC ROD RTC 15 Debris Pile 15 VADEQ David Liu NASA

2 1998 05.01.00.0127 05.01 Correspondence 10/18/2018 1 RTC ROD Letter 15 Debris Pile 15 Katie Matta Bio Tch Group Lorie Baker EPA

2 1999 05.01.00.0128 05.01 Correspondence 10/17/2018 1 RTC ROD Letter 15 Debris Pile 15 Katie Matta Bio Tch Group Lorie Baker EPA

2 2000 04.01.00.0092 04.01 Feasibility Study (FS) Correspondence 4/6/2016 6 RTC PRAP Email 15 Debris Pile 15 Paul Herman VADEQ David Liu NASA

2 2001 04.01.00.0093 04.01 Feasibility Study (FS) Correspondence 3/10/2022 3 RTC PRAP Letter 15 Debris Pile 15 Lorie Baker EPA David Liu NASA

2 2002 05.01.00.0129 05.01 Correspondence 2/2/2017 1 Final EPA 
Acceptance

ROD Email 15 Debris Pile 15 Paul Herman VADEQ David Liu NASA

2 2003 04.08.00.0009 04.08 FS Proposed Plans for Selected 
Remedial Action

5/1/2016 19 Final PRAP Document 15 Debris Pile 15 Tetra Tech David Liu NASA

2 2004 04.01.00.0094 04.01 Feasibility Study (FS) Correspondence 5/19/2016 3 Final 
Submittal 
to EPA

PRAP Letter 15 Debris Pile 15 David Liu NASA Lorie Baker EPA

2 2005 04.01.00.0095 04.01 Feasibility Study (FS) Correspondence 5/25/2016 1 Final DEQ 
Acceptance

PRAP Letter 15 Debris Pile 15 Paul Herman VADEQ David Liu NASA

2 2006 05.01.00.0130 05.01 Correspondence 1/24/2017 3 RTC ROD RTC 15 Debris Pile 15 Lorie Baker EPA David Liu NASA

2 2007 05.01.00.0131 05.01 Correspondence 10/17/2018 1 RTC ROD Letter 15 Debris Pile 15 Katie Matta Bio Tch Group Lorie Baker EPA

2 2008 05.01.00.0132 05.01 Correspondence 1/11/2017 1 RTC ROD RTC 15 Debris Pile 15 VADEQ David Liu NASA

2 2009 05.01.00.0133 05.01 Correspondence 10/2/2018 2 RTC ROD Letter 15 Debris Pile 15 Martin Gehlhaus Tetra Tech Lorie Baker EPA
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APPENDIX B 

FORMER NAVY SITES FOR REVIEW



FORMER NAVY SITE REVIEW TABLE 
NASA WALLOPS FLIGHT FACILITY

WALLOPS ISLAND, VIRGINIA

Potential Area of Concern/Site Map Sheet # USACE PA and PA 2 Documents - Reference/Details(1) USACE SAM - Reference/Details(2) SAM Decision USACE 
Project # USACE Work Plan - Reference/Details(3) Appendix Tab Screening Notes/Comments Proposed 

Action

E-19 15 PA - pg 78, Table 14 - POL -- -- 12 (AI-02) Sampled for gasoline and metals in soil and 
ground water.  No results available. NFA

E-20 15 -- #9 Require Further Assessment                      
#12 Corrected to NFA NFA -- -- NFA

E-21 15 PA - pg 80, Table 15 POL Non-tank -- -- 11 (AI-11) USACE no investigation, AFTF w/ NASA NFA

E-22 – Gas Truck Loading Station/Fill Stand 15 PA - pg 80, Table 15 POL Non-tank -- -- 11 (AI-30) USACE no investigation, AFTF w/ NASA NFA

E-23 – Gas Truck Loading Station/Fill Stand 15 PA - pg 80, Table 15 POL Non-tank -- -- 11 (AI-31) USACE no investigation, AFTF w/ NASA NFA

E-24/Building 50 – Gasoline Pump and Meter Structure 15 PA - pg 80, Table 15 POL Non-tank -- -- 11 (AI-10) USACE no investigation, AFTF w/ NASA NFA

E-24 A – Steel Tank Cluster installed in 1943                              
(A-1 -11,500 Gal tank, A-2 – 15,000 Gal tank, A-3 – 15,000 Gal 
tank, A-4 – 11,500 Gal Tank, A-5 – 11,500 Gal Tank,  and  A-6 
– 11,500 Gal Tank)

15 PA - pg 78, Table 14 POL -- -- -- -- NFA

E-24 B – Unknown Tank PA - pg 78, Table 14 POL -- -- -- -- NFA

E-24 c-g -- -- -- -- NFA

E-25 – Steel 50 E-25-1 – Steel 25,000 Gal Gasoline Storage 
Tank 15 PA - pg 78, Table 14 POL -- -- -- -- NFA

E-26 – Steel 50,000 Gal Gasoline Storage Tank 15 PA - pg 78, Table 14 POL -- -- -- -- NFA
E-27 – Steel 50,000 Gal Gasoline Storage Tank 15 PA - pg 78, Table 14 POL -- -- -- -- NFA
E-32 15 -- #12, E-32/E-62, Fuel Oil Storage NFA -- -- NFA
E-62 – Attendant/Storage House -- #12, E-32/E-62 NFA -- -- NFA
E-62-1 – Steel Heating Oil Tank -- #12, E-32/E-63 NFA -- -- NFA

E-62-2 – Steel Heating Oil Tank -- #12, E-32/E-64 NFA -- -- NFA

E-36 – Gasoline Issue Point 15 PA - pg 80, Table 15 POL Non-tank -- -- -- -- NFA

E-54 – Fuel Oil Pump House; Cinder block building 15 PA - pg 80, Table 15 POL Non-tank -- -- 11 (AI-34) USACE no investigation, AFTF w/ NASA NFA

E-55 – Steel 42,000 Gal Gasoline Storage Tank. 15 PA - pg 78, Table 14 POL -- -- -- -- NFA
E-59 – Pump House 15 -- #12 Oil storage, above ground pumping station NFA -- -- NFA
E-60 – Manifold House 15 -- #12 Above ground pumping station NFA -- -- NFA
E-65 – Pump House 15 -- -- -- -- -- NFA
E-77 – Fill Stand 15 -- -- -- -- -- NFA
E-77-A – Tank Cluster (E-77-A-1 – Steel 10,000 Gal Jet Fuel 
Tank; E-77-A-2 – Steel; 10,000 Gal Jet Fuel Tank) 15 -- -- -- -- -- NFA

E-77-B – Heating Oil Tank 15 -- -- -- -- -- NFA
D-12 - Pump House, S.D.P. Number 2                                         
D-12 H Sewage Disposal
D-12A - Sewage Treatment Plant Biofilter                                    
D-12A H Part of Sewage System
D12-B - Sewage Treatment Plant Communitor                            
D12-B H Part of Sewage System
D-12C - Sewage Treatment Plant Primary Sediment Tank     D-
12C H Part of Sewage System
D-12D - Sewage Treatment Sludge Drying Beds                         
D-12D H Part of Sewage System
D-12E - Sewage Treatment Plant Sludge Digestion     Tank       
D-12E H Part of Sewage System
D-12F - Sewage Treatment Plant Divers Box Valve Pit, 
Diversion Box, S.D.P. Number 2                                                  
D-12F H Part of Sewage System
D-12G - Sewage Treatment Plant Secondary Sedimentation     
D-12G H Part of Sewage System
D-12H - Sewage Treatment Plant Chlorine Reaction Basin     D-
12H H Part of Sewage System
D-121 - Sewage Treatment Plant Concrete Block Outfall          
D-121 H Part of Sewage System
D-12J - Sewage Treatment Plant Chlorine Reaction and 
Contact D-12J H Part of Sewage System
D-96 - Sewage Plant (rotary biofilter)                                           
D-96 H Part of Sewage System

PA - pgs 101 (Table 27 Sewage Treatment),120, 125 (Table 
31), and 141 (Table 38) -- -- -- -- NFA

D-97 - Sewage Treatment Plant Primary Sedimentation Tank D-
97 H Part of Sewage System

PA - pgs 101 (Table 27 Sewage Treatment),120, 125 (Table 
31), and 141 (Table 38) -- -- -- -- NFA

D-98 - Sewage Treatment Plant Sludge Drying Bed                    
D-98 H Part of Sewage System
D-98A - Sewage Treatment Plant Sludge Drying Bed                
D-98A H Part of Sewage System
D-99 - Sewage Treatment Plant Sludge Digester                        
D-99 H Part of Sewage System

PA - pgs 101 (Table 27 Sewage Treatment),120, 125 (Table 
31), and 141 (Table 38) -- -- -- -- NFA

D-100 - Sewage Treatment Plant Secondary Sedimentation     
D-100 H Part of Sewage System

PA - pgs 101 (Table 27 Sewage Treatment),120, 125 (Table 
31), and 141 (Table 38) -- -- -- -- NFA

E-1 – Electrical Substation Transformer Bank 14 PA - pg 96, Table 23 Transformer Banks (removed) -- -- 12 (AI-6)

WP 2012: PCBs detected in 3 of 4 soil 
samples (180 µg/kg - surface and 6.5 µg/kg 

subsurface).  ND in GW                 
WP Add.: Proposes additional sampling 

and provides WP results.  WP Add. results 
not available.

3

A 2009 NASA investigation detected PCBs in 2 of 4 samples with 
maximum concentration of 950 µg/kg.  Consensus for NFA under 
CERCLA/AAOC was signed in June 2009.  A 2012 USACE 
investigation detected PCB maximum concentration of 180 µg/kg in 
surface soil, 6.5 µg/kg in subsurface soil and non-detect in GW. 

NFA

Duplicate of E-
32; changed 
Bldg number

2

duplicate of 
multiple tanks 
mapped as E-
24A and 50/E-

24/E-60 1

2

NFA

All of these buildings, tanks, and structures were associated with the 
former Aviation Fuel Tank Farm (AFTF) and fuel distribution system.  
The AFTF was identified as a "Site" under the petroleum storage tank
program in 1990 and has been under corrective action overseen by 
VDEQ since that time.  In 1991 NASA closed/removed all tanks, 
pumps, buildings and associated piping along with 4,700 tons of 
petroleum contaminated soil.  A series of additional remedial actions 
were conducted through 2010 and the site is currently in a monitoring 
program administered by VDEQ. Consensus for NFA under 
CERCLA/AAOC was signed in 2004.  

PA - pgs 101 (Table 27 Sewage Treatment),120, 125 (Table 
31), and 141 (Table 38) -- -- -- --

PA - pgs 100-101 (Table 27 Sewage Treatment), 120,  124-
125 (Table 31), and 140-141 (Table 38) -- -- -- --

All of these structures/buildings were associated with the former 
Waste Water Treatment Plant (WWTP).  In 1995, VDEQ issued a 
RCRA Compliance Order requiring closure of the WWTP drying beds 
due to the placement of regulated sludge from the former metal 
plating shop. The sludge and bed material were removed and a 
series of soil and groundwater investigations were conducted at the 
WWTP.  In 2001 VDEQ issued a letter stating that soil and 
groundwater did not pose a risk to potential residential users.  In 
2002, VDEQ issued a letter confirming that no further closure or 
monitoring were required and closed the Compliance Order.  In 2006, 
a study confirmed that mercury seals were not used/present in the 
trickling filter rotary arms.  The WWTP was taken out of service in 
2000. The sludge drying beds were used until 2014. The WWTP and 
drying beds building/structures were demolished and removed in 
2014. The "head works" remain in place and act as a transfer station 
for the current WWTP.

NFA
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N-133 – Filling Station/Current Credit Union 18 PA - pg 78, Table 14 POL -- -- -- -- 4

NASA Site 8/former gas station.  In 1990, the gas station tanks were 
closed under the VDEQ petroleum storage tank program and the 
tanks, piping, dispensers were removed. Soil sampling conducted in 
1990 and 2000 confirmed the lack of a release and VDEQ confirmed 
closure.  Consensus for NFA under CERCLA/AAOC was signed in 
2004.  

NFA

D-8 – Boiler House 8 PA2 - pgs 126-128, 151, 161 (Sampling needed)
#11,  Ash/Soot (non-haz) local landfill, blowdown water 

discharged to WWTP, heavy oil (bunker C) and coal used 
for fuel

Further 
Assessment 17 No WP 5

The boiler/heating plant was taken out of service in 2011. During 
operations boiler ash was containerized and disposed offsite and 
blowdown water was treated through the WWTP. Historic petroleum 
releases associated with Building D-8 operations have been 
investigated and/or remediated.  Petroleum storage tanks for the 
boiler and other building operations have been closed under the 
VDEQ petroleum program.  The tanks and related piping have been 
removed and a series of site characterization studies, including soil 
and groundwater sampling, confirmed no significant release or risk.  
No concerns with D-8 activities impacting environment have been 
identified.

NFA

H-30 – Four Car Garage 3 PA2 - pgs 71-74, 79, 159, 162, 172                     
Potential HTRW

#8;  No HTRW.  Fluids from parked cars may have dripped 
on the concrete slab.  Recommended for further 

assessment. 

Further 
Assessment 17 No WP 6

H-30 is a two-story structure. The first floor is a four car garage which 
has been used by Navy and NASA staff to store and perform light 
maintenance on private vehicles. The upstairs houses the staff 
morale association. There is no evidence that hazardous materials or 
substances have ben released to the environment from activities at H-
30.

NFA

C-15 – Fire House 9 PA2 - pgs 99, 101, 102, 123, 160, 163, 172               
Potential HTRW

#9; Only permanent fire house identified in Navy facility 
plans. May have been used to store chemicals and 
maintain extinguishers.  Due to lack of information 

recommended for further assessment.

Further 
Assessment 17 No WP 7

C-15 served as a Fire House up to 1961. NASA uses C-15 for 
storage and offices space . There is no evidence to indicate that 
hazardous materials or substances were stored or used in the 
building.  USACE site investigation groundwater samples collected 
immediately down gradient indicate no release of hazardous 
substances related to activities at Building C-15.    

NFA

J-219 – Small Craft Overhaul Shop                                              
J-219E – Maintenance and Repair 11

PA - pg 82 Table 17 and page 118 and page 140; No Specific
information is available about J-219. PA discusses "typical" 
maintenance activities that may have occurred at a list of 

multiple buildings. Interviews with former Navy servicemen 
disclosed that TCE, PCE, and carbon tetrachloride. were 

used at the base for cleaning engine and electrical parts (in 
general not J-219 specific).  Potential HTRW site; potential 

discharge to sanitary sewer.

-- -- 17 No WP 8

J-219 was used by DOD for one year. The structure is located 
adjacent to the boat basin and has an open bay door facing the 

bulkhead/dock. It is assumed that small water craft were maintained 
in the building. There are no indications that hazardous materials 

have been released from the building to the environment. NASA does
not use the building for any official purpose and it is currently used by

tenants to store fishing supplies.  

NFA

E-134 – Squad Line Shop 17

PA2 - pgs 55, 68-70, 159, 161, 171. Identified as a an 
Electronic Storage and Aircraft Underwater Weapons 
electronic shop. Flight line minor repairs, cleaning and 

preventive maintenance may have occurred. NASA used for 
office and radar spare part storage. Possible HTRW site.

#7, Aircraft Underwater Weapons/mobile radar shop; No 
specific information regarding activities during DOD use. 
Potential use of solvents and other HTRW for cleaning 

electronics equipment.

Further 
Assessment 11 (AI-60)

Soil and groundwater samples collected 
around the perimeter of E-134.  The 

samples were analyzed for VOCs and 
metals.  Acetone, toluene, xylenes, and 

metals were detected at low concentrations 
(below RSLs).

9

E-134 has been used for activities related to electronic and mobile 
radar tracking component storage and maintenance. There is no 

evidence that hazardous substances were stored  at E-134. USACE 
soil and groundwater samples collected around the perimeter of E-

134 indicate there has been not been a release related E-134 
activities.

NFA

F-139 – Paint Locker 4

PA2 - pgs 93-96, 98, 160, 162, 163, 171. No specific 
information available. Small building/locker adjacent to or 
attached to F-20 used to store paint. Building no longer 

exists. Potential HTRW.

#12, Potential stored paint and solvents; building is gone; 
no evidence or staining in former building location (area 

currently paved).

Further 
Assessment 11 (AI-80)

Soil and groundwater samples collected 
and analyzed for VOCs and metals.  Low 

concentrations of chromium, lead and zinc 
were detected in soil.  Trace concentrations 

of acetone and toluene were detected in 
soil and groundwater.

NFA

F-21 – Quonset Storage/Carpenter and Material Shop 4

PA2 - pgs 99, 107-110, 123, 160, 163, 172. Carpenters shop 
used for aircraft modification R&D and test shop. Potential 

HTRW site. Building demolished and new building 
constructed by NASA in 1990.

#1, DOD activities unknown, may have included use of 
glues, paints, solvents; building has been demolished and 

new building constructed in footprint.

Further 
Assessment

WP 11 and 
WP 11 Add. 

(AI-82)

Soil and groundwater samples collected 
and analyzed for VOCs and metals.  Low 

concentrations of chromium, lead and zinc 
were detected in soil.  Trace concentrations 

of acetone, toluene, ethylbenzene were 
detected in soil and/or groundwater.  
Naphthalene was detected in one 

groundwater sample at 0.22 µg/L above 
the EPA RSL.

NFA

F-20 – Quonset Storage/Ordnance shop/Stores 4

PA2 - pgs 83, 90-92, 96, 162. Used as an "ordnance quality 
shop" and storage of guided missile electronic parts and 
equipment. Potential HTRW site from cleaning. Build has 

been demolished and a new building constructed on footprint.

#1, DOD activities other than storage unknown; potential 
cleaning, painting and maintenance; possible HTRW. 

Building has been demolished and NASA constructed new 
building on footprint.

Further 
Assessment 17 No WP NFA

F-18 – Transformer Bank  13 PA - pg 96, Table 23 Transformer Banks at Building F-18. 
May have contained PCBs. Transformer bank removed. -- --

WP 12  and 
WP 12 Add. 

(AI-19)

WP: AI-19: No surface soil detections of 
PCBs; Subsurface soil sample (20 feet bgs) 

PCBs at 35 µg/kg.                     
WP Add: AI-19 No further investigation 

required/planned

11

F-18 was an Outdoor Electrical Substation that existed from 1946 to 
the early 1990s and likely used transformers containing PCBs. The 

USACE collected soil and groundwater samples which were 
analyzed for PCBs.  PCBs were

detected in only one soil sample at 35 μg/kg.  PCBs were not 
detected in groundwater. The results indicate that a release of PCBs 

has not occurred.

NFA

B-129 – Aircraft Fire and Crash Building                                      
B-129B – Offices and Fire Trucks 10 PA - pgs 102, 125, 140 (Tables 28, 31, 38) DOD activities at 

these buildings are unknown. Potential HTRW. -- -- 17 No WP 12

B-129 has served as the Aircraft Fire and Crash Building/ Firefighting 
House since 1955.  Based on the historical and current use of B-129 

along with the soil
and groundwater samples collected in proximity of B-129 it is unlikely 

that a significant release has
occurred in the area.

NFA

F-10A – Paint Locker (ORD), Tool and Storage 12 PA - pg 81, Tables 16, 31 and 38. Paint locker, tool and 
storage. Building removed. Potential HTRW. -- -- 17 No WP Further ActionF-10A and F-10B have been used for multiple purposes including a 

paint locker, equipment storage, workshops, and flammable storage 
since 1947. Specific information on the activities or chemicals used is 

F-20, F-21, and F-139 were utilized as storage and various 
workshops until they were demolished and a new building and 

roadways/parking lots constructed in the same location.  USACE soil 
and groundwater investigations conducted around  F-20, F-21 and F-

139 in which sampleswere analyzed for select metals and VOCs.  
There were no exceedances of EPA RSLs in soil.  In groundwater 

naphthalene was detected above the EPA tapwater RSL.  Based on 
the analytical results there is no evidence that a CERCLA release 

related to F-20, F-21, or F-139 activities.

10
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F-10B – Battery Shop (ORD), Heat Treating Shop                      
F-10B J Batteries Storage 12 PA - pg 82, Tables 17, 31 and 38. Minimal potential for 

HTRW release due to operations and compounds used. -- -- 17 No WP Further Action

J-12 – Transformer 16
PA 2 - pg 3, 134-136, 163, 164. Transformer bank removed. 

Footprint covered by NASA Visitors Center, walkway and 
over 3 feet of fill material. 

#13: Support structure was removed by NASA 1980-81; 
Footprint covered by Visitor's Center and walkway. No 

evidence of a release; referred to Project 8 due to 
concerns regarding potential PCBs in shallow groundwater 

affecting municipal water wells.

Further 
Assessment 8 (AI-9)

Temporary MW installed and sampled; no 
soil samples due to location under building; 

No PCBs detected in ground water.
14

J-12 served as a transformer bank from 1948 through 1980. There is 
no documentation or any indication that a release has occurred at J-
12. The site’s original surface soil was covered by the Visitor Center 

and 1 to 3 feet of fill. 

NFA

D-137 – Water Treatment Pump House                                       
D-137A – Water Treatment Pump House 6

PA - pgs 102, 121  and Tables 28, 31 and 38.    Pump may 
have contained a mercury seal and if leaked would have 

discharged mercury to drinking water. Low risk of release to 
environment. Building removed.

# 11, Discusses D-137A (not D-137) Aerator/Mixing basin. 
Used to add lime and aerate drinking water and expose 

water to air and sunlight. Building removed. Recommend 
NFA.

NFA for D-137A 17 No WP 15

D-137A served as a water treatment pump house and water 
purification plant since 1955 for the drinking water system .   D-137A 

was removed sometime between 1980 and 2007.
Building D-137 was a water treatment pump house but is currently 

used for storage of pumps and other equipment.  There are no known
environmental concerns at D-137 or D-137A based on their previous 

and current use.  It is unlikely that D-137 or D-137A is a potential 
source of a CERCLA release.

NFA

N-166 – Alcohol Storage Bldg. N-166 19

PA2 - pgs 93, 96-98, 160, 162, 163, 173. Building used to 
store alcohols and glycols for deicing planes. May have also 
stored small amounts of explosives (type unknown). NASA 

used for office supply and records storage.

#13: Used to store flammables (alcohol); use unknown but 
in general Military used alcohol for torpedo fuel and 

possibly for de-icing the P2V planes /engines while in flight;
building also used for packaging and temporary storage of 
small quantities of minor-hazard explosives. No consensus 

on path forward

Further 
Assessment 17 No WP Further Action

N-218 – Flammables Storehouse 19

PA - pg 86, Table 19 Identified as a Calibration Lab Support 
as part of the aircraft maintenance grouping. No specific 
information regarding N-218 or the operations; as part of 

aircraft maintenance potential HTRW.

-- -- 11 (AI-46)

Originally used as storage locker for aircraft 
maintenance operations. Installed soil 

boring and temporary MW. Sampled for 
select metals, VOCs, and naphthalene. 
Low metals In soil and ND in GW. Trace 
acetone and toluene in soil and GW. All 

results well below RSLs.

NFA

F-36 – Generator House/Storage 13

PA - pgs 80 (Table 15), 117, 122 (Table 31), and 136 (Table 
35).  No specific information regarding F-36 or the 

operations.  Labled a POL Non-Tank site because of the 
gasoline used for the generators.  Currently used for storage.

-- --
11 WP and 
11 WP Add. 

(AI-35)

Soil and groundwater samples collected 
and analyzed for VOCs and lead.  Low 

concentrations of lead and toluene were 
detected in soil.  Trace concentrations of 
toluene were detected in groundwater.

17

The USACE investigated F-36 by collecting soil and groundwater 
samples and analyzing them for lead and select VOCs.  Only low 

concentrations were detected in the samples. The sample results of 
these samples and the available documents indicate that a significant

release has not occurred in the area.

NFA

F-44 – Compressor Building 5

PA - pgs 80 (Table 15), 117, 122 (Table 31), and 136 (Table 
35).  No specific information regarding F-44 or the 

operations.  Labled a POL Non-Tank site because of the 
storage of paint.  Currently used as storage facility.

-- -- 11 (AI-36)

Soil and groundwater samples collected 
and analyzed for VOCs and metals.  Low 
concentrations of metals, acetone, and 

toluene were detected in soil.  Trace 
concentrations of sinc and toluene were 

detected in groundwater.

18

The USACE investigated F-44 by collecting soil and groundwater 
samples and analyzing them for metals and VOCs. Only low 

concentrations were detected in the samples. The sample results of 
these samples and the available documents indicate that a significant

release has not occurred in the area.

NFA

D-101– Electronics and Maintenance Shop 9

PA - pgs 95 (Table 22), 119, 123 (Table 31), and 140 (Table 
38).  No specific information regarding D-101 or the 

operations.  Identified an an area where COPCs could have 
been used.  Currently used for office space.

-- -- -- -- 19

Based on the historical and current use of D-101 it is unlikely that D-
101 is a potential source of a CERCLA release.  Groundwater 
samples collected to the north of D-101 indicate a release has 

occurred at AI-14.  Further investigation will be required at AI-14 to 
define the extent of contamination, but will be separate from D-101

NFA

(1) PA: Defense Environmental Restoration Program for Formerly Used Defense Sites Preliminary Assessment Wallops Flight Facility Accomack County, Virginia Property Number - C03VA0301; US Army Corps of Engineers; Spetmeber 2011.
      PA2: Defense Environmental Restoration Program for Formerly Used Defense Sites Preliminary Assessment II Wallops Flight Facility Accomack County, Virginia Property Number - C03VA0301; US Army Corps of Engineers; June 2013.
(2) Wallops Flight Facility Partners Main Base Final Site Assessment Memo #1; US Army Corps of Engineers; March 2010. 
      Wallops Flight Facility Partners Main Base Final Site Assessment Memo #2; US Army Corps of Engineers; june 2010.
      Wallops Flight Facility Partners Main Base Final Site Assessment Memo #3; US Army Corps of Engineers; December 2010.
      Wallops Flight Facility Partners Main Base Final Site Assessment Memo #4; US Army Corps of Engineers; April 2010.
      Wallops Flight Facility Partners Main Base Final Site Assessment Memo #5; US Army Corps of Engineers; October 2010.
      Wallops Flight Facility Partners Main Base Final Site Assessment Memo #6; US Army Corps of Engineers; October 2010.
      Wallops Flight Facility Partners Main Base Final Site Assessment Memo #7; US Army Corps of Engineers; February 2011.
      Wallops Flight Facility Partners Main Base Final Site Assessment Memo #8; US Army Corps of Engineers; February 2011.
      Wallops Flight Facility Partners Main Base Final Site Assessment Memo #9; US Army Corps of Engineers; February 2011.
      Wallops Flight Facility Partners Main Base Final Site Assessment Memo #10; US Army Corps of Engineers; April 2011.
      Wallops Flight Facility Partners Main Base Final Site Assessment Memo #11; US Army Corps of Engineers; June 2011.
      Wallops Flight Facility Partners Main Base Final Site Assessment Memo #12; US Army Corps of Engineers; June 2011.
      Wallops Flight Facility Partners Main Base Final Site Assessment Memo #13; US Army Corps of Engineers; August 2011.
(3) Site Inspection Work Plan Project 11 – Main Base HTRW Areas of Interest Wallops Flight Facility, Virginia; Weston; July 2012
      Final POL Storage and Distribution Investigation Work Plan, Project 12 – CON/HTRW-POL Storage and Distribution Wallops Flight Facility, Accomack County, Virginia; Watermark;  April 2012.
      Draft Final POL Storage and Distribution Site Inspection Work Plan Addendum,    Project 12 – CON/HTRW-POL Storage and Distribution Wallops Flight Facility, Accomack County, Virginia; Watermark; January2013.
      Final Site Inspection Work Plan Addendum #2 Project 11 – Main Base HTRW Areas of Interest Wallops Flight Facility, Virginia; US Army Corps of Engineers; January 2014
      Site Investigation Report Site Investigation Report of Project 08 HTRW – Boat Basin Area NASA Goddard Space Flight Center Wallops Flight Facility Wallops Island, Virginia; Versar; July 2012.  

not available. There have been no environmental investigations 
conducted at F-10A or F-10B.  It is recommended that a screening 
level focused sampling investigation be conducted to determine if a 
release has occurred and if further CERCLA actions are warranted.

N-166 is a one story building which was used for explosive packaging
and temporary storage and storage of alcohol. N-166 has not been 
specifically investigated but nearby  samples show that a significant 
release has not occurred in the area. Sampling and analysis did not 

include explosives.

N-218 was used as a Flammables Storehouse and Calibration Lab 
Support building. N-218 does not currently exist at its previous 

location and was either removed or relocated in 2010. 

The USACE investigated N-218 by collecting soil and groundwater 
samples and analyzing them for metals, VOCs, and PCBs. Only low 

concentrations of a few VOCs and metals were detected in the 
samples. The results of

these samples and the available documents indicate that a significant
release has not occurred in the area.

13

16
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APPENDIX C 

NASA FORMERLY USED DEFENSE SITE (FUDS) SITES



USACE Project No. or NASA Site Name/No. Areas within Projects Clarification of Responsibility 

USACE Project 03 – MMRP (Gunboat Point, Strafing 

Target, Ammunition Disposal Area, and Target 

Center located on northern portion of WI)

Gunboat Point 

Strafing Target 

Ammunition Disposal Area (also referred to as the EOD Area)

Target Center

USACE Project 04 – MMRP (Machine Gun and 

Rocket Firing Area located on northeastern portion 

of WI)

Machine Gun and Rocket Firing Area

USACE Project 05 – MMRP (Grebe Range and 

Explosive Ammunition Test Facility located on 

central to northern portion of WI)

Grebe Range − Building W-42 − Concrete Slab 20-mm Gun

FUDS responsible for MEC 
and any non-transformer 

issues; NASA responsible for 
transformers.

Grebe Range − Building W-44 − Control Shack

FUDS responsible for MEC 
and any non-transformer 

issues; NASA responsible for 
transformers; 

Grebe Range − Building W-45 − Mk 37 Equipment Hut 

FUDS responsible for MEC 
and any non-transformer 

issues; NASA responsible for 
transformers; 

Grebe Range − Building W-46 − Mk 37 Grebe Range 

FUDS responsible for MEC 
and any non-transformer 

issues; NASA responsible for 
transformers; 

Explosive Ammunition Test Facility − Building W-81 − Explosive Ammunition Test Facility

Explosive Ammunition Test Facility − Building W-140 − Environmental Test Chamber

Explosive Ammunition Test Facility − Rocket Cluster Site

NASA WFF FUDS SITES (1)

All sites are FUDS responsibility unless otherwise noted in the Clarification of Responsibility.



USACE Project No. or NASA Site Name/No. Areas within Projects Clarification of Responsibility 

USACE Project 06 - HTRW (WI NAOTS Cantonment 

Area located on northern WI)
Wallops NAOTS Cantonment Area (AI-1) 

FUDS - Anticipated NFA after 
current phase is completed

Building W-13 – Carpenter Shop 

Building W-23 – Saw Filing Shop 
FUDS - Anticipated NFA after 
current phase is completed

Building W-34 – Paint Shop

Building W-35 – Paint Storage
FUDS - Anticipated NFA after 
current phase is completed

Building W-47- M37 Generator House
FUDS - Anticipated NFA after 
current phase is completed

Building W-63 – Gasoline Storage Tank and W-64 – Fuel Oil Storage Tanks
FUDS - Anticipated NFA after 
current phase is completed

Building W-65 – Battery Charging Shop 

Building W-66 – Plumbing Shop
FUDS - Anticipated NFA after 
current phase is completed

Building W-69 – Range Storage #1
FUDS - Anticipated NFA after 
current phase is completed

Building W-69A – Range Storage #2
FUDS - Anticipated NFA after 
current phase is completed

Building W-39 – NAN Battery Shed
FUDS - Anticipated NFA after 
current phase is completed

All sites are FUDS responsibility unless otherwise noted in the Clarification of Responsibility.
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USACE Project No. or NASA Site Name/No. Areas within Projects Clarification of Responsibility 

USACE SMP Project 07 – MMRP (Boat Basin et al. 

located on eastern portion of MB)
Gun Butts No. 1 (J-18) and 2 (J-130) 

Pyrotechnics Dump 

South Bank of Boat Basin 

USACE SMP Project 08 – HTRW (Boat Basin et al. 

located on eastern portion of MB)
Building J-1 – Storehouse

FUDS - Anticipated NFA after 
current phase is completed

Building J-3 – Bos'n Locker Battery Locker 
FUDS - Anticipated NFA after 
current phase is completed

Building J-4 – Head  (also known as Bathroom) 
FUDS - Anticipated NFA after 
current phase is completed

Building J-5 – Battery Shop (Boat) 
FUDS - Anticipated NFA after 
current phase is completed

Building J-6 – Paint Locker 
FUDS - Anticipated NFA after 
current phase is completed

Building J-7 – Carpenter Shop 
FUDS - Anticipated NFA after 
current phase is completed

Building J-13 – Machine Shop 
FUDS - Anticipated NFA after 
current phase is completed

Building J-14 – Storehouse 
FUDS - Anticipated NFA after 
current phase is completed

Septic Tank in Between J-1 and J-5
FUDS - Anticipated NFA after 
current phase is completed

USACE SMP Project 09 – MMRP (Main Base Range 

– Skeet Range located on north central portion of 

MB)

Building A-26A and A-26B

Building A-28 – Tower Trap House

Building A-37 – Control and Storage 

All sites are FUDS responsibility unless otherwise noted in the Clarification of Responsibility.
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USACE Project No. or NASA Site Name/No. Areas within Projects Clarification of Responsibility 

USACE SMP Project 11 – HTRW (Main Base Areas 

of Interest located throughout MB)
PROJECT 11 -- GROUNDWATER WITHIN PROJECT 11 AREA To Be Determined

Building D-1 – Hangar 
FUDS - Anticipated NFA after 
current phase is completed

Building D-9 – Laundry and Dry-Cleaning Plant 
FUDS - Anticipated NFA after 
current phase is completed

Building D-21 – Battery Shop

Building D-22 – Gun Cleaning Shop

Building D-23 – CASU Paint Shop 
FUDS - Anticipated NFA after 
current phase is completed

Building D-24 – Rocket Assembly Hut 
FUDS - Anticipated NFA after 
current phase is completed

Building D-25 – Battery Shop 

Building 9/B-5 – Hangar 
FUDS - Anticipated NFA after 
current phase is completed

Building 37/B-2 – Hangar 

Building 58/B-14 – Hangar 
FUDS - Anticipated NFA after 
current phase is completed

Building 52/A-7 Auxiliary Power Station 

All sites are FUDS responsibility unless otherwise noted in the Clarification of Responsibility.
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USACE Project No. or NASA Site Name/No. Areas within Projects Clarification of Responsibility 

Building A-45A – Aircraft Maintenance 

Building B-16 – HEDRON Metal and Carpenter Shop 
FUDS - Anticipated NFA after 
current phase is completed

Building B-22 – Ground School Navigation Point 

Building B-23 – PWD Paint Shop 
FUDS - Anticipated NFA after 
current phase is completed

Building 8B/B-24 – PWD Joiner Shop 

Buildings B-26, B-28, and B-29 – Paint Storage 
FUDS - Anticipated NFA after 
current phase is completed

Building B-2A – Flammable Storage 

Buildings B-47 and B-48 – Flammable Storage 

Building B-53 – Flammable Storage 

Buildings B-62 and B-63 – Flammable Storage

Building B-34 – Auto Body and Paint Shop/Fire House
FUDS - Anticipated NFA after 
current phase is completed

Building B-37 – Paint Storage 

All sites are FUDS responsibility unless otherwise noted in the Clarification of Responsibility.
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USACE Project No. or NASA Site Name/No. Areas within Projects Clarification of Responsibility 

Building B-41 – Paint Storage 
FUDS - Anticipated NFA after 
current phase is completed

Building B-42 – P.W. Plumbing and Sheet Metal Shop

Building E-6 – Garbage House 

Building A-43 – Catapult 
FUDS - Anticipated NFA after 
current phase is completed

Building F-12 – Head/Trailer Park Laundry 
FUDS - Anticipated NFA after 
current phase is completed

Building F-22 – Photographic Laboratory 

Building F-28 – Battery Locker 
FUDS - Anticipated NFA after 
current phase is completed

Building F-32 – Laundry and Heads 

Building G-59 – Laundry 
FUDS - Anticipated NFA after 
current phase is completed

Building H-22 – Laundry and Storage
FUDS - Anticipated NFA after 
current phase is completed

Buildings D-19 and D-20 – CASU Line Shack 

Building D-42 – Line Shack  − built by the Navy in 1947 (WFF-2957-23). Removed by the Navy circa 1950 (WFF-2957-23). No 
NACA/NASA use identified.

All sites are FUDS responsibility unless otherwise noted in the Clarification of Responsibility.
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USACE Project No. or NASA Site Name/No. Areas within Projects Clarification of Responsibility 

Buildings A-30 and A-31 – Line Shacks 
FUDS - Anticipated NFA after 
current phase is completed

Buildings A-34A and A-45 – Aircraft Operations Line Shacks 

Building N-163 – Line Shack
FUDS - Anticipated NFA after 
current phase is completed

Building N-164 – Line Shack 
FUDS - Anticipated NFA after 
current phase is completed

Building D-30 – Drone Engineering 
FUDS - Anticipated NFA after 
current phase is completed

Building 10/B-27 – Ambulance and Truck Garage

Building A-32 – Ordnance Shack 
FUDS - Anticipated NFA after 
current phase is completed

Building D-29 – Ordnance Shack 
FUDS - Anticipated NFA after 
current phase is completed

Building F-19 – Quonset Storage 

Building M-15 – Ordnance Shack
FUDS - Anticipated NFA after 
current phase is completed

Building N-116 – Ordnance Shop

Building D-28 – Carpenter Shop 
FUDS - Anticipated NFA after 
current phase is completed

All sites are FUDS responsibility unless otherwise noted in the Clarification of Responsibility.
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USACE Project No. or NASA Site Name/No. Areas within Projects Clarification of Responsibility 

Building B-155 – Carpenter Shop
FUDS - Anticipated NFA after 
current phase is completed

Building E-53 – Electric and Plumbing Shop

Building 21/B-6 – Link Trainer/Electric Shop 

Building 41/B-17 – Utility Building/Storage 
FUDS - Anticipated NFA after 
current phase is completed

Building B-50 – Edging and Planning Shop 

Building D-34 – Tire Shop
FUDS - Anticipated NFA after 
current phase is completed

Building E-16 – Garage Storage 

Building E-153 – Auto Body Paint Shop 

Building E-31A – Heavy Equipment Repair Machine 

Building E-82 – Gas Tanker Repair

Building E-146 – Paint Storage 

Building B-20 – Ground School Communications/Carpenter Shop 

All sites are FUDS responsibility unless otherwise noted in the Clarification of Responsibility.
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USACE Project No. or NASA Site Name/No. Areas within Projects Clarification of Responsibility 

Building 1/1D/C-4 – Barracks/Hobby Shop/Aircraft Maintenance

Building 1/1D/C-5 – Barracks/Hobby Shop/Aircraft Maintenance

Building E-10 – Ground School Projector/Laborer's Shop

Building 4B/C-3 – Latrine/Photographic Laboratory 

D-44 - Fertilizer Building D-44 H Storage of Fertilizer 

Building E-20 – Oil Storage

Building E-58 – Saw Mill 
FUDS - Anticipated NFA after 
current phase is completed

Building F-26 – Saw Mill 

Building F-26A – Saw Mill 

Building B-147 – Compressor Building
FUDS - Anticipated NFA after 
current phase is completed

F-10, D-1, B-129, Runway 35, and N-159 Aprons

A-17 - Line Shack 

All sites are FUDS responsibility unless otherwise noted in the Clarification of Responsibility.
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USACE Project No. or NASA Site Name/No. Areas within Projects Clarification of Responsibility 

A-18 - Line Shack

FUDS - Anticipated NFA after 
current phase is completed

A-34-B - Aircraft Operations Line Shack 

USACE SMP Project 12 – CON-HTRW (POL Storage 

and Distribution mostly located in central portion of 

MB)

Building F-14 – Gas Station 
FUDS - Anticipated NFA after 
current phase is completed

Building 7/E-19 – Bulk Oil Storage
FUDS - Anticipated NFA after 
current phase is completed

Building B-5A – Heating Unit House
FUDS - Anticipated NFA after 
current phase is completed

A-46 B - Jet Fuel Storage Tank   Status: Closed in Place

FUDS - Anticipated NFA after 
current phase is completed

A-46A - Jet Fuel Storage Tank  Status: Closed in Place

FUDS - Anticipated NFA after 
current phase is completed

Building E-56 – Ship Service Gasoline Station 

Building A-46 – Jet Fuel Receiving Station 

FUDS (but likely no 
contaminants; might have to 
revisit later if contaminants 

found)

Pipeline on WMB 
FUDS - Anticipated NFA after 
current phase is completed

USACE SMP Project 13 – HTRW (Old WWTP located 

on north central portion of MB)
Old WWTP

All sites are FUDS responsibility unless otherwise noted in the Clarification of Responsibility.
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USACE Project No. or NASA Site Name/No. Areas within Projects Clarification of Responsibility 

USACE SMP Project 15  - HTRW (Active 

Remediation Projects)
Site 9 Abandoned Drum Dump 

FUDS - Anticipated NFA after 
current phase is completed

Construction Debris Landfill (CDL)

Site 14 Debris Pile 
FUDS - Anticipated NFA after 
current phase is completed

Site 15 Debris Pile 
FUDS - Anticipated NFA after 
current phase is completed

Site 48-M-Area Disturbed Soil 
FUDS - Anticipated NFA after 
current phase is completed

Site 49 − Runway 10/28 West End Disturbed Soil Site 
FUDS - Anticipated NFA after 
current phase is completed

Site 50 − Boat Basin Disturbed Soil Site 
FUDS - Anticipated NFA after 
current phase is completed

Site 51 − Airplane Parts Disposal Area 
FUDS - Anticipated NFA after 
current phase is completed

Site 52 − Runway 04/22 North End Construction Debris Area 
FUDS - Anticipated NFA after 
current phase is completed

USACE Project 17 --PRP/HTRW Main Base 

(includes a variety of AOIs from the Main Base 

Sector)

B-51 - Plating Shop B-51 B 

F-10 - NAOTS Hangar (ORD), Technical Services Shop and Offices F-10 J

D-44 - Fertilizer Building D-44 H Storage of Fertilizer (should be listed under Project 11)

N-159 - Air Maintenance Hangar N-159  In Use by NASA

(1) Sites identified as FUDS Sites in Attachment A Memorandum of Agreement Wallops Flight Facility, VA Department of the Army & National Aeronautics and Space Administration 2/26/2015

All sites are FUDS responsibility unless otherwise noted in the Clarification of Responsibility.
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