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fOR ttASA �k\1 � tk��·\!0 

e APOLLO 1 4  CREW TRAINING SUMMARY 
As of September 1, 1 969 

VERIFIED: Tex Ward 

ASTRONAUTS Shepard Roosa Mitchell Cern an Evans Engle 
PLANNED 

HOURS 

CSM SYS BRIEF 
Docking 
ECS 5 + 00 3 + 30 
EPS 6 + 00 
G&C 1 2  + 00 
Prop & RCS 6 + 00 1 + 1 5  
SECS 4 + 30 
COMM 7 + 00 1 + 00 
Crew SYS 4 + 30 

CM SIMU LATORS 
CMS 29  + 35 1 30 + 45 32 + 05 24 + 45 
CMPS 2 + 30 43 + 45 3 + 45 
DCPS 6 + 30 1 0  + 00 2 + 00 2 + 30 
ME 1 7  + 20 
Centrifuge 4 + 00 
SIM Brief 2 + 35 eG&CD (CM ) 
M TESTS ( KSC ) 
A LT Chbr 
Docking 
Flt Readiness 
Countdown Demo 
CCFF 

U1 SYS BRIEF 
COMM 3 + 00 2 + 00 5 + 00 
CES 7 + 00 
ECS 3 + 00 6 + 1 5  
EPS 3 + 00 
Instrumentation 3 + 00 
Radar 4 + 00 
Prop & RCS 3 + 00 3 + 1 5  6 + 45 
AGS 7 + 00 

LM SIMU LATORS 
LMS 53  + 30 55 + 30 2 + 1 5  5 + 00 
LMPS 14 + 00 3 + 30 7 + 30 
MIT Hybrid 
TDS 4 + 00 
FMES 1 + 30 2 + 1 5  
Sim Brief 1 + 00 
G & CD ( LM ) 

SA r�1't\fl�l USE OtU 
FOR MA �� i ·��,�'-



}' 

ttTRONAUTS 
PLANNED 

HOURS 

LM TESTS 
ALT Chbr 
Flt Readiness 
CCFF 
Alsep CCFF 

LV Brief 
G&N Programs 
Photography 
EMU Brief 
Lunar Topography 

reviews 
PROCEDURES 

Checklist 
Mission Techniques 
Mission Rules 
Flight Plan 

ZERO G {EVA ) 
Walkthroughs 
WIF/Zero A/C 

C/0 �ress TRaining 
'/C Fire 

Bench Checks 
Stowage 
Planetarium 
LLTV 
Medical 
LUNAR SURFACE 

Briefings 
Field Trips 
Simulations 

Totals 

mQ p,ASA ���lErv�tA\ l USE Oi�l Y 
APOLLO 1 4  CREW TRAINING A ' 

&'tl i\�iJf\\ , 
As of September 1, 1969 

Shepard Roosa Mitchell Cern an Evans Engle 

6 + 00 6 + 00 6 + 00 

32 + 00 32 + 00 9 + 00 32 + 00 
16 + 00 16 + 00 1 2  + 00 

247 + 35 21 0 + 25 1 5 1 + 20 29 + 00 34 + 1 5  79 + 30 



DAY & DATE 

Friday 
August 15 

Monday 
August 18 

Tuesday 
August 19 

Wednesday 
August 2-

Friday 
August 22 

Saturday 
August 23 

Monday 
August 25 

Tuesday 
August 26 

Wednesday 
August 27 

'Ihursday 
August 28 

Friday 
August 29 

FOR n�\.SA INTERNAl USf 
APOLLO 1� CREW TRAINING SUMMARY 

AS OF SEPT. 1, 1969 

ACTIVITY 

Geology Lecture - Shepard, Mitchell, Engle 

Geology Lecture - Shepard, Mitchell 
Engle, Cernan 

CMS /2- Roosa 

Geology Lecture - Shepard, Mitchell, Engle 
Cernan 

IMPS - Engle 
CMPS - Roosa 

Geology Lecture - Shepard, Mitchell, 
Engle, Cernan 

LMPS - Engle 
DCPS - Roosa 

�Geology Field Trip - Shepard, Mitchell 
Cernan, Engle 

�eology Field Trip - Shepard, Mitchell 
· Cernan, Engle 

CMS =/f2 - Prime 
LMPS - Engle 
DCPS - Cernan 

CMS #1 - Roosa 
LM Brief - Cernan, Engle 

LMS #1 - Cernan, Mitchell, Engle 
LM Brief - Engle 
CMS #1 - Roosa 

LM Brief - Mitchell, Engle 

LMS #1 - Engle 
CMS #1 - Roosa 



fOR NASA UUER:�Al USE ONly 
APOLLO 14 CREW TRAINING SUMMARY 

As of September �, 1969 

VERIFIED: Tex Ward 
/tJ 

ASTRONAUTS Shepard Roosa Mitchell Cern an Evans Engle 
PLANNED 

HOURS 

CSM SYS BRIEF 
Docking 
ECS 5 + 00 3 + 30 
EPS 11 + 30 5 + 30 5 + 30 5 + 30 
G&C 12 + 00 
Prop & RCS 6 + 00 1 + 15 
SECS 4 + 30 
COMM 13 + 00 6 + 00 6 + 00 1 + 00 
Crew SYS 4 + 30 

CM SIMULATORS 
CMS 42 + 05 165 + 00 41 + 40 7 + 50 45 + 05 1 + 45 
CMPS 2 + 30 43 + 45 4 + 35 
DCPS 6 + 30 10 + 00 2 + 00 6 t 30 4 + 30 
ME 17 + 20 
Centrifuge 4 + 00 
SIM Brief 2 + 35 1 + 45 e G&CD (CM) 

SM TESTS (KSC) 
ALT Chbr 
Docking 
Flt Readiness 
Countdown Demo 
CCFF 

LM SYS BRIEF 
COMM 3 + 00 2 + 00 5 + 00 
CES 9 + 00 9 + 00 
ECS 3 + 00 6 + 15 
EPS 3 + 00 
Instrumentation 3 + 00 3 + 00 
Radar 4 + 00 3 + 30 
Prop & RCS 3 + 00 3 + 15 6 + 45 
AGS 13 + 00 6 + 00 

LM SIMULATORS 
LMS 57 + 35 5 7  + 35 9 + 00 11 + 40 
LMPS 14 + 00 3 + 30 7 + 30 
MIT Hybrid 
TDS 4 + 00 
FMES 1 + 30 2 + 15 
S im Brief 1 + 00 
G & CD ( LM) 

FOR NASA ltiTER:lAl USE · Of�lY 



ASTRONAUTS 
PLANNED 

HOURS 

LM TESTS 
ALT Chbr 
Flt Readiness 
CCFF 
Alsep CCFF 

LV Brief 
G&N Programs 
Photography 
EMU Brief 
Lunar Topography 

reviews 
PROCEDURES 

Checklist 

Stowage 
Planetarium 
LLTV 
Medical 
LUNAR SURFACE 

Briefings 
Field Trips 
Simulations 

Totals 

FOR NASA n:TE:::!l USE Ot�LY 
APOLLO 14 CREW TRAINING SUMMARY 

As of 

Shepard 

6 + 00 

32 + 00 
16 + 00 

283 + 40 

September 1 ,  

Roosa 

6 + 00 

1969 

Mitchell 

6 + 00 

32 + 00 
16 + 00 

'.256 + 55 174 + 30 

Cernan 

9 + 00 
12 + 00 

49 + 50 

Evans Engle 

32 + 00 

., ( 67 + 10 113 + 2 5 



DAY & DA'IE 

Tuesday 
September 2 

Wednesday 
September � 

Thursday 
September 4 

Friday 
September 5 

Monday 
September 8 

Tuesday 
September 9 

Wednesday 
September 10 

Thursday 
September 11 

Friday 
September 12 

APOLLO 14 CREW TRAINING SUMMARY 
AS OF SEP'IEMBER 15, 1969 

ACTIVITY 

CMS #2 - Prime 
DCPS - Cernan, Evans 

CMS #2 - Prime 
DCPS - Cernan, Evans 
LM CES Briefing- Engle 

CMS #2 - Roosa, Mitchell, Evans 
LM CES & AGS Brief - Engle, Shepard 

CMS #1 - Roosa, Evans 
LMS #1 - Shepard, Mitchell, Cernan, Engle 

CMS #1 - Roosa, Evans 
LMS #1 - Cernan, Engle 
LM Radar Brief - Engle 

CMS #1 - Shepard, Roosa 
CMS #3 - B/U 

CMS #1 - Roosa 
CMS #3 - Cernan, Evans 
LM EPS Brief - Engle 

CSM Comm Brief - Prime 
CMPS - Evans 

CSM EPS Brief - Prime + Evans 



VERIFIED : Tex Ward 

ASTRONAUTS 
PLANNED 

HOURS 

C SM SYS BRIEF 
Docking 
ECS 
EPS 
G&C 
Prop & RC S 
SECS 
COMM 
Crew SYS 

CM SIMULATORS 
CMS 
CMPS 
DCPS 
ME 
Centrifuge 
SIM Brief 
G&CD (CM) 

C SM TESTS (KSC) 
ALT Chbr 
Docking 
Flt Readiness 
Countdown Demo 
CCFF 

LM SYS BRIEF 
COMM 
CES 
ECS 
EPS 
Instrumentation 
Radar 
Prop & RCS 
AGS 

1M SIMULATORS 
LMS 
LMPS 
MIT Hybrid 
TDS 
FMES 
Sim Brief 
G & CD ( LM) 

\ , ... !< l U{l Q\'l'l r,�"J'f ,� � .,,, ,, , . ���� 

fOR ��ASA ��� i Lm\iO�� J 

APOLLO 14 CREW TRAINING SUMMARY 
As of October 1 ,  1969 

Shepard Roosa Mitchell Cernan 

2 + 05 2 + 05 
- :s + 00 
15 + 30 5 + 30 9 + 30 4 + 00 
24 + 30 12 + 30 12 + 30 
12 + 30 6 + 30 6 + 30 

6 + 30 2 + 00 2 + 00 
13 + 00 6 + 00 6 + 00 

4 + 30 

51 + 05 210 + 45 54 + 20 10 + 50 
2 + 30 43 + 45 
6 + 30 10 + 00 2 + 00 8 + 50 

17 + 20 
4 + 00 

5 + 25 0 + 20 

3 + 00 2 + 00 
9 + 00 
3 + 00 
3 + 00 
3 + 00 
4 + 00 
3 + 00 3 + 15 

13 + 00 

70 + 30 67 + 55 19 + 10 
14 + 00 3 + 30 

4 + 00 
1 + 30 2 + 15 

FOR NASA Untt:�:.�l US£ O:!lY 

Evans Engle 

2 + 05 2 + 05 
3 + 30 
5 + 30 4 + 00 

12  + 30 12  + 30 
7 + 45 6 + 30 
2 + 00 2 + 00 
1 + 00 

52 + 00 1 + 45 
7 + 05 
6 + 50 

3 + 15 

5 + 00 
9 + 00 
6 + 15 

3 + 00 
3 + 30 
6 + 45 
6 + 00 

28  + 25 
7 + 30 

1 + 00 



ATRONAUTS 
PLANNED 

HOURS 

lM TESTS 
ALT Chbr 
Flt Readiness 
CCFF 
Alsep CCFF 

LV Brief 
G&N Programs 
Photography 
EMU Brief 
Lunar Topography 

reviews 
PROCEDURES 

Checklist 
Mission Techniques 
Miss ion Rules 
Flight Plan 

G (EVA) 
Walkthroughs 
WIF/Zero A/ C 

EMU C/O 
Egress Training 
S /C Fire 
Bench Checks 
S towage 
Planetarium 
LLTV 
Medical 
LUNAR SURFACE 

Briefings 
Field Trips 
Simulations 

Totals 

'II' 

KASA. ��·.,t!''' 11 ust mu fOR h1 � \i.,�\.!!' .. lfh\1\.. 

APOLLO 14 CREW TRAINING SUMMARY 
As of ,October _-1, 1969 

- 2 -

Shepard Roosa Mitchell Cernan 

12 + 00 

6 + 00 6 + 00 6 + 00 

3 2  + 00 3 2  + 00 11 + 00 
16 + 00 16 + 00 12 + 00 

332 + 40 317 + 30 222 + 50 94 + 25 

Evans Engle 

12 + 00 

4 + 00 

32 + 00 

120 + 30 137 + 15 



APOLLO 14 CREW TRAINING SUMMARY. 

BRIEFINGS AND REVIEWS 

PRIME CREW STATUS 
As of October 1, 1969 

No new briefings or reviews held in the past two weeks . 

PROCEDURES 

We have been using the simulators to run through the procedures. 

SPACECRAFT TCP'S 

No change. 

SIMULATORS 

We have made extensive use of CMS #2 and have shared CMS #1 and 
LMS #1 with the Apollo 13 crew .  

SPECIAL PURPOSE TRAINING 

We will begin a series on ALSEP briefings this coming week . 



DAY AND DATE 

Monday 
September 15 

Tuesday 
September 16 

Wednesday 
September 17 

Thursday 
September 18 

Friday 
September 19 

Monday 
September 22 

Tuesday 
September 23 

Wednesday 
September 24 

Thursday 
September 25 

Friday 
September 26 

Monday 
September 29 

Tuesday 
September 30 

APOLLO 14 CREW TRAINING SUMMARY 
As of October 1 ,  1969 

CSM ECS Brief -
Shepard , Mitchell , Cernan , Engle 

CSM PROP - All but Roosa 
CMS #2 - Roosa 
CSM G&C - All but Roosa 

CSM G&C - All but Roosa 
CMS #2 - Roosa 

CSM G&C - All but Roosa 
CMS #2 - Roosa 
CSM SECS - All but Roosa 

CSM Docking - Shepard , Cernan , Evans , Engle 
CMS #2 - Roosa 

CMS #2 - Mitchell , Roosa 
CMPS - Evans 

CMS #2 - Mitchell, Roosa 
DCPS - Cernan , Evans 
Geology - Cernan 
Mission Techniques - Evans 

CMS #2 - Roosa , Evans 
LMS #1 - Cernan , Engle 

LMS #1 - Shepard , Mitchell 
CMS #2 - Evans 
LMS #2 - Cernan , Engle 

LMS #1 - Shepard , Mitchell 
LMS #2 - Engle 

LMS #1 - Shepard , Mitchell 
G&N Programs - Roosa , Evans 

CMS #2 - Shepard 
LMS #2 - Engle 
G&N Programs - Roosa , Evans 



�11� F-ll n�'l"t �\t-�lY 
FOR NASA UHt�\,�A ult lH� 

APOLLO 14 CREW TRAINING SUMMARY 

�a�� 
As of October 15 , 1969 

VERIFIED : 

ASTRONAUTS Shepard Roosa Mitchell Cernan Evans Engle 
PLANNED 

HOURS 

CSM SYS BRIEF 
Docking 2 + 05 2 + 05 2 + 05 2 '+  05 
ECS 9 +  00 2+ 00 4 + 00 4 + 00 3 + 30 4 + oo 
EPS 11 + 30 5 + 30 9 + 30 4 + 00 5 + 30 4 + 00 
G&C 24 + 30 15 + 00 12· + 30 12 + 30 12 + 30 12 + 30 
Prop & RCS 12 + 30 3 + 00 6 + 30 6 + 30 7 + 45 6 + 30 
SECS 6 + 30 2 + 00 2 + 00 2 + 00 2 + 00 
cm1M 13 + 00 6 + 00 6 + 00 1 + 00 

CM SU1ULATORS 
CMS 73· + 15 234 + 10 81 + 00 18 + 00 72 + 55 8 + 55 
CMPS Q + 10 43 + 45 10 + 50 
DCPS 6 + 30 10 + 00 2- + 00 10 + 30 8 + 50 
ME 17  + 20 
Centrifuge 4' + 00 
SIM Brief 1· + 40 8. + 35 2 + 00 3 + 15 
G&CD (CM) 

CSM TESTS (KSC) 
ALT Chbr 
Docking 4 + 00 
Flt Readiness 

4 + 00 4 + 00 

Countdown Demo 
CCFF 

LM SYS BRIEF 
COMM 3. + . 00 2. + 00 5 · + 00 
CES g. + 00 9 + 00 
ECS � + 00 6· + 15 
EPS 3 + 00 
Instrumentation 3 + 00 3 + 00 
Radar 4 + 00 3 + 30 
Prop & RCS 3- + 00 3 + 15 6. + 45 
AGS 1;3 + 00 6 + 00 

LM SIMULATORS 
LMS 83 + 35 81 + 00 26 + 10 39 + 30 
LMPS 14 + 00 3 + 30 7 + 30 
MIT Hybrid 
TDS 4 + 00 
FMES 1· + 30 2 + 15·  
Sim Brief 1 + 00 
G & CD ( LM) 



' .. FOR NASA lrJTE�N��i USE �Mrry 
\rt· {� 

APOLLO 14 CREW TRAINING SUMMARY 
As of October 15 , 1969 

- 2 -

ASTRONAUTS Shepard Roosa Mitchell Cernan Evans Engle 
PLANNED 

HOURS 

LM TESTS 
ALT Chbr 
Flt Readiness 
CCFF 4 + 00 4 + 00 
Alsep CCFF 

LV Brief 8 + 00 
G&N Programs 38· + 00 38 + 00 
Photography 
EMU Brief 
Lunar Topography 

reviews 
PROCEDURES 

Checklist 8 + 00 8 + 00 8 + 00 2 + 00 2 + 00 2 + 00 
Mission Techniques 4 + 00 
Mission Rules 
Flight Plan 

ZERO G (EVA) 
Walkthroughs 
WIF/Zero A/C 

EMU C/0 
Egress Training 4 + 00 4 + 00 4 + 00 
S/C Fire 
Bench Checks 4 + 00 4 + 00 
Stowage 
Planetarium 5 + 00 
LLTV 
Medical 
LUNAR SURFACE 

Briefings 32 + 00 32. + 00 12 + 45 33 + 45 
Field Trips 16 + 00 16 + 00 12. + 00 
Simulations 

Totals 396 + 50 4o4 + 20 284 + 15 115 + 45 174 + 10 159 + 15 



DAY & DATE 

Wednesday 
October 1 

Thursday 
October 2 

Friday 
October 3 

Monday 
October 6 

Tuesday 
October 7 

Wednesday 
October 8 

Thursday 
October 9 

Friday 
October 10 

Monday 
October 11 
Tuesday 
October 14 

Wednesday 
October 15 

Fo" M I(' l ���,r:�r·� ffl l u([ QlqlV ·i{ i�AJA in� L�i.il�JI.t Ji:; wi 

APOLLO 14 CREW TRAINING SUMMARY 
AS OF OCTOBER 1,5, 1969 

ACTIVITY 

LMS #1 - \, Prime, Engle 
G&N Programs - Roosa, Evans 

CMPS - Shepard 
G&N Programs - Roosa, Evans 

Team Meeting 

CMS #2 - Mitchell 
DCPS - Cernan, Evans 

CMS #2 - Shepard, Mitchell 
CMPS - Evans 

CMS #2 - Prime 
Lunar Equip Brief - Cernan, Engle 

LMS #2 - Prime, Engle 
CMS #2 - Roosa, Evans 

LMS #1 - Prime 
LMS #2 - B/U 
CMS #2 - Roosa, Evans 

CMS #2 - Prime, Evans 

CMS #2 - All 
Procedures Briefing - Prime 
Rndz. Brief - B/U 

0 

CMS #2 - All 

FOR NASA lt�TER��Al USE OUl Y 
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FOR NASA UJifR:JAl USf OfUY 
APOLLO 14 CREW TRAINING SUMMARY 

As of November 1 , 1969 

7::¥,; (A)_� VERIFIED : 
Tex Ward 

ASTRONAUTS Shepard Roosa Mitchell Cernan Evans 
PLANNED 

HOURS 

CSM SYS BRIEF 
Docking 2 + 05 2 + 05 2 + 05 
ECS 9 + 00 2 + 00 4 + 00 4 + 00 3 + 30 
EPS 11 + 30 5 + 30 9 + 30 4 + 00 5 + 30 
G&C 24 + 30 15 + 00 12 + 30 12 + 30 12 + l) 
Prop & RCS 12 + 30 3 + 00 6 + 30 6 + 30 7 + 45 
SECS 6 + 30 4 + 00 2 + 00 2 + 00 2 + 00 
COMM 13 + 00 6 + 00 9 + 00 1 + 00 

CM SIMULATORS 
CMS 79 + 50 269 + 30 90 + 40 25 + 15 101 + 55 
CMPS 
DCPS 
ME 
Centrifuge 
SIM Brief 
G&CD (CM) 

CSM TESTS (KSC) 
ALT Chbr 
Docking 
Flt Readiness 
Countdown Demo 
CCFF 

LM SYS BRIEF 
COMM 
CES 
ECS 
EPS 
Instrumentation 
Radar 
Prop & RCS 
AGS 

LM SIMULATORS 
LMS 
LMPS 
MIT Hybrid 
TDS 
FMES 
Sim Brief 
G & CD ( LM) 

6 + 10 
11 + 10 

4 + 00 
1 + 40 

4 + 00 

3 + 00 
9 + 00 
3 + 00 
3 + 00 
3 + 00 
4 + 00 
3 + 00 

13 + 00 

83 + 35 
16 + 00 

5 + 30 
1 + 30 

41 + 15 
14 + 50 2 + 00 10 + 30 
17 + 20 

16 + 05 2 + 15 3 + 00 

4 + 00 4 + 00 

2 + 00 

3 + 15 

81 + 00 30 + 20 
6 + 00 

2 + 15 

FOR i� .�, �· fl �·.,. :';,:rr-" � �-- ). p�·�� f\\1: f!� v '\l�J� llh � li..h.it'\;E-�l UJ!i. Vil�l!.. M 

10 + 50 
10 + 50 

9 + 55 

Engle 

2 + 05 
4 + 00 
4 + 00 

12 + 30 
6 + 30 
2" + 00 

13 + 35 

5 + 00 
9 + 00 
6 + 15 

3 + 00 
3 + 30 
6 + 45 

16 + 30 

51 + 10 
9 + 30 

3 + 00 



APOLLO 14 CREW TRAINING SUMMARY 
As of November 1 ,  1969 

-2-

ASTRONAUTS Shepard Roosa Mitchell Cernan Evans Engle 
PLANNED 

HOURS 
1M TESTS 

ALT Chbr 
Flt Readiness 12 + 00 12 + 00 
CCFF 4 + 00 4 + 00 
Alsep CCFF 

LV Brief 13 + 30 5 + 30 5 + 30 5 + 00 5 + 30 
G&N Programs 3B_ +_00 __ 38 + 00 
Photography 2 + 00 
EMU Brief 
Lunar Topography 

reviews 
PROCEDURES 

Checklis t 8 + 00 8 + 00 8 + 00 2 + 00 2 + 00 2 + 00 
Mission Techniques 4 + 00 
Miss ion Rules 
Flight Plan 

ZERO G (EVA) 
Walkthroughs 
WIF/Zero A/C 

EMU C /0 
Egress Training 4 + 00 4 + 00 4 + 00 
S/C Fire 
Bench Checks 4 + 00 4 + 00 
S towage 
Planetarium 10 + 30 5 + 00 10 + 30 
LLTV 
Medical 
LUNAR SURFACE 

Briefings 38 + 30 38 + 30 19 + 45 42 + 15 
Field Trips 16 + 00 16 + 00 12 + 00 
Simulations 

Totals 446 + 05 460 + 00 328 + 40 142 + 40 217 + 20 206 + 05 



DAY & DATE 

Thursday 
October 16 

Friday 
October 17 
Saturday 
October 18 

Sunday 
October 19 

Monday 
October 20 

Tuesday 
October 2l 

Wednesday 
October 22 

Thursday 
October 23 
Friday 
October 24 

Monday 
October 27 

Tuesday 
October 28 

Wednesday 
October 29 

APOLLO 14 CREW TRAINING SUMMARY 

AS OF NOVEMBER 1, 1969 

ACTIVITY 

CMS #2 - All 

CMS #1 - Roosa, Evans 
LMS #1 - Cernan, Engle 

LM FEAT - Shepard, Mitchell 

LM FEAT - Shepard, Mitchell 

LM FEAT - Shepard, Mitchell 
Lunar Equip Brief - Cernan, Engle 
DCPS - Ev�ns , Roosa 

L/V Brief -; Backup, Shepard, J Roosa 

CMS #2 - Roosa 
LMPS - Engle 
Camera Brief - Engle 

Planetarium - Shepard, !Mitchell 
CMS #2 - Roosa, Evans '�-�-----�-��-�-

Planetarium - Shepard, Mitchell 
IMS #1 - Engle 
CMS #2 - Roosa, Evans 

Geology - Shepard, Mitchell, Engle 
CMS #2 - Evans , Roosa 
TDS - Shepard 
Rndz. & Proc . Brief - Roosa 

DCPS - Shepard 
CMS #2 - Roosa, Mitchell, Evans , Engle 
LM AGS Brief - Engle 
Comm Brief - Mitchell 

CMS #2 -'Prime, Cernan, Evans 
LMS #2 - EngJe--�-�-�- �� �----���-

LOI & Abort Brief - Evans 



APOLLO 14 CREW TRAINING SUMMARY 

DAY & DA'IE 

Thursday 
October 30 

Friday 
October 31 

PAGE 2 

ACTIVITY 

DCPS - Shepard, Roosa 
CM Sim Brief - Cernan, Evans 
LM AGS Brief - Engle 
LMPS - Shepard, Mitchell 

ALSEP PI Brief - Shepard, Mitchell, Cernan 
Engle 

CMPS - Roosa 
CMS #1 - Roosa, Evans 
Nav Briefing - Roosa 



APOLLO 14 CREW TRAINING SUMMARY 

VERIFIED : 

£ � As of November 15 , 1969 

.l), ��( {bJ ex Ward 

ASTRONAUTS Shepard Roosa Mitchell Cernan Evans Engle 
PLANNED 

HOURS 

CSM SYS BRIEF 
Docking 2 + 05 2 + 05 2 + 05 2 + 05 
ECS 9 + 00 2 + 00 4 + 00 4 + 00 3 + 30 4 + 00 
EPS 11 + 30 5 + 30 9 + 30 4 + 00 5 + 30 4 + 00 
G&C 24 + 30 15 + 00 12 + 30 12 + 30 12 + 30 12 + 30 
Prop & RCS 12 + 30 3 + 00 6 + 30 6 + 30 7 + 45 6 + 30 
SECS 6 + 30 4 + 00 2 + 00 2 + 00 2 + 00 2 + 00 
COMM 13 + 00 6 + 00 9 + 00 1 + 00 

CM SIMULATORS 
CMS 95 + 15 288 + 40 109 + 30 42 + 10 118 + 50 26 + 25 
CMPS 6 + 10 41 + 15 10 + 50 
DCPS 14 + 40 16 + 50 2 + 00 10 + 30 10 + 50 
ME 17 + 20 2 + 00 
Centrifuge 4 + 00 

e SIM Brief 2 + 35 17 + 15 3 + 25 3 + 00 9 + 55 
G&CD (CM) 

CSM TESTS (KSC) 
ALT Chbr 
Docking 4 + 00 4 + 00 4 + 00 
Flt Readiness 
Countdown Demo 
CCFF 

LM SYS BRIEF 
COMM 3 + 00 2 + 00 5 + 00 
CES 9 + 00 9 + 00 
ECS 3 + 00 6 + 15 
EPS 3 + 00 
Instrumentation 3 + 00 3 + 00 
Radar 4 + 00 3 + 30 
Prop & RCS 3 + 00 3 + 15 6 + 45 
AGS 13 + 00 16 + 30 

LM SIMULATORS 
LMS 83 + 35 81 + 00 30 + 20 5 1 + 10 
LMPS 19 + 00 6 + 00 9 + 30 
MIT Hybrid 
TDS 5 + 30 
FMES 1 + 30 2 + 15 
Sim Brief 3 + 00 
G & CD ( LM) 



ASTRONAUTS 

LM TESTS 
ALT Chbr 

PLANNED 
HOURS 

Flt Readiness 
CCFF 
Alsep CCFF 

LV Brief 
G&N Programs 
Photography 
EMU Brief 
Lunar Topography 

reviews 
PROCEDURES 

Checklis t 
Mission Techniques 
Mission Rules 
Flight Plan 

ZERO G (EVA) 
Walkthroughs 
WIF/Zero A/C 

EMU C/O 
Egress Training 
S /C Fire 
Bench Checks 
S towage 
Planetarium 
LLTV 
Medical 
LUNAR SURFACE 

Briefings 
Field Trips 
Simulations 

Totals 

APOLLO 14 CREW TRAINING SUMMARY 
As of November 15 , 1969 

Shepard 

12 + 00 
4 + 00 

13 + 30 

4 + 30 

8 + 00 

4 + 00 

4 + 00 

10 + 30 

38 + 30 
16 + 00 

473 + 25 

-2-

Roosa 

5 + 30 
38 + 00 

4 + 30 

8 + 00 

4 + 00 

5 + 00 

Mitchell 

12 + 00 
4 + 00 

4 + 30 

8 + 00 

4 + 00 

4 + 00 

10 + 30 

38 + 30 
16 + 00 

486 + 50 353 + 10 

Cernan 

5 + 30 

4 + 30 

2 + 00 

19 + 45 
12 + 00 

164 + 05 

Evans 

5 + 00 
44 + 00 

3 + 00 

4 + 30 

2 + 00 
4 + 00 

Engle 

5 + 30 

2 + 00 

4 + 30 

. 2 + 00 

42 + 15 

249 + 45 223 + 25 



DAY & DATE 

Monday 
November 3 

Tuesday 
November 4 

Wednesday 
November 5 

Thursday 
November 6 

Friday 
November 7 

Monday 

• November 10 

Wednesday 
November 12 

Thursday 
November 13 

APOLLO 14 CREW TRAINING SUMMARY 

AS OF NOVEMBER 15 , 1969 

ACTIVITY 

CMS #2 - B/U, Roosa , Mitchell 
IMPS - Shepard 

CMS #2 - All 

CMS #2 - Prime, Cernan 
Camera Brief - Evans 
G&N Systems Brief - Evans 

CMS #2 - Prime, Cernan , Engle 
M. E. - Evans 

DCPS - Shepard 

CMS #2 - Evans 
DCPS - Shepard , Roosa 

CMS #2 - Prime 
Orbital Geology - All 

CMS #2 - Backup 
Orbital Geology - All 



Monday, November 10 

Lovell, Raise 

Mattingly 

Young, Duke 

Swigert 

Tuesday, November 11 

Lovell, Raise 
Young, Duke 

Mattingly 

Swigert 

Wednesday, November 12 

Lovell 

Raise 

Mattingly 

Young, Duke 

Swigert 

Thursday, November 13 

Lovell 

Raise 

Mattingly 

APOLLO 13 CREW TRAINING 

0900 
1300 

0900 
1300 

0900 
1330 

0900 
1300 

1330 

0900 

0900 
1330 

0900 
1500(EST) 

0900 
1300 

0900 
1300 

1300 

0800 
1100 
1400 

1100 
1400 

1100 
1400 

LMS 
LMPS - Aborts to Rndz. 

Flight Plan Review 
CMS - DOI Aborts 

CMS #1 - Boost- TLI w/malfunctions 
LMS - Descents 

CMS #1 
CMPS 

Field Trip 

CMS #1 - Earth orbit entries 

CMS #1- TDScE 

LMS #1 
CMS - P-23 

LMS #1 
KC-135 - Patrick AFB 

CMS #1 - Rendezvous with bus failure 
CMPS 

AGS Briefing (on call) 
CMS #2 

CMS #2 

KC-135 - Patrick AFB 
Orbital Geology 
EVA Prep 

Orbital Geology 
EVA Prep 

Orbital Geology 

EVA Prep 



r:� NASA lfJTE���Al USE o�,!l y 
APOLLO 13 CREW TRAINING 

Friday, November 14 

All 

Prime Crew 1330 

PAGE 2 

Apollo 12 Launch 

CMS #2 - Reentries 



APOLLO 14 CREW TRAINING SUMMARY 
As of December 1, 1969 

VERIFIED : -J LV� # Tex Ward 

ASTRONAUT S 

CSM SYS BRIEF 
Docking 
ECS 
EPS 
G&C 
Prop & RCS 
SECS 
COMM 

CM SIMULATORS 
CMS 
CMPS 
DCPS 
ME 
Centrifuge 
SIM Brief 

CD (CM) 

PLANNED 
HOURS 

4 
12 

8 
42 
13 
13 

8 

200 
30 
20 

4 
20 

AD-Re-entry 
CSM TESTS (KSC) 

ALT Chbr 16 
Docking 4 
Flt Readiness 8 
Countdown Demo 8 

1M SYS BRIEF 
COMM 
CES 
ECS 
EPS 

9 
9 

11 
7 

Instrumentation7 
Radar 9 
Prop & RCS 12 
AGS 36 

1M SIMULATORS 
LMS 300 
LMPS 30 
MIT Hybrid 
TDS 6 
FMES 
Sim Brief 20 
G & CD ( IM) 

Shepard 

2 + 05 
9 + 00 

11 + 30 
24 + 30 
12 + 30 

6 + 30 
13 + 00 

99 + 00 
6 + 10 

14 + 40 

4 + 00 
3 + 05 

4 + 00 

3 + 00 
9 + 00 
3 + 00 
3 + 00 
3 + 00 
4 + 00 
3 + 00 

13 + 00 

114 + 25 
19 + 00 

5 + 30 
1 + 30 
1 + 30 

Roosa 

2 + 00 
5 + 30 

16 + 00 
3 + 00 
4 + 00 
8 + 00 

313 + 25 
41 + 15 
16 + 50 
17 + 20 

18 + 25 

3 + 00 

4 + 00 

1 + 30 

Mitchell 

4 + 00 
9 + 30 

12 + 30 
6 + 30 
2 + 00 
9 + 00 

113 + 15 

2 + 00 

4 + 05 

4 + 00 

2 + 00 

109 + 30 
6 + 00 

2 + 15 
1 + 30 

Cernan 

2 + 05 
4 + 00 
4 + 00 

12 + 30 
6 + 30 
2 + 00 

44 + 55 

10 + 30 

3 + 40 

3 + 15 
3 + 00 

53 + 00 

1 + .00 

Evans 

2 + 05 
3 + 30 
5 + 30 

14 + 00 
7 + 45 
2 + 00 
1 + 00 

136 + 00 
10 + 50 
10 + 50 

2 + 00 

10 + 35 

Engle 

2 + 05 
4 + 00 
4 + 00 

12 + 30 
6 + 30 
2 + 00 

26 + 20 

0 + 40 

5 + 00 
9 + 00 
6 + 15 

3 + 00 
3 + 30 
6 + 45 

19 + 30 

74 + 30 
9 + 30 

4 + 10 



ASTRONAUTS 
PLANNED 

HOURS 

1M TESTS 
ALT Chbr 16 
Flt Readiness 12 
CCFF 4 
Alsep CCFF 4 

LV Brief 20 
G&N Programs 75 
Pho tography 8 
EMU Brief 
Lunar Topography 

reviews 30 
PROCEDURES 

Checklist 30 
Mission Tech . 50 
Mission Rules 10 
Flight Plan 30 

ZERO G (EVA) 
Walkthroughs 12 

F/Zero A/C 6 
C/0 10 

ess Training 20 
S/C Fire 6 
Bench Checks 8 
Stowage 10 
Planetarium 8 
LLTV Sim 32 
LLTV C . O .  32 
LLTV Prof . 24 
Medical 
LUNAR SURFACE 

Brie fings 65 
Field Trips 75 
Simulations 107 

Totals 1574 

�' ' � ' j h\ � • \" .� - � .. FOR t��fA ��������/\� uff� o���y · ��· J : . �aH �i.�'l.lil'll��ll,. Jr.k lid .. 
APOLLO 14 CREW TRAINING SUMMARY 

As of December 1, 1969 

Shepard Roosa Mitchell Cernan Evans 

12 + 00 12 + 00 
4 + 00 4 + 00 

13 + 30 5 + 30 5 + 30 5 + 00 
38 + 00 44 + 00 

3 + 00 

4 + 30 4 + 30 4 + 30 4 + 30 4 + 30 

8 + 00 8 + 00 8 + 00 2 + 00 2 + 00 
4 + 00 

4 + 00 4 + 00 4 + 00 

4 + 00 4 + 00 

10 + 30 5 + 00 10 + 30 

38 + 30 38 + 30 19 + 45 
16 + 00 16 + 00 12 + 00 

509 + 50 520 + 15 387 + 35 195 + 10 269 + 05 

Engle 

5 + 30 

2 + 00 

4 + 30 

2 + 00 

42 + 15 

251 + 30 



' 

DAY & DATE 

Monday 
November 17 

Ttlesday 
November 18 

Wednesday 
November 19 

Thursday 
November 20 

Friday 
November 21 

Monday 
November 24 

Tllesday 
November 25 

Wednesday 
November 26 

APOLLO 14 CREW TRAINING SUMMARY 

AS OF DECEMBER 1, 1969 

ACTIVITY 

LMS #2 - Shepard, Mitchell, Cernan 
CMS #2 - Roosa, Cernan, Evans 

LMS #2 - Shepard, Mitchell, Cernan, Engle 
CMS #2 - Backup, Roosa 
Comm Brief - Roosa 

LMS #2 - Shepard, Mitchell, Cernan, Engle 
CMS #2 - Roosa, Evans 

LMS #2 - Shepard, Mitchell 
CMS #2 - Roosa 
LM AGS Brief - Cernan, Engle 
CM G&C Brief - Roosa, Evans 

LMS #2 - Shepard, Mitchell, Engle 
TDS - Roosa 

LMS #2 - Shepard, Mitchell, Cernan 
CMS #2 - Roosa 

LMS #2 - Shepard, Mitchell, Cernan, Engle 
CMS #2 - Roosa, Evans 

FOD Reentry Sim - Roosa 



� A��tl �it" � ;>·, .�,7'�-,C/� �, u�,.t. Vi! 

fOR \��� \�·� � �.u��,�� . .  $ 

APOLLO 1 4  CREW TRAINING SUMMARY 
As of December 1 5 ,  1969 

VERIFIED: ·/�W� 
Tex Ward 

ASTRONAUTS 
PLANNED 

HOURS 

CSM SYS BRIEF 
Docking 4 
ECS 1 2  
EPS 8 
G&C 42 
Prop & RCS 1 3  
SECS 1 3  
COMM 8 

CM SIMULATORS 
CMS 200 
CMPS 30 
DCPS 20 
ME 
Centrifuge 4 
SIM Brief 20 
G&CD (CM ) 
MPAD-Re-entry 

CSM TESTS (KSC ) 
ALT Chbr 16  
Docking 4 
F 1t  Readiness 8 
Countdown Demo 8 

LM SYS BRIEF 
COMM 9 
CES 9 
ECS 1 1  
EPS 7 
Instrumentation 7 
Radar 9 
Prop & RCS 1 2  
AGS 36 

LM SIMULATORS 
LMS 300 
LMPS 30 
MIT Hybrid 
TDS 6 
FMES 
Sim Brief 20 
G & CD ( LM ) -

Shepard 

2 + 05 
9 + 00 

1 1  + 30 
24 + 30 
1 2  + 30 
6 + 30 

13 + 00 

99 + 00 
6 + 1 0  

1 4  + 40 

4 + 00 
3 + 05 

4 + 00 

3 + 00 
9 + 00 
3 + 00 
3 + 00 
3 + 00 
4 + 00 
3 + 00 

1 3  + 00 

1 3 1 + 00 
19 + 00 

5 + 30 
1 + 30 
2 + 1 5  

Roosa Mitchell 

2 + 00 4 + 00 
5 + 30 9 + 30 

32 + 00 1 2  + 30 
3 + 00 6 + 30 
4 + 00 2 + 00 
8 + 00 9 + 00 

346 + 45 1 1 3  + 1 5  
41 + 1 5  
16 + 50 2 + 00 
1 7  + 20 

22 + 40 4 + 05 

7 + 00 

4 + 00 4 + 00 

2 + 00 

1 34 + 1 5  
6 + 00 

1 + 30 
2 + 1 5  
2 + 45 

., " " 'i. 
� ........ __.. .. 

- ' 1 
\'\, �I f � ' ,.,r'b-1$' 

\' "' � '. ' ��" --� 
� .�,. " '\ �� .... 'j,l. \'�'�t �;i'��l{'>' 

Cernan 

2 + 05 
4 + 00 
4 + 00 

1 2  + 30 
6 + 30 
2 + 00 

46 + 05 

1 0  + 30 

8 + 1 0  

3 + 1 5  
3 + 00 

84 + 00 

3 + 00 

r.""· "'�.'\ �\� �,..,.f � ' '  ,\ � 
'�'i't \;.p� .. �.:ft �.::J·•b'l..o� 

Evans Engle 

2 + 05 2 + 05 
3 + 30 4 + 00 
5 + 30 4 + 00 

1 4  + 00 1 2  + 30 
7 + 45 6 + 30  
2 + 00 2 + 00 
1 + 00 

1 46 + 30 30 + 00 
1 0  + 50 
1 0  + 50 
2 + 00 

1 0  + 35 0 + 50 

5 + 00 
9 + 00 
6 + 1 5  

3 + 00 
3 + 30 
6 + 45 

19  + 30 

1 06 + 45 
9 + 30 

6 + 20 



ASTRONAUTS 
PLANNED 

HOURS 

LM TESTS 
ALT Chbr 16 
Flt Readiness 12  
CCFF 4 
Alsep CCFF 4 

LV Brief 20 
G&N Programs 75 
Photography 8 
EMU Brief 
Lunar Topography 

reviews 30 
PROCEDURES 

Checklist 30 
Mission Tech. 50 
Mission Rules 1 0  
Flight Plan 

ZERO G (EVA ) 
30 

Walkthroughs 12  
WIF/Zero A/C 6 

EMU C/0 1 0  
Egress Training 20 
S/C Fire 6 
Bench Checks 8 
Stowage 1 0  
Planetarium 8 
LLTV Sim 32 
LLTV C.O. 32 
LLTV Prof. 24 
Medical 
LUNAR SURFACE 

Briefings 65 
Field Trips 75 
Simulations 1 07 

Totals 1 574 

_,. FOD �,PI" n 

�\ � ,, __ "' . , 
. - -

APOLLO 1 4  CREW TRAINING SUMMARY 
As of December 1 5, 1969 

-2-

Shepard Roosa Mitchell 

112 + 001 �12 + 00 
4 + 00 T+ oo 

1 3  + 30 5 + 30 
42 + 00 

2 + 00' ' 2  + 00 

4 + 30 4 + 30 4 + 30 

8 + 00 8 + 00 8 + 00 

2 + 00 
4 + 00 4 + 00 4 + 00 

4 + 00 4 + 00 

1 0  + 30 5 + 00 1 0  + 30 

38 + 30 38 + 30 
16  + 00 16 + 00 
4 + 30 4 + 30 

535 + 40 571 + 50 420 + 05 

-� :iA[y L"- --
-- -� y ..... 

Cernan Evans Engle 

5 + 30 5 + 00 5 + 30 
44 + 00 
3 + 00 2 + 00 

2 + 30 2 + 30 

4 + 30 4 + 30 4 + 30 

2 + 00 2 + 00 2 + 00 
4 + 00 

1 + 00 

19  + 45 42 + 1 5  
1 2  + 00 

2 + 00 2 + 00 

235 + 25 284 + 05 303 + 30 



DAY AND 
DATE 

Monday 
December 1 

Tuesday 
December 2 

Wednesday 
December 3 

Thursday 
December 4 

Friday 
December 5 

Monday 
December 8 

Tuesday 
December 9 

Wednesday 
December 10 

Thursday 
December 11 

Friday 
December 12 

Monday 
December 15 

APOLLO 14 CREW TRAINING SUMMARY 
AS OF DECEMBER 15, 1969 

EMU Brief 
G&N Optics 

LMS #1 
CMS #1 

ACTIVITY 

Follow on Crew Debriefing 

LMS #1 
cm#l 
EVA #1 
EMU Brief 

LMS #1 
CMS #1 
LMS #2 

CMS #1 
EVA #1 
PIBS/OPS Brief 
G&N Brief 
EMU 

CMS #1 
PIBS/OPS Brief 
LMS #2  
Re-entry Brief 

LMS #1 
CMS #1 
LMS#2 
CMS #3 

LMS #1 
PISS Fam 
FOD Reentry Sim 

IMS #1 

LMS #1 
SESL Walk thru 
CMPS Brief 

Engle 
Roosa 

Prime and Backup 
Roosa, Evans 

All 

Prime and Backup 
Roosa, Evans 
Cernan, Engle 
Engle 

Cernan, Engle 
Roosa 
Mitchell 

Engle, Roosa 
Shepard, Mitchell 
Cernan, Engle 
Roosa 
Engle 

Roosa 
Shepard, Mitchell 
Cernan, Engle 
Roosa 

Shepard, Mitchell 
Roosa 
Cernan, Engle 
Cernan, Engle 

Prime and Backup 
Shepard, Mitchell 
Roosa 

Prime and Backup 

Prime and Backup 
Shepard, Mitchell 
Roosa, Evans 

$---1\ "' �:� \\ll 
IW:��a. 'If 



fQ� p �� rr � n��"'"r"':ll� � � � ,\W! �� "it\Jh;i u�·�j s [,.�il.�·,;,,,:.k.,. u .. Ji r... o�·�tv Uli 

APOLLO 14 CREW TRAINING SUMMARY 
1 , 1970 

VERIFIED: / 
w:;;:;;uary 

¥Tex Ward 

ASTRONAUTS 
PLANNED 

HOURS 

CSM SYS BRIEF 
Docking 4 
ECS 12 
EPS 8 
G&C 42 
Prop & RCS 13 
SECS 13 
COMM 8 

CM SIMULATORS 
CMS 200 
CMPS 30 
DCPS 20 
ME 
Centrifuge 4 
SIM Brief 20 
G&CD (CM) 
MPAD-Re-entry 

CSM TESTS (KSC) 
ALT Chbr 16 
Docking 4 
Flt Readiness 8 
Countdown Demo 8 

LM SYS BRIEF 
COMM 9 
CES 9 
ECS 11 
EPS 7 
Ins trumentation 7 
Radar 9 
Prop & RCS 12 
AGS 36 

LM SIMULATORS 
LMS 300 
LMPS 30 
MIT Hybrid 
TDS 6 
FMES 
Sim Brief 20 
G & CD ( LM) 

Shepard Roosa Mitchell 

2 + 05 
9 + 00 2 + 00 4 + 00 

11 + 30 5 + 30 9 + 30 
24 + 30 35 + 30 12 + 30 
12 + 30 3 + 00 6 + 30 

6 + 30 4 + 00 2 + 00 
13 + 00 8 + 00 9 + 00 

99  + 00 360 i- 15 113 + 15 
6 + 10 51 + 50 

14 + 40 20 + 50 2 + 00 
17 + 20 

4 + 00 
3 + OS 25 + 10 4 + 05 

11 + 00 

4 + 00 4 + 00 4 + 00 

3 + 00 2 + 00 
9 + 00 
3 + 00 
3 + 00 
3 + 00 
4 + 00 
3 + 00 

13 + 00 

149 + 20 154 + 00 
19 + 00 6 + 00 

5 + 30 3 + 00 
1 + 30 2 + 15 
4 + 00 4 + OS 

���?''� r.,�i r., {"! � 
� �-U� \, �u" .. 1: ,, ' ' 

,� . , · -- �  u �� ""�� 

Cernan 

2 + 05 
4 + 00 
4 + 00 

12 + 30 
6 + 30 
2 + 00 

46 + OS 

10 + 30 

8 + 10 

3 + 15 
3 + 00 

98 + 40 

4 + 25 

Evans Engle 

2 + 05 2 + 05 
3 + 30 4 + 00 
5 + 30 4 + 00 

17 + 30 12 + 30 
7 + 45 6 + 30 
2 + 00 2 + 00 
1 + 00 

165 + 15 30 + 00 
17 + 55  
10  + 50 

2 + 00 

16 + OS 0 + 50 

5 + 00 
9 + 00 
6 + 15 

3 + 00 
3 + 30 
6 + 45 

19 + 30 

117 + 00 
9 + 30 

1 + 00 

I_ 
7 + 20 



FO)? ���'� �qA Jl Viii' \\,� J!!<q�- ,"<��,,-tt6'�Jil G� � ; � ' I I'< � �7 �P.<I"''\"1 
APOLLO 14 CREW TRAINING s�Jf.�,; �,L �� ,, �'. ·�,� � �� ul Y \Jdl�j/� fL�k �If ' 

As of January 1 ,  1970 

-2-

ASTRONAUTS Shepard Roosa Mitchell Cernan Evans Engle 
PLANNED 

HOURS 

LM TESTS 
ALT Chbr 16 
Flt Readiness 12 '12 + 00 12 + 00 
CCFF 4 4 + 00 4 + 00 
Alsep CCFF 4 

LV Brief 20 13 + 30 5 + 30 5 + 30 5 + 00 5 + 30 
G&N Programs 75 42 + 00 44 + 00 
Photography 8 3 + 00 2 + 00 
EMU Brief 2 + 00 2 + 00 2 + 30 2 + 30 
Lunar Topography 

reviews 30 4 + 30 4 + 30 4 + 30 4 + 30 6 + 00 4 + 30 
PROCEDURES 

Checklis t 30 8 + 00 8 + 00 8 + 00 2 + 00 2 + 00 2 + 00 
Mission Tech. 50 2 + 00 4 + 00 
Mission Rules 10 
Flight Plan 30 

ZERO G (EVA) 
Walkthroughs 12 
WIF/Zero A/C 6 

EMU C /O 10 9 + 00 7 + 00 7 + 00 10 + 30 
Egress Training 20 4 + 00 4 + 00 4 + 00 
S/C  Fire 6 
Bench Checks 8 5 + 30 5 + 30 1 + 00 1 + 00 
S towage 10 
Planetarium 8 10 + 30 5 + 00 10 + 30 
LLTV Sim 32 
LLTV C . O .  32 
LLTV Prof . 24 
Medical 
LUNAR SURFACE 

Briefings 65 41 + 40 41 + 40 19 + 45 45 + 25 
Field Trips 75 16 + 00 16 + 00 12 + 00 
Simulations 107 7 + 30 8 + 30 3 + 00 7 + 10 

Totals 15 74 570 + 25 612 + 15 45 7 + 25 260 + 30 321 + 25 333 + 35 



' [ o� �] 1\ tf! ��-r.;:"'···· •.n ·�' � W�!f, trfi'F� v :f K E\l�JJ.� ��t\; "'"��'<l""�lL �Jih. v··�;h � 
APOLLO 14 CREW TRAINING SUMMARY 

DAY & DATE 

Tuesday 
December 16 

Wednesday 
December 17 

Thursday 
December 18 

Friday 
December 19 

Monday 
December 22 

Tuesday 
December 23 

Wednesday 
December 24 

Monday __ 

December 29 

AS OF JANUARY 1, 1970 

' ' 

hi£� k ��,.rr·{� ... ti..<.QLA 

ACTIVITY 

LMS #1 - Shepard, Cernan, Engle 
PLSS/SESL Run - Mitchell 
SESL MESA Walkthru - Cernan, Engle 
DCPS - Roosa 
CMPS - Roosa 
TDS - Evans 
Orbital Geology - Evans 

PLSS/SESL Run - Shepard 
LMS #l - Mitchell 
LMS #2 - Cernan, Engle 
SCS Brief - Roosa, Evans 
TDS - Roosa 
Targeting Brief - Roosa 
LM Bench Check - Cernan, Engle 
CMPS - Evans 

LM Bench Check - Shepard} Mitchell 
LMS #2 - Shepard, Mitchell 
DCPS - Roosa 
CMPS - Roosa 
EMU Checkout - Engle 

LMS #2 - Shepard, Mitchell 
SESL/PLSS Run - Cernan 
FOD Entry - Roosa 

LMS #1 - Shepard, Mitchell, Cernan 
SESL/PLSS Run - Engle 
CMS #1 - Roosa, Evans 
CMPS - Roosa 

LMS #1 - Prime and Backup 
CMS #1 - Roosa, Evans 
CMPS - Evans 
EMU Checkout - Engle 

CMS #1 - Roosa, Evans 

CMS #1 - Evans 
Suit Fit (Dover) - Roosa 
SESL Walkthru - Mitchell, Engle 



APOLLO 14 CREW TRAINING SUMMARY (CONT) PAGE 2 

DAY & DATE 

Tuesday 
December 30 

Wednesday 
December 31 

ACTIVITY 

ALSEP Deploy - Engle, Shepard, Mitchell 
CMS #1 - Evans 
ALSEP Systems - Shepard, Mitchell, Engle 

LMS #1 - Shepard, Mitchell 
CMS #1 - Roosa, Evans 



fOR 8;p r I j��;u;l 
APOLLO 14 CREW TRAINING SUMMARY 

VERIFIED: -, 

ASTRONAUTS 

As of January - � #.xw� 
Shepard Roosa 

PLANNED 
HOURS 

CSM SYS BRIEF 
Docking 4 3 + 50 2 + 00 
ECS 12 '9 + 00 2 + 00 
EPS 8 11 + 30 5 + 30 
G&C 42 24 + 30 38 + 30 
Prop & RCS 13 12  + 30 3 + 00 
SECS 13 6 + 30 4 + 00 
COMM 8 13 + 00 8 + 00 

CM SIMULATORS 
CMS 200 99 + 00 383 + 15 
CMPS 30 6 + 10 59 + 20 
DCPS 20 14 + 40 20 + 50 
ME 17 + 20 

trifuge 4 4 + 00 
Brief 20 3 + 05 28 + 20 

(CM) 
MPAD-Re-entry 11 + 00 

CSM TESTS (KSC)  
ALT Chbr 16 
Docking 4 12 + 00 12 + 00 
Flt Readiness 8 
Countdown Demo 8 

ll1 SYS BRIEF 
COMM 9 3 + 00 
CES 9 9 + 00 
ECS 11 3 + 00 
EPS 7 3 + 00 
Ins trumentation 7 3 + 00 
Radar 9 4 + 00 
Prop & RCS 12 3 + 00 
AGS 36 13 + 00 

ll1 SIMULATORS 
LMS 300 157 + 45 
ll1PS 30 19 + 00 
MIT Hybrid 
TDS 6 5 + 30 3 + 00 
FMES 1 + 30 
S im Brief 20 4 + 20 
G & CD ( ll1) 

15 ' 19 70 

Mitchell 

1 + 45 
4 + 00 
9 + 30 

12 + 30 
6 + 30 
2 + 00 
9 + 00 

113 + 15 

2 + 00 

4 + 05 

12 + 00 

2 + 00 

159 + 35 
6 + 00 

2 + 15 
4 + 20 

r n\ �7"f"' �· t'd't A !If �-� � &:���a;�l 

Cernan 

2 + 05 
4 + 00 
4 + 00 

12 + 30 
6 + 30 
2 + 00 

46 + 05 

12 + 00 

8 + 10 

3 + 15 
3 + 00 

99 + 55 

4 + 25 

� r-f')'f ii;.J/i: ' I 
(" """ 11 
\v • .... A 

Evans 

4 + 05 
3 + 30 
5 + 30 

20 + 30 
7 + 45 
2 + 00 
1 + 00 

189 + 50 
17 + 55 
12 + 20 

2 + 00 

17 + 25 

8 + 00 

Engle 

4 + 05 
4 + 00 
4 + 00 

12 + 30 
6 + 30 
2 + 00 

30 + 00 

2 + 00 

0 + 50 

5 + 00 
9 + 00 
6 + 15 

3 + 00 
3 + 30 
6 + 45 

19 + 30 

128 + 30 
9 + 30 

1 + 00 1 + 00 

7 + 50 

FOR NASA ���"r�r.-." � � l 
i� i L�\·:�� USE Oi:LY 



ASTRONAUTS 
PLANNED 

HOURS 

1M TESTS 
ALT Chbr 16 
Flt Readiness 12 
CCFF 4 
Alsep CCFF 4 

LV Brief 20 
G&N Programs 75 
Photography 8 
EMU Brief 
Lunar Topography 

reviews 30 
PROCEDURES 

Checklis t 30 
Mission Tech . 50 

s ion Rules 10 
t Plan 30 

G (EVA) 
throughs 12 

WIF/Zero A/C 6 
EMU C /O 10 
Egress Training 20 
S /C Fire 6 
Bench Checks 8 
S towage 10 
Planetarium 8 
LLTV Sim 32 
LLTV C . O .  32 
LLTV Prof . 24 
Medical 
LUNAR SURFACE 

Briefings 65 
Field Trips 75 
Simulations 10 7 

Totals 1574 

fnR �JJA '% � ��,� & �st,�a'� 
APOLLO 14 CREW TRAINING SUMMARY 

As of January 15 , 19 70 

- 2 -

Shepard Roosa Mitchell 

12 + 00 12 + 00 
10 + 00 10 + 00 

13 + 30 5 + 30 
42 + 00 

2 + 00 2 + 00 

4 + 30 4 + 30 4 + 30 

8 + 00 8 + 00 8 + 00 
2 + 00 1 + 30 

9 + 00 7 + 00 
4 + 00 4 + 00 4 + 00 

5 + 30 5 + 30 

10 + 30 5 + 00 10 + 30 

41 + 40 41 + 40 
16 + 00 16 + 00 
26 + 15 24 + 45 

rr:�r;��'"': !'\ "  .,'\ n M "1.l � . . ,  . ,  ��\ ' l! H IL�Il.9 'iiJ!.iJ)l, 

Cernan 

5 + 30 

2 + 30 

4 + 30 

2 + 00 
1 + 30 

7 + 00 

1 + 00 

19 + 45 
12 + 00 

8 + 00 

P i!�� or·" "' u ·· ·l . .  , Wb ��� J 

Evans Engle 

6 + 00 

5 + 00 5 + 30 
44 + 00 

3 + 00 2 + 00 
2 + 30 

6 + 00 4 + 30 

2 + 00 2 + 00 
4 + 00 

17 + 30 

1 + 00 

45 + 25 
16 + 00 
14 + 10 

613 + 40 658 + 55 496 + 45 269 + 45 361 + 50 386 + 35 
� 



DAY & DATE § 

Monday 
January 5 

Tuesday 
January 6 

Wednesday 
January 7 

Thursday 
January 8 

Friday 
January 9 

Monday 
January 12 

Tuesday 
January 13 

Wednesday 
January 14 

Thursday 
January 15 

APOLLO 14 CREW TRAINING SUMMARY 

AS OF JANUARY 15, 1970 

ACTIVITY 

SESL Walkthru - Shepard 
CMPS - Roosa 
Tunnel Exercise - Shepard, Mitchell 

Tunnel Exercise - Roosa, Evans, Engle 
LMS #l - Shepard, Mitchell, Engle 
CMS #l - Roosa, Evans 
SESL Dry Run - Mitchell 

CMS #1 - Roosa 
CMS #3 - Evans 
LMS #1 - Engle 
SESL Dry Run - Shepard 

Docking Test - Prime, Evans 
SESL Dry Run - Engle 

ALSEP Deploy - Shepard, Mitchell, Engle 
CMS #l - Roosa, Evans 
LMS #1 - Shepard, Mitchell 

SESL Dry Run - Cernan 
SCS Brief - Roosa, Evans 

LMS #1 - Shepard, Cernan, Engle 
CMS #1 - Roosa, Evans 
SESL Wet Run - Mitchell 

SESL Wet Run - Shepard 
CMS #1 - Roosa, Evans 
DCPS - Cernan, Evans 
LMS #1 - Engle, Cernan 
Rendezvous Proc. - Mitchell, Cernan 
TDS - Engle 

LM Descent CCFF - Shepard, Mitchell 
Cernan 

SESL PLSS Run - Engle 
CMS #1 - Roosa, Evans 
CMPS - Roosa 



\ 

APOLLO 14 CREW TRAINING SUMMARY 
As of February 1 ,  19 70 

VERIFIED : 2 .. � tJ 0.� 
Tex Ward 

ASTRONAUTS Shepard Roosa Mitchell Cernan Evans Engle 
PLANNED 

HOURS 

CSM SYS BRIEF 
Docking 4 3 + 50 2 + 00 1 + 45 2 + 05 4 + 05 4 + 05 
ECS 12 9 + 00 2 + 00 4 + 00 4 + 00 3 + 30 4 + 00 
EP S 8 11 + 30 5 + 30 9 + 30 4 + 00 5 + 30 4 + 00 
G&C 42 24 + 30 42 + 00 12 + 30 12 + 30 �4,· + 00 12 + 30 
Prop & RCS 13 12 + 30 3 + 00 6 + 30 6 + 30 7 + 45 6 + 30 
SECS 13 6 + 30 8 + 00 2 + 00 2 + 00 2 + 00 2 + 00 
COMM 8 13 + 00 8 + 00 9 + 00 1 + 00 

CM SIMULATORS 
CMS 200 99 + 00 403 + 35 113 + 15 53 + 20 208 + 20 35 + 15 
CMPS 30 6 + 10 63 + so 24 + 55 
DCPS 20 14 + 40 20 + 50 2 + 00 13 + 45 14 + 05 2 + 00 
ME 17 + 20 2 + 00 
Centrifuge 4 4 + 00 
SIM Brief 20 3 + OS 29 + 20 4 + OS 8 + 35 19 + 15 1 + 35 
G&CD (CM) 
MPAD-Re-entry 11 + 00 3 + 00 

CSM TESTS (KSC) 
ALT Chbr 16 
Docking 4 12 + 00 12 + 00 12 + 00 8 + 00 
F1t Readiness 8 
Countdown Demo 8 

LM SYS BRIEF 
COMM 9 3 + 00 2 + 00 5 + 00 
CES 9 9 + 00 9 + 00 
ECS 11 3 + 00 6 + 15 
EPS 7 3 + 00 
Instrumentation 7 3 + 00 3 + 00 
Radar 9 4 + 00 3 + 30 
Prop & RCS 12 3 + 00 3 + 15 6 + 45 
AGS 36 13 + 00 3 + 00 19 + 30 

LM SIMULATORS 
LMS 300 169 + 20 164 + 40 112 + 05 141 + 00 
LMPS 30 19 + 00 6 + 00 9 + 30 
MIT Hybrid 
TD S  6 5 + 30 4 + 15 2 + 15 1 + 00 
FMES 1 + 30 2 + 15 
Sim Brief 20 4 + so 4 + 35 5 + 05 8 + 30 
G & CD ( LM) 



APOLLO 14 CREW TRAINING SUMMARY 
As of February 1 ,  19 70 

-2-

ASTRONAUTS Shepard Roosa Mitchell Cernan Evans Engle 
PLANNED 

HOURS 

1M TESTS 
ALT Chbr 16 
Flt Readiness 12 12 + 00 12 + 00 
CCFF 4 10 + 00 10 + 00 6 + 00 
Alsep CCFF 4 

LV Brief 20 13 + 30 5 + 30 5 + 30 5 + 00 5 + 30 
G&N Programs 75 42  + 00 44 + 00 
Photography 8 3 + 00 3 + 00 2 + 00 
EMU Brief 2 + 00 2 + 00 2 + 30 2 + 30 
Lunar Topography 

reviews 30 4 + 30 4 + 30 4 + 30 4 + 30 6 + 00 4 + 30 
PROCEDURES 

Checklist 30 8 + 00 8 + 00 8 + 00 4 + 00 2 + 00 4 + 00 
Mission Tech . 50 8 + 00 4 + 30 4 + 30 10 + 00 
Mission Rules 10 
Flight Plan 30 

ZERO G (EVA) 
Walkthroughs 12 
WIF/Zero A/C 6 

EMU C/O 10 9 + 00 7 + 00 7 + 00 17 + 30 
Egress Training 20 4 + 00 4 + 00 4 + 00 
S/C Fire 6 
Bench Checks 8 5 + 30 5 + 30 1 + 00 1 + 00 
Stowage 10 
Planetarium 8 10 + 30 5 + 00 10 + 30 
LLTV Sim 32 
LLTV C . O .  32 
LLTV Pro f . 24 
Medical 
LUNAR SURFACE 

Briefings 65 45 + 30 45 + 30 23 + 35 49 + 15 
Field Trips 75 16 + 00 16 + 00 12 + 00 16 + 00 
Simulations 107 26 + 15 24 + 45 17 + 15 26 + 25 

Totals 1574 629 + 35 702 + 30 508 + 55 310 + OS 403 + 25 425 + OS 



DAY & DATE 

Friday 
January 16 " 

Monday 
January 19 

Tuesday 
January 20 

Wednesday 
January 21 

Thursday 
January 22 

Friday 
January 23 

Monday 
January 26 

Tuesday 
January 27 

Wednesday 
January 28 

Thursday 
January 29 

Friday 
January 30 

APOLLO 14 CREW TRAINING SUMMARY 
AS OF FEBRWARY 1, 1970 

ACTIVITY 

LMS #1 - Shepard 
Procedures Brief - Roosa, Evans 
SESL - Cernan 
CMPS - Evans 

SESL - Engle 
SCS Brief - Roosa, Evans 
FOD Entry - Evans 

LMS #1 - Prime and Backup 
CMS #1 - Roosa, Evans, Cernan 
TDS - Roosa 
Camera Brief - Roosa 

CMPS - Roosa 
TDS - Engle 
ME'IS - Engle 

LMS #1 - Shepard, Engle 
CMS #1 - Evans 
CMPS - Evans 
SECS Brief - Roosa 

CMS #1 - Roosa, Evans 
LMS #1 - Cernan 
DCPS - Cernan, Evans 

ALSEP Brief - Shepard, Mitchell, Cernan, Evans 
Checklist Brief - Cernan, Engle 
Mission Review - Cernan 

Camera Brief - Roosa 
Mission Techniques - Mitchell 

CMS #1 - Roosa, Evans 
LMS #1 - Cernan, Engle 
CMPS - Roosa 

Geology Brief - Shepard, Mitchell, Cernan, Eng: 
CMS #1 - Roosa, Cernan, Engle 
Procedures Brief - Roosa, Evans 

CMS #1 - Roosa, Backup 
LMS #1 - Prime and Backup 
Procedures Brief - Evans 
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. -���- ,t 
� � bl  � !i.A JJ �iJ cl o..i �,.\.:..;; r .. i."-1 f<,_q ,_,...., � \.0 "  I II 

APOLLO 14 CREW TRAINING SUMMARY 
As of February 15 , 19 70 

VERIFIED : -� w� Tex Ward 

ASTRONAUTS Shepard Roosa Mitchell Cern an Evans Engle 
PLANNED 

HOURS 

CSM SYS BRIEF 
Docking 4 3 + 50 2 + 00 1 + 45 2 + 05 4 + 05 4 + 05 
ECS 12 9 + 00 2 + 00 4 + 00 4 + 00 3 + 30 4 + 00 
EPS 8 11 + 30 5 + 30 9 + 30 4 + 00 5 + 30 4 + 00 
G&C 42 24 + 30 4 2  + 00 12 + 30 12 + 30 24 + 00 12 + 30 
Prop & RCS 13 12 + 30 3 + 00 6 + 30 6 + 30 7 + 45 6 + 30 
SECS 13 6 + 30 11 + 00 2 + 00 2 + 00 5 + 00 2 + 00 
COMM 8 13 + 00 8 + 00 9 + 00 1 + 00 

CM SIMULATORS 
CMS 200 101 + 00 420 + 35 113 + 15 5 8 + 20 232 + 20 40 + 45 
CMPS 30 6 + 10 66 + 20 28 + 25 
DCPS 20 14 + 40 25 + 35 2 + 00 15 + 45 14 + 05 2 + 00 
ME 17 + 20 2 + 00 
Centrifuge 4 4 + 00 
SIM Brief 20 3 + 05 31 + 05 4 + 05 9 + 05 21 + 45 2 + 05 
G&CD (CM) 
MPAD-Re-entry 11 + 00 3 + 00 

CSM TESTS (KSC) 
ALT Chbr 16 
Docking 4 12 + 00 12 + 00 12 + 00 8 + 00 
F1t Readiness 8 
Countdown Demo 8 

LM SYS BRIEF 
COMM 9 3 + 00 2 + 00 5 + 00 
CES 9 9 + 00 1 + 00 10 + 00 
ECS 11 3 + 00 6 + 15 
EPS 7 3 + 00 
Ins trumentation 7 3 + 00 3 + 00 
Radar 9 4 + 00 3 + 30 
Prop & RCS 12 3 + 00 4 + 45 8 + 15 
AGS 36 13 + 00 4 + 00 20 + 30 

LM SIMULATORS 
LMS 300 190 + 15 183 + 30 117 + 40 151 + 35 
LMPS 30 19 + 00 6 + 00 9 + 30 
MIT Hybrid 
TDS 6 5 + 30 4 + 15 2 + 15 1 + 00 
FMES 1 + 30 2 + 15 
Sim Brief 20 6 + 50 6 + 35 5 + 35 10 + 30 
G & CD ( LM) 

�" !'""""� � " "  C1 � 
L a1  ,� u �,J �t.& tdJ��� 



ASTRONAUTS 
PLANNED 

HOURS 

LM TESTS 
ALT Chbr 
Flt Readiness 
CCFF 
Alsep CCFF 

LV Brief 
G&N Programs 
Photography 
EMU Brief 
Lunar Topography 

16 
12 

4 
4 

20 
75 

8 

reviews 30 
PROCEDURES 

Checklist 30 
Mission Tech . 50 
Mission Rules 10 
Flight Plan 30 

ZERO G (EVA) 
Walkthroughs 12 
WIF/Zero A/C 6 

EMU C/O 10 
Egress Training 20 
S/C Fire 6 
Bench Checks 8 
Stowage 10 
Planetarium 8 
LLTV Sim 32 
LLTV C . 0 .  32 
LLTV Prof . 24 
Medical 
LUNAR SURFACE 

Briefings 65 
Field Trips , -<'u,r 
Simulations S im�� 
Totals 157 4  

APOLLO 14  CREW TRAINING SUMMARY 
As of February 15 , 19 70 

Shepard 

12 + 00 
10 + 00 

13 + 30 

2 + 00 

4 + 30 

8 + 00 

9 + 00 
4 + 00 

5 + 30 

10 + 30 

52 + 00 
32 + 00 

'\S - + 45 
.)'· , 0"  
6b4 + 30 

-2-

Roosa 

5 + 30 
42 + 00 

3 + 00 

Mitchell  

12  + 00 
10 + 00 

2 + 00 2 + 00 

9 + 15 

8 + 00 
8 + 00 

4 + 00 

4 + 00 
5 + 00 

10 7 

7 42 + 15 

4 + 30 

8 + 00 
4 + 30 

7 + 00 
4 + 00 

5 + 30 

10 + 30 

54 + 00 
32 + 00 
33 + 45 

562 + 45 

Cernan 

5 + 30 

2 + 30 

4 + 30 

4 + 00 
4 + 30 

7 + 00 

1 + 00 

9 + 00 

30 + 05 
28 + 00 

368 + 10 

Evans 

5 + 00 
44 + 00 

3 + 00 

10 + 45 

2 + 00 
11 + 00 

9 + 00 

33 + 15 

448 + 10 

Engle 

6 + 00 

5 + 30 

2 + 00 
2 + 30 

4 + 30 

4 + 00 
1 + 00 

17 + 30 

1 + 00 

9 + 00 

55 + 45 
32 + 00 
2 3  + 45 

486 + 10 



DAY & DATE 

Monday 
February 2 

Tuesday 
February 3 

Wednesday 
February 4 

Thursday 
February 5 

Friday 
February 6 

Monday 
February 9 

Tuesday 
February 10 

Wednesday 
February ll 

Thursday 
February 12 

APOLLO 14 CREW TRAINING SUMMARY 

AS OF FEBRUARY 15, 1970 

ACTIVITY 

Planetarium - Backup 
MET S im - Mitchell 

Planetarium - Backup 
LMS #l - Prime 

CMS #2- Backup 
LMS #1 - Prime, Engle 
EMU-Roosa 

CMS #l - Shepard, Roosa, Evans 
LMS #1 - Engle 
DCPS - Roosa 
Geology Brief - Shepard, Mitchell, 

Cernan, Engle 

LMS #1 - Prime 
CMS #l - Roosa, Evans 
Geology Brief - Shepard, Mitchell, Cernan, 

Engle 

SECS Brief - Roosa, Evans 
CMPS - Evans 
EVA #l Walkthru - Backup 
Nav Procedures - Evans 

LMS #1 - Prime, Backup 
CMS #1 - Roosa, Evans 
DCPS - Roosa 
EVA #2 Walkthru - Backup 

LMS #1 - Prime, Backup 
CMS #l - Backup, Roosa 
EVA #1 - Prime 
Stowage - Roosa 

CMS #l - Roosa, Evans 
EVA #2 Walkthru - Prime 
AISEP Brief - Mitchell 
LMSSystems Brief, Cernan, Engle 
CMPS - Roosa 
Nav Procedures - Engle 



��t� !"> � �· "{ 
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APOLLO 14 CREW TRAINING SUMMARY ( CONT) PAGE 2 

DAY & DATE 

Frd.day 
February 13 

Saturday 
February 14 

Sunday 
February 15 

ACTIVITY 

LMS #1 - Shepard 
DCPS - Cernan 
Lunar Topology - Roosa, Evans 

�eology Field Trip - Shepard, Mitchell 
�,·�""' Cernan, Engle 

Geology Field Trip - Shepard, Mitchell 
·"'""� Cernan, Engle 



APOLLO 14 
As of 

VERIFIED : --;-;if CA_)� 
Tex Ward 

ASTRONAUTS Shepard 
PLANNED 

HOURS 

CSM SYS BRIEF 
Docking 4 3 + 50 
ECS 12 9 + 00 
EPS 8 11 + 30 
G&C 42 24 + 30 
Prop & RCS 13 12 + 30 
SECS 13 6 + 30 
COMM 8 13 + 00 

CM SIMULATORS 
CMS 200 106 + 00 
CMPS 30 6 + 10 
DCPS 20 16 + 45 
ME 
Centrifuge 4 4 + 00 
SIM Brief 20 3 + 05 
G&CD (CM) 
MPAD-Re-entry 

CSM TESTS (KSC) 
ALT Chbr 16 
Docking 4 12 + 00 
Flt Readiness 8 
Countdown Demo 8 

1M SYS BRIEF 
COMM 9 3 + 00 
CES 9 9 + 00 
ECS 11 3 + 00 
EPS 7 3 + 00 
Instrumentation 7 3 + 00 
Radar 9 4 + 00 
Prop & RCS 12 3 + 00 
AGS 36 13 + 00 

LM SIMULATORS 
LMS 300 202 + 35 
LMPS 30 19 + 00 
MIT Hybrid 
TDS 6 5 + 30 
FMES 1 + 30 
Sim Brief 20 6 + 50 
G & CD ( LM) 

fOR NASA iM�fF�n\� � l 
,� . t�\f��< u<t"� f'"T'' Y lt Uhll.. ' 

CREW TRAINING SUMMARY 
March 1 ,  1970 

Roosa Mitchell Cernan Evans 

2 + 00 1 + 45 2 + 05 4 + 05 
2 + 00 4 + 00 4 + 00 3 + 30 
5 + 30 9 + 30 4 + 00 5 + 30 

42 + 00 12 + 30 12 + 30 i 2 4 + __QQ_ __ 

3 + 00 6 + 30 6 + 30 7 + 45 
11 + 00 2 + 00 2 + 00 5 + 00 

8 + 00 9 + 00 1 + 00 

434 + 40 119 + 15 67 + 50 250 + 20 
68 + 35 31 + 45 
27 + 40 2 + 00 17 + 35 15 + 55 
17 + 20 2 + 00 

31 + 05 4 + 05 9 + 05 21 + 45 

11 + 00 3 + 00 

12 + 00 12 + 00 8 + 00 

2 + 00 
1 + 00 

4 + 45 
4 + 00 

189 + 35 129 + 30 
6 + 00 

4 + 15 2 + 15 
2 + 15 
6 + 35 5 + 35 

u�� �m.t fOR MASA \UlERl�Al lt v 

Engle 

4 + 05 
4 + 00 
4 + 00 

12 + 30 
6 + 30 
2 + 00 

50 + 15 

2 + 00 

2 + 05 

5 + 00 
10 + 00 

6 + 15 

3 + 00 
3 + 30 
8 + 15 

20 + 30 

163 + 05 
12 + 00 

1 + 00 

10 + 30 



ASTRONAUTS 
PLANNED 

HOURS 

LM TESTS 
ALT Chbr 16 
Flt Readines s  12 
CCFF 4 
Alsep CCFF 4 

LV Brief 20 
G&N Programs 75 
Photography 8 
EMU Brief 
Lunar Topography 

reviews 30 
PROCEDURES 

Checklist 30 
Mission Tech . 50 
Mission Rules 10 
Flight Plan 30 

ZERO G (EVA) 
Walkthroughs 12 
WIF /Zero A/C 6 

EMU C/O 10 
Egress Training 20 
S/C Fire 6 
Bench Checks 8 
S towage 10 
P lanetarium 8 
LLTV Sim 32 
LLTV C . O . 32 
LLTV Prof . 24 
Medical 
LUNAR SURFACE 

Briefings 65 
Field Trips 75 
S imulations 107 

Totals 1574 

FOR NASA �W}"ll"�� �  ?\ u · H� � t&U·�e:tt .. 

APOLLO 14 CREW TRAINING SUMMARY 
As of March 1 , 19 70 

-2-

Shepard Roosa Mitchell Cernan 

12 + 00 12 + 00 
10 + 00 10 + 00 

13 + 30 5 + 30 5 + 30 
47 + 00 

3 + 00 
2 + 00 2 + 00 2 + 00 2 + 30 

4 + 30 10 + 30 4 + 30 4 + 30 

8 + 00 8 + 00 8 + 00 4 + 00 
8 + 00 4 + 30 4 + 30 

9 + 00 7 + 00 7 + 00 
4 + 00 4 + 00 4 + 00 

5 + 30 5 + 30 1 + 00 
4 + 00 

10 + 30 5 + 00 10 + 30 9 + 00 
8 + 00 

52 + 00 54 + 00 30 + 05 
61 + 30 61 + 30 57 + 30 
33 + 45 33 + 15 23 + 45 

733 + 25 766 + 55 6 12 + 20 420 + 50 

H "�" ""' (jJ)-.� :; � � �\ff .I � " '}• U ' � ' " 
\l$�\1.: ll :.., � 

Evans Engle 

6 + 00 

5 + 00 5 + 30 
44 + 00 

3 + 00 2 + 00 
2 + 30 

12 + 00 4 + 30 

2 + 00 4 + 00 
11 + 00 1 + 00 

17 + 30 

1 + 00 

9 + 00 9 + 00 

55 + 45 
61 + 30 
32 + 55 

472 + 35 539 + 15 



DAY & DATE 

Monday 
February 16 

Tuesday 
February 17 

Wednesday 
February 18 

Thursday 
February 19 

Friday 
February 20 

Tuesday 
February 24 

Wednesday 
February 25 

Thursday 
February 26 

Friday 
February 27 

APOLLO 14 CREW TRAINING SUMMARY 

AS OF MARCH 1 ,  1970 

ACTIVITY 

� f!f'l� ,..'\ !'l fHft  \-, -o/ 
L;!;b.l-n �-u� �-� rw .; .. � 

Geology Field Trip - Shepard , Mitchell, 
Cernan , Engle 

CMPS - Roosa 

Geology Field Trip - Shepard , Mitchell , 
.. ,., .. ..---- Cernan , Engle 

CMPS - Evans 
CMS #1 - Roosa , Evans 

�ology Field Trip - Shepard , Mitchell , 
, .. , .. - Oernan , Engle 

CMS #1 - Roosa , Evans 

LMS #1 - Shepard , Backup 
CMS #3 - Roosa , Mitchell, Evans 

LMS #1 - Prime 
CMS #1 - Backup 

DCPS - Shepard , Roosa , Cernan , Evans 
LMPS - Engle 

CMS #1 - All 
LMS #1 - Prime , Backup 
G&N - Roosa 

CMS #1 - Cernan , Engle 
LMS #1 - Shepard , Backup 
LLRF - Mitchell 

CMS #1 - Shepard 
LMS #1 - Shepard , Backup 
LLRF - Mitchell 
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APOLLO 14 CREW TRAINING SUMMARY 
As of March 15 , 1970 

VERIFIED :
- 7� wdfA,.£ 

Tex Ward 

ASTRONAUTS Shepard Roosa Mitchell Cernan Evans Engle 
PLANNED 

HOURS 

CSM SYS BRIEF 
Docking 4 3 + 50 2 + 00 1 + 45 2 + 05 4 + 05 4 + 05 
ECS 12 9 + 00 2 + 00 4 + 00 4 + 00 3 + 30 4 + 00 
EPS 8 11 + 30 9 + 30 11 + 30 4 + 00 7 + 30 4 + 00 
G&C 42  24 + 30 45 + 00 12 + 30 12 + 30 27 + 00 12 + 30 
Prop & RCS 13 12 + 30 6 + 30 6 + 30 6 + 30 10 + 45 6 + 30 
SECS 13 6 + 30 11 + 00 2 + 00 2 + 00 5 + 00 2 + 00 
COMM 8 13 + 00 8 + 00 9 + 00 1 + 00 

CM SIMULATORS 
CMS 200 110 + 30 462 + 40 122 + 15 77 + 50 267 + 50 59 + 45 
CMP S 30 6 + 10 73  + 35 40 + 45 
DCPS 20 16 + 45 27  + 40 2 + 00 18 + 35 15 + 55 2 + 00 
ME 17 + 20 2 + 00 
Centrifuge 4 4 + 00 
SIM Brief 20 3 + 30 33 + 55 4 + 05 10 + 05 23 + 30 3 + 05 
G&CD (CM) 
MPAD-Re-entry 13 + 00 3 + 00 

CSM TESTS (KSC) 
ALT Chbr 16 
Docking 4 12 + 00 12 + 00 12 + 00 8 + 00 
Flt Readiness 8 
Countdown Demo 8 

LM SYS BRIEF 
COMM 9 3 + 00 2 + 00 5 + 00 
CES 9 9 + 00 1 + 00 10 + 00 
ECS 11 3 + 00 6 + 15 
EPS 7 3 + 00 
Ins trumentation 7 3 + 00 3 + 00 
Radar 9 4 + 00 3 + 30 
Prop & RCS 12 3 + 00 4 + 45 8 + 15 
AGS 36 13 + 00 4 + 00 20 + 30 

LM SIMULATORS 
LMS 300 213 + 00 208 + 20 141 + 35 177 + 35 
LMPS 30 19 + 00 6 + 00 12 + 00 
MIT Hybrid 
TDS 6 5 + 30 4 + 15 2 + 15 1 + 00 
FMES 1 + 30 2 + 15 
S im Brief 20 7 + 50 8 + 25 6 + 50 11 + 55 
G & CD ( LM) 

fOR f���A lrJTER:;�s�l USE Ot�l y 
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APOLLO 14 CREW TRAINING SUMMARY 

As of March 15 ' 19 70 

-2-

ASTRONAUTS Shepard Roosa Mitchell Cernan Evans Engle 
PLANNED 

HOURS 

LM TESTS 
ALT Chbr 16 
Flt Readines s 12 12 + 00 12 + 00 
CCFF 4 10 + 00 10 + 00 6 + 00 
Alsep CCFF 4 

LV Brief 20 13 + 30 5 + 30 5 + 30 5 + 00 5 + 30 
G&N Programs 75 49 + 00 46 + 00 
Pho tography 8 1 + 00 3 + 00 1 + 00 1 + 00 3 + 00 3 + 00 
EMU Brief 2 + 00 2 + 00 2 + 00 2 + 30 2 + 30 
Lunar Topography 

reviews 30 4 + 30 14 + 30 4 + 30 4 + 30 16 + 00 4 + 30 
PROCEDURES 

Checklis t 30 8 + 00 8 + 00 8 + 00 4 + 00 2 + 00 4 + 00 
Mission Tech . 50 11 + 00 4 + 30 4 + 30 14 + 00 1 + 00 
Mission Rules 10 
Flight Plan 30 

ZERO G (EVA) 
Walkthroughs 12 
WIF/Zero A/C 6 

EMU C/O 10 9 + 00 7 + 00 7 + 00 17 + 30 
Egress Training 20 4 + 00 4 + 00 4 + 00 
S/C Fire 6 
Bench Checks 8 5 + 30 5 + 30 1 + 00 1 + 00 
S towage 10 4 + 00 
Planetarium 8 10 + 30 5 + 00 10 + 30 9 + 00 9 + 00 9 + 00 
LLTV Sim 32 12 + 00 8 + 00 6 + 00 
LLTV C . O . 32 
LLTV Prof . 24 
Medical 
LUNAR SURFACE 

Briefings 65 52 + 00 54 + 00 30 + 05 55 + 45 
Field Trips 75 61 + 30 61 + 30 57 + 30 61 + 30 
Simulations 107 33 + 45 33 + 15 23 + 45 32 + 55 

Totals 157 4  762 + 45 813 + 45 638 + 55 447 + 10 517 + 50 559 + 40 



DAY & DATE 

Monday 
March 2 

Tues day 
March 3 

Wednesday 
March 4 

'Thurs day 
March 5 

Friday 
March 6 

Monday 
March 9 

'I\les day 
March 10 

Wednes day 
March 11 
Thurs day 
March 12 

Friday 
March 13 

Saturday 
March 14 

APOLLO 14 CREW TRAINING SUMMARY 

AS OF MARCH 15, 1970 

ACTIVITY 

Camera Brief - Shepard, Mitchell, Cernan 
Engle 

Rndz . Brief - Roosa, Evans 
CMPS - Evans 

LMS 1 - Backup, Mitchell 
CMS #1 - Roosa, Evans 
LLRF - Shepard 

LMS #1 - Backup, Mitchell 
CMS #1 - Backup 
LLRF - Shepard 

LMS #1 - Prime, Cernan 
CMS #1 - Prime, Evans 
LLRF - Engle 

: LMS #l - Prime, Cernan 

G&N Brief - Roosa, Evans 
SPS Brief - Evans 
FOD E ntry S im - Roosa 
LLRF - Engle 

DCPS - Cernan 
- G'MJ?S � _Eoosa ­

G&N Brief - Roosa 

LMS #1 - Prime and Backup 
CMS #1 - S hepard, Roosa, Cernan, Engle 
SPS Brief - Roosa 

LMS #1 - Prime, Engle 
G&N Brief - Evans 

LMS #1 - Backup 
CMS #1 - Roosa, Evans 
EPS Brief - Mitchell, Roosa, Evans 

CMS #1 - Backup, Roosa 
CMPS - Evans 
LMS #1 - Mitchell 

Lunar Topography Brief - Roosa, Evans 



APOLLO 14 CREW TRAINING SUMMARY 

VERIFIED : 

17�, 1970 

ASTRONAUTS Shepard Roosa Mitchell Cernan Evans Engle 
PLANNED 

HOURS 

CSM SYS BRIEF 
Docking 4 3 + 50 2 + 00 1 + 45 2 + 05 4 + 05 4 + 05 
ECS 12 9 + 00 2 + 00 4 + 00 4 + 00 6 + 00 5 + 00 
EPS 8 11 + 30 9 + 30 11 + 30 4 + 00 7 + 30 4 + 00 
G&C 42 24 + 30 45 + 00 12 + 30 12 + 30 27 + 00 12 + 30 
Prop & RCS 13 12 + 30 8 + 30 6 + 30 6 + 30 10 + 45 6 + 30 
SECS 13 6 + 30 11 + 00 2 + 00 2 + 00 5 + 00 2 + 00 
COMM 8 13 + 00 10 + 30 9 + 00 3 + 30 

CM SIMULATORS 
CMS 200 112 + 00 472 + 25 123 + 35 83 + 50 303 + 20 65 + 45 
CMPS 30 6 + 10 77 + 35 44 + 45 
DCPS 20 16 + 45 27 + 40 2 + 00 18 + 35 17 + 55 2 + 00 
ME 17 + 20 2 + 00 
Centrifuge 4 4 + 00 
SIM Brief 20 3 + 30 34 + 55 4 + 05 10 + 40 27 + 00 3 + 40 
G&CD (CM) 
MPAD-Re-entry 13 + 00 3 + 00 

CSM TESTS (KSC) 
ALT Chbr 16 
Docking 4 12 + 00 12 + 00 12 + 00 8 + 00 
Flt Readiness 8 
Countdown Demo 8 

LM SYS BRIEF 
COMM 9 3 + 00 2 + 00 5 + 00 
CES 9 9 + 00 1 + 00 10 + 00 
ECS 11 3 + 00 6 + 15 
EPS 7 3 + 00 
Ins trumentation 7 3 + 00 3 + 00 
Radar 9 4 + 00 3 + 00 3 + 30 
Prop & RCS 12 3 + 00 4 + 45 8 + 15 
AGS 36 13 + 00 4 + 00 20 + 30 

LM SIMULATORS 
LMS 300 213 + 00 219 + 00 158 + 00 197 + 00 
LMPS 30 19 + 00 6 + 00 12 + 00 
MIT Hybrid 
TDS 6 5 + 30 4 + 15 2 + 15 1 + 00 
FMES 1 + 30 2 + 15 
Sim Brief 20 7 + 50 9 + 25 8 + 25 13 + 55 
G & CD ( LM) 

I ·� • ,  •' FOR M � t �  ;.wb"� 
ti�ft"X'r:i:")�' �l ��� h ��-t.hw·�· USE 0�-�lV 



APOLLO 14 CREW TRAINING SUMMARY 
As of April 1 , 19 70 

-2-

ASTRONAUTS Shepard Roosa Mitchell Cernan Evans Engle 
PLANNED 

HOURS 

LM TESTS 
ALT Chbr 16 
Flt Readiness 12 12 + 00 12 + 00 
CCFF 4 10 + 00 10 + 00 6 + 00 
Alsep CCFF 4 

LV Brief 20 13 + 30 5 + 30 5 + 30 5 + 00 5 + 30 
G&N Programs 75 49 + 00 46 + 00 
Photography 8 1 + 00 3 + 00 1 + 00 1 + 00 3 + 00 3 + 00 
EMU Brief 2 + 00 2 + 00 2 + 00 2 + 30 2 + 30 
Lunar Topography 

reviews 30 4 + 30 14 + 30 4 + 30 4 + 30 16 + 00 4 + 30 
PROCEDURES 

Checklist 30 8 + 00 8 + 00 8 + 00 4 + 00 2 + 00 4 + 00 
Mission Tech . 50 7 + 00 25 + 30 19 + 00 19 + 00 28 + 30 15 + 30 
Miss ion Rules 10 
Flight Plan 30 2 + 00 

G (EVA) 
Walkthroughs 12 
WIF/Zero A/C 6 

EMU C/O 10 9 + 00 7 + 00 7 + 00 17 + 30 
Egress Training 20 4 + 00 4 + 00 4 + 00 
S /C Fire 6 
Bench Checks 8 5 + 30 5 + 30 1 + 00 1 + 00 
S towage 10 4 + 00 
Planetarium 8 10 + 30 5 + 00 10 + 30 9 + 00 9 + 00 9 + 00 
LLTV S im 32 12 + 00 8 + 00 16 + 00 12 + 30 
LLTV C . O .  32 
LLTV Prof . 24 
Medical 
LUNAR SURFACE 

Briefings 65 52 + 00 54 + 00 30 + 05 55 + 45 
Field Trips 75 61 + 30 61 + 30 57 + 30 61 + 30 
Simulations 107 36 + 15 37 + 15 25 + 45 34 + 55 

Totals 1574 773 + 45 837 + 30 675 + 35 504 + 15 579 + 50 611 + 40 



FOR t�ASA n:l[!i�·iAl USE Otll V 

DAY & DATE 

Monday 
March 16 

Tuesday 
March 17 

Wednesday 
March 18 

Thursday 
March 19 

Friday 
March 20 

Monday 
March 23 

Tuesday 
March 24 

Wednesday 
March 25 

Thursday 
March 26 

Friday 
March 27 

Monday 
March 30 

Tues9.ay 
March 31 

APOLLO 14 CREW TRAINING SUMMARY 

AS OF APRIL 1, 1970 

ACTIVITY 

Data Priority - All 

LMS #1 - Engle 
CMS #1 - Prime, Evans 
EVA Walkthru - Prime 
LLRF - Cernan 
RCS Brief - Roosa 

LMS #1 - Mitchell, Engle 
CMS #1 - Roosa, Evans 
LLRF - Cernan 

LMS #1 - Mitchell 
CMS #1 - Roosa, Evans 
LLRV - Engle 
CMPS - Roosa 

LLRF - Engle 
Comm Brief - Roosa, Evans 
DCPS - Evans 

Flight Plan Review - Mitchell 

Data Priority - All 

LMS #1 - Mitchell, Backup 
CMS #l - Backup 
CMPS - Evans 

LMS #1 - Mitchell, Backup 
CMS #1 - Backup 

LMS #1 - Mitchell, Backup 
CMS #1 -Evans 
ALSEP Deploy - Mitchell 

EVA Walkthru - Backup 
Radar Brief - Mitchell 

LMS #1 - Backup 
ECS Brief - Evans, Engle 

LMS #1 - Backup 
CMS #1 - Evans 



r FOR NASA INTERtlAl Ui� "" " •• y  .... . . ... 

APOLLO 14 CREW TRAINING SUMMARY 

VERIFIED :� t aApril 15 , 19 70 

T

e'

x Ward 

ASTRONAUTS Shepard Roosa Mitchell Cern an Evans Engle 
PLANNED 
HOURS 

CSM SYS BRIEF 
Docking 4 3 + 50 2 + 00 1 + 45 2 + 05 4 + 05 4 + 05 
ECS 12 9 + 00 4 + 30 4 + 00 4 + 00 6 + 00 5 + 00 
EPS 8 11 + 30 9 + 30 11 + 30 4 + 00 7 + 30 4 + 00 
G&C 42 24 + 30 45 + 00 12 + 30 12 + 30 27 + 00 12 + 30 
Prop & RCS 13 12 + 30 8 + 30 6 + 30 6 + 30 10 + 45 6 + 30 
SECS 13 6 + 30 11 + 00 2 + 00 2 + 00 5 + 00 2 + 00 
COMM 8 13 + 00 10 + 30 9 + 00 3 + 30 

CM SIMULATORS 
CMS 200 115 + 00 496 + 55 126 + 35 83 + 50 322 + 15 65 + 45 
CMPS 30 6 + 10 77 + 35 44 + 45 
DCPS 20 16 + 45 27 + 40 2 + 00 18 + 35 17 + 55 2 + 00 
ME 17 + 20 2 + 00 
Centrifuge 4 4 + 00 

Brief 20 3 + 30 37 + 25 4 + 05 10 + 40 28 + 50 3 + 40 
(CM) 

MPAD-Re-entry 13 + 00 3 + 00 
CSM TESTS (KSC) 
ALT Chbr 16 
Docking 4 12 + 00 12 + 00 12 + 00 8 + 00 
F1t Readiness 8 
Countdown Demo 8 

1M SYS BRIEF 
COMM 9 3 + 00 2 + 00 5 + 00 
CES 9 9 + 00 1 + 00 10 + 00 
ECS 11 3 + 00 6 + 15 
EPS 7 3 + 00 
Instrumentation 7 3 + 00 3 + 00 
Radar 9 4 + 00 3 + 00 3 + 30 
Prop & RCS 12 3 + 00 4 + 45 8 + 15 
AGS 36 13 + 00 4 + 00 20 + 30 

1M SIMULATORS 
LMS 300 213 + 00 234 + 00 166 + 45 210 + 15 
LMPS 30 19 + 00 6 + 00 12 + 00 
MIT Hybrid 
TDS 6 5 + 30 4 + 15 2 + 15 1 + 00 
FMES 1 + 30 2 + 15 
Sim Brief 20 7 + 50 9 + 25 8 + 25 13 + 55 
G & CD ( LM) 

� n<l �"'-� 
.-, <{!>, ""\  "�� \mt\U\�\. \i •  
I � '"-' .... 



ASTRONAUTS 
PLANNED 
HOURS 

LM TESTS 
ALT Chbr 16 
Flt Readiness 12 
CCFF 4 
Alsep CCFF 4 

LV Brief 20 
G&N Programs 75 
Photography 8 
EMU Brief 
Lunar Topography 
reviews 30 

PROCEDURES 
Checklist 30 
Mission Tech. 50 
Mission Rules 10 
Flight Plan 30 
G (EVA) 

alkthroughs 12 
WIF/Zero A/C 6 

EHU C/0 10 
Egress Training 20 
S/C Fire 6 
Bench Checks 8 
Stowage 10 
Planetarium 8 
LLTV Sim 32 
LLTV C . O . 32 
LLTV Prof . 24 
Medical 
LUNAR SURFACE 
Briefings 65 
Field Trips 75 
Simulations 107 

Totals 1574 

fOR. NASA tntERUAl USE �::�Y 
APOLLO 14 CREW TRAINING SUMMARY 

As of April 15 , 1970 

- 2 -

Shepard Roosa Mitchell Cernan Evans Engle 

12 + 00 12 + 00 
10 + 00 10 + 00 6 + 00 

13 + 30 5 + 30 5 + 30 5 + 00 5 + 30 
19 + 00 49 + 00 19 + 00 19 + 00 49 + 00 19 + 00 
1 + 00 6 + 00 1 + 00 1 + 00 3 + 00 3 + 00 
2 + 00 2 + 00 2 + 00 2 + 30 2 + 30 

4 + 30 14 + 30 4 + 30 4 + 30 16 + 00 4 + 30 

8 + 00 8 + 00 8 + 00 4 + 00 2 + 00 4 + 00 
7 + 00 28 + 30 19 + 00 19 + 00 31 + 30 15 + 30 

3 + 00 2 + 00 3 + 00 

9 + 00 7 + 00 7 + 00 17 + 30 
4 + 00 4 + 00 4 + 00 

5 + 30 5 + 30 1 + 00 1 + 00 
11 + 30 

10 + 30 5 + 00 10 + 30 9 + 00 9 + 00 9 + 00 
13/+ 10 9 + 00 17 + 10 13 + 10 
3 + 30 3 + 30 3 + 30 3 + 30 

53 + 00 55 + 00 30 + 05 55 + 45 
82 + 30 82 + 30 80 + 30 84 + 30 
36 + 15 37 + 15 25 + 45 34 + 55 

822 + 25 883 + 25 739 + 05 559 + 40 609 + 35 671 + 05 

l Uf.t .... ll"'�l\ �' ,, 

fOR \\f!S� \\�\b��·j\ .. Cl\\.� 



fOR NASA U�TERt�Al USE Otll V 

DAY & DATE 

Wednesday 
April 

Thursday 
April 2 

Friday 
April 3 

Saturday 
April 4 

Monday 
April 6 

Tuesday 
April 7 

Wednesday 
April 8 

Thursday 
April 9 

Friday 
Ap!il 10 

Monday 
April 13 

Tuesday 
April 14 

Wednesday 
April 15 

APOLLO 14 CREW TRAINING SUMMARY 

AS OF APRIL 15, 1970 

ACTIVITY 

CMS #1 - Roosa, Evans 
ECS Brief - Roosa 

CMS #1 - Roosa, Evans 
�ology Field Trip - Shepard, Mitchell, 

,,,>"' Cernan, Engle 

�eology Field Trip - Shepard, Mitchell, 
"'�- Cernan, Engle 

Mockup Exercise - Roosa 
Onboard Data Brief - Roosa, Evans 

�eology Field Trip - Shepard 
- Mitchell, Cernan, Engle 

CMS #1 - Roosa, Evans 

G&N Brief - Shepard, Mitchell, Cernan, Engle 
Procedures Brief - Roosa, Evans 
G&N Procedures - Evans 

G&N Brief - Shepard, Mitchell, Cernan, Engle 
CMS #1 - Roosa, Evans 
Mockup Exercises - Roosa 

G&N Brief - Shepard, Michell, Cernan, Engle :! 
CMS #3 - Roosa, Evans 

CMS #3 - Prime 
Camera - Roosa 

IMS #1 - Backup 
CMS #1 - Roosa, Evans 
LLTV System - Prime, Backup 
ALSEP Brief - Shepard, Mitchell 

IMS #1 - Mitchell, Cernan, Engle 

LMS #1 - Mitchell 
LLTVS - Prime, Backup 



APOLLO 14 CREW TRAINING SUMMARY /J/' 
·
�s of April 30 , 1970 

VERIFIED : ··�0.x� , 
ASTRONAUTS Shepard Roosa Mitchell Cernan 

PLANNED 

CSM SYS BRIEF 
Docking 
ECS 
EPS 
G&C 
Prop & RCS 
SECS 
COMM 

CM SIMULATORS 
CMS 
CMPS 
DCPS 
ME 
Centrifuge 
IM Brief 

(CM) 
MPAD-Re-entry 
TESTS (KSC) 

HOURS 

4 
12 
8 
42 
13 
13 
8 

200 
30 
20 

4 
20 

ALT Chbr 16 
Docking 4 
Flt Readiness 8 
Countdown Demo 8 

U1 SYS BRIEF 
COMM 9 
CES 9 
ECS 11 
EPS 7 
Instrumentation 7 
Radar 9 
Prop & RCS 12 
AGS 36 

LM SIMULATORS 

3 + 50 
9 + 00 
11 + 30 
24 + 30 
12 + 30 
6 + 30 
13 + 00 

115 + 00 
6 + 10 
16 + 45 

4 + 00 
5 + 30 

12 + 00 

3 + 00 
9 + 00 
3 + 00 
3 + 00 
3 + 00 
4 + 00 
3 + 00 
13 + 00 

LMS 300 228 + 25 
LMPS 
MIT Hybrid 
TDS 
FMES 
Sim Brief 
G & CD ( LM) 

30 19 + 00 

6 5 + 30 
1 + 30 

20 8 + 35 

2 + 00 
4 + 30 
9 + 30 
48 + 30 
8 + 30 
11 + 00 
10 + 30 

513 + 15 
80 + 35 
27 + 40 
17 + 20 

39 + 55 

13 + 00 

1 + 45 
4 + 00 
11 + 30 
12 + 30 
6 + 30 
2 + 00 
9 + 00 

126 + 35 

2 + 00 

6 + 05 

12 + 00 12 + 00 

4 + 15 

2 + 00 

3 + 00 

249 + 25 
6 + 00 

2 + 15 
10 + 10 

2 + 05 
4 + 00 
4 + 00 
12 + 30 
6 + 30 
2 + 00 

86 + 45 

20 + 15 

10 + 40 

1 + 00 

4 + 45 
4 + 00 

181 + 35 

9 + 10 

Evans 

4 + 05 
6 + 00 
7 + 30 
27 + 00 
10 + 45 
5 + 00 
3 + 30 

349 + 35 
44 + 45 
19 + 35 
2 + 00 

30 + 35 

6 + 00 

8 + 00 

Engle 

4 + 05 
5 + 00 
4 + 00 
12 + 30 
6 + 30 
2 + 00 

70 + 15 

2 + 00 

3 + 55 

5 + 00 
10 + 00 
6 + 15 

3 + 00 
3 + 30 
8 + 15 
23 + 30 

234 + 50 
12 + 00 

2 + 15 1 + 00 

15 + 10 



ASTRONAUTS 
PLANNED 
HOURS 

LM TESTS 
ALT Chbr 16 
Flt Readiness 12 
CCFF 4 
Alsep CCFF 4 

LV Brief 20 
G&N Programs 75 
Photography 8 
EMU Brief 
Lunar Topography 
reviews 30 

PROCEDURES 
Checklis t 30 
Mission Tech . 50 
Mission Rules 10 
Flight Plan 30 
G (EVA) 

alkthroughs 12 
WIF/Zero A/C 6 
C/O 10 

Egress Training 20 
S/C Fire 6 
Bench Checks 8 
Stowage 10 
Planetarium 8 
LLTV Sim 32 
LLTV C .O . 32 
LLTV Prof . 24 
Medical 
LUNAR SURFACE 
Briefings 65 
Field Trips 75 
Simulations 107 

Totals 1574 

.. ,If) � � 1  � r> :j r'\ p"'"��.l\q Il l  USE Ot�l Y j ·��i H�J�ji-i J&;J � k�n��:� � 
� 

APOLLO 14 CREW TRAINING SUMMARY 
As of April 30 , 1970 

-2-

Shepard Roosa Mitchell Cernan Evans 

12 + 00 12 + 00 
10 + 00 10 + 00 

13 + 30 5 + 30 5 + 30 5 + 00 
19 + 00 49 + 00 19 + 00 19 + 00 49 + 00 
1 + 00 6 + 00 1 + 00 1 + 00 3 + 00 
2 + 00 2 + 00 2 + 00 2 + 30 

4 + 30 14 + 30 4 + 30 4 + 30 16 + 00 

8 + 00 20 + 00 11 + 15 4 + 00 2 + 00 
7 + 00 28 + 30 19 + 00 19 + 00 31 + 30 

3 + 00 2 + 00 3 + 00 

9 + 00 7 + 00 7 + 00 
8 + 45 6 + 30 8 + 45 4 + 30 2 + 30 
1 + 00 1 + 00 1 + 00 1 + 00 1 + 00 
14 + 30 6 + 00 14 + 30 10 + 00 6 + 00 

11 + 30 
10 + 30 5 + 00 10 + 30 9 + 00 9 + 00 
13 + 40 9 + 30 21 + 40 
3 + 30 3 + 30 6 + 30 

54 + 35 56 + 35 30 + 05 
82 + 30 82 + 30 80 + 30 
41 + 45 42 + 45 29 + 45 

862 + 55 930 + 15 782 + 50 605 + 50 652 + 50 

FOR NASA UiTER��Al USE ONLY 

Engle 

6 + 00 

5 + 30 
19 + 00 
3 + 00 
2 + 30 

4 + 30 

4 + 00 
15 + 30 

17 + 30 
4 + 30 
1 + 00 
10 + 00 

9 + 00 
13 + 40 
3 + 30 

57 + 20 
84 + 30 
38 + 55 

725 + 15 



DAY & DATE 

Thursday 
April 16 

Friday 
April 17 

Monday 
April 20 

Tuesday 
April 21 

Wednesday 
April 22 

Thursday 
April 23 

Friday 
April 24 

Saturday 
April 25 

Monday 
April 27 

Tuesday 
April 28 

APOLLO 14 CREW TRAINING SUMMARY 

AS OF APRIL 30, 1970 

ACTIVITY 

MET Review - Shepard, Mitchell, Engle 
LLTV C .- G .  - Prime, Backup 
LLTVS - Cernan 

LLTVS- Cernan 

Bench Check - All 
CMS #3 - Roosa, Evans 
IMS #2 - Backup 

PISS Bench Check - Prime, Backup 
Chamber Egress Training - All 
S/C Fire Training - All 
Procedures Brief - Prime 
CMS #3 -- Evans , Roosa 
IMS #2 - Prime 
EVA #1 Prep/Post  - Backup 

LLTV - Cernan 

Checklist Review - Roosa 
IM Chamber Egress Training - Prime, Backup 
IMS #2 - Backup 
CMS #3 - Evans 
EVA #1 Prep/Post? - Prime 

LMS #2 - Prime, Backup 
CMS #3 - Backup 
Checklist Review - Mitchell, Roosa 

LLTV Seat C. G.  - Shepard 

G&N Brief - Roosa 
CMPS - Roosa 
DCPS - Cernan, Evans 
FOD Entry Simulator - Evans 

LMS #2 - Prime, Engle 
CMS #3 - Roosa, Evans 
AGS Brief - Engle 

FOR NASA lt�TERl�AL USE Ottl Y 



APOLLO 14 CREW TRAINING SUMMARY CONTINUED: PAGE 2 

DAY & DATE ACTIVITY 

Wednesday IMB #2 - Prime, Engle 
April 29 CMB #3 - Roosa, Evans , Engle 

'Thursday IMB #2  - Prime, Engle 
April 30 CMS #3 - Roosa, Evans 



FOR i�AS f\ .  t� ��:z:�!\ 1 - u  nn� ��n v � ri uH i1 f..hh.\�:l.. �wH.. \J ··-.L i 

APOLLO 14 CREW TRAINING SUMMARY 

� As of May 15 , 1970 

VERIFIED : �� 
Tex Ward 

ASTRONAUTS Shepard Roosa Mitchell 
PLANNED 
HOURS 

CSM SYS BRIEF 
Docking 4 3 + 50 2 + 00 1 + 45 
ECS 12 9 + 00 4 + 30 4 + 00 
EPS 8 11 + 30 9 + 30 11 + 30 
G&C 42 24 + 30 53 + 30 12 + 30 
Prop & RCS 13 12 + 30 8 + 30 6 + 30 
SECS 13 6 + 30 11 + 00 2 + 00 
COMM 8 13 + 00 10 + 30 9 + 00 

CM SIMULATORS 

Cernan 

2 + 05 
4 + 00 
4 + 00 
12 + 30 
6 + 30 
2 + 00 

Evans 

4 + 05 
6 + 00 
7 + 30 
27 + 00 
10 + 45 
5 + 00 
5 + 30 

CMS 200 118 + 25 537 + 50 130 + 05 96 + 55 394 + 30 
CMPS 30 6 + 10 
DCPS 20 16 + 45 
ME 
Centrifuge 4 4 + 00 
SIM Brief 20 5 + 45 
G&CD (CM) 
MPAD-Re-entry 

CSM TESTS (KSC) 
ALT Chbr 16 
Docking 4 12 + 00 
Flt Readiness 8 
Countdown Demo 8 

LM SYS BRIEF 
COMM 9 3 + 00 
CES 9 9 + 00 
ECS 11 3 + 00 
EPS 7 3 + 00 
Instrumentation 7 3 + 00 
Radar 9 4 + 00 
Prop & RCS 12 3 + 00 
AGS 36 13 + 00 

LM SIMULATORS 
LMS 300 228 + 25 
LMPS 30 19 + 00 
MIT Hybrid 
TDS 6 5 + 30 
FMES 1 + 30 
Sim Brief 20 8 + 35 
G & CD ( LM) 

84 + 35 
27 + 40 2 + 00 
17 + 20 

42 + 25 6 + 20 

13 + 00 

12 + 00 12 + 00 

2 + 00 

3 + 00 

255 + 05 
6 + 00 

4 + 15 
2 + 15 
10 + 10 

f �'.i�� "r � ·: ":' ,.. -� 
" � J I • � �:J � :. t..JbhL \'J ... \.ahtt 

20 + 15 

11 + 40 

1 + 00 

4 + 45 
4 + 00 

227 + 00 

9 + 10 

( ll '  ' "I f!  
. ' . 
l;;.&� 

1.:- , , ,  'l' t' • •  N ' . 
1<..- h • .:... m 

48 + 15 
19 + 35 
2 + 00 

35 + 05 

6 + 00 

8 + 00 

2 + 15 

Engle 

4 + 05 
5 + 00 
4 + 00 
12 + 30 
6 + 30 
2 + 00 

79 + 55 

2 + 00 

4 + 55 

5 + 00 
10 + 00 
6 + 15 

3 + 00 
3 + 30 

I 

8 + 15 
23 + 30 

284 + 25 
12 + 00 

1 + 00 

15 + 10 



ASTRONAUTS 
PLANNED 

HOURS 

LM TESTS 
ALT Chbr 16 
Flt Readiness 12 
CCFF 4 
Alsep CCFF 4 

LV Brief 20 
G&N Programs 75  
Photography 8 
EMU Brief 
Lunar Topography 

reviews 30 
PROCEDURES 

Checklist 30 
Mission T ech . 50 
Mission Rules 10 
Flight Plan 30 

ZERO G (EVA) 
Walk th'roughs 12 
WIF/Z�ro A/C 6 

EMU C / O  10 
Egress Training 20 
S/C Fire 6 
Bench Checks 8 
Stowage 10 
Planetarium 8 
LLTV Sim 32 
LLTV C . O .  32 
LLTV Prof . 24 
Medical 
LUNAR SURFACE 

Briefings 65 
Field Trips 7 5  
Simulations 107 

Totals 1574 

.fOO e1 .�r�· � � - , · " -2 .�� a 'i.hL. . .:�A ' � ti  � ,  . , .·- ' ,. - l.. l':t.a� d..r�� �Jt: f .  ( ·� v \;� 'wL. I 

APOLLO 14 CREW TRAINING SUMMARY 
As of May 15 , 

Shepard Roosa 

12 + 00 
10 + 00 

13 + 30 5 + 30 
19 + 00 49 + 00 

1 + 00 6 + 00 
2 + 00 2 + 00 

12 . +  15 22 + 15 

8 + 00 24  + 00 
7 + 00 28 + 30 

3 + 00 

9 + 00 
8 + 45 6 + 30 
1 + 00 1 + 00 

14 + 30 6 + 00 
11 + 30 

10 + 30 5 + 00 
19 + 10 
21 + 30 

5 4 + 35 
82 + 30 
4 1  + 45  

897 + 50 983 + 45 

1 9 70 

Mitchell Cernan Evans 

12 + 00 
10 + 00 

5 + 30 5 + 00 
19 + 00 19 + 00 49 + 00 

1 + 00 1 + 00 3 + 00 
2 + 00 2 + 30 

12 + 15 4 + 30 23 + 4 5  

17. + 1 5  4 + 00 6 + 00 
19 + 00 19 + 00 31 + 30 

2 + 00 3 + 00 

7 + 00 7 + 00 
8 + 45 4 + 30 2 + 30 
1 + 00 1 + 00 1 + 00 
14 + 30 10 + 00 6 + 00 

10  + 30 9 + 00 9 + 00 
9 + 30 21 + 40 
3 + 30 6 + 30 

56 + 35 30 + 05 
82 + 30 80 + 30 
42 + 45 33 + 15 

800 + 20 665 + 55 719 + 30 

J - . .. .  ' ' .. -
' , _  ,/ 

t. i '� [� j-" f'.,.� �:;,.u��� 
� �� .. ; ;, '! t�; i��� �  

Engle 

6 + 00 

5 + 30 
19 + 00 
3 + 00 
2 + 30 

8 + 4 5  

4 + 00 
1 5  + 30 

17 + 30 
4 + 30 
1 + 00 

10 + 00 

9 + 00 
13 + 40 
3 + 30 

5 7 + 20 
84 + 30 
42 + 25 

793 + 15 



DAY & DATE 

Fri day 
May 1 

Monday 
May 4 

Tuesday 
May 5 

�lednesday 
May 6 

Thursday 
May 7 

Fr i day 
May 8 

Monday 
May 1 1  

Tuesday 
May 1 2  

•lednesday 
May 1 3  

APOLLO 1 4  CREW TR�INING SUMMARY 

AS OF MAY 1 5 ,  1 970 

ACTIVITY 

Lunary Geol ogy • Prime ,  Evans � Engl e 
CMS 3 • Prime 

LLTV & LLTVS - Shepard 
G&N Bri ef • Roosa 
CMS 3 • Evans 
LMS 2 • Eng l e  
C�1PS .. Roosa 

LLTV - Shepard 
LMS 2 ... Backup 
CMS 3 " Roosa , Evans 

CMS 3 - Backup , Roosa 
LMS 2 - Backup 

. .  COMM Bri ef .. Evans 
LLTV - Shepa rd 
CMS 3 - Backu p ,  Roosa 
LMS 2 - Backup 
G&N Bri ef - Roosa 

LLTVS • Shepard 
CMS 3 • Roosa 
LMS 2 - Backup 
EVA 1 Wa l kthru - Backup 
CMPS • Evans 
llTV • Shepard 
Procedures Br1 ef - Roosa , Evans 
LMS 2 • Backup 
Lunar Geo l ogy • Pr1me , Evans 

LLTV - Shepard 
Checkl i s t Revi ew - Mi tchel l 
LMS 2 .. Backup 
CMS 3 - Backup 
LLTV • Shepard 
CMS 3 .. Backup 
LMS 2 - Backu p  
Checkl i s t Rev 1 ew -· Mi tchel l 

------..-----..-------·---.,.-------------------



. .  

DAY & DATE 

Thursday 
May 1 4  

Fri day 
May 1 5  

. .  

w , �.,.,""' """ " � ·' '  � ' " In & a.. . ..  "-. ... �� 

APOLLO 1 4  CREW TRAlNING SUMMARY 

AS OF MAY 1 5 .  1 970 
ACT IVITY 
....... . 

LLTV & LLTVS • Shepard 
LMS 2 .. Bac kup 
C�1S 3 .. Evan s  

CNLY : gl;j 

Check1 1 st Revi ew · Mi tchel l 

LMS Z • M1 tche1 1 .  Engl e 
CMS 3 • Evans  

J ��:r�  U:tt;� 



FOR NASA IIUfRiML IJSE ONLY 
APOLLO 14 CREW TRAINING SUMMARY 

As of June 1 , 1970 

VERIFIED : � t  .�Aa.: .L 
Tex Ward 

ASTRONAUTS Shepard Roosa Mitchell Cernan 
PLANNED 

HOURS 

CSM SYS BRIEF 
Docking 4 3 + so 2 + 00 1 + 45 2 + OS 
ECS 12 9 + 00 4 + 30 4 + 00 4 + 00 
EPS 8 11 + 30 9 + 30 11 + 30 4 + 00 
G&C 42 24 + 30 53 + 30 12 + 30 12 + 30 
Prop & RCS 13 12 + 30 8 + 30 6 + 30 6 + 30 
SECS 13 6 + 30 11 + 00 2 + 00 2 + 00 
COMM 8 13 + 00 10 + 30 9 + 00 

CM SIMULATORS 
CMS 200 126 + 20 555 + 30 137 + 40 98 + 35 
CMPS 30 6 + 10 88 + OS 
DCPS 20 16 + 45 27 + 40 2 + 00 22 + 15 
ME 17 + 20 
Centrifuge 4 4 + 00 
SIM Brief 20 6 + 45 44 + 55 7 + 20 11 + 40 

(CM) 
AD-Re-entry 16 + 00 
TESTS (KSC) 

ALT Chbr 16 
Docking 4 12 + 00 12 + 00 12 + 00 
Flt Readiness 8 
Countdown Demo 8 

LM SYS BRIEF 
COMM 9 3 + 00 2 + 00 
CES 9 9 + 00 1 + 00 
ECS 11 3 + 00 
EPS 7 3 + 00 
Instrumentation 7 3 + 00 
Radar 9 4 + 00 3 + 00 
Prop & RCS 12 3 + 00 4 + 45 
AGS 36 13 + 00 4 + 00 

LM SIMULATORS 
LMS 300 238 + 10 268 + 35 242 + 45 
LMPS 30 
MIT Hybrid 
TDS 6 
FMES 
Sim Brief 20 
G & CD ( LM) 

19 + 00 6 + 00 

5 + 30 4 + 15 
1 + 30 2 + 15 
9 + 20 11 + 10 

"' � 'l j '.. � ' ; ) fOR Nl � � � ��rrr.r�! n,� 
� Jj;y)i. �!>\ti ll ::,.t!��>i.lll .. ""' 

10 + 40 

H�� �.&� O�ltY 

Evans Engle 

4 + OS 4 + OS 
6 + 00 5 + 00 
7 + 30 4 + 00 
27 + 00 12 + 30 
10 + 45 6 + 30 
5 + 00 2 + 00 
5 + 30 

415 + 15 83 + OS 
51 + 45 
21 + 35 2 + 00 
2 + 00 

37 + OS 4 + 55 

6 + 00 

8 + 00 

5 + 00 
10 + 00 
6 + 15 

3 + 00 
3 + 30 
8 + 15 
25 + 00 

300 + 05 
12 + 00 

2 + 15 1 + 00 

16 + 30 
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APOLLO 14 CREW TRAINING SUMMARY 
As of June 1 , 19 70 

- 2 -

ASTRONAUTS Shepard Roosa Mitchell Cernan Evans Engle 
PLANNED 

HOURS 

LM TESTS 
ALT Chbr 16 6 + 00 6 + 00 6 + 00 6 + 00 
Flt Readiness 12 12 + 00 12 + 00 
CCFF 4 12 + 30 12 + 30 2 + 30 8 + 30 
Alsep CCFF 4 

LV Brief 20 13 + 30 5 + 30 5 + 30 5 + 00 5 + 30 
G&N Programs 75 19 + 00 49 + 00 19 + 00 19 + 00 49 + 00 19 + 00 
Photography 8 1 + 00 6 + 00 1 + 00 1 + 00 3 + 00 3 + 00 
EMU Brief 2 + 00 2 + 00 2 + 00 2 + 30 2 + 30 
Lunar Topography 

reviews 30 14 + 45 27 + 00 14 + 45 7 + 00 28 + 30 11 + 15 
PROCEDURES 

Checklis t  30 8 + 00 24 + 00 17 + 15 4 + 00 6 + 00 4 + 00 
Mission Tech . 50 7 + 00 28 + 30 19 + 00 19 + 00 31 + 30 15 + 30 
Mission Rules 10 
Flight Plan 30 2 + 00 5 + 00 4 + 00 2 + 00 5 + 00 2 + 00 

G (EVA) 
Walkthroughs 12 
WIF /Zero A/C 6 

EMU C /O 10 9 + 00 7 + 00 7 + 00 17 + 30 
Egress Training 20 8 + 45 6 + 30 8 + 45 4 + 30 2 + 30 4 + 30 
S/C Fire 6 1 + 00 1 + 00 1 + 00 1 + 00 1 + 00 1 + 00 
Bench Checks 8 14 + 30 6 + 00 14 + 30 10 + 00 6 + 00 10 + 00 
Stowage 10 11 + 30 
Planetarium 8 10 + 30 5 + 00 10 + 30 9 + 00 9 + 00 9 + 00 
LLTV Sim 32 19 + 10 9 + 30 21 + 40 13 + 40 
LLTV C . O .  32 21 + 30 3 + 30 6 + 30 3 + 30 
LLTV Prof . 24 
Medical 
LUNAR SURFACE 

Briefings 65 56 + 35 58 + 35 32 + 05 59 + 20 
Field Trips 75 82 + 30 82 + 30 80 + 30 84 + 30 
Simulations 107 52 + 15 53 + 15 39 + 15 48 + 25 

To tals 1574 942 + 45 1017 + 10 848 + 55 707 + 55 754 + 30 838 + 55 



DAY & DATE 

Monday 
May 18 

Tuesday 
May 19 

Wednesday 
May 20 

Thursday 
May 21 

Friday 
May 22 

Monday 
May 23 

Tuesday 
May 26 

Wednesday 
May 27 

Thursday 
May 28 

fOR lAS fl. \1\U.RUM. Ui Ottt � 
APOLLO 14 CREW TRAINING SUMMARY 

AS OF JUNE 1, 1970 

ACTIVITY 

Lunar Geology - All 
Flight Planning - All 

IMS =/f2 - Prime, Backup 
CMS #3 - Roosa, ·Evans 
EVA Walkthrough - Prime 

LMS =/f2 -· Backup 
CMS #3 - Prime, Evans 
EVA Walkthrough - Backup 

LMS =/f2 - Prime, Backup 
CMS #3 - Roosa, Evans 
EVA Walkthrough, Prime 
EVA Prep/Post - Backup 
AGS Brief - Engle 

CMS #3 - Prime 
EVA Prep/Post - Prime 
AGSf\Brief - Engle 

Ascent Stage CCFF - Prime, Backup 
LunarGeology - Roosa, Evans 

IMS =/f2 - Backup 
CMS #3 - Backup 
LM Sim Alt . Run - Prime 

LMS #2 - Mitchell 
CMS #3 - Evans 
CMPS - Roosa 
IM S im Al t • Run - Backup 

Lunar Geology - Shepard, Mitchell, Cernan, 
Engle 

DCPS - Cernan, Evans 
CMPS - Evans 
FOD Entry Simulator - Roosa 



• APOLLO 14 CREW TRAINING SUMMARY 
As of June 15 ' 1970 

VERIFIED : � .J: ar .J..+ f, Tf Ward 

ASTRONAUTS Shepard Roosa Mitchell Cernan Evans Engle 
PLANNED 

HOURS 

CSM SYS BRIEF 
Docking 4 3 + 50 2 + 00 1 + 45 2 + 05 4 + 05 4 + 05 
ECS 12 9 + 00 4 + 30 4 + 00 4 + 00 6 + 00 5 + 00 
EPS 8 11 + 30 9 + 30 11 + 30 4 + 00 7 + 30 4 + 00 
G&C 42 24 + 30 53 + 30 12 + 30 12 + 30 27 + 00 12 + 30 
Prop & RCS 13 12 + 30 8 + 30 6 + 30 6 + 30 10 + 45 6 + 30 
SECS 13 6 + 30 11 + 00 2 + 00 2 + 00 5 + 00 2 + 00 
COMM 8 13 + 30 10 + 30 9 + 30 0 + 30 6 + 00 0 + 30 

CM SIMULATORS 
CMS 200 129 + 40 585 + 30 141 + 00 108 + 55 439 + 55 93 + 00 
CMPS 30 6 + 10 88 + 05 57 + 25 
DCPS 20 16 + 45 27 + 40 2 + 00 22 + 15 21 + 35 2 + 00 
ME 17 + 20 2 + 00 
Centrifuge 4 4 + 00 .SIM Brief 20 7 + 00 47 + 55 7 + 35 12 + 40 39 + 50 5 + 55 
G&CD (CM) 
MPAD-Re-entry 16 + 00 6 + 00 

CSM TESTS (KSC) 
ALT Chbr 16 
Docking 4 12 + 00 12 + 00 12 + 00 8 + 00 
Flt Readiness 8 
Countdown Demo 8 

LM SYS BRIEF 
COMM 9 3 + 00 2 + 00 5 + 00 
CES 9 9 + 00 1 + 00 10 + 00 
ECS 11 3 + 00 6 + 15 
EPS 7 3 + 00 
Instrumentation 7 3 + 00 3 + 00 
Radar 9 4 + 00 3 + 00 3 + 30 
Prop & RCS 12 3 + 00 4 + 45 8 + 15 
AGS 36 13 + 00 4 + 00 25 + 00 

LM SIMULATORS 
LMS 300 245 + 10 284 + 10 252 + 35 310 + 00 
LMPS 30 19 + 00 6 + 00 12 + 00 
MIT Hybrid 
TDS 6 5 + 30 4 + 15 2 + 15 1 + 00 
FMES 1 + 30 2 + 15 
Sim Brief 20 10 + 05 12 + 40 11 + 40 17 + 30 
G & CD ( LM) 

• 



• APOLLO 14 CREW TRAINING SUMMARY 
As of June 15 , 19 70 

- 2 -

ASTRONAUTS Shepard Roosa Mitchell Cernan Evans Engle 
PLANNED 

HOURS 

1M TESTS 
ALT Chbr 16 6 + 00 6 + 00 6 + 00 6 + 00 
Flt Readiness 12 12 + 00 12 + 00 
CCFF 4 12 + 30 12 + 30 2 + 30 8 + 30 
Alsep CCFF 4 

LV Brief 20 13 + 30 5 + 30 5 + 30 5 + 00 5 + 30 
G&N Programs 75 19 + 00 49 + 00 19 + 00 19 + 00 49 + 00 19 + 00 
Photography 8 1 + 00 7 + 00 1 + 00 1 + 00 4 + 00 3 + 00 
EMU Brief 3 + 00 2 + 00 3 + 00 2 + 30 3 + 30 
Lunar Topography 

reviews 30 14 + 45 32 + 30 14 + 45 7 + 00 34 + 00 11 + 15 
PROCEDURES 

Checklis t  30 8 + 00 24 + 00 17 + 15 4 + 00 6 + 00 4 + 00 
Miss ion Tech . 50 9 + 00 28 + 30 21 + 00 21 + 00 31 + 30 17 + 30 
Mis s ion Rules 10 -light Plan 30 2 + 00 5 + 00 4 + 00 2 + 00 5 + 00 2 + 00 

0 G (EVA) 
Walkthroughs 12 
WIF/Zero A/C 6 

EMU C/O 10 9 + 00 7 + 00 7 + 00 17 + 30 
Egress Training 20 8 + 45 6 + 30 8 + 45 4 + 30 2 + 30 4 + 30 
S/C Fire 6 1 + 00 1 + 00 1 + 00 1 + 00 1 + 00 1 + 00 
Bench Checks 8 16 + 00 6 + 00 16 + 30 11 + 30 6 + 00 11 + 30 
S towage 10 11 + 30 
Planetarium 8 10 + 30 5 + 00 10 + 30 9 + 00 9 + 00 9 + 00 
LLTV Sim 32 19 + 10 9 + 30 21 + 40 13 + 40 
LLTV C . O .  32 24 + 30 3 + 30 6 + 30 3 + 30 
LLTV Prof . 24 1 + 00 
Medical 
LUNAR SURFACE 

Briefings 65 56 + 35 58 + 35 32 + 05 59 + 20 
Field Trips 75 98 + 30 98 + 30 96 + 30 100 + 30 
Simulations 107 52 + 15 53 + 15 39 + 15 48 + 25 

Totals 1574 979 + 05 105'6 + 40 890 + 35 751 + 05 787 + 55 874 + 45 

• 



• 

• 

Day and Date 

Monday 
June 1 

Tuesday 
June 2 

Wednesda.y 
June 3 

Thursday 
June 4 

Friday 
June 5 

Monday 
June 8 

Tuesday 
June 9 

Wednesday 
June 10 

Thursday 
June 11 

Friday 
June 12 

Sunday 
June 14 

Monday 
June 15 

APOLLO 14 CREW TRAINING SUMMARY 

AS OF JUNE 15 , 1970 

Activity 

COMM Brief - Backup , Shepard , Mitchell 
CMS 3 - Roosa 
CMPS - Evans 
LM Brief - Prime , Backup 

CMS #3 - Roosa 
EMU Malfunctions - Shepard , Mitchell , Engle 
CMPS - Evans 
Camera Brief - Roosa , Evans 

___oeology Field Trip - Shepard , Mitchell , Cernan , Engle 
. -� CMS #3 - Roosa , Evans 

Geology Brief - Roosa ,  Evans 

__ __aeology Field Trip - Shepard , Mitchell , Cernan , Engle 
· 

CMS #3 - Roosa , Evans 

CMS #3 - Evans 

CMS #3 - Backup 
LMS #2 - Mitchell 

CMS #3 - Prime , Backup 
LMS #2 - Prime , Backup 

LMS #2 - Backup 
CMS #3 - Roosa , Evans 
Geology Brief - Roosa ,  Evans 
LM Descent Bench Ck - Prime , Backup 

CMS #3 - Backup 
LMS #2 - Prime , Backup 

CMS #3 - Roosa 
LMS #2 - Mitchell , Backup 

LLTV - Shepard 

LLTV - Shepard 
CMS #3 - Roosa 
LMS #2 - Engle 



• 

' 

' 

.. 
APOLLO 14 CREW TRAINING SUMMARY 

VERIFIED : � As of July 1 ,  19 70 �t;wM� 
Tex ard 

ASTRONAUTS Shepard Roosa Mitchell 
PLANNED 

HOURS 

CSM SYS BRIEF 
Docking 4 3 + 50 2 + 00 1 + 45 
ECS 12 9 + 00 4 + 30 4 + 00 
EPS 8 11 + 30 9 + 30 11 + 30 
G&C 42 24 + 30 53 + 30 12 + 30 
Prop & RCS 13 12 + 30 8 + 30 6 + 30 
SECS 13 6 + 30 11 + 00 2 + 00 
COMM 8 13 + 30 11 + 00 9 + 30 

CM SIMULATORS 
CMS 200 140 + 35 60 7 + 35 148 + 35 
CMPS 30 6 + 10 88 + 05 
DCPS 20 16 + 45 27 + 40 2 + 00 
ME 17 + 20 
Centrifuge 4 4 + 00 
SIM Brief 20 8 + 30 49 + 55 8 + 20 
G&CD (CM) 
MPAD-Re-entry 16 + 00 

CSM TESTS (KSC) 
ALT Chbr 16 4 + 30 4 + 30 4 + 30 
Docking 4 12 + 00 12 + 00 12 + 00 
Flt Readiness 8 
Countdown Demo 8 
CCFF 4 6 + 00 6 + 00 6 + 00 

LM SYS BRIEF 
COMM 9 3 + 00 2 + 00 
CES 9 9 + 00 
ECS 11 3 + 00 
EPS 7 3 + 00 
Instrumentation 7 3 + 00 
Radar 9 4 + 00 3 + 00 
Prop & RCS 12 3 + 00 
AGS 36 13 + 00 

LM SIMULATORS 
LMS 300 260 + 55 297 + 45 
LMPS 30 19 + 00 6 + 00 
MIT Hybrid 
TDS 6 5 + 30 4 + 15 
FMES 1 + 30 2 + 15 
Sim Brief 20 11 + 35 14 + 00 
G & CD ( LM) 

Cernan Evans Engle 

2 + 05 4 + 05 4 + 05 
4 + 00 6 + 00 5 + 00 
4 + 00 7 + 30 4 + 00 

12 + 30 27 + 00 12 + 30 
6 + 30 10 + 45 6 + 30 
2 + 00 5 + 00 2 + 00 
0 + 30 6 + 00 0 + 30 

110 + 40 459 + 15 9 3  + 00 
57 + 25 

24 + 15 23 + 35 2 + 00 
2 + 00 

12 + 40 41 + 50 5 + 55 

6 + 00 

4 + 00 4 + 00 4 + 00 
8 + 00 

4 + 00 4 + 00 4 + 00 

5 + 00 
1 + 00 10 + 00 

6 + 15 

3 + 00 
3 + 30 

4 + 45 8 + 15 
4 + 00 25 + 00 

270 + 45 325 + 35 
12 + 00 

2 + 15 1 + 00 

13 + 25 19 + 00 



� . . 
• APOLLO 14 CREW TRAINING SUMMARY 

As of July 1 , 19 70 

- 2 -

ASTRONAUTS Shepard Roosa Mitchell Cernan Evans Engle 
PLANNED 

HOURS 

1M TESTS 
ALT Chbr 16 14 + 00 14 + 00 14 + 00 14 + 00 
Flt Readiness 12 12 + 00 12 + 00 
CCFF 4 12 + 30 12 + 30 2 + 30 8 + 30 
Alsep CCFF 4 

LV Brief 20 13 + 30 5 + 30 5 + 30 5 + 00 5 + 30 
G&N Programs 75 19 + 00 49 + 00 19 + 00 19 + 00 49 + 00 19 + 00 
Photography 8 3 + 30 9 + 30 3 + 30 2 + 45 4 + 00 4 + 45 
EMU Brief 3 + 00 2 + 00 3 + 00 2 + 30 3 + 30 
Lunar Topography 

reviews 30 14 + 45 35 + 00 14 + 45 7 + 00 35 + 30 11 + 15 
PROCEDURES 

Checklis t 30 11 + 30 24 + 00 20 + 45 4 + 00 6 + 00 4 + 00 
Miss ion Tech . 50 9 + 00 28 + 30 21 + 00 21 + 00 31 + 30 17 + 30 

' Miss ion Rules 10 
Flight Plan 30 2 + 00 8 + 00 4 + 00 2 + 00 5 + 00 2 + 00 

ZERO G (EVA) 
Walkthroughs 12 
WIF/Zero A/C 6 

EMU C/0 10 9 + 00 7 + 00 7 + 00 17 + 30 
Egress Training 20 8 + 45 6 + 30 8 + 45 4 + 30 2 + 30 4 + 30 
S /C Fire 6 1 + 00 1 + 00 1 + 00 1 + 00 1 + 00 1 + 00 
Bench Checks 8 16 + 00 6 + 00 16 + 30 11 + 30 6 + 00 11 + 30 
Stowage 10 11 + 30 
Planetarium 8 10 + 30 5 + 00  10 + 30 9 + 00 9 + 00 9 + 00 
LLTV S im 32 19 + 10 9 + 30 21 + 40 13 + 40 
LLTV C . O .  3 2  24 + 30 3 + 30 6 + 30 3 + 30 
LLTV Prof . 24 1 + 00 
Medical 
LUNAR SURFACE 

Briefings 65 56 + 35 58 + 35 32 + 05 59 + 20 
Field Trips 75 98 + 30 16 + 00 98 + 30 96 + 30 16 + 00 100 + 30 
Simulations 107 60 + 15 61 + 15 42 + 45 51 + 55 

Totals 1578 1041 + 15 1115 + 45 946 + 20 795 + 50 836 + 45 913 + 05 

' 



• 

I 

' 

Day & Date 

Tuesday 
June 16 

Wednesday 
June 17 

Thursday 
June 18 

Friday 
June 19 

Monday 
June 22 

Tuesday 
June 23 

Wednesday 
June 24 

Thursday 
June 25 

Friday 
June 26 

Monday 
June 29 

Tuesday 
June 30 

APOLLO 14 

TRAINING SCHEDULE 
as of 1 JULY 1970 

-----

Activity 

IMS #2 - Backup 
CMS #3 - Roosa 
IM Alt . Run - Prime 
Photo Brief - Cernan , Engle 

IMS #2 - Shepard , Backup 
Photo Brief - Prime 
EVA Prep & Post - Backup 

IMS #2 - Backup 
CMS #3 - Shepard 
Geology Field Trip - Roosa , Evans 

IMS #2 - Prime , Engle 
EVA Prep & Post - Prime 

-�
Geology Field Trip - Roosa , Evans 

__ ...----
CMS #3 - Evans 
CM CCFF - Prime 
IM Alt . Run - Backup 

IMS #2 - Prime , Backup 
CMS #3 - Evans , Roosa 
CM CCW - Backup 
CM Sim .  Alt . Run - Prime 

IMS #2 - Prime 
CMS #3 - Prime 
CM Sim. Alt . Run - Backup 

IMS #2 - Prime , Cernan 
CMS #3 - Prime , Cernan , Evans 

DCPS - Cernan , Evans 
IMS #2 - Mitchell 
Comm Brief - Roosa 
Flight Plan Review - Roosa 

CMS #3 - Evans 

CMS #3 - Roosa , Evans 
EVA Walkthru - Prime 



' APOLLO 14 CREW TRAINING SUMMARY 

� 
As of July 15 , 1970 

1/J�t VERIFIED : 
Tex Ward 

ASTRONAUTS Shepard Roosa Mitchell Cernan Evans Engle 
PLANNED 

HOURS 

CSM SYS BRIEF 
Docking 4 3 + 50 2 + 00 1 + 45 2 + OS 4 + OS 4 + OS 
ECS 12 9 + 00 4 + 30 4 + 00 4 + 00 6 + 00 5 + 00 
EPS 8 11 + 30 9 + 30 11 + 30 4 + 00 7 + 30 4 + 00 
G&C 42 24 + 30 5 3 + 30 12 + 30 12 + 30 27 + 00 12 + 30 
Prop & RCS 13 12 + 30 8 + 30 6 + 30 6 + 30 10 + 45 6 + 30 
SECS 13 6 + 30 11 + 00 2 + 00 2 + 00 5 + 00 2 + 00 
COMM 8 13 + 30 11 + 00 9 + 30 0 + 30 6 + 00 0 + 30 

CM SIMULATORS 
CMS 200 147 + 50 628 + 55 15 7 + 00 112 + 40 486 + 00 93 + 20 
CMPS 30 6 + 10 88 + OS 60 + 55 
DCPS 20 16 + 45 27 + 40 2 + 00 25 + 30 24 + 50 2 + 00 
ME 17 + 20 2 + 00 
Centrifuge 4 4 + 00 tr Brief 20 9 + 15 5 1 + 55 9 + 20 12 + 40 44 + OS 5 + 55 

&CD (CM) 
__ AD-Re-entry 16 + 00 6 + 00 

CSM TESTS (KSC) 
ALT Chbr 16 4 + 30 4 + 30 4 + 30 4 + 00 4 + 00 4 + 00 
Docking 4 12 + 00 12 + 00 12 + 00 8 + 00 
Flt Readiness 8 
Countdown Demo 8 
CCFF 4 6 + 00 6 + 00 6 + 00 4 + 00 4 + 00 4 + 00 

1M SYS BRIEF 
COMM 9 3 + 00 2 + 00 5 + 00 
CES 9 9 + 00 1 + 00 10 + 00 
ECS 11 3 + 00 6 + 15 
EPS 7 3 + 00 
Instrumentation 7 3 + 00 3 + 00 
Radar 9 4 + 00 3 + 00 3 + 30 
Prop & RCS 12 3 + 00 4 + 45 8 + 15 
AGS 36 13 + 00 4 + 00 25 + 00 

LM SIMULATORS 
LMS 300 275 + 20 3 + 00 3 15 + 40 277 + 15 335 + OS 
LMPS 30 19 + 00 6 + 00 12 + 00 
MIT Hybrid 
TDS 6 5 + 30 4 + 15 2 + 15 1 + 00 
FMES 1 + 30 2 + 15 
Sim Brief 20 13 + 05 15 + 45 13 + 25 20 + 00 

I & CD ( LM) 



... 

e APOLLO 14 CREW TRAINING SUMMARY 

• As of July 15 , 1970 

- 2 -

ASTRONAUTS Shepard Roosa Mitchell Cernan Evans Engle 
PLANNED 

HOURS 

1M TESTS 
ALT Chbr 16 14 + 00 14 + 00 14 + 00 14 + 00 
Flt Readiness 12 12 + 00 12 + 00 
CCFF 4 12 + 30 12 + 30 2 + 30 8 + 30 
Alsep CCFF 4 

LV Brief 20 13 + 30 5 + 30 5 + 30 5 + 00 5 + 30 
G&N Programs 75 23 + 00 49 + 00 23 + 00 23 + 00 49 + 00 23 + 00 
Photography 8 3 + 30 9 + 30 3 + 30 2 + 45 4 + 00 4 + 45 
EMU Brief 3 + 00 2 + 00 3 + 00 2 + 30 3 + 30 
Lunar Topography 

reviews 30 18 + 45 39 + 00 18 + 45 11 + 00 39 + 30 15 + 15 
PROCEDURES 

Checklis t  30 11 + 30 24 + 00 20 + 45 4 + 00 6 + 00 4 + 00 
Mission Tech .  50 9 + 00 28 + 30 21 + 00 21 + 00 3 1  + 30 17 + 30 
Mission Rules 10 
Flight P lan 30 3 + 45 13 + 15 5 + 45 3 + 45 6 + 45 3 + 45 .RO G (EVA) 
Walkthroughs 12 
WIF/Zero A/C 6 

EMU C /O 10 9 + 00 7 + 00 7 + 00 17 + 30 
Egress Training 20 8 + 45 6 + 30 8 + 45 4 + 30 2 + 30 4 + 30 
S /C Fire 6 1 + 00 1 + 00 1 + 00 1 + 00 1 + 00 1 + 00 
Bench Checks 8 16 + 00 6 + 00 16 + 30 11 + 30 6 + 00 11 + 30 
S towage 10 11 + 30 
Planetarium 8 10 + 30 5 + 00 10 + 30 9 + 00 9 + 00 9 + 00 
LLTV S im 32 19 + 10 9 + 30 26 + 10 13 + 40 
LLTV C . O .  32  24  + 30 3 + 30 6 + 30 3 + 30 
LLTV Pro f .  2 4  1 + 00 
Medical 
LUNAR SURFACE 

Briefings 65 58 + 50 60 + 50 32 + 05 5 9 + 20 
Field Trips 75 98 + 30 16 + 00 98 + 30 96 + 30 16 + 00 100 + 30 
Simulations 107 67  + 45 6 2  + 45 42 + 45 5 1 + 55 

Totals 1578 1084 + 40 1151 + 20 995 + 45 819 + 50 876 + 15 933 + 40 

I 



.. 

I 
Day and Date 

Wednesday 
July 1 

Thursday 
July 2 

Monday 
July 6 

Tuesday 
July 7 

Wednesday 
July 8 

Thursday 

• 
July 9 

Friday 
July 10 

Monday 
July 13 

Tuesday 
July 14 

Wednesday 
July 15 

• 

Apollo 14 
Training Summary 

as of July 15 , 1970 

Activity 

IMS 2 - Prime 
CMS 3 - Roosa , Evans 

IMS 2 - Roosa 
CMS 3 - Evans 

LMS 2 - Mitchell 
CMS 3 - Roosa , Mitchell 
CMPS - Evans 

IMS 2 - Prime 
CMS 3 - Roosa , Evans 
EVA 1 Prep and Post - Shepard ,  Mitchell 

LMS 2 - Prime 
CMS 3 - Prime , Evans 
LLTV Brief - Cernan 
IMS 2 - Engle 
CMS 3 - Evans 
EVA 1 - Spepard , Mitchell 
Flight Plan Review - Roosa 
LLTVS - Cernan 

DCPS - Cernan , Evans 
Flight Plan Review - All 
Geology - All 

CMS 3 - Evans 
G&N Brief - Shepard , Mitchell Cernan 
Engle 

IMS 2 - Prime 
CMS 3 - Backup 

IMS 2 - Backup 
CMS 3 - Prime 



APOLLO 14 CREW TRAINING SUMMARY ' VERIFIED ' 

- As of August 1 , 19 70 

j� uJ� 
Tex Ward 

ASTRONAUTS Shepard Roosa Mitche ll Cernan Evans Engle 
PLANNED 

HOURS 

CSM SYS BRIEF 
Docking 4 3 + 50 2 + 00 1 + 45 2 + 05 4 + 05 4 + 05 
ECS 12 9 + 00 4 + 30 4 + 00 4 + 00 6 + 00 5 + 00 
EPS 8 11  + 30 9 + 30 11 + 30 4 + 00 7 + 30 4 + 00 
G&C 42 24  + 30 53 + 30 12 + 30 12 + 30 27 + 00 12 + 30 
Prop & RCS 13 12 + 30 8 + 30 6 + 30 6 + 30 10 + 45 6 + 30 
SECS 13 6 + 30 11 + 00 2 + 00 2 + 00 5 +, 00 2 + 00 
COMM 8 13 + 30 11 + 00 9 + 30 0 + 30 6 + 00 0 + 30 

CM SIMULATORS 
CMS 200 15 1 + 00 65 7 + 05 160 + 10 112 + 40 491 + 35 93 + 20 
CMPS 30 6 + 10 88 + 05 71 + 10 
DCPS 20 16 + 45 27 + 40 2 + 00 25 + 30 24  + 50 2 + 00 
ME 17 + 20 2 + 00 
Centrifuge 4 4 + 00 
SIM Brief 20 9 + 15 5 4  + 40 9 + 20 12 + 40 44 + 35 5 + 55 
G&CD (CM) • MPAD-Re-entry 16 + 00 6 + 00 

�- CSM TESTS (KSC) 
16 4 + 30 4 + 30 4 + 30 4 + 00 4 + 00 4 + 00 ALT Chbr 

Docking 4 12 + 00 12 + 00 12 + 00 8 + 00 
Flt Readiness 8 
Countdown Demo 8 
CCFF 4 6 + 00 6 + 00 6 + 00 4 + 00 4 + 00 4 + 00 

LM SYS BRIEF 
COMM 9 3 + 00 2 + 00 5 + 00 
CES 9 9 + 00 1 + 00 10 + 00 
ECS 11 3 + 00 6 + 15 
EPS 7 3 + 00 
Ins trumentation 7 3 + 00 3 + 00 
Radar 9 4 + 00 3 + 00 3 + 30 
Prop & RCS 12 3 + 00 4 + 45 8 + 15 
AGS 36 13 + 00 4 + 00 25 + 00 

LM SIMULATORS 
LMS 300 289 + 00 3 + 00 329 + 20 281 + 55 343 + 30 
IMPS 30 19 + 00 6 + 00 12 + 00 
MIT Hybrid 
TDS 6 5 + 30 4 + 15 2 + 15 1 + 00 
FMES 1 + 30 2 + 15 
Sim Brief 20 14 + 25 17 + 05 14 + 00 20 + 45 
G & CD ( LM) 

• 



APOLLO 14 CREW TRAINING SUMMARY I As of August 1 ,  19 70 

- 2-

ASTRONAUTS Shepard Roosa Mitchell Cernan Evans Engle 
PLANNED 

HOURS 

LM TESTS 
ALT Chbr 16 14 + 00 14 + 00 14 + 00 14 + 00 
F1t Readiness 12 12 + 00 12 + 00 
CCFF 4 12 + 30 12 + 30 2 + 30 8 + 30 
Alsep CCFF 4 

LV Brief 20 13 + 30 5 + 30 5 + 30 5 + 00 5 + 30 
G&N Programs 75 23 + 00 49 + 00 23 + 00 23 + 00 49 + 00 23 + 00 
Photography 8 3 + 30 9 + 30 3 + 30 2 + 45 6 + 00 4 + 45 
EMU Brie f 3 + 00 2 + 00 3 + 00 2 + 30 3 + 30 
Lunar Topography 

reviews 30 26 + 15 46 + 30 26 + 15 17 + 30 47 + 00 23 + 45 
PROCEDURES 

Checklis t 30 18 + 00 33 + 30 27 + 15 4 + 00 9 + 00 4 + 00 
Mission Tech . 50 9 + 00 28 + 30 21 + 00 21 + 00 31 + 30 17 + 30 
Mission Rules 10 
Flight P lan 30 3 + 45 16 + 45 5 + 45 3 + 45 6 + 45 3 + 45 

ZERO G (EVA) 4lt Walkthroughs 12 
WIF/Zero A/C 6 3 + 00 3 + 00 3 + 00 3 + 00 

EMU C/O 10 9 + 00 7 + 00 7 + 00 17 + 30 
Egress Training 20 8 + 45 6 + 30 8 + 45 4 + 30 2 + 30 4 + 30 
S/C  Fire 6 1 + 00 1 + 00 1 + 00 1 + 00 1 + 00 1 + 00 
Bench Checks 8 16 + 00 6 + 00 16 + 30 11 + 30 6 + 00 11 + 30 
Stowage 10 11 + 30 
Plane tarium 8 10 + 30 5 + 00 10 + 30 9 + 00 9 + 00 9 + 00 
LLTV S im 32 19 + 10 9 + 30 26 + 10 13 + 40 
LLTV C . O .  32 24 + 30 3 + 30 8 + 30 3 + 30 
LLTV Prof . 24 2 + 00 
Medical 
LUNAR SURFACE 

Briefings 65 65 + 20 6 7  + 20 32 + 05 61 + 20 
Field Trips 75 98 + 30 16 + 00 98 + 30 96 + 30 16 + 00 100 + 30 
Simulations 107 76 + 15 71  t 15 45 + 45 60 + 25 

Totals 15 78 1135 + 50 1202 + 45 1039 + 25 839 + 35 906 + 25 962 + 30 

• 
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Day , &  Date 

Thursday 
July 1 7  

Fri day 
clul y 1 8  

Monday 
July · 2o 

Tuesday 
\luly Zl 

• f Wednesday 
·· July 22 

Thursday 
July 23 

. Monda! . 
July 7 

Tuesday 
July 28 

�lednesday 
Jul y 29 

• 

• .. 

APOLLO 14  CREW· TRAINING SCHEDULE 
AS OF August 1 .  1 970 

Activity 
LMS 112 .. Backup 
EVA 1 • Prime 
Geol ogy Bri ef - Roosa , Evans 

CMS #3 .. Roosa 
EVA 2 .. Prime 
LLTV • Cernan 
Camera Bri ef • Evans 
POGO - Engl e 
CMPS • Evans 

Geology 8rt ef • Al l . . 
Procedures Bri ef • Roosa , Evans 

· LMS 112 • P�ime , Backup 
CMS 13 • Pr1me .  Evans 

LMS 112 • Enf.11 e .  
CMS 113 • Roosa , Evans 
Zero g A/C • Shepard , Mi tchel l 

CMPS .. Evans 
Zero g A/C • Cernan,  Engl e 
F1 1 ght Pl an Rev1 ew - Roosa 

CMS 1#3 .. Roosa 

LMS t/2 • Prime 
CMS 113 .. Roosa 
CMPS • Evans 

LMS 12 .. Pr1me ,  Engl e 
CMS 113 • Roosa 
Geol ogy Bri ef - ternan 
Fl i ght Pl an Rev1 ew - Prime 

I . 
I 
I 
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Thursday 
Jul y 30 

Fri day 
July 3T 

• '  

LMS #2 • Prime 
CMS #3 • Roosa 
LLTV • Cernan 
EVA 1 .. Engl e 
Fl ight Pl an Rev1 ew • Pr1me ' ' 
Geol ogy Bri ef · Shepard, Mi tchel l , Engle 
LLTV - Shepard 
EVA Bri ef - Shepard , Mi tchel l .  Engl e 



' APOLLO 14 CREW TRAINING SUMMARY 
As of August 15 , 1970 

.----
VERIFIED : /# � )� Tex Ward 

ASTRONAUTS Shepard Roosa Mitchell Cernan Evans Engle 
PLANNED 

HOURS 

CSM SYS BRIEF 
Docking 4 3 + 50 2 + 00 1 + 45 2 + 05 4 + 05 4 + 05 
ECS 12 9 + 00 4 + 30 4 + 00 4 + 00 6 + 00 5 + 00 
EPS 8 11  + 30 9 + 30 11 + 30 4 + 00 7 + 30 4 + 00 
G&C 42 24 + 30 53 + 30 12 + 30 12 + 30 27  + 00 12 + 30 
Prop & RCS 13 12 + 30 8 + 30 6 + 30 6 + 30 10 + 45 6 + 30 
SECS 13 6 + 30 11 + 00 2 + 00 2 + 00 5 + 00 2 + 00 
COMM 8 13 + 30 11 + 00 9 + 30 0 + 30 6 + 00 0 + 30 

CM SIMULATORS 
CMS 200 151 + 00 665 + 30 160 + 10 112 + 40 491 + 35 95 + 35 
CMPS 30 6 + 10 91  + 05 71 + 10 
DCPS 20 16 + 45 27 + 40 2 + 00 25 + 30 24 + 50 2 + 00 
ME 17 + 20 2 + 00 .• Centrifuge 4 4 + 00 
SIM Brief 20 9 + 15 55 + 25 9 + 20 12 + 40 44 + 35 5 + 55 
G&CD (CM) 
MPAD-Re-entry 16 + 00 6 + 00 

CSM TESTS (KSC) 
ALT Chbr 16 4 + 30 4 + 30 4 + 30 4 + 00 4 + 00 4 + 00 
Docking 4 12 + 00 12 + 00 12 + 00 8 + 00 
Flt Readiness 8 
Countdown Demo 8 
CCFF 4 6 + 00 6 + 00 6 + 00 4 + 00 4 + 00 4 + 00 

LM SYS BRIEF 
COMM 9 · 3  + 00 2 + 00 5 + 00 
CES 9 9 + 00 1 + 00 10 + 00 
ECS 11 3 + 00 6 + 15 
EPS 7 3 + 00 
Ins trumentation 7 3 + 00 3 + 00 
Radar 9 4 + 00 3 + 00 3 + 30 
Prop & RCS 12 3 + 00 4 + 45 8 + 15 
AGS 36 13 + 00 4 + 00 25 + 00 

LM SIMULATORS -, 
LMS 300 291 + 30 3 + 00 333 + 40 282 + 25 353 + 55 
LMPS ' 30 19 + 00 6 + 00 12 + 00 
MIT Hybrid 
TDS 6 5 + 30 4 + 15 2 + 15 1 + 00 
FMES 1 + 30 2 + 15 
S im Brief 20 14 + 40 17 + 35 14 + 00 21 + 45 • G & CD ( LM) 



' APOLLO 14 CREW TRAINING SUMMARY 
As of Augus t 15 , 1970 

-2-

ASTRONAUTS Shepard Roosa Mitchell Cernan Evans Engle 
PLANNED 

HOURS 

LM TESTS 
ALT Chbr 16 14 + 00 14 + 00 14 + 00 14  + 00 
Flt Readiness 12 12 + 00 12 + 00 
CCFF 4 12 + 30 12 + 30 2 + 30 8 + 30 
Alsep CCFF 4 

LV B rief 20 13 + 30 5 + 30 5 + 30 5 + 00 5 + 30 
G&N Programs 75 23 + 00 49 + 00 23 + 00 23 + 00 49 + 00 23 + 00 
Photography · 8 3 + 30 9 + 30 3 + 30 2 + 45 6 + 00 4 + 45 
EMU Brief 3 + 00 2 + 00 3 + 00 2 + 30 3 + 30 
Lunar Topography 

reviews 30 26 + 15 46 + 30 26 + 15 17 + 30 47 + 00 23 + 45 
PROCEDURES 

Checklist 30 18 + 00 35 + 30 27 + 15 4 + 00 9 + 00 4 + 00 
Mission Tech . 50 9 + 00 28 + 30 21 + 00 21 + 00 31 + 30 17  + 30 �Mission Rules 10 
Flight Plan 30 9 + 45 23 + 45 11 + 45 3 + 45 6 + 45 3 + 45 
RO G (EVA) 
Walkthroughs 12 
WIF/Zero A/C 6 3 + 00 3 + 00 3 + 00 3 + 00 

EMU C /0 10 9 + 00 7 + 00 7 + 00 17 + 30 
Egress Training 20 8 + 45 6 + 30 8 + 45 4 + 30 2 + 30 4 + 30 
S /C Fire 6 1 + 00 1 + 00 1 + 00 1 + 00 1 + 00 1 + 00 
Bench Checks 8 16 + 00 6 + 00 16 + 30 11 + 30 6 + 00 11 + 30 
S towage 10 20 + 00 
P lanetarium 8 10 + 30 5 + 00 10 + 30 9 + 00 9 + 00 9 + 00 
LLTV Sim 32 20 + 10 9 + 30 26 + 10 13 + 40 
LLTV C . O .  32 24 + 30 3 + 30 8 + 30 3 + 30 
LLTV Prof.  24 4 + 00 
Medical 
LUNAR SURFACE 

B riefings 65 70 + 20 72 + 20 35 + 05 65 + 50 
Field Trips 75 122 + 30 16 + 00 122 + 30 120 -f 30 16 + 00 124 + 30 
S imulations 107 83. + 45 78 + 45 45 + 45 64 + 25 

Totals 1578  1184 + 05  1231  + 55  1086 + 45 866 + 65 906 + 25 1008 + 40 

• 
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DAY & �TE 

Monday 
August 3 

Tuesday 
August 4 

Wednesday 
August 5 

Thursday 
August 6 

Fri day 
'August 7 

Monday 
August 1 0  

Tuesday 
August 1 1  

Wednesday 
August 1 2  

Thursday 
August 1 3  

: ! .  . j . ! ; � ! ,. : ;i 
. . . 
I j . i I . +�L�O 14 c� W tAAt�INr su��y 
. . 

AS OF AUGUST 1 5.. 1 970 

A_CTIVIT¥ LM #2 .. Eng l e  
CM #3 • Eng1e 

I 
EVt 1 Wa1 kthru • Prime 
LMr 12 .. Engl e 

.. · 

I 
LMt #2 • Prime , Engl e 
CM 13 .. Roosa 
Fl ght Pl an Revi ew • Prime 

I 
Evi Wal kthru • Engl e  EVA Prep & Post • Prime Fl tght Pl an Revi ew • P�1me 

i 
LMt #2 • Mi tchel l 
CMf #3 .. Roosa LL V - Shepard 
LL vs • Shepard 

��l ogy Fiel d Tri p · Shepard , Mi tchel l ,  
1 Cernan , Engl e 

CMPS - Roosa 
I I I 

----Ge91 ogy Fi el d Tri p · Shepard , Mi tchel l ,  
./,---- · ! Cernan , Engl e 

Mo�kup • Roosa 
' 
I 

�bl ogy F 1 e1 d  Tri p • Shepard , Mi tchel l 
� � Cernan . Engle  

,,r • : 

�eology Field Tri p • Shepard . Mi tchel l 
·- " : Cern an • Engl a Pr�cedures Brief • Roosa 

i 



APOLLO 14 CREW TRAINING SUMMARY 
As of September 1 ,  19 70 

.----

lA l � �  VERIFIED : L �  
Tex Ward 

ASTRONAUTS Shepard Roosa Mitchell Cernan Evans Engle 
PLANNED 

HOURS 

CSM SYS BRIEF 
Docking 4 3 + 50 2 + 00 1 + 45 2 + 05 4 + 05 4 + 05 
ECS 12 9 + 00 4 + 30 4 + 00 4 + 00 6 + 00 5 + 00 
EPS 8 11  + 30 9 + 30 11 + 30 4 + 00 7 + 30 4 + 00 
G&C 42 2 4  + 30 53 + 30 12 + 30 12 + 30 27 + 00 12 + 30 
Prop & RCS 13 12 + 30 8 + 30 6 + 30 6 + 30 10 + 45 6 + 30 
SECS 13 6 + 30 11 + 00 2 + 00 2 + 00 5 + 00 2 + 00 
COMM 8 13 + 30 11 + 00 9 + 30 0 + 30 6 + 00 0 + 30 

CM SIMULATORS 
CMS 200. 161 + 20 695 + 40 167 + 10 118 + 25 5 11 + 30 101 + 35 
CMPS 30 6 + 10 9 1  + 05 71  + 10 
DCPS 20 19 + 15 30 + 10 2 + 00 25 + 30 24 + 50 2 + 00 
ME 17 + 20 2 + 00 
Centrifuge 4 4 + 00 
SIM Brief 20 10 + 15 5 8 + 25 10 + 05 13 + 10 46 + 35 6 + 55 
G&CD (CM) 
MPAD-Re-entry 16 + 00 6 + 00 

CSM TESTS (KSC) 
ALT Chbr 16 8 + 30 8 + 30 8 + 30 8 + 00 8 + 00 8 + 00 
Docking 4 12 + 00 12 + 00 12 + 00 8 + 00 
Flt Readiness 8 
Countdown Demo 8 
CCFF 4 6 + 00 6 + 00 6 + 00 4 + 00 4 + 00 4 + 00 

1M SYS BRIEF 
COMM 9 3 + 00 2 + 00 5 + 00 
CES 9 9 + 00 1 + 00 10 + 00 
ECS 11 3 + 00 6 + 15 
EPS 7 3 + 00 
Ins trumentation 7 3 + 00 3 + 00 
Radar 9 4 + 00 3 + 00 3 + 30 
Prop & RCS 12 3 + 00 4 + 45 8 + 15 
AGS 36 13 + 00 4 + 00 25 + 00 

1M SIMULATORS 
LMS 300 314 + 20 3 + 00 352 + 30 287 + 10 360 + 50 
LMPS 30. 19 + 00 6 + 00 12 + 00 
MIT Hybrid 
TDS 6 5 + 30 4 + 15 2 + 15 1 + 00 
FMES 1 + 30 2 + 15 
Sim Brief 20 16 + 55 19 + 20 14 + 30 22 + 15 
G & CD ( LM) 

LM TESTS 
ALT Chbr 16 14 + 00 14  + 00 14 + 00 14 + 00 
Flt Readiness 12 12 + 00 12 + 00 
CCFF 4 12 + 30 12 + 30 2 + 30 8 + 30 
Alsep CCFF 4 
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APOLLO 14 CREW TRAINING SUMMARY 
As of September 1 ,  19 70 

-2-

ASTRONAUTS Shepard Roosa Mitchell Cernan Evans . Engle 
PLANNED 

HOURS 

LV Brief 20 13 + 30 5 + 30 5 + 30 5 + 00 5 + 30 
G&N Programs 75 23 + 00 49 + 00 23 + 00 23 + 00 49 + 00 23 + 00 
Photography 8 3 + 30 9 + 30 3 + 30 2 + 45 6 + 00 4 + 45 
EMU Brief 3 + 00 2 + 00 3 + 00 2 + 30 3 + 30 
Lunar Topography 

reviews 30 26 + 15 50 + 30 26 + 15 17 + 30 50 + 30 23 + 45 
PROCEDURES 

Checklis t  30 18 + 00 38 + 30 27 + 15 4 + . 00 14 + 00 4 + 00 
Mission Tech . 5 0  1 8  + 00 37 + 30 30 + 00 28 · +  00 38 + 30 24 + 30 
Mission Rules 10 
Flight Plan 30 10 + 45 34 + 15 11 + 45 3 + 45 6 + 45 3 + 45 

ZERO G (EVA) 
Walkthroughs 12 
WIF/Zero A/C 6 3 + 00 3 + 00 3 + 00 3 + 00 

EMU C/O 10 9 + 00 7 + 00 7 + 00 17 + 30 
Egress Training 20 8 + 45 6 + 30 8 + 45 4 + 30 2 + 30 4 + 30 
S /C Fire 6 1 + 00 1 + 00 1 + · oo 1 + 00 1 + 00 1 + 00 
Bench Checks 8 16 + 00 6 + 00 16 + 30 11 + 30 6 + 00 11 + 30 
Stowage 10 20 + 00 4 + 30 
P lanetarium 8 10 + 30 5 + 00 10 + 30 9 + 00 9 + 00 9 + 00 
LLTV S im 32 20 + 10 9 + 30 27 + 10 13 + 40 
LLTV C . O .  32 24  + 30 3 + 30 11 + 30 3 + 30 
LLTV Prof . 24  4 + 00 
Medical 
LUNAR SURFACE 

Briefings 65 7 2  + 20 74 + 20 . 38 + 35 69 + 20 
Field Trips 75 122 + 30 16 + 00 122 + 30 120 + 30 16 + 00 124 + 30 
Simulations 10 7 87 + 45 82 + 45 5 3 + 45 72 + 25 

Totals 15 78  1242 + 40 129 7  + 35 1134 + 05 . 905 -1:' '05 952 + 20 1047 + 35 



Da.}! & Date 
Monday 
August 1 7  

Tuesday 
August 1 8  
Wednesday 
August 1 9  
Thursday 
August 20 

Fri day 
August �1 

Monday · 

Augus t  24 

Tuesday 
August 26 · 

Wednesday 
August 26 

Thursday 
August 27 

Fr1day 
August 28 

Monday 
August 31 

I 
I 

I 
APOLLO 14 CREW TRAINING 

lUMMARY 
' i I I .  
. 
I 

LL\V - Cernan 
Procedures Brief • Roosa . Evans 
F1 1ght Pl an Review • Shepard ,  Roosa 
LL1VS • Cernan 
LMS #2 .. Prime 
CMS #3 • Roosa � Evans 

. LMS #2 .. Prime .  Cernan 
CM$ #3 • Prime ,  Cernan , Evans 

I 

CSM Sim Run • Prime 
EVA - Backup 
CM� #3 • Backup 

i LMS. /12 ... Prime 
CMS 113 - Roosa 
CSM Sim Run • Backup 

l 
I LM� #2 • Prime 

CMS 113 • Roosa 
Procedures Brief • Evans 
LMS #2 � Shepard 
CM� 113 • Shepard , Roo�a 
EVA - Backup 
CM �/U - Evans 
LMS #2 • Backup 
CM� #3 • Prime .  Evans 

' 

LMS. 112 • Engl e 
CMS #3 - Evans , Engl e 
EVA - Pr'1 me 
Gedl ogy Bri ef - Roosa . Evans 
F1 1;ght Pl an Rev i ew - Roosa 

! CMS #3 • Evans , Engl e 
OCP,S .. Shepard • Roosa 
Fl i ght Plan Review • Roosa 
Procedures Bri ef - Prime i 
Dat� Priori ty - Al l 

. 



• 
APOLLO 14 CREW TRAINING SUMMARY 

As of September 15 , 1970 
-

VERIFIED : L �  ( b.  J�l., 
Tex Ward 

ASTRONAUTS Shepard 
PLANNED 

HOURS 

CSM SYS BRIEF 
Docking 4 3 + 50 
ECS 12 9 + 00 
EPS 8 11  + 30 
G&C 42 24 + 30 
Prop & RCS 13 12 + 30 
SECS 13 6 + 30 
COMM 8 13 + 30 

CM SIMULATORS 

Roosa 

2 + 00 
4 + 30 
9 + 30 

5 3 + 30 
8 + 30 

11 + 00 
11 + 00 

CMS 200 161 + 20 695 + 40 
CMPS 30 6 + 10 91  + 05 
DCPS 20 19 + 15 30 + 10 
ME 1 7  + 20 
Centrifuge 4 4 + 00 
SIM Brief 20 10 + 15 58 + 25 
G&CD (CM) tiiMPAD-Re-entry 16 + 00 
M TESTS (KSC) 
ALT Chbr 16 15 + 30 15 + 30 
Docking 4 12 + 00 12 + 00 
Flt Readiness 8 
Countdown Demo 8 
CCFF 4 6 + 00 6 + 00 

LM SYS BRIEF 
COMM 9 3 + 00 
CES 9 9 + 00 
ECS 11 3 + 00 
EPS 7 3 + 00 
Instrumentation 7 3 + 00 
Radar 9 4 + 00 
Prop & RCS 12 3 + 00 
AGS 36 13 + 00 

LM SIMULATORS 
LMS 300 325 + 50 3 + 00 
LMP S  30 19 + 00 
MIT Hybrid 
TDS 6 5 + 30 4 + 15 
FMES 1 + 30 
Sim Brief 20 16 + 55 
G & CD ( LM) 

LM TESTS 
ALT Chbr 16 14 + 00 �lt Readiness 12 12  + 00 
CCFF 4 12 + 30 
Alsep CCFF 4 

Mitchell 

1 + 45 
4 + 00 

11 + 30 
12 + 30 

6 + 30 
2 + 00 
9 + 30 

16 7 + 10 

2 + 00 

10 + 05 

15 + 30 
12 + 00 

6 + 00 

2 + 00 

3 + 00 

366 + 45 
6 + 00 

2 + 15 
19 + 20 

14 + 00 
12 + 00 
12 + 30 

Cernan Evans Engle 

2 + 05 4 + 05 4 + 05 
4 + 00 6 + 00 5 + 00 
4 + 00 7 + 30 4 + 00 

12 + 30 27 + 00 12 + 30 
6 + 30 10 + 45 6 + 30 
2 + 00 5 + 00 2 + 00 
0 + 30 6 + 00 0 + 30 

124 + 15 5 30 + 45 107 + 25 
73 + 10 

27 + 15 26 + 35 2 + 00 
2 + 00 

13 + 10 46 + 35 6 + 55 

6 + 00 

15 + 00 15 + 00 15 + 00 
8 + 00 

4 + 00 4 + 00 4 + 00 

5 + 00 
1 + 00 10 + 00 

6 + 15 

3 + 00 
3 + 30 

4 + 45 8 + 15 
4 + 00 25 + 00 

294 + 25 368 + 05 
12 + 00 

2 + 15 1 + 00 

14 + 30 22  + 15 

14 + 00 14 + 00 

2 + 30 8 + 30 



• 
AfOLLO 14 CREW TRAINING SUMMARY 

As of September 15 ' 19 70 

-2-

ASTRONAUTS Shepard Roosa Mitchell Cernan Evans Engle 
PLANNED 

HOURS 

LV Brief 20 13 + 30 5 + 30 5 + 30 5 + 00 5 + 30 
G&N Programs 75 23 + 00 49 + 00 23 + 00 23 + 00 49 + 00 23 + 00 
Photography 8 3 + 30 9 + 30 3 + 30 2 + 45 6 + 00 4 + 45 
EMU Brief 3 + 00 2 + 00 3 + 00 2 + 30 3 + 30 
Lunar Topography 

reviews 30 26 + 15 50 + 30 26 + 15 17 + 30 50 + 30 2 3  + 45 
PROCEDURES 

Checklis t 30 18 + 00 38 + 30 27 + 15 4 + 00 14 + 00 4 + 00 
Mission Tech . 50 19 + 30 37 + 30 31 + 30 29 + 30 4 1  + 00 26 + 00 
Mission Rules 10 
Flight Plan 30 17 + 15 48 + 15 18 + 15 10 + 15 20 + 45 10 + 15 

ZERO G (EV:A) 
Walkthroughs 12 
WIF/Zero A/C 6 3 + 00 3 + 00 3 + 00 3 + 00 

EMU C /O 10 9 + 00 7 + 00 7 + 00 17  + 30 
Egress Training 20 8 + 45 6 + 30 8 + 45 4 + 30 2 + 30 4 + 30 
S / C  Fire 6 1 + 00 1 + 00 1 + 00 1 + 00 1 + 00 1 + 00 

I
nch Checks 8 16 + 00 6 + 00 16 + 30 11 + 30 6 + 00 11 + 30 
ow age 10 20 + 00 4 + 30 

Planetarium 8 10 + 30 5 + 00 10 + 30 9 + 00 9 + oo . 9 + 00 
LLTV Sim 32 20 + 10 9 + 30 28 + 10 13 + 40 
LLTV C . O .  32  24  + 30 3 + 30 13 + 30 3 + 30 
LLTV Prof . 24 5 + 00 
Medical 
LUNAR SURFACE 

Briefings 65 75 + 35 77 + 35 42 + 05 2 + 00 72  + 50 
Field Trips 75 130 + 30 16 + 00 130 + 30 128 + 30 24 + 00 13 2 + 30 
Simulations 107 91  + 45 86 + 45 61 + 15 79 + 55 

Totals 15 78 1285 + 25 1318 + 35 1178 + 35 954  + 55 10 10 + 50 1094  + 40 



• 

• 
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Day & Date 

Tuesday 
September 1 

Wednesday 
September 2 

Thursday 
September 3 
Friday 
September 4 

Tuesday 
September 8 

Wednesday 
September 9 

Thursday 
September 10 

Friday 
September 11 

Monday 
September 14 

Tuesday 
September 15 

APOLLO 14 TRAINING 
SUMMARY 

Activities 

CMS 1 - Evans 
CSM Alt Run - Prime 

CMS 1 - Evans 
LMS 2 - Prime 
EVA 1 - Backup 

LMS 2 - Prime 
CSM Allit Run - Backup 

LMS 2 - Mitchell 
CMPS - Evans 
EVA 2 - Backup 

LMS 2 - Prime 
CMS 3 . .  - Backup 

LMS 2 - Backup 
CMS 3 - Evans 
EVA 1··- Prime 

LLTV - Shepard 
LLTVS - Cernan 
DCPS - Cernan , Evans 
Flight Procedures - Backup , Shepard , 

Mitchell 
Ge0logy - Backup , Shepard , Mitchell 

Geology Field Trip - Backup 
Shepard , Mitchell 

Flight Plan Review - All 

Flight Plan Review - Roosa , Evans 
LLTV - Cernan 



APOLLO 14 CREW TRAINING SUMHARY 
As of October 1 ,  19 70 

VERIFIED : L!z.x a.�A·· ,/n-- Tex$v d ' 

ASTRONAUTS Shepard Roosa Mitchell Cernan Evans Engle 
PLANNED 

HOURS 

CSM SYS BRIEF 
Docking 4 3 + 50 2 + 00 1 + 45 2 + 05 4 + 05 4 + 05 
ECS 12 9 + 00 4 + 30 4 + 00 4 + 00 6 + 00 5 + 00 
EPS 8 11 + 30 9 + 30 11 + 30 4 + 00 7 + 30 4 + 00 
G&C 42 24 + 30 53 + 30 12 + 30 12 + 30 27 + 00 12 + 30 
Prop & RCS 13 12 + 30 8 + 30 6 + 30 6 + 30 10 + 45 6 + 30 
SECS 13 6 + 30 11 + 00 2 + 00 2 + 00 5 + 00 2 + 00 
COMH 8 13 + 30 11 + 00 9 + 30 0 + 30 6 + 00 0 + 30 

CM SIMULATORS 
CMS 200 167 + 35 695 + 40 172 + 25 130 + 05 567  + 20 112 + 25 
CMPS 30 6 + 10 93 + 35 73 + 10 
DCPS 20 19 + 15 30 + 10 2 + 00 27 + 15 26 + 35 2 + 00 
ME 17 + 20 2 + 00 
Centrifuge 4 4 + 00 2 + 00 2 + 00 
SIM Brief 20 10 + 15 58 + 25 10 + 05 13 + 10 46 + 35 6 + 55 
G&CD (CM) 
MPAD-Re-entry 19 + 00 6 + 00 

CSH TESTS (KSC)  
ALT Chbr 16 15 + 30 15 + 30 15 + 30 15 + 00 15 + 00 15 + 00 
Docking 4 12 + 00 12 + 00 12 + 00 8 + 00 
Flt Readiness 8 
Countdown Demo 8 
CCFF 4 6 + 00 6 + 00 6 + 00 4 + 00 4 + 00 4 + 00 

LM SYS BRIEF 
COMH 9 3 + 00 2 + 00 5 + 00 
CES 9 9 + 00 1 + 00 10 + 00 
ECS 11 3 + 00 6 + 15 
EPS 7 3 + 00 
Ins trumentation 7 3 + 00 3 + 00 
Radar 9 4 + 00 3 + 00 3 + 30 
Prop & RCS 12 3 + 00 4 + 45 8 + 15 
AGS 36 13 + 00 4 + 00 25 + 00 

LH SIMULATORS 
LMS 300 330 + 15 3 + 00 371  + 25 308 + 40 390 + 05 
LMPS 30 19 + 00 6 + 00 12 + 00 
MIT Hybrid 
TDS 6 5 + 30 4 + 15 2 + 15 1 + 00 
FHES 1 + 30 2 + 15 
Sim Brief 20 16 + 55 19 + 20 14 + 30 22  + 15 
G & CD ( LM) 

TESTS 
ALT Chbr 16 22 + 00 22 + 00 14 + 00 14 + 00 
F1t Readiness 12 12 + 00 12 + 00 
CCFF 4 12 + 30 12 + 30 2 + 30 8 + 30 
A1sep CCFF 4 



APOLLO 14 CREW TRAINING SUMMARY 
As of October 1 ,  1970 

-2-

ASTRONAUTS Shepard Roosa Mitchell Cernan Evans Engle 
PLANNED 

HOURS 

LV Brief 20 13 + 30 5 + 30 5 + 30 5 + 00 5 + 30 
G&N Programs 75 23  + 00 49 + 00 23 + 00 23 + 00 49 + 00 23 + 00 
Photography 8 5 + 30 9 + 30 5 + 30 2 + 45 6 + 00 4 + 45 
EMU Brief 3 + 00 2 + 00 3 + 00 2 + 30 3 + 30 
Lunar Topography 

reviews 30 26 + 15 62 + 00 26 + 15 17 + 30 56 + 30 23 + 45 
PROCEDURES 

Checklis t 30 18 + 00 38 + 30 27 + 15 4 + 00 14 + 00 4 + 00 
Mission Tech . 50 27 + 00 45 + 30 37 + 30 29 + 30 47 + 00 32  + 00 
Mission Rules 10 
Flight Plan 30 17 + 15 48 + 15 18 + 15 10 + 15 20 + 45 10 + 15 

ZERO G (EVA) 
Walkthroughs 12 
WIF/Zero A/C 6 3 + 00 3 + 00 3 + 00 3 + 00 

C/O 10 9 + 00 7 + 00 7 + 00 17 + 30 
ss Training 20 8 + 45 6 + 30 8 + 45 4 + 30 2 + 30 4 + 30 
Fire 6 1 + 00 1 + 00 1 + 00 1 + 00 1 + 00 1 + 00 

Checks 8 24 + 00 6 + 00 24 + 30 19 + 30 6 + 00 19 + 30 
S towage 10 20 + 00 4 + 30 
Planetarium 8 10 + 30 5 + 00 10 + 30 9 + 00 9 + 00 9 + 00 
LLTV S im 32 20 + 10 9 + 30 28 + 40 13 + 40 
LLTV C . O .  32 24 + 30 3 + 30 17 + 30 3 + 30 
LLTV Pro f .  24 5 + 00 3 + 00 
Medical 
LUNAR SURFACE 

Briefings 65 77  + 35 79 + 35 45 + 05 2 + 00 79 + 20 
Field Trips 75 130 + 30 16 + 00 130 + 30 128 + 30 24 + 00 132 + 30 
Simulations 10 7 99 + 15 94 + 15 71 + 15 81 + 55 

Totals 1578 1331 + 05 1344 + 05 1222 + 00 1002 + 30 1061 + 25 1152 + 10 



Day and Date 

Wednesday 
September 16 

Thursday 
September 17 

Friday 
September 18 

Sunday 
September 20 

Monday 
September 21 

Tuesday 
September 22 

Wednesday 
September 23 

Thursday 
September 24 

Monday 
September 28 

Tuesday 
September 29 

APOLLO 14 TRAINING SUMMARY 
as of October 1 ,  1970 

Activities 

LMS 2 - Prime , Engle 
CMS 3 - Evans 
Landmarks Brief - Roosa 
S200 P . I .  Brief - Shepard , Mitchell , 

Cernan , Engle 

LMS 12 - Backup 
CMS 3 - Shepard , Evans , Mitchell 
EVA 1 - Backup 

LMS 2 - Engle 
CMS 3 - Evans 
LLTV - Cernan 
1M Alt Run - Prime 

Geology Brief - Engle 

Data Priority - Prime , Evans , Engle 
LLTV - Cernan 
LLTVS - Cernan 

LMS 2 - Engle 
EVA 2 - Prime 
LLTV - Cernan 
Landmarks Brief - Roosa , Evans 
Lunar Topolography - Roosa , Evans 

CMS 3 - Evans 
ALSEP CFF- Shepard , Mitchell , Cernan , 

Engle 
Lunar Topolography - Roosa 

LMS 2 - Mitchell 
CMS 3 - Backup 
EVA 2 Prep & Post - Backup 

LMS 2 - Backup 
CMS 3 - Evans 
Camera Brief - Shepard , Mitchell 
Data Priority - Shepard , Roosa 

LMS 2 - Prime 
CMS 3 - Backup , Shepard , Mitchell 
EVA 1 Prep & Post - Backup 



Wednesday 
September 30 

LMS 2 - Backup 
CMS 3 - Evans 
EVA 1 Prep & Post - Prime 
FOD Entry - Roosa 
CMPS - Roosa 

2 
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I APOLLO 14  CREW TRAINING SUMMARY 
As of October 15 ' 19 70 . 

VERIFIED : �. _J (i,.. �44.£., ·r· 
r Tef rd 1 

ASTRONAUTS Shepard Roosa Mitchell  Cernan Evans Engle 
PLANNED 

HOURS 

C SM SYS BRIEF 
Docking 4 3 + 5 0  2 + 00 1 + 45 2 + 05 4 + 05 4 + 05 
ECS 1 2  9 + 00 6 + 30 4 + 00 4 + 00 6 + 00 5 + 00 
EPS 8 1 1  + 30 9 + 30 11 + 30 4 + 00 11 + 00 7 + 00 
G&C 42 24 + 30 53 + 30 12 + 30 12 + 30 27 + 00 12 + 30 
Prop & RCS 13 12 + 30 8 + 30 6 + 30 6 + 30 10 + 45 6 + 30 
SECS 13 6 + 30 11 + 00 2 + 00 2 + 00 5 + 00 2 + 00 
COMM 8 1 3  + 30 11  + 00 9 + 30 0 + 30 6 + 00 0 + 30 

CM SIMULATORS 
CMS 200 183 + 05 7 22 + 05 187 + 55 140 + 40 5 88 + 40 125 + 25 
CMPS 30 6 + 10 99  + 05 75 + 40 
DCP S  20 23 + 10 34 + 05 2 + 00 29 + 40 29 + 00 2 + 00 
ME 17  + 20 2 + 00 
Centrifuge 4 4 + 00 2 + 00 2 + 00 
SIM Brief -20 11 + 45  6 1  + 25  11  + 35  14 + 10 48 + 45 8 + 10 I G&CD (CM) 
MPAD-Re-entry 19 + 00 6 + 00 

CSM TESTS (KSC) 
ALT Chbr 16 15 + 30 15  + 30 15 + 30 15 + 00 15 + 00 15 + 00 
Docking 4 1 2  + 00 12 + 00 12 + 00 8 + 00 
Flt Readines s  8 
Countdown Demo 8 
CCFF 4 6 + 00 6 + 00 6 + 00 4 + 00 4 + 00 4 + 00 

LM SYS BRIEF 
COMM 9 3 + 00 2 + 00 7 + 00 
CES 9 9 + 00 1 + 00'"  10 + 00 
ECS 11 3 + 00 1 + 00 7 + 15 
EPS 7 3 + 00 1 + 30 1 + 30 
Instrumentation 7 3 + 00 3 + 00 
Radar 9 4 + 00 3 + 00 3 + 30 
Prop & RCS 12 3 + 00 4 + 45 8 + 15 
AGS 36 13 + 00 4 + 00 25 + 00 

1M SIMULATORS 
LMS 300 349 + 45 3 + 00 389 + 40 325 + 10 411 + 50 
LMPS 30 19 + 00 6 + 00 14  + 30 
MIT Hybrid 
TDS 6 5 + 30 4 + 15 2 + 15 1 + 00 
FMES 1 + 30 2 + 15 
S im Brief 20 18 + 55 21 + 05 16 + 00 24  + 25 
G & CD ( LM) 'LM TESTS 
ALT Chbr 16 22 + 00 22 + 00 14 + 00 14 + 00 
F1t Readiness 12 12 + 30 0 + 30 12 + 30 0 + 30 
CCFF 4 12  + 30 12  + 30 2 + 30 8 + 30 
Alsep CCFF 4 4 + 00 4 + 00 4 + 00 4 + 00 
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I APOLLO 14 CREW TRAINING SUMMARY 
As of Oc tober 15 , 19 70 

-2-

ASTRONAUTS Shepard Roosa Mitchell  Cernan Evans Engle 
PLANNED 

HOURS 

LV Brief 20 13 + 30 5 + 30 5 + 30 5 + 00 5 + 30 
G&N Programs 75 23 + 00 55 + 00 23 + 00 23 + 00 55 + 00 23 + 00 
Photography 8 5 + 30 9 + 30 5 + 30 2 + 45 6 + 00 4 + 45 
EMU Brief 3 + 00 2 + 00 3 + 00 2 + 30 3 + 30 
Lunar Topography 

reviews 30 26 + 15 71  + 00 26 + 15 20 + 00 59 + 00 26 + 15 
PROCEDURES 

Checklis t  30 18 + 00 40 + 30 27  + 15 4 + 00 14 + 00 4 + 00 
Mission Tech . 50 27  + 00  45 + 30 37  + 30 32  + 30 47  + 00 32 + 00 
Mission Rules 10 
Flight Plan 30 17 + 15 48 + 15 18 + 15 10 + 15 20 + 45 10 + 15 

ZERO G (EVA) 
Walkthroughs 12 
WIF/Zero A/C 6 3 + 00 3 + 00 3 + 00 3 + 00 

EMU C /0 10 9 + 00 7 + 00 7 + 00 17 + 30 
Egress Training 20 8 + 45  6 + 30  8 + 45  4 + 30  2 + 30 4 + 30 �/ C  Fire 6 1 + 00 1 + 00 1 + 00 1 + 00 1 + 00 1 + 00 

ench Checks 8 26  + 00 6 + 00 26 + 30 21  + 30 6 + 00 21 + 30 
towage 10 20 + 00 4 + 30 

P lanetarium 8 10 + 30 5 + 00 10 + 30 9 + 00 9 + 00 9 + 00 
LLTV Sim 32 20 + 10 9 + 30 28  + 40 13 + 40 
LLTV C . O .  32  24  + 30 3 + 30 17 + 30 3 + 30 
LLTV Prof . 24 5 + 00 3 + 00 
Medical 
LUNAR SURFACE 

Briefings 65 80 + 05 8 2  + 05 49 + 20 2 + 00 86 + 35 
Field Trip s 75 130 + 30 16 + 00 130 + 30 128 + 30 2 � + 00 132 + 30 
Simulations 107 103 + 15 98  + 15 78  + 45 9 7  + 25 

Totals 1578  1386  + 30 1402 + 25 1272  + 00 1060 + 15 1101 + 20 1223 + 35 

' 
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Day and Date 

Thursday 
October 1 

Friday 
October 2 

Sunday 
October 4 

Monday 
October 5 

Tuesday 
October 6 

Wednesday 
October 7 

Thursday 
October 8 

Friday 
October 9 

Monday 
October 12 

Tuesday 
Oc"bober 13 

Apollo 14 Training Summary 
as of October 15 , 1970 

Activity 

LMS 2 - Prime , Engle 
CMS :3 - Engle 
Lunar Topography - Roosa 
CMPS - Roosa 

DCPS - Shepard , Roosa 
LMPS - Engle 
CMPS - Roosa 

Geology - Engle 

Orbital Geology - Backup , Roosa 
DCPS - Cernan , Evans 

LMS 2 - Prime 
CMS 3 - Prime 
EVA 2 - Backup 
CMPS - Evans 
EPS Brief - Evans 

LMS 2 - Backup 
CMS t - Bac;kup , Roosa 
EVA Prlme 
IMS 2 - Prime , Backup 
CMS 3 - Roosa , Evans 

LMS 2 - Prime 
CMS 3 - Shepard , Mitchell , Cernan , Engle 
Systems Brief - Cernan , Engle 
G&N Brief - Roosa , Evans 

CMS 3 - Backup 
DCPS - Shepard , Roosa 
Lunar Topography - Roosa 

LMS 2 - Prime , Engle 
CMS 3 - Prime , Evans 
EVA 1 - Backup 
Systems Briefs - Roosa , Engle 
Procedures Brief - Roosa 
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Wednesday 
October 14 

Thursday 
October 15 

IMS 2 - Backup 
CMB 3 - Roosa , Evans , Engle 
1M Descent CCFF - Shepard, Mitchell , 

Cernan , Engle 
EVA Brief - Backup 
ECS Brief - Roosa 

IMS 2 - Backup 
CMS 3 - Prime , Evans 

2 

Bench Review - Shepard , Mitchell , Cernan , 
Engle 

Landing Gear Functional - Shepard , Roosa , 
Mitchell , Evans 
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• APOLLO 14 CREW TRAINING SUMMARY 
As of November 1 ,  1970 

VERIFIED : �/J. �t.- � )a A � 
Tex Ward 

ASTRONAUTS Shepard Roosa Mitchell Cernan Evans Engle 
PLANNED 

HOURS 

CSM SYS BRIEF 
Docking 4 3 + 50 2 + 00 1 + 45 2 + 05 4 + 05 4 + 05 
ECS 12 9 + 00 8 + 00 4 + 00 4 + 00 6 + 00 5 + 00 
EPS 8 11 + 30 9 + 30 11 + 30 4 + 00 11 + 00 7 + 00 
G&C 42 24 + 30 53 + 30 12 + 30 12 + 30 27 + 00 12 + 30 
Prop & RCS 13 12 + 30 8 + 30 6 + 30 6 + 30 10 + 45 6 + 30 
SECS 13 6 + 30 11 + 00 2 + 00 2 + 00 7 + 00 2 + 00 
COMM 8 13 + 30 11 + 00 9 + 30 0 + 30 6 + 00 1 + 30 

CM SIMULATORS 
CMS 200 189 + 50 760 + 30 194 + 40 146 + 20 618 + 40 13 2 + 05 
CMPS 30 6 + 10 99 + 05 75 + 40 
DCPS 20 23 + 10 34 + 05 2 + 00 31 + 40 31 + 00 2 + 00 
ME 17 + 20 2 + 00 

I Centrifuge 4 4 + 00 2 + 00 2 + 00 
S IM Brief 20 13 + 20 69 + 10 13 + 10 15 + 40 54 + 50 9 + 40 
G&CD (CM) 
MPAD-Re-entry 19 + 00 6 + 00 

CSM TESTS (KSC) 
ALT Chbr 16 15 + 30 15 + 30 15 + 30 15 + 00 15 + 00 15 + 00 
Docking 4 12 + 00 12 + 00 12 + 00 8 + 00 
Flt Readiness 8 
Countdown Demo 8 
CCFF 4 6 + 00 6 + 00 6 + 00 4 + 00 4 + 00 4 + 00 

LM SYS BRIEF 
COMM 9 3 + 00 2 + 00 7 + 00 
CES 9 9 + 00 2 + 30 11 + 30 
ECS 11 3 + 00 1 + 00 7 + 15 
EPS 7 3 + 00 1 + 30 3 + 00 
Instrumentation 7 3 + 00 3 + 00 
Radar 9 4 + 00 3 + 00 3 + 30 
Prop & RCS 12 3 + 00 4 + 45 8 + 15 
AGS 36 13 + 00 4 + 00 25 + 00 

LM SIMULATORS 
LMS 300 389 + 45 3 + 00 425 + 45 358 + 55 45 3 + 00 
LMPS 30 19 + 00 6 + 00 14 + 30 
MIT Hybrid 
TDS 6 5 + 30 4 + 1 5  2 + 1 5  1 + 00 
FMES 1 + 30 2 + 15 
Sim Brief 20 24 + 55  26 + 35  19 + 20 28 + 25 � G & CD ( LM) 

M TESTS 
ALT Chbr 16 22 + 00 22 + 00 14 + 00 14 + 00 
Flt Readiness 12 12 + 30 0 + 30 12 + 30 0 + 30 
CCFF 4 12 + 30 12 + 30 2 + 30 8 + 30 
Alsep CCFF 4 4 + 00 4 + 00 4 + 00 4 + 00 
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APOLLO 14 CREW TRAINING SUMMARY 

As of November 1 ,  1970 

-2-

ASTRONAUTS Shepard Roosa Mitchell Cernan Evans Engle 
PLANNED 

HOURS 

LV Brief 20 17 + 00 9 + 00 2 + 30 9 + 00 8 + 30 8 + 00 
G&N Programs 75 23  + 00 55 + 00 23 + 00 23 + 00 55 + 00 23 + 00 
Photography 8 5 + 30 11 + 30 5 + 30 2 + 45 8 + 20 4 + 45 
EMU Brief 3 + 00 2 + 00 3 + 00 2 + 30 3 + 30 
Lunar Topography 

reviews 30 26 + 15 71 + 00 26 + 15 20 + 00 59 + 00 26 + 15 
PROCEDURES 

Checklis t 30 18 + 00 40 + 30 27 + 15 4 + 00 14 + 00 4 + 00 
Mission Tech , 50 27  + .00 47 + 30 38 + 30 32  + 30 50 + 30 32 + 00 
Mission Rules 10 5 + 30 5 + 30 5 + 30 5 + 30 5 + 30 5 + 30 
Flight Plan 30 17  + 15 48 + 15 18 + 15 10 + 15 20 + 45 10 + 15 

ZERO G (EVA) 
Walkthroughs 12 1 + 00 1 + 00 � WIF/Zero A/C 6 6 + 30 6 + '30 3 + 00 3 + 00 

EMU C/O 10 9 + 00 7 + 00 7 + 00 17 + 30 
Egress Training 20 17 + 30 15 + 15 17 + 30 13 + 30 11 + 30 13 + 30 
S /C Fire 6 1 + 00 1 + 00 1 + 00 1 + 00 1 + 00 1 + 00 
Bench Checks 8 26 + 00 6 + 00 26 + 30 21  + 30 6 + 00 21 + 30 
Stowage 10 20 + 00 4 + 30 
Planetarium 8 10 + 30 5 + 00 10 + 30 9 + 00 9 + 00 9 + 00 
LLTV Sim 32 20 + 10 9 + 30 28 + 40 13 + 40 
LLTV C , O ,  32  24 + 30 3 + 30 17 + 30 3 + 30 
LLTV Prof , 24 5 + 00 3 + 00 
Medical 
LUNAR SURFACE 

Briefings 65 82 + 05 84  + 05 50 + 20 2 + 00 87  + 35 
Field Trips 75 130 + 30 16 + 00 130 + 30 128 + 30 24 + 00 132 + 30 
Simulations 107 107 + 15 102 + 15 86 + 15 104 + 55 

Totals 15 78 1468 + 05 1471 + 50 1349 + 10 1135 + 30 116 4 + 15 1307 + 25 

I 
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Day & Da te 

F r i day 
Oc tobe r 1 6  

Monday 
Oc tober  1 9  

Tue sday 
Oc tobe r 2 0  

Wed nesday 
Oc tobe r 2 1  

Thu r sday 
Oc tobe r 22 

F r i day 
Oc tobe r 2 3  

Sa tu rday 
Octob e r  24 

Monday 
Octobe r 26 

Tue sday 
Oc tober 2 7  

Wed nesday 
Oc tob e r  28 

A P OL LO 1 4  
CREW TRA I N I NG SUMMARY 

a s  of NOVEM B ER 1 ,  1 970 

A c t i v i ty 

LMS #2 - Backup , Shepard 
CMS #3 - Roosa , Eva ns 
EPS B r i ef - E ng l e  

LV B r i ef - A 1 1  
Wa te r Eg re s s  - P r i me 
DCPS - Cerna n ,  Eva n s  

EVA - P r i me 
LMS #2 - Backup 
CMS #3 - Eva n s , E ng l e 
Sys tems B r i ef - Roosa , E ng l e  

EVA - Bac kup 
LMS #2 - P r i me 
CMS #3 - Roosa 
Sys tems B r i ef s  - Bac ku p  

SNS  CMS/LM S  - P r i me 
EVA P rep & Po s t  - Bac kup 
P roced u re s  B r i ef - Eva n s  
Sys tems B r i ef - C e r na n ,  E ng l e  

SNS CMS - A 1 1  
LMS #2 - P r i me ,  Bac ku p  

Gu l f  Eg r e s s  - P r i me 

M i s s i on Ru l e s - A l l 
P roced u re s  Rev i ew - S hepa rd , Roosa , Eva ns 

LMS #2 - P r i me 
CMS #3 - Roosa 
Wa te r Eg re s s  - Backup 

LMS #2 - Bac kup 
CMS #3 - Eva n s  
Z e r o  1 1g 1 1 A i rc raf t - S hepa rd , M i tc he l l 
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Thu r sday 
Oc tob e r  2 9  

F r i day 
Octobe r 3 0  

Sa tu rday 
Oc tobe r 3 1  

S N S  CMS/ LMS - A l l 
P . l .  B r i ef - Roosa , Eva ns 

S N S  LMS - P r i me ,  Bac kup 
CM S #3 - A 1 1  

Gu l f  E g re s s  - Backup 

2 
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APOLLO 14 CREW TRAINING SUMMARY 
As of November 15 , 1970 �IA)CJJt:tL . 

ex Ward 

ASTRONAUTS Shepard Roos a Mitchell Cernan Evans Engle 
PLANNED 

-- HOURS 

CSM SYS BRIEF 
Docking 4 3 + 50 2 + 00 1 + 45 2 + 05 4 + 05 4 + 05 
ECS 12 9 + 00 8 + 00 4 + 00 4 + 00 6 + 00 5 + 00 
EPS 8 11 + 30 9 + 30 11 + 30 4 + 00 11  + 00 7 + 00 
G&C 42 24 + 30 53 + 30 12 + 30 12 + 30 29 + 00 12 + 30 
Prop & RCS 13 12 + 30 8 + 30 6 + 30 6 + 30 10 + 45 6 + 30 
SECS 13 6 + 30 11 + 00 2 + 00 2 + 00 7 + 00 2 + 00 
COMM 8 13 + 30 11 + 00 9 + 30 0 + 30 6 + 00 1 + 30 

CM SIMULATORS 
CMS 200 205 + 30 792 + 10 212 + 50 166 + 20 652 + 50 151 + 40 
CMPS 30 6 + 10 102 + 05 75  + 40 
DCPS 20 23 + 10 34 + 05 2 + 00 33 + 25 32 + 45 2 + 00 
ME 17 + 20 2 + 00 
Centrifuge 4 4 + 00 2 + 00 2 + 00 
SIM Brief 20 16 + 30 79 + 30 16 + 40 18 + 40 59  + 40 14 + 05 e G&CD (CM) 

22 + 00 6 + 00 4lls MPAD-Re-entry 
M TESTS (KSC) 
ALT Chbr 16 15 + 30 15 + 30 15 + 30 15 + 00 15 + 00 15 + 00 
Docking 4 12 + 00 12 + 00 12 + 00 8 + 00 
Flt Readiness 8 
Countdown Demo 8 
CCFF 4 6 + 00 6 + 00 6 + 00 4 + 00 4 + 00 4 + 00 

LM SYS BRIEF 
COMM 9 3 + 00 2 + 00 7 + 00 
CES 9 9 + 00 2 + 30 11 + 30 
ECS 11 3 + 00 1 + 00 7 + 15 
EPS 7 3 + 00 1 + 30 3 + 00 
Ins trumentation 7 3 + 00 2 + 00 5 + 00 
Radar 9 4 + 00 3 + 00 3 + 30 
Prop & RCS 12 3 + 00 5 + 55 9 + 45 
AGS 36 13 + 00 4 + 00 25 + 00 

LM SIMULATORS 
LMS 300 402 + 40 3 + 00 438 + 35 385 + 55 480 + 00 
LMPS 30 19 + 00 6 + 00 14 + 30 
MIT Hybrid 
TDS 6 5 + 30 4 + 15 2 + 15 1 + 00 
FMES 1 + 30 2 + 15 
Sim Brief 20 26 + 10 27 + 50 22 - + 45 31 + 50 
G & CD ( LM) 

U1 TESTS I ALT Chbr 16 22 + 00 22 + 00 14 + 00 14 + 00 
Flt Readiness 12 12 + 30 0 + 30 12 + 30 0 + 30 
CCFF 4 12 + 30 12 + 30 2 + 30 8 + 30 
Alsep CCFF 4 7 + 00 7 + 00 4 + 00 4 + 00 



APOLLO 14 CREW TRAINING SUMMARY 
As of November 15 , 1970 

-2-

ASTRONAUTS Shepard Roosa Mitchell Cernan Evans Engle 
PLANNED 

HOURS 

LV Brief 20 17 + 30 9 + 30 2 + 30 9 + 30 9 + 30 8 + 00 
G&N Programs 75 23 + 00 55 + 00 23 + 00 23 + 00 55  + 00 23 + 00 
Photography 8 5 + 30 13 + 30 5 + 30 2 + 45 10 + 20 4 + 45 
EMU Brief 3 + 00 2 + 00 3 + 00 2 + 30 3 + 30 
Lunar Topography 

reviews 30 28 + 15 87 + 00 28 + 15 22 + 00 66 + 00 28 + 15 
PROCEDURES 

Checklis t 30 20 + 00 43 + 30 31 + 45 4 + 00 15 + 00 4 + 00 
Mission Tech . 50 27 + 00 47 + 30 38 + 30 32 + 30 50 + 30 32 + 00 
Mission Rules 10 5 + 30 5 + 30 5 + 30 5 + 30 5 + 30 5 + 30 
Flight  P lan 30 17 + 15 48 + 15 18 + 15 10 + 15 20 + 45 10 + 15 

ZERO G (EVA) 
Walkthroughs 12 1 + 00 1 +  30 1 + 00 1 + 00 1 + 00 1 + 00 
WIF/Zero A/C 6 6 + 30 6 + 30 3 + 00 3 + 00 ( C/O 10 9 + 00 7 + 00 7 + 00 17 + 30 

gress Training 20 17 + 30 15 + 15 17 + 30 13 + 30 11 + 30 13 + 30 
C Fire 6 1 + 00 1 + 00 1 + 00 1 + 00 1 + 00 1 + 00 

ench Checks 8 27 + 30 7 + 30 28 + 00 23 + 00 7 + 30 23 + 00 
S towage 10 10 + 30 3 + 30 
P lanetarium 8 10 + 30 5 + 00 10 + 30 9 + 00 9 + 00 9 + 00 
LLTV Sim 32 20 + 10 9 + 30 28 + 40 13 + 40 
LLTV C . O . 32 24 + 30 3 + 30 17 + 30 3 + 30 
LLTV Prof . 24 5 + 00 3 + 00 
Medical 
LUNAR SURFACE 

Briefings 65 91  + 05 94 + 35 52 + 50 2 + 00 90 + 05 
Field Trips 75 130 + 30 16 + 00 130 + 30 128 + 30 24 + 00 132 + 30 
Simulations 107 115 + 15 110 + 15 90 + 15 108 + 55 

Totals 1578 1527 + 55 1537 + 50 1415 + 25 1204 + 20 1219 + 00 1375 + 20 

' 
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Day and Date 

Monday 
November 2 

Tuesday 
November 3 

Wednesday 
November 4 

Thursday 
November 5 

Friday 
November 6 

Monday 
November 9 

Tudsday 
November 10 

Wednesday 
November 11 

Thursday 
November 12 

APOLLO 14 CREW TRAINING SUMMARY 
AS OF NOVEMBER 15 , 1970 

Activity 

Booster Brief - Shepard , Roosa , Cernan 
Evans 

Geology Brief - Shepard , Mitchell , Cernan , 
Engle 

Procedures Brief - Roosa , Evans 
Food Brief - Prime 
P . I .  Brief - Roosa , Evans 

CMS 3 - Backup 
EVA 2 Prep & Post - Prime 
IMS 2 - Prime 
Orbital Geology - Roosa 

CMS 3 - Prime , Evans 
LMS 2 - Prime , Backup 
EVA 1 - Backup 
Procedures Review - Prime 

CMS 3 - Prime 
IMS 2 - Prime 
Systems Brief - Cernan , Engle 

CMS 3 - All 
LMS 2 - Backup , Shepard 
Orbital Geology - Roosa , Evans 
Checklist Review - Mitchell 

IMS 2 - Prime 
CMS 3 - Roosa 
DCPS - Cernan , Evans 
Food Brief - Backup 

IMS 2 - Backup 
CMS 3 - Roosa , Evans 
Orbital Geology - All 
EVA 1 - Prime 

LMS 2 - Backup , Mitchell 
CMS 3 - Backup , Roosa , Mitchell 
Orbital Geology - Roosa , Evans 

IMS 2 - Backup 
CMS 3 - Backup 
CMPS - Roosa 
FOD Entry - Roosa 
ALSEP Deploy - Shepard , Mitchell 
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Friday 
November 13 

Sunday · 
November 15 

LMS 2 - Prime , Backup 
CMS 3 - All 
G&N Brief - Evans 

EVA SNS Brief - Shepard , Mitchell 

2 
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· APOLLO 14 CREW TRAINING SUMMARY 
As of December 1 , 1970 

VERIFIED : d u.  al � 2 t:JJ.·_j_ 'Tex w'i'rd 
---

ASTRONAUTS Shepard 
PLANNED 

HOURS 

CSM SYS BRIEF 
Docking ·4 3 + 50 
ECS 12 ' 9  .+ 00 
EPS 8 n.4 + cOO 
G&C 42 ' 24 + ' 30 
Prop & RCS 13 12 + 30 
SECS 13 6 + 30 

. COMM 8 13 + 30 
CM SIMULATORS 

CMS 200 223 + 25 . 
CMPS 30 6 + 10 
DCPS 20 23 + 10 
ME 
Centrifuge 4 4 + 00 
SIM Brief 20 19 + 55 
G&CD (CM) 
MPAD-}le-entry 

CSM TESTS (KSC) 
ALT Chbr 16 15 + 30 
Docking 4 12 + 00 
Flt Readiness 8 
Countdown Demo 8 
CCFF 4 6 + oo. 

LM SYS BRIEF ' <  

COMM 9 ' 3 +- :oo 
CES 9 .  '9, :+' 00 
ECS 11 :3 +. 00 
EPS 7 3 + on 
Ins trumentation 7 3 + ' 00 ' ·  
Radar 9 r - 4 + 00 
Prop & RCS 12 3 + '·OO, 
AGS 36 < 13.·+ ob 

LM SIMULATORS 
Li-is 300 417 + 10 
LMPS · 30 · 19 + do 
MIT Hybrid 
TDS . 6 5 + 30 
FMES 1 + 30 
S im Br,ief 20 27 + 40 
G &, CD ( LM) 

LM TESTS 
ALT ' Chbr 16 < 22 + 00 
F1t Readiness 12 12 + 30 
CCFF 4 12 + 30 
A1sep CCFF 4 7 + 00 

Roosa 

2 + 00 
8 + 00 

12 + 00 
53 + 30 

8 + 30 
11 + 00 
11 + 00 

828 + 20 
102 + 05 

34 + 05 
17 + 20 

2 + 00 
85 � 25. 

22 + 00 

15 + 30 , 
12 + 00 

6 + 00 

3 + 00 

4 + 15 

0 + 30 

Mitchell 

1 + 45 
4 + 00 

14 + 00 
12 + 30 

6 + 30 
2 + 00 
9 + 30 

-227 + 25 

2 + 00 

19 + : 50 

' 15' + 30' 
111 ,\-' 

12 + 00 

6 ' +  00 
� '  

• < 

2_ , + 00 ' 

·3 + 00 

'< ,, 

452 + 15 
' 6  + 00 

2 + 15 
29' + 20 

22 + 00 
12 + 30 
12 + 30 

i + 00 

Cernan 

2 + 05 
4 + 00 
6 + ,30 

12 + 30 
6 + 30 
2 + 00 -
0 + 30 

183 + 25 

33 + 25 

22 + 45 

15· · + 00 

) 
' 4' ·+- ob 
. ' ,:- '  

'•' 
' •' 

2 +', 3b.; 
1 + 00 

i'l ' '*" 30 
,2 + 00 

5 + 55 
6'::-t:- oq 

�· 
1 40 2  +

' 
20 

24 + 15 

14 + 00 

2 + 30 
4 + 00 

· Evans ' �,, , ,, ' 

4 + 05 
6 + 00 

13 + 30 
30 + 00 
10 + 45 

7 + ·00 
6 + 00 

674 + .zo 
75 + 40 
32  + 45 

2 + 00 
2 + 00 

65 + 10 

6 + 00 

15 + 00 
8 + 00 

4 + 00 

2 + 15 

0 + 30 

Engle 

4 + 05 
5 + 00 
9 + 30 

12 + 30 
6 + 30 
2 + 00 
1 + 30 

166 + 00 

2 + 00 

17 + 55 

15 + 00 ' ' 

4 + 00 

7 + 00 
ll + 30 
7 + 15 

3 + 00 
5 + 00 

3 + 30 
9 + 45 
35 + 20 

496 + 25 
14 + 30 

1 + 0,0 

33 + 20 

14 + 00 

8 + 30 
4' + 00 



v. APOLLO 14 CREW TRAINING SUMMARY 
As of December 1 ,  19 70 

-2-

ASTRONAUTS Shepard Roosa  Mitchell Cernan Evans Engle 
PLANNED 

HOURS 

LV Brief 20 17 + 30 9 + 30 2 + 30 9 + 30 9 + 30 , 8  + 00 
G&N Programs 75 23 + 00 55 + 00 23 + 00 23 + 00 55 + 00 2.3 + 00 
Photography 8 5 + 30 13 + 30 5 + 30 2 + 45 10 + 20 4 + 45 
EMU Brief 3 + 00 2 + 00 3 + 00 2 + 30 3 + 30 
Lunar Topography 

reviews 30 28 + 15 91 + 00 28 + 15 22  + 00 77 + 00 28 + 15 
PROCEDURES 

Checklis t  30 20 + 00 46 + 30 31 + 45 4 + 00 15 + 00 4 + 00 
Mission Tech . 50 30 + 00 50 + 30 41 + 30 35 + 30 5 3 + 30 35 + 00 
Mission Rules 10 5 + 30 5 + 30 5 + 30 5 + 30 5 + 30 5 + 30 
Flight P lan 30 17 + 15 48 + 15 18 + 15 10 + 15 20 + 45 10 + 15 

ZERO G (EVA) 
Walkthroughs 12 1 + 00 1 + 30 1 + 00 1 + 00 1 + 00 1 + 00 
WIF/Zero A/C 6 6 + 30 6 + 30 5 + 30 5 + 30 

EMU C /O 10 9 + 00 7 + 00 7 + 00 17 + 30 

I Egress Training 20 17 + 30 15 + 15 17 + 30 13 + 30 11 + 30 13 + 30 
S / C  Fire 6 1 + 00 1 + 00 1 + 00 1 + 00 1 + 00 1 + 00 ' 
Bench Checks 8 2 7  + 30 7 + 30 28 + 00 23 + 00 7 + 30 23 + 00 
S towage 10 10 + 30 3 + 30 
Plane tarium 8 10 + 30 5 + 00 10 + 30 9 + 00 9 + 00 9 + 00 
LLTV S im 32 20 + 10 9 + 30 28 + 40 13 + 40 
LLTV C . O .  32  24 + 30 3 + 30 17 + 30 3 + 30 
LLTV Prof . 24 5 + 00 3 + 00 
Medical 
LUNAR SURFACE 

Briefings 65 92 + 45 96 + 15 5 4 + 30 2 + 00 91 + 45 
Field Trips 75 130 + 30 16 + 00 130 + 30 128 + 30 24 + 00 132 + 30 
S imulations 10 7 125 + 45 120 + 45 90 + 15 108 + 59 

Totals 15 78 1582  + 25 159 2  + 25 1466 + 00 1255 + 05 1261 + 30 1431 + 25 

' 



I 

I 
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Day & Date 

Monday 
November 16 

Tuesday 
November 17 

Wednesday 
November 18 

Thursday 
November 19 

Friday 
November 20 

Monday 
November 23 

Tuesday 
November 24 

Wednesday 
November 25  

Monday 
November 30 

Apollo 14 Crew Training Summary 

Activity 

IMS-2 - Backup 
CMS-3 - Roosa 
EVA-2 - Prime 
Geology - Evans 
AGS Brief - Engle 

LMS-2 - - Prime, Backup 
CMS-3  - Cernan, Evans , Roosa 
AGS Brief - Engle 
Checklist - Roosa 

LMS-2 - Prime, Backup 
CMS- 3  - All 
G&C Brief - Evans 
Checklist - Roosa 

CMS-3  - All 
EVA Prep & Post - Prime 

LMS-2 - Prime 
CMS-3  - Shepard, Roosa 
Geology - Roosa, Evans 
1/6-G Aircraft - Cernan, Engle 

LMS-2 - Prime, Backup 
CMS-3  - All 
AGS Brief - Engle 
Checklist - Roosa 
Data Priority - All 

IMS-2 - Prime, Backup 
CMS-3  - All 
AGS Brief - Cernan, Engle 

LMS-2 - Cernan, Engle 
CMS-3 - All 

CSM EPS Brief - All 
Geology - Shepard, Mitchell, Cernan, 
Engle 



I APOLLO 14 CREW TRAINING SUMMARY 
As of December 15 , 19 70 

VERIFIED : d� UaJL� 
Tex Ward 

ASTRONAUTS Shepard Roos a Mitchell Cernan Evans Engle 
PLANNED 

HOURS 

CSM SYS BRIEF 
Docking 4 3 + 50 2 + 00 1 + 45 2 + 05  4 + 05  4 + 05  
ECS 12 10 + 30 9 + 30 4 + 00 4 + 00 6 + 00 5 + 00 
EPS 8 14 + 00 12 + 00 14 + 00 6 + 30 13 + 30 9 + 30 
G&C 42 25 + 00 58 + 00 15 + 00 15 + 30 36 + 00 12 + 30 
Prop & RCS 13 12 + 30 12 + 30 6 + 30 6 + 30 14 + 45 6 + 30 
SECS 13 8 + 30 15 + 00 4 + 00 3 + 15 9 + 30 4 + 00 
COMM 8 16 + 15 13 + 45 12 + 15 3 + 15 8 + 45 4 + 15 

CM SIMULATORS 
CMS 200 240 + 40 872 + 25 244 + 30 195 + 55 709 + 25 177  + 55 
CMPS 30 6 + 10 10 2 + 05 79 + 10 
DCPS 20 23 + 10 34 + 05  2 + 00 35 + 05 34 + 25 2 + 00 
ME 17  + 20 2 + 00  
Centrifuge 4 4 + 00 2 + 00 2 + 00 �IM Brief 20 2 1  + 50 9 1  + 15 2 1  + 55 25 + 25 70 + 05  20  + 30 

" G&CD (CM) �fAD-Re-entry 22 + 00 9 + 00 
TESTS (KSC)  

ALT Chb r 16 15 + 30 15 + 30 15 + 30 15 + 00 15 + 00 15 + 00 
Docking 4 12 + 00 12 + 00 12 + 00 8 + 00 
Flt Readiness 8 
Countdown Demo 8 
CCFF 4 6 + 00 6 + 00 6 + 00 4 + 00 4 + 00 4 + 00 

LM SYS BRIEF 
COMM 9 3 + 00 2 + 00 7 + 00 
CES 9 9 + 00 2 + 30 11 + 30 
ECS 11 3 + 00 1 + 00 7 + 15 
EPS 7 3 + 00 1 + 30 1 + 30 3 + 00 
Ins trumentation 7 3 + 00 2 + 00 5 + 00 
Radar 9 4 + 00 3 + 00 3 + 30 
Prop & RCS 12 3 + 00 5 + 55 9 + 45 
AGS 36 13 + 00 6 + 00 35 + 20 

LM SIMULATORS 
LMS 300 432 + 30 3 + 00 47 1 + 10 420 + 15 5 2 2  + 10 
LMPS 30 19 + 00 6 + 00 14 + 30 
MIT Hybrid 
TDS 6 5 + 30 4 + 15 2 + 15 1 + 00 
FMES 1 + 30 2 + 15 
S im Brief 20 29 + 10 3 1  + 05 26 + so 35 + 50 
G & CD ( LM) -'ESTS 

T Chbr 16 2 2  + 00 22 + 00 14 + 00 14 + 00 
lt Readiness 12 16 + 30 0 + 30 16 + 30 3 + 00 0 + 30 3 + 00 

CCFF 4 12 + 30 12 + 30 2 + 30 8 + 30 
Alsep CCFF 4 7 + 45 8 + 45 4 + 00 4 + 45 



' APOLLO 14 CREW TRAINING SUMMARY 
As of December 15 ' 19 70 

-2-

ASTRONAUTS Shepard Roos a Mitche ll Cernan Evans Engle 
PLANNED 

HOURS 

LV Brie f 20 17 + 30 9 + 30 2 + 30 9 + 30 9 + 30 8 + 00 
G&N Programs 75 23 + 00 55 + 00 23 + 00 23 + 00 55 + 00 23 + 00 
Photography 8 5 + 30 15 + 30 5 + 30 3 + 45 10 + 20 5 + 45 
EMU Brief  3 + 00 2 + 00 3 + 00 2 + 30 3 + 30 
Lunar Topography 

reviews 30 28 + 15 9 1  + 00 28 + 15 22 + 00 77 + 00 28  + 15 
PROCEDURES 

Checklis t 30 20 + 00 46 + 30 3 1  + 45 4 + 00 15 + 00 4 + 00 
Mission Tech . 50 31 + 00 53 + 00 42 + 30 35 + 30 56 + 30 35 + 00 
Mission Rules .1,0 5 + 30 5 + 30 5 + 30 5 + 30 5 + 30 5 + 30 
Fligh t Plan 30 17  + 15 48 + 15 18 + 15 10 + 15 20 + 45 10 + 15 

ZERO G (EVA) 
Walkthroughs 12 1 + 00 1 + 30 1 + 00 1 + 00 1 + 00 1 + 00 �WI���ero A/C 6 6 + 30 6 + 30 5 + 30 5 + 30 

10 13 + 00 11 + 00 7 + 00 17 + 30 
ress T raining 20 17 + 30 15 + 15 17 + 30 13 + 30 11 + 30 13 + 30 

Fire 6 3 + 00 3 + 00 1 + 00 1 + 00 1 + 00 1 + 00 
ench Checks 8 30 + 45 10 + 00 31 + 15 26 + 00 9 + 00 26 + 00 

S towage 10 11 + 30 3 + 30 
Planetarium 8 18 + 00 5 + 00 18 + 00 9 + 00 9 + 00 9 + 00 
LLTV S im 32 21 + 10 9 + 30 29 + 40 13 + 40 
LLTV C . O .  32 24 + 30 3 + 30 17 + 30 3 + 30 
LLTV P ro f .  24 8 + 00 6 + 00 
Medical 
LUNAR SURFACE 

Briefings 65 99  + 15 10 2 + 45 62 + 00 2 + 00 100 + 15 
Field Trips 75 130 + 30 16 + 00 130 + 30 128 + 30 24 + 00 132 + 30 
S imulations 10 7 134 + 45 129 + 45 10 1 + 45 120 + 25 

Totals 15 78  16 6 7  + 10 1669 + 05  1551 + 35  132 8 + 25 1329 + 25 150 6 + 40 

I 



I 

I 
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Day and Date 

Tuesday 
December 1 

Wednesday 
December 2 

Thursday 
December 3 

Friday 
December 4 

Monday 
December 7 

Tuesday 
December 8 

Wednesday 
December 9 

APOLLO 14 CREW 
TRAINING SUMMARY 

Activity 

LMS 2 - Prime , Backup 
CMS 3 - Roosa , Evans 
Bench review - Shepard , Mitchell, Cernan 

Engle 
CSM Comm Brief - All 
ALSEP CFF - Mitchell 

LMS 2 - Prime , Backup 
CMS 3 - Prime , Evans 
Lunar Surface Brief - Shepard, Mitchell 

Cernan, Engle 

LMS 2 - Prime , Backup 
CMS 3 - Backup , Roosa 
EMU CFF - Shepard, Mitchell 
ALSEP CFF - Shepard , Mitchell, Engle 

LMS 2 - Backup 
CMS 3 - Prime 
FNA - Backup 
CMPS - Evans 
FOD Entry - Evans 

LLTV - Shepard 
LMS 2 - Mitchell 
CMS 3 - Roosa , Engle 
Photography - Roosa 
G&C Brief - Roosa ,  Mitchell , Cernan, Evans 
FNA Prep & Post - Backup 

LLTV - C ernan 
LMS 2 - Engle 
CMS 3 - Roosa 
CMS 1 - Evans 
FNA Prep & Post - Prime 
G&C Brief - Prime 
SECS Brief - Prime , Engle 

LMS 2 - Prime , Backup 
CMS 3 - All 
SECS Brief - Cernan, Roosa , Evans 
ECS Brief - Shepard , Roosa 
1M EPS brief - Mitchell 
Stowage - Roosa 
Lunar surface brief - Shepard , Mitchell 



v .. " ,.. 

I 
Thursday 
December 

Friday 
December 

Saturday 
December 

Sunday 
December 

Monday 
December 

I 

I 

10 

11 

12 

13 

14 

CMS 3 - All 
1M Mission Sim - Prime , Backup 
Inflight Experiments - Prime , Evans 

LMS 2 - Backup 
CMS 3 - All 
LLTV - Shepard 

Planetarium - Shepard , Mitchell 

Planetarium - Shepard , Mitchell 

LLTV - Shepard 
DCPS - Cernan , Evans 

2 

Geology - Shepard , Mitchell , Cernan , Engle 
CSM Prop . Brief - Roosa , Evans 
Camera Brief - Cernan , Engle 
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APOLLO 14 CREW TRAINING SUMMARY 

As of January 1 , 19 71  

:k J.��t-VERIFIED : r Tef rd 1 

ASTRONAUTS Shepard Roosa Mitchell Cernan Evans Engle 
PLANNED 

HOURS 

CSM SYS BRIEF 
Docking 4 3 + 50 2 + 00 1 + 45 2 + 05 4 + 05 4 + 05  
ECS 10 10 + 30 9 + 30 4 + 00 4 + 00 6 + 00 5 + 00 
EPS 12 14 + 00 12 + 00 14 + 00 6 + 30 13 + 30 9 + 30 
G&C 20 25 + 00 66  + 45 15 + 00 15 + 30 43 + 15 12 + 30 
Prop & RCS 12 12 + 30 12 + 30 6 + 30 6 + 30 14 + 45 6 + 30 
SECS 6 8 + 30 15 + 00 4 + 00 3 + 15 9 + 30 4 + 00 
COMM 6 16 + 15 13 + 45 12 + 15 3 + 15 8 + 45 4 + 15 

CM SIMULATORS 
CMS 220 244 + 45 882 + 40 248 + 00 195 + 55 727  + 55 177  + 55  
CMPS 6 + 10 106 + 05  83 + 10 
DCPS 15 23 + 10 34 + 05  2 + 00 35 + 05  34  + 25  2 + 00  
ME 17 + 20 2 + 00 
Centri fuge 4 + 00 2 + 00 2 + 00  
SIM Brief 20 2 1  + 50 92  + 40 21 + 55 25 + 25 73  + 50 20 + 30 

�AD-Re-entry 22  + 00 9 + 00 
TESTS (KSC) 

ALT Chbr 16 15 + 30 15 + 30 15 + 30 15 + 00 15 + 00 15 + 00 
Docking 4 12 + 00 12 + 00  12  + 00 8 + 00  
Flt Readiness 8 4 + 00 14 + 00 4 + 00 
Countdown Demo 8 
CCFF 4 10 + 00 10 + 00 10 + 00 8 + 00 8 + 00 8 + 00  

LM SYS BRIEF 
COMM 4 3 + 00 2 + 00 7 + 00 
CES 10 9 + 00 2 + 30 11 + 30 
ECS 8 3 + 00 1 + 00 7 + 15 
EPS 4 3 + 00 1 + 30 1 + 30 3 + 00 
Ins trumentation 3 3 + 00 2 + 00 5 + 00  
Radar 10 4 + 00 3 + 00 3 + 30 
Prop & RCS 8 3 + 00 5 + 55 9 + 45 
AGS 12 13 + 00 2 + 30 6 + 00 37 + 50 

LM SIMULATORS 
LMS 390 443 + 10 3 + 00 484 + 05 437 + 30 532 + 25 
LMPS 19 + 00 6 + 00 14 + 30 
TDS 5 + 30 4 + 15 2 + 15 1 + 00  
FMES 1 + 30 2 + 15 
Sim Brief  20 29 + 55 3 1  + 50 28 + 20 37 + 20 

LM TESTS 
ALT Chb r 16 22  + ,  00 2 2  + 00 14 + 00 14 + 00  
Flt Readiness 8 16 + 30 0 + 30 16 + 30 3 + 00  0 + 30 3 + 00 
CCFF 8 15 + 30 15 + 30 5 + 30 11 + 30 .1sep CCFF 8 7 + 45 8 + 45 4 + 00 4 + 45 
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APOLLO 14 CREW TRAINING SUMMARY 

As of January 1 , 19 71 

-2-

ASTRONAUTS Shepard Roos a Mitche ll Cernan Evans Engle 
PLANNED 

HOURS 

LV Brief 8 17  + 30 9 + 30 2 + 30 9 + 30 9 + 30 8 + 00 
G&N Programs 40 23 + 00 55 + 00 23 + 00 23 + 00 55 + 00 23 + 00 
Photography 8 5 + 30 17  + 00 5 + 30 3 + 45 11 + 50 5 + 45 
EMU Br:i:ef 4 3 + 00 2 + 00 3 + 00 2 + 30 3 + 30 
Lunar Topography 

reviews 18 28 + 15 9 1  + 00 28  + 15 22 + 00 77  + 00 28  + 15 
PROCEDURES 

Checklis t 10 20 + 00 46 + 30 3 1  + 45 4 + 00 15 + 00 4 + 00  
Mission Tech . 60 31 + 00 55  + 00  42 + 30 35 + 30 58 + 30 35 + 00  
Mission Rules 8 5 + 30 5 + 30 5 + 30 5 + 30 5 + 30 5 + 30 
Fligh t  Plan 25 17 + 15 49 + 45 18 + 15 10 + 15 20 + 45 10 + 15 

ZERO G (EVA) 
Walkthroughs 10 6 + 00 7 + 00  6 + 00 4 + 30 4 + 30 4 + 30 
WIF /Zero A/C 10 6 + 30 6 + 30 5 + 30 5 + 30 

EMU C/O ( off nom- 8 13 + 00 11 + 00 7 + 00 17  + 30 
ina1) ,> 411gress Training 16 19 + 00 16 + 45 19 + 00 15 + 00  13  + 00  15  + 00 

/C Fire 2 3 + 00 3 + 00 1 + 00 1 + 00 1 + 00  1 + 00  
Bench Checks 8 30 + 45 10 + 00 31 + 15 26 + 00 9 + 00 26 + 00 
S towage 4 11 + 30 3 + 30 
Planetarium 10 18 + 00 5 + 00 18 + 00 9 + 00 9 + 00 9 + 00 
LLTV 

Sys tems 4 3 + 30 3 + 30 3 + 30 3 + 30 
Sim 11 21 + 55 9 + 30 30 + 10 13 + 40 
c . o . 22  22  + 00 14 + 00 
Pro f .  2 2  .28 + 00 28 + 00 

MEDICAL 8 
LUNAR SCIENCE 

Briefings 105 99 + 15 102 + 45 6 2  + 00 2 + 00 100 + 15 
Field Trips 96 130 + 30 16 + 00 130 + 30 128 + 30 24 + 00 132 + 30 
S imulations 140 134 + 45 129 + 45 10 1 + 45 120 + 25 

Totals 15 31 1722 + 00 172 3 + 30 1558 + 45 138 1 + 40 1375 + 25 1539 + 55 

• 



• 
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Day & rate 

Wednesday 
December .16 

Thursday 
December 17 

Friday 
December 18 

Saturday 
December 19 

Monday 
December 21 

Tuesday 
December 22 

Wednesday 
December 23 

Monday 
December 28 

Tuesday 
December 29 

Wednesday 
December 30 

Thursday 
December 31 

Apollo 14 Training Summary 

Activity 

LMS-2 - Prime, Backup 
CMS-3 - Roosa, Evans 
Pad Walkthru - All 
LM CCFF - Prime, Backup 

LMS-2 - Prime, Backup 
CMS-3 - Roosa, Evans 

LLTV - Cernan 
CMS-3 - Evans 
CSM Miss ion Sim - Prime 

CSM Mission Sim - Prime 

CM CCFF - All 

LLTV - Shepard 
LMS-1 - Prime, Backup 
CMS-1 - Prime, Backup 
Flight Plan Review - Roosa 
M/U exercise - Backup 

LLTV - Cernan 
Camera - Roosa, Evans 
AGS Brief' - Mitchell, Engle 
Landmarks Brief' - Roosa, Evans 
CMS-1 - Evans 

LLTV - Shepard 
CMPS - Roosa 

LLTV - Cernan 
LLTVS - Shepard 
G&N Brief' - Roosa, Evans 
M/U exercise - Prime 

LLTV - Shepard 
LLTVS - Cernan 
SCS Brief' - Roosa, Evans 
Drogue & Probe - Shepard, Roosa 

G&N Brief' - Roosa, Evans 



... 

' APOLLO 14 CREW TRAINING SUMMARY 

VERIFIED : � �� iL J c2t. a. d__) 
Tex Ward 

ASTRONAUTS Shepard 
PLANNED 

HOURS 

CSM SYS BRIEF 
Docking 4 3 + 50 
ECS 10 10 + 30 
EPS 12 14 + 00 
G&C 20 25 + 00 
Prop & RCS 12 12 + 30 
SECS 6 8 + 30 
COMM 6 16 + 15 

CM SIMULATORS 
CMS 220 259 + 25 
CMPS 6 + 10 
DCPS 15 25 + 10 
ME .entrifuge 4 + 00 

IM Brief 20 21 + 50 ·AD-Re-entry 
TESTS (KSC) 

ALT Chb r 16 15 + 30 
Docking 4 12 + 00 
F1t Readiness 8 4 + 00 
Countdown Demo 8 
CCFF 4 10 + 00 

LM SYS BRIEF 
COMM 4 3 + 00 
CES 10 9 + 00 
ECS 8 3 + 00 
EPS 4 3 + 00 
Ins trumentation 3 3 + 00 
Radar 10 4 + 00 
Prop & RCS 8 3 + 00 
AGS 12 13 + 00 

LM SIMULATORS 
LMS 390 463 + 30 
LMPS 19 + 00 
TDS 5 + 30 
FMES 1 + 30 
Sim Brief 20 29 + 55 

LM TESTS 
ALT Chb r 16 22  + 00 tr Readiness 8 16 + 30 

FF 8 15 + 30 
lsep CCFF 8 7 + 45 

As of January 15 , 19 71 

Roosa Mitchell Cernan 

2 + 00 1 + 45 2 + 05 
9 + 30 4 + 00 4 + 00 

13 + 00 14 + 00 6 + 30 
70 + 15 15 + 00 15 + 30 
15 + 00 8 + 00 6 + 30 
15 + 00 4 + 00 3 + 15 
13 + 45 12 + 15 3 + 15 

920 + 96 262 + 40 205 + 10 
106 + 05 

36 + 05 2 + 00 35 + 05 
17 + 20 

2 + 00 
9 2  + 40 21 + 55 25 + 25 
22 + 00 

15 + 30 15 + 30 15 + 00 
12 + 00 12 + 00 
14 + 00 4 + 00 

10 + 00 10 + 00 8 + 00 

2 + 00 
2 + 30 
1 + 00 

1 + 30 1 + 30 
2 + 00 

3 + 00 
5 + 55 

2 + 30 6 + 00 

3 + 00 504 + 25 469 + 35 
6 + 00 

4 + 15 
2 + 15 

31 + 50 28 + 20 

22 + 00 14 + 00 
0 + 30 16 + 30 3 + 00 

15 + 30 5 + 30 
8 + 45 4 + 00 

Evans Engle 

4 + 05 4 + 05 
6 + 00 5 + 00 

13 + 30 9 + 30 
43 + 15 12 + 30 
14 + 45 6 + 30 

9 + 30 4 + 00 
8 + 45 4 + 15 

758 + 30 186 + 05 
83 + 10 
34 + 25 2 + 00 

2 + 00 
2 + 00 

73 + 50 20 + 30 
9 + 00 

15 + 00 15 + 00 
8 + 00 

8 + 00 8 + 00 

7 + 00 
11 + 30 

7 + 15 
3 + 00 
5 + 00 
3 + 30 
9 + 45 

37 + 50 

564 + 30 
14 + 30 

2 + 15 1 + 00 

37 + 20 

14 + 00 
0 + 30 3 + 00 

11 + 30 
4 + 45 



APOLLO 14 CREW TRAINING SUMMARY 
As of January 15 ' 19 71  

-2-

ASTRONAUTS Shepard Roos a Mitchell Cern an Evans Engle 
PLANNED 

HOURS 

LV Brief 8 17 + 30 9 + 30 2 + 30 9 + 30 9 + 30 8 + 00 
G&N Programs 40 2 7  + 00 59 + 00 27 + 00 27  + 00 59 + 00 27  + 00 
Photography 8 7 + 15 18 + 45 7 + 15 5 + 00 14 + 24 7 + 00  
EMU Brief 4 5 + 20 2 + 20 7 + 20 4 + 30 5 + 30 
Lunar Topography 

reviews 18 28 + 15 95 + 30 28 + 15 22 + 00 81 + 30 28 + 15 
PROCEDURES 

Checklis t 10 20 + 00 46 + 30 3 1  + 45 4 + 00 15 + 00  4 + 00  
Mission Tech . 60 31 + 00 55  + 00 42 + 30 35 + 30 58 + 30 35 + 00 
Mis sion Rules 8 5 + 30 5 + 30 5 + 30 5 + 30 5 + 30 5 + 30 
Fligh t  Plan 25 17  + 15 49 + 45 18 + 15 10 + 15 20 + 45 10 + 15 

ZERO G (EVA) 
Walkthroughs 10 6 + 00 7 + 00 6 + 00 4 + 30 4 + 30 4 + 30 
WIF/Zero A/C 10 6 + 30 6 + 30 5 + 30 5 + 30 

EMU C/O ( off no� 8 13 + 00 11  + 00 7 + 00 17 + 30 . inal) 
gres s Training 16 20 + 10 18 + 15 20 + 30 16 + 30 14 + 30 16 + 30 • Fire 2 3 + 00 3 + 00 1 + 00 1 + 00 1 + 00 1 + 00 

nch Checks 8 32 + 00 10 + 00 32  + 30 27  + 15 9 + 00 27 + 15 
S towage 4 11 + 30 3 + 30 
Planetarium 10 18 + 00 5 + 00 18 + 00 . 9 + 00 9 + 00 9 + 00 
LLTV 

Systems 4 3 + 30 3 + 30 3 + 30 3 + 30 
S im 11 21  + 55 9 + 30 30 + 10 13 + 40 
c . o .  22  22 + 00 22 + 00 
Prof . 22 30 + 00 30 + 00  

MEDICAL 8 7 + 00 7 + 00 7 + 00 7 + 00 7 + 00 7 + 00 
LUNAR SCIENCE 

Briefings 105 102 + 15 10 4 + 45 6 4  + 00 2 + 00  102 + 15 
Field  Trips 96 130 + 30 16 + 00 130 + 30 128 + 30 24 + 00 132 + 30 
S imulations 140 142 + 15 137 + 15 10 4 + 15 125 + 25 

T otals 153 1  1788 + 20 1814 + 25 166 1  + 40 1456 + 30 1445 + 05 1609 + 55 
', t ·, 

I 
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Day and Date 

Saturday 
January 2 

Monday 
January 4 - - I I I 

Tuesday 
January 5 

Wednesday 
January 6 

Thursday 
January 7 

Friday 
January 8 

Saturday 
January 9 

Monday/__ / 
January 11 

i _j 
Tuesday 
January 12 

Wednesday 
January 13 

APOLLO 14 TRAINING SUMMARY 

Activity 

G&N Brief - Roosa 

Medical Brief - All 
G&N Brief - All 

LLTV - Shepard , Cernan 
Geology Brief - Shepard 
Science Brief - Prime 
EVCS Brief - Mitchell 
PUGS Brief - Roosa , Mitchell 

LMS 2 - Prime , Backup 
CMS 3 - Roosa , Evans 
M/U Pad Egress - All 
Orbital Geology - Roosa 

IMS 2 - Backup 
CMS 3 - Prime 
LM Bench Check - Shepard , Mitchell , 

Cernan , Engle 
Orbital Geology - Evans 
Camera Brief - Evans 

LMS 2 - Backup 
CMS 3 - Roosa ,  Evans 
EVA 1 - Prime 
Camera Brief - Prime , Cernan , Engle 

DCPS - Shepard , Roosa 

LMS 2 - Prime , Backup 
CMS 3 - All 

LMS 2 - Backup 
CMS 3 - All 

LMS 2 - Prime , Backup 
CMS 3 - Roosa , Evans 
EVA 2 Prep & Post - Prime 
Geology - Shepard , Mitchell , Cernan , Engle 
1 Man EVA - Backup 



' 
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Thursday 
January 14 

Friday 
January 15 

LMS 2 - Prime , Backup 
CMS 3 - Roosa,  Evans 
EMU Brief - Prime , Cernan , Engle 

LMS 2 - Prime , Backup 
CMS 3 - Roosa , Evans 
EPS Brief - Roosa 
1 Man EVA - Engle 

2 
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·- . APOLLO 14 CREW TRAINING SUMMARY 
As of Feb ruary 1 , 1971 

VERIFIED :
-

/� �--
Tex Ward 

Lv�d 
ASTRONAUTS Shepard . Roosa 

PLANNED 
HOURS 

Mitchell 

CSM SYS BRIEF � . 
Docking i \'b 4 . 3 + 59 2 + 00 1

\

1- 45 
ECS f1 . 1i 10 . :lO + 30 /: 9 + 30 ·4 ·

:r, ·

oo 
EPS · ,� 1:2 .� , 14 .+ 0� 14 + 00 14 + 00 _ 

., G&c · \

<\V'l

o '� 25 + o.o · 70 + 1

� 

1s + oo 
Prop & R s �� 1? ·-· · ... J..2 + : 30 · · 15

·

- +:

,

o� § + 00 
SECS . '41 6 '  :' �,, . 8  + , 30 . �,5 + OV· ·4 , + 00 ,. 
COMM f)(;.6· . . ]-6 ,,+ :15...._., . .  · 1? '+.AS , 12 + 15 

CM
CM

SI
S

MULATO�
, ·A� 2

:.;,

2

.

0 -· p-'-'1:J 26

3 

+ ;25 .. 953 ;+ 4

�

75 + 3
'5 . 

CMPS 11, ..... 6 + 10 10

6 

+ OS__. 
DCPS \ 1..IL 151; · 25 + 10 3.6 .·+ 0:5---" 2 + '00 
ME l1 - 1\ /17 ·:r 2o.-----
Centrifuge· · - -f ·4 + 00 · / 2 )· 00 
SIM Brief �� 20 

'

23 + 30 � . ·  95 + 2� 23 . +· 35 

as��;��-(���� / ·" 
· .  2� + . .  oo 

Wf 1\LT chbr �
v

16 is + 30 1s + 3o-- 1s + 30 · 

Docking \"' «.{ 4 . 12 + 00 · · 12 + 00 12 + 00 
Flt Readine 4 + 00 14 + 00 4 + 00 
Countdown ·· mo I.S 8 ) 5 + 00 5 + 00 5 + 00 
CCFF jt/t

4 

10 + 00 � 10 t 00 
LM SYS BRIEF _:{� � COMM 11.4 3 + 00 

CES ,J; 1.J10 9 + 00 
ECS , 1-fJ' J f  8 3 + 00 
EPS 'f 4  3 + 00 
Ins trumentati on)l3 3 + 00 
Radar 

�

10 4 + 0

� 

Prop & RCS �8 3 + 30 
AGS , �f12 13 + 00 

LM SIMULATORS tJ, 
LMS �� 390 
LMPS -'f-0 
TDS /} -
FMES 'f -S im Brief ,s� 20 

LM TESTS 
ALT Chbr 1

1A

6 
Flt Readiness t.� 8 
CCFF } � ft 8 • Alsep CCFF;:h "l-f 8 

481 + 05 
19 + OC>-""' 
5 + 30,_..-
1 + 30 

31 + 35 

22 + 00 
' 16 + 30 
15 + 30 
7 + 45 

4 + 15 

0 + 30 

2 + 00 

1 + 30 

3 + 00 
30 

2 + 30 

520 + 45 
6 + 0� 

2 + ls/ 
33 + 25 

2

'

2

, 

+ 00

/
' 

16 + 30 
15 + 3� 

8 + 4V 

r-6 

Cernan 

2 + 05 
4 + 00 
6 + 30 
15 + 30 
6 + 30 
3 + 15 
3 + 15 

218 + 30 

35 + 05 

26 + 25 

15 +· 00 

8 + 00 

2 + 30 
1 + 00 
1 + 30 
2 + 00 

5 + 55 
6 + 00 

491 + 50 
"
'
) 

30 + 25 

14 + 00 
3 + 00 
5 + 30 
4 + 00 

Evans 

�5 
6 + 00 
13 + 30 
43 + 15 
14 + 45 

9 + 30 
8 + 45 

784 + 10 
83 + 10 
34 + 25 
2 + 00 
2 + 00 
7

4 

+ 50 
9 + 00 

15 + 00 
8 + 00 

8 + 00 

Engle 

4 + 05 
5 + 00 
9 + 30 
12 + 30 

6 + 30 
4 + 00 
4 + 15 

199 + 25 

2 '+ ·00 

21 + 30 

15 + 00 

8 + 00 
{ 

- 7 + 00 
---11 + 30 

-7. + 15 
-3 + 00 
-� + 00 

3 + 30 
- 9  + 45' 

- 37 + 50 

�·-
-s85 + so 

14 + 30 
2 + 15 1 + 00 

_.--39 .+ 20 

14 + 00 
0 + 30---........31 + 00 

11 + 30 
4 + 45 



APOLLO 14 CREW TRAINING SUMMARY 
As of February 1 , 19 71 

-2-

ASTRONAUTS Shepard Roosa Mitchell Cernan 
PLANNED. 
HOURS 

. 

LV Brief 

'1

8 17 + 3� + 30 2 + 30 9 + 30 
27 + OQ 
5 + '10 
5 + 00 

G&N Programs 

�

40 27 + 00 59 + OD--' 27 + 00 
Photography ll� 7 + 25 18 '+ 55

�

7 + 25 
EMU Brief �

7

4 
Lunar Topography 

5 + 20 2 + 20 
/

7 + 20 

reviews ;59� 18 
PROCEDURES 
Checklist 

1

� 10 
Mission Tech .�

�

,60 
Mission Rules $$ 8 
Flight Plan )J-

�

25 
ZERO ·c (EVA) 
_ Walkthroughs 

.&J

·

i

o 
1/6 G___&/C _ _j v

f

lO 
EMU C/O (off nom-

1

, 8 
inal) 

Egress Traininglo7 16 Aile Fire JO 2 
1lll

ench Checks 
1-4-
'

� 8 
. . S towage 

)5

4

'· 

Planetarium ? 1 10 
LLTV 

31 + 30 

' 20 + 00 
31 + 30 
. 5 + .30 
17 + 15 

6 + 00 
6 + 30 
13 + 00 

20 + 10 
3 + 00 
36 + 00 

18 + 00 

Sys tems / t./ 4 3 + 30 
Sim :;ti-n 21 + 55 
c . o .  -v-'1-( cf¥ 22 22 + QQ. 
Prof . . 61 22 ·' . ·  30 _+ 00 

_-· ' MEDICAL 51 8 _'" , 8 + 30 

10 3 + o

a-----·

31 + 30 

46 + 3

� 

31 + 45 
55 + 30 43 + 00 
5 + 30

........-

5 + 30 
50 + 15

�

18 + 45 

25 + 00 

4 + 00 
35 + 30 
5 + 30 
10 + 15 

7 + 00 ....- 6 + 00 4 + 30 
5 + 30 
7 + 00 

18 + 15 
3 + o

¥ 

12 + 00 
l

f 

+ 30 
5 + 00 

6 + 30

/ 

11 + 00 

20 + 30

�
-
16 + 30 

1 +
'
oo 1 + oo 

36 + 3

� 

27 + 15 
+ 30 

18 + 0� 9 + 00 
q_ (p  

3 + 30 �� + 30 
9 '+ 30 ----30 + 10 

�2

i 

+ 00 
,....-30 + 00 ' a· + 3� a + 30 a + 30 

LUNAR SCIENCE � ( �� .. � � � . 

Briefings '$7

J:' 

105 . ,-

;

. 102 + 15 < • 104 + �- 64 + 00 
Field T

:
ips ;r,v96

:

· � 130 � "30 . ' 16 :+ , OQ,, 130 + ,30 128 + 30 
Simulat�ons 5f.40 . . 145_. + _:1,5:-'"'.;, . :; - .. . 140 '+' 15 109 + )J.5 

Evans 

9 + 30 
59 + 00 
14 + 30 

30 

87 + 00 

15 + 00 
-58 + 30 
5 + 30 
20 + 45 

4 + 30 

Engle 

8 + 00 
27 + 00 
7 + 10 
6 + 00 

31 + 15 

4 + 00 
35 + 00 
5 + 30 
10 + 15 

4 + 30 
5 + 30 /
?

+ 30 

14 + 30 16 + 30 
1 + 00 1 + 00 
9 + 00 27 + 15 
3. + 30 
9 + 00 

8 + 30 

9 + 00 

3 + 30 
13 + 40 

8 + 30 

2 + 00 102 + 15 
24 + 00�13� + 30 

130 + 55 : 

, ( 17:1 · ' • ' 

Totals p 1531 1841 :+ ,,10 1868 + ·  35 ·1712 + 05 1506 + 20 1479 + 55 1686 + ,45 

• 



I 
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Day and Date 

Sunday 
January 17 

Monday 
January 18 

Tuesday 
January 19 

Wednesday 
January 20 

Thursday 
January 21 

Friday 
January 22 

Monday] 
January 25 

Tuesday 
January 26 

Wednesday 
January 27 

Thursday 
January 28 

Apollo 14 Crew Training Summary 

Activity 

1M Stowage - Engle 

LMS 2 - Backup 
CMS 3 - Evans , Roosa 
FNA 2 - Prime 
Medical - All 

LMS 2 - Engle 
CMS 3 - Backup 
CDDT - Prime 
FNA 1 - Backup 

LMS 2 - Prime , Backup 
CMS 3 - All 
Orbital Geology - Roosa , Evans 

CMS 3 - All 
Orbital Geology - All 
1M Bench Review - Shepard , Mitchell 

LMS 2 - Prime , Backup 
CMS 3 - All 
Data File Review - Roosa , Mitchell 
1M Stowage - Engle 

LMS 2- Prime , Backup 
CMS 3 - Roosa ,  Evans 
EMU Brief - Backup 
Recovery Brief - All 
Medical Brief - All 
Camera Brief - All 

LMS 2- Prime 
CMS 3 - Roosa 
FNA Prep & Post - Backup 

LMS 2 - Prime , Backup 
CMS 3 - Roosa , Evans 
1M Systems Brief - Shepard , Mitchell 
1M Stowage - Engle 

LMS 2 - C ernan 
CMS 3 - Prime 
CM Bench review - Prime 
LM Stowage - Mitchell 
1M Closeout - Engle 



• 

• 

Friday 
January 29 

Saturday 
January 30 

LMS 2 - Prime , Backup 
CMS 3 - Shepard , Roosa , Evans 
1M Closeout - Engle 

LMS 2 - Shepard 

2 

• 



SUNDAY 

I Sept. 7 

I 14 

I 21 

I 28 

I t; 

by: l7n• tV� 
Texas M �  Ward APOLLO 14 

ACT I V I TY P 
MO NDAY TU E SDAY WEDNE SDAY 

8 I 9 10 
- . -CMS �'hl � 1, 2, 3 )  CMS =fll (1, 2, 3 )  CMS 1n \2  -:;; ; 

P90o-17oo 0900-1700 IMS #1 (1, 3)  
liMB #1 - 1300-17( 0 LM EPS (6) 

( 4, 6 ) Rm. 396/ta830 
tLM Radar Brj.e:f' an CMS #3 ( 5 )  CMS #3 , � 4, 5 ) �lf,�§), Bm� , :i76� 

15 I 16 17 
pSM ECS CSM Prop CSM G&C Brief' 
�rie:f' Brief' 
8: 30 - Downey 

I 22 I 23 24 
CMS, IMS, CMPS, I MPS and DCPS As vailable 

I 29 I �0 Oct. 1 
CMS & IMS As Aw. ilable 

peology Brief' 
t'-300 - Rm. 262 
�dg . 31 

I 6 I 7 8 
peology - Impact Crater Series 

MSC Form 626 (Rev Mar 64) . 
P rev 1 ou s  Ed i t i on s  may be used . 

NASA Ji�Ifrtr�Jll. USf ONly 
SEPTEMBER 4, 1969 

THU RSDAY FR I DAY SATURDAY 
' 

I 11 l 12 l 13 
CSM Comm CSM EPS 
Brief' - 1030 Brief' 

Bldg. 2 
Lobby - Downey Downey 

� 13  �y4 0830-1700 

I 18 I 19 I 20 
CSM G&C Brief' CSM SECS & 

Docking Brief' 
. .. 

l 25 I 26 l � 

I 2 I � I 4 
_., 

DCPS 

I Q I 1 ()  l _ll 
.. 

FOR NASA f"· or - � -..... ..., � - - - - � �  0 c{j V iii Fl 'h'i..b\iKb UJt f ... i 



SU NDAY MO NDAY 

T Sept . 21 I 22 
CMS 1{2 }:_" - 2, 3) 
CMPS-1330 ( 5 )  
Suit Fit-1000( 5 ) 

T 28 I 29 
Geology Brfr.ef 
1300 

MIT Brieff ( 2 )  

l 5 I 6 
Geology Field T1 

l 12 I 1� 
CMS #2 

I 19 I 20 

IMPS 

APOLLO 
A CT I V I TY P 

TU E SDAY WEDNE SDAY 

23 I 24 
CMS #2 ( 1, 2, 3 ) IMS #1 - 0900 
�CPS-1330 ( 4, 5 ) 1700 ( 4, 6 ) 

IMPS 0900 (!D)  CMS #2 (2,  5 )  
�pollo 13 Missior 
Tech-0900 Rm. 378 

( 5 )  

30 I Oct . 1 
CMS #1 (1, 5, 3 )  CMS #1 (1, 5, 3 )  

7 I 8 
ip 

14 I 15 

21 I 22 

uV Systems CMS 
CMPS 

FOR NASA 
MSC Form 626 ( Rev Mar 64) Prev i ou s  Ed i t i on s  may be u s ed . 

ft�:r.f"�qq 
' ii �  � �,�u.� >;; c-�L 

THU RSDAY 

25 
IMS 7: 1-0900-1700 
(1, 3 )  
CMS #2 (4, 5, 6 )  

2 
CMS 1 1  ( 4, 5, 6 )  

9 

16 

2� 

���:"�11'�� J I ! 9«."1\: 
h i  fi..��L �onib �, .. h. 

SEPTEMBER 19 . 1969 
. 

FR I DAY SATURDAY 

I 26 I 27 
LMS #1-0900-1700 
( 1, 3 ) 
CMPS 0900 ( 5 )  

I � I 4 
CMS #1 (4, 5, 6 )  

.... � 

r 10 1 11 
7 

I 17 I 1 R  
-

,. 

I ?h I ? c:;  
........ ...... 

r��, y 1:.1 . ... 



Pre par 

SUNDAY MO NDAY 

I October 5 I 6 
CMS #2 PM ( 3) 
DCPS PM ( 4 , 5 )  

I 12 I 13 
CMS #2 

I 19 I 20 
DCPS 
ALSEP ( 4 ,6 )  

I 26 I 27 

PLSS 
CMS , LMS ,  CMPS , 

I 2 I 3 
ALSEP 
CMS , LMS ,  CMPS , 

MSC Form 626 (Rev Mar 64) 

TU E SDAY 

I 
CMS #2 ( 1 , 3 )  
CMPS PM ( 5 ) 

I 
CMPS 

I 
LU Brief 

I 

Apollo 
Octob 

A CT t V I  TV P 
WEDNE SDAY 

7 I 8 
CMS #2 ( 1 , 2 , 3) 
Lunar Equip 
Fam. 0900 ( 4 ,6 )  

14 I 15 

LMPS 
GAEC Phas e  III C 

21 I 22 
CMS #2 

28 I 29 

pPS as  availablE 

I 4 I 
�S as  availabl 

. . . 
Prev 1 ou s  Ed 1 t 1 on s  may be u sed . 

5 

THU RSDAY FR I DAY 

l 9 l 10 
LMS #2 AM ( 1 , 3) CMS #2 AM ( 2 )  
CMS #2 AM ( 4 ,  5 , E  ) LMS #2 ( 4 ,6 )  
CMS #2 PM ( 2 ) LMS #1 AM ( 1 , 3) 
LMS #2 PM ( 4 ,6 )  Geology ( 5 )  

I 16 l 17 
" , 

CMPS 
arr ( 4 ,6 )  _\. , 

I 23 I 24 
' 
, 

I 30 I 31 

\.. , 

I 6 l 7 
t�ltl �!-� t' )]  <, ,< / 7 ... " 

' ) �- . :.�·--r;�� :.  !"! - - - , ,_ "' .r , 
! f: f"Fl' ' v "''1' ,f\ 

SATURDAY 
' 

l 11 

I 18 

I 25 

I November 1 

I 8 

filii � 
i "l 



T .  tfw:rdftd5 

SUNDAY 

I October 19 

I 26 

I 2 

I 9 

MONDAY 

I 
Lunar Eqm.p 

20 
• <-

Brief 1000-Bldg 
9 (4 ,6 )  

DCPS 0900-1100 
(1 , 2 )  

DCPS rtL3��-1500 

I 27 
CMB #2 
Geology 1300 
LRL ( 1 , 3 ,6 )  

I 3 
CMB #2 

I 10 
CMB #2 
LMPS 

A CT I V I TY P l NG 

TU E SDAY 

I 21 
L. V. BrJ.ef-AlT 
0900 - 1700 
Bm 378 
CMB #2 (7 ,8 )  

I 

I 
CMPS 

I 

28 

4 

11 
Veteran ' s  Day 

WEDNE SDA Y  

I 22 
CMB ff2 -I200-
1900 ( 2 , 5 ) 
Camera }\rief 
1000 (6 , 3 ' 1) 
LMPS PM (6 ) 
CMPS PM ( 1) 

I 29 

I 5 

LMPS 

I 12 
CMB #2 
CMPS 

1 .  Shepard 4 . Cernan 
2 .  Roosa 5 .  Evans -
3 . Mitchell 6 .  Engle 

GU I D E October 17 , 1� . 
THURSDAY FR I DAY SATURDAY -
I 23 I 24 I 25 

CMB '/f'c'. �Ul! -
1700 ( 2 , 5 ,6 )  

LMB ff.l.. _u;;uu-
1700 (6 )  

Griffith Plane- CMB #2 0900-1700 
tarium 1200-1430 ( 2 , 4) 
1600-2000 ( 1 , 3 )  Planetarium 1000 
CMPS (4) 2000 ( 1 ,3 )  

l 30 I 31 I November 1 
' ALSEP PI & / 

Systems Brief-
All 

r 6 I 7 l 8 
' CMPS / 

I 13 I 14 I 15 
Bench Check LM CCFF 
CMB #2 Apollo 12 

Orbital Geology Launch 

I 16 I 17 

CMB #1 

MSC Form 626 (Rev Mar 64) 

I 18 I 
LMB #1 

. . . 
Prev 1 ou s  Ed 1 t 1 on s  ma y  be u s ed . 

19 I 20 I 21 I 22 

_, / 



Extenslon 55  A CT I V I TY N I NG GU I DE 

SU NDAY MO NDAY TU E SDAY WEDNE SDAY THU R SDAY 

I Nov . 2 3 I 4 I 5 6 
CMS '1=2 CMS #2 CMS #2 CMS /f2 
1200-1600 ( 2 , 3) 0900-1300(4 , 5 , 6 �  0900-1300( 1 , 2 , 3  lo9oo-1230(1 , 2 , 3) 
1600-1900(4 , 5 ,6 )  1300-1700( 1 , 2 , 3j 1300-1700( 4 , 5 ,6 1330-1100( 4 , 5 ,6 )  

LMPS ( 1) 
1300-1700 

I 9 10 I 11 I 12 13 
PLSS Fit Orbital Geology ICMS #2 Check ( 1 , 3) Veterans Day PLSS Fit (4 )  
CMS #2 ( 4 ,  5 , 6 )  CMS #2 
CMPS ( 2) 

I 16 17 I 18 I ]_2_ 20 

LMS #:._ 

CMS :lf1. " 

I 23 24 I 25 I 26 27 

LMS #1 .... jThanksgi ving , 

CMS #l ' , 

I 30 Dec . 1 I 2 I 3 4 

LMS :lf1 .. Apollo 12 ILMS #1 " , 
Follow on crew 

CMS #l ... debriefing pMS #1-, 

FOR N 
626 (Rev Mar 64) Prev i ou s  Ed i t i on s  u sed . 

v +  J l.;ernan 
( 5 ) Evans 
(6 )  Engle � 

October ., 1� 
FR I DAY 

I 7 
DCPS 
0900-1100 ( 4 , 5 )  
DCPS 
1300-1500 ( 1 , 2) 
LMPS 
1300-1700 ( 4 , 6 )  

I 14 

I A nn1 1 n 12 -� 

Launch 

I 21 

-� 

' 
, 

I 28 

I 5 
' 

-, 

... 
, 

�SA rM":'?'�aa £' � 
.• .. �fil � �il �Ia 'lha. 

SATURDAY 

I 8 

l 15 

l 22 

l 29 

I 6 

U�E ���� v liall& li 



SU NDAY MONDAY 

I Nov.  9 10 
LMS 1, 3, 4, � �  
CMS 2, 4, 5, 6 
CMPS ( 5 )  
Flt . Plan Rev-

( 2 )  
LMPS ( 1, 3 )  

I 16 lT 
CMS #1 (2, 5 )  
Desce nt Stage 
CCFF - 1200 
( 1, 3, 4, 6 )  

l 23 24 
CMS bl 
LMS ,, 
EVA �l ( 4, 6 )  

I 30 Dec . l 
EMU Brief ( 4, 6 ) 

I 7 8 

MSC (Rev Mar 64) 

Lovell 
Mattingly 
Raise 

4 . Young 
5 .  Swigert 
6 .  Duke 

V I TY u NOVEMBER 7 19l ;9 
TUE SDAY WEDNE SDAY THU RSDAY FR I DAY SATURDAY 

I ll I 12 I l� I 14 I 15 
!Field- Trip LMS �1, 3

.
� KC-135 (l )  Apollo 12 

( 1, 3, 4, 6) CMS 2, 1 Orbital Geology Launch 
CMS (2, 5 )  KC- 135 ( 3 )  All 

AGS Brief ( 4, 6 )  CMS #2 ( 4, 5, 6 ) CMS #2 ( 1, 2, 3 )  
CMS #2 ( 4, 5, 6 )  EVA Prep ( 1, 3 )  
CMPS ( 2 )  

I 18 I 19 I 20 I 21 I 22 
!Drill Ck ( � � Apollo l2 landi �g -Rndz . EVA Continge �y 
ICMS #1 (2, 5 EVA #l ( 1, 3 )  Trans (WIF) 
ILMS #l (3, 4, 6) (suited ) (1; 2, 3 )  

AIBEP Closeout 

I 2 5  I 2 6  I 27 1 28 l 29 
' HOLIDAY 

, " 

I 2 I 3 I 4 I 5 I 6 
SESL (dry) (6 )  SESL Dry (4 )  Ta nk  Egress - P  SESL( 4 )Airlock Gulf Egress - p 

Follow-on  SESL ( 6 )  
Crew Debrief Airlock 

I 9 I 10 l 11 I 12 -, 13 
!MIT Briefing (LM � , 

SESL T/V ( 6 )  SESL T/V ( 4 )  

f or � � f!' � ��Y�T" h( �.?\.)� ��H �r 
!l.� f, j '��.H.&.. USE £<', � �� ,�� Vlltb 

P rev i ou s  Ed i t i ons may . 



SUNDAY MO NDAY TU E SDAY WEDNE SDAY 

I Nov . 16 17 I 18 19 
CMS :;/'2.::0900-1700 
LMS #2-0900-1700 

1 23 24 I 25 26 
CMS "�2 ' 

, Il!B /r2  ... 
/ 

I �0 Dec 1 I 2 3 
CMS ; �1 Follow- On CMS #1 
DCPS Crew I1!B #1 
LMPS Debrief 
Suit Fit 
Dover ( 6 )  

I 7 8 I q 10 
EMU Brief EMU Brief 
Prime 
DCPS CMS 

I1!B II �  

1 14 15 
CMS I 16 17 

LMS �1 
SESL ( 3 )  SESL ( 1 )  

., 

rm 626 (Rev Mar 64) P rev i ou s  Ed i t i on s  used . 

1 .  Shepard 4. Cernan 6 .  Engle 
2 .  Roosa 5 .  Evans A 3 .  Mitchell NOVEMBER 14, 1969 � 

THURSDAY 

I 20 
' 
, 

I 27 
THA.l'ilKS GIVING 

I 4 

I 1 1  

I 18 
, \ 

SESL (6 ) " 

FOR M '\ l\ A §��":" i�-� t 

FR I DAY 

I 
TIB ( 2) 

r 

I 
DCPS 
CMPS 
TIB 

I 

I 

I 
[UlJ.l:"l::i 

SESL (4 )  

�r:"'> "" n � � 
�,, ., 

� 101 '- ..... �� 

21 

28 

c; 
' 
' .. 
7 

1 ?  

' -, 
I. 
� 

19 

� �r� ' � '.! .., \W :.S �  

SATURDAY 

l 22 

I 29 

I 6 

I ]_� 

I 20 

c�-� . " f.oy 



. 4 
- - � -- - .1:' - -- -

2 Roosa . 5 Evans . Prepared by · � W � e Tex W rd75595 APOLLO 1 �· 
A CT I V I TY P l NG GU I D E 3 .  Mitchell 6 .  Engle 

SU N DAY MONDAY 

I Nov . 30 I Dec . 1 
Suit Fit (6)  
C:MPS-1300 ( 2) 

I 7 I 8 

i: �� / 

EM EMU Brief'( l ,3 )  
W-Matrix 

I 14 I 15 

i: ��. 

I 21 I 22 

i: �i' 

I 28 I 29 
CMS ft1 
IMS lll. II 
Suit Fit ( 2 )  

�c (Rev Mar 64) 

TU E SDAY 

I 2 
CMS #1-a .m. ( 4 5 

p .m.  ( 1 , 2  
LMS #1 a .m. ( 1 , 3) 

p .m. ( 4 ,6 )  

I 9 

LMS #1 
EMU Brief (4 ,6 )  
Suit Fit (6 )  

I 16 

SESL ( 3 )  

I 23 

MESA 

I 30 

Suit Fit ( 5 ) 
ALSEP Systems 

WEDNE SDAY 

I 3 
F _ow-On Crew 

Debriefing 
0900-1700 
B/37, Rm. 190 

I 10 
-, 
-/ 

I 17 
...... 
-:. 

LMS #2 
, 

SESL ( 1) 

I 24 ..... 
.:::. , 

I 31 
-
, 
� 

MESA 

Prev i ou s  Ed i t i on s  may b . 

THU RSDAY FR I DAY SATURDAY 

4 I 5 l 6 
CMS #1· .m. . 2 )  CMS #1-a .m. � 5 )  

p . m. ( 5  p.m.  2 )  
6 )  LMS #1 a .m. 4 ,E  I) LMS #l a .m. 4 ,  

p .m. ( 1 , 3 )  p .m. ( 1  
EVA/a .m. / (1 , 3 )  LMS #2 (3 )  

p .m. /(4 , 6 )  CMS #3 (7 ,8 )  

11 I 12 I 13 
SESL Walkthru SESL Walkthru 

� '"  � 

18 I 19 l 20 
SESL (6 ) ( 4 )  

...... 
CMS #3 .: r 
Bench Check 

25 I 26 I 27 
a HOLIDAY 

Jan 1 l 2 I 3 
HOLIDAY 

1/69 

- MSC 



MSC 

J_ .  ----; {A_) �  . 
Tex=;;f:{: ward FOR t�ASA Vdli1: � 

ACT I V I  

SUNDA Y  MO NDAY TU E SDAY WEDNE SDA Y  

Dec. 14 15 16 
LMS DCPS LMS 

LMS #l LMS 
SESL Walkthru CMPS ( 2 )  SESL ( l  
( 1, 3 ) SESL Walkthru Bench Check 
CMPS ( 5 )  ( !}, 6 ) CMPS ( S:5 ) 

sSESL.1 (3) - · � - -- ' j  ..P_lj)�- s- :2 ( 
21 22 23 

CMS 
LMS 

28 29 30 31 
CMS 
LMS 
Suit Fit Suit Fit 
Dover ( 2 )  Dover ( 5 )  
MESA ALSEP Systems MESA 

4 5 6 7 
CMS 

Exercise LMS 
SESL ( 3 )  SESL ( l )  

ll 12 

26 (Rev Mar 64) 

��,� v 
- ; 

y al �� 1 

GU I D E 

LMS 

THURSDAY 

18 

25 

l 

8 

eking Test 
L ( 6 )  

2 .  
3 .  

,._, ...... -.1:' .......... _ 

Roosa 
Mitchell 

FR I DAY 

19 
LMS 

L ( 6 )  
OD Entry ( 2 )  

26 

2 

9 
�MS 
ills #l 

(4 )  

16 

=• . V- .I.. L.I, ....... L..Io 

5 .  Evans 
6 .  Engle 12, 19 

SATURDAY 

20 

27 

3 

10 

17 

- MSC 



SU NDAY 

Jan . 4 

11 

A 1-Hil �� � m r " ; . , 
ed by : I tV'��J�ru Ai?'bU:o' ii+ 

Texa� Ward ACT I V I TY P 
MO NDAY 

SESL 
1030 (1)  B/32 
Tunnel Exer . 
1300 ( 3 )  1430( 1  
CMPS 1300 ( 2 )  

TU E SDAY 

SESL 
0800 , B/32 ( 3) 
CMS #1 
IMS #1 
Tunnel Exer . 
( 2 , 5 ,6 )  

WEDNE SDAY 

, B/32 (1)  
#1 
#1 

�··�!:'�· � 
2 .  Roosa 5 .  Evans 

GU I D E 
3 .  Mitchell 6 .  Engle 

THU RSDAY 

SESL 
0800 , B/32 (6 ) 
Docking Test 
KSC -0130 & 0800 

FR I DAY 

9 
CMS 
IMS #1 
CMPS ( 5 )  
ALSEP Deploy 
0900 ( 1 , 3) 

16 13 14 15 
...__------1 SESL�--=-----1 CMS U====�-_::::===��-��--� CMPS "--------i 

18 

25 

Feb .  1 

(4)  IMS #1 CCFF SESL Wet Run (4)  
CMPS SESL Wet Run( 3 )  SESL Wet Run ( 6 )  IMS #1 

20 21 22 
DCPS 
CMPS 

CMS lr======��======�--�======�--�� 

2 
CMPS 

IMS CFF IMS #1--------�----� 
DCPS 

CMS #1------_,------------+-----� 

4 
CMS F:r====�--�======+-�==� 
IMS #1 ------+------------r------� 

TDS 
6 
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SATURDAY 

10 

17 

24 
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... 

5 .  Evans Pr�-�--: -r:..4 w � CJ!<:k.I.F ' Tex ward: 

'+ .  \J ei'lli':l.ll a 
6 .  Engle 

<.. , 1970 
SUNDA Y  MO N DAY TU E SDAY WEDNE SDAY THURSDAY FR I DAY SATURDAY 

I Jan. 18 I 19 
SESL we1:; .Kun 
0800 (6 ) 

! 20 1 _ 21 
C:MB ff.J..-u':}uu \ ? !  DCPS-.Luuu \ .L , cJ 

1330 ( 2) FOD Entry-1300 

l 22 J 23 
C:MB ff�.L·-�U)IU�U \h::)+, !-I 

C:MB #1-0900 ( 5 )  1330 ( 2 )  
1 24 

I 25 

I Feb .  1 

I 8 

I 15 
.... 

SCS Brie:f-0900 
Bldg • 5 ( 2 ,  5 )  

LMS #1-0900 ( 1 , 3 )  ( 5 )  1330 ( 2 )  LMS #1-0900(4 , 3 )  
1330(4 ,6DcMPS- -1300( 2)  J 

TDS-1000 ( 2 )  TDS-1400 (6 )  
LMS #1-0900 (1 ,  ) 1330 (1 , 3  

1330 (4 ,� DCPS -1400(4 , 5 )  
CMPS-1330 ( 5 )  

I I 27 
CMPS 

Suit Fit 
Dover ( 5 )  

3 I 2 t """""'.....------f Gri:frnn .l:'.Laneta ,..ium. BfU 

I. 9 l 10 
EVA ff.L-Wa.L.K"t;hrU EVA #l 

Prime Walkthru-B/U 
LMS #1 
CMS #1 

I 16 I 17 
Geology .l:''le..Lct Tr p 

C:MB #1 

I 28 
LMS 1f..L 
C:MB #, 
Suit Fit 
Dover (1 )  

I 29 
LMS ff.l CMPS 

1 30 

LMS #1 r 

I 4 I 5 I 6 
IMS #-__ " 
C:MB #�1 ' ' �----�----------�----�, 

l 11 I 12 
EVA #2 EVA #2 
Walkthru-Prime Walkthru-B/U 

... 

... , , 

I 18 I 19 
I LMS ,, 

' 
, 

fOU \\ � v: 

I 13 
DCPS 
CMPS 

I 20 
, 
1!: {\?:-1 �I"' "" t '  � .... �,,� u � � "{,,� \t.> t :'\ � + · 71.  l; l rb  

\ t\1����� '¥ 
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I 31 

l 7 

l 14 
Geology 
( 1 , 3 ,4 ,6 )  

l 21 

�� �{ :• � . ... 
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..L.. • U.L-L'-.t:-'\,.!,,.Z. \..oL 

2 .  Roosa 
-. . V'- ..1.. LJ.C4.1L.L 

5 .  Evans Prep�: /� ' �i{��: .� t� �fi � t�d''� "'" "  
HJ �-- " . - - - - - � r�Jl:"l Tex s M. Ward ACT I V I TY P NG GU I D E 

3 .  Mitchell 6 .  Engle 

SU NDAY 

l Feb. 8 

j l5 
Geology Field Tr 

I 22 

I March l 

l 8 

MO NDAY 

.l 9 
'f!.'VA =tt,J... WC:I..J....t\. t..ll.L"U. 
P900/B. 9 ( 4, 6) 
�MPS-1300 ( 5 )  
�ECS Brief-0900 
D3J_dg . 5 (2, 5 )  

l 16 
ip ( 1, 3, 4, 6) 
PMPS 1300 ( 2 )  

1 23 

�OLIDAY 

l 2 

I 9 

MSC Form 626 (Rev Mar 64) 

TU E SDAY WEDNE SDAY 

.I 10 L u EVA 'ff,c:. wa..J..K.-cnru CMS =tfl..-V'jVV\ Lj.' '), 
0900/B. 9 ( 4, 6 )  1330 (2 )  
CMS #1-0900( 2 )  LMS #1-0900 (1, 3 )  

1330 ( 5 )  1330 (4, 6 )  
LMS #l-0900(1, 3 )  EVA #lWalkthru 

In���� 4��' � � '  l7(0/B.9 ( 1, 3 )  
I M  rr- nann 19\ 

I 17 I 18 
� 

, 
CMS #l-0900 ( 5 )  CMS #l-0900 ( 2 )  

1330 ( 2 )  1330 ( 5 )  
CMPS-1300 ( 5 )  

I 24 I 25 
DCPS 
CMPS 

LMS #l 
CMS #l 

I 3 I 4 
LLRF (l )  LLRF (l )  
LMS #l 
CMS #l 

.I 10 I ll 
EVA 'ff� wa.L.K:cnru 

( 1, 3 )  ' LMS #l / 
CMS #l 

FOR I ASA R 'l\ �'\"'F' :--' � �  '\ � � � � I ' ' .... ' 
K if'  �r� � ��a\.� ��""' .... � 

. . . 
P rev 1 ou s  Ed 1 t 1 on s  ma y  be used . 

THURSDAY FR I DAY 

1 12 1 13 
P )  CMS =tfl..-V'jVV � C. )  DCPS-V':;JUV \Lj. )  

1330 ( 5 )  Lunar Topology 
LMS #1-0900 (1, 3 )  0900 ( 2, 5 )  

1330 ( 4, 6 )  
EVA #2 Walkthru 

1330/B. 9 ( 1, 3 ) 
�-l QQ() ( t;:J \  

I 19 I 3) 
CMS #3 (2, 3, 5 )  CMS #1-1330 ( 4, 5 
LMS #l-0900( 4, 6) LMS #l-0900 ( 4,  E 
1330 ( l )  1330 ( 1, 3 )  

I 26 l 27 
LLRF -0900 LLRF ( 3 )  

( 3 )  

' 
' , , 

I 5 I 6 
LLRF(6 )  LLRF (6 )  

_ ....... DCPS 
' .... 
, 

I 12 I 13 
Geology KJ..Loourn � Hole 

CMPS 
CMPS 

� 

� �ro/.' ����v UJ� \;�;�� 

, .. " KK •<ffi� l970' 
' 

SATURDAY 

1 14 r 

Geolo� .!' .Lt::J...u. 
Trip (1, 3, 4, 6 ) 

I 21 
� 6 ) 
) I 

I 28 

l 7 

I 14 

NASA - MSC 

.. 



Pr4 by: 
AC;�:����:� G���L I 

..L... . UL.L..._.,l:'\..N..l.. '-A. -. . V "-" .L L.L(,A,, LJ. 

/ �  w� fOR 2. Roosa 5 · Evans 
3 .  Mitchell 6. Engle Tex war--

SU NDAY MO NDAY TU E SDAY WEDNE SDAY 

I Feb . 15 I 16 I 17 I 18 
Geology Field r rip, Pinacates , ountains ( 1, 3, 4, � )  

CMEB-1300 ( 2 )  CMS #1-0900( 5 )  CMS #1-0900 ( 2 )  
DCPS-J4 00 ( 5 )  1330 ( 2 )  1330 ( 5 )  

CMPS-1330 ( 5 )  

l 22 I 2� I 24 I 25 
HOLIDAY DCPS-1400 (4, 5 ) CMS #1-0900( 4, 6 ) 

CMPS- 1300 (Z )  1330 (1, 2, 
DCPS-1000 (1, 2 )  LMS #l-0900 ( 1, 3  
(Aborts ) 1330 - ( 4, 6 )  

I March 1 1 2 I � I 4 
CMR3 LMS #1 

CMS #1 
LLRF ( 1 )  LLRF ( 1 )  

I 8 I q I 10 I 11 
LMS #1 EVA #1-Walkthru LMS #l 

( 1, 3 ) 
LMS #1 
CMS #:. 

l 1 c:; I l h  I 17 I 18 
CMR3 LLRF ( 4 )  LLRF ( 4 )  

LMS #1 
CMS #1 

fO ) M �· \ {� ��r7�� n 
• 1>, a & �,:;: �  _ _  ; -: :, � � - -- � -

MSC Form 626 ( Rev Mar 64) Prev i ous  Ed i t i ons may be used . 

THURSDAY 

I 19 
CMS #3 ( 2, 3, 5 )  
LMS #1-0900 ( 4, 6  

1330 ( 1) 

I �h 
CMS #l-0900( 4, 5, 

� )  1330 ( 2 )  
)LMS #l-0900- ( l )  

1330 - ( 4, 6 )  
LLRF ( 3 )  

l Ci 
' , 

LLRF ( 6 )  

I 12 

FR I DAY 

20 
CMS #1-1330- ( 4, c ' 6 ) 
LMS #1-0900 ( 4, E )  

1330 (1, ) 

';)7 
6 )CMS #1-0900 (2  

1330- ( 4,  5, 6 )  
LMS #1-0900- ( 4, t ) 

1330- (1)  

LLRF (a .m. ) ( 3 )  

h 
, 

LLRF ( 6 )  

1 ';l  
Geology (1, 3, 4, E )  • 

� � .,..,., 'J 
" ' 

' -

I 1 0  

f:! l � �  
.J \ "::;,, �'-= 
; ; ' ��r� v l. � � ; .,; -., ::o •'ro ii 

9() 
DCPS , 

, 
...... 
-, 

FE& l3, 19'i 

SATURDAY 

I 21 

I 28 ' 
I 7 

I 1 4 

I �1 

NASA - MSC 



Prepared by: I� W � 
T .  M .  Ward/5595 

SUNDA Y  MO NDAY 

I March 1 I 2 
Rndz . Brief-090C 
( 2 , 5 )  
CMPS-1330 ( 5 )  
LMPS-1300 ( 6 )  

I 8 I 9 
CMPS ( 2 )  
DCPS 10-12(4 , 5) 

I 15 I 16 
All Pilot ' s  
Meeting 
Data Priority 
Meeting 

I 22 I 23 
CMPS 

I 29 I 30 

..L • U.L.1 c; �CU.L U I • \.I C.l ll.C:Ll.l fQD f"l A f �IfH$fY""l� qillWP'"'F" �U, y 2 .  R�osa 5 .  Evans 
""!1\ ··A CT I V I TY P LA N N I NG GU I D E  - 3 .  M1tchell 6 .  Engle February 27 , 1970 

TU E SDAY WEDNE SDAY THURSDAY FR I DAY SATURDAY 

I 3 I 4 l 5 I 6 I 7 
CMS 1-0900 ( 5 )  CMS #l-0900 CMS #1-0900 Lunar T tphy 

1330 ( 2) ( 4 , 5 ,6 )  1300(2  ( 1 , 2 , 3 ) 1330 ( 5 )  0900 ( 2 , 5  IMS #l-0900(4 ,6  IMS #l-0900( 3 )  LMS #1-0900 ( 4 )  LMS #1-0900( 1 , 3 )  
1330 ( 3) 1330 (4 ,6 )  1330 ( 1 , 3 1330 (4 )  LLRF ( 1) LLRF ( 1) LLRF (�� LLRF (6 )  

CMPS ( 2  

I 10 1 11 I 12 I 13 I 14 
IMS #l-0900 (1 , 3  LMS #1-0900( 1 , 3  LMS #1-0900 (1 , 3 CMS #1-0900 ( 2) 

1330 (4 ,6  1330(4 ,6)  1330 (4 ,6 )  1330(4 ; 5 ,6 
CMPS ( 5 )  CMS #l-0900( 2 )  CMS #1-0900 EVA #2 (1 ,3) 
EVA #l Walkthru 1330( 5 )  ( 4 , 5 ,6 )  
( 1 , 3)  1300 1330 ( 1 , 2 , 3 )  

I 17 I 18 I 19 I 20 I 21 
LMS #l � DCPS 
CMS #l � G&N Brief ( 2 , 5 )  / LLRF ( 4 )  LLRF (4 )  
G&N ( 2) 

I 24 I 25 I 26 I 27 I 28 
IMS #l � EVA #2 (4,6) 
CMS #l � 7 

EVA #l Waikthru 
( 4 ,6 )  

I 31 l April 1 l 2 I 3 l 4 

CMS #l '\. / ' LMS #l Geology Field TJ lip / 

,MSC 26 (Rev Mar 64) P rev i ou s  Ed i t i ons may . FOR �.AS� IHitRNAL USE OHL Y - MSC 



P repar 

SUNDAY 

Mar 22 

r 12 

APOLLO 

A CT I V I TY P 

REW 

G GU I D E  

MO NDAY TU E SDAY 

LMS - 1  ( 6 )  
CMS - 1 - 0 9 0 0 - ( 1 

(Mtg. rm. 3 7 8 ,  2,  3 ) ;  1 3 3 0  (5 )  
Bldg. 4 ,  0 9 00 )  LLRF (4) ; R CS 

B ri ef- 1 3 3 0 - (2 )  

�---=2�3� 24 

- 1 000(4, 5) LMS - 1 - 0 9 0 0 (4, 

CMPS - 1 3 00 ( 5) 1 3 3 0 (3 )  

YS B rf. ( 2 )  CMS - 1 - 0 9 0 0 ( 5 )  

3 0  
S Y S  Brf. ( 5) 

1 33 0 ( 6 )  
CS Brief- 1 3  

3 1  
i,..MS - 1 - 09 0 0  ( 3 )  

1 3 3 0  (4, 6 )  

WEDNE S DAY 

CMS - 1 - 09 0 0  (4, 
5, 6 )  

1 3 3 0 ( 5) 

THURSDAY 

LMS - 1 - 09 0 0 ( 3 )  
1 3 3 0 (4)  

CMS - 1 - 09 0 0 ( 2 )  
1 3 3 0  ( 5 )  

LLRF ( 6 )  

LMS - 1 - 1 33 0  
(4, 6 )  

CMS - 1 --�--�------------�----------� 

8 

SYS Brf. (2, 5 )  CMS - 1 CMS - j-----�----------� 

1 3  1 5  1 6  

FR I DAY 

CM E gre s s  

LLTV Sys .  ( 1 , Monitor Apo llo activiti e s ---+----------

LMS - 1 ------�------------�----------� 

CMS - 1-------�----------�----------� 

MSC Form 626 (Rev Mar 64) Prev i ou s  Ed i t i ons may be used . 

3 ,  J..97 

SATURDAY 

2 8  

4 

1 1  

LAU NCH 

1 8  

NASA - MSC 



Shepard ( 4 ) Cernan 
APOLLO 14 CREW Roosa ( 5  

ACT I V I TY N I NG GU I D E Mitchell (6  3 , 197 
SUNDAY MONDAY TU E SDAY WEDNE SDAY THURSDAY FR I DAY SATURDAY 

April 5 6 8 9 11 
CMSl 0900 ( 2 )  KSC ( 1 , 3 , lf,,6 )  Apollo 13 

1330 ( 5 )  CMS 1 0900 ( 5 )  CMS 3 1330 ( 5 )  CMS 3 1330 ( 2 , 5  Launch 
1330 ( 2 )  "O" g .  Camera 

R NASA I USE M/U 0830 ( 2 )  flight 0900 ( 2 )  

12 
CMS 1 CMS 1 CMS 1 a .m .  CMS 1 p .m .  LLTVS 
LLTV Systems METS Stowage IMS 1 
1300 @ps (1 , 3 ,4 ,  ) review ( 3 )  LLTV C .g . , 

LLTV Systems (1 ,4 )  
0900 ( 1Jl.J.�6 ) 

20 21 22 24 2 
Bench Check CM Chamber EVA 1 Prep & 1M Chamber CCFF 

Egress Post ( 1 , 3 ) Egress  Chamber 
ALSEP CCFF EVA 1 ( 4 , 6 )  Walkthru 

EVA 1 Prep & 
Post ( 4 ,6 )  

26 27 28 29 30 May 1 2 
1M Sim Alt 1M Sim Alt CM Sim Alt CM Sim Alt LLTVS 
Run ( 4 , 6 )  Run 1 , 3 )  Run 4 ,6 Run ( 1 , 3 )  DCPS 
Follow on EVA 1 ( 1 , 3 )  EVA 2 Prep & EVA 2 Prep 
Crew Debri Post ( 4 , 6 )  & Post (1;3 )  

3 4 5 6 7 8 
LLTVS 1M Alt 
CMS 3 Run ( 4 ,6 )  
LMS l LLTVS 

Prev i ou s  Ed i t i on s  may ed . 



' 
i I ! 

P RE PA- BY ./� W� 
T .  I' I .  ro-u\U 

SUNDAY 

T MAY 3 

I 1 0  

I i 7  

I 24 

I 31 

.. .. ..  

MO NDAY 

I 
L LTV ( 4 )  
LLTVS ( 1 ) 
CMPS ( 2 )  
U>1S 2 
CMS 3 

I 
LLTV 
CMS/LMS 
CMPS 

I ' LUNAR GEOLOGY 
LLTV 
CMS/LMS 

I 
CM SIM .  ALT . 
( 1 ' 3 )  
CMS/LMS 

I JUNE 
ALSEC CCFF 
CMS/LMS 

.. ' 

ACT 

TU E SDAY 

4 I 5 
LLTV ( 1 ) 
LMS 2 
CMS 3 
CAMERA BRIEF 

1 1  I 1 2  
CMS/ LMS 
LLTV 

1 8  I 1 9  
EVA 1 WALK THRU 
SUITED ( 1  , 3 )  
CMS/LMS 

25 I 26 
RUN LM S I M .  ALT . RUN 

( 4 , 6 )  
CMS/LMS 

1 I 2 
EVA 1 WALK THRU 
SH I RTSLVE ( 4 , 6 )  
CMS/LMS 

- . 

LA N N I NG GU I D E  

WEDNE SDAY 

I 6 
LLTV ( 1 ) 
LMS 2 
CMS 3 
LMS 1 
GEOLOGY 

I 1 3  
EVA 1 PREP  & 
POST ( 1 , 3 )  
CMS/LMS 

l 20 
CMS/LMS 

I 27 
LM SIM.  ALT . RUN 
( 1 ' 3 )  
CMS/LMS 

l 
GEOLOGY 
CMS 

- I - - - ...J 

3 
FI EL D  

THURSDAY 

I 7 
LLTV (l ) 
LMS 2 
CMS 3 
DCPS ( 1 ) 

l 1 4  
EVA 1 PREP & 
POST ( 4 , 6 )  
CMS/LMS 
EVA 1 WALK THRU 
( 1  , 3 )  

I ?1  
EVA 2 PREP & 
POST ( 1 , 3 )  
CMS/LMS 

I 28 
CM SIM .  ALT . 
RUN ( 4 , 6 )  
CMS/LMS 

l 4 
TRI P ( 1 , 3 ,4 , 6 )  
CMS 

( 1 ) SHEPPARD 
( 2 )  ROOSA 
( 3 )  MITCHELL 

FR I DAY 

1 8 
LLTV ( 1 ) 
CMS 3 
LMS 2 
CMPS ( 5 )  
EVA 1 WALK

(
TH�� 

SH I RTSLVE 4 .6 

I 1 5  
LLTV 
Cr4S/ LMS 

I 22 
CM & LM 
CCFF 
CMS/LMS 

1 29 
HOL I DAY 

1 5 
LLTV 
CMS 
LUNAR GEOLOGY 
BRI EF  

(4 )  Ga4AN 
( 5 ) •s 
( 6 )  ENGLE 
SATURDAY 

I 

-
I 

I 

9 

1 6  

23 

I 30 

I 6 

NASA - MSC 
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.
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-

�-· 
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I z�o:�Dt1.Y 
17 I 1 2  

Lunar Gzology 
Fl i ght P1an 

Revic�; 

241 I ZE 
f lfi A/S CCFF --reo logy -(2-,5) 
OiS/UlS 

1�;:.L USE O�tlY 
14  

ACT i :!  i T Y  PU-.Wi l N G  GU fOE  
TJESDAY ( ��cu: ;:: s�.\Y I ! THUI\SDAY t ( 

I - ,.� I 26 l 21 l ::.j  ! ' 
EVA 1 �ia1 kthru � EVA 2 ibi kthru EVA 2 1·!al ktku 

( 1  .,3}  (4.,6) { 1 ,3)  
cr-is #3 � ,.., ,._ ;!'> 

EVA 1 Prep & •v,.;V 1: .:>-L�·-- #2 : LHS #2 Pos t  (4 ,6 }  1'1..::> 
� c·-- .. ? r h) ii..J 
. ' , ,_ :{f2 ; _;' h) 

I 2i t 27 L 23 
f U1 Sin f..i t  U1 S i m  Alt Run Run CSI·� CCFF 

·0 ,3) 1 . {4 ,6} Cl·LS/U!S 
CHS/LNS � C1;3jt; :s l LL11 (l ) 

! I 

1 5  Hay 1 970 
Fr.. WAY SATUR.DAY 

T 22 l 23 
EVA 1 Prep & 

Pest { 1  ,3) 
c.;s #3 
' f .. -Ld.:> �2 

f 29 i 30 I 

:-:91 i day 

T k- ·· -f ·· - � - ·· - - ·31-�--i--Jb7!E--- ----·1 f---·1- . . .. .. . .  ·-· ---�- - .. --j--- --- ····- --- 3 t - - -J . . . ' 4  .. . ... · t . . . . - . . . .  _, - .. .. t · 
�- - . .  ·- -- .. 6 :J - .. .. . 

-· -.. . 
-·-- --
. . . 

.

. 
�----· : . -

---- - -· - · -f-· ·· ·  · · - · ·· ·  

I 
- · · .

. .  

- -
.

. 

. .• 1 -· ·1 - · . 

' . 
I 

CS>: S 7m  Al t Run 
{1 :- 2 ,3) . 

r • • A  /l: ·-vi � , :..) 

7J J 21 
C'll" '"" tt.t'"\ 1 t.'al kthru 
LLTV ( 1 )  
r ' t<'"' !"� . 

I 
1 4  I 1 5  

; LLTIJ (1 ) 
�VA 2. Prep & 

Post 

CSN Sir.1 JUt 
(4, 5,6} 

Ci:1S/U·;$ 

. I  -
. 

Run ! Gec1 ogy Flel d T1ip (1 ,3 ,4 , 6) 
' ,-.. ..  - c- ,,... i "-J'!,� � L.) 
� I I l f ! I . . i' \ ,_.., � o-' -.; i f } ,. .. i 

U1 A 1 t Rr;r. (1 ,3 }l Li i Des�ei>t S tag� I '·' it l t Run _, . ,-, 
CfrlS/l:·iS � �-::n -::h Cbcck CNS/U'i"S 

f 
CSt·t P.l t. Run 

(4 ,5,6) 

f r r. ,  ... � � .. ;-..... � ,·�J L,,U 
I 

I e 
..1 1 q  l 
f . . 

""""� ·"' t • ,._,.. t.1· •S; lN� . · 

I l $ 
� 
i 

1 7  f 
Cf•'iS/Ur.S 

! Ju..rv {1 } 
k--F ':S , --- � U' 

I EVA 2 ?rep & 
Post 

! . 

. 
·

n
·t l (4,6,::: :5 Al t Run ' 1  " "') \ ,t: :-.j r!;$/Ll'� 1.... 1 . 1.) 

f 
1 8  l 

luna r Geo! ogy 

I 
T2 , . f . 13  

. . .  

1 9  r 20 

I 



Al l 

� l·lay 1 9  

Shep� t·d , f•1 i tch el l · 
·! • • . • 

Roo s a  

Cern� n .  E n o l  e 

Evans 

Wedncs day 1 Mav 20 --....:-

Shepard , Mi tchel l 

Roos a  

Cern"-n , Eng1  c 

·. 

Evan s 

.· 

APOLLO 1 4  TRA I � I HG S CiiE DULE 
FOR NASA I NTERtML USE ONLY  

0930 .. 1 300 
1 400·· 1 600 

0900-1 300 
1 300 .. 1 81 0  

1 300- 1 800 

0900 .. 1 300 

0900 .. 1 300 

09 00 .. 1 300 
1 300 .. 1 800 

0900- 1 300 

0900 � 1 300 
1 300� 1 800 

1 300 .. 1 7 00 

I.WHH' Goo l o gy Ri-1 . 395 
BLDO . 4 
Fl i nh t P l a n  ne v i  c::�·t nt·11 • !396 
BLDG . 4 

EVA 1 Ha 1 k  Tl lru  
Lf.'iS 1.12 

CMS f3 I n s e rt i o n  Th ru 
Oocld n a  ( l i"'l ) .  IDH.: , LOPC 1 .  
P23 Hyb l' i  d 

LNS l/2 

CMS 03 LOI , TE I ,  DO ! 

CMS #3 , L aunch p Launch Abo rts 
TDM: , EHTHY 
LNS {12 

Launch , La unch /\borts t 
· TD&E a En t t'Y ( \·1 1 th 1 , 3 J 

Lt·1S f.2  
F. V fl. 2 l·Ja 1 k TIWU 

CMS #3 I ns e rti o n Th ru 
Dock i ng  { �� 1 ) .  TD&E , LOPC 1 ,  
P23 Hybri d 
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FOR NAS,� I NTE RNf1.l. USE ONLY 

�hut·s dr.y 1 �lay 2 1  

. Shepard , t·1i tche 1 1  

· Roos a 

Cernan , Engl e 

Evans ·. 

Sht>p.o.rd , IH tche  1 1  
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1 230-1 600 LMS 2 
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Cernan , Eng l e 0900-1 430 EVA 1 
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1 600-1 700 Pad Wal kthru 

0900-1 400 CMS 3 
1 600- 1 700 Pad Wa l kthru 
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LMS 2 
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Mitchell 
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Engle 

Wednesday, January 6 

Shepard , Mitchell 

Roosa 

' 

Apollo 14 Training 

0645 LLTV 

0900-1300 Medical Brief in LRL 
1300-1330 PAO Brief , Rm 396 
1400-1700 G&N Programs Delta Review , Rm 396 

0900-1300 Medical Brief in LRL 
1400-1700 G&N Progr�ms Delta Review , Rm 396 

0830-1200 
1300-1400 
1400-1500 

1500-1530 
1530-1700 

F-30 Physical LRL 
Science Brief , Rm 396 
Comprehensive Sample Brief , 
Dr . Gast office , Rm 235 , Bldg . 31 
EVCS Malfunct ions , Rm. 396 
DCPS 

0830-1200 F-30 Physical LRL 
1300-1!1 00 Science Brief , Rm 396 
1400-1500 P .  U .  Valve , Rm. 396 
1530-1700 DCPS 

0830-1200 F-30 Physical LRL 
1300-1400 Science Brief , Rm 396 
1400-1530 P .  U .  Valv e ,  Rm 396 
1500-1600 ' EVCS Malfunctions , Rm 396 

o645-0800 LLTV 

0900-0930 MHG LRL 
1000-1200 DCPS 
1300-1600 F-30 Physical 

0900-0930 MHG LRL 
1300-1600 F-30 Physical 

0900-1300 SNS Descents LMS 
1300-1400 Lunch Crew Quarters 
1400-1600 CM Egress M7-1210 

0900-1300 CMS 3 
1300-1400 Lunch Crew Quarters 
1400-1600 CM Egress M7-1210 
1600-1900 Orbital Geology 



I 
Cernan , Engle 

Evans 

Thursday , January 7 

Shepard , Mitchell 

Roosa 

Cernan , Engle 

Evans 

Friday , January 8 

• Shepard , Mitchell 

Roosa 

Cernan , Engle 

Evans 

Saturday , January 9 

Shepard , Roosa , Mitchell 

' 

1000-1200 CM Egress M7-1210 
1300-1700 SNS Descents LMS 

1000-1200 CM Egress M7-1210 
1300-1800 CMS 3 

0900-1900 SNS LOI/DOI CMS 
1900-2000 LM Delta Bench Check 

Bond Room 

0900-1900 SNS LOI/DOI 

0900-1400 LMS 2 
1600-1700 LM Delta Bench Check 

Bond Room 

0900-1300 Orbital Geology 
1400-1500 Camera Brief 

0900-1500 SNS EVA 1 
1600-1700 Camera Brief Bond room 

0900-1600 SNS CMS 1 113 : 30 - 120 : 30 
1600-1700 Camera Brief Bond Room 

0900-1700 LMS 2 
1200-1330 Camera Brief Bond Room 

0730-1600 Cap Comm , Bldg . 30 

0900-1430 Press  Conf . , Bldg . 1 

2 


