

Radiogram No. 7943u

Form 24 for 06/13/08

Medical Kit and Hardware Audit. Progress 364 Unloading Ops

GMT	CREW	ACTIVITY
06:00-06:10		Morning Inspection
06:10-06:20	FE-1	Post-sleep
06:10-06:30	FE-2	
06:10-06:20	CDR	Calf volume measurement
06:20-06:30	FE-1	Calf volume measurement
06:20-06:40	CDR	Post-sleep
06:30-06:40	FE-2	Calf measurement (<i>use measuring device from kit ИЗОГ #85, CM1PO_2_MedLocker_cont.3</i>)
06:30-06:40	FE-1	Post-sleep
06:40-07:30		BREAKFAST
07:30-07:45		Daily Planning Conference (<i>S-band</i>)
07:45-07:55		Post-sleep
07:55-08:05		Prep for Work
08:05-08:20		ISS Crew and ГОГУ (RSA Flight Control Team) Weekly Conference (<i>S-band</i>)
08:20-08:40	CDR	Prep for Work
08:20-08:35	FE-1	Regeneration of БМП Φ1 Absorption Cartridge (start)
08:20-08:30	FE-2	PAO Hardware Setup
08:30-08:50	FE-1, FE-2	Prep for Work
08:40-08:45	CDR	OCA SSC router reboot
08:45-08:50		SSC file server reboot
08:50-09:10		VIP PAO event (<i>Ku + S-band</i>)
09:10-11:10	FE-1	Progress 364 transfer and IMS ops
09:10-10:40	CDR	Physical Fitness Evaluation (on treadmill)
09:10-09:15	FE-2	CDRA deactivation
09:20-10:50		Physical Exercise (RED)
10:50-11:50		Physical Exercise (CEVIS)
11:10-12:40	FE-1	Physical Fitness Evaluation (on treadmill)
11:40-12:40	CDR	Medical Kit and Hardware Audit
12:15-12:30	FE-2	3DS. Hardware setup
12:30-13:00		3DS. Experiment ops.
12:40-12:55	CDR, FE-1	IMS tagup (<i>S-band</i>)
13:00-13:15	FE-2	3DS. Close-out Ops
13:15-14:15		LUNCH
14:15-15:15	CDR, FE-2	Joint Emergency Procedure Review
14:15-15:45	FE-1	Replacing E-K container and E-K hose in ACYsystem (<i>#802020, b/c 00045065R, CM1PO_ACY_454_1, note in IMS</i>)
15:15-15:20	FE-2	PCMCIA card formatting for TVIS
15:15-16:30	CDR	SM Ventilation System Preventive Maintenance

16:30-17:30		Physical Exercise (VELO+RED), day 3
16:40-17:40	FE-2	Crew time for ISS adaptation and orientation
17:00-18:00	FE-1	Physical Exercise (VELO+RED), day 3
17:40-17:45	FE-2	O2 level check
17:45-17:55		Nutrition - hardware installations
17:55-18:35	CDR, FE-2	Prep for Work
18:00-18:05	FE-1	Transfer of TVIS, RED, and HRM data to MEC
18:05-18:35		Prep for Work
18:35-18:50		Daily Planning Conference (<i>S-band</i>)
19:10-19:30		Prep for Work
19:30-20:00		DINNER
20:00-20:30		Daily Food Prep
20:30-21:30	CDR, FE-2	Pre-sleep
20:30-20:45	FE-1	БМП Φ1 Absorption Cartridge Regeneration (termination)
20:45-21:30		Pre-sleep
21:30-06:00		SLEEP
Task List	FE-1	ECON. Observations and photography
		COX Maintenance
	CDR	URAGAN. Observations and photography
		DIATOMEA. World ocean observations

Notes:

1. SM Window #9 shutter opening is at crew discretion with **Report to MCC**
 2. See OSTP for references to US activities.
- End of Radiogram