

No.	Financial and Activity Report (sheet 1 of 2) Version 1.3				
	Agency Name:	(026) National Aeronautics and Space Administration			
	Week End Date:	8-May-09			
	Agency/Bureau	TAFS	Sub-Account Code (OPTIONAL)	Total Obligations	Total Gross Outlays
1	(026-00) National Aeronautics and Space Administration	(80-0119 2009 \ 2010) Science - Recovery Act		0	0
2	(026-00) National Aeronautics and Space Administration	(80-0121 2009 \ 2010) Cross Agency Support - Recovery Act		0	0
3	(026-00) National Aeronautics and Space Administration	(80-0123 2009 \ 2010) Exploration - Recovery Act		0	0
4	(026-00) National Aeronautics and Space Administration	(80-0125 2009 \ 2010) Aeronautics - Recovery Act		0	0

Financial and Activity Report (sheet 2 of 2)		
No.	Major Completed Actions (Short bulleted list of the major actions to date.)	Major Planned Actions (Short bulleted list of the major planned actions)
1	<ul style="list-style-type: none"> • OMB is reviewing and NASA is working to refine the NASA-submitted draft Recovery Act Program Plans. 	<ul style="list-style-type: none"> • NASA intends to post its Recovery Act Program Plans when the Plans are finalized.
2	<ul style="list-style-type: none"> • Congress is reviewing NASA's initial operating plan, including the initial Recovery Act plans and allocations. 	<ul style="list-style-type: none"> • NASA intends to begin soliciting for Science, Exploration, and Aeronautics contracts and grant proposals, and then start work on Recovery Act projects, as soon as Program Plans are finalized with reviews completed by OMB and Congress.
3	<ul style="list-style-type: none"> • Johnson Space Center (JSC) Hurricane Damage Repair Projects: JSC posted Amendment #3 for the two Roof/Loggia Work Package IFBs with two clarifications and five additional questions and answers. 	<ul style="list-style-type: none"> • Johnson Space Center (JSC) Hurricane Damage Repair Projects (under NASA's Cross Agency Support (CAS) activities): Expect to issue the remaining two of seven total 8(a) RFPs by mid-May.
4	<ul style="list-style-type: none"> • Johnson Space Center (JSC) Hurricane Damage Repair Projects: JSC received and opened multiple bids for the two Roof/Loggia Work Package IFBs on 5/7/09. 	<ul style="list-style-type: none"> • Johnson Space Center (JSC) Hurricane Damage Repair Projects (under NASA's Cross Agency Support (CAS) activities): After bid opening for two Roof/Loggia Work Packages, JSC will conduct the follow-on process leading to awarding these two contracts, targeted for early June.