

[illegible]

Financial and Activity Report (sheet 2 of 2)		
No.	Major Completed Actions (Short bulleted list of the major actions taken to date.)	Major Planned Actions (Short bulleted list of the major planned actions)
1		<ul style="list-style-type: none"> NASA intends to continue soliciting for Science, Exploration, and Aeronautics contracts and cooperative agreement proposals in accordance with applicable Program Plans, and then start work on projects in accordance with Recovery Act provisions.
2	<ul style="list-style-type: none"> NASA Office of Inspector General Audits: NASA continues to close out requests for clarifying data that support the OIG effort on summarizing the results of the site visits, and audits conducted on the contract/cooperative agreement awards, in October through December. 	<ul style="list-style-type: none"> NASA Office of Inspector General Audits: NASA is in discussion with the OIG on what up and coming audits may occur.
3	<ul style="list-style-type: none"> Exploration: Awards included activities for the Liquid Oxygen barge and tug boat refurbishment at Stennis Space Center (SSC). 	<ul style="list-style-type: none"> Exploration: Several procurements are schedule for June, including the Air Compressor refurbishment, Transfer Line and the Wallops metal building.
4	<ul style="list-style-type: none"> Science Mission Directorate: Awards include additional activities for Airborne Science "DAOF Infrastructure (Science Lab) at Dryden Flight Research Center (DFRC), for Advanced Technology and Airborne Science "Fabrication of UAV-SAR Pod for the G-3" and Airborne Science "DAOF Infrastructure - North Side A&E (Hallways)" at DFRC; and Airborne Science "University of Washington IceBridge Leadership and Transfer Knowledge Effort" at Goddard Space Flight Center (GSFC). 	<ul style="list-style-type: none"> Science: Several Earth Science procurements are planned for June, including Earth Science Research and Analysis, GMAO, and Airborne Science.
5	<ul style="list-style-type: none"> Aeronautics: Awards included additional activities for Airspace Systems Program at Ames Research Center (ARC) to accelerate complimentary ground-based separation assurance concepts and technology important to define air-ground functional allocation concepts, for Subsonic Fixed Wing at Langley Research Center (LaRC) for Design and Fabrication of UHB Integration High Speed Model Cruise Wing," and for Aviation Safety Program at LaRC for Integrated Intelligent Flight Deck Simulation Development. 	<ul style="list-style-type: none"> Aeronautics: Several procurements are still on schedule for award in June, including additional NASA Research Announcement (NRA) proposals for Fundamental Aeronautics, Aviation Safety, and Airspace Systems.
6	<ul style="list-style-type: none"> Cross-Agency Support for Hurricane Damage Repair Projects at the Johnson Space Center (JSC): Awards included for additional repair of two roofs that were damaged during Hurricane Ike. 	<ul style="list-style-type: none"> Cross-Agency Support for Hurricane Damage Repair Projects at the Johnson Space Center (JSC): The safing barge dock project is targeted for completion by the end of June.