

[illegible]

<b>Financial and Activity Report (sheet 2 of 2)</b>		
No.	Major Completed Actions (Short bulleted list of the major actions taken to date.)	Major Planned Actions (Short bulleted list of the major planned actions)
1		<ul style="list-style-type: none"> <li>NASA intends to continue soliciting for Science, Exploration, and Aeronautics contracts and cooperative agreement proposals in accordance with applicable Program Plans, and then start work on projects in accordance with Recovery Act provisions.</li> </ul>
2	<ul style="list-style-type: none"> <li>NASA Office of Inspector General (OIG) Audits: NASA provided final comments and technical corrections on the recently completed review of contracts/cooperative agreements. The OIG has released the final report.</li> </ul>	<ul style="list-style-type: none"> <li>NASA Office of Inspector General Audits: NASA is preparing for a performance audit on the Cross-Agency Support: JSC Hurricane Repair activities in late August.</li> </ul>
3	<ul style="list-style-type: none"> <li>Exploration: At Wallops, work is progressing rapidly on the basic building structure for the Horizontal Integration Facility, and at Stennis Space Center (SSC) work has begun on the air compressor refurbishment and on the Liquid Oxygen/Liquid Hydrogen transfer line upgrades.</li> </ul>	<ul style="list-style-type: none"> <li>Exploration: All basic tasks at the Kennedy Space Center (KSC) are expected to be completed in August, as well as the A2 fire detection upgrades and communication system upgrades at SSC.</li> </ul>
4	<ul style="list-style-type: none"> <li>Science: Awards included additional activities at Goddard Space Flight Center (GSFC) for Airborne Science "IceBridge" effort, and Earth Science Research "Low Cost Instrument Suite" at Stennis Space Center (SSC).</li> </ul>	<ul style="list-style-type: none"> <li>Science: Several Earth Science procurements are planned for August, including Earth Science Research and Analysis, GMAO, and Airborne Science.</li> </ul>
5	<ul style="list-style-type: none"> <li>Aeronautics: Awards included additional activities for Aeronautics ground test facilities at Glenn Research Center (GRC) and Langley Research Center (LaRC), for Subsonic Fixed Wing at LARC, for NexGen Concepts and Technology Development at Ames Research Center (ARC) and LARC, for NexGen Systems Analysis, Integration, and Evaluation at LARC, and for Integrated Resilient Aircraft Control at ARC.</li> </ul>	<ul style="list-style-type: none"> <li>Aeronautics: Several procurements are still on schedule for award in August, including additional NASA Research Announcement (NRA) proposals for Fundamental Aeronautics, Aviation Safety, and Airspace Systems.</li> </ul>
6	<ul style="list-style-type: none"> <li>Cross-Agency Support for Hurricane Damage Repair Projects at the Johnson Space Center (JSC): Activities included modification to the Hangar 280 construction plan for changed requirements for the passive fire protection system.</li> </ul>	<ul style="list-style-type: none"> <li>Cross-Agency Support for Hurricane Damage Repair Projects at the Johnson Space Center (JSC): In August, substantial completion is expected to be achieved on all contract line items for Roof and Loggia Package 1, and the street lights replacement project.</li> </ul>